



Republic of the Philippines
DEPARTMENT OF THE INTERIOR AND LOCAL GOVERNMENT
OFFICE OF PROJECT DEVELOPMENT SERVICES
LIST OF LOCALLY FUNDED PROJECTS

AM Assistance to Municipalities (FY2018)
 Assistance to Municipalities **PROJECT MONITORING STATUS**

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	CAR	ABRA	BANGUED	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,268,939	-	4,268,939	4,268,939	-	-	DED PREPARATION	0%
AM-DRR	2018	CAR	ABRA	BANGUED	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	10,000,000	-	10,000,000	10,000,000	10,000,000	5,946,896	ON-GOING	0%
AM-LA	2018	CAR	ABRA	BOLINEY	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,654,169	4,654,169	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	CAR	ABRA	BUCAY	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGE	6,487,589	-	6,487,589	6,487,589	6,487,589	6,480,851	COMPLETED	100%
AM-LA	2018	CAR	ABRA	BUCLOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,579,632	-	4,579,632	4,579,632	4,579,632	-	ON-GOING	0%
AM-DRR	2018	CAR	ABRA	DAGUIOMAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,561,546	-	4,561,546	4,561,546	4,561,546	1,161,167	COMPLETED	100%
AM-LA	2018	CAR	ABRA	DANGLAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	991,441	COMPLETED	100%
AM-LA	2018	CAR	ABRA	DANGLAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	987,946	COMPLETED	100%
AM-LA	2018	CAR	ABRA	DANGLAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	982,285	COMPLETED	100%
AM-LA	2018	CAR	ABRA	DANGLAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	988,053	COMPLETED	100%
AM-LA	2018	CAR	ABRA	DANGLAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	989,839	COMPLETED	100%
AM-LA	2018	CAR	ABRA	DANGLAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	991,442	COMPLETED	100%
AM-DRR	2018	CAR	ABRA	DANGLAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,958,815	-	2,958,815	2,958,815	2,940,620	2,940,620	COMPLETED	100%
AM-LA	2018	CAR	ABRA	DOLORES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,946,836	-	4,946,836	4,946,836	4,946,836	-	COMPLETED	100%
AM-LA	2018	CAR	ABRA	LA PAZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,398,803	-	6,398,803	6,398,803	6,398,803	-	COMPLETED	100%
AM-DRR	2018	CAR	ABRA	LACUB	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,611,419	-	4,611,419	4,611,419	4,611,419	4,611,419	ON-GOING	20%
AM-LA	2018	CAR	ABRA	LAGANGILANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,038,362	-	5,038,362	5,038,362	5,038,362	-	ON-GOING	90%
AM-LA	2018	CAR	ABRA	LAGAYAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,629,614	-	7,629,614	7,629,614	-	-	DED PREPARATION	0%
AM-LA	2018	CAR	ABRA	LANGIDEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,578,096	-	7,578,096	7,578,096	7,578,096	-	COMPLETED	100%
AM-LA	2018	CAR	ABRA	LICUAN-BAAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,685,409	-	4,685,409	4,685,409	-	-	ITB/AD POSTING	0%
AM-LA	2018	CAR	ABRA	LUBA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,745,695	-	4,745,695	4,745,695	4,745,695	4,745,695	ON-GOING	1%
AM-LA	2018	CAR	ABRA	MALIBCONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,643,755	-	4,643,755	4,643,755	4,643,755	-	COMPLETED	100%
AM-LA	2018	CAR	ABRA	MANABO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,877,339	-	7,877,339	7,877,339	7,877,339	2,396,624	COMPLETED	100%
AM-LA	2018	CAR	ABRA	PEÑARRUBIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,030,063	-	9,030,063	9,030,063	9,030,063	9,030,063	COMPLETED	100%
AM-DRR	2018	CAR	ABRA	PIDIGAN	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	4,947,932	-	4,947,932	4,947,932	-	-	DED PREPARATION	0%
AM-LA	2018	CAR	ABRA	PILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,884,357	-	4,884,357	4,884,357	4,884,357	4,884,357	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	CAR	ABRA	SALLAPADAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,729,801	-	4,729,801	4,729,801	4,729,801	4,729,801	COMPLETED	100%
AM-DRR	2018	CAR	ABRA	SAN ISIDRO	PENDING	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,000,000	5,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-PW	2018	CAR	ABRA	SAN ISIDRO	PENDING	SANITATION AND HEALTH FACILITIES	SANITATION AND HEALTH FACILITIES	1,451,000	1,451,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	CAR	ABRA	SAN ISIDRO	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,195,056	1,195,056	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	CAR	ABRA	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,909,566	-	4,909,566	4,909,566	4,909,566	4,909,566	COMPLETED	100%
AM-LA	2018	CAR	ABRA	SAN QUINTIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,659,758	-	7,659,758	7,659,758	7,659,758	7,659,758	COMPLETED	100%
AM-DRR	2018	CAR	ABRA	TAYUM	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,362,082	-	6,362,082	6,362,082	6,362,082	6,357,037	COMPLETED	100%
AM-LA	2018	CAR	ABRA	TINEG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,637,287	-	7,637,287	7,637,287	7,637,287	7,637,287	COMPLETED	100%
AM-LA	2018	CAR	ABRA	TUBO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,719,388	-	4,719,388	4,719,388	4,719,388	-	ON-GOING	91%
AM-LA	2018	CAR	ABRA	VILLAVICIOSA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,665,238	-	7,665,238	7,665,238	7,665,238	-	ON-GOING	30%
AM-LA	2018	CAR	APAYAO	CALANASAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,717,914	-	4,717,914	4,717,914	4,717,914	4,717,914	ON-GOING	98%
AM-LA	2018	CAR	APAYAO	CALANASAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,510,000	-	4,510,000	4,510,000	4,510,000	4,510,000	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	CONNER	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,790,121	-	6,790,121	6,790,121	6,790,121	6,790,121	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	FLORA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	-	ON-GOING	40%
AM-LA	2018	CAR	APAYAO	FLORA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,431,795	-	5,431,795	5,431,795	5,431,795	5,431,795	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	KABUGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,168,261	-	5,168,261	5,168,261	-	-	ITB/AD POSTING	0%
AM-LA	2018	CAR	APAYAO	KABUGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,144,933	-	3,144,933	3,144,933	-	-	ITB/AD POSTING	0%
AM-LA	2018	CAR	APAYAO	LUNA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,174,405	-	2,174,405	2,174,405	2,174,405	2,174,405	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	LUNA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,174,404	-	2,174,404	2,174,404	2,174,404	2,174,404	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	LUNA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,174,404	-	2,174,404	2,174,404	2,174,404	2,174,404	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	PUDTOL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,650,000	-	1,650,000	1,650,000	1,650,000	1,650,000	ON-GOING	37%
AM-LA	2018	CAR	APAYAO	PUDTOL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,600,000	-	1,600,000	1,600,000	1,600,000	1,600,000	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	PUDTOL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,768,083	-	1,768,083	1,768,083	1,768,083	-	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	STA. MARCELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,600,000	-	1,600,000	1,600,000	1,600,000	6,008	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	STA. MARCELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,800,000	-	1,800,000	1,800,000	1,800,000	1,792,171	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	STA. MARCELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,600,000	-	1,600,000	1,600,000	1,600,000	1,590,338	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	STA. MARCELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,600,000	-	1,600,000	1,600,000	1,600,000	1,598,525	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	STA. MARCELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,600,000	-	1,600,000	1,600,000	1,600,000	1,591,569	COMPLETED	100%
AM-LA	2018	CAR	APAYAO	STA. MARCELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,045,453	-	1,045,453	1,045,453	1,045,453	1,042,544	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ATOK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,054,291	-	1,054,291	1,054,291	1,054,291	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ATOK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,054,292	-	1,054,292	1,054,292	1,054,292	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ATOK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,054,289	-	1,054,289	1,054,289	1,054,289	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ATOK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,054,289	-	1,054,289	1,054,289	1,054,289	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ATOK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,054,289	-	1,054,289	1,054,289	1,054,289	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ATOK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,054,289	-	1,054,289	1,054,289	1,054,289	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ATOK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,054,289	-	1,054,289	1,054,289	1,054,289	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ATOK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,054,289	-	1,054,289	1,054,289	1,054,289	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ATOK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,054,289	-	1,054,289	1,054,289	1,054,289	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BAKUN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BAKUN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BAKUN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	CAR	BENGUET	BAKUN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,347,833	-	1,347,833	1,347,833	1,347,833	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BAKUN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BAKUN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BOKOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	570,664	-	570,664	570,664	570,664	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BOKOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BOKOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BOKOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BOKOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	700,000	-	700,000	700,000	700,000	-	COMPLETED	100%
AM-DRR	2018	CAR	BENGUET	BOKOD	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,000,000	-	5,000,000	5,000,000	5,000,000	-	COMPLETED	100%
AM-DRR	2018	CAR	BENGUET	BUGUIAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,023,531	-	2,023,531	2,023,531	2,023,531	2,022,397	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BUGUIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	999,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BUGUIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,200,000	-	1,200,000	1,200,000	1,200,000	1,200,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BUGUIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BUGUIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BUGUIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BUGUIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BUGUIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	BUGUIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ITOGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,327,338	-	1,327,338	1,327,338	1,327,338	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ITOGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ITOGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	999,185	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ITOGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,750,000	-	1,750,000	1,750,000	1,750,000	1,746,112	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	ITOGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,998,477	COMPLETED	100%
AM-DRR	2018	CAR	BENGUET	ITOGON	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,900,000	-	2,900,000	2,900,000	2,900,000	2,890,089	COMPLETED	100%
AM-PW	2018	CAR	BENGUET	KABAYAN	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,200,000	-	1,200,000	1,200,000	1,200,000	-	NTP FOR ISSUANCE	0%
AM-LA	2018	CAR	BENGUET	KABAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KABAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,200,000	-	1,200,000	1,200,000	1,200,000	1,200,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KABAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KABAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KABAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KABAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,811,254	-	1,811,254	1,811,254	1,811,254	1,811,254	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KAPANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,000,000	-	7,000,000	7,000,000	7,000,000	7,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KAPANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,467,200	-	1,467,200	1,467,200	1,467,200	1,467,200	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KIBUNGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KIBUNGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,300,000	-	1,300,000	1,300,000	1,300,000	1,300,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KIBUNGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KIBUNGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	700,000	-	700,000	700,000	700,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KIBUNGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	700,000	-	700,000	700,000	700,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	KIBUNGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,776,628	-	1,776,628	1,776,628	1,776,628	1,776,628	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	CAR	BENGUET	LA TRINIDAD	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,000,000	-	2,000,000	2,000,000	1,999,045	1,999,045	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	LA TRINIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,564,509	-	6,564,509	6,564,509	6,564,509	6,527,437	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	LA TRINIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,996,609	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	LA TRINIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,993,974	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	MANKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	MANKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	MANKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	MANKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	MANKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	MANKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	MANKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,078,293	-	1,078,293	1,078,293	1,078,293	1,078,293	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	MANKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	MANKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	MANKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	SABLAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	SABLAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	SABLAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	SABLAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	SABLAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	SABLAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,186,262	-	1,186,262	1,186,262	1,186,262	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,046,692	-	2,046,692	2,046,692	2,046,692	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBLAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBLAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	800,000	-	800,000	800,000	800,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBLAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBLAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBLAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBLAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	800,000	-	800,000	800,000	800,000	-	COMPLETED	100%
AM-DRR	2018	CAR	BENGUET	TUBLAY	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBLAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	BENGUET	TUBLAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	728,540	-	728,540	728,540	728,540	-	COMPLETED	100%
AM-PW	2018	CAR	IFUGAO	ALFONSO LISTA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	6,932,070	-	6,932,070	6,932,070	6,918,023	6,918,023	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	AGUINALDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,742,482	-	1,742,482	1,742,482	1,742,482	-	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	AGUINALDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,742,482	-	1,742,482	1,742,482	1,742,482	-	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	AGUINALDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,742,482	-	1,742,482	1,742,482	1,742,482	-	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	ASIPULO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,243,590	-	8,243,590	8,243,590	8,243,590	-	COMPLETED	100%
AM-DRR	2018	CAR	IFUGAO	BANAUE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	CAR	IFUGAO	BANAUE	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	2,500,000	-	2,500,000	2,500,000	2,500,000	2,497,059	COMPLETED	100%
AM-PW	2018	CAR	IFUGAO	BANAUE	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SYSTEM	374,874	-	374,874	374,874	373,631	-	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	HINGYON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,879,971	-	4,879,971	4,879,971	4,879,971	4,879,971	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	HUNGDUAN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGE	1,300,000	-	1,300,000	1,300,000	1,300,000	1,300,000	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	HUNGDUAN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGE	1,800,000	-	1,800,000	1,800,000	1,800,000	1,503,325	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	HUNGDUAN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGE	1,000,000	-	1,000,000	1,000,000	1,000,000	935,344	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	HUNGDUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,104,240	-	2,104,240	2,104,240	2,104,240	1,749,481	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	KIANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,577,383	-	5,577,383	5,577,383	5,577,383	-	ON-GOING	55%
AM-LA	2018	CAR	IFUGAO	KIANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	-	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	LAGAWE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	697,364	ON-GOING	61%
AM-LA	2018	CAR	IFUGAO	LAGAWE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	LAGAWE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,100,000	-	1,100,000	1,100,000	1,100,000	1,097,548	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	LAGAWE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,400,000	-	1,400,000	1,400,000	1,400,000	1,400,000	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	LAGAWE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,171,844	-	3,171,844	3,171,844	3,171,844	2,295,491	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	LAGAWE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	-	ON-GOING	95%
AM-LA	2018	CAR	IFUGAO	LAGAWE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	895,179	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	LAGAWE	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGE	500,000	-	500,000	500,000	500,000	500,000	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	LAMUT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,585,582	-	8,585,582	8,585,582	8,585,582	8,585,582	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	MAYOYAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,100,000	-	4,100,000	4,100,000	4,100,000	-	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	MAYOYAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,223,059	-	4,223,059	4,223,059	4,223,059	-	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	TINOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,014,938	-	1,014,938	1,014,938	1,014,938	1,008,447	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	TINOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,474,562	COMPLETED	100%
AM-LA	2018	CAR	IFUGAO	TINOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,300,000	-	1,300,000	1,300,000	1,300,000	1,300,000	COMPLETED	100%
AM-PW	2018	CAR	IFUGAO	TINOC	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	2,100,000	-	2,100,000	2,100,000	2,079,954	2,079,954	NTP FOR ISSUANCE	0%
AM-LA	2018	CAR	KALINGA	BALBALAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,152,063	-	3,152,063	3,152,063	-	-	ITB/AD POSTING	0%
AM-LA	2018	CAR	KALINGA	BALBALAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	4,553,551	NTP FOR ISSUANCE	0%
AM-LA	2018	CAR	KALINGA	LUBUAGAN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,000,000	-	2,000,000	2,000,000	-	-	DED PREPARATION	0%
AM-PW	2018	CAR	KALINGA	LUBUAGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,362,982	-	1,362,982	1,362,982	-	-	DED PREPARATION	0%
AM-PW	2018	CAR	KALINGA	LUBUAGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	-	-	DED PREPARATION	0%
AM-DRR	2018	CAR	KALINGA	PASIL	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,192,182	-	6,192,182	6,192,182	6,186,256	4,958,017	ON-GOING	63%
AM-LA	2018	CAR	KALINGA	PINUKPOK	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,978,656	6,978,656	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	CAR	KALINGA	RIZAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,468,187	COMPLETED	100%
AM-LA	2018	CAR	KALINGA	RIZAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,555	-	1,000,555	1,000,555	1,000,555	1,000,555	COMPLETED	100%
AM-LA	2018	CAR	KALINGA	RIZAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,900,000	-	4,900,000	4,900,000	4,900,000	4,644,374	COMPLETED	100%
AM-LA	2018	CAR	KALINGA	TANUDAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,148,885	-	6,148,885	6,148,885	6,148,885	-	ON-GOING	37%
AM-DRR	2018	CAR	KALINGA	TINGLAYAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	CONSTRUCTION OF EVACUATION CENTER	4,988,488	-	4,988,488	4,988,488	4,988,488	4,988,488	DED PREPARATION	0%
AM-LA	2018	CAR	MT. PROVINCE	BARLIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,996,974	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BARLIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BARLIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,800,000	-	1,800,000	1,800,000	1,800,000	1,640,852	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BARLIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,302,112	-	1,302,112	1,302,112	1,302,112	1,302,112	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	CAR	MT. PROVINCE	BARLIG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY SYSTEM	1,900,000	-	1,900,000	1,900,000	1,899,121	1,899,121	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,158,257	-	1,158,257	1,158,257	1,158,257	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	95%
AM-LA	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	50%
AM-LA	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	10%
AM-LA	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	500,000	-	500,000	500,000	500,000	-	COMPLETED	100%
AM-PW	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	500,000	-	500,000	500,000	500,000	-	ON-GOING	5%
AM-DRR	2018	CAR	MT. PROVINCE	BAUKO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	IMPROVEMENT OF EVACUATION CENTER	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	1%
AM-LA	2018	CAR	MT. PROVINCE	BESAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BESAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BESAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BESAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,373,648	-	4,373,648	4,373,648	4,373,648	-	COMPLETED	100%
AM-PW	2018	CAR	MT. PROVINCE	BONTOC	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BONTOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BONTOC	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGE	2,500,000	-	2,500,000	2,500,000	2,500,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BONTOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,050,946	-	1,050,946	1,050,946	1,050,946	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BONTOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	BONTOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	CAR	MT. PROVINCE	NATONIN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	3,500,000	-	3,500,000	3,500,000	3,500,000	-	ON-GOING	55%
AM-PW	2018	CAR	MT. PROVINCE	NATONIN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	70%
AM-LA	2018	CAR	MT. PROVINCE	NATONIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	-	ON-GOING	15%
AM-PW	2018	CAR	MT. PROVINCE	NATONIN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	500,000	-	500,000	500,000	500,000	-	ON-GOING	25%
AM-LA	2018	CAR	MT. PROVINCE	NATONIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,461,337	-	3,461,337	3,461,337	3,461,337	-	ON-GOING	0%
AM-LA	2018	CAR	MT. PROVINCE	PARACELIS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	PARACELIS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-DRR	2018	CAR	MT. PROVINCE	PARACELIS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,855,889	-	2,855,889	2,855,889	-	-	ON-GOING	35%
AM-DRR	2018	CAR	MT. PROVINCE	PARACELIS	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	1,000,000	-	1,000,000	1,000,000	-	-	ON-GOING	1%
AM-LA	2018	CAR	MT. PROVINCE	SABANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,797,871	-	2,797,871	2,797,871	2,797,871	2,748,586	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	SABANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	-	-	BID OPENING	0%
AM-LA	2018	CAR	MT. PROVINCE	SABANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	NTP FOR ISSUANCE	0%
AM-DRR	2018	CAR	MT. PROVINCE	SADANGA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	250,000	-	250,000	250,000	250,000	250,000	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	SADANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,924,644	-	1,924,644	1,924,644	1,924,644	-	ON-GOING	10%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	CAR	MT. PROVINCE	SADANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	SADANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	SAGADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	ON-GOING	0%
AM-LA	2018	CAR	MT. PROVINCE	SAGADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	NOA FOR ISSUANCE	0%
AM-LA	2018	CAR	MT. PROVINCE	SAGADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	999,437	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	SAGADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,255,758	-	1,255,758	1,255,758	1,255,758	1,251,419	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	SAGADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	TADIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	TADIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	TADIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	891,315	-	891,315	891,315	891,315	891,315	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	TADIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	700,000	-	700,000	700,000	700,000	700,000	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	TADIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	700,000	-	700,000	700,000	700,000	700,000	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	TADIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	700,000	-	700,000	700,000	700,000	700,000	COMPLETED	100%
AM-LA	2018	CAR	MT. PROVINCE	TADIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	CAR	MT. PROVINCE	TADIAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-DRR	2018	CAR	MT. PROVINCE	TADIAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	NCR	METRO MANILA	PATEROS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	COMPLETED	100%
AM-LA	2018	NCR	METRO MANILA	PATEROS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,187,035	-	6,187,035	6,187,035	6,187,035	6,187,035	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	ADAMS	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	7,523,838	-	7,523,838	7,523,838	7,523,838	7,364,084	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	BACARRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,019,321	-	4,019,321	4,019,321	4,019,321	4,019,321	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	BACARRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,900,000	-	2,900,000	2,900,000	2,900,000	2,900,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	BACARRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,100,000	-	3,100,000	3,100,000	3,100,000	3,100,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	BADOC	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	BADOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,885,922	-	6,885,922	6,885,922	6,885,922	6,885,922	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	BANGUI	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,045,596	-	2,045,596	2,045,596	2,045,596	2,045,596	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	BANGUI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	BANNA (ESPIRITU)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,522,773	-	9,522,773	9,522,773	9,522,773	9,522,773	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	BURGOS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	4,500,000	-	4,500,000	4,500,000	4,500,000	4,500,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	BURGOS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	4,222,572	-	4,222,572	4,222,572	4,222,572	4,222,572	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	CARASI	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	7,511,233	-	7,511,233	7,511,233	7,511,233	7,511,233	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	CURRIMAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,393,808	-	5,393,808	5,393,808	5,393,808	5,393,808	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	CURRIMAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,850,000	-	3,850,000	3,850,000	3,850,000	3,850,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	DINGRAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,622,178	-	5,622,178	5,622,178	5,622,178	5,622,178	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	DINGRAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,400,000	-	4,400,000	4,400,000	4,400,000	4,400,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_I	ILOCOS NORTE	DUMALNEG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	DUMALNEG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,343,721	-	1,343,721	1,343,721	1,343,721	1,343,721	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS NORTE	DUMALNEG	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS NORTE	DUMALNEG	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS NORTE	DUMALNEG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	MARCOS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	MARCOS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,800,000	-	1,800,000	1,800,000	1,800,000	1,800,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	MARCOS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,141,661	-	1,141,661	1,141,661	1,141,661	1,141,661	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS NORTE	MARCOS	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	3,600,000	-	3,600,000	3,600,000	3,600,000	2,877,521	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS NORTE	MARCOS	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	900,000	-	900,000	900,000	900,000	892,623	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	NUEVA ERA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,262,246	-	4,262,246	4,262,246	4,262,246	4,262,246	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	NUEVA ERA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,500,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	PAGUDPUD	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,991,213	-	2,991,213	2,991,213	2,991,213	2,991,213	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	PAGUDPUD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	PAGUDPUD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,211,465	-	3,211,465	3,211,465	3,211,465	3,211,465	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	PAOAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	PAOAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,397,454	-	5,397,454	5,397,454	5,397,454	5,397,454	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	PASUQUIN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,873,535	-	9,873,535	9,873,535	9,873,535	9,873,535	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	PIDDIG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	PIDDIG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	4,584,157	-	4,584,157	4,584,157	4,584,157	4,584,157	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	PINILI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,431,247	-	4,431,247	4,431,247	4,431,247	4,431,247	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	PINILI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS NORTE	SAN NICOLAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	SAN NICOLAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,689,908	-	7,689,908	7,689,908	7,689,908	7,689,908	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS NORTE	SARRAT	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	800,000	-	800,000	800,000	800,000	800,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_I	ILOCOS NORTE	SARRAT	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS NORTE	SARRAT	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS NORTE	SARRAT	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	600,000	-	600,000	600,000	600,000	600,000	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS NORTE	SARRAT	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,500,000	-	4,500,000	4,500,000	4,500,000	4,500,000	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS NORTE	SARRAT	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	529,240	-	529,240	529,240	529,240	-	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	SOLSONA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,812,994	-	4,812,994	4,812,994	4,812,994	4,812,994	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	SOLSONA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,864,883	-	4,864,883	4,864,883	4,864,883	4,864,883	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	VINTAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS NORTE	VINTAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,011,648	-	6,011,648	6,011,648	6,011,648	6,011,648	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	ALILEM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,715,112	-	7,715,112	7,715,112	7,715,112	7,685,093	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	BANAYOYO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,756,765	-	7,756,765	7,756,765	7,756,765	7,756,765	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	BANTAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,925,158	-	2,925,158	2,925,158	2,925,158	2,925,158	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	BANTAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,560,000	-	1,560,000	1,560,000	1,560,000	1,560,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	BANTAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,543,261	-	4,543,261	4,543,261	4,543,261	4,543,261	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	BURGOS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	6,500,000	-	6,500,000	6,500,000	6,500,000	6,500,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	BURGOS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,732,299	-	2,732,299	2,732,299	2,732,299	2,732,299	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	CABUGAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	9,083,225	-	9,083,225	9,083,225	9,083,225	9,083,225	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	CAOAYAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	CAOAYAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	4,184,256	-	4,184,256	4,184,256	4,184,256	4,184,256	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	CERVANTES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	14,718,379	-	14,718,379	14,718,379	14,718,379	14,718,379	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	GALIMUYOD	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,047,744	-	2,047,744	2,047,744	2,047,744	2,047,744	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	GALIMUYOD	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	5,800,000	-	5,800,000	5,800,000	5,800,000	5,800,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	GREGORIO DEL PILAR	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	7,619,748	-	7,619,748	7,619,748	7,619,748	7,619,748	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	LIDLIDDA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,445,661	-	3,445,661	3,445,661	3,445,661	3,445,661	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	LIDLIDDA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS SUR	LIDLIDDA	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN CATCHMENT FACILITY	500,000	-	500,000	500,000	500,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_I	ILOCOS SUR	MAGSINGAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,568,450	-	8,568,450	8,568,450	8,568,450	8,567,742	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	NAGBUKEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,967,036	-	8,967,036	8,967,036	8,967,036	8,958,848	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS SUR	NARVACAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,000,000	-	5,000,000	5,000,000	5,000,000	3,572,472	ON-GOING	90%
AM-DRR	2018	REGION_I	ILOCOS SUR	NARVACAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	5,250,174	-	5,250,174	5,250,174	5,250,174	5,250,174	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	QUIRINO (ANGKAKI)	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	4,401,598	-	4,401,598	4,401,598	4,401,598	4,401,598	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	QUIRINO (ANGKAKI)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	QUIRINO (ANGKAKI)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SALCEDO (BAUGEN)	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SALCEDO (BAUGEN)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,703,252	-	6,703,252	6,703,252	6,703,252	6,694,004	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SAN EMILIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,500,000	-	8,500,000	8,500,000	8,500,000	8,500,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SAN EMILIO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	564,591	-	564,591	564,591	564,591	564,591	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SAN ESTEBAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,505,000	-	3,505,000	3,505,000	3,505,000	3,505,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SAN ESTEBAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,045,500	-	4,045,500	4,045,500	4,045,500	4,045,500	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SAN ESTEBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,539,850	-	1,539,850	1,539,850	1,539,850	1,539,850	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SAN ILDEFONSO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,050,889	-	9,050,889	9,050,889	9,050,889	9,050,889	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS SUR	SAN JUAN (LAPOG)	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,055,000	-	5,055,000	5,055,000	5,055,000	5,055,000	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS SUR	SAN JUAN (LAPOG)	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,925,000	-	2,925,000	2,925,000	2,925,000	2,925,000	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS SUR	SAN JUAN (LAPOG)	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,080,000	-	1,080,000	1,080,000	1,080,000	1,080,000	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SAN JUAN (LAPOG)	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,108,180	-	2,108,180	2,108,180	2,108,180	2,108,180	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SAN JUAN (LAPOG)	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,890,000	-	3,890,000	3,890,000	3,890,000	3,890,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SAN VICENTE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,385,682	-	7,385,682	7,385,682	7,385,682	7,385,682	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SAN VICENTE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,848,261	-	1,848,261	1,848,261	1,848,261	1,848,261	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SANTA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS SUR	SANTA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,367,671	-	5,367,671	5,367,671	4,829,097	4,289,097	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SANTA CATALINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,307,932	-	9,307,932	9,307,932	9,307,932	9,307,932	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SANTA CRUZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,169,819	-	9,169,819	9,169,819	9,169,819	9,169,819	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_I	ILOCOS SUR	SANTA LUCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,660,667	-	8,660,667	8,660,667	8,660,667	8,660,667	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SANTA MARIA	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	6,080,507	-	6,080,507	6,080,507	6,080,507	6,080,507	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SANTA MARIA	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SANTIAGO	BATCH 1	LOCAL BRIDGES	CONSTRUCTION OF LOCAL BRIDGE	9,480,024	-	9,480,024	9,480,024	9,480,024	9,480,024	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS SUR	SANTO DOMINGO	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	9,859,834	-	9,859,834	9,859,834	9,859,834	9,859,834	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SIGAY	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	5,867,289	-	5,867,289	5,867,289	5,867,289	5,867,289	COMPLETED	100%
AM-DRR	2018	REGION_I	ILOCOS SUR	SIGAY	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SINAIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,774,335	-	9,774,335	9,774,335	9,774,335	9,761,956	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SUGPON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,922,643	-	8,922,643	8,922,643	8,922,643	8,911,794	COMPLETED	100%
AM-LA	2018	REGION_I	ILOCOS SUR	SUYO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,387,677	-	13,387,677	13,387,677	13,387,677	13,378,218	COMPLETED	100%
AM-PW	2018	REGION_I	ILOCOS SUR	TAGUDIN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	9,178,040	-	9,178,040	9,178,040	9,178,040	9,178,040	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	AGOO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,768,939	-	7,768,939	7,768,939	7,768,939	7,768,939	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	ARINGAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,700,000	-	2,700,000	2,700,000	2,700,000	2,700,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	ARINGAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,700,000	-	2,700,000	2,700,000	2,700,000	2,700,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	ARINGAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,700,000	-	2,700,000	2,700,000	2,700,000	2,700,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	ARINGAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,700,000	-	2,700,000	2,700,000	2,700,000	2,700,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	ARINGAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,076,881	-	2,076,881	2,076,881	2,076,881	2,076,881	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	BACNOTAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	BACNOTAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	BACNOTAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	BACNOTAN	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,132,044	-	1,132,044	1,132,044	1,132,044	1,132,044	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	BACNOTAN	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,132,044	-	1,132,044	1,132,044	1,132,044	1,132,044	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	BAGULIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,502,292	-	3,502,292	3,502,292	3,502,292	3,502,292	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	BAGULIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,502,292	-	3,502,292	3,502,292	3,502,292	3,502,292	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	BAGULIN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,437,498	-	2,437,498	2,437,498	2,437,498	2,437,498	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	BAGULIN	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,080,000	-	1,080,000	1,080,000	1,076,591	1,076,591	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	BAGULIN	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,080,000	-	1,080,000	1,080,000	1,076,590	1,076,590	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_I	LA UNION	BALAOAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	4,200,000	-	4,200,000	4,200,000	4,200,000	4,200,000	COMPLETED	100%
AM-DRR	2018	REGION_I	LA UNION	BALAOAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,169,819	-	1,169,819	1,169,819	1,169,819	1,169,819	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	BALAOAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,800,000	-	3,800,000	3,800,000	3,800,000	3,800,000	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	BANGAR	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,173,219	-	7,173,219	7,173,219	7,173,219	3,730,509	COMPLETED	100%
AM-DRR	2018	REGION_I	LA UNION	BAUANG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,487,267	-	6,487,267	6,487,267	6,487,267	6,487,267	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	BAUANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	BURGOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	BURGOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	BURGOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	BURGOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,581,582	-	1,581,582	1,581,582	1,581,582	1,581,582	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	CABA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,194,450	-	7,194,450	7,194,450	7,194,450	7,194,450	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	LUNA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,206,651	-	7,206,651	7,206,651	7,206,651	7,206,651	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	NAGUILIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,607,623	-	8,607,623	8,607,623	8,607,623	8,607,623	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	PUGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	PUGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,636,188	-	7,636,188	7,636,188	7,636,188	7,636,188	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	PUGO	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,200,000	-	1,200,000	1,200,000	1,200,000	1,198,294	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	PUGO	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	960,000	958,688	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	PUGO	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	960,000	958,688	COMPLETED	100%
AM-PW	2018	REGION_I	LA UNION	PUGO	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	960,000	958,688	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	ROSARIO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	3,075,878	-	3,075,878	3,075,878	3,075,878	3,075,878	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	ROSARIO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,850,000	-	2,850,000	2,850,000	2,850,000	2,850,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	ROSARIO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,850,000	-	2,850,000	2,850,000	2,850,000	2,850,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SAN GABRIEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,108,623	-	8,108,623	8,108,623	8,108,623	8,108,623	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,946,545	-	1,946,545	1,946,545	1,946,545	1,946,545	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SANTO TOMAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SANTO TOMAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SANTO TOMAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-DRR	2018	REGION_I	LA UNION	SANTO TOMAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,594,735	-	1,594,735	1,594,735	1,594,735	1,594,735	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_I	LA UNION	SANTOL	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	10,000,000	-	10,000,000	10,000,000	10,000,000	10,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SANTOL	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,188,615	-	1,188,615	1,188,615	1,188,615	1,188,615	COMPLETED	100%
AM-DRR	2018	REGION_I	LA UNION	SANTOL	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,350,000	-	3,350,000	3,350,000	3,350,000	3,350,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SUDIPEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,597,947	-	4,597,947	4,597,947	4,597,947	4,597,947	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SUDIPEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,400,000	-	4,400,000	4,400,000	4,400,000	4,400,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	SUDIPEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,400,000	-	4,400,000	4,400,000	4,400,000	4,400,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	TUBAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	TUBAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	LA UNION	TUBAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,169,329	-	4,169,329	4,169,329	4,169,329	4,169,329	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGNO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGNO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGNO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,441,079	-	1,441,079	1,441,079	1,441,079	1,441,079	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGNO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGNO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,227,105	-	1,227,105	1,227,105	1,227,105	1,227,105	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	AGUILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ALCALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ALCALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ALCALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ALCALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,294,778	-	1,294,778	1,294,778	1,294,778	1,294,778	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ANDA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,134,195	-	9,134,195	9,134,195	9,134,195	9,134,195	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ASINGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,480,651	-	5,480,651	5,480,651	5,480,651	5,480,651	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ASINGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,836,456	-	3,836,456	3,836,456	3,836,456	3,836,456	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ASINGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,740,325	-	2,740,325	2,740,325	2,740,325	2,740,325	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ASINGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,027,841	-	2,027,841	2,027,841	2,027,841	2,027,841	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ASINGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,104,443	-	1,104,443	1,104,443	1,104,443	1,104,443	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BALUNGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,124,688	-	2,124,688	2,124,688	2,124,688	2,124,688	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BALUNGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,124,688	-	2,124,688	2,124,688	2,124,688	2,124,688	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BALUNGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,124,688	-	2,124,688	2,124,688	2,124,688	2,124,688	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_I	PANGASINAN	BALUNGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,124,688	-	2,124,688	2,124,688	2,124,688	2,124,688	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BALUNGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,124,688	-	2,124,688	2,124,688	2,124,688	2,124,688	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BALUNGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,124,688	-	2,124,688	2,124,688	2,124,688	2,124,688	COMPLETED	100%
AM-PW	2018	REGION_I	PANGASINAN	BALUNGAO	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILETS WITH HYGIENE FACILITIES FOR PUBLIC PLACES	2,160,000	-	2,160,000	2,160,000	2,160,000	2,160,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BANI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,579,821	-	1,579,821	1,579,821	1,579,821	1,579,821	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BANI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,579,821	-	1,579,821	1,579,821	1,579,821	1,579,821	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BANI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,579,821	-	1,579,821	1,579,821	1,579,821	1,579,821	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BANI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,579,821	-	1,579,821	1,579,821	1,579,821	1,579,821	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BANI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,579,821	-	1,579,821	1,579,821	1,579,821	1,579,821	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BANI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,579,823	-	1,579,823	1,579,823	1,579,823	1,579,823	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BASISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BASISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,213,317	-	3,213,317	3,213,317	3,213,317	3,213,317	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BASISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BASISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,160,000	-	2,160,000	2,160,000	2,160,000	2,160,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BAUTISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,585,804	-	11,585,804	11,585,804	11,585,804	11,585,804	COMPLETED	100%
AM-DRR	2018	REGION_I	PANGASINAN	BAUTISTA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESQUE EQUIPMENT	2,573,000	-	2,573,000	2,573,000	2,573,000	2,573,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BAYAMBANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,720,000	-	2,720,000	2,720,000	2,720,000	2,720,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BAYAMBANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BAYAMBANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,443,891	-	1,443,891	1,443,891	1,443,891	1,443,891	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BAYAMBANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,200,000	-	10,200,000	10,200,000	10,200,000	10,200,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BINALONAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,980,000	-	1,980,000	1,980,000	1,980,000	1,980,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BINALONAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,171,200	-	3,171,200	3,171,200	3,171,200	3,171,200	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BINALONAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,464,000	-	2,464,000	2,464,000	2,464,000	2,464,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BINALONAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,039,128	-	1,039,128	1,039,128	1,039,128	1,039,128	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BINALONAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,991,000	-	1,991,000	1,991,000	1,991,000	1,991,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BINMALEY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,000,000	-	7,000,000	7,000,000	7,000,000	7,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	PANGASINAN	BINMALEY	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILETS AND HYGIENE FACILITIES	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_I	PANGASINAN	BINMALEY	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILETS AND HYGIENE FACILITIES	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-DRR	2018	REGION_I	PANGASINAN	BINMALEY	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	777,294	-	777,294	777,294	777,294	777,294	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BOLINAO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	4,999,875	-	4,999,875	4,999,875	4,999,875	4,999,875	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BOLINAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,767,365	-	3,767,365	3,767,365	3,767,365	3,767,365	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BOLINAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,846,183	-	1,846,183	1,846,183	1,846,183	1,846,183	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BUGALLON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,207,856	-	10,207,856	10,207,856	10,207,856	10,207,856	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BURGOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,642,515	-	4,642,515	4,642,515	4,642,515	4,642,515	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	BURGOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,642,515	-	4,642,515	4,642,515	4,642,515	4,642,515	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	CALASIAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_I	PANGASINAN	CALASIAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,653,603	-	2,653,603	2,653,603	2,653,603	2,653,603	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	CALASIAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	CALASIAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	CALASIAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	CALASIAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	DASOL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	DASOL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	DASOL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	DASOL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	PANGASINAN	DASOL	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,032,750	-	2,032,750	2,032,750	2,032,750	2,032,750	COMPLETED	100%
AM-PW	2018	REGION_I	PANGASINAN	DASOL	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	1,693,589	1,693,589	COMPLETED	100%
AM-PW	2018	REGION_I	PANGASINAN	DASOL	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	PANGASINAN	DASOL	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	INFANTA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,281,593	-	7,281,593	7,281,593	7,281,593	7,281,593	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	LABRADOR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	LABRADOR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	LABRADOR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	LABRADOR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	LABRADOR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,492,967	-	4,492,967	4,492,967	4,492,967	4,492,967	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	LAOAC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,418,298	-	4,418,298	4,418,298	4,418,298	4,418,298	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	LAOAC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,418,298	-	4,418,298	4,418,298	4,418,298	4,418,298	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	LINGAYEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	12,454,491	-	12,454,491	12,454,491	12,454,491	12,454,491	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MABINI	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	9,415,463	-	9,415,463	9,415,463	9,415,463	9,415,463	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MABINI	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	4,500,000	-	4,500,000	4,500,000	4,500,000	4,500,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MALASIQUI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,545,353	-	2,545,353	2,545,353	2,545,353	2,545,353	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MALASIQUI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,000,000	-	8,000,000	8,000,000	8,000,000	8,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MALASIQUI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANAOAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,201,057	-	3,201,057	3,201,057	3,201,057	3,201,057	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANAOAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,300,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANAOAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,300,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANAOAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,300,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANAOAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,300,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGALDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,525,044	-	5,525,044	5,525,044	5,525,044	5,525,044	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGALDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,935,475	-	6,935,475	6,935,475	6,935,475	6,935,475	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-DRR	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	526,271	-	526,271	526,271	526,271	526,271	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES	1,200,000	-	1,200,000	1,200,000	1,200,000	-	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MANGATAREM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	MAPANDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,033,351	-	9,033,351	9,033,351	9,033,351	9,033,351	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,400,000	-	2,400,000	2,400,000	2,400,000	2,400,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,400,000	-	2,400,000	2,400,000	2,400,000	2,400,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,400,000	-	2,400,000	2,400,000	2,400,000	2,400,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,400,000	-	2,400,000	2,400,000	2,400,000	2,400,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,466,915	-	2,466,915	2,466,915	2,466,915	2,466,915	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	POZORRUBIO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_I	PANGASINAN	POZORRUBIO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,481,880	679,575	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	POZORRUBIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	POZORRUBIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,474,457	-	5,474,457	5,474,457	5,474,457	5,474,457	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	POZORRUBIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,600,000	-	6,600,000	6,600,000	6,600,000	6,600,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ROSALES	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,300,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	ROSALES	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,415,525	-	4,415,525	4,415,525	4,415,525	4,415,525	COMPLETED	100%
AM-DRR	2018	REGION_I	PANGASINAN	ROSALES	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,200,000	-	3,200,000	3,200,000	3,200,000	3,200,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN FABIAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,450,000	-	9,450,000	9,450,000	9,450,000	9,450,000	COMPLETED	100%
AM-DRR	2018	REGION_I	PANGASINAN	SAN FABIAN	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,295,508	-	1,295,508	1,295,508	1,295,508	1,295,508	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN JACINTO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN JACINTO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,050,677	-	5,050,677	5,050,677	5,050,677	5,050,677	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN MANUEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN MANUEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN MANUEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-DRR	2018	REGION_I	PANGASINAN	SAN MANUEL	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,703,918	-	2,703,918	2,703,918	2,703,918	2,703,918	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN NICOLAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,703,763	-	7,703,763	7,703,763	7,703,763	7,703,763	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN NICOLAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,300,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN QUINTIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN QUINTIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SAN QUINTIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,642,768	-	3,642,768	3,642,768	3,642,768	3,642,768	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SANTA BARBARA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,695,633	-	10,695,633	10,695,633	10,695,633	10,695,633	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,155,200	-	3,155,200	3,155,200	3,155,200	3,155,200	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,244,860	-	2,244,860	2,244,860	2,244,860	2,244,860	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,890,500	-	9,890,500	9,890,500	9,890,500	9,890,500	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SANTO TOMAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,639,721	-	7,639,721	7,639,721	7,639,721	7,639,721	COMPLETED	100%
AM-DRR	2018	REGION_I	PANGASINAN	SANTO TOMAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,700,000	-	1,700,000	1,700,000	1,700,000	1,700,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_I	PANGASINAN	SISON	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,700,000	-	2,700,000	2,700,000	2,700,000	2,700,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SISON	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SISON	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,300,000	COMPLETED	100%
AM-PW	2018	REGION_I	PANGASINAN	SISON	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,504,906	-	1,504,906	1,504,906	1,504,906	-	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SUAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,260,000	-	3,260,000	3,260,000	3,260,000	3,260,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SUAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,260,000	-	3,260,000	3,260,000	3,260,000	3,260,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	SUAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,273,635	-	3,273,635	3,273,635	3,273,635	3,273,635	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	TAYUG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,253,126	-	9,253,126	9,253,126	9,253,126	9,253,126	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	UMINGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,250,000	-	4,250,000	4,250,000	4,250,000	4,250,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	UMINGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,250,000	-	4,250,000	4,250,000	4,250,000	4,250,000	COMPLETED	100%
AM-DRR	2018	REGION_I	PANGASINAN	UMINGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	500,000	-	500,000	500,000	500,000	500,000	COMPLETED	100%
AM-DRR	2018	REGION_I	PANGASINAN	UMINGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,337,199	-	1,337,199	1,337,199	1,337,199	1,337,199	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	URBIZTONDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	14,853,752	-	14,853,752	14,853,752	14,853,752	14,853,752	COMPLETED	100%
AM-DRR	2018	REGION_I	PANGASINAN	VILLASIS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	VILLASIS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	VILLASIS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	VILLASIS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,392,506	-	3,392,506	3,392,506	3,392,506	3,392,506	COMPLETED	100%
AM-LA	2018	REGION_I	PANGASINAN	VILLASIS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,500,000	COMPLETED	100%
AM-DRR	2018	REGION_II	BATANES	BASCO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,000,000	-	3,000,000	3,000,000	-	-	IT/AD POSTING	0%
AM-LA	2018	REGION_II	BATANES	BASCO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,556,290	-	4,556,290	4,556,290	4,556,290	4,556,290	COMPLETED	100%
AM-PW	2018	REGION_II	BATANES	ITBAYAT	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SYSTEM	8,458,406	-	8,458,406	8,458,406	-	-	ON-GOING	5%
AM-DRR	2018	REGION_II	BATANES	IVANA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	8,821,250	-	8,821,250	8,821,250	8,821,250	-	ON-GOING	51%
AM-LA	2018	REGION_II	BATANES	MAHATAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,515,617	-	7,515,617	7,515,617	7,515,617	-	COMPLETED	100%
AM-LA	2018	REGION_II	BATANES	SABTANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-DRR	2018	REGION_II	BATANES	SABTANG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,736,213	-	1,736,213	1,736,213	1,736,213	1,515,060	COMPLETED	100%
AM-DRR	2018	REGION_II	BATANES	SABTANG	BATCH 1	SMALL WATER IMPOUNDING PROJECTS	CONSTRUCTION OF SMALL WATER IMPOUNDING FACILITY	1,069,030	-	1,069,030	1,069,030	-	-	COMPLETED	100%
AM-PW	2018	REGION_II	BATANES	SABTANG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	CONSTRUCTION OF LEVEL II POTABLE WATER SYSTEM	500,000	-	500,000	500,000	500,000	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_II	BATANES	SABTANG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SYSTEM	500,000	-	500,000	500,000	500,000	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_II	BATANES	SABTANG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SYSTEM	800,000	-	800,000	800,000	800,000	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_II	BATANES	SABTANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,800,000	-	1,800,000	1,800,000	1,800,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_II	BATANES	UYUGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-DRR	2018	REGION_II	BATANES	UYUGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-DRR	2018	REGION_II	BATANES	UYUGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	BATANES	UYUGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,821,250	-	4,821,250	4,821,250	4,821,250	4,821,250	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	ABULUG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,342,147	-	3,342,147	3,342,147	3,342,147	3,342,147	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	ABULUG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,121,998	-	2,121,998	2,121,998	2,121,998	2,121,998	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	ABULUG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,420,680	-	3,420,680	3,420,680	3,420,680	-	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	ALCALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	ALCALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-PW	2018	REGION_II	CAGAYAN	ALCALA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,832,170	-	1,832,170	1,832,170	1,832,170	1,832,170	COMPLETED	100%
AM-PW	2018	REGION_II	CAGAYAN	ALCALA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,832,170	-	1,832,170	1,832,170	1,832,170	1,832,170	COMPLETED	100%
AM-PW	2018	REGION_II	CAGAYAN	ALCALA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	500,000	-	500,000	500,000	494,841	494,841	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	ALLACAPAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,496,789	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	ALLACAPAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,423,739	-	1,423,739	1,423,739	1,423,739	1,420,852	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	ALLACAPAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,997,461	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	ALLACAPAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	ALLACAPAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,992,623	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	AMULUNG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,997,336	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	AMULUNG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,997,336	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	AMULUNG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,456,458	-	3,456,458	3,456,458	3,456,458	3,451,888	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	APPARI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,769,041	-	8,769,041	8,769,041	8,769,041	8,769,041	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	BAGGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,157,016	-	9,157,016	9,157,016	9,157,016	9,157,016	COMPLETED	100%
AM-DRR	2018	REGION_II	CAGAYAN	BAGGAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,600,000	-	1,600,000	1,600,000	1,561,000	1,561,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	BALLESTEROS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	998,215	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	BALLESTEROS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,200,000	-	1,200,000	1,200,000	1,200,000	1,200,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	BALLESTEROS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,200,000	-	1,200,000	1,200,000	1,200,000	1,198,331	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	BALLESTEROS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,695,661	-	1,695,661	1,695,661	1,695,661	1,694,487	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	BALLESTEROS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	950,000	-	950,000	950,000	950,000	948,231	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	BALLESTEROS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	998,803	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	BALLESTEROS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	998,169	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	BALLESTEROS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	899,235	COMPLETED	100%
AM-PW	2018	REGION_II	CAGAYAN	BUGUEY	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	5,100,000	-	5,100,000	5,100,000	5,089,617	5,089,617	COMPLETED	100%
AM-DRR	2018	REGION_II	CAGAYAN	BUGUEY	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,800,000	-	1,800,000	1,800,000	1,790,000	1,790,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_II	CAGAYAN	BUGUEY	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,897,135	-	1,897,135	1,897,135	1,874,500	1,874,500	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	CALAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	CALAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_II	CAGAYAN	CALAYAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,410,420	-	3,410,420	3,410,420	3,410,420	-	COMPLETED	100%
AM-DRR	2018	REGION_II	CAGAYAN	CAMALANIUGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	593,530	-	593,530	593,530	590,866	590,866	COMPLETED	100%
AM-DRR	2018	REGION_II	CAGAYAN	CAMALANIUGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,282,000	-	4,282,000	4,282,000	4,113,798	4,113,798	COMPLETED	100%
AM-DRR	2018	REGION_II	CAGAYAN	CAMALANIUGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-DRR	2018	REGION_II	CAGAYAN	CAMALANIUGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-DRR	2018	REGION_II	CAGAYAN	CAMALANIUGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	500,000	-	500,000	500,000	500,000	500,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	CLAVERIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,173,283	-	4,173,283	4,173,283	4,173,283	-	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	CLAVERIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,997,015	COMPLETED	100%
AM-PW	2018	REGION_II	CAGAYAN	CLAVERIA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	-	-	BID OPENING	0%
AM-PW	2018	REGION_II	CAGAYAN	CLAVERIA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	500,000	-	500,000	500,000	-	-	BID OPENING	0%
AM-PW	2018	REGION_II	CAGAYAN	CLAVERIA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	500,000	-	500,000	500,000	500,000	-	NTP FOR ISSUANCE	0%
AM-DRR	2018	REGION_II	CAGAYAN	CLAVERIA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,800,000	-	1,800,000	1,800,000	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_II	CAGAYAN	ENRILE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,942,379	-	10,942,379	10,942,379	10,942,379	10,942,379	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	GATTARAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,837,363	-	9,837,363	9,837,363	9,837,363	9,827,418	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	GONZAGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,106,793	-	5,106,793	5,106,793	5,106,793	1,851,326	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	GONZAGA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-PW	2018	REGION_II	CAGAYAN	IGUIG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,000,000	-	5,000,000	5,000,000	2,946,012	2,946,012	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	IGUIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	IGUIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,179,268	-	1,179,268	1,179,268	1,179,268	1,179,268	COMPLETED	100%
AM-DRR	2018	REGION_II	CAGAYAN	IGUIG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,600,000	-	1,600,000	1,600,000	1,582,893	1,582,893	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	LAL-LO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	LAL-LO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	3,995,383	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	LAL-LO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,902,965	-	2,902,965	2,902,965	2,902,965	-	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	LAL-LO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,495,774	COMPLETED	100%
AM-PW	2018	REGION_II	CAGAYAN	LASAM	PENDING	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,644,300	1,644,300	-	-	-	-	NO FUND RELEASED	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_II	CAGAYAN	LASAM	PENDING	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	548,100	548,100	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_II	CAGAYAN	LASAM	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,096,200	1,096,200	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_II	CAGAYAN	LASAM	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,096,200	1,096,200	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_II	CAGAYAN	LASAM	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,096,200	1,096,200	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_II	CAGAYAN	LASAM	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	548,100	548,100	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_II	CAGAYAN	LASAM	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,096,200	1,096,200	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_II	CAGAYAN	LASAM	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	548,100	548,100	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_II	CAGAYAN	LASAM	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	364,047	364,047	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_II	CAGAYAN	PAMPLONA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,368,954	-	8,368,954	8,368,954	8,368,954	327,991	ON-GOING	89%
AM-LA	2018	REGION_II	CAGAYAN	PEÑABLANCA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,456,129	-	10,456,129	10,456,129	10,456,129	10,456,129	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	PIAT	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,400,000	-	1,400,000	1,400,000	1,400,000	1,400,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	PIAT	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,400,000	-	1,400,000	1,400,000	1,400,000	1,398,678	ON-GOING	0%
AM-LA	2018	REGION_II	CAGAYAN	PIAT	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,400,000	-	1,400,000	1,400,000	1,400,000	1,398,079	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	PIAT	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,400,000	-	1,400,000	1,400,000	-	-	BID OPENING	0%
AM-LA	2018	REGION_II	CAGAYAN	PIAT	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	500,000	-	500,000	500,000	500,000	499,893	ON-GOING	0%
AM-PW	2018	REGION_II	CAGAYAN	PIAT	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	500,000	-	500,000	500,000	498,753	498,753	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_II	CAGAYAN	PIAT	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	500,000	-	500,000	500,000	498,986	-	NTP FOR ISSUANCE	0%
AM-DRR	2018	REGION_II	CAGAYAN	PIAT	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,480,650	-	1,480,650	1,480,650	1,470,610	1,470,610	ON-GOING	0%
AM-LA	2018	REGION_II	CAGAYAN	RIZAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,904,688	-	5,904,688	5,904,688	5,904,688	5,904,201	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	RIZAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	3,543,950	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANCHEZ MIRA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,488,838	-	2,488,838	2,488,838	2,488,838	2,488,838	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANCHEZ MIRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	900,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANCHEZ MIRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	900,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANCHEZ MIRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	900,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANCHEZ MIRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	900,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANCHEZ MIRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	900,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANCHEZ MIRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	899,656	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANCHEZ MIRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	899,585	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANCHEZ MIRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	900,000	-	900,000	900,000	900,000	900,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SOLANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,375,749	-	9,375,749	9,375,749	9,375,749	9,375,749	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANTA ANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,870,732	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANTA ANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	87%
AM-LA	2018	REGION_II	CAGAYAN	SANTA ANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANTA ANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,557,269	-	1,557,269	1,557,269	1,557,269	-	COMPLETED	100%
AM-DRR	2018	REGION_II	CAGAYAN	SANTA PRAXEDES	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	3,995,183	3,995,183	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANTA PRAXEDES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,416,066	-	3,416,066	3,416,066	3,416,066	3,416,066	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANTA PRAXEDES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_II	CAGAYAN	SANTA TERESITA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,465,774	-	9,465,774	9,465,774	9,465,774	9,413,774	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANTO NIÑO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,705,608	-	6,705,608	6,705,608	6,705,608	6,705,608	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	SANTO NIÑO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	CAGAYAN	TUAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,946,428	-	9,946,428	9,946,428	9,946,428	9,946,428	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	ALICIA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,501,571	-	7,501,571	7,501,571	7,501,571	7,501,571	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	ALICIA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,000,000	-	7,000,000	7,000,000	7,000,000	7,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	ALICIA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	ANGADANAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,258,058	-	9,258,058	9,258,058	9,258,058	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	AURORA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,074,127	-	10,074,127	10,074,127	10,074,127	10,074,127	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	BENITO SOLIVEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,073,290	-	4,073,290	4,073,290	4,073,290	4,073,290	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	BENITO SOLIVEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,680,000	-	4,680,000	4,680,000	4,680,000	4,680,000	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	BURGOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,341,003	-	8,341,003	8,341,003	8,341,003	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	CABAGAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,767,590	-	2,767,590	2,767,590	2,767,590	2,767,590	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	CABAGAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,524,820	-	3,524,820	3,524,820	3,524,820	3,524,820	COMPLETED	100%
AM-DRR	2018	REGION_II	ISABELA	CABAGAN	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,185,422	-	3,185,422	3,185,422	3,090,175	2,971,532	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	CABATUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,241,835	-	10,241,835	10,241,835	10,241,835	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	CORDON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,270,122	-	11,270,122	11,270,122	11,270,122	11,270,122	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	DELFIN ALBANO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,661,222	-	10,661,222	10,661,222	10,661,222	10,661,222	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	DINAPIGUE	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,669,622	-	7,669,622	7,669,622	7,669,622	-	ON-GOING	83%
AM-LA	2018	REGION_II	ISABELA	DIVILACAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,970,324	-	8,970,324	8,970,324	8,970,324	-	ON-GOING	90%
AM-LA	2018	REGION_II	ISABELA	ECHAGUE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,300,116	-	9,300,116	9,300,116	9,300,116	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	GAMU	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,582,699	-	8,582,699	8,582,699	8,582,699	8,582,699	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	JONES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,494,759	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	JONES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,402,206	-	3,402,206	3,402,206	3,402,206	3,061,049	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	JONES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,500,000	-	4,500,000	4,500,000	4,500,000	4,500,000	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	LUNA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,053,604	-	3,053,604	3,053,604	3,053,604	3,053,604	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	LUNA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	LUNA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	MACONACON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,914,422	-	8,914,422	8,914,422	8,914,422	8,914,422	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	MALLIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,949,838	-	3,949,838	3,949,838	3,949,838	3,949,838	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	MALLIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,842,913	-	4,842,913	4,842,913	4,842,913	4,842,913	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	NAGUILIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	NAGUILIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	NAGUILIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,334,370	-	3,334,370	3,334,370	3,334,370	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	PALANAN	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,991,667	6,991,667	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_II	ISABELA	QUEZON	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,642,581	-	8,642,581	8,642,581	8,642,581	8,305,183	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	QUIRINO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,554,343	-	8,554,343	8,554,343	8,554,343	8,554,343	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	RAMON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,622,529	-	11,622,529	11,622,529	11,622,529	11,576,488	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	REINA MERCEDES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	REINA MERCEDES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	REINA MERCEDES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,198,154	-	3,198,154	3,198,154	3,198,154	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	ROXAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,837,151	-	10,837,151	10,837,151	10,837,151	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_II	ISABELA	SAN AGUSTIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,631,291	-	9,631,291	9,631,291	9,631,291	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	SAN GUILLERMO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,498,111	-	9,498,111	9,498,111	9,498,111	9,498,111	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	SAN ISIDRO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,021,131	-	5,021,131	5,021,131	5,021,131	5,021,131	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	SAN ISIDRO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,647,977	-	4,647,977	4,647,977	4,647,977	4,647,977	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	SAN MANUEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,761,847	-	9,761,847	9,761,847	9,761,847	9,761,847	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	SAN MARIANO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,703,087	-	9,703,087	9,703,087	9,703,087	9,703,087	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	SAN MATEO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,800,000	-	6,800,000	6,800,000	6,800,000	-	COMPLETED	100%
AM-DRR	2018	REGION_II	ISABELA	SAN MATEO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,254,952	-	5,254,952	5,254,952	5,254,952	5,254,952	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	SAN PABLO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	-	ON-GOING	0%
AM-LA	2018	REGION_II	ISABELA	SAN PABLO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,544,478	-	3,544,478	3,544,478	3,544,478	-	ON-GOING	0%
AM-LA	2018	REGION_II	ISABELA	SANTA MARIA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,148,748	-	8,148,748	8,148,748	8,148,748	-	COMPLETED	100%
AM-LA	2018	REGION_II	ISABELA	SANTO TOMAS	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,308,118	8,308,118	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_II	ISABELA	TUMAUINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,979,860	-	9,979,860	9,979,860	9,979,860	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	ALFONSO CASTAÑEDA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-DRR	2018	REGION_II	NUEVA VIZCAYA	ALFONSO CASTAÑEDA	BATCH 1	SMALL WATER IMPOUNDING PROJECTS	SMALL WATER IMPOUNDING PROJECT/S (SWIP)	1,800,000	-	1,800,000	1,800,000	1,800,000	-	COMPLETED	100%
AM-DRR	2018	REGION_II	NUEVA VIZCAYA	ALFONSO CASTAÑEDA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	55%
AM-PW	2018	REGION_II	NUEVA VIZCAYA	ALFONSO CASTAÑEDA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-DRR	2018	REGION_II	NUEVA VIZCAYA	ALFONSO CASTAÑEDA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	1,800,000	COMPLETED	100%
AM-PW	2018	REGION_II	NUEVA VIZCAYA	ALFONSO CASTAÑEDA	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES	1,152,574	-	1,152,574	1,152,574	1,152,574	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	AMBAGUIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,206,322	-	2,206,322	2,206,322	2,206,322	2,206,322	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	AMBAGUIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	AMBAGUIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	AMBAGUIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	AMBAGUIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	AMBAGUIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	AMBAGUIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-DRR	2018	REGION_II	NUEVA VIZCAYA	ARITAO	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	9,138,580	-	9,138,580	9,138,580	9,138,580	9,128,871	BID OPENING	0%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	BAGABAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,754,574	-	7,754,574	7,754,574	7,754,574	-	COMPLETED	100%
AM-DRR	2018	REGION_II	NUEVA VIZCAYA	BAMBANG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,000,000	-	6,000,000	6,000,000	6,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	BAMBANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	BAMBANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,554,014	-	1,554,014	1,554,014	1,554,014	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	BAYOMBONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	BAYOMBONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_II	NUEVA VIZCAYA	BAYOMBONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	BAYOMBONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	BAYOMBONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,034,885	-	1,034,885	1,034,885	1,034,885	1,034,885	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DIADI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DIADI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DIADI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DIADI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,921,929	-	1,921,929	1,921,929	1,921,929	1,914,729	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DIADI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	988,830	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DUPAX DEL NORTE	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DUPAX DEL NORTE	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,688,620	-	1,688,620	1,688,620	1,688,620	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DUPAX DEL NORTE	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DUPAX DEL NORTE	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DUPAX DEL NORTE	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	DUPAX DEL SUR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,487,149	-	9,487,149	9,487,149	9,487,149	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	KASIBU	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,891,151	-	3,891,151	3,891,151	3,891,151	-	COMPLETED	100%
AM-DRR	2018	REGION_II	NUEVA VIZCAYA	KASIBU	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,600,000	-	3,600,000	3,600,000	3,600,000	-	COMPLETED	100%
AM-PW	2018	REGION_II	NUEVA VIZCAYA	KASIBU	BATCH 1	SANITATION AND HEALTH FACILITIES	CONSTRUCTION OF SANITARY TOILET WITH HYGIENE FACILITIES FOR PUBLIC PLACES	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	KAYAPA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	KAYAPA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,521,459	-	3,521,459	3,521,459	3,521,459	3,521,459	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	QUEZON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	QUEZON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,439,797	-	2,439,797	2,439,797	2,439,797	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	SANTA FE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	SANTA FE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	SANTA FE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-PW	2018	REGION_II	NUEVA VIZCAYA	SANTA FE	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SYSTEM	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-PW	2018	REGION_II	NUEVA VIZCAYA	SANTA FE	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SYSTEM	244,685	-	244,685	244,685	244,685	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	SOLANO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,500,000	-	5,500,000	5,500,000	5,500,000	5,500,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	SOLANO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,052,562	-	1,052,562	1,052,562	1,052,562	1,052,562	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	SOLANO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	SOLANO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	SOLANO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	SOLANO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	VILLVERDE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	VILLVERDE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	VILLVERDE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	VILLVERDE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	NUEVA VIZCAYA	VILLVERDE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,470,707	-	1,470,707	1,470,707	1,470,707	-	COMPLETED	100%
AM-LA	2018	REGION_II	QUIRINO	AGLIPAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_II	QUIRINO	AGLIPAY	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENCE FACILITIES	2,707,801	-	2,707,801	2,707,801	2,707,801	2,707,801	COMPLETED	100%
AM-LA	2018	REGION_II	QUIRINO	CABARROGUIS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,200,000	-	3,200,000	3,200,000	3,200,000	3,200,000	COMPLETED	100%
AM-PW	2018	REGION_II	QUIRINO	CABARROGUIS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-PW	2018	REGION_II	QUIRINO	CABARROGUIS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_II	QUIRINO	CABARROGUIS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_II	QUIRINO	CABARROGUIS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	817,202	-	817,202	817,202	817,202	-	COMPLETED	100%
AM-PW	2018	REGION_II	QUIRINO	CABARROGUIS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	817,202	-	817,202	817,202	817,202	817,202	COMPLETED	100%
AM-LA	2018	REGION_II	QUIRINO	DIFFUN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_II	QUIRINO	DIFFUN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_II	QUIRINO	DIFFUN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,587,445	-	6,587,445	6,587,445	6,587,445	6,558,152	COMPLETED	100%
AM-LA	2018	REGION_II	QUIRINO	MADDELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,079,937	-	9,079,937	9,079,937	9,079,937	9,079,937	COMPLETED	100%
AM-LA	2018	REGION_II	QUIRINO	NAGTIPUNAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,061,467	-	5,061,467	5,061,467	5,061,467	-	COMPLETED	100%
AM-LA	2018	REGION_II	QUIRINO	NAGTIPUNAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_II	QUIRINO	NAGTIPUNAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISIONAL OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_II	QUIRINO	SAGUDAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,300,000	-	7,300,000	7,300,000	7,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_II	QUIRINO	SAGUDAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,047,393	-	2,047,393	2,047,393	2,047,393	-	COMPLETED	100%
AM-PW	2018	REGION_III	AURORA	BALER	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,776,496	-	7,776,496	7,776,496	7,776,496	7,776,496	COMPLETED	100%
AM-LA	2018	REGION_III	AURORA	CASIGURAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,616,275	-	8,616,275	8,616,275	8,616,275	8,616,275	COMPLETED	100%
AM-DRR	2018	REGION_III	AURORA	DILASAG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	AURORA	DILASAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,144,012	-	2,144,012	2,144,012	2,144,012	2,144,012	COMPLETED	100%
AM-DRR	2018	REGION_III	AURORA	DILASAG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,150,000	-	1,150,000	1,150,000	1,150,000	1,150,000	COMPLETED	100%
AM-LA	2018	REGION_III	AURORA	DINALUNGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,686,656	-	3,686,656	3,686,656	3,686,656	3,686,656	COMPLETED	100%
AM-LA	2018	REGION_III	AURORA	DINALUNGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-DRR	2018	REGION_III	AURORA	DINALUNGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,200,000	-	1,200,000	1,200,000	1,200,000	1,200,000	COMPLETED	100%
AM-PW	2018	REGION_III	AURORA	DINGALAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,285,429	-	7,285,429	7,285,429	7,285,429	7,285,429	COMPLETED	100%
AM-LA	2018	REGION_III	AURORA	DIPACULAO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	AURORA	DIPACULAO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,200,000	-	3,200,000	3,200,000	3,200,000	3,200,000	COMPLETED	100%
AM-LA	2018	REGION_III	AURORA	DIPACULAO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,345,978	-	2,345,978	2,345,978	2,345,978	2,345,978	COMPLETED	100%
AM-DRR	2018	REGION_III	AURORA	MARIA AURORA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,800,000	-	1,800,000	1,800,000	1,800,000	1,470,000	COMPLETED	100%
AM-LA	2018	REGION_III	AURORA	MARIA AURORA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,474,719	-	8,474,719	8,474,719	8,474,719	8,474,719	COMPLETED	100%
AM-LA	2018	REGION_III	AURORA	SAN LUIS	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,295,007	COMPLETED	100%
AM-LA	2018	REGION_III	AURORA	SAN LUIS	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	3,598,490	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_III	AURORA	SAN LUIS	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,549,520	-	1,549,520	1,549,520	1,549,520	-	ON-GOING	2%
AM-LA	2018	REGION_III	BATAAN	ABUCAY	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,258,278	10,258,278	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_III	BATAAN	BAGAC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,779,816	-	9,779,816	9,779,816	9,779,816	9,766,804	COMPLETED	100%
AM-LA	2018	REGION_III	BATAAN	DINALUPIHAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,444,768	-	9,444,768	9,444,768	9,444,768	9,444,768	COMPLETED	100%
AM-LA	2018	REGION_III	BATAAN	DINALUPIHAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,047,758	-	4,047,758	4,047,758	4,047,758	4,040,459	COMPLETED	100%
AM-PW	2018	REGION_III	BATAAN	HERMOSA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,421,766	-	2,421,766	2,421,766	2,421,766	2,415,000	COMPLETED	100%
AM-LA	2018	REGION_III	BATAAN	HERMOSA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-DRR	2018	REGION_III	BATAAN	HERMOSA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	1,998,000	1,998,000	COMPLETED	100%
AM-DRR	2018	REGION_III	BATAAN	HERMOSA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,000,000	-	3,000,000	3,000,000	2,959,200	2,959,200	COMPLETED	100%
AM-LA	2018	REGION_III	BATAAN	LIMAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,595,311	-	10,595,311	10,595,311	10,595,311	7,743,607	COMPLETED	100%
AM-DRR	2018	REGION_III	BATAAN	MARIVELES	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	12,782,091	-	12,782,091	12,782,091	-	-	CANCELLED	0%
AM-DRR	2018	REGION_III	BATAAN	MORONG	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	8,707,253	-	8,707,253	8,707,253	8,707,253	8,663,676	COMPLETED	100%
AM-DRR	2018	REGION_III	BATAAN	ORANI	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	7,970,879	-	7,970,879	7,970,879	7,970,879	7,944,692	COMPLETED	100%
AM-DRR	2018	REGION_III	BATAAN	ORANI	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-DRR	2018	REGION_III	BATAAN	ORION	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	10,799,766	-	10,799,766	10,799,766	10,799,766	10,799,766	COMPLETED	100%
AM-LA	2018	REGION_III	BATAAN	PILAR	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	5,613,687	-	5,613,687	5,613,687	5,613,687	5,006,881	COMPLETED	100%
AM-LA	2018	REGION_III	BATAAN	PILAR	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	5,613,687	-	5,613,687	5,613,687	5,613,687	3,169,254	COMPLETED	100%
AM-LA	2018	REGION_III	BATAAN	SAMAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,982,936	-	10,982,936	10,982,936	10,982,936	10,982,936	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	ANGAT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,952,676	-	10,952,676	10,952,676	10,952,676	10,922,519	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-DRR	2018	REGION_III	BULACAN	BALAGTAS	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	1,419,218	-	1,419,218	1,419,218	1,419,218	1,367,716	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BALIWAG	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	10,500,000	-	10,500,000	10,500,000	10,500,000	10,500,000	COMPLETED	100%
AM-DRR	2018	REGION_III	BULACAN	BALIWAG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,497,698	-	3,497,698	3,497,698	3,497,698	3,497,698	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_III	BULACAN	BOCAUE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	12,756,475	8,675.00	12,747,800	12,756,475	12,747,800	12,747,800	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BULAKAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,168,039	-	11,168,039	11,168,039	11,168,039	11,168,039	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BUSTOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BUSTOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BUSTOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	BUSTOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,119,075	-	3,119,075	3,119,075	3,119,075	3,119,075	COMPLETED	100%
AM-DRR	2018	REGION_III	BULACAN	CALUMPIT	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	12,323,361	86,598.68	12,236,762	12,323,361	12,276,762	12,276,762	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	DOÑA REMEDIOS TRINIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,459,527	-	2,459,527	2,459,527	2,459,527	2,459,527	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	DOÑA REMEDIOS TRINIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,999,225	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	DOÑA REMEDIOS TRINIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,999,225	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	GUIGUINTO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,907,379	-	11,907,379	11,907,379	11,907,379	11,907,379	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	HAGONOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,016,093	-	1,016,093	1,016,093	1,016,093	1,016,093	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	HAGONOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,500,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	HAGONOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	HAGONOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,500,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	HAGONOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	HAGONOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	MARILAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	14,558,917	-	14,558,917	14,558,917	14,558,917	14,480,258	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	NORZAGARAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	NORZAGARAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	NORZAGARAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,626,035	-	2,626,035	2,626,035	2,626,035	2,626,035	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	OBANDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	800,000	-	800,000	800,000	800,000	800,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	OBANDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	OBANDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,150,000	-	3,150,000	3,150,000	3,150,000	3,150,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	OBANDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,720,000	-	2,720,000	2,720,000	2,720,000	2,720,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	OBANDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	569,117	-	569,117	569,117	569,117	569,117	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	PANDI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,966,899	-	10,966,899	10,966,899	10,966,899	10,966,899	COMPLETED	100%
AM-DRR	2018	REGION_III	BULACAN	PAOMBONG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	9,460,699	7,000.00	9,453,699	9,460,699	9,453,699	9,453,699	COMPLETED	100%
AM-DRR	2018	REGION_III	BULACAN	PLARIDEL	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	12,769,511	-	12,769,511	12,769,511	12,769,511	12,769,511	COMPLETED	100%
AM-PW	2018	REGION_III	BULACAN	PULILAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	11,723,228	-	11,723,228	11,723,228	11,663,586	11,663,586	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SAN ILDEFONSO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SAN ILDEFONSO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SAN ILDEFONSO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,490,132	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SAN ILDEFONSO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,986,480	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SAN ILDEFONSO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,490,132	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SAN ILDEFONSO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,986,400	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SAN ILDEFONSO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,584,404	-	1,584,404	1,584,404	1,584,404	1,584,404	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_III	BULACAN	SAN MIGUEL	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	14,401,101	-	14,401,101	14,401,101	14,401,101	14,401,101	COMPLETED	100%
AM-DRR	2018	REGION_III	BULACAN	SAN RAFAEL	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	10,839,083	28,867.09	10,810,216	10,839,083	10,810,216	10,810,216	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,944,645	-	2,944,645	2,944,645	2,944,645	2,944,645	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	BULACAN	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-DRR	2018	REGION_III	NUEVA ECIIJA	ALIAGA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,300,000	-	3,300,000	3,300,000	3,300,000	-	COMPLETED	100%
AM-DRR	2018	REGION_III	NUEVA ECIIJA	ALIAGA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,100,000	-	2,100,000	2,100,000	1,883,000	1,880,000	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	ALIAGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,277,051	-	2,277,051	2,277,051	2,277,051	2,236,973	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	ALIAGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,277,051	-	2,277,051	2,277,051	2,277,051	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	BONGABON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,759,730	-	1,759,730	1,759,730	1,759,730	1,759,730	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	BONGABON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,935,872	-	6,935,872	6,935,872	6,935,872	6,935,872	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	CABIAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	CABIAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	CABIAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	CABIAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,293,757	-	1,293,757	1,293,757	1,293,757	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	CARRANGLAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,020,341	-	4,020,341	4,020,341	4,020,341	4,020,341	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	CARRANGLAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-DRR	2018	REGION_III	NUEVA ECIIJA	CARRANGLAN	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,800,000	-	1,800,000	1,800,000	1,780,000	1,780,000	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	CUYAPO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	CUYAPO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	CUYAPO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	CUYAPO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,016,580	-	3,016,580	3,016,580	3,016,580	3,016,580	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	GABALDON	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,946,758	-	8,946,758	8,946,758	8,946,758	-	ON-GOING	2%
AM-LA	2018	REGION_III	NUEVA ECIIJA	GENERAL MAMERTO NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,300,000	-	1,300,000	1,300,000	1,300,000	-	COMPLETED	100%
AM-DRR	2018	REGION_III	NUEVA ECIIJA	GENERAL MAMERTO NATIVIDAD	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,323,234	-	1,323,234	1,323,234	1,323,234	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	GENERAL MAMERTO NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,300,000	-	1,300,000	1,300,000	1,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	GENERAL MAMERTO NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,300,000	-	1,300,000	1,300,000	1,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	GENERAL MAMERTO NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,300,000	-	1,300,000	1,300,000	1,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	GENERAL MAMERTO NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,300,000	-	1,300,000	1,300,000	1,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	GENERAL MAMERTO NATIVIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,300,000	-	1,300,000	1,300,000	1,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	GENERAL TINIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,133,504	-	9,133,504	9,133,504	9,133,504	9,133,504	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	GUIMBA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	GUIMBA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_III	NUEVA ECIIJA	GUMBA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	GUMBA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,896,735	-	1,896,735	1,896,735	1,896,735	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	JAEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,300,000	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	JAEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	3,600,000	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	JAEN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,083,342	-	1,083,342	1,083,342	1,083,342	-	COMPLETED	100%
AM-DRR	2018	REGION_III	NUEVA ECIIJA	JAEN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,500,000	5,000.00	2,495,000	2,500,000	2,495,000	2,495,000	COMPLETED	100%
AM-DRR	2018	REGION_III	NUEVA ECIIJA	JAEN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	500,000	-	500,000	500,000	495,000	495,000	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	LAUR	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,513,760	-	8,513,760	8,513,760	8,513,760	8,513,760	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	LICAB	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,595,235	-	6,595,235	6,595,235	6,595,235	6,595,235	COMPLETED	100%
AM-DRR	2018	REGION_III	NUEVA ECIIJA	LICAB	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	LLANERA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,102,408	-	9,102,408	9,102,408	9,102,408	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	LUPAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,969,963	-	1,969,963	1,969,963	1,969,963	1,969,963	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	LUPAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	LUPAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	LUPAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	LUPAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	LUPAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	LUPAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	NAMPICUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,648,212	-	4,648,212	4,648,212	4,648,212	4,627,744	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	NAMPICUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,648,212	-	4,648,212	4,648,212	4,648,212	4,627,595	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	PANTABANGAN	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,435,051	-	4,435,051	4,435,051	4,435,051	-	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	PANTABANGAN	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	PEÑARANDA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,420,808	-	9,420,808	9,420,808	9,420,808	-	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	QUEZON	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,801,707	-	7,801,707	7,801,707	7,801,707	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	RIZAL	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	11,023,924	-	11,023,924	11,023,924	11,023,924	11,017,426	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIIJA	SAN ANTONIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,332,671	-	10,332,671	10,332,671	10,332,671	10,332,671	COMPLETED	100%
AM-DRR	2018	REGION_III	NUEVA ECIIJA	SAN ISIDRO	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,112,135	-	5,112,135	5,112,135	5,051,694	4,048,389	COMPLETED	100%
AM-DRR	2018	REGION_III	NUEVA ECIIJA	SAN ISIDRO	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,112,135	-	5,112,135	5,112,135	5,112,135	-	COMPLETED	100%
AM-PW	2018	REGION_III	NUEVA ECIIJA	SAN LEONARDO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	10,630,936	-	10,630,936	10,630,936	10,630,936	-	ON-GOING	90%
AM-DRR	2018	REGION_III	NUEVA ECIIJA	SANTA ROSA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,658,000	-	1,658,000	1,658,000	1,658,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_III	NUEVA ECIJA	SANTA ROSA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,462,062	-	4,462,062	4,462,062	4,462,062	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIJA	SANTA ROSA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,875,000	-	3,875,000	3,875,000	3,875,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIJA	SANTO DOMINGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,685,002	-	9,685,002	9,685,002	9,685,002	9,685,002	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIJA	TALavera	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	14,093,206	-	14,093,206	14,093,206	14,093,206	14,093,206	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIJA	TALUGTUG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,514,883	-	8,514,883	8,514,883	8,514,883	-	COMPLETED	100%
AM-LA	2018	REGION_III	NUEVA ECIJA	ZARAGOZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,414,804	-	9,414,804	9,414,804	9,414,804	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	APALIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,745,864	-	1,745,864	1,745,864	1,745,864	1,738,163	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	APALIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,492,597	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	APALIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	4,988,499	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	APALIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,991,318	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	ARAYAT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,218,439	-	4,218,439	4,218,439	4,218,439	4,218,439	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	ARAYAT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,904,000	-	8,904,000	8,904,000	8,904,000	8,904,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	BACOLOR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,401,275	-	9,401,275	9,401,275	9,401,275	9,401,275	COMPLETED	100%
AM-DRR	2018	REGION_III	PAMPANGA	BACOLOR	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,500,000	-	1,500,000	1,500,000	1,488,000	1,488,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	CANDABA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,392,411	-	3,392,411	3,392,411	3,392,411	3,392,411	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	CANDABA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	CANDABA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	935,757	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	CANDABA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,854,801	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	CANDABA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	FLORIDABLANCA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	12,708,650	-	12,708,650	12,708,650	12,708,650	12,708,650	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	GUAGUA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	GUAGUA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	GUAGUA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,945,010	-	2,945,010	2,945,010	2,945,010	2,945,010	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	GUAGUA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	GUAGUA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	GUAGUA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	LUBAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,767,107	-	2,767,107	2,767,107	2,767,107	2,765,460	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	LUBAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,767,107	-	2,767,107	2,767,107	2,767,107	2,761,898	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	LUBAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,767,107	-	2,767,107	2,767,107	2,767,107	2,758,812	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	LUBAO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-DRR	2018	REGION_III	PAMPANGA	LUBAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	MACABEBE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	MACABEBE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,464,897	-	4,464,897	4,464,897	4,464,897	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	MACABEBE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	MAGALANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,923,108	-	2,923,108	2,923,108	2,923,108	-	ON-GOING	60%
AM-PW	2018	REGION_III	PAMPANGA	MAGALANG	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	3,000,000	-	3,000,000	3,000,000	3,000,000	-	ON-GOING	60%
AM-PW	2018	REGION_III	PAMPANGA	MAGALANG	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,500,000	-	1,500,000	1,500,000	1,497,550	1,497,550	ON-GOING	10%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_III	PAMPANGA	MAGALANG	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,500,000	-	1,500,000	1,500,000	1,500,000	-	ON-GOING	20%
AM-DRR	2018	REGION_III	PAMPANGA	MAGALANG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-DRR	2018	REGION_III	PAMPANGA	MAGALANG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	MASANTOL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	MASANTOL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,328,339	-	4,328,339	4,328,339	4,328,339	-	COMPLETED	100%
AM-DRR	2018	REGION_III	PAMPANGA	MASANTOL	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,300,000	-	1,300,000	1,300,000	1,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	MEXICO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	14,350,248	-	14,350,248	14,350,248	14,350,248	14,350,248	COMPLETED	100%
AM-DRR	2018	REGION_III	PAMPANGA	MINALIN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,500,000	-	1,500,000	1,500,000	1,500,000	1,493,500	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	MINALIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	MINALIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,893,436	-	1,893,436	1,893,436	1,893,436	1,893,436	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	MINALIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	PORAC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,000,000	-	8,000,000	8,000,000	8,000,000	8,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	PORAC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,163,569	-	5,163,569	5,163,569	5,163,569	5,163,569	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SAN LUIS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,619,234	-	9,619,234	9,619,234	9,619,234	9,619,234	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SAN SIMON	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	10,468,851	-	10,468,851	10,468,851	10,468,851	-	ON-GOING	0%
AM-LA	2018	REGION_III	PAMPANGA	SANTA ANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SANTA ANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SANTA ANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	40%
AM-LA	2018	REGION_III	PAMPANGA	SANTA ANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	ON-GOING	20%
AM-LA	2018	REGION_III	PAMPANGA	SANTA ANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,502,353	-	2,502,353	2,502,353	2,502,353	-	COMPLETED	100%
AM-DRR	2018	REGION_III	PAMPANGA	SANTA RITA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,520,000	-	2,520,000	2,520,000	2,517,000	2,517,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SANTA RITA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,460,595	-	4,460,595	4,460,595	4,460,595	4,460,595	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SANTA RITA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SANTO TOMAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SANTO TOMAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SANTO TOMAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,659,413	-	3,659,413	3,659,413	3,659,413	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SANTO TOMAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SANTO TOMAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_III	PAMPANGA	SASMUAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,431,215	-	7,431,215	7,431,215	7,431,215	7,431,215	COMPLETED	100%
AM-PW	2018	REGION_III	TARLAC	ANAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,200,000	-	7,200,000	7,200,000	7,200,000	7,195,137	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	ANAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,511	-	2,000,511	2,000,511	1,750,000	1,750,000	COMPLETED	100%
AM-PW	2018	REGION_III	TARLAC	BAMBAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	9,119,075	-	9,119,075	9,119,075	9,119,075	9,119,075	ON-GOING	2%
AM-LA	2018	REGION_III	TARLAC	BAMBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,991,029	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_III	TARLAC	CAMILING	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,374,900	-	5,374,900	5,374,900	5,374,900	5,374,900	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	CAMILING	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,240,573	-	5,240,573	5,240,573	5,240,573	5,240,573	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	CAPAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	999,150	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	CAPAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	999,150	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	CAPAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	999,150	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	CAPAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	999,150	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	CAPAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	999,150	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	CAPAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	999,150	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	CAPAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	999,150	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	CAPAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	999,150	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	CAPAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	999,150	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	CAPAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,986,339	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	CAPAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,618,799	-	3,618,799	3,618,799	3,618,799	3,605,535	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	CONCEPCION	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,186,040	-	13,186,040	13,186,040	13,186,040	13,160,888	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	GERONA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,600,000	-	4,600,000	4,600,000	4,600,000	4,549,539	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	GERONA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	GERONA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	4,014,713	-	4,014,713	4,014,713	4,014,713	4,014,713	COMPLETED	100%
AM-PW	2018	REGION_III	TARLAC	LA PAZ	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,760,271	-	8,760,271	8,760,271	8,699,998	8,699,998	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	MAYANTOC	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,512,878	-	2,512,878	2,512,878	2,512,878	376,439	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	MAYANTOC	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,512,878	-	2,512,878	2,512,878	2,512,878	376,439	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	MAYANTOC	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,512,878	-	2,512,878	2,512,878	2,512,878	376,439	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	MONCADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,000,000	-	10,000,000	10,000,000	10,000,000	10,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	MONCADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,873,542	-	1,873,542	1,873,542	1,873,542	1,873,542	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	PANIQUI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,910,331	-	10,910,331	10,910,331	10,910,331	10,910,331	COMPLETED	100%
AM-PW	2018	REGION_III	TARLAC	PURA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,676,232	-	2,676,232	2,676,232	2,676,232	-	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	PURA	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	5,000,000	-	5,000,000	5,000,000	5,000,000	4,643,903	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	PURA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	RAMOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,200,000	-	2,200,000	2,200,000	2,200,000	2,200,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_III	TARLAC	RAMOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,200,000	-	2,200,000	2,200,000	2,200,000	2,200,000	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	RAMOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,851,119	-	3,851,119	3,851,119	3,851,119	3,851,119	COMPLETED	100%
AM-PW	2018	REGION_III	TARLAC	SAN CLEMENTE	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_III	TARLAC	SAN CLEMENTE	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	500,000	-	500,000	500,000	500,000	-	COMPLETED	100%
AM-PW	2018	REGION_III	TARLAC	SAN CLEMENTE	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	500,000	-	500,000	500,000	500,000	-	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	SAN CLEMENTE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,246,395	-	4,246,395	4,246,395	4,246,395	4,246,395	COMPLETED	100%
AM-DRR	2018	REGION_III	TARLAC	SAN CLEMENTE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,700,000	-	1,700,000	1,700,000	1,700,000	1,691,200	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	SAN JOSE	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,695,382	-	7,695,382	7,695,382	7,695,382	7,695,382	COMPLETED	100%
AM-PW	2018	REGION_III	TARLAC	SAN MANUEL	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,410,606	-	8,410,606	8,410,606	8,410,606	8,410,606	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	SANTA IGNACIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,909,000	-	6,909,000	6,909,000	6,909,000	6,898,846	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	SANTA IGNACIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,492,651	-	2,492,651	2,492,651	2,492,651	2,492,651	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	VICTORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,484,669	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	VICTORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,485,874	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	VICTORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,474,348	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	VICTORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,493,376	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	VICTORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,400,000	-	1,400,000	1,400,000	1,400,000	1,391,007	COMPLETED	100%
AM-LA	2018	REGION_III	TARLAC	VICTORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,320,812	-	1,320,812	1,320,812	1,320,812	1,309,851	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	BOTOLAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,948,263	-	6,948,263	6,948,263	6,948,263	6,948,263	COMPLETED	100%
AM-DRR	2018	REGION_III	ZAMBALES	BOTOLAN	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,650,000	-	2,650,000	2,650,000	2,650,000	2,650,000	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	CABANGAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,362,925	-	8,362,925	8,362,925	8,362,925	8,362,925	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	CANDELARIA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,439,106	-	8,439,106	8,439,106	8,439,106	8,430,620	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	CASTILLEJOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,377,941	-	9,377,941	9,377,941	-	-	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	IBA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,183,165	-	10,183,165	10,183,165	10,183,165	10,183,165	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	MASINLOC	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,088,350	-	10,088,350	10,088,350	10,088,350	10,088,350	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	PALAUIG	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,669,075	-	7,669,075	7,669,075	7,669,075	7,669,075	ON-GOING	0%
AM-LA	2018	REGION_III	ZAMBALES	SAN ANTONIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,801,926	-	8,801,926	8,801,926	8,801,926	8,801,926	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	SAN FELIPE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,321,273	-	8,321,273	8,321,273	8,321,273	8,321,273	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	SAN MARCELINO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,990,900	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	SAN MARCELINO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,709,849	-	5,709,849	5,709,849	5,709,849	5,690,337	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	SAN NARCISO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,834,623	-	9,834,623	9,834,623	9,834,623	9,832,947	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	SANTA CRUZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,479,662	-	8,479,662	8,479,662	8,479,662	8,479,662	COMPLETED	100%
AM-LA	2018	REGION_III	ZAMBALES	SUBIC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,211,363	-	11,211,363	11,211,363	11,211,363	10,952,456	ON-GOING	60%
AM-LA	2018	REGION_IVA	BATANGAS	AGONCILLO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,863,857	-	8,863,857	8,863,857	8,863,857	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_IVA	BATANGAS	ALITAGTAG	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	3,570,000	-	3,570,000	3,570,000	3,570,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_IVA	BATANGAS	ALITAGTAG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	3,992,087	3,992,087	DED PREPARATION	0%
AM-DRR	2018	REGION_IVA	BATANGAS	ALITAGTAG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	634,183	-	634,183	634,183	634,183	634,183	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	ALITAGTAG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,500,000	-	ON-GOING	2%
AM-LA	2018	REGION_IVA	BATANGAS	BALAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,260,000	-	7,260,000	7,260,000	-	-	BID OPENING	0%
AM-LA	2018	REGION_IVA	BATANGAS	BALAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,208,159	-	3,208,159	3,208,159	-	-	BID OPENING	0%
AM-LA	2018	REGION_IVA	BATANGAS	BALETE	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	BATANGAS	BALETE	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,250,023	-	4,250,023	4,250,023	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	BATANGAS	BAUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	12,389,992	-	12,389,992	12,389,992	12,389,992	12,389,992	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	BAUAN	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	475,000	-	475,000	475,000	475,000	475,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	CALACA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,980,738	-	3,980,738	3,980,738	3,980,738	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	CALACA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,745,400	-	2,745,400	2,745,400	2,745,400	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	CALACA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,616,328	-	4,616,328	4,616,328	4,616,328	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	CALATAGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,725,010	-	9,725,010	9,725,010	9,725,010	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	CUENCA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,302,878	-	1,302,878	1,302,878	1,302,878	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	CUENCA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,850,000	-	1,850,000	1,850,000	1,850,000	-	ON-GOING	20%
AM-PW	2018	REGION_IVA	BATANGAS	CUENCA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,850,000	-	1,850,000	1,850,000	1,850,000	-	ON-GOING	80%
AM-PW	2018	REGION_IVA	BATANGAS	CUENCA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,300,000	-	1,300,000	1,300,000	1,300,000	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	CUENCA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,850,000	-	1,850,000	1,850,000	1,850,000	-	BID OPENING	0%
AM-PW	2018	REGION_IVA	BATANGAS	CUENCA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,850,000	-	1,850,000	1,850,000	1,850,000	-	BID OPENING	0%
AM-LA	2018	REGION_IVA	BATANGAS	IBAAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,569,914	-	11,569,914	11,569,914	11,569,914	11,569,914	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LAUREL	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LAUREL	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LAUREL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,081,582	-	1,081,582	1,081,582	1,081,582	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LEMERY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LEMERY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,993,444	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LEMERY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	994,673	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LEMERY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	994,131	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LEMERY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	992,189	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LEMERY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	994,131	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LEMERY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,468,707	-	1,468,707	1,468,707	1,468,707	1,455,918	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	LIAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,291,365	-	5,291,365	5,291,365	5,291,365	2,663,690	ON-GOING	85%
AM-PW	2018	REGION_IVA	BATANGAS	LIAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,291,366	-	5,291,366	5,291,366	5,291,366	789,000	ON-GOING	85%
AM-LA	2018	REGION_IVA	BATANGAS	LOBO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LOBO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LOBO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_IVA	BATANGAS	LOBO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	LOBO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,233,066	-	2,233,066	2,233,066	2,233,066	-	ON-GOING	97%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,108,783	-	2,108,783	2,108,783	2,108,783	2,108,783	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	998,123	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	997,105	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	997,990	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	997,077	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	998,036	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	997,744	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	998,529	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	997,739	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	998,041	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	MABINI	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	300,000	-	300,000	300,000	300,000	299,004	COMPLETED	100%
AM-DRR	2018	REGION_IVA	BATANGAS	MALVAR	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,500,000	-	3,500,000	3,500,000	3,500,000	-	COMPLETED	100%
AM-DRR	2018	REGION_IVA	BATANGAS	MALVAR	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,000,000	-	3,000,000	3,000,000	3,000,000	-	ON-GOING	10%
AM-DRR	2018	REGION_IVA	BATANGAS	MALVAR	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,763,944	-	2,763,944	2,763,944	2,763,944	-	ON-GOING	16%
AM-LA	2018	REGION_IVA	BATANGAS	MATAASNAKAOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	BATANGAS	MATAASNAKAOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,524,055	-	5,524,055	5,524,055	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	BATANGAS	NASUGBU	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,720,000	-	1,720,000	1,720,000	1,720,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	NASUGBU	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,720,000	-	1,720,000	1,720,000	1,720,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	NASUGBU	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,720,000	-	1,720,000	1,720,000	1,720,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	NASUGBU	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,720,000	-	1,720,000	1,720,000	1,720,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	NASUGBU	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,751,250	-	1,751,250	1,751,250	1,751,250	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	NASUGBU	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,720,000	-	1,720,000	1,720,000	1,720,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	NASUGBU	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,720,000	-	1,720,000	1,720,000	1,720,000	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	PADRE GARCIA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	PADRE GARCIA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	PADRE GARCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	90%
AM-LA	2018	REGION_IVA	BATANGAS	PADRE GARCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	PADRE GARCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	PADRE GARCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,109,177	-	1,109,177	1,109,177	1,109,177	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	ROSARIO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,819,173	-	13,819,173	13,819,173	13,819,173	8,584,005	ON-GOING	62%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JOSE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JOSE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JOSE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JOSE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,153,454	-	1,153,454	1,153,454	1,153,454	1,153,454	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JOSE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_IVA	BATANGAS	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	NOA FOR ISSUANCE	0%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN JUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,987,806	-	1,987,806	1,987,806	1,987,806	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	SAN LUIS	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,080,000	-	1,080,000	1,080,000	1,080,000	1,075,500	COMPLETED	100%
AM-DRR	2018	REGION_IVA	BATANGAS	SAN LUIS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,356,265	-	6,356,265	6,356,265	6,356,265	-	ON-GOING	1%
AM-LA	2018	REGION_IVA	BATANGAS	SAN LUIS	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,227,000	-	1,227,000	1,227,000	1,227,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SAN NICOLAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,352,591	-	5,352,591	5,352,591	5,352,591	-	ON-GOING	0%
AM-PW	2018	REGION_IVA	BATANGAS	SAN NICOLAS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,800,213	-	3,800,213	3,800,213	3,800,213	-	ON-GOING	87%
AM-PW	2018	REGION_IVA	BATANGAS	SAN PASCUAL	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,801,596	-	1,801,596	1,801,596	1,801,596	-	COMPLETED	100%
AM-DRR	2018	REGION_IVA	BATANGAS	SAN PASCUAL	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	8,000,000	-	8,000,000	8,000,000	7,497,919	7,497,919	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SANTA TERESITA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SANTA TERESITA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,139,863	-	2,139,863	2,139,863	2,139,863	2,139,863	COMPLETED	100%
AM-DRR	2018	REGION_IVA	BATANGAS	SANTO TOMAS	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	10,000,000	-	10,000,000	10,000,000	10,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	SANTO TOMAS	BATCH 2	LOCAL BRIDGES	LOCAL BRIDGES	3,256,167	-	3,256,167	3,256,167	3,256,167	3,252,528	COMPLETED	100%
AM-DRR	2018	REGION_IVA	BATANGAS	TAAL	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	8,301,410	-	8,301,410	8,301,410	8,301,410	-	ON-GOING	50%
AM-PW	2018	REGION_IVA	BATANGAS	TAAL	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	TALISAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,001,461	-	5,001,461	5,001,461	5,001,461	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	TALISAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	ON-GOING	84%
AM-LA	2018	REGION_IVA	BATANGAS	TALISAY	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	800,000	-	800,000	800,000	800,000	800,000	ON-GOING	15%
AM-LA	2018	REGION_IVA	BATANGAS	TALISAY	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,100,000	-	1,100,000	1,100,000	1,100,000	1,100,000	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	TAYSAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	750,000	-	750,000	750,000	750,000	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	TAYSAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	600,000	-	600,000	600,000	600,000	-	ON-GOING	98%
AM-PW	2018	REGION_IVA	BATANGAS	TAYSAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	750,000	-	750,000	750,000	750,000	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	TAYSAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	800,000	-	800,000	800,000	800,000	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	TAYSAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	750,000	-	750,000	750,000	750,000	-	ON-GOING	10%
AM-PW	2018	REGION_IVA	BATANGAS	TAYSAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	85%
AM-PW	2018	REGION_IVA	BATANGAS	TAYSAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	684,301	-	684,301	684,301	684,301	-	ON-GOING	80%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_IVA	BATANGAS	TAYSAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	ON-GOING	5%
AM-LA	2018	REGION_IVA	BATANGAS	TAYSAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,400,000	-	1,400,000	1,400,000	1,400,000	-	ON-GOING	70%
AM-LA	2018	REGION_IVA	BATANGAS	TAYSAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	ON-GOING	75%
AM-LA	2018	REGION_IVA	BATANGAS	TINGLOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	14,729,890	-	14,729,890	14,729,890	14,729,890	2,360,246	ON-GOING	80%
AM-LA	2018	REGION_IVA	BATANGAS	TUY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	TUY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,877,207	-	3,877,207	3,877,207	3,877,207	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	TUY	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	500,000	-	500,000	500,000	500,000	498,762	COMPLETED	100%
AM-PW	2018	REGION_IVA	BATANGAS	TUY	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	500,000	-	500,000	500,000	500,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	BATANGAS	TUY	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	ALFONSO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,254,414	-	10,254,414	10,254,414	10,254,414	10,254,414	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	771,165	-	771,165	771,165	771,165	771,165	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	AMADEO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	CARMONA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,295,738	-	9,295,738	9,295,738	9,295,738	-	ON-GOING	95%
AM-LA	2018	REGION_IVA	CAVITE	CARMONA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	GENERAL MARIANO ALVARE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,118,636	-	8,118,636	8,118,636	8,118,636	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	GENERAL MARIANO ALVARE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,500,000	-	5,500,000	5,500,000	5,500,000	-	ON-GOING	10%
AM-PW	2018	REGION_IVA	CAVITE	GENERAL MARIANO ALVARE	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	1,500,000	-	1,500,000	1,500,000	1,500,000	-	ON-GOING	85%
AM-LA	2018	REGION_IVA	CAVITE	GENERAL EMILIO AGUINALD	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,961,938	-	5,961,938	5,961,938	5,961,938	5,939,669	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	GENERAL EMILIO AGUINALD	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,100,000	-	1,100,000	1,100,000	1,100,000	1,095,348	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	GENERAL EMILIO AGUINALD	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	995,136	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	GENERAL EMILIO AGUINALD	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	GENERAL EMILIO AGUINALD	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	400,000	-	400,000	400,000	400,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	INDANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	INDANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,784,941	-	1,784,941	1,784,941	1,784,941	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	INDANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	INDANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	INDANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	INDANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	INDANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	INDANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	KAWIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,326,211	-	10,326,211	10,326,211	-	-	DED PREPARATION	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_IVA	CAVITE	MAGALLANES	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,000,000	-	3,000,000	3,000,000	-	-	ON-GOING	0%
AM-LA	2018	REGION_IVA	CAVITE	MAGALLANES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,496,254	-	7,496,254	7,496,254	7,496,254	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	MARAGONDON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,050,348	-	11,050,348	11,050,348	11,050,348	-	ON-GOING	46%
AM-LA	2018	REGION_IVA	CAVITE	MENDEZ (MENDEZ-NUÑEZ)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,500,000	-	5,500,000	5,500,000	5,500,000	5,500,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	MENDEZ (MENDEZ-NUÑEZ)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-PW	2018	REGION_IVA	CAVITE	MENDEZ (MENDEZ-NUÑEZ)	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,285,633	-	3,285,633	3,285,633	3,285,633	3,285,633	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_IVA	CAVITE	NAIC	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	NAIC	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	4,830,643	-	4,830,643	4,830,643	4,830,643	4,830,643	COMPLETED	100%
AM-DRR	2018	REGION_IVA	CAVITE	NOVELETA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-DRR	2018	REGION_IVA	CAVITE	NOVELETA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	NOVELETA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,983,122	-	1,983,122	1,983,122	1,983,122	1,983,122	COMPLETED	100%
AM-PW	2018	REGION_IVA	CAVITE	ROSARIO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	11,311,110	-	11,311,110	11,311,110	11,311,110	11,311,110	COMPLETED	100%
AM-LA	2018	REGION_IVA	CAVITE	SILANG	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	15,865,935	-	15,865,935	15,865,935	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	CAVITE	TANZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,058,915	-	5,058,915	5,058,915	5,058,915	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_IVA	CAVITE	TANZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,744,912	-	3,744,912	3,744,912	3,744,912	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_IVA	CAVITE	TANZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,878,405	-	5,878,405	5,878,405	5,878,405	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_IVA	CAVITE	TERNATE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,820,074	-	8,820,074	8,820,074	8,820,074	8,820,074	COMPLETED	100%
AM-DRR	2018	REGION_IVA	CAVITE	TERNATE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,600,000	-	1,600,000	1,600,000	1,600,000	1,600,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	ALAMINOS	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	1,300,000	-	1,300,000	1,300,000	1,300,000	-	COMPLETED	100%
AM-DRR	2018	REGION_IVA	LAGUNA	ALAMINOS	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,168,580	-	1,168,580	1,168,580	1,160,963	1,160,963	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	ALAMINOS	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,700,000	-	6,700,000	6,700,000	6,700,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	BAY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,000,000	-	7,000,000	7,000,000	-	-	DED PREPARATION	0%
AM-DRR	2018	REGION_IVA	LAGUNA	BAY	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,439,442	-	2,439,442	2,439,442	2,430,215	2,430,215	ITB/AD POSTING	0%
AM-LA	2018	REGION_IVA	LAGUNA	CALAUAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,404,467	-	10,404,467	10,404,467	10,404,467	3,953,442	ON-GOING	33%
AM-PW	2018	REGION_IVA	LAGUNA	CAVINTI	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,621,484	-	5,621,484	5,621,484	5,621,484	-	DED PREPARATION	0%
AM-PW	2018	REGION_IVA	LAGUNA	CAVINTI	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,539,541	-	3,539,541	3,539,541	3,539,541	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	LAGUNA	FAMY	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	1,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_IVA	LAGUNA	FAMY	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	2,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_IVA	LAGUNA	FAMY	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	1,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_IVA	LAGUNA	FAMY	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	1,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_IVA	LAGUNA	FAMY	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	2,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_IVA	LAGUNA	FAMY	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,045,048	1,045,048	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_IVA	LAGUNA	KALAYAAN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_IVA	LAGUNA	KALAYAAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	8,984,745	-	8,984,745	8,984,745	8,984,745	8,984,745	COMPLETED	100%
AM-PW	2018	REGION_IVA	LAGUNA	LILIW	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	10,105,915	-	10,105,915	10,105,915	10,105,915	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	LOS BAÑOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	LOS BAÑOS	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	ON-GOING	0%
AM-DRR	2018	REGION_IVA	LAGUNA	LOS BAÑOS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,259,566	-	1,259,566	1,259,566	1,259,566	1,259,566	DED PREPARATION	0%
AM-DRR	2018	REGION_IVA	LAGUNA	LOS BAÑOS	BATCH 1	SMALL WATER IMPOUNDING PROJECTS	SMALL WATER IMPOUNDING PROJECTS (SWIP)	1,000,000	1,000,000.00	-	-	-	-	CANCELLED	0%
AM-DRR	2018	REGION_IVA	LAGUNA	LOS BAÑOS	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	5,000,000	-	5,000,000	5,000,000	1,259,566	1,259,566	COMPLETED	100%
AM-PW	2018	REGION_IVA	LAGUNA	LUISIANA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	9,566,071	-	9,566,071	9,566,071	9,566,071	4,002,709	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	LUMBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,999,999	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	LUMBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	LUMBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	LUMBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,820,709	-	2,820,709	2,820,709	2,820,709	2,820,709	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	LUMBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	MABITAC	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,001,596	-	3,001,596	3,001,596	3,001,596	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	MABITAC	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,592,700	-	2,592,700	2,592,700	2,592,700	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	MABITAC	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,592,700	-	2,592,700	2,592,700	2,592,700	-	COMPLETED	100%
AM-PW	2018	REGION_IVA	LAGUNA	MAGDALENA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,156,313	-	4,156,313	4,156,313	4,156,313	-	DED PREPARATION	0%
AM-PW	2018	REGION_IVA	LAGUNA	MAGDALENA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,000,948	-	3,000,948	3,000,948	3,000,948	-	DED PREPARATION	0%
AM-PW	2018	REGION_IVA	LAGUNA	MAGDALENA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,520,068	-	1,520,068	1,520,068	1,520,068	-	DED PREPARATION	0%
AM-PW	2018	REGION_IVA	LAGUNA	MAGDALENA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	DED PREPARATION	0%
AM-PW	2018	REGION_IVA	LAGUNA	MAJAYJAY	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,499,394	-	8,499,394	8,499,394	8,499,394	8,499,394	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_IVA	LAGUNA	NAGCARLAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	11,125,864	-	11,125,864	11,125,864	11,125,864	-	DED PREPARATION	0%
AM-DRR	2018	REGION_IVA	LAGUNA	PAETE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,000,000	-	5,000,000	5,000,000	4,991,763	4,991,763	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	PAETE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,380,463	-	3,380,463	3,380,463	3,380,463	2,800,554	ON-GOING	85%
AM-DRR	2018	REGION_IVA	LAGUNA	PAGSANJAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,321,305	-	7,321,305	7,321,305	7,321,305	-	ON-GOING	1%
AM-LA	2018	REGION_IVA	LAGUNA	PAGSANJAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	PAKIL	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,796,463	-	4,796,463	4,796,463	4,796,463	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	PAKIL	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,796,462	-	4,796,462	4,796,462	4,796,462	4,796,462	NOA FOR ISSUANCE	0%
AM-LA	2018	REGION_IVA	LAGUNA	PANGIL	BATCH 2	LOCAL BRIDGES	LOCAL BRIDGES	6,320,000	-	6,320,000	6,320,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	LAGUNA	PANGIL	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	30%
AM-PW	2018	REGION_IVA	LAGUNA	PANGIL	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,174,079	-	2,174,079	2,174,079	2,174,079	-	ON-GOING	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_IVA	LAGUNA	PANGIL	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,080,000	-	1,080,000	1,080,000	-	-	ON-GOING	1%
AM-LA	2018	REGION_IVA	LAGUNA	PILA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	PILA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,286,962	-	3,286,962	3,286,962	3,286,962	3,286,962	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	PILA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	PILA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-PW	2018	REGION_IVA	LAGUNA	RIZAL	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,383,566	-	7,383,566	7,383,566	7,383,566	7,383,566	ITB/AD POSTING	0%
AM-DRR	2018	REGION_IVA	LAGUNA	RIZAL	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	1,999,096	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	SINILOAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,734,301	-	9,734,301	9,734,301	9,734,301	9,734,301	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	SANTA CRUZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	SANTA CRUZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,170,153	COMPLETED	100%
AM-LA	2018	REGION_IVA	LAGUNA	SANTA CRUZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,212,487	-	3,212,487	3,212,487	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_IVA	LAGUNA	SANTA CRUZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_IVA	LAGUNA	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,302,207	-	8,302,207	8,302,207	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	LAGUNA	VICTORIA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,816,722	-	8,816,722	8,816,722	8,816,722	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_IVA	QUEZON	AGDANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	AGDANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,409,127	-	4,409,127	4,409,127	4,409,127	-	COMPLETED	100%
AM-DRR	2018	REGION_IVA	QUEZON	ALABAT	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-DRR	2018	REGION_IVA	QUEZON	ALABAT	BATCH 1	SMALL WATER IMPOUNDING PROJECTS	SMALL WATER IMPOUNDING PROJECT/S (SWIP)	3,975,779	-	3,975,779	3,975,779	3,975,779	3,564,650	COMPLETED	100%
AM-PW	2018	REGION_IVA	QUEZON	ATIMONAN	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,250,000	-	1,250,000	1,250,000	1,250,000	-	ON-GOING	15%
AM-LA	2018	REGION_IVA	QUEZON	ATIMONAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	929,969	-	929,969	929,969	929,969	-	ON-GOING	15%
AM-LA	2018	REGION_IVA	QUEZON	ATIMONAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	15%
AM-LA	2018	REGION_IVA	QUEZON	ATIMONAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	15%
AM-LA	2018	REGION_IVA	QUEZON	ATIMONAN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	700,000	-	700,000	700,000	700,000	-	ON-GOING	15%
AM-DRR	2018	REGION_IVA	QUEZON	ATIMONAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,000,000	-	5,000,000	5,000,000	5,000,000	-	ON-GOING	1%
AM-LA	2018	REGION_IVA	QUEZON	BUENAVISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,638,494	-	5,638,494	5,638,494	-	-	BID OPENING	0%
AM-LA	2018	REGION_IVA	QUEZON	BURDEOS	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,309,544	7,309,544	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_IVA	QUEZON	CALAUAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	-	ON-GOING	90%
AM-LA	2018	REGION_IVA	QUEZON	CALAUAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,221,306	-	1,221,306	1,221,306	1,221,306	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	CANDELARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,810,254	-	11,810,254	11,810,254	11,810,254	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	CATANAUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,700,074	-	13,700,074	13,700,074	13,700,074	-	ON-GOING	0%
AM-DRR	2018	REGION_IVA	QUEZON	DOLORES	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	8,544,882	-	8,544,882	8,544,882	8,544,882	8,544,882	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	GENERAL LUNA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,493,804	-	5,493,804	5,493,804	5,493,804	-	ON-GOING	95%
AM-LA	2018	REGION_IVA	QUEZON	GENERAL NAKAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,517,372	-	5,517,372	5,517,372	5,517,372	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	GUINAYANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,454,377	-	7,454,377	7,454,377	7,454,377	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_IVA	QUEZON	GUMACA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,237,199	-	6,237,199	6,237,199	6,237,199	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	GUMACA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	500,000	-	500,000	500,000	500,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	GUMACA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	500,000	-	500,000	500,000	500,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	INFANTA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	11,326,457	-	11,326,457	11,326,457	11,326,457	-	ON-GOING	0%
AM-LA	2018	REGION_IVA	QUEZON	JOMALIG	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,724,429	-	7,724,429	7,724,429	7,724,429	-	ON-GOING	5%
AM-LA	2018	REGION_IVA	QUEZON	LOPEZ	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,082,316	-	8,082,316	8,082,316	8,082,316	-	ON-GOING	10%
AM-DRR	2018	REGION_IVA	QUEZON	LUCBAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	10,612,327	-	10,612,327	10,612,327	10,612,327	10,582,053	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	MACALELON	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,398,330	-	7,398,330	7,398,330	7,398,330	-	NOA FOR ISSUANCE	0%
AM-LA	2018	REGION_IVA	QUEZON	MAUBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,790,314	-	7,790,314	7,790,314	7,790,314	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	MULANAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,496,763	-	6,496,763	6,496,763	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	QUEZON	PADRE BURGOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,288,281	-	5,288,281	5,288,281	5,288,281	-	COMPLETED	100%
AM-DRR	2018	REGION_IVA	QUEZON	PAGBILAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	11,372,493	-	11,372,493	11,372,493	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	QUEZON	PANUKULAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,946,395	-	7,946,395	7,946,395	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_IVA	QUEZON	PATNANUNGAN	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,999,557	7,999,557	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_IVA	QUEZON	PEREZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,246,549	-	9,246,549	9,246,549	9,246,549	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	PITOGO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,336,510	-	5,336,510	5,336,510	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	QUEZON	PLARIDEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,857,061	-	7,857,061	7,857,061	7,857,061	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	POLILLO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,602,321	-	5,602,321	5,602,321	5,602,321	-	ON-GOING	14%
AM-PW	2018	REGION_IVA	QUEZON	QUEZON	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	369,980	-	369,980	369,980	-	-	BID OPENING	0%
AM-PW	2018	REGION_IVA	QUEZON	QUEZON	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	-	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_IVA	QUEZON	QUEZON	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	-	-	BID OPENING	0%
AM-PW	2018	REGION_IVA	QUEZON	QUEZON	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	-	-	BID OPENING	0%
AM-PW	2018	REGION_IVA	QUEZON	QUEZON	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	-	-	BID OPENING	0%
AM-PW	2018	REGION_IVA	QUEZON	QUEZON	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	-	-	BID OPENING	0%
AM-PW	2018	REGION_IVA	QUEZON	QUEZON	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	-	-	BID OPENING	0%
AM-PW	2018	REGION_IVA	QUEZON	QUEZON	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	-	-	BID OPENING	0%
AM-PW	2018	REGION_IVA	QUEZON	QUEZON	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	960,000	-	960,000	960,000	-	-	BID OPENING	0%
AM-LA	2018	REGION_IVA	QUEZON	REAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,880,191	-	5,880,191	5,880,191	-	-	ITB/AD POSTING	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_IVA	QUEZON	SAMPALOC	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	SAMPALOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,969,963	-	3,969,963	3,969,963	3,969,963	3,969,963	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	SAN ANDRES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,680,584	-	7,680,584	7,680,584	7,680,584	-	ON-GOING	85%
AM-LA	2018	REGION_IVA	QUEZON	SAN ANTONIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,060,865	-	7,060,865	7,060,865	7,060,865	3,965,062	COMPLETED	100%
AM-LA	2018	REGION_IVA	QUEZON	SAN FRANCISCO (AURORA)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,778,469	-	6,778,469	6,778,469	6,778,469	-	ON-GOING	0%
AM-DRR	2018	REGION_IVA	QUEZON	SAN NARCISO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,141,235	-	3,141,235	3,141,235	-	-	DED PREPARATION	0%
AM-DRR	2018	REGION_IVA	QUEZON	SAN NARCISO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,141,235	-	3,141,235	3,141,235	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	QUEZON	SARIAYA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	12,926,662	-	12,926,662	12,926,662	12,826,483	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_IVA	QUEZON	TAGKAWAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,496,763	-	6,496,763	6,496,763	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	QUEZON	TIAONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,989,346	-	6,989,346	6,989,346	6,989,346	-	ON-GOING	25%
AM-LA	2018	REGION_IVA	QUEZON	TIAONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,073,347	-	4,073,347	4,073,347	4,073,347	-	ON-GOING	95%
AM-DRR	2018	REGION_IVA	QUEZON	UNISAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,486,131	-	5,486,131	5,486,131	5,486,131	5,470,994	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	ANGONO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,779,843	-	3,779,843	3,779,843	3,779,843	3,776,819	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	ANGONO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,499,297	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	ANGONO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,499,218	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	ANGONO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,498,461	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	ANGONO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,000,000	-	1,000,000	1,000,000	1,000,000	998,066	COMPLETED	100%
AM-DRR	2018	REGION_IVA	RIZAL	ANGONO	BATCH 1	SMALL WATER IMPOUNDING PROJECTS	SMALL WATER IMPOUNDING PROJECTS (SWIP)	1,000,000	-	1,000,000	1,000,000	998,374	998,374	COMPLETED	100%
AM-DRR	2018	REGION_IVA	RIZAL	ANGONO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,000,000	-	1,000,000	1,000,000	998,038	998,038	COMPLETED	100%
AM-DRR	2018	REGION_IVA	RIZAL	BARAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	9,625,784	-	9,625,784	9,625,784	9,625,784	5,787,415	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	BINANGONAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	14,340,122	-	14,340,122	14,340,122	14,340,122	14,340,122	ON-GOING	97%
AM-PW	2018	REGION_IVA	RIZAL	CAINTA	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	7,500,000	-	7,500,000	7,500,000	7,500,000	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_IVA	RIZAL	CAINTA	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	7,500,000	-	7,500,000	7,500,000	7,500,000	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_IVA	RIZAL	CAINTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,200,000	-	3,200,000	3,200,000	3,200,000	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	CAINTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,332,602	-	1,332,602	1,332,602	1,332,602	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	CARDONA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,680,727	-	7,680,727	7,680,727	7,680,727	7,679,697	ON-GOING	74%
AM-LA	2018	REGION_IVA	RIZAL	JALAJALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,925,460	-	3,925,460	3,925,460	3,925,460	3,925,460	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	JALAJALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,753,590	-	1,753,590	1,753,590	1,753,590	-	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	MORONG	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	MORONG	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,510,026	-	3,510,026	3,510,026	3,510,026	3,510,026	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	PILILLA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	8,702,725	-	8,702,725	8,702,725	-	-	BID OPENING	0%
AM-DRR	2018	REGION_IVA	RIZAL	RODRIGUEZ	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	16,450,290	-	16,450,290	16,450,290	16,450,290	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_IVA	RIZAL	SAN MATEO	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,080,000	-	1,080,000	1,080,000	1,080,000	1,079,436	COMPLETED	100%
AM-DRR	2018	REGION_IVA	RIZAL	SAN MATEO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,550,000	1,411.50	2,548,589	2,550,000	2,550,000	2,548,589	ON-GOING	1%
AM-DRR	2018	REGION_IVA	RIZAL	SAN MATEO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,750,000	-	3,750,000	3,750,000	3,750,000	3,749,872	ON-GOING	1%
AM-DRR	2018	REGION_IVA	RIZAL	SAN MATEO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,952,785	-	2,952,785	2,952,785	2,952,785	2,952,533	COMPLETED	100%
AM-DRR	2018	REGION_IVA	RIZAL	SAN MATEO	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	5,000,000	-	5,000,000	5,000,000	5,000,000	4,999,624	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	RIZAL	TANAY	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	9,277,762	-	9,277,762	9,277,762	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_IVA	RIZAL	TAYTAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,118,138	-	1,118,138	1,118,138	1,118,138	1,114,782	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	TAYTAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,400,380	-	1,400,380	1,400,380	1,400,380	1,393,495	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	TAYTAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,291,056	-	2,291,056	2,291,056	2,291,056	2,286,478	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	TAYTAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,736,580	-	1,736,580	1,736,580	1,736,580	1,730,371	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	TAYTAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,584,782	-	1,584,782	1,584,782	1,584,782	1,577,930	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	TAYTAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,071,548	-	5,071,548	5,071,548	5,071,548	5,065,804	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	TAYTAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,156,791	-	1,156,791	1,156,791	1,156,791	1,156,791	COMPLETED	100%
AM-DRR	2018	REGION_IVA	RIZAL	TAYTAY	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,300,000	40,000.00	1,260,000	1,300,000	1,300,000	1,260,000	COMPLETED	100%
AM-DRR	2018	REGION_IVA	RIZAL	TAYTAY	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,108,345	4,345.06	1,104,000	1,108,345	1,108,345	1,104,000	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	TERESA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,017,848	-	7,017,848	7,017,848	7,017,848	7,017,848	COMPLETED	100%
AM-LA	2018	REGION_IVA	RIZAL	TERESA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,500,000	-	4,500,000	4,500,000	4,500,000	4,500,000	COMPLETED	100%
AM-PW	2018	MIMAROPA	MARINDUQUE	BOAC	BATCH 2	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	9,760,085	-	9,760,085	9,760,085	-	-	ITB/AD POSTING	0%
AM-LA	2018	MIMAROPA	MARINDUQUE	BUENAVISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	3,600,000	COMPLETED	100%
AM-LA	2018	MIMAROPA	MARINDUQUE	BUENAVISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	3,600,000	COMPLETED	100%
AM-DRR	2018	MIMAROPA	MARINDUQUE	BUENAVISTA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	1,386,678	-	1,386,678	1,386,678	1,386,678	1,386,678	COMPLETED	100%
AM-LA	2018	MIMAROPA	MARINDUQUE	GASAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,200,000	-	4,200,000	4,200,000	4,200,000	4,200,000	COMPLETED	100%
AM-PW	2018	MIMAROPA	MARINDUQUE	GASAN	BATCH 2	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	786,980	-	786,980	786,980	786,980	-	NTP FOR ISSUANCE	0%
AM-PW	2018	MIMAROPA	MARINDUQUE	GASAN	BATCH 2	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	686,480	-	686,480	686,480	686,480	-	COMPLETED	100%
AM-DRR	2018	MIMAROPA	MARINDUQUE	GASAN	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	2,000,000	-	2,000,000	2,000,000	-	-	ON-GOING	1%
AM-PW	2018	MIMAROPA	MARINDUQUE	MOGPOG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	1,800,000	-	1,800,000	1,800,000	-	-	ITB/AD POSTING	0%
AM-PW	2018	MIMAROPA	MARINDUQUE	MOGPOG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	1,700,000	-	1,700,000	1,700,000	1,700,000	-	NTP FOR ISSUANCE	0%
AM-PW	2018	MIMAROPA	MARINDUQUE	MOGPOG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	4,172,911	-	4,172,911	4,172,911	-	-	ITB/AD POSTING	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	MIMAROPA	MARINDUQUE	SANTA CRUZ	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	8,550,912	-	8,550,912	8,550,912	8,550,912	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	MARINDUQUE	TORRIJOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,150,000	-	3,150,000	3,150,000	3,150,000	3,150,000	COMPLETED	100%
AM-LA	2018	MIMAROPA	MARINDUQUE	TORRIJOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,450,307	-	3,450,307	3,450,307	3,450,307	3,374,838	COMPLETED	100%
AM-LA	2018	MIMAROPA	MARINDUQUE	TORRIJOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,233,000	-	2,233,000	2,233,000	2,233,000	2,233,000	COMPLETED	100%
AM-PW	2018	MIMAROPA	OCCIDENTAL MINDORO	ABRA DE ILOG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	3,137,145	-	3,137,145	3,137,145	-	-	BID OPENING	0%
AM-PW	2018	MIMAROPA	OCCIDENTAL MINDORO	ABRA DE ILOG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	947,261	-	947,261	947,261	-	-	BID OPENING	0%
AM-PW	2018	MIMAROPA	OCCIDENTAL MINDORO	ABRA DE ILOG	BATCH 1	SANITATION AND HEALTH FACILITIES	SANITATION AND HEALTH FACILITIES	2,880,000	-	2,880,000	2,880,000	-	-	BID OPENING	0%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	CALINTAAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,602,869	-	5,602,869	5,602,869	5,602,869	-	ON-GOING	45%
AM-DRR	2018	MIMAROPA	OCCIDENTAL MINDORO	LOOC	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	2,500,000	-	2,500,000	2,500,000	2,500,000	-	COMPLETED	100%
AM-DRR	2018	MIMAROPA	OCCIDENTAL MINDORO	LOOC	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	2,856,666	-	2,856,666	2,856,666	2,856,666	-	ON-GOING	90%
AM-DRR	2018	MIMAROPA	OCCIDENTAL MINDORO	LOOC	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	20%
AM-DRR	2018	MIMAROPA	OCCIDENTAL MINDORO	LOOC	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	1,800,000	-	1,800,000	1,800,000	1,800,000	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	LUBANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,266,247	-	3,266,247	3,266,247	3,266,247	1,391,750	COMPLETED	100%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	LUBANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	1,901,732	COMPLETED	100%
AM-PW	2018	MIMAROPA	OCCIDENTAL MINDORO	MAGSAYSAY	BATCH 2	SANITATION AND HEALTH FACILITIES	SANITATION AND HEALTH FACILITIES	1,080,000	-	1,080,000	1,080,000	1,080,000	-	ON-GOING	60%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	MAGSAYSAY	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,992,375	-	5,992,375	5,992,375	5,992,375	-	ON-GOING	87%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	MAMBURAO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,791,080	-	8,791,080	8,791,080	-	-	ITB/AD POSTING	0%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	PALUAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,957,138	-	6,957,138	6,957,138	6,957,138	6,957,138	COMPLETED	100%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	RIZAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,851,691	-	5,851,691	5,851,691	5,851,691	-	ON-GOING	97%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	SABLAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,484,526	-	2,484,526	2,484,526	2,484,526	2,484,526	COMPLETED	100%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	SABLAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,484,526	-	2,484,526	2,484,526	2,484,526	2,484,526	COMPLETED	100%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	SABLAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,360,000	-	1,360,000	1,360,000	1,360,000	1,360,000	COMPLETED	100%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	SABLAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,484,526	-	2,484,526	2,484,526	2,484,526	2,484,526	COMPLETED	100%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	SAN JOSE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,550,918	-	10,550,918	10,550,918	10,550,918	-	ON-GOING	0%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	SANTA CRUZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,354,979	-	4,354,979	4,354,979	4,354,979	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	OCCIDENTAL MINDORO	SANTA CRUZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-PW	2018	MIMAROPA	ORIENTAL MINDORO	BACO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECT	7,194,045	-	7,194,045	7,194,045	7,194,045	-	NTP FOR ISSUANCE	0%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	BANSUD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	-	-	ITB/AD POSTING	0%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	BANSUD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,004,601	-	3,004,601	3,004,601	-	-	ITB/AD POSTING	0%
AM-PW	2018	MIMAROPA	ORIENTAL MINDORO	BONGABONG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECT	2,150,000	-	2,150,000	2,150,000	2,150,000	-	ON-GOING	1%
AM-PW	2018	MIMAROPA	ORIENTAL MINDORO	BONGABONG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECT	2,150,000	-	2,150,000	2,150,000	-	-	DED PREPARATION	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	MIMAROPA	ORIENTAL MINDORO	BONGABONG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECT	1,417,173	-	1,417,173	1,417,173	-	-	DED PREPARATION	0%
AM-PW	2018	MIMAROPA	ORIENTAL MINDORO	BONGABONG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECT	1,400,000	-	1,400,000	1,400,000	-	-	DED PREPARATION	0%
AM-PW	2018	MIMAROPA	ORIENTAL MINDORO	BULALACAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECT	7,142,527	-	7,142,527	7,142,527	-	-	NOA FOR ISSUANCE	0%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	GLORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,734,040	-	3,734,040	3,734,040	3,734,040	3,732,389	COMPLETED	100%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	GLORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,734,040	-	3,734,040	3,734,040	3,734,040	3,732,297	COMPLETED	100%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	MANSALAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,531,292	-	6,531,292	6,531,292	6,531,292	-	COMPLETED	100%
AM-DRR	2018	MIMAROPA	ORIENTAL MINDORO	NAUJAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	8,217,688	233,430.00	7,984,258	8,217,688	7,984,258	7,984,258	ON-GOING	7%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	PINAMALAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,750,612	-	6,750,612	6,750,612	6,750,612	6,750,612	COMPLETED	100%
AM-PW	2018	MIMAROPA	ORIENTAL MINDORO	PINAMALAYAN	BATCH 1	SANITATION AND HEALTH FACILITIES	SANITATION AND HEALTH FACILITIES	1,080,000	-	1,080,000	1,080,000	-	-	BID OPENING	0%
AM-DRR	2018	MIMAROPA	ORIENTAL MINDORO	PINAMALAYAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	1,200,000	-	1,200,000	1,200,000	1,200,000	1,197,000	COMPLETED	100%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	POLA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,793,596	-	5,793,596	5,793,596	5,793,596	5,793,596	COMPLETED	100%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	PUERTO GALERA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,845,153	-	9,845,153	9,845,153	9,845,153	9,845,153	COMPLETED	100%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	ROXAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	ROXAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,845,833	-	2,845,833	2,845,833	2,845,833	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	ROXAS	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-PW	2018	MIMAROPA	ORIENTAL MINDORO	ROXAS	BATCH 1	SANITATION AND HEALTH FACILITIES	SANITATION AND HEALTH FACILITIES	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	SAN TEODORO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,298,944	-	8,298,944	8,298,944	8,298,944	-	ON-GOING	8%
AM-PW	2018	MIMAROPA	ORIENTAL MINDORO	SOCORRO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECT	5,000,000	-	5,000,000	5,000,000	-	-	NOA FOR ISSUANCE	0%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	SOCORRO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,324,304	-	2,324,304	2,324,304	2,324,304	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	VICTORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,900,000	-	2,900,000	2,900,000	2,900,000	-	NOA FOR ISSUANCE	0%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	VICTORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,360,985	-	2,360,985	2,360,985	2,360,985	-	NOA FOR ISSUANCE	0%
AM-LA	2018	MIMAROPA	ORIENTAL MINDORO	VICTORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-PW	2018	MIMAROPA	PALAWAN	ABORLAN	BATCH 1	SANITATION AND HEALTH FACILITIES	SANITATION AND HEALTH FACILITIES	1,000,000	-	1,000,000	1,000,000	-	-	NOA FOR ISSUANCE	0%
AM-DRR	2018	MIMAROPA	PALAWAN	ABORLAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	6,081,692	-	6,081,692	6,081,692	6,081,692	-	ON-GOING	1%
AM-LA	2018	MIMAROPA	PALAWAN	AGUTAYA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,963,277	-	4,963,277	4,963,277	4,963,277	-	ON-GOING	5%
AM-LA	2018	MIMAROPA	PALAWAN	ARACELI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,004,712	-	4,004,712	4,004,712	4,004,712	-	ON-GOING	37%
AM-LA	2018	MIMAROPA	PALAWAN	ARACELI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,004,712	-	4,004,712	4,004,712	4,004,712	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	PALAWAN	BALABAC	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,902,661	5,902,661	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	MIMAROPA	PALAWAN	BATARAZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,001,531	-	7,001,531	7,001,531	7,001,531	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	PALAWAN	BROOKE'S POINT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,909,456	-	6,909,456	6,909,456	6,909,456	-	ON-GOING	65%
AM-PW	2018	MIMAROPA	PALAWAN	BUSUANGA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SUPPLY SYSTEM PROJECT	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-PW	2018	MIMAROPA	PALAWAN	BUSUANGA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SUPPLY SYSTEM PROJECT	2,335,414	-	2,335,414	2,335,414	-	-	DED PREPARATION	0%
AM-LA	2018	MIMAROPA	PALAWAN	CAGAYANCILLO	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGE	7,733,746	-	7,733,746	7,733,746	-	-	BID OPENING	0%
AM-LA	2018	MIMAROPA	PALAWAN	CORON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,186,010	-	6,186,010	6,186,010	6,186,010	-	NTP FOR ISSUANCE	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	MIMAROPA	PALAWAN	CULION	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	5,354,596	-	5,354,596	5,354,596	-	-	DED PREPARATION	0%
AM-LA	2018	MIMAROPA	PALAWAN	CUYO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,314,148	-	8,314,148	8,314,148	8,314,148	-	ON-GOING	30%
AM-LA	2018	MIMAROPA	PALAWAN	DUMARAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,337,058	-	5,337,058	5,337,058	5,337,058	-	ON-GOING	5%
AM-LA	2018	MIMAROPA	PALAWAN	EL NIDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,920,199	-	5,920,199	5,920,199	-	-	DED PREPARATION	0%
AM-PW	2018	MIMAROPA	PALAWAN	KALAYAAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	8,780,694	-	8,780,694	8,780,694	-	-	ITB/AD POSTING	0%
AM-LA	2018	MIMAROPA	PALAWAN	LINAPACAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,052,612	-	5,052,612	5,052,612	-	-	DED PREPARATION	0%
AM-LA	2018	MIMAROPA	PALAWAN	MAGSAYSAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	ON-GOING	80%
AM-LA	2018	MIMAROPA	PALAWAN	MAGSAYSAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,925,021	-	3,925,021	3,925,021	3,925,021	-	ON-GOING	80%
AM-LA	2018	MIMAROPA	PALAWAN	NARRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,065,655	-	7,065,655	7,065,655	7,065,655	7,065,655	COMPLETED	100%
AM-LA	2018	MIMAROPA	PALAWAN	QUEZON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,666,663	-	6,666,663	6,666,663	-	-	DED PREPARATION	0%
AM-LA	2018	MIMAROPA	PALAWAN	RIZAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,442,307	-	4,442,307	4,442,307	4,442,307	-	ON-GOING	60%
AM-LA	2018	MIMAROPA	PALAWAN	RIZAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	PALAWAN	ROXAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,899,591	-	6,899,591	6,899,591	6,899,591	6,899,591	COMPLETED	100%
AM-PW	2018	MIMAROPA	PALAWAN	SAN VICENTE	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECT	1,105,967	-	1,105,967	1,105,967	-	-	DED PREPARATION	0%
AM-PW	2018	MIMAROPA	PALAWAN	SAN VICENTE	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECT	1,105,967	-	1,105,967	1,105,967	-	-	DED PREPARATION	0%
AM-DRR	2018	MIMAROPA	PALAWAN	SAN VICENTE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	3,500,000	-	3,500,000	3,500,000	-	-	DED PREPARATION	0%
AM-LA	2018	MIMAROPA	PALAWAN	SOFRONIO ESPAÑOLA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,675,761	-	5,675,761	5,675,761	5,675,761	-	ON-GOING	6%
AM-DRR	2018	MIMAROPA	PALAWAN	TAYTAY	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER AND/OR DISASTER RISK REDUCTION-RELATED EQUIPMENT	7,284,881	-	7,284,881	7,284,881	-	-	DED PREPARATION	0%
AM-LA	2018	MIMAROPA	ROMBLON	ALCANTARA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,284,147	-	8,284,147	8,284,147	8,284,147	8,284,147	COMPLETED	100%
AM-DRR	2018	MIMAROPA	ROMBLON	BANTON	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,000,000	-	3,000,000	3,000,000	3,000,000	2,971,291	ON-GOING	95%
AM-LA	2018	MIMAROPA	ROMBLON	BANTON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,007,044	-	6,007,044	6,007,044	6,007,044	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	CAJIDIOCAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,192,806	-	7,192,806	7,192,806	7,192,806	7,192,806	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	CALATRAVA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,838,427	-	7,838,427	7,838,427	7,838,427	7,621,852	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	CONCEPCION	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,947,305	-	8,947,305	8,947,305	8,947,305	-	ON-GOING	15%
AM-LA	2018	MIMAROPA	ROMBLON	CORCUERA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,772,885	-	5,772,885	5,772,885	5,772,885	5,762,734	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	FERROL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	-	ON-GOING	60%
AM-PW	2018	MIMAROPA	ROMBLON	FERROL	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	1,421,689	-	1,421,689	1,421,689	1,421,689	-	ON-GOING	50%
AM-LA	2018	MIMAROPA	ROMBLON	FERROL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,300,000	-	1,300,000	1,300,000	1,300,000	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	LOOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,354,596	-	5,354,596	5,354,596	5,354,596	-	ON-GOING	95%
AM-PW	2018	MIMAROPA	ROMBLON	MAGDIWANG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	1,892,466	-	1,892,466	1,892,466	1,892,466	-	COMPLETED	100%
AM-PW	2018	MIMAROPA	ROMBLON	MAGDIWANG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	1%
AM-LA	2018	MIMAROPA	ROMBLON	MAGDIWANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	ODIONGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,972,268	-	1,972,268	1,972,268	1,972,268	-	ON-GOING	10%
AM-LA	2018	MIMAROPA	ROMBLON	ODIONGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	ON-GOING	90%
AM-LA	2018	MIMAROPA	ROMBLON	ODIONGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	ODIONGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	ODIONGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	MIMAROPA	ROMBLON	ODIONGAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITIES	225,000	-	225,000	225,000	225,000	225,000	ON-GOING	10%
AM-PW	2018	MIMAROPA	ROMBLON	ODIONGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	200,000	-	200,000	200,000	200,000	-	ON-GOING	10%
AM-PW	2018	MIMAROPA	ROMBLON	ODIONGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	1,000,000	-	1,000,000	1,000,000	981,522	981,522	ON-GOING	50%
AM-PW	2018	MIMAROPA	ROMBLON	ODIONGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	500,000	-	500,000	500,000	500,000	-	NTP FOR ISSUANCE	0%
AM-PW	2018	MIMAROPA	ROMBLON	ROMBLON	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	ROMBLON	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	ROMBLON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,197,122	-	2,197,122	2,197,122	2,197,122	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	SAN AGUSTIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	ON-GOING	90%
AM-LA	2018	MIMAROPA	ROMBLON	SAN AGUSTIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,842,173	-	1,842,173	1,842,173	1,842,173	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	SAN AGUSTIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,842,173	-	1,842,173	1,842,173	1,842,173	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	SAN ANDRES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,404,832	-	6,404,832	6,404,832	6,404,832	-	ON-GOING	15%
AM-PW	2018	MIMAROPA	ROMBLON	SAN FERNANDO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	7,242,680	-	7,242,680	7,242,680	7,242,680	-	COMPLETED	100%
AM-PW	2018	MIMAROPA	ROMBLON	SAN JOSE	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,800,000	-	1,800,000	1,800,000	1,800,000	-	ON-GOING	15%
AM-PW	2018	MIMAROPA	ROMBLON	SAN JOSE	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,763,124	-	1,763,124	1,763,124	1,763,124	-	ON-GOING	15%
AM-PW	2018	MIMAROPA	ROMBLON	SAN JOSE	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,700,000	-	1,700,000	1,700,000	1,700,000	-	ON-GOING	15%
AM-PW	2018	MIMAROPA	ROMBLON	SAN JOSE	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,500,000	-	ON-GOING	15%
AM-LA	2018	MIMAROPA	ROMBLON	SANTA FE	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGE	6,431,138	-	6,431,138	6,431,138	6,431,138	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,500,000	-	6,500,000	6,500,000	6,500,000	-	COMPLETED	100%
AM-LA	2018	MIMAROPA	ROMBLON	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,256,217	-	1,256,217	1,256,217	1,256,217	-	COMPLETED	100%
AM-DRR	2018	REGION_V	ALBAY	BACACAY	PENDING	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	2,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-DRR	2018	REGION_V	ALBAY	BACACAY	PENDING	SMALL WATER IMPOUNDING PROJECTS	SMALL WATER IMPOUNDING PROJECTS (SWIP)	2,000,000	2,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-PW	2018	REGION_V	ALBAY	BACACAY	PENDING	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	4,947,162	4,947,162	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_V	ALBAY	CAMALIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,318,127	-	8,318,127	8,318,127	8,318,127	-	ON-GOING	10%
AM-DRR	2018	REGION_V	ALBAY	DARAGA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	12,238,984	-	12,238,984	12,238,984	12,016,946	11,840,072	COMPLETED	100%
AM-DRR	2018	REGION_V	ALBAY	GUINOBATAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	8,805,905	-	8,805,905	8,805,905	8,805,905	-	ON-GOING	50%
AM-LA	2018	REGION_V	ALBAY	JOVELLAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,478,272	-	6,478,272	6,478,272	6,478,272	6,475,734	COMPLETED	100%
AM-PW	2018	REGION_V	ALBAY	LIBON	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	35%
AM-PW	2018	REGION_V	ALBAY	LIBON	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	35%
AM-LA	2018	REGION_V	ALBAY	LIBON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,631,073	-	6,631,073	6,631,073	6,631,073	-	COMPLETED	100%
AM-LA	2018	REGION_V	ALBAY	MALILIPOT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,077,745	-	9,077,745	9,077,745	9,077,745	8,968,000	ON-GOING	38%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_V	ALBAY	MALINAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,498,222	-	7,498,222	7,498,222	7,498,222	-	ON-GOING	40%
AM-PW	2018	REGION_V	ALBAY	MANITO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,392,960	-	5,392,960	5,392,960	5,392,960	-	ON-GOING	2%
AM-DRR	2018	REGION_V	ALBAY	OAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	8,365,261	-	8,365,261	8,365,261	-	-	ON-GOING	1%
AM-LA	2018	REGION_V	ALBAY	PIODURAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,450,429	-	9,450,429	9,450,429	9,450,429	9,450,429	COMPLETED	100%
AM-LA	2018	REGION_V	ALBAY	POLANGUI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,806,678	-	11,806,678	11,806,678	11,806,678	11,806,678	COMPLETED	100%
AM-LA	2018	REGION_V	ALBAY	RAPU-RAPU	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,771,014	-	7,771,014	7,771,014	7,771,014	7,761,677	ON-GOING	95%
AM-LA	2018	REGION_V	ALBAY	SANTO DOMINGO	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,634,547	7,634,547	-	-	-	-	NO FUND RELEASED	0%
AM-DRR	2018	REGION_V	ALBAY	TIWI	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,357,890	-	7,357,890	7,357,890	-	-	BID OPENING	0%
AM-LA	2018	REGION_V	CAMARINES NORTE	BASUD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,406,812	-	2,406,812	2,406,812	2,406,812	2,406,812	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES NORTE	BASUD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,660,000	-	2,660,000	2,660,000	2,660,000	2,657,886	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES NORTE	BASUD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,250,000	-	2,250,000	2,250,000	2,250,000	2,250,000	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES NORTE	CAPALONGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,727,280	-	5,727,280	5,727,280	-	-	DED PREPARATION	0%
AM-PW	2018	REGION_V	CAMARINES NORTE	DAET	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	2,170,744	-	2,170,744	2,170,744	2,170,744	-	ON-GOING	2%
AM-LA	2018	REGION_V	CAMARINES NORTE	DAET	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	3,750,000	-	3,750,000	3,750,000	3,750,000	-	ON-GOING	40%
AM-LA	2018	REGION_V	CAMARINES NORTE	DAET	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	5,090,000	-	5,090,000	5,090,000	5,090,000	5,090,000	ON-GOING	95%
AM-PW	2018	REGION_V	CAMARINES NORTE	JOSE PANGANIBAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,683,106	-	6,683,106	6,683,106	6,683,106	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES NORTE	LABO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	ON-GOING	88%
AM-LA	2018	REGION_V	CAMARINES NORTE	LABO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,439,468	-	3,439,468	3,439,468	3,439,468	-	ON-GOING	90%
AM-LA	2018	REGION_V	CAMARINES NORTE	LABO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	ON-GOING	93%
AM-LA	2018	REGION_V	CAMARINES NORTE	MERCEDES	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,372,352	-	6,372,352	6,372,352	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_V	CAMARINES NORTE	PARACALE	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,910,914	-	7,910,914	7,910,914	7,910,914	7,910,914	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES NORTE	SAN LORENZO RUIZ	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,980,000	-	3,980,000	3,980,000	3,980,000	3,977,523	ON-GOING	0%
AM-LA	2018	REGION_V	CAMARINES NORTE	SAN LORENZO RUIZ	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,192,341	-	4,192,341	4,192,341	4,192,341	-	ON-GOING	0%
AM-LA	2018	REGION_V	CAMARINES NORTE	SAN VICENTE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,120,000	-	6,120,000	6,120,000	6,120,000	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES NORTE	SAN VICENTE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,050,915	-	3,050,915	3,050,915	3,050,915	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES NORTE	SANTA ELENA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,421,492	-	3,421,492	3,421,492	3,421,492	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_V	CAMARINES NORTE	SANTA ELENA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_V	CAMARINES NORTE	TALISAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES NORTE	TALISAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,088,475	-	4,088,475	4,088,475	4,088,475	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES NORTE	TALISAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,116,878	-	2,116,878	2,116,878	2,116,878	-	COMPLETED	100%
AM-PW	2018	REGION_V	CAMARINES NORTE	VINZONS	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	6,145,454	-	6,145,454	6,145,454	6,145,454	912,172	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	BAAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,978,874	-	7,978,874	7,978,874	7,978,874	7,975,555	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	BALATAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,200,000	-	2,200,000	2,200,000	2,200,000	-	ON-GOING	0%
AM-LA	2018	REGION_V	CAMARINES SUR	BALATAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,371,790	-	2,371,790	2,371,790	2,371,790	-	ON-GOING	0%
AM-LA	2018	REGION_V	CAMARINES SUR	BALATAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,371,790	-	2,371,790	2,371,790	2,371,790	-	ON-GOING	0%
AM-LA	2018	REGION_V	CAMARINES SUR	BATO	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,397,564	6,397,564	-	-	-	-	NO FUND RELEASED	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_V	CAMARINES SUR	BOMBON	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	4,000,000	-	ON-GOING	38%
AM-LA	2018	REGION_V	CAMARINES SUR	BOMBON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,965,359	-	2,965,359	2,965,359	2,965,359	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	BUHI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,402,168	-	7,402,168	7,402,168	7,402,168	1,108,086	ON-GOING	0%
AM-PW	2018	REGION_V	CAMARINES SUR	BULA	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	2,250,000	-	2,250,000	2,250,000	2,250,000	2,250,000	ON-GOING	2%
AM-LA	2018	REGION_V	CAMARINES SUR	BULA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,242,411	-	6,242,411	6,242,411	6,242,411	6,242,411	ON-GOING	81%
AM-DRR	2018	REGION_V	CAMARINES SUR	CABUSAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,193,592	-	4,193,592	4,193,592	4,193,592	-	ON-GOING	15%
AM-DRR	2018	REGION_V	CAMARINES SUR	CABUSAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,193,592	-	4,193,592	4,193,592	4,193,592	-	ON-GOING	24%
AM-LA	2018	REGION_V	CAMARINES SUR	CALABANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,938,697	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	CALABANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,072,067	-	4,072,067	4,072,067	4,072,067	4,061,567	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	CALABANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	500,000	-	500,000	500,000	500,000	475,184	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	CAMALIGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	CAMALIGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,552,698	-	3,552,698	3,552,698	3,552,698	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	CANAMAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,633,450	-	5,633,450	5,633,450	5,633,450	4,997,582	ON-GOING	0%
AM-DRR	2018	REGION_V	CAMARINES SUR	CANAMAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,000,000	-	2,000,000	2,000,000	2,000,000	1,219,618	ON-GOING	1%
AM-DRR	2018	REGION_V	CAMARINES SUR	CARAMOAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,583,720	-	7,583,720	7,583,720	7,583,720	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	DEL GALLEGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,266,247	-	7,266,247	7,266,247	7,266,247	7,261,910	COMPLETED	100%
AM-DRR	2018	REGION_V	CAMARINES SUR	GAINZA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,522,000	-	4,522,000	4,522,000	4,522,000	712,874	ON-GOING	1%
AM-LA	2018	REGION_V	CAMARINES SUR	GAINZA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,200,000	-	1,200,000	1,200,000	1,200,000	1,193,787	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	GAINZA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,100,000	-	1,100,000	1,100,000	1,100,000	1,100,000	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	GAINZA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,038,898	-	1,038,898	1,038,898	1,038,898	1,036,569	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	GARCHITORENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,806,015	-	6,806,015	6,806,015	6,806,015	-	COMPLETED	100%
AM-PW	2018	REGION_V	CAMARINES SUR	GOA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,799,296	-	6,799,296	6,799,296	-	-	BID OPENING	0%
AM-LA	2018	REGION_V	CAMARINES SUR	LAGONROY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,535,676	-	6,535,676	6,535,676	6,535,676	929,083	ON-GOING	0%
AM-LA	2018	REGION_V	CAMARINES SUR	LIBMANAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,957,699	-	7,957,699	7,957,699	7,957,699	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_V	CAMARINES SUR	LIBMANAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,795,261	-	1,795,261	1,795,261	1,795,261	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_V	CAMARINES SUR	LUPI	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,544,116	-	7,544,116	7,544,116	7,544,116	4,692,324	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_V	CAMARINES SUR	MAGARAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,313,928	-	7,313,928	7,313,928	7,313,928	2,623,253	COMPLETED	100%
AM-PW	2018	REGION_V	CAMARINES SUR	MILAOR	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,500,000	-	2,500,000	2,500,000	2,492,959	-	ON-GOING	80%
AM-PW	2018	REGION_V	CAMARINES SUR	MILAOR	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,400,666	-	3,400,666	3,400,666	3,393,276	-	ON-GOING	51%
AM-PW	2018	REGION_V	CAMARINES SUR	MILAOR	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,766,213	-	1,766,213	1,766,213	1,766,213	1,766,213	NTP FOR ISSUANCE	0%
AM-DRR	2018	REGION_V	CAMARINES SUR	MILAOR	BATCH 1	SMALL WATER IMPOUNDING PROJECTS	SMALL WATER IMPOUNDING PROJECTS (SWIP)	700,000	-	700,000	700,000	700,000	699,564	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_V	CAMARINES SUR	MINALABAC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,710,322	-	7,710,322	7,710,322	7,710,322	2,876,321	ON-GOING	0%
AM-LA	2018	REGION_V	CAMARINES SUR	NABUA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,996,579	COMPLETED	100%
AM-DRR	2018	REGION_V	CAMARINES SUR	NABUA	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	6,969,228	-	6,969,228	6,969,228	-	-	DED PREPARATION	0%
AM-DRR	2018	REGION_V	CAMARINES SUR	OCAMPO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,209,029	-	1,209,029	1,209,029	1,200,000	-	ON-GOING	1%
AM-DRR	2018	REGION_V	CAMARINES SUR	OCAMPO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,000,000	-	5,000,000	5,000,000	5,000,000	2,583,448	ON-GOING	32%
AM-PW	2018	REGION_V	CAMARINES SUR	PAMPLONA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,715,660	-	7,715,660	7,715,660	7,665,106	-	ON-GOING	2%
AM-DRR	2018	REGION_V	CAMARINES SUR	PASACAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,304,392	-	6,304,392	6,304,392	6,292,624	-	ON-GOING	1%
AM-DRR	2018	REGION_V	CAMARINES SUR	PILI	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	3,166,578	2,339,370	ON-GOING	96%
AM-LA	2018	REGION_V	CAMARINES SUR	PILI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,737,035	-	3,737,035	3,737,035	3,737,035	1,798,822	ON-GOING	55%
AM-LA	2018	REGION_V	CAMARINES SUR	PRESENTACION	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,465,008	-	8,465,008	8,465,008	8,465,008	-	COMPLETED	100%
AM-DRR	2018	REGION_V	CAMARINES SUR	RAGAY	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	6,658,442	-	6,658,442	6,658,442	2,012,000	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	SAGNAY	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	5,000,000	-	5,000,000	5,000,000	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_V	CAMARINES SUR	SAGNAY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,591,249	-	2,591,249	2,591,249	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_V	CAMARINES SUR	SAN FERNANDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,987,315	-	8,987,315	8,987,315	8,987,315	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	SAN JOSE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,193,935	-	9,193,935	9,193,935	9,193,935	-	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	SIPOCOT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,017,425	-	7,017,425	7,017,425	7,017,425	7,009,833	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	SIRUMA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,028,935	-	7,028,935	7,028,935	7,028,935	-	ON-GOING	0%
AM-LA	2018	REGION_V	CAMARINES SUR	TIGAON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,480,634	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	TIGAON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	745,534	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	TIGAON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,124,457	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	TIGAON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	724,611	COMPLETED	100%
AM-PW	2018	REGION_V	CAMARINES SUR	TIGAON	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,272,494	-	1,272,494	1,272,494	837,796	837,796	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	TIGAON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,141,881	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	TINAMBAC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,200,000	-	4,200,000	4,200,000	4,200,000	4,200,000	COMPLETED	100%
AM-LA	2018	REGION_V	CAMARINES SUR	TINAMBAC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,072,638	-	4,072,638	4,072,638	4,072,638	4,072,638	COMPLETED	100%
AM-LA	2018	REGION_V	CATANDUANES	BAGAMANOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	ON-GOING	2%
AM-LA	2018	REGION_V	CATANDUANES	BAGAMANOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,220,242	-	4,220,242	4,220,242	4,220,242	4,220,242	COMPLETED	100%
AM-LA	2018	REGION_V	CATANDUANES	BARAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,295,219	-	2,295,219	2,295,219	2,295,219	-	COMPLETED	100%
AM-LA	2018	REGION_V	CATANDUANES	BARAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-DRR	2018	REGION_V	CATANDUANES	BATO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,144,577	-	7,144,577	7,144,577	7,144,577	1,067,123	BID OPENING	0%
AM-PW	2018	REGION_V	CATANDUANES	CARAMORAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,000,000	-	5,000,000	5,000,000	4,995,666	2,563,276	ON-GOING	51%
AM-LA	2018	REGION_V	CATANDUANES	CARAMORAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,463,002	-	2,463,002	2,463,002	2,463,002	2,463,002	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_V	CATANDUANES	GIGMOTO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,768,823	-	7,768,823	7,768,823	7,768,823	7,768,823	COMPLETED	100%
AM-LA	2018	REGION_V	CATANDUANES	PANDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,258,136	-	5,258,136	5,258,136	5,258,136	5,238,292	ON-GOING	0%
AM-LA	2018	REGION_V	CATANDUANES	PANGANIBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,837,330	-	7,837,330	7,837,330	7,837,330	-	ON-GOING	0%
AM-LA	2018	REGION_V	CATANDUANES	SAN ANDRES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,085,966	-	9,085,966	9,085,966	9,085,966	9,085,966	COMPLETED	100%
AM-LA	2018	REGION_V	CATANDUANES	SAN MIGUEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_V	CATANDUANES	SAN MIGUEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,049,872	-	2,049,872	2,049,872	2,049,872	2,049,872	COMPLETED	100%
AM-LA	2018	REGION_V	CATANDUANES	VIGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_V	CATANDUANES	VIGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,308,558	-	1,308,558	1,308,558	1,308,558	1,308,558	COMPLETED	100%
AM-LA	2018	REGION_V	CATANDUANES	VIGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_V	CATANDUANES	VIRAC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,995,392	-	5,995,392	5,995,392	5,995,392	5,995,392	COMPLETED	100%
AM-DRR	2018	REGION_V	CATANDUANES	VIRAC	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_V	MASBATE	ARROY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,494,242	-	7,494,242	7,494,242	7,494,242	-	COMPLETED	100%
AM-LA	2018	REGION_V	MASBATE	BALENO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,318,861	-	7,318,861	7,318,861	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_V	MASBATE	BALUD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,224,738	-	7,224,738	7,224,738	7,224,738	-	ON-GOING	91%
AM-LA	2018	REGION_V	MASBATE	BATUAN	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,899,591	6,899,591	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_V	MASBATE	CATAINGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,746,495	-	7,746,495	7,746,495	7,746,495	-	ON-GOING	48%
AM-LA	2018	REGION_V	MASBATE	CAWAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,299,492	-	8,299,492	8,299,492	8,299,492	-	ON-GOING	30%
AM-LA	2018	REGION_V	MASBATE	CLAVERIA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,450,540	-	7,450,540	7,450,540	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_V	MASBATE	DIMASALANG	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,352,293	7,352,293	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_V	MASBATE	ESPERANZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,040,992	-	7,040,992	7,040,992	7,040,992	-	ON-GOING	91%
AM-LA	2018	REGION_V	MASBATE	MANDAON	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,997,477	5,997,477	-	-	-	-	NO FUND RELEASED	0%
AM-DRR	2018	REGION_V	MASBATE	MILAGROS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,886,251	-	7,886,251	7,886,251	7,886,251	-	ON-GOING	1%
AM-LA	2018	REGION_V	MASBATE	MOBO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,868,681	-	5,868,681	5,868,681	5,868,681	-	COMPLETED	100%
AM-LA	2018	REGION_V	MASBATE	MONREAL	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,812,044	6,812,044	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_V	MASBATE	PALANAS	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	5,498,737	-	5,498,737	5,498,737	-	-	BID OPENING	0%
AM-LA	2018	REGION_V	MASBATE	PIO V. CORPUS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,593,803	-	8,593,803	8,593,803	8,593,803	-	COMPLETED	100%
AM-LA	2018	REGION_V	MASBATE	PLACER	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,060,000	-	5,060,000	5,060,000	5,060,000	-	ON-GOING	80%
AM-LA	2018	REGION_V	MASBATE	PLACER	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,451,960	-	1,451,960	1,451,960	1,451,960	-	COMPLETED	100%
AM-LA	2018	REGION_V	MASBATE	PLACER	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,485,000	-	1,485,000	1,485,000	1,485,000	-	COMPLETED	100%
AM-LA	2018	REGION_V	MASBATE	SAN FERNANDO	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,197,190	7,197,190	-	-	-	-	NO FUND RELEASED	0%
AM-PW	2018	REGION_V	MASBATE	SAN JACINTO	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,915,080	-	6,915,080	6,915,080	6,915,080	6,915,080	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_V	MASBATE	SAN PASCUAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,257,258	-	6,257,258	6,257,258	6,257,258	6,207,258	COMPLETED	100%
AM-LA	2018	REGION_V	MASBATE	USON	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,605,828	-	3,605,828	3,605,828	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_V	MASBATE	USON	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_V	SORSOGON	BARCELONA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,614,192	-	6,614,192	6,614,192	6,614,192	6,614,192	COMPLETED	100%
AM-LA	2018	REGION_V	SORSOGON	BULAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_V	SORSOGON	BULAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,401,987	-	4,401,987	4,401,987	4,401,987	-	COMPLETED	100%
AM-LA	2018	REGION_V	SORSOGON	BULAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_V	SORSOGON	BULUSAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,500,000	-	2,500,000	2,500,000	2,500,000	-	COMPLETED	100%
AM-PW	2018	REGION_V	SORSOGON	BULUSAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,727,883	-	4,727,883	4,727,883	4,727,883	4,708,357	COMPLETED	100%
AM-DRR	2018	REGION_V	SORSOGON	CASIGURAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	5,715,222	-	5,715,222	5,715,222	5,715,222	-	COMPLETED	100%
AM-LA	2018	REGION_V	SORSOGON	CASTILLA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,578,426	-	6,578,426	6,578,426	6,578,426	-	ON-GOING	40%
AM-DRR	2018	REGION_V	SORSOGON	DONSOL	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,000,000	-	5,000,000	5,000,000	-	-	DED PREPARATION	0%
AM-DRR	2018	REGION_V	SORSOGON	DONSOL	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,367,968	-	1,367,968	1,367,968	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_V	SORSOGON	GUBAT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,071,498	-	8,071,498	8,071,498	8,071,498	8,071,498	COMPLETED	100%
AM-LA	2018	REGION_V	SORSOGON	IROSIN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	7,852,819	-	7,852,819	7,852,819	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_V	SORSOGON	JUBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,007,703	-	7,007,703	7,007,703	7,007,703	-	ON-GOING	80%
AM-LA	2018	REGION_V	SORSOGON	MAGALLANES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,778,037	-	6,778,037	6,778,037	6,778,037	-	COMPLETED	100%
AM-LA	2018	REGION_V	SORSOGON	MATNOG	BATCH 2	LOCAL BRIDGES	LOCAL BRIDGES	7,295,985	-	7,295,985	7,295,985	-	-	DED PREPARATION	0%
AM-DRR	2018	REGION_V	SORSOGON	PILAR	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	-	-	BID OPENING	0%
AM-PW	2018	REGION_V	SORSOGON	PILAR	BATCH 2	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	2,000,000	-	2,000,000	2,000,000	2,000,000	-	BID OPENING	0%
AM-PW	2018	REGION_V	SORSOGON	PILAR	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,501,729	-	2,501,729	2,501,729	2,501,729	-	BID OPENING	0%
AM-DRR	2018	REGION_V	SORSOGON	PRIETO DIAZ	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,650,443	-	2,650,443	2,650,443	-	-	DED PREPARATION	0%
AM-DRR	2018	REGION_V	SORSOGON	PRIETO DIAZ	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,650,443	-	2,650,443	2,650,443	-	-	DED PREPARATION	0%
AM-DRR	2018	REGION_V	SORSOGON	SANTA MAGDALENA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	700,000	-	700,000	700,000	697,000	697,000	ON-GOING	0%
AM-PW	2018	REGION_V	SORSOGON	SANTA MAGDALENA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_V	SORSOGON	SANTA MAGDALENA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_V	SORSOGON	SANTA MAGDALENA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,000,000	-	1,000,000	1,000,000	1,000,000	997,677	COMPLETED	100%
AM-LA	2018	REGION_V	SORSOGON	SANTA MAGDALENA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,000,000	-	2,000,000	2,000,000	2,000,000	1,994,498	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_V	SORSOGON	SANTA MAGDALENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	90%
AM-PW	2018	REGION_V	SORSOGON	SANTA MAGDALENA	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,626,896	-	1,626,896	1,626,896	1,626,896	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	AKLAN	ALTAVAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,436,257	-	5,436,257	5,436,257	5,436,257	5,436,257	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	BALETE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,884,388	-	6,884,388	6,884,388	6,884,388	6,884,388	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	BANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	BANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VI	AKLAN	BANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	BANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	BANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	BANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	BANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,312,427	-	1,312,427	1,312,427	1,312,427	1,312,427	COMPLETED	100%
AM-PW	2018	REGION_VI	AKLAN	BATAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,007,155	-	7,007,155	7,007,155	7,007,155	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	AKLAN	BURUANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,481,012	-	6,481,012	6,481,012	6,481,012	254,777	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	IBAJAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,278,085	-	6,278,085	6,278,085	6,278,085	-	COMPLETED	100%
AM-DRR	2018	REGION_VI	AKLAN	KALIBO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	11,503,599	-	11,503,599	11,503,599	11,503,000	11,503,000	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	LEZO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,994,538	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	LEZO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,929,187	-	3,929,187	3,929,187	3,929,187	3,929,187	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	LIBACAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,983,625	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	LIBACAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,388,538	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	LIBACAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,597,388	-	1,597,388	1,597,388	1,597,388	1,588,997	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	MADALAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,209,906	-	5,209,906	5,209,906	5,209,906	-	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	MAKATO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,360,514	-	7,360,514	7,360,514	7,360,514	6,123,926	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	MALAY	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	9,049,767	-	9,049,767	9,049,767	9,049,767	1,356,758	ON-GOING	8%
AM-LA	2018	REGION_VI	AKLAN	MALINAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,443,931	-	5,443,931	5,443,931	5,443,931	-	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	NABAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,717,415	-	5,717,415	5,717,415	5,717,415	-	COMPLETED	100%
AM-DRR	2018	REGION_VI	AKLAN	NEW WASHINGTON	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,471,914	-	7,471,914	7,471,914	7,471,914	6,638,221	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	NUMANCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,533,702	-	2,533,702	2,533,702	2,533,702	-	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	NUMANCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	NUMANCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	NUMANCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-DRR	2018	REGION_VI	AKLAN	TANGALAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,600,000	-	6,600,000	6,600,000	6,544,936	-	COMPLETED	100%
AM-LA	2018	REGION_VI	AKLAN	TANGALAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,168,035	-	7,168,035	7,168,035	7,168,035	-	COMPLETED	100%
AM-PW	2018	REGION_VI	ANTIQUÉ	ANINI-Y	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,400,000	-	1,400,000	1,400,000	1,400,000	-	NTP FOR ISSUANCE	0%
AM-DRR	2018	REGION_VI	ANTIQUÉ	ANINI-Y	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,646,808	-	2,646,808	2,646,808	2,646,808	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	ANINI-Y	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	BARBAZA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,215,277	-	2,215,277	2,215,277	2,215,277	-	ON-GOING	30%
AM-LA	2018	REGION_VI	ANTIQUÉ	BARBAZA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	BARBAZA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	10%
AM-LA	2018	REGION_VI	ANTIQUÉ	BELISON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,276,693	-	9,276,693	9,276,693	9,276,693	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	BUGASONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,083,884	-	7,083,884	7,083,884	7,083,884	7,032,491	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	CALUYA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,677,954	-	5,677,954	5,677,954	5,677,954	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_VI	ANTIQUÉ	CULASI	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,152,984	-	5,152,984	5,152,984	5,152,984	-	DED PREPARATION	0%
AM-DRR	2018	REGION_VI	ANTIQUÉ	CULASI	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,200,000	-	2,200,000	2,200,000	2,200,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	HAMTIC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,306,037	-	6,306,037	6,306,037	6,306,037	6,306,037	COMPLETED	100%
AM-PW	2018	REGION_VI	ANTIQUÉ	LAUA-AN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,806,015	-	6,806,015	6,806,015	6,806,015	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ANTIQUÉ	LIBERTAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,974,676	-	6,974,676	6,974,676	6,974,676	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	PANDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,400,000	-	1,400,000	1,400,000	1,400,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	PANDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,712,000	-	2,712,000	2,712,000	2,712,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	PANDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,431,000	-	2,431,000	2,431,000	2,431,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	PANDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,094,835	-	1,094,835	1,094,835	1,094,835	-	COMPLETED	100%
AM-DRR	2018	REGION_VI	ANTIQUÉ	PATNONGON	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,000,000	-	5,000,000	5,000,000	4,414,807	4,414,807	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	PATNONGON	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,195,690	-	2,195,690	2,195,690	2,195,690	2,195,690	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	SAN JOSE DE BUENAVISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,800,180	-	4,800,180	4,800,180	4,800,180	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	SAN JOSE DE BUENAVISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,043,000	-	6,043,000	6,043,000	6,043,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	SAN REMIGIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,693,300	-	5,693,300	5,693,300	5,693,300	5,693,300	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	SEBASTE	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	SEBASTE	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,925,138	-	3,925,138	3,925,138	3,925,138	3,925,138	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	SIBALOM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,942,523	-	3,942,523	3,942,523	3,942,523	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	SIBALOM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,942,522	-	3,942,522	3,942,522	3,942,522	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	SIBALOM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-DRR	2018	REGION_VI	ANTIQUÉ	TIBIAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,323,246	-	7,323,246	7,323,246	7,323,246	6,599,257	ON-GOING	99%
AM-LA	2018	REGION_VI	ANTIQUÉ	TOBIAS FORNIER	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,642,402	-	4,642,402	4,642,402	4,642,402	4,642,402	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	TOBIAS FORNIER	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,242,424	-	4,242,424	4,242,424	4,242,424	4,242,424	COMPLETED	100%
AM-LA	2018	REGION_VI	ANTIQUÉ	VALDERRAMA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	7,402,529	-	7,402,529	7,402,529	7,402,529	-	COMPLETED	100%
AM-DRR	2018	REGION_VI	ANTIQUÉ	VALDERRAMA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	1%
AM-LA	2018	REGION_VI	CAPIZ	CUARTERO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,679,302	-	8,679,302	8,679,302	8,679,302	-	COMPLETED	100%
AM-DRR	2018	REGION_VI	CAPIZ	DAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	8,933,603	-	8,933,603	8,933,603	8,933,603	1,245,537	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	DUMALAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,926,698	-	6,926,698	6,926,698	6,926,698	6,926,698	COMPLETED	100%
AM-DRR	2018	REGION_VI	CAPIZ	DUMALAG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,000,000	-	3,000,000	3,000,000	3,000,000	2,998,557	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	DUMARAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,409,324	-	9,409,324	9,409,324	9,409,324	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	IVISAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	IVISAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	1,192,235	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	IVISAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,412,031	-	3,412,031	3,412,031	3,412,031	3,412,031	COMPLETED	100%
AM-DRR	2018	REGION_VI	CAPIZ	JAMINDAN	BATCH 1	SMALL WATER IMPOUNDING PROJECTS	SMALL WATER IMPOUNDING PROJECT	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_VI	CAPIZ	JAMINDAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,555,273	-	7,555,273	7,555,273	7,555,273	-	ON-GOING	1%
AM-LA	2018	REGION_VI	CAPIZ	MAAYON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,111,725	-	9,111,725	9,111,725	9,111,725	7,789,945	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	MAMBUSAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,800,000	-	4,800,000	4,800,000	4,800,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	MAMBUSAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,360,503	-	4,360,503	4,360,503	4,360,503	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	PANAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,387,950	-	9,387,950	9,387,950	9,387,950	9,332,576	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	PANITAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,850,000	-	3,850,000	3,850,000	3,850,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	PANITAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,887,919	-	4,887,919	4,887,919	4,887,919	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	PILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,741,000	-	4,741,000	4,741,000	4,741,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	PILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,572,961	-	4,572,961	4,572,961	4,572,961	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	PONTEVEDRA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,072,450	-	8,072,450	8,072,450	8,072,450	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	PRESIDENT ROXAS	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,801,521	-	8,801,521	8,801,521	8,801,521	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	SAPIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	SAPIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	SAPIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,652,447	-	2,652,447	2,652,447	2,652,447	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	SAPIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	SIGMA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,823,991	-	8,823,991	8,823,991	8,823,991	1,262,717	COMPLETED	100%
AM-LA	2018	REGION_VI	CAPIZ	TAPAZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,250,571	-	8,250,571	8,250,571	8,250,571	5,725,966	COMPLETED	100%
AM-DRR	2018	REGION_VI	GUIMARAS	BUENAVISTA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	4,000,000	3,975,257	COMPLETED	100%
AM-PW	2018	REGION_VI	GUIMARAS	BUENAVISTA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,316,197	-	1,316,197	1,316,197	1,316,197	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	GUIMARAS	BUENAVISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,200,000	-	4,200,000	4,200,000	4,200,000	4,200,000	COMPLETED	100%
AM-LA	2018	REGION_VI	GUIMARAS	JORDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	3,203,798	COMPLETED	100%
AM-LA	2018	REGION_VI	GUIMARAS	JORDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	3,264,086	COMPLETED	100%
AM-LA	2018	REGION_VI	GUIMARAS	JORDAN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,415,700	-	1,415,700	1,415,700	1,415,700	1,394,202	COMPLETED	100%
AM-PW	2018	REGION_VI	GUIMARAS	NUEVA VALENCIA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,985,419	-	3,985,419	3,985,419	3,985,419	3,985,419	COMPLETED	100%
AM-DRR	2018	REGION_VI	GUIMARAS	NUEVA VALENCIA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	1,998,000	COMPLETED	100%
AM-LA	2018	REGION_VI	GUIMARAS	SAN LORENZO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,440,642	-	5,440,642	5,440,642	5,440,642	-	COMPLETED	100%
AM-LA	2018	REGION_VI	GUIMARAS	SIBUNAG	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,015,569	-	8,015,569	8,015,569	8,015,569	8,013,489	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	AJUY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,218,784	-	8,218,784	8,218,784	8,218,784	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	ALIMODIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,152,830	-	4,152,830	4,152,830	4,152,830	4,152,830	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	ALIMODIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	ANILAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,759,319	-	2,759,319	2,759,319	2,759,319	2,759,319	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	ANILAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,500,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	ANILAO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	BADIANGAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,486,240	-	8,486,240	8,486,240	8,486,240	8,486,240	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	BALASAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,528,769	-	7,528,769	7,528,769	7,528,769	-	COMPLETED	100%
AM-DRR	2018	REGION_VI	ILOILO	BANATE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,000,000	-	6,000,000	6,000,000	6,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	BANATE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,936,562	-	3,936,562	3,936,562	3,936,562	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	BAROTAC NUEVO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,697,420	-	6,697,420	6,697,420	6,697,420	5,685,284	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VI	ILOILO	BAROTAC NUEVO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,800,000	-	2,800,000	2,800,000	2,800,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	BAROTAC VIEJO	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,310,125	9,310,125	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VI	ILOILO	BATAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,121,009	-	7,121,009	7,121,009	7,121,009	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	BINGAWAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,995,642	-	1,995,642	1,995,642	1,995,642	1,995,642	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	BINGAWAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,995,642	-	1,995,642	1,995,642	1,995,642	1,995,642	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	BINGAWAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,995,642	-	1,995,642	1,995,642	1,995,642	1,995,642	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	BINGAWAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,995,642	-	1,995,642	1,995,642	1,995,642	1,995,642	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	CABATUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	CABATUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,318,543	-	3,318,543	3,318,543	3,318,543	3,318,543	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	CABATUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	ILOILO	CALINOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,750,000	-	2,750,000	2,750,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	CALINOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,200,000	-	2,200,000	2,200,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	CALINOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,200,000	-	2,200,000	2,200,000	2,200,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	CALINOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,670,921	-	1,670,921	1,670,921	1,670,921	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	CALINOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	CARLES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	-	-	BID OPENING	0%
AM-LA	2018	REGION_VI	ILOILO	CARLES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-DRR	2018	REGION_VI	ILOILO	CARLES	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	827,684	-	827,684	827,684	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	CONCEPCION	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,124,666	-	5,124,666	5,124,666	5,124,666	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	ILOILO	CONCEPCION	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	DINGLE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,381,921	-	3,381,921	3,381,921	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	DINGLE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	DINGLE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_VI	ILOILO	DINGLE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	DINGLE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_VI	ILOILO	DUEÑAS	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,002,660	-	9,002,660	9,002,660	9,002,660	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	ILOILO	DUMANGAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,029,045	-	5,029,045	5,029,045	5,029,045	4,996,030	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	ILOILO	DUMANGAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,029,045	-	5,029,045	5,029,045	5,029,045	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	ESTANCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,925,905	-	3,925,905	3,925,905	3,925,905	-	NOA FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	ILOILO	ESTANCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,400,000	-	2,400,000	2,400,000	2,400,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	ESTANCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,200,000	-	1,200,000	1,200,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	ESTANCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,400,000	-	1,400,000	1,400,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	GUIMBAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,400,000	-	2,400,000	2,400,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	GUIMBAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,400,000	-	2,400,000	2,400,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	GUIMBAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,400,000	-	2,400,000	2,400,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	GUIMBAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,400,000	-	2,400,000	2,400,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	GUIMBAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,527,388	-	1,527,388	1,527,388	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	IGBARAS	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,911,133	-	8,911,133	8,911,133	8,911,133	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_VI	ILOILO	JANIUAY	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,800,000	-	1,800,000	1,800,000	622,913	622,913	DED PREPARATION	0%
AM-PW	2018	REGION_VI	ILOILO	JANIUAY	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,800,000	-	1,800,000	1,800,000	1,171,110	1,171,110	DED PREPARATION	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_VI	ILOILO	JANIUAY	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,800,000	-	1,800,000	1,800,000	890,442	890,442	DED PREPARATION	0%
AM-PW	2018	REGION_VI	ILOILO	JANIUAY	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,440,838	-	3,440,838	3,440,838	515,315	515,315	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	LAMBUNAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,077,054	-	9,077,054	9,077,054	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	LEGANES	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,500,825	-	6,500,825	6,500,825	6,500,825	6,500,825	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	LEGANES	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	LEMERY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,938,340	-	3,938,340	3,938,340	3,938,340	3,938,340	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	LEMERY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,500,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	LEON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,514,873	-	3,514,873	3,514,873	3,514,873	3,465,657	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	LEON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,514,872	-	3,514,872	3,514,872	3,514,872	3,514,477	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	LEON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,200,000	-	1,200,000	1,200,000	1,200,000	1,199,728	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	MAASIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	MAASIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,239,227	-	5,239,227	5,239,227	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	MIAGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	MIAGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	MIAGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,900,577	-	2,900,577	2,900,577	2,900,577	2,900,577	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	MINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,311,955	-	2,311,955	2,311,955	2,311,955	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	ILOILO	MINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	ILOILO	MINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	ILOILO	MINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_VI	ILOILO	NEW LUCENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	NEW LUCENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,327,301	-	1,327,301	1,327,301	1,327,301	1,324,084	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	NEW LUCENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	NEW LUCENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	NEW LUCENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	NEW LUCENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	NEW LUCENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	NEW LUCENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	NEW LUCENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	997,576	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	OTON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,817,091	-	11,817,091	11,817,091	11,817,091	11,817,091	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	PAVIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,171,869	-	9,171,869	9,171,869	9,171,869	9,121,290	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	POTOTAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,490,674	-	3,490,674	3,490,674	3,490,674	3,244,409	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	POTOTAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,490,674	-	3,490,674	3,490,674	3,490,674	3,130,671	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	POTOTAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,490,674	-	3,490,674	3,490,674	3,490,674	3,216,211	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	SAN DIONISIO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	-	-	BID OPENING	0%
AM-DRR	2018	REGION_VI	ILOILO	SAN DIONISIO	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,683,325	-	3,683,325	3,683,325	3,683,325	3,677,487	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	SAN ENRIQUE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,815,690	-	13,815,690	13,815,690	13,815,690	-	ON-GOING	47%
AM-LA	2018	REGION_VI	ILOILO	SAN JOAQUIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,500,000	-	6,500,000	6,500,000	6,500,000	-	ON-GOING	60%
AM-LA	2018	REGION_VI	ILOILO	SAN JOAQUIN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,892,521	-	1,892,521	1,892,521	-	-	DED PREPARATION	0%
AM-DRR	2018	REGION_VI	ILOILO	SAN MIGUEL	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	8,439,106	-	8,439,106	8,439,106	8,439,106	8,418,643	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	SAN RAFAEL	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,030,798	-	8,030,798	8,030,798	-	-	DED PREPARATION	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VI	ILOILO	SANTA BARBARA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,650,000	-	1,650,000	1,650,000	1,650,000	1,295,391	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	SANTA BARBARA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,699,468	-	2,699,468	2,699,468	2,699,468	2,694,140	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	SANTA BARBARA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,210,000	-	1,210,000	1,210,000	1,210,000	1,210,000	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	SANTA BARBARA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	825,000	-	825,000	825,000	825,000	646,233	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	SANTA BARBARA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	698,500	-	698,500	698,500	698,500	695,888	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	SANTA BARBARA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	753,500	-	753,500	753,500	753,500	747,138	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	SANTA BARBARA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,802,900	-	1,802,900	1,802,900	1,802,900	1,796,320	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	SARA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	ON-GOING	0%
AM-PW	2018	REGION_VI	ILOILO	SARA	BATCH 3	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,500,000	-	1,500,000	1,500,000	-	-	DED PREPARATION	0%
AM-PW	2018	REGION_VI	ILOILO	SARA	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	SARA	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	592,516	-	592,516	592,516	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	ILOILO	TIGBAUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,993,562	-	9,993,562	9,993,562	9,993,562	9,993,562	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	TUBUNGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,554,261	-	3,554,261	3,554,261	3,554,261	3,543,963	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	TUBUNGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,970,485	-	4,970,485	4,970,485	4,970,485	4,096,609	COMPLETED	100%
AM-LA	2018	REGION_VI	ILOILO	ZARRAGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,387,040	-	8,387,040	8,387,040	8,387,040	8,387,040	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	BINALBAGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	BINALBAGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,959,665	-	2,959,665	2,959,665	2,959,665	-	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	CALATRAVA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,607,143	-	7,607,143	7,607,143	7,607,143	1,133,103	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	CANDONI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,334,317	-	5,334,317	5,334,317	5,334,317	5,334,317	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	CAUAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,631,839	-	9,631,839	9,631,839	9,631,839	-	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	ENRIQUE B. MAGALONA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,723,449	-	7,723,449	7,723,449	7,723,449	7,723,449	COMPLETED	100%
AM-DRR	2018	REGION_VI	NEGROS OCCIDENTAL	HINIGARAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,000,000	-	2,000,000	2,000,000	2,000,000	294,022	COMPLETED	100%
AM-PW	2018	REGION_VI	NEGROS OCCIDENTAL	HINIGARAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,722,237	-	5,722,237	5,722,237	5,722,237	-	DED PREPARATION	0%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	HINOBA-AN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,646,386	-	6,646,386	6,646,386	6,646,386	6,646,386	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	ILOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,638,164	-	6,638,164	6,638,164	6,638,164	-	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	ISABELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,839,304	-	6,839,304	6,839,304	6,839,304	-	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	LA CASTELLANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,200,000	-	1,200,000	1,200,000	1,200,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	LA CASTELLANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,279,440	-	3,279,440	3,279,440	3,279,440	-	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	LA CASTELLANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-DRR	2018	REGION_VI	NEGROS OCCIDENTAL	LA CASTELLANA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	LA CASTELLANA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,200,000	-	1,200,000	1,200,000	1,200,000	-	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	MANAPLA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,433,625	-	8,433,625	8,433,625	8,433,625	-	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	MOISES PADILLA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	3,264,774	-	3,264,774	3,264,774	3,264,774	3,264,774	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	MOISES PADILLA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,776,000	-	2,776,000	2,776,000	2,776,000	2,776,000	ON-GOING	0%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	MURCIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,344,956	-	8,344,956	8,344,956	8,344,956	6,447,424	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	PONTEVEDRA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	8,246,735	-	8,246,735	8,246,735	8,246,735	8,246,735	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	PULUPANDAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,243,564	-	8,243,564	8,243,564	8,243,564	8,243,564	COMPLETED	100%
AM-LA	2018	REGION_VI	NEGROS OCCIDENTAL	SALVADOR BENEDICTO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,288,170	-	7,288,170	7,288,170	7,288,170	4,886,909	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VII	BOHOL	CARMEN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	CARMEN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	CARMEN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	CARMEN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	CARMEN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	CARMEN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	CATIGBIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,570,237	-	8,570,237	8,570,237	8,570,237	7,697,456	COMPLETED	100%
AM-PW	2018	REGION_VII	BOHOL	CLARIN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	CLARIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,939,131	-	7,939,131	7,939,131	7,939,131	7,939,131	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	CLARIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,830,000	-	1,830,000	1,830,000	1,830,000	1,830,000	COMPLETED	100%
AM-DRR	2018	REGION_VII	BOHOL	CORELLA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-DRR	2018	REGION_VII	BOHOL	CORELLA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	3,500,000	-	3,500,000	3,500,000	3,500,000	3,500,000	COMPLETED	100%
AM-PW	2018	REGION_VII	BOHOL	CORELLA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	CORELLA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,962,988	-	1,962,988	1,962,988	1,962,988	1,958,220	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	CORTES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,056,009	-	8,056,009	8,056,009	8,056,009	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	DAGOHOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,741,991	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	DAGOHOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,419,518	-	5,419,518	5,419,518	5,419,518	4,953,826	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	DANAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	824,008	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	DANAO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	5,983,346	-	5,983,346	5,983,346	5,983,346	5,983,346	COMPLETED	100%
AM-PW	2018	REGION_VII	BOHOL	DANAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,400,000	-	1,400,000	1,400,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VII	BOHOL	DAUIS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,118,089	-	10,118,089	10,118,089	10,118,089	-	COMPLETED	100%
AM-PW	2018	REGION_VII	BOHOL	DIMIAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,954,945	-	6,954,945	6,954,945	-	-	ON-GOING	31%
AM-LA	2018	REGION_VII	BOHOL	DUERO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	3,999,901	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	DUERO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,184,274	-	2,184,274	2,184,274	2,184,274	2,184,067	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	DUERO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,184,274	-	2,184,274	2,184,274	2,184,274	2,183,900	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GARCIA-HERNANDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GARCIA-HERNANDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GARCIA-HERNANDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GARCIA-HERNANDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GARCIA-HERNANDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GARCIA-HERNANDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,265,151	-	1,265,151	1,265,151	1,265,151	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GARCIA-HERNANDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GETAFE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,928,672	-	3,928,672	3,928,672	3,928,672	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GETAFE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GETAFE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	-	COMPLETED	100%
AM-PW	2018	REGION_VII	BOHOL	GUINDULMAN	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VII	BOHOL	GUINDULMAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VII	BOHOL	GUINDULMAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	GUINDULMAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-DRR	2018	REGION_VII	BOHOL	GUINDULMAN	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,031,567	-	1,031,567	1,031,567	1,031,567	-	COMPLETED	100%
AM-DRR	2018	REGION_VII	BOHOL	GUINDULMAN	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,031,567	-	1,031,567	1,031,567	1,031,567	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	INABANGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,640,575	-	7,640,575	7,640,575	7,640,575	7,640,575	COMPLETED	100%
AM-PW	2018	REGION_VII	BOHOL	JAGNA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,452,041	-	7,452,041	7,452,041	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VII	BOHOL	LILA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	LILA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	LILA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	999,089	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	LILA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	LILA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,600,000	-	1,600,000	1,600,000	1,600,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	LILA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,048,227	-	1,048,227	1,048,227	1,048,227	1,048,227	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	LOAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	LOAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	LOAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	LOAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_VII	BOHOL	LOAY	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	594,373	-	594,373	594,373	-	-	DED PREPARATION	0%
AM-PW	2018	REGION_VII	BOHOL	LOAY	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	200,000	-	200,000	200,000	-	-	DED PREPARATION	0%
AM-PW	2018	REGION_VII	BOHOL	LOAY	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,700,000	-	1,700,000	1,700,000	-	-	DED PREPARATION	0%
AM-PW	2018	REGION_VII	BOHOL	LOAY	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	400,000	-	400,000	400,000	-	-	DED PREPARATION	0%
AM-PW	2018	REGION_VII	BOHOL	LOAY	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	1,200,000	-	1,200,000	1,200,000	-	-	DED PREPARATION	0%
AM-PW	2018	REGION_VII	BOHOL	LOBOC	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,887,320	-	7,887,320	7,887,320	7,887,320	-	ON-GOING	98%
AM-PW	2018	REGION_VII	BOHOL	LOON	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_VII	BOHOL	LOON	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_VII	BOHOL	LOON	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	600,000	-	600,000	600,000	600,000	-	COMPLETED	100%
AM-PW	2018	REGION_VII	BOHOL	LOON	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,820,951	-	1,820,951	1,820,951	-	-	DED PREPARATION	0%
AM-PW	2018	REGION_VII	BOHOL	LOON	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	200,500	-	200,500	200,500	196,815	196,815	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_VII	BOHOL	LOON	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	200,500	-	200,500	200,500	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VII	BOHOL	LOON	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,222,000	-	3,222,000	3,222,000	3,222,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,489,130	-	2,489,130	2,489,130	2,489,130	-	COMPLETED	100%
AM-LA	2018	REGION_VII	BOHOL	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,489,129	-	2,489,129	2,489,129	2,489,129	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_VII	CEBU	ALCANTARA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,891,370	-	6,891,370	6,891,370	6,785,400	6,785,400	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ALCOY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,838,504	-	1,838,504	1,838,504	1,838,504	1,838,504	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ALCOY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ALCOY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	800,000	-	800,000	800,000	800,000	800,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ALCOY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	800,000	-	800,000	800,000	800,000	800,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ALCOY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ALCOY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	500,000	-	500,000	500,000	500,000	500,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ALCOY	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ALEGRIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,838,735	-	13,838,735	13,838,735	13,838,735	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ALOGUINSAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,446,561	-	7,446,561	7,446,561	7,446,561	7,446,561	COMPLETED	100%
AM-DRR	2018	REGION_VII	CEBU	ARGAO	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,000,000	-	1,000,000	1,000,000	-	-	ON-GOING	10%
AM-DRR	2018	REGION_VII	CEBU	ARGAO	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,000,000	-	1,000,000	1,000,000	-	-	ON-GOING	10%
AM-LA	2018	REGION_VII	CEBU	ARGAO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ARGAO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,818,201	-	1,818,201	1,818,201	1,818,201	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ARGAO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,733,402	-	1,733,402	1,733,402	1,733,402	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ASTURIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,434,330	-	6,434,330	6,434,330	6,434,330	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ASTURIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,608,590	-	1,608,590	1,608,590	1,608,590	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	ASTURIAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,825,739	-	4,825,739	4,825,739	4,825,739	-	COMPLETED	100%
AM-DRR	2018	REGION_VII	CEBU	BADIAN	BATCH 3	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,979,390	-	5,979,390	5,979,390	4,798,001	4,798,001	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	BALAMBAN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	7,300,775	-	7,300,775	7,300,775	7,300,775	-	COMPLETED	100%
AM-PW	2018	REGION_VII	CEBU	BANTAYAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,759,319	-	8,759,319	8,759,319	8,759,319	-	ON-GOING	98%
AM-LA	2018	REGION_VII	CEBU	BARILI	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	BARILI	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,075,520	-	3,075,520	3,075,520	3,075,520	3,075,520	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	BOLJOON	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,949,465	-	6,949,465	6,949,465	6,949,465	6,949,465	ON-GOING	50%
AM-LA	2018	REGION_VII	CEBU	BORBON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,738,790	-	5,738,790	5,738,790	5,738,790	-	COMPLETED	100%
AM-DRR	2018	REGION_VII	CEBU	CARMEN	BATCH 3	SMALL WATER IMPOUNDING PROJECTS	SMALL WATER IMPOUNDING PROJECT/S (SWIP)	1,716,261	-	1,716,261	1,716,261	-	-	CANCELLED	0%
AM-LA	2018	REGION_VII	CEBU	CARMEN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	CARMEN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,219,370	-	1,219,370	1,219,370	1,219,370	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	CARMEN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	CARMEN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	CARMEN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	CARMEN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	-	-	CANCELLED	0%
AM-LA	2018	REGION_VII	CEBU	CATMON	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,473,415	-	7,473,415	7,473,415	7,473,415	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	COMPOSTELA	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	9,353,422	-	9,353,422	9,353,422	9,353,422	-	ON-GOING	0%
AM-LA	2018	REGION_VII	CEBU	CONSOLACION	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	CONSOLACION	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-DRR	2018	REGION_VII	CEBU	CONSOLACION	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	4,000,000	-	ON-GOING	10%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_VII	CEBU	CONSOLACION	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	2,878,358	-	2,878,358	2,878,358	2,878,358	-	ON-GOING	2%
AM-DRR	2018	REGION_VII	CEBU	CORDOVA	BATCH 3	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	8,341,551	-	8,341,551	8,341,551	-	-	ON-GOING	5%
AM-LA	2018	REGION_VII	CEBU	DAANBANTAYAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,102,779	-	3,102,779	3,102,779	3,102,779	3,102,779	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	DAANBANTAYAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,102,779	-	3,102,779	3,102,779	3,102,779	3,102,779	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	DAANBANTAYAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,102,779	-	3,102,779	3,102,779	3,102,779	3,102,779	COMPLETED	100%
AM-DRR	2018	REGION_VII	CEBU	DALAGUETE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,500,000	-	1,500,000	1,500,000	1,500,000	1,197,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	DALAGUETE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-PW	2018	REGION_VII	CEBU	DALAGUETE	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,804,425	-	1,804,425	1,804,425	1,804,425	1,804,425	ON-GOING	90%
AM-LA	2018	REGION_VII	CEBU	DUMANJUG	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,336,180	-	6,336,180	6,336,180	6,336,180	6,336,180	COMPLETED	100%
AM-PW	2018	REGION_VII	CEBU	GINATILAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,000,000	-	5,000,000	5,000,000	5,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	GINATILAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,960,974	-	1,960,974	1,960,974	1,960,974	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	LILOAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,204,760	-	2,204,760	2,204,760	2,204,760	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	LILOAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	LILOAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	LILOAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	MADRIDEJOS	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,869,230	-	5,869,230	5,869,230	5,869,230	5,869,230	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	MALABUYOC	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,083,193	-	7,083,193	7,083,193	7,083,193	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	MEDELLIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,535,715	-	10,535,715	10,535,715	10,535,715	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	MINGLANILLA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	MINGLANILLA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	MINGLANILLA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,135,948	-	4,135,948	4,135,948	4,135,948	3,996,923	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	MOALBOAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	MOALBOAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,653,879	-	5,653,879	5,653,879	5,653,879	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	OSLOB	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,386,273	-	7,386,273	7,386,273	7,386,273	7,386,273	ON-GOING	72%
AM-LA	2018	REGION_VII	CEBU	PILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,812,997	-	6,812,997	6,812,997	6,812,997	-	ON-GOING	25%
AM-LA	2018	REGION_VII	CEBU	PINAMUNGAJAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,524,966	-	8,524,966	8,524,966	8,524,966	8,524,966	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	PINAMUNGAJAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,666,000	-	2,666,000	2,666,000	2,666,000	2,666,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	PINAMUNGAJAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,200,000	-	2,200,000	2,200,000	2,200,000	2,200,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	PORO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,283,237	-	7,283,237	7,283,237	7,283,237	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	RONDA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,408,009	-	8,408,009	8,408,009	8,408,009	8,408,009	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SAMBOAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,702,815	-	13,702,815	13,702,815	13,702,815	-	COMPLETED	100%
AM-PW	2018	REGION_VII	CEBU	SAN FERNANDO	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-PW	2018	REGION_VII	CEBU	SAN FERNANDO	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-PW	2018	REGION_VII	CEBU	SAN FERNANDO	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-PW	2018	REGION_VII	CEBU	SAN FERNANDO	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,715,091	-	3,715,091	3,715,091	3,715,091	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SAN FRANCISCO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,359,747	-	6,359,747	6,359,747	6,359,747	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SAN REMIGIO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SAN REMIGIO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,203,300	-	2,203,300	2,203,300	2,203,300	2,203,300	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VII	CEBU	SAN REMIGIO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,203,368	-	2,203,368	2,203,368	2,203,368	2,203,368	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SANTA FE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,950,000	-	1,950,000	1,950,000	1,950,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SANTA FE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	650,000	-	650,000	650,000	650,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SANTA FE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_VII	CEBU	SANTA FE	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	500,000	-	500,000	500,000	500,000	-	ON-GOING	15%
AM-PW	2018	REGION_VII	CEBU	SANTA FE	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	500,000	-	500,000	500,000	500,000	-	ON-GOING	15%
AM-PW	2018	REGION_VII	CEBU	SANTA FE	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	500,000	-	500,000	500,000	500,000	-	ON-GOING	15%
AM-PW	2018	REGION_VII	CEBU	SANTA FE	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	1,331,763	-	1,331,763	1,331,763	1,331,763	-	ON-GOING	30%
AM-LA	2018	REGION_VII	CEBU	SANTANDER	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,603,616	-	13,603,616	13,603,616	13,603,616	13,603,616	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SIBONGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SIBONGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	997,939	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SIBONGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SIBONGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SIBONGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,395,623	-	1,395,623	1,395,623	1,395,623	1,395,623	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SIBONGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SIBONGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SIBONGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SIBONGA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	SOGOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,563,846	-	7,563,846	7,563,846	7,563,846	4,381,971	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	TABOGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,001,462	-	8,001,462	8,001,462	8,001,462	7,986,462	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	TABUELAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,235,555	-	7,235,555	7,235,555	7,235,555	-	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	TUBURAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,815,190	-	6,815,190	6,815,190	6,815,190	6,180,732	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	TUDELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	3,600,098	COMPLETED	100%
AM-LA	2018	REGION_VII	CEBU	TUDELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,729,149	-	4,729,149	4,729,149	4,729,149	4,729,149	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	AMLAN (AYUQUITAN)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,687,634	-	6,687,634	6,687,634	6,687,634	6,687,634	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	AYUNGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,630,853	-	7,630,853	7,630,853	7,630,853	7,630,853	COMPLETED	100%
AM-PW	2018	REGION_VII	NEGROS ORIENTAL	BACONG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,948,401	-	8,948,401	8,948,401	8,948,401	-	ON-GOING	11%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	BASAY	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,475,718	-	5,475,718	5,475,718	5,475,718	5,475,718	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	BINDOY (PAYABON)	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,046,802	-	6,046,802	6,046,802	6,046,802	6,046,802	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	DAUIN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,351,745	-	7,351,745	7,351,745	7,351,745	7,284,647	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	JIMALALUD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	JIMALALUD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,638,494	-	3,638,494	3,638,494	3,638,494	3,638,494	COMPLETED	100%
AM-PW	2018	REGION_VII	NEGROS ORIENTAL	LA LIBERTAD	PENDING	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,345,860	7,345,860	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	MABINAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,700,000	-	1,700,000	1,700,000	1,700,000	-	ON-GOING	10%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	MABINAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	895,516	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	MABINAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	931,261	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	MABINAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	MABINAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	931,261	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	MABINAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,716,965	-	1,716,965	1,716,965	1,716,965	1,715,311	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	MANJUYOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,600,000	-	2,600,000	2,600,000	2,600,000	-	ON-GOING	38%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	MANJUYOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	-	ON-GOING	95%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	MANJUYOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,013,666	-	2,013,666	2,013,666	2,013,666	-	ON-GOING	76%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	PAMPLONA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,869,230	-	5,869,230	5,869,230	5,869,230	-	COMPLETED	100%
AM-PW	2018	REGION_VII	NEGROS ORIENTAL	SAN JOSE	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,746,626	-	2,746,626	2,746,626	2,746,626	-	ON-GOING	58%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	SAN JOSE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	-	ON-GOING	99%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	SANTA CATALINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,382,436	-	7,382,436	7,382,436	7,382,436	-	ON-GOING	0%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	SIATON	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,690,671	-	3,690,671	3,690,671	3,690,671	-	ON-GOING	0%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	SIATON	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,690,671	-	3,690,671	3,690,671	3,690,671	-	ON-GOING	0%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	SIBULAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	ON-GOING	99%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	SIBULAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	2,045,009	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	SIBULAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,387,588	-	1,387,588	1,387,588	1,387,588	1,017,071	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	SIBULAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	563,614	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	TAYASAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,857,719	-	3,857,719	3,857,719	3,857,719	-	ON-GOING	72%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	TAYASAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	TAYASAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	99%
AM-PW	2018	REGION_VII	NEGROS ORIENTAL	VALENCIA (LUZURRIAGA)	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,485,260	-	8,485,260	8,485,260	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VII	NEGROS ORIENTAL	VALLEHERMOSO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,949,794	-	5,949,794	5,949,794	5,949,794	5,949,794	COMPLETED	100%
AM-PW	2018	REGION_VII	NEGROS ORIENTAL	ZAMBOANGUITA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,479,006	-	5,479,006	5,479,006	5,479,006	-	ON-GOING	45%
AM-LA	2018	REGION_VII	SIQUIJOR	ENRIQUE VILLANUEVA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,688,805	-	7,688,805	7,688,805	7,688,805	7,688,805	ON-GOING	99%
AM-LA	2018	REGION_VII	SIQUIJOR	LARENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,850,272	-	8,850,272	8,850,272	8,850,272	8,850,272	COMPLETED	100%
AM-LA	2018	REGION_VII	SIQUIJOR	LAZI	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,282,799	-	5,282,799	5,282,799	5,282,799	5,282,799	COMPLETED	100%
AM-LA	2018	REGION_VII	SIQUIJOR	MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	1,977,553	COMPLETED	100%
AM-PW	2018	REGION_VII	SIQUIJOR	MARIA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,021,372	-	1,021,372	1,021,372	1,021,372	-	ON-GOING	94%
AM-PW	2018	REGION_VII	SIQUIJOR	SAN JUAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,890,274	-	6,890,274	6,890,274	-	-	ON-GOING	53%
AM-LA	2018	REGION_VII	SIQUIJOR	SIQUIJOR (CAPITAL)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,807,112	-	6,807,112	6,807,112	6,807,112	6,807,112	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	ALMERIA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	ALMERIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,320,000	-	1,320,000	1,320,000	1,320,000	1,320,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	ALMERIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,101,929	-	2,101,929	2,101,929	2,101,929	2,101,929	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	BILIRAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,994,955	-	6,994,955	6,994,955	6,994,955	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_VIII	BILIRAN	CABUCGAYAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_VIII	BILIRAN	CABUCGAYAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,130,327	-	3,130,327	3,130,327	3,130,327	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	CAIBIRAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,203,219	-	7,203,219	7,203,219	7,203,219	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	CULABA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,200,000	-	1,200,000	1,200,000	1,200,000	1,200,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	CULABA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,731,982	-	2,731,982	2,731,982	2,731,982	1,472,246	ON-GOING	30%
AM-LA	2018	REGION_VIII	BILIRAN	CULABA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,234,000	-	1,234,000	1,234,000	1,234,000	1,234,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	CULABA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,650,000	-	1,650,000	1,650,000	1,650,000	1,650,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	CULABA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,120,000	-	1,120,000	1,120,000	1,120,000	1,118,848	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	KAWAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,473,776	-	8,473,776	8,473,776	8,473,776	8,473,776	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_VIII	BILIRAN	MARIPIPI	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,717,304	-	7,717,304	7,717,304	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VIII	BILIRAN	NAVAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,598,955	-	3,598,955	3,598,955	3,598,955	3,598,955	COMPLETED	100%
AM-LA	2018	REGION_VIII	BILIRAN	NAVAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	ARTECHE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,410,312	-	6,410,312	6,410,312	6,410,312	6,410,312	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	BALANGIGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,178,918	-	8,178,918	8,178,918	8,178,918	8,178,918	COMPLETED	100%
AM-PW	2018	REGION_VIII	EASTERN SAMAR	BALANGKAYAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECT	2,500,000	-	2,500,000	2,500,000	2,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	BALANGKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,628,715	-	4,628,715	4,628,715	4,628,715	4,628,715	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	BALANGKAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	CAN-AVID	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,617,791	-	4,617,791	4,617,791	4,617,791	4,617,791	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	CAN-AVID	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,012,900	-	3,012,900	3,012,900	3,012,900	3,012,900	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	CAN-AVID	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	825,000	-	825,000	825,000	825,000	821,392	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	DOLORES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,571,680	-	1,571,680	1,571,680	1,571,680	1,565,857	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	DOLORES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,439,600	-	2,439,600	2,439,600	2,439,600	2,430,001	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	DOLORES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,050,700	-	1,050,700	1,050,700	1,050,700	1,045,231	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	DOLORES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	925,631	-	925,631	925,631	925,631	925,631	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	GENERAL MACARTHUR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,975,335	-	4,975,335	4,975,335	4,975,335	4,975,335	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	GIPORLOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-PW	2018	REGION_VIII	EASTERN SAMAR	GIPORLOS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	3,831,630	-	3,831,630	3,831,630	3,589,801	3,589,801	COMPLETED	100%
AM-PW	2018	REGION_VIII	EASTERN SAMAR	GIPORLOS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM	1,000,000	-	1,000,000	1,000,000	934,764	934,764	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	GUIUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,597,998	-	1,597,998	1,597,998	1,597,998	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	GUIUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,500,000	-	7,500,000	7,500,000	7,500,000	7,500,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	HERNANI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,771,562	-	7,771,562	7,771,562	7,771,562	7,771,562	COMPLETED	100%
AM-PW	2018	REGION_VIII	EASTERN SAMAR	JIPAPAD	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	14,356,657	-	14,356,657	14,356,657	14,356,657	14,356,657	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	LAWAAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,814,642	-	6,814,642	6,814,642	6,814,642	335,552	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	LLORENTE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,246,626	-	5,246,626	5,246,626	5,246,626	5,246,626	COMPLETED	100%
AM-PW	2018	REGION_VIII	EASTERN SAMAR	MASLOG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	7,641,671	-	7,641,671	7,641,671	7,546,781	6,792,103	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	MAYDOLONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,893,563	-	6,893,563	6,893,563	6,893,563	6,893,563	COMPLETED	100%
AM-DRR	2018	REGION_VIII	EASTERN SAMAR	MERCEDES	PENDING	SMALL WATER IMPOUNDING PROJECTS	SMALL WATER IMPOUNDING PROJECT	1,400,000	1,400,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	MERCEDES	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	5,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	MERCEDES	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,265,238	1,265,238	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	ORAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,863,748	-	5,863,748	5,863,748	5,863,748	5,863,748	COMPLETED	100%
AM-PW	2018	REGION_VIII	EASTERN SAMAR	QUINAPONDAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	844,458	-	844,458	844,458	844,458	-	COMPLETED	100%
AM-DRR	2018	REGION_VIII	EASTERN SAMAR	QUINAPONDAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,195,000	-	4,195,000	4,195,000	4,195,000	4,195,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	SALCEDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,144,029	-	7,144,029	7,144,029	7,144,029	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	SAN JULIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,899,043	-	6,899,043	6,899,043	6,899,043	6,710,584	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	SAN POLICARPO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,902,331	-	6,902,331	6,902,331	6,902,331	6,902,331	COMPLETED	100%
AM-DRR	2018	REGION_VIII	EASTERN SAMAR	SULAT	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,955,494	-	6,955,494	6,955,494	6,955,494	6,955,494	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VIII	EASTERN SAMAR	TAFT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,866,846	-	2,866,846	2,866,846	2,866,846	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	TAFT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,485,856	-	1,485,856	1,485,856	1,485,856	-	ON-GOING	90%
AM-LA	2018	REGION_VIII	EASTERN SAMAR	TAFT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,681,713	-	2,681,713	2,681,713	2,681,713	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	ABUYOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,745,585	-	6,745,585	6,745,585	6,745,585	-	ON-GOING	94%
AM-LA	2018	REGION_VIII	LEYTE	ALANGALANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,641,267	-	7,641,267	7,641,267	7,641,267	7,641,267	COMPLETED	100%
AM-PW	2018	REGION_VIII	LEYTE	ALBUERA	PENDING	POTABLE WATER SYSTEM PROJECTS	POTABLE WATER SYSTEM PROJECTS	6,091,743	6,091,743	-	-	-	-	NO FUND RELEASED	0%
AM-DRR	2018	REGION_VIII	LEYTE	BABATNGON	PENDING	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,501,477	5,501,477	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	LEYTE	BARUGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,679,598	-	5,679,598	5,679,598	5,679,598	-	COMPLETED	100%
AM-DRR	2018	REGION_VIII	LEYTE	BATO	PENDING	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	5,000,000	5,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	LEYTE	BATO	PENDING	LOCAL BRIDGES	LOCAL BRIDGES	4,079,389	4,079,389	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	LEYTE	BURAUEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,418,938	-	6,418,938	6,418,938	6,418,938	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	CALUBIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,979,752	-	6,979,752	6,979,752	6,979,752	-	ON-GOING	90%
AM-DRR	2018	REGION_VIII	LEYTE	CAPOOCAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,532,606	-	2,532,606	2,532,606	2,532,606	-	ON-GOING	50%
AM-DRR	2018	REGION_VIII	LEYTE	CAPOOCAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,000,000	-	3,000,000	3,000,000	-	-	ON-GOING	1%
AM-PW	2018	REGION_VIII	LEYTE	CAPOOCAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	CARIGARA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	CARIGARA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	95%
AM-LA	2018	REGION_VIII	LEYTE	CARIGARA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	CARIGARA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,251,017	-	1,251,017	1,251,017	1,251,017	1,251,017	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	DAGAMI	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,734,953	5,734,953	-	-	-	-	NO FUND RELEASED	0%
AM-DRR	2018	REGION_VIII	LEYTE	DULAG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,139,425	-	6,139,425	6,139,425	6,139,425	-	ON-GOING	90%
AM-LA	2018	REGION_VIII	LEYTE	HILONGOS	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,020,320	3,020,320	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	LEYTE	HILONGOS	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,030,351	3,030,351	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	LEYTE	HILONGOS	PENDING	LOCAL BRIDGES	LOCAL BRIDGES	2,000,000	2,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-PW	2018	REGION_VIII	LEYTE	HINDANG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,102,250	-	4,102,250	4,102,250	4,102,250	-	COMPLETED	100%
AM-DRR	2018	REGION_VIII	LEYTE	HINDANG	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	3,050,000	-	3,050,000	3,050,000	3,050,000	-	COMPLETED	100%
AM-PW	2018	REGION_VIII	LEYTE	INOPACAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	INOPACAN	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-DRR	2018	REGION_VIII	LEYTE	INOPACAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	692,400	-	692,400	692,400	692,400	-	COMPLETED	100%
AM-DRR	2018	REGION_VIII	LEYTE	INOPACAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,200,000	-	1,200,000	1,200,000	1,200,000	-	COMPLETED	100%
AM-DRR	2018	REGION_VIII	LEYTE	INOPACAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	544,861	-	544,861	544,861	544,861	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VIII	LEYTE	INOPACAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,523,363	-	1,523,363	1,523,363	1,523,363	-	COMPLETED	100%
AM-DRR	2018	REGION_VIII	LEYTE	ISABEL	BATCH 4	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,000,000	-	6,000,000	6,000,000	6,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_VIII	LEYTE	ISABEL	BATCH 4	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,075,191	-	2,075,191	2,075,191	2,075,191	-	ON-GOING	3%
AM-LA	2018	REGION_VIII	LEYTE	JARO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,372,166	-	7,372,166	7,372,166	7,372,166	7,372,166	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	JAVIER	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,298,034	-	7,298,034	7,298,034	7,298,034	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	JULITA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,721,635	-	3,721,635	3,721,635	3,721,635	-	NTP FOR ISSUANCE	0%
AM-DRR	2018	REGION_VIII	LEYTE	JULITA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,256,000	-	4,256,000	4,256,000	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_VIII	LEYTE	KANANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,250,023	-	8,250,023	8,250,023	8,250,023	8,243,872	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	LAPAZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,674,000	-	3,674,000	3,674,000	3,674,000	-	ON-GOING	98%
AM-LA	2018	REGION_VIII	LEYTE	LAPAZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,437,144	-	3,437,144	3,437,144	3,437,144	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	LEYTE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,835,138	-	7,835,138	7,835,138	7,835,138	-	ON-GOING	88%
AM-LA	2018	REGION_VIII	LEYTE	MACARTHUR	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,095,251	7,095,251	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	LEYTE	MAHAPLAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,611,678	-	9,611,678	9,611,678	9,611,678	-	ON-GOING	95%
AM-PW	2018	REGION_VIII	LEYTE	MATAG-OB	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,549,366	-	3,549,366	3,549,366	3,019,329	3,019,329	ON-GOING	85%
AM-LA	2018	REGION_VIII	LEYTE	MATAG-OB	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,800,000	-	4,800,000	4,800,000	4,800,000	4,800,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	MATALOM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,859,529	-	2,859,529	2,859,529	2,859,529	2,859,529	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	MATALOM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,859,529	-	2,859,529	2,859,529	2,859,529	2,859,529	COMPLETED	100%
AM-DRR	2018	REGION_VIII	LEYTE	MAYORGA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,936,312	-	6,936,312	6,936,312	6,936,312	6,936,312	COMPLETED	100%
AM-DRR	2018	REGION_VIII	LEYTE	MERIDA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,500,000	-	3,500,000	3,500,000	3,500,000	-	ON-GOING	40%
AM-PW	2018	REGION_VIII	LEYTE	MERIDA	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,965,059	-	1,965,059	1,965,059	1,965,059	-	COMPLETED	100%
AM-PW	2018	REGION_VIII	LEYTE	MERIDA	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,965,059	-	1,965,059	1,965,059	1,965,059	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	PALO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,828,780	-	8,828,780	8,828,780	-	-	ITB/AD POSTING	0%
AM-PW	2018	REGION_VIII	LEYTE	PALOMPON	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,491,720	-	8,491,720	8,491,720	8,491,720	-	ON-GOING	95%
AM-DRR	2018	REGION_VIII	LEYTE	PASTRANA	PENDING	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,213,589	2,213,589	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	LEYTE	PASTRANA	PENDING	LOCAL BRIDGES	LOCAL BRIDGES	4,800,000	4,800,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	LEYTE	SAN ISIDRO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	SAN ISIDRO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_VIII	LEYTE	SAN ISIDRO	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	482,185	-	482,185	482,185	482,185	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	SAN MIGUEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,049,213	-	7,049,213	7,049,213	7,049,213	7,049,213	ON-GOING	45%
AM-DRR	2018	REGION_VIII	LEYTE	SANTA FE	PENDING	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,852,000	4,852,000	-	-	-	-	NO FUND RELEASED	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VIII	LEYTE	SANTA FE	PENDING	LOCAL BRIDGES	LOCAL BRIDGES	2,191,733	2,191,733	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	LEYTE	TABANGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,934,151	-	8,934,151	8,934,151	8,934,151	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	LEYTE	TABONTABON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,841,167	-	7,841,167	7,841,167	7,841,167	7,841,167	ON-GOING	50%
AM-DRR	2018	REGION_VIII	LEYTE	TANAUAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,234,407	-	3,234,407	3,234,407	3,234,407	-	COMPLETED	100%
AM-DRR	2018	REGION_VIII	LEYTE	TANAUAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,234,407	-	3,234,407	3,234,407	3,234,407	-	ON-GOING	58%
AM-LA	2018	REGION_VIII	LEYTE	TOLOSA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,478,380	-	9,478,380	9,478,380	9,478,380	-	COMPLETED	100%
AM-DRR	2018	REGION_VIII	LEYTE	TUNGA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,710,179	-	7,710,179	7,710,179	7,710,179	7,710,179	ON-GOING	10%
AM-PW	2018	REGION_VIII	LEYTE	VILLABA	PENDING	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,023,235	6,023,235	-	-	-	-	NO FUND RELEASED	0%
AM-DRR	2018	REGION_VIII	NORTHERN SAMAR	ALLEN	PENDING	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,292,554	7,292,554	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	BIRI	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	6,789,978	-	6,789,978	6,789,978	6,789,978	6,789,978	ON-GOING	95%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	BOBON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,638,307	-	6,638,307	6,638,307	6,638,307	6,638,307	COMPLETED	100%
AM-PW	2018	REGION_VIII	NORTHERN SAMAR	CAPUL	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_VIII	NORTHERN SAMAR	CAPUL	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,856,294	-	2,856,294	2,856,294	2,856,294	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	CATARMAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,724,217	-	8,724,217	8,724,217	8,724,217	8,724,217	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	CATUBIG	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,943,722	-	1,943,722	1,943,722	1,943,722	1,943,722	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	CATUBIG	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,900,000	-	1,900,000	1,900,000	1,900,000	1,900,000	ON-GOING	39%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	CATUBIG	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,900,000	-	1,900,000	1,900,000	1,900,000	1,900,000	ON-GOING	26%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	GAMAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,377,614	-	5,377,614	5,377,614	5,377,614	5,367,059	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	LAOANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,644,082	-	8,644,082	8,644,082	8,644,082	8,644,082	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	LAPINIG	BATCH 4	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,820,122	-	6,820,122	6,820,122	6,820,122	6,820,122	COMPLETED	100%
AM-PW	2018	REGION_VIII	NORTHERN SAMAR	LAS NAVAS	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,933,900	-	5,933,900	5,933,900	5,933,900	-	ITB/AD POSTING	0%
AM-DRR	2018	REGION_VIII	NORTHERN SAMAR	LAVEZARES	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,500,000	-	4,500,000	4,500,000	4,500,000	4,500,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	LAVEZARES	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,394,802	-	2,394,802	2,394,802	2,394,802	2,394,802	COMPLETED	100%
AM-DRR	2018	REGION_VIII	NORTHERN SAMAR	LOPE DE VEGA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,027,401	-	5,027,401	5,027,401	5,027,401	5,027,401	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	MAPANAS	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,302,343	-	6,302,343	6,302,343	6,302,343	6,302,343	ON-GOING	90%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	MONDRAGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,749,092	-	7,749,092	7,749,092	7,749,092	7,749,092	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	PALAPAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,675,652	-	7,675,652	7,675,652	7,675,652	7,675,652	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	PAMBUJAN	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	7,580,837	-	7,580,837	7,580,837	7,580,837	7,580,837	ON-GOING	48%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	ROSARIO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	7,855,964	-	7,855,964	7,855,964	7,855,964	7,855,964	ON-GOING	95%
AM-PW	2018	REGION_VIII	NORTHERN SAMAR	SAN ANTONIO	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,803,351	-	7,803,351	7,803,351	7,803,351	-	ON-GOING	90%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_VIII	NORTHERN SAMAR	SAN ISIDRO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,795,602	-	6,795,602	6,795,602	6,795,602	6,795,602	COMPLETED	100%
AM-DRR	2018	REGION_VIII	NORTHERN SAMAR	SAN JOSE	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,127,696	-	5,127,696	5,127,696	5,127,696	5,127,696	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	SAN ROQUE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,531,074	-	5,531,074	5,531,074	5,531,074	5,531,074	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	SAN VICENTE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,746,900	-	7,746,900	7,746,900	7,746,900	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	SILVINO LUBOS	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	6,000,000	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	SILVINO LUBOS	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,350,705	4,350,705	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	NORTHERN SAMAR	VICTORIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,905,620	-	6,905,620	6,905,620	6,905,620	6,905,620	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	ALMAGRO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,887,752	-	7,887,752	7,887,752	7,887,752	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	BASEY	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	7,799,657	-	7,799,657	7,799,657	7,799,657	-	ON-GOING	49%
AM-PW	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	CALBIGA	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	CALBIGA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,338,702	-	4,338,702	4,338,702	4,338,702	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	DARAM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,121,886	-	6,121,886	6,121,886	6,121,886	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	GANDARA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,071,278	-	7,071,278	7,071,278	7,071,278	7,071,278	COMPLETED	100%
AM-DRR	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	HINABANGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	3,912,325	-	3,912,325	3,912,325	3,912,325	3,762,285	COMPLETED	100%
AM-PW	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	HINABANGAN	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,080,000	-	1,080,000	1,080,000	1,040,978	1,040,978	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	JIABONG	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,166,609	5,166,609	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	MARABUT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,789,332	-	3,789,332	3,789,332	3,789,332	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	MARABUT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,300,000	-	1,300,000	1,300,000	1,300,000	1,300,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	MATUGUINAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,759,945	-	4,759,945	4,759,945	4,759,945	-	COMPLETED	100%
AM-PW	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	MOTIONG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	-	-	ITB/AD POSTING	0%
AM-PW	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	MOTIONG	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,000,000	-	1,000,000	1,000,000	-	-	ITB/AD POSTING	0%
AM-PW	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	MOTIONG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,078,371	-	3,078,371	3,078,371	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	PAGSANGHAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,769,371	-	7,769,371	7,769,371	7,769,371	7,769,371	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	PARANAS (WRIGHT)	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,649,455	5,649,455	-	-	-	-	NO FUND RELEASED	0%
AM-PW	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	PINABACDAO	BATCH 4	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,132,629	-	5,132,629	5,132,629	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	SAN JORGE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,137,562	-	5,137,562	5,137,562	5,137,562	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	SAN JOSE DE BUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,752,272	-	4,752,272	4,752,272	4,752,272	4,752,272	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	SAN SEBASTIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,157,313	-	6,157,313	6,157,313	6,157,313	6,157,313	COMPLETED	100%
AM-PW	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	SAN SEBASTIAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	1,600,000	-	1,600,000	1,600,000	1,600,000	-	COMPLETED	100%
AM-PW	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	SANTA MARGARITA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,472,979	-	5,472,979	5,472,979	5,472,979	-	ON-GOING	90%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	SANTA RITA	PENDING	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,994,188	5,994,188	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	SANTO NIÑO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,025,756	-	5,025,756	5,025,756	5,025,756	5,025,756	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	TAGAPUL-AN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,802,146	-	4,802,146	4,802,146	4,802,146	-	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	TALALORA	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,767,726	7,767,726	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	TARANGNAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,445,575	-	5,445,575	5,445,575	5,445,575	5,433,454	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	VILLAREAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,846,023	-	6,846,023	6,846,023	6,846,023	6,838,509	COMPLETED	100%
AM-LA	2018	REGION_VIII	SAMAR (WESTERN SAMAR)	ZUMARRAGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,161,129	-	5,161,129	5,161,129	5,161,129	-	ON-GOING	95%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	ANAHAWAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,766,630	-	7,766,630	7,766,630	7,766,630	7,766,630	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	BONTOC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,463,550	-	7,463,550	7,463,550	7,463,550	7,463,550	COMPLETED	100%
AM-PW	2018	REGION_VIII	SOUTHERN LEYTE	HINUNANGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,795,492	-	8,795,492	8,795,492	8,795,492	8,795,492	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	HINUNDAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,240,520	-	9,240,520	9,240,520	9,240,520	9,240,520	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	LIBAGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,241,397	-	8,241,397	8,241,397	8,241,397	8,231,021	COMPLETED	100%
AM-PW	2018	REGION_VIII	SOUTHERN LEYTE	LILLOAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,575,169	-	8,575,169	8,575,169	8,575,169	4,966,939	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	LIMASAWA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,683,325	-	7,683,325	7,683,325	7,683,325	7,683,325	ON-GOING	65%
AM-PW	2018	REGION_VIII	SOUTHERN LEYTE	MACROHON	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,357,773	-	4,357,773	4,357,773	4,357,773	-	ON-GOING	99%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	MACROHON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	MALITBOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,000,000	-	7,000,000	7,000,000	7,000,000	7,000,000	COMPLETED	100%
AM-PW	2018	REGION_VIII	SOUTHERN LEYTE	MALITBOG	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,543,382	-	1,543,382	1,543,382	1,539,092	1,539,092	COMPLETED	100%
AM-DRR	2018	REGION_VIII	SOUTHERN LEYTE	PADRE BURGOS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	4,000,000	3,994,144	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	PADRE BURGOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,755,456	-	4,755,456	4,755,456	4,755,456	4,755,456	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	PINTUYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,818,149	-	7,818,149	7,818,149	7,818,149	7,818,149	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	SAINT BERNARD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,300,000	-	9,300,000	9,300,000	9,300,000	9,300,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	SAINT BERNARD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,660,954	-	4,660,954	4,660,954	4,660,954	4,660,954	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	SAN FRANCISCO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,946,944	-	7,946,944	7,946,944	7,946,944	7,946,944	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	SAN JUAN (CABALIAN)	BATCH 4	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,326,567	-	9,326,567	9,326,567	9,326,567	9,326,567	ON-GOING	5%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	SAN RICARDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	SAN RICARDO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-PW	2018	REGION_VIII	SOUTHERN LEYTE	SAN RICARDO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,850,484	-	3,850,484	3,850,484	3,850,484	-	COMPLETED	100%
AM-DRR	2018	REGION_VIII	SOUTHERN LEYTE	SILAGO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,438,722	-	4,438,722	4,438,722	4,438,722	3,592,589	ON-GOING	96%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	SILAGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,500,000	COMPLETED	100%
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	SOGOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,500,000	-	13,500,000	13,500,000	13,500,000	13,500,000	COMPLETED	100%
AM-PW	2018	REGION_VIII	SOUTHERN LEYTE	SOGOD	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	388,529	-	388,529	388,529	388,529	-	COMPLETED	100%
AM-PW	2018	REGION_VIII	SOUTHERN LEYTE	SOGOD	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_VIII	SOUTHERN LEYTE	SOGOD	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	600,000	-	600,000	600,000	600,000	600,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_VIII	SOUTHERN LEYTE	TOMAS OPPUS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	3,600,000	COMPLETED	100%
AM-PW	2018	REGION_VIII	SOUTHERN LEYTE	TOMAS OPPUS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,380,157	-	3,380,157	3,380,157	3,349,020	3,349,020	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	BALIGUIAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,464,757	-	5,464,757	5,464,757	5,464,757	5,464,757	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	GODOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,080,377	-	3,080,377	3,080,377	3,080,377	3,080,377	ON-GOING	10%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	GODOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,080,000	-	3,080,000	3,080,000	3,080,000	3,080,000	ON-GOING	10%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	GODOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,080,000	-	3,080,000	3,080,000	3,080,000	3,080,000	ON-GOING	56%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL NORTE	GUTALAC	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	NOA FOR ISSUANCE	0%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	GUTALAC	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,513,349	-	5,513,349	5,513,349	5,513,349	5,513,349	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	JOSE DALMAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,000,000	-	7,000,000	7,000,000	7,000,000	7,000,000	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL NORTE	JOSE DALMAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,236,083	-	7,236,083	7,236,083	7,236,083	7,236,083	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	KALAWIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,422,445	-	7,422,445	7,422,445	7,422,445	7,422,445	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	KATIPUNAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,574,201	-	4,574,201	4,574,201	4,574,201	4,574,201	ON-GOING	0%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	KATIPUNAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	793,000	-	793,000	793,000	793,000	793,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	LA LIBERTAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,160,908	-	6,160,908	6,160,908	6,160,908	6,160,908	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	LA LIBERTAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	LABASON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,415,000	-	5,415,000	5,415,000	5,415,000	5,415,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	LABASON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,248,375	-	1,248,375	1,248,375	1,248,375	1,248,375	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	LEON B. POSTIGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,084,618	-	6,084,618	6,084,618	6,084,618	6,084,618	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	LILOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,782,312	-	8,782,312	8,782,312	8,782,312	8,782,312	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	MANUKAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,078,293	-	6,078,293	6,078,293	6,078,293	6,078,293	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	MANUKAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	MANUKAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-DRR	2018	REGION_IX	ZAMBOANGA DEL NORTE	MANUKAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	MUTIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,276,297	-	2,276,297	2,276,297	2,276,297	2,276,297	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	MUTIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,276,297	-	2,276,297	2,276,297	2,276,297	2,276,297	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	MUTIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,276,297	-	2,276,297	2,276,297	2,276,297	2,276,297	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	PIÑAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,148,961	-	7,148,961	7,148,961	7,148,961	7,142,644	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	POLANCO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	POLANCO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,352,830	-	1,352,830	1,352,830	1,352,830	1,352,830	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL NORTE	POLANCO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,800,000	-	2,800,000	2,800,000	2,800,000	2,800,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	PRESIDENT MANUEL ROXAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,182,324	-	6,182,324	6,182,324	6,182,324	6,182,324	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL NORTE	PRESIDENT MANUEL ROXAS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	RIZAL	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,913,293	-	6,913,293	6,913,293	6,913,293	6,913,293	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	SALUG	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,860,900	-	2,860,900	2,860,900	2,860,900	2,860,900	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	SALUG	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,860,900	-	2,860,900	2,860,900	2,860,900	2,860,900	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL NORTE	SERGIO OSMEÑA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	REHABILITATION/UPGRADING OF WATER SYSTEM	3,337,386	-	3,337,386	3,337,386	3,337,386	3,337,386	ON-GOING	50%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	SERGIO OSMEÑA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,317,000	-	2,317,000	2,317,000	2,317,000	2,317,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	SIAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,872,517	-	5,872,517	5,872,517	5,872,517	5,872,517	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_IX	ZAMBOANGA DEL NORTE	SIBUCO	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITY	3,554,000	-	3,554,000	3,554,000	3,554,000	3,554,000	ON-GOING	20%
AM-DRR	2018	REGION_IX	ZAMBOANGA DEL NORTE	SIBUCO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENTS	1,000,136	-	1,000,136	1,000,136	1,000,136	1,000,136	COMPLETED	100%
AM-DRR	2018	REGION_IX	ZAMBOANGA DEL NORTE	SIBUCO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENTS	1,200,000	-	1,200,000	1,200,000	1,200,000	1,200,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	SIBUTAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,018,521	-	7,018,521	7,018,521	7,018,521	7,018,521	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	SINDANGAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,203,438	-	8,203,438	8,203,438	8,203,438	8,203,438	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	SIOCON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,316,701	-	9,316,701	9,316,701	9,316,701	9,316,701	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	SIRAWAI	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,462,565	-	5,462,565	5,462,565	5,462,565	5,462,565	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL NORTE	TAMPILISAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,721,065	-	6,721,065	6,721,065	6,721,065	6,721,065	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	AURORA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,280,499	-	1,280,499	1,280,499	1,280,499	1,280,499	ON-GOING	5%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	AURORA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,280,499	-	1,280,499	1,280,499	1,280,499	1,280,499	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	AURORA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,280,499	-	1,280,499	1,280,499	1,280,499	1,280,499	COMPLETED	100%
AM-DRR	2018	REGION_IX	ZAMBOANGA DEL SUR	AURORA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,280,499	-	1,280,499	1,280,499	1,280,499	1,280,499	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	AURORA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,280,499	-	1,280,499	1,280,499	1,280,499	1,280,499	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	BAYOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,860,164	-	8,860,164	8,860,164	8,860,164	8,860,164	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	DIMATALING	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	14,061,250	-	14,061,250	14,061,250	14,061,250	14,061,250	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	DINAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,167,748	-	2,167,748	2,167,748	2,167,748	2,167,748	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	DINAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,296,000	-	1,296,000	1,296,000	1,296,000	1,296,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	DINAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,400,000	-	2,400,000	2,400,000	2,400,000	2,400,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	DUMALINAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,446,953	-	2,446,953	2,446,953	2,446,953	2,446,953	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	DUMALINAO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGE	2,775,000	-	2,775,000	2,775,000	2,775,000	2,775,000	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	DUMALINAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,800,000	-	1,800,000	1,800,000	1,800,000	1,800,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	DUMINGAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	DUMINGAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	DUMINGAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	DUMINGAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	DUMINGAG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,145,102	-	1,145,102	1,145,102	1,145,102	1,145,102	ON-GOING	95%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	GUIPOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,455,143	-	8,455,143	8,455,143	8,455,143	8,455,143	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	JOSEFINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,998,867	-	4,998,867	4,998,867	4,998,867	4,998,867	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	JOSEFINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,200,000	-	4,200,000	4,200,000	4,200,000	4,200,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	KUMALARANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	ON-GOING	0%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	KUMALARANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	KUMALARANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	CANCELLED	0%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	KUMALARANG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	600,000	-	600,000	600,000	600,000	600,000	ON-GOING	2%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	KUMALARANG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	454,993	-	454,993	454,993	454,993	454,993	ON-GOING	2%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	KUMALARANG	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITY	500,000	-	500,000	500,000	500,000	500,000	ON-GOING	2%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	KUMALARANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	KUMALARANG	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITY	550,000	-	550,000	550,000	550,000	550,000	ON-GOING	2%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	KUMALARANG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	100,000	-	100,000	100,000	100,000	100,000	ON-GOING	70%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	100,000	-	100,000	100,000	100,000	100,000	ON-GOING	90%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	200,000	-	200,000	200,000	200,000	200,000	ON-GOING	90%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	100,000	-	100,000	100,000	100,000	100,000	ON-GOING	90%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	100,000	-	100,000	100,000	100,000	100,000	ON-GOING	90%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	100,000	-	100,000	100,000	100,000	100,000	ON-GOING	90%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	100,000	-	100,000	100,000	100,000	100,000	ON-GOING	90%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	100,000	-	100,000	100,000	100,000	100,000	ON-GOING	90%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAINWATER CATCHMENT FACILITY	100,000	-	100,000	100,000	100,000	100,000	ON-GOING	90%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITY	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	ON-GOING	70%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	LABANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,037,485	-	3,037,485	3,037,485	3,037,485	3,037,485	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	LAKEWOOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,131,422	-	7,131,422	7,131,422	7,131,422	7,131,422	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	LAPUYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,300,000	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	LAPUYAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,225,044	-	2,225,044	2,225,044	2,225,044	2,225,044	ON-GOING	2%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	MAHAYAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,586,459	-	7,586,459	7,586,459	7,586,459	7,586,459	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	MARGOSATUBIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,896,632	-	5,896,632	5,896,632	5,896,632	5,896,632	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	MIDSALIP	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,733,856	5,733,856	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	MOLAVE	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,628,449	-	8,628,449	8,628,449	8,628,449	8,628,449	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	PITOGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,680,946	-	8,680,946	8,680,946	8,680,946	8,680,946	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	RAMON MAGSAYSAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	3,600,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	RAMON MAGSAYSAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,408,349	-	3,408,349	3,408,349	3,408,349	3,408,349	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	RAMON MAGSAYSAY	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,700,000	-	1,700,000	1,700,000	1,700,000	1,700,000	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA DEL SUR	SAN MIGUEL	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,395,404	-	8,395,404	8,395,404	8,395,404	8,395,404	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	SAN PABLO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,100,000	-	2,100,000	2,100,000	2,100,000	2,100,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	SAN PABLO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,438,197	-	1,438,197	1,438,197	1,438,197	1,438,197	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	SAN PABLO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	SAN PABLO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	SOMINOT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,150,168	-	5,150,168	5,150,168	5,150,168	5,150,168	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	TABINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,943,931	-	2,943,931	2,943,931	2,943,931	2,943,931	ON-GOING	0%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	TABINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	TAMBULIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,868,133	-	5,868,133	5,868,133	5,868,133	5,868,133	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	TIGBAO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,254,299	-	5,254,299	5,254,299	5,254,299	5,254,299	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	TUKURAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	12,598,464	-	12,598,464	12,598,464	12,598,464	12,598,464	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA DEL SUR	VINCENZO A. SAGUN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,510,945	-	7,510,945	7,510,945	7,510,945	7,510,945	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	ALICIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,868,681	-	5,868,681	5,868,681	5,868,681	5,868,681	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	BUUG	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,093,639	-	9,093,639	9,093,639	9,093,639	9,093,639	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	DIPLAHAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	6,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	DIPLAHAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,906,200	-	2,906,200	2,906,200	2,906,200	2,906,200	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	IMELDA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,068,923	-	4,068,923	4,068,923	4,068,923	4,068,923	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA SIBUGAY	IMELDA	BATCH 1	SANITATION AND HEALTH FACILITIES	CONSTRUCTION OF SANITARY TOILET	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-DRR	2018	REGION_IX	ZAMBOANGA SIBUGAY	IMELDA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	CONSTRUCTON OF EVACUATION CENTER	8,000,000	-	8,000,000	8,000,000	8,000,000	8,000,000	ON-GOING	1%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	IPII	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,052,501	-	7,052,501	7,052,501	7,052,501	7,052,501	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	KABASALAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,989,693	-	7,989,693	7,989,693	7,989,693	7,989,693	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	MABUHAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,685,415	-	6,685,415	6,685,415	6,685,415	6,685,415	COMPLETED	100%
AM-PW	2018	REGION_IX	ZAMBOANGA SIBUGAY	MALANGAS	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY -LEVEL III	5,725,088	-	5,725,088	5,725,088	5,725,088	5,725,088	ON-GOING	2%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	NAGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	NAGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,302,562	-	2,302,562	2,302,562	2,302,562	2,302,562	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	OLUTANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,944,127	-	6,944,127	6,944,127	6,944,127	6,944,127	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	PAYAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,985,233	-	6,985,233	6,985,233	6,985,233	6,985,233	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	ROSELLER T. LIM	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,278,995	-	7,278,995	7,278,995	7,278,995	7,278,995	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	SIAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,182,425	-	9,182,425	9,182,425	9,182,425	9,182,425	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	TALUSAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,489,419	-	5,489,419	5,489,419	5,489,419	5,489,419	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	TITAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,200,000	-	3,200,000	3,200,000	3,200,000	3,200,000	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	TITAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,443,459	-	4,443,459	4,443,459	4,443,459	4,443,459	COMPLETED	100%
AM-LA	2018	REGION_IX	ZAMBOANGA SIBUGAY	TUNGAWAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,091,743	-	6,091,743	6,091,743	6,091,743	6,091,743	COMPLETED	100%
AM-PW	2018	REGION_X	BUKIDNON	BAUNGON	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,789,212	-	5,789,212	5,789,212	5,789,212	1,076,626	COMPLETED	100%
AM-LA	2018	REGION_X	BUKIDNON	CABANGLASAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,659,107	-	6,659,107	6,659,107	6,659,107	-	COMPLETED	100%
AM-LA	2018	REGION_X	BUKIDNON	DAMULOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	ON-GOING	94%
AM-LA	2018	REGION_X	BUKIDNON	DAMULOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,381	-	2,500,381	2,500,381	2,500,381	-	ON-GOING	97%
AM-LA	2018	REGION_X	BUKIDNON	DANGCAGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	-	ON-GOING	24%
AM-LA	2018	REGION_X	BUKIDNON	DANGCAGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,641,583	-	3,641,583	3,641,583	3,641,583	1,412,616	ON-GOING	88%
AM-LA	2018	REGION_X	BUKIDNON	DON CARLOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,916,368	-	7,916,368	7,916,368	7,916,368	7,916,368	ON-GOING	0%
AM-LA	2018	REGION_X	BUKIDNON	IMPASUG-ONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,211,222	-	6,211,222	6,211,222	6,211,222	1,861,314	COMPLETED	100%
AM-LA	2018	REGION_X	BUKIDNON	KADINGILAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,745,367	-	5,745,367	5,745,367	5,745,367	5,726,341	COMPLETED	100%
AM-PW	2018	REGION_X	BUKIDNON	KALILANGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,063,791	-	6,063,791	6,063,791	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_X	BUKIDNON	KIBAWA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,903,209	-	5,903,209	5,903,209	5,903,209	5,903,209	COMPLETED	100%
AM-PW	2018	REGION_X	BUKIDNON	KITAOTAO	PENDING	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,762,937	7,762,937	-	-	-	-	NO FUND RELEASED	0%
AM-PW	2018	REGION_X	BUKIDNON	LANTAPAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,697,904	-	6,697,904	6,697,904	6,697,904	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_X	BUKIDNON	LIBONA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,797,110	-	8,797,110	8,797,110	8,797,110	-	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_X	BUKIDNON	MALITBOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,395,701	-	5,395,701	5,395,701	5,395,701	5,395,701	ON-GOING	1%
AM-PW	2018	REGION_X	BUKIDNON	MANOLO FORTICH	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,104,893	-	1,104,893	1,104,893	1,104,893	162,542	COMPLETED	100%
AM-PW	2018	REGION_X	BUKIDNON	MANOLO FORTICH	BATCH 2	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-PW	2018	REGION_X	BUKIDNON	MANOLO FORTICH	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_X	BUKIDNON	MANOLO FORTICH	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,500,000	-	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_X	BUKIDNON	MANOLO FORTICH	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,863,213	-	2,863,213	2,863,213	2,863,213	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_X	BUKIDNON	MARAMAG	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	10,000,000	-	10,000,000	10,000,000	10,000,000	10,000,000	ON-GOING	70%
AM-LA	2018	REGION_X	BUKIDNON	MARAMAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,575,123	-	5,575,123	5,575,123	5,575,123	5,575,123	ON-GOING	0%
AM-LA	2018	REGION_X	BUKIDNON	PANGANTUCAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,207,825	-	3,207,825	3,207,825	3,207,825	-	COMPLETED	100%
AM-LA	2018	REGION_X	BUKIDNON	PANGANTUCAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,207,825	-	3,207,825	3,207,825	3,207,825	-	COMPLETED	100%
AM-LA	2018	REGION_X	BUKIDNON	QUEZON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,108,411	-	9,108,411	9,108,411	9,108,411	9,108,411	COMPLETED	100%
AM-PW	2018	REGION_X	BUKIDNON	SAN FERNANDO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,472,100	-	6,472,100	6,472,100	6,472,100	3,972,003	COMPLETED	100%
AM-LA	2018	REGION_X	BUKIDNON	SUMILAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,368,734	-	7,368,734	7,368,734	7,368,734	-	ON-GOING	53%
AM-LA	2018	REGION_X	BUKIDNON	TALAKAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,138,547	-	7,138,547	7,138,547	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_X	CAMIGUIN	CATARMAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,139,754	-	5,139,754	5,139,754	5,139,754	-	COMPLETED	100%
AM-LA	2018	REGION_X	CAMIGUIN	GUINSILIBAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,673,459	-	7,673,459	7,673,459	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_X	CAMIGUIN	MAHINOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	750,000	-	750,000	750,000	750,000	749,115	COMPLETED	100%
AM-LA	2018	REGION_X	CAMIGUIN	MAHINOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	750,000	-	750,000	750,000	750,000	750,000	COMPLETED	100%
AM-LA	2018	REGION_X	CAMIGUIN	MAHINOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	998,415	COMPLETED	100%
AM-LA	2018	REGION_X	CAMIGUIN	MAHINOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,026,853	-	1,026,853	1,026,853	1,026,853	-	COMPLETED	100%
AM-LA	2018	REGION_X	CAMIGUIN	MAHINOG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_X	CAMIGUIN	MAMBAJAO (CAPITAL)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,378,738	-	5,378,738	5,378,738	5,378,738	5,378,738	COMPLETED	100%
AM-DRR	2018	REGION_X	CAMIGUIN	MAMBAJAO (CAPITAL)	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	1,438,213	-	1,438,213	1,438,213	1,438,213	1,436,184	ON-GOING	38%
AM-LA	2018	REGION_X	CAMIGUIN	SAGAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-PW	2018	REGION_X	CAMIGUIN	SAGAY	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,921,184	-	2,921,184	2,921,184	2,921,184	-	ON-GOING	65%
AM-PW	2018	REGION_X	CAMIGUIN	SAGAY	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	90%
AM-LA	2018	REGION_X	LANAO DEL NORTE	BACOLOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,353,500	-	5,353,500	5,353,500	5,353,500	-	ON-GOING	97%
AM-LA	2018	REGION_X	LANAO DEL NORTE	BALOI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,239,612	-	3,239,612	3,239,612	3,239,612	3,239,612	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	BALOI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,239,612	-	3,239,612	3,239,612	3,239,612	3,239,612	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	BAROY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,638,307	-	6,638,307	6,638,307	6,638,307	-	ON-GOING	58%
AM-LA	2018	REGION_X	LANAO DEL NORTE	KAPATAGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	14,117,818	-	14,117,818	14,117,818	14,117,818	-	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	KAUSWAGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	COMPLETED	100%
AM-PW	2018	REGION_X	LANAO DEL NORTE	KAUSWAGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	219,773	-	219,773	219,773	219,773	-	BID OPENING	0%
AM-LA	2018	REGION_X	LANAO DEL NORTE	KAUSWAGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	997,349	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	KAUSWAGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_X	LANAO DEL NORTE	KAUSWAGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	219,772	-	219,772	219,772	219,772	-	NTP FOR ISSUANCE	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_X	LANAO DEL NORTE	KAUSWAGAN	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	KOLAMBUGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	12,147,955	-	12,147,955	12,147,955	12,147,955	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	LALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,275,166	-	9,275,166	9,275,166	9,275,166	-	ON-GOING	95%
AM-LA	2018	REGION_X	LANAO DEL NORTE	LINAMON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,500,000	-	4,500,000	4,500,000	4,500,000	4,054,648	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	LINAMON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,500,000	-	4,500,000	4,500,000	4,500,000	3,232,288	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	LINAMON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,158,422	-	3,158,422	3,158,422	3,158,422	2,964,467	COMPLETED	100%
AM-DRR	2018	REGION_X	LANAO DEL NORTE	LINAMON	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	500,000	-	500,000	500,000	491,340	491,340	ON-GOING	1%
AM-DRR	2018	REGION_X	LANAO DEL NORTE	LINAMON	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,000,000	-	1,000,000	1,000,000	1,000,000	728,177	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	MAGSASAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,141,946	-	5,141,946	5,141,946	5,141,946	-	ON-GOING	84%
AM-LA	2018	REGION_X	LANAO DEL NORTE	MAIGO	BATCH 4	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,287,184	-	5,287,184	5,287,184	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_X	LANAO DEL NORTE	MATUNGAO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,975,335	-	4,975,335	4,975,335	4,975,335	4,975,335	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	MUNAI	BATCH 4	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,581,495	-	5,581,495	5,581,495	5,581,495	-	ON-GOING	24%
AM-PW	2018	REGION_X	LANAO DEL NORTE	NUNUNGAN	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,999,888	-	3,999,888	3,999,888	-	-	BID OPENING	0%
AM-LA	2018	REGION_X	LANAO DEL NORTE	NUNUNGAN	BATCH 3	LOCAL BRIDGES	LOCAL BRIDGES	3,000,000	-	3,000,000	3,000,000	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_X	LANAO DEL NORTE	PANTAO RAGAT	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,405,018	-	5,405,018	5,405,018	5,405,018	-	ON-GOING	97%
AM-LA	2018	REGION_X	LANAO DEL NORTE	PANTAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,402,529	-	4,402,529	4,402,529	4,402,529	4,402,529	COMPLETED	100%
AM-PW	2018	REGION_X	LANAO DEL NORTE	PANTAR	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	88%
AM-PW	2018	REGION_X	LANAO DEL NORTE	PANTAR	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	83%
AM-LA	2018	REGION_X	LANAO DEL NORTE	POONA PIAGAPO	BATCH 4	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,418,171	-	5,418,171	5,418,171	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_X	LANAO DEL NORTE	SALVADOR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,890,417	-	6,890,417	6,890,417	6,890,417	6,890,417	COMPLETED	100%
AM-LA	2018	REGION_X	LANAO DEL NORTE	SAPAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,580,213	-	6,580,213	6,580,213	6,580,213	6,580,213	COMPLETED	100%
AM-PW	2018	REGION_X	LANAO DEL NORTE	SULTAN NAGA DIMAPORO	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,823,212	-	7,823,212	7,823,212	7,823,212	-	ON-GOING	59%
AM-DRR	2018	REGION_X	LANAO DEL NORTE	SULTAN NAGA DIMAPORO	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	600,000	-	600,000	600,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_X	LANAO DEL NORTE	TAGOLOAN	PENDING	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,817,382	6,817,382	-	-	-	-	NO FUND RELEASED	0%
AM-LA	2018	REGION_X	LANAO DEL NORTE	TANGCAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,990,133	-	4,990,133	4,990,133	4,990,133	-	ON-GOING	85%
AM-LA	2018	REGION_X	LANAO DEL NORTE	TUBOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	12,931,688	-	12,931,688	12,931,688	12,931,688	-	ON-GOING	71%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	ALORAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	12,155,079	-	12,155,079	12,155,079	12,155,079	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	BALIANGAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,130,437	-	5,130,437	5,130,437	5,130,437	-	ON-GOING	0%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	BONIFACIO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,030,174	-	7,030,174	7,030,174	7,030,174	-	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	CALAMBA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,209,146	-	6,209,146	6,209,146	6,209,146	6,209,146	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	CLARIN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,782,969	-	6,782,969	6,782,969	6,782,969	-	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	CONCEPCION	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,745,256	-	7,745,256	7,745,256	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	DON VICTORIANO CHIONGB	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,878,876	-	4,878,876	4,878,876	4,878,876	4,878,876	COMPLETED	100%
AM-PW	2018	REGION_X	MISAMIS OCCIDENTAL	JIMENEZ	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	12,987,708	-	12,987,708	12,987,708	12,987,708	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	LOPEZ JAENA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,430,229	-	5,430,229	5,430,229	5,430,229	813,737	ON-GOING	47%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	PANAON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,400,000	-	4,400,000	4,400,000	4,400,000	-	ON-GOING	50%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	PANAON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,341,755	-	4,341,755	4,341,755	4,341,755	-	ON-GOING	80%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	PLARIDEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,494,880	-	5,494,880	5,494,880	5,494,880	-	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	PLARIDEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,000,000	-	7,000,000	7,000,000	7,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	SAPANG DALAGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,871,729	-	11,871,729	11,871,729	11,871,729	11,871,729	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	SINACABAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,977,752	-	7,977,752	7,977,752	7,977,752	-	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS OCCIDENTAL	TUDELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,890,965	-	6,890,965	6,890,965	6,890,965	-	ON-GOING	90%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	ALUBIJID	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,407,100	-	7,407,100	7,407,100	7,407,100	-	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	BALINGASAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,953,190	-	8,953,190	8,953,190	8,953,190	8,757,825	COMPLETED	100%
AM-PW	2018	REGION_X	MISAMIS ORIENTAL	BALINGOAN	BATCH 2	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	5,345,624	-	5,345,624	5,345,624	5,345,624	5,345,624	NTP FOR ISSUANCE	0%
AM-DRR	2018	REGION_X	MISAMIS ORIENTAL	BALINGOAN	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,300,000	-	2,300,000	2,300,000	2,300,000	-	ON-GOING	10%
AM-PW	2018	REGION_X	MISAMIS ORIENTAL	BINUANGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	15,219,428	-	15,219,428	15,219,428	-	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	CLAVERIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,112,460	-	8,112,460	8,112,460	8,112,460	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	GITAGUM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,991,667	-	6,991,667	6,991,667	6,991,667	-	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	INITAO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	7,512,876	-	7,512,876	7,512,876	7,512,876	-	ON-GOING	0%
AM-PW	2018	REGION_X	MISAMIS ORIENTAL	JASAAN	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	9,219,668	-	9,219,668	9,219,668	9,219,668	1,146,574	NTP FOR ISSUANCE	0%
AM-PW	2018	REGION_X	MISAMIS ORIENTAL	KINOGUITAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	9,472,079	-	9,472,079	9,472,079	9,472,079	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	KINOGUITAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	LAGONGLONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,558,860	-	3,558,860	3,558,860	3,558,860	2,946,097	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	LAGONGLONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,558,860	-	3,558,860	3,558,860	3,558,860	2,914,096	COMPLETED	100%
AM-DRR	2018	REGION_X	MISAMIS ORIENTAL	LAGUINDINGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	7,216,922	-	7,216,922	7,216,922	6,364,135	4,397,813	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	LIBERTAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,132,332	-	8,132,332	8,132,332	8,132,332	8,132,332	COMPLETED	100%
AM-PW	2018	REGION_X	MISAMIS ORIENTAL	LUGAIT	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,979,397	-	7,979,397	7,979,397	1,172,301	1,172,301	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	MAGSAYSAY (LINUGOS)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,659,209	-	7,659,209	7,659,209	7,659,209	-	COMPLETED	100%
AM-PW	2018	REGION_X	MISAMIS ORIENTAL	MANTICAO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	7,412,579	-	7,412,579	7,412,579	7,412,579	3,384,012	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	MEDINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,984,673	-	3,984,673	3,984,673	3,984,673	3,984,673	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	MEDINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	1,798,163	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	NAAWAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,713,777	-	13,713,777	13,713,777	13,713,777	13,703,279	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	OPOL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,298,041	-	9,298,041	9,298,041	9,298,041	9,298,041	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	SALAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,444,368	-	7,444,368	7,444,368	7,444,368	7,444,368	COMPLETED	100%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	SUGBONGCOGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,797,871	-	7,797,871	7,797,871	7,797,871	-	ON-GOING	53%
AM-PW	2018	REGION_X	MISAMIS ORIENTAL	TAGOLOAN	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,809,213	-	5,809,213	5,809,213	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	TAGOLOAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,951,394	-	3,951,394	3,951,394	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	TALISAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,200,000	-	4,200,000	4,200,000	4,200,000	4,200,000	ON-GOING	0%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	TALISAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,393,803	-	4,393,803	4,393,803	4,393,803	4,393,803	ON-GOING	0%
AM-LA	2018	REGION_X	MISAMIS ORIENTAL	VILLANUEVA	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,504,442	-	8,504,442	8,504,442	8,504,442	-	ON-GOING	0%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	COMPOSTELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,816,000	-	3,816,000	3,816,000	3,816,000	3,816,000	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	COMPOSTELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,225,024	-	5,225,024	5,225,024	5,225,024	5,225,024	COMPLETED	100%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	LAAK	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	LAAK	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	LAAK	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	75%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	LAAK	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	LAAK	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	LAAK	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	15%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	LAAK	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	75%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	LAAK	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	400,000	-	400,000	400,000	400,000	-	ON-GOING	25%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	LAAK	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	700,000	-	700,000	700,000	700,000	-	ON-GOING	85%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	LAAK	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	504,764	-	504,764	504,764	504,764	-	ON-GOING	50%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,800,000	-	2,800,000	2,800,000	2,800,000	-	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,100,000	-	1,100,000	1,100,000	1,100,000	-	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,100,000	-	1,100,000	1,100,000	1,100,000	-	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,100,000	-	1,100,000	1,100,000	1,100,000	-	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MABINI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,175,000	-	1,175,000	1,175,000	1,175,000	-	ON-GOING	15%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MABINI	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	MABINI	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	851,522	-	851,522	851,522	851,522	-	ITB/AD POSTING	0%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MACO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,546,458	-	6,546,458	6,546,458	6,546,458	-	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MACO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MARAGUSAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,999,701	-	7,999,701	7,999,701	7,999,701	-	ON-GOING	90%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MAWAB	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,100,000	-	1,100,000	1,100,000	1,100,000	1,100,000	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MAWAB	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,620,000	-	1,620,000	1,620,000	1,620,000	1,620,000	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MAWAB	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	800,000	-	800,000	800,000	800,000	800,000	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MAWAB	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,178,889	-	1,178,889	1,178,889	1,178,889	1,178,889	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MAWAB	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,080,000	-	1,080,000	1,080,000	1,080,000	1,080,000	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MAWAB	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,235,000	-	1,235,000	1,235,000	1,235,000	1,235,000	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MAWAB	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	750,000	-	750,000	750,000	750,000	750,000	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MONKAYO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,412,502	-	11,412,502	11,412,502	11,412,502	11,412,502	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MONTEVISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,054,476	-	4,054,476	4,054,476	4,054,476	-	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MONTEVISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	954,935	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	MONTEVISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	ON-GOING	0%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	NABUNTURAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,942,908	-	1,942,908	1,942,908	1,942,908	1,629,599	ON-GOING	73%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	NABUNTURAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,453,500	-	1,453,500	1,453,500	1,338,446	1,338,446	COMPLETED	100%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	NABUNTURAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,700,000	-	1,700,000	1,700,000	1,442,100	1,442,100	ON-GOING	20%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	NABUNTURAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,568,250	-	1,568,250	1,568,250	1,568,250	1,568,250	COMPLETED	100%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	NABUNTURAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,670,250	-	1,670,250	1,670,250	1,670,250	-	ON-GOING	2%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	NABUNTURAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,888,788	-	1,888,788	1,888,788	-	-	ON-GOING	95%
AM-PW	2018	REGION_XI	COMPOSTELA VALLEY	NABUNTURAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,224,000	-	1,224,000	1,224,000	-	-	ON-GOING	85%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	NEW BATAAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,364,131	-	6,364,131	6,364,131	6,364,131	6,364,131	COMPLETED	100%
AM-LA	2018	REGION_XI	COMPOSTELA VALLEY	PANTUKAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,928,123	-	8,928,123	8,928,123	8,928,123	5,258,935	ON-GOING	75%
AM-LA	2018	REGION_XI	DAVAO DEL NORTE	ASUNCION	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,013,403	-	8,013,403	8,013,403	8,013,403	8,013,403	ON-GOING	92%
AM-LA	2018	REGION_XI	DAVAO DEL NORTE	BRAULIO E. DUJALI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	ON-GOING	95%
AM-DRR	2018	REGION_XI	DAVAO DEL NORTE	BRAULIO E. DUJALI	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,610,542	-	1,610,542	1,610,542	1,610,542	1,610,542	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL NORTE	CARMEN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,084,179	-	9,084,179	9,084,179	9,084,179	9,084,179	COMPLETED	100%
AM-DRR	2018	REGION_XI	DAVAO DEL NORTE	KAPALONG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,000,000	-	6,000,000	6,000,000	6,000,000	2,003,494	ON-GOING	1%
AM-PW	2018	REGION_XI	DAVAO DEL NORTE	KAPALONG	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,183,488	-	1,183,488	1,183,488	1,183,488	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL NORTE	NEW CORELLA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,810,619	-	7,810,619	7,810,619	7,810,619	7,810,619	COMPLETED	100%
AM-PW	2018	REGION_XI	DAVAO DEL NORTE	SAN ISIDRO	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF WATER SUPPLY	2,112,330	-	2,112,330	2,112,330	2,112,330	-	ITB/AD POSTING	0%
AM-DRR	2018	REGION_XI	DAVAO DEL NORTE	SAN ISIDRO	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	10,000,000	-	10,000,000	10,000,000	10,000,000	-	BID OPENING	0%
AM-LA	2018	REGION_XI	DAVAO DEL NORTE	SANTO TOMAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,687,167	-	9,687,167	9,687,167	9,687,167	9,687,167	COMPLETED	100%
AM-PW	2018	REGION_XI	DAVAO DEL NORTE	TALAINGOD	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	400,000	-	400,000	400,000	400,000	-	COMPLETED	100%
AM-PW	2018	REGION_XI	DAVAO DEL NORTE	TALAINGOD	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,420,265	-	1,420,265	1,420,265	1,420,265	-	COMPLETED	100%
AM-DRR	2018	REGION_XI	DAVAO DEL NORTE	TALAINGOD	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	5,000,000	-	5,000,000	5,000,000	5,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_XI	DAVAO DEL SUR	BANSALAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,583,247	-	3,583,247	3,583,247	3,583,247	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	BANSALAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	4,046,306	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	HAGONOY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,216,193	-	10,216,193	10,216,193	10,216,193	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	KIBLAWAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,747,591	-	7,747,591	7,747,591	7,747,591	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	MAGSAYSAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,600,000	-	4,600,000	4,600,000	4,600,000	-	ON-GOING	95%
AM-PW	2018	REGION_XI	DAVAO DEL SUR	MAGSAYSAY	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,819,956	-	1,819,956	1,819,956	1,817,080	-	ON-GOING	2%
AM-PW	2018	REGION_XI	DAVAO DEL SUR	MAGSAYSAY	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	2%
AM-PW	2018	REGION_XI	DAVAO DEL SUR	MAGSAYSAY	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	2%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	MALALAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,433,988	-	9,433,988	9,433,988	9,433,988	9,433,988	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	MATANAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,793,868	-	1,793,868	1,793,868	1,793,868	1,776,634	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	MATANAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,500,000	-	6,500,000	6,500,000	6,500,000	6,500,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_XI	DAVAO DEL SUR	PADADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,861,194	-	1,861,194	1,861,194	1,861,194	1,859,186	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	PADADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,663,980	-	3,663,980	3,663,980	3,663,980	3,658,912	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	PADADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,663,980	-	3,663,980	3,663,980	3,663,980	3,660,192	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	PADADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,861,194	-	1,861,194	1,861,194	1,861,194	1,861,194	COMPLETED	100%
AM-PW	2018	REGION_XI	DAVAO DEL SUR	SANTA CRUZ	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,000,000	-	3,000,000	3,000,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	SANTA CRUZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,200,000	-	4,200,000	4,200,000	-	-	ITB/AD POSTING	0%
AM-PW	2018	REGION_XI	DAVAO DEL SUR	SANTA CRUZ	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	2,498,676	-	2,498,676	2,498,676	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XI	DAVAO DEL SUR	SULOP	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,588,329	-	10,588,329	10,588,329	10,588,329	10,588,329	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	DON MARCELINO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,507,506	-	5,507,506	5,507,506	5,507,506	5,507,506	ON-GOING	72%
AM-DRR	2018	REGION_XI	DAVAO OCCIDENTAL	JOSE ABAD SANTOS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,008,140	-	2,008,140	2,008,140	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	JOSE ABAD SANTOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	JOSE ABAD SANTOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	JOSE ABAD SANTOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	JOSE ABAD SANTOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	MALITA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,620,878	-	5,620,878	5,620,878	5,620,878	-	ON-GOING	0%
AM-PW	2018	REGION_XI	DAVAO OCCIDENTAL	MALITA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF WATER SUPPLY	4,000,000	-	4,000,000	4,000,000	4,000,000	-	ON-GOING	2%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	SANTA MARIA	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	1,500,000	-	1,500,000	1,500,000	1,500,000	-	ON-GOING	15%
AM-PW	2018	REGION_XI	DAVAO OCCIDENTAL	SANTA MARIA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,000,000	-	2,000,000	2,000,000	2,000,000	-	ON-GOING	2%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,800,000	-	1,800,000	1,800,000	1,800,000	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	SANTA MARIA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,293,803	-	3,293,803	3,293,803	3,293,803	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	SARANGANI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_XI	DAVAO OCCIDENTAL	SARANGANI	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,080,048	-	2,080,048	2,080,048	2,080,048	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_XI	DAVAO ORIENTAL	BAGANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,599,252	-	6,599,252	6,599,252	6,599,252	6,599,252	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO ORIENTAL	BANAY-BANAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,898,713	-	7,898,713	7,898,713	7,898,713	3,469,896	ON-GOING	68%
AM-PW	2018	REGION_XI	DAVAO ORIENTAL	BOSTON	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,856,294	-	6,856,294	6,856,294	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XI	DAVAO ORIENTAL	CARAGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,816,938	-	6,816,938	6,816,938	6,816,938	-	COMPLETED	100%
AM-PW	2018	REGION_XI	DAVAO ORIENTAL	CARAGA	BATCH 1	SANITATION AND HEALTH FACILITIES	PROVISION OF SANITARY TOILET AND HYGIENE FACILITIES	450,000	-	450,000	450,000	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XI	DAVAO ORIENTAL	CATEEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,196,127	-	9,196,127	9,196,127	9,196,127	-	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO ORIENTAL	GOVERNOR GENEROSO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,708,000	-	3,708,000	3,708,000	3,708,000	3,708,000	COMPLETED	100%
AM-PW	2018	REGION_XI	DAVAO ORIENTAL	GOVERNOR GENEROSO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,800,000	-	1,800,000	1,800,000	1,800,000	-	COMPLETED	100%
AM-PW	2018	REGION_XI	DAVAO ORIENTAL	GOVERNOR GENEROSO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,858,111	-	1,858,111	1,858,111	1,858,111	-	ON-GOING	2%
AM-LA	2018	REGION_XI	DAVAO ORIENTAL	LUPON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,244,685	-	8,244,685	8,244,685	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XI	DAVAO ORIENTAL	MANAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,092,839	-	6,092,839	6,092,839	6,092,839	6,091,738	COMPLETED	100%
AM-LA	2018	REGION_XI	DAVAO ORIENTAL	SAN ISIDRO	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	7,090,461	-	7,090,461	7,090,461	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XI	DAVAO ORIENTAL	TARRAGONA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,824,102	-	6,824,102	6,824,102	6,824,102	6,824,102	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_XII	NORTH COTABATO	ALAMADA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	ALAMADA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,051,219	-	4,051,219	4,051,219	4,051,219	4,051,219	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	ALEOSAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,221,449	-	7,221,449	7,221,449	7,221,449	-	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	ANTIPAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,670,533	-	8,670,533	8,670,533	8,670,533	-	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	ARAKAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,210,125	-	6,210,125	6,210,125	6,210,125	6,210,125	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	BANISILAN	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,066,532	-	6,066,532	6,066,532	6,066,532	5,863,100	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	CARMEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,743,612	-	5,743,612	5,743,612	5,743,612	5,743,612	COMPLETED	100%
AM-DRR	2018	REGION_XII	NORTH COTABATO	CARMEN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,000,000	-	2,000,000	2,000,000	2,000,000	1,935,689	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	KABACAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,696,479	-	7,696,479	7,696,479	7,696,479	7,696,479	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	LIBUNGAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,097,421	-	4,097,421	4,097,421	4,097,421	4,097,421	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	LIBUNGAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	LIBUNGAN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	MAGPET	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,593,036	-	7,593,036	7,593,036	7,593,036	7,593,036	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	MAKILALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,730,161	-	10,730,161	10,730,161	10,730,161	10,730,161	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	MATALAM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,410,936	-	7,410,936	7,410,936	7,410,936	7,410,936	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	MIDSAYAP	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,780,769	-	9,780,769	9,780,769	9,780,769	-	COMPLETED	100%
AM-DRR	2018	REGION_XII	NORTH COTABATO	M'LANG	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	11,133,538	-	11,133,538	11,133,538	11,133,538	-	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	PIGCAWAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,276,177	-	4,276,177	4,276,177	4,276,177	4,276,177	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	PIGCAWAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,200,000	-	1,200,000	1,200,000	1,200,000	1,200,000	COMPLETED	100%
AM-PW	2018	REGION_XII	NORTH COTABATO	PIGCAWAYAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,200,000	-	1,200,000	1,200,000	1,200,000	1,200,000	COMPLETED	100%
AM-DRR	2018	REGION_XII	NORTH COTABATO	PIGCAWAYAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	ON-GOING	60%
AM-LA	2018	REGION_XII	NORTH COTABATO	PIKIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,947,162	-	8,947,162	8,947,162	8,947,162	8,049,643	COMPLETED	100%
AM-LA	2018	REGION_XII	NORTH COTABATO	PRESIDENT ROXAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,555,221	-	7,555,221	7,555,221	7,555,221	-	COMPLETED	100%
AM-PW	2018	REGION_XII	NORTH COTABATO	TULUNAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,375,038	-	4,375,038	4,375,038	-	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_XII	NORTH COTABATO	TULUNAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	-	ON-GOING	0%
AM-LA	2018	REGION_XII	SARANGANI	ALABEL	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,355,368	-	8,355,368	8,355,368	8,355,368	8,355,368	COMPLETED	100%
AM-PW	2018	REGION_XII	SARANGANI	GLAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SYSTEM	1,500,000	-	1,500,000	1,500,000	1,500,000	-	NTP FOR ISSUANCE	0%
AM-LA	2018	REGION_XII	SARANGANI	GLAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_XII	SARANGANI	GLAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,497,262	COMPLETED	100%
AM-LA	2018	REGION_XII	SARANGANI	GLAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,691,216	-	2,691,216	2,691,216	2,691,216	2,691,216	COMPLETED	100%
AM-PW	2018	REGION_XII	SARANGANI	KIAMBA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SYSTEM	6,656,250	-	6,656,250	6,656,250	3,368,294	3,368,294	COMPLETED	100%
AM-LA	2018	REGION_XII	SARANGANI	MAASIM	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,579,521	-	6,579,521	6,579,521	6,579,521	6,579,521	COMPLETED	100%
AM-LA	2018	REGION_XII	SARANGANI	MAITUM	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,136,136	-	6,136,136	6,136,136	6,136,136	5,537,686	COMPLETED	100%
AM-LA	2018	REGION_XII	SARANGANI	MALAPATAN	BATCH 2	LOCAL BRIDGES	LOCAL BRIDGES	7,346,265	7,346,265.00	-	-	-	-	CANCELLED	0%
AM-LA	2018	REGION_XII	SARANGANI	MALUNGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,600,000	-	3,600,000	3,600,000	3,600,000	3,600,000	COMPLETED	100%
AM-LA	2018	REGION_XII	SARANGANI	MALUNGON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,639,062	-	4,639,062	4,639,062	4,639,062	4,639,062	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	BANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,684,124	-	10,684,124	10,684,124	10,684,124	10,684,124	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-LA	2018	REGION_XII	SOUTH COTABATO	LAKE SEBU	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	LAKE SEBU	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,677,547	-	5,677,547	5,677,547	5,677,547	-	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	NORALA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,116,295	-	8,116,295	8,116,295	8,116,295	-	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	POLOMOLOK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	11,805,870	-	11,805,870	11,805,870	11,805,870	11,805,870	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	SANTO NIÑO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,300,000	-	3,300,000	3,300,000	3,300,000	3,300,000	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	SANTO NIÑO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,852,143	-	1,852,143	1,852,143	1,852,143	1,852,143	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	SANTO NIÑO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,771,234	-	2,771,234	2,771,234	2,771,234	2,771,234	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	SURALLAH	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,072,500	-	7,072,500	7,072,500	7,072,500	-	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	SURALLAH	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,679,500	-	2,679,500	2,679,500	2,679,500	-	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	SURALLAH	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,807,501	-	1,807,501	1,807,501	1,807,501	-	COMPLETED	100%
AM-PW	2018	REGION_XII	SOUTH COTABATO	TAMPAKAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	9,104,601	-	9,104,601	9,104,601	9,104,601	-	COMPLETED	100%
AM-DRR	2018	REGION_XII	SOUTH COTABATO	TANTANGAN	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RESCUE EQUIPMENT	2,500,000	-	2,500,000	2,500,000	2,500,000	-	COMPLETED	100%
AM-PW	2018	REGION_XII	SOUTH COTABATO	TANTANGAN	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,250,000	-	2,250,000	2,250,000	-	-	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	TANTANGAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,520,664	-	4,520,664	4,520,664	4,520,664	-	COMPLETED	100%
AM-DRR	2018	REGION_XII	SOUTH COTABATO	T'BOLI	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	4,000,000	3,989,816	COMPLETED	100%
AM-DRR	2018	REGION_XII	SOUTH COTABATO	T'BOLI	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	4,000,000	-	4,000,000	4,000,000	4,000,000	3,989,239	COMPLETED	100%
AM-PW	2018	REGION_XII	SOUTH COTABATO	T'BOLI	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,364,575	-	2,364,575	2,364,575	2,364,575	-	COMPLETED	100%
AM-LA	2018	REGION_XII	SOUTH COTABATO	TUPI	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,000,000	-	6,000,000	6,000,000	6,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_XII	SOUTH COTABATO	TUPI	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	-	COMPLETED	100%
AM-PW	2018	REGION_XII	SOUTH COTABATO	TUPI	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-PW	2018	REGION_XII	SOUTH COTABATO	TUPI	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,500,000	-	1,500,000	1,500,000	1,500,000	-	COMPLETED	100%
AM-PW	2018	REGION_XII	SOUTH COTABATO	TUPI	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,474	-	1,000,474	1,000,474	1,000,474	-	COMPLETED	100%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	BAGUMBAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,500,000	-	3,500,000	3,500,000	3,500,000	3,500,000	COMPLETED	100%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	BAGUMBAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,503,723	-	3,503,723	3,503,723	3,503,723	3,503,723	COMPLETED	100%
AM-PW	2018	REGION_XII	SULTAN KUDARAT	COLUMBIO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	5,574,919	-	5,574,919	5,574,919	-	-	COMPLETED	100%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	ESPERANZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,303,328	-	8,303,328	8,303,328	8,303,328	-	COMPLETED	100%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	ISULAN (CAPITAL)	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,225,175	-	9,225,175	9,225,175	9,225,175	9,225,175	COMPLETED	100%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	KALAMANSIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,322,478	-	6,322,478	6,322,478	6,322,478	-	ON-GOING	0%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	LAMBAYONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	LAMBAYONG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,395,952	-	3,395,952	3,395,952	3,395,952	3,395,952	COMPLETED	100%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	LEBAK	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,775,399	-	7,775,399	7,775,399	7,775,399	5,168,131	COMPLETED	100%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	LUTAYAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,707,768	-	6,707,768	6,707,768	6,707,768	3,808,235	ON-GOING	95%
AM-PW	2018	REGION_XII	SULTAN KUDARAT	PALIMBANG	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,500,000	-	2,500,000	2,500,000	-	-	ON-GOING	86%
AM-PW	2018	REGION_XII	SULTAN KUDARAT	PALIMBANG	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	2,500,000	-	2,500,000	2,500,000	-	-	ON-GOING	85%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_XII	SULTAN KUDARAT	PALIMBANG	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,774,851	-	1,774,851	1,774,851	-	-	ON-GOING	62%
AM-PW	2018	REGION_XII	SULTAN KUDARAT	PALIMBANG	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	ON-GOING	90%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	PRESIDENT QUIRINO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,021,042	-	6,021,042	6,021,042	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XII	SULTAN KUDARAT	SENATOR NINOY AQUINO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,527,268	-	7,527,268	7,527,268	7,527,268	7,527,268	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	BUENAVISTA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,912,346	-	8,912,346	8,912,346	8,912,346	8,912,346	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	CARMEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,622,000	-	1,622,000	1,622,000	-	-	CANCELLED	0%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	CARMEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,651,483	-	3,651,483	3,651,483	3,651,483	3,651,483	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	JABONGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,751,757	-	6,751,757	6,751,757	6,751,757	6,751,757	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	KITCHARAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	KITCHARAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,500,000	-	2,500,000	2,500,000	2,500,000	2,500,000	ON-GOING	73%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	KITCHARAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,790,617	-	2,790,617	2,790,617	2,790,617	2,790,617	ON-GOING	52%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	KITCHARAO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	ON-GOING	80%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	LAS NIEVES	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,551,899	-	5,551,899	5,551,899	5,551,899	5,551,899	ON-GOING	70%
AM-PW	2018	REGION_XIII	AGUSAN DEL NORTE	MAGALLANES	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	8,522,556	-	8,522,556	8,522,556	8,522,556	-	ON-GOING	7%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	NASIPIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,500,000	-	5,500,000	5,500,000	5,500,000	5,500,000	COMPLETED	100%
AM-DRR	2018	REGION_XIII	AGUSAN DEL NORTE	NASIPIT	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	4,665,771	-	4,665,771	4,665,771	4,665,771	4,665,771	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	REMEDIOS T. ROMUALDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,786,000	-	2,786,000	2,786,000	2,786,000	2,786,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	REMEDIOS T. ROMUALDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	REMEDIOS T. ROMUALDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,806,000	-	1,806,000	1,806,000	1,806,000	1,806,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	REMEDIOS T. ROMUALDEZ	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,997,366	-	5,997,366	5,997,366	5,997,366	5,997,366	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	SANTIAGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,525,743	-	7,525,743	7,525,743	7,525,743	7,525,743	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL NORTE	TUBAY	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,617,480	-	6,617,480	6,617,480	6,617,480	6,617,480	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	BUNAWAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,176,843	-	8,176,843	8,176,843	8,176,843	8,176,843	ON-GOING	96%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	ESPERANZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,857,752	-	7,857,752	7,857,752	7,857,752	7,857,752	COMPLETED	100%
AM-PW	2018	REGION_XIII	AGUSAN DEL SUR	LA PAZ	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,938,100	-	6,938,100	6,938,100	6,938,100	1,040,715	ON-GOING	95%
AM-PW	2018	REGION_XIII	AGUSAN DEL SUR	LORETO	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,049,542	-	6,049,542	6,049,542	6,049,542	6,049,542	ON-GOING	49%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	PROSPERIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,000,000	-	4,000,000	4,000,000	4,000,000	4,000,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	PROSPERIDAD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,832,211	-	4,832,211	4,832,211	4,832,211	4,832,211	COMPLETED	100%
AM-DRR	2018	REGION_XIII	AGUSAN DEL SUR	ROSARIO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	9,072,052	-	9,072,052	9,072,052	9,072,052	9,072,052	COMPLETED	100%
AM-PW	2018	REGION_XIII	AGUSAN DEL SUR	ROSARIO	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	1,000,000	-	1,000,000	1,000,000	1,000,000	945,210	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	SAN FRANCISCO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,441,766	-	1,441,766	1,441,766	1,441,766	1,441,766	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	SAN FRANCISCO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,600,000	-	5,600,000	5,600,000	5,600,000	5,600,000	ON-GOING	20%
AM-DRR	2018	REGION_XIII	AGUSAN DEL SUR	SAN FRANCISCO	BATCH 1	MUNICIPAL DRUG REHABILITATION FACILITY	MUNICIPAL DRUG REHABILITATION FACILITY	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	ON-GOING	95%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	SAN LUIS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,102,519	-	7,102,519	7,102,519	7,102,519	7,102,159	ON-GOING	95%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	SIBAGAT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,784,319	-	9,784,319	9,784,319	9,784,319	9,784,319	COMPLETED	100%
AM-PW	2018	REGION_XIII	AGUSAN DEL SUR	SANTA JOSEFA	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	13,960,406	-	13,960,406	13,960,406	13,960,406	2,090,847	ON-GOING	94%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_XIII	AGUSAN DEL SUR	TALACOGON	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	10,030,399	-	10,030,399	10,030,399	10,030,399	10,030,399	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	TRENTO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	TRENTO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,000,000	-	3,000,000	3,000,000	3,000,000	3,000,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	TRENTO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,535,927	-	3,535,927	3,535,927	3,535,927	3,535,927	COMPLETED	100%
AM-LA	2018	REGION_XIII	AGUSAN DEL SUR	VERUELA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,406,695	-	7,406,695	7,406,695	7,406,695	7,406,695	COMPLETED	100%
AM-LA	2018	REGION_XIII	DINAGAT ISLANDS	BASILISA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,147,459	-	7,147,459	7,147,459	7,147,459	7,147,459	ON-GOING	95%
AM-DRR	2018	REGION_XIII	DINAGAT ISLANDS	CAGDIANAO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,405,380	-	6,405,380	6,405,380	6,405,380	6,405,380	COMPLETED	100%
AM-DRR	2018	REGION_XIII	DINAGAT ISLANDS	DINAGAT	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	6,316,593	-	6,316,593	6,316,593	6,316,593	6,316,593	COMPLETED	100%
AM-LA	2018	REGION_XIII	DINAGAT ISLANDS	LIBJO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,505,127	-	6,505,127	6,505,127	6,505,127	6,505,127	COMPLETED	100%
AM-PW	2018	REGION_XIII	DINAGAT ISLANDS	LORETO	BATCH 2	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	9,123,782	-	9,123,782	9,123,782	-	-	ON-GOING	2%
AM-LA	2018	REGION_XIII	DINAGAT ISLANDS	SAN JOSE	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,880,000	-	5,880,000	5,880,000	5,880,000	5,880,000	COMPLETED	100%
AM-DRR	2018	REGION_XIII	DINAGAT ISLANDS	SAN JOSE	BATCH 2	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RELATED EQUIPMENT	1,155,654	-	1,155,654	1,155,654	1,155,654	1,155,654	DED PREPARATION	0%
AM-DRR	2018	REGION_XIII	DINAGAT ISLANDS	TUBAJON	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RELATED EQUIPMENT	751,833	-	751,833	751,833	751,833	751,833	COMPLETED	100%
AM-LA	2018	REGION_XIII	DINAGAT ISLANDS	TUBAJON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,000,000	-	7,000,000	7,000,000	7,000,000	7,000,000	ON-GOING	90%
AM-DRR	2018	REGION_XIII	SURIGAO DEL NORTE	ALEGRIA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	9,136,505	-	9,136,505	9,136,505	9,136,505	9,136,505	DED PREPARATION	0%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	BACUAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,877,669	-	6,877,669	6,877,669	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	BURGOS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,931,961	-	8,931,961	8,931,961	8,931,961	8,931,961	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	CLAVER	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,746,824	-	6,746,824	6,746,824	6,746,824	6,746,824	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	DAPA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,419,815	-	5,419,815	5,419,815	5,419,815	5,419,815	ON-GOING	75%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	DEL CARMEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,375,571	-	7,375,571	7,375,571	7,375,571	7,375,571	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	GENERAL LUNA	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,972,930	-	5,972,930	5,972,930	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	GIGAQUIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,276,405	-	3,276,405	3,276,405	3,276,405	3,276,405	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	GIGAQUIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	3,276,405	-	3,276,405	3,276,405	3,276,405	3,276,405	COMPLETED	100%
AM-PW	2018	REGION_XIII	SURIGAO DEL NORTE	MAINIT	BATCH 1	SANITATION AND HEALTH FACILITIES	SANITATION & HEALTH FACILITY	5,502,574	-	5,502,574	5,502,574	5,502,574	-	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	MALIMONO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,102,821	-	6,102,821	6,102,821	6,102,821	6,102,821	ON-GOING	95%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	PILAR	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,866,269	-	4,866,269	4,866,269	4,866,269	4,866,269	ON-GOING	0%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	PLACER	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,781,900	-	6,781,900	6,781,900	6,781,900	6,781,900	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	SAN BENITO	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	10,000,000	-	10,000,000	10,000,000	-	-	DED PREPARATION	0%
AM-PW	2018	REGION_XIII	SURIGAO DEL NORTE	SAN BENITO	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	4,282,119	-	4,282,119	4,282,119	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	SAN FRANCISCO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,088,824	-	9,088,824	9,088,824	9,088,824	9,088,824	ON-GOING	0%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	SAN ISIDRO	BATCH 2	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	9,047,054	-	9,047,054	9,047,054	9,047,054	9,047,054	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	SISON	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-PW	2018	REGION_XIII	SURIGAO DEL NORTE	SISON	BATCH 1	SANITATION AND HEALTH FACILITIES	SANITATION & HEALTH FACILITY	1,805,324	-	1,805,324	1,805,324	1,805,324	-	COMPLETED	100%
AM-DRR	2018	REGION_XIII	SURIGAO DEL NORTE	SOCORRO	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	DRR RELATED EQUIPMENT	612,548	-	612,548	612,548	612,548	612,548	DED PREPARATION	0%
AM-PW	2018	REGION_XIII	SURIGAO DEL NORTE	SOCORRO	BATCH 1	SANITATION AND HEALTH FACILITIES	SANITATION & HEALTH FACILITY	6,000,000	-	6,000,000	6,000,000	6,000,000	-	ON-GOING	2%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	SANTA MONICA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,115,561	-	7,115,561	7,115,561	7,115,561	7,115,561	ON-GOING	33%
AM-DRR	2018	REGION_XIII	SURIGAO DEL NORTE	SANTA MONICA	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	2,000,000	-	2,000,000	2,000,000	2,000,000	2,000,000	ON-GOING	1%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	TAGANA-AN	BATCH 3	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,417,984	-	6,417,984	6,417,984	-	-	DED PREPARATION	0%
AM-LA	2018	REGION_XIII	SURIGAO DEL NORTE	TUBOD	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,989,036	-	4,989,036	4,989,036	4,989,036	4,989,036	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	BAROBO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,420,732	-	8,420,732	8,420,732	8,420,732	8,420,732	ON-GOING	95%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	100,000	-	100,000	100,000	100,000	100,000	ON-GOING	2%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	50,000	-	50,000	50,000	50,000	50,000	COMPLETED	100%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	50,000	-	50,000	50,000	50,000	50,000	COMPLETED	100%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	50,000	-	50,000	50,000	50,000	50,000	COMPLETED	100%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	50,000	-	50,000	50,000	50,000	50,000	ON-GOING	99%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	50,000	-	50,000	50,000	50,000	50,000	COMPLETED	100%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	50,000	-	50,000	50,000	50,000	50,000	COMPLETED	100%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	50,000	-	50,000	50,000	50,000	50,000	COMPLETED	100%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	RAIN WATER CATCHMENT FACILITIES	RAIN WATER CATCHMENT FACILITY	50,000	-	50,000	50,000	50,000	50,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	LOCAL BRIDGES	LOCAL BRIDGES	2,700,000	-	2,700,000	2,700,000	2,700,000	2,700,000	ON-GOING	25%
AM-DRR	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	1,500,000	-	1,500,000	1,500,000	1,500,000	1,500,000	ON-GOING	88%
AM-DRR	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	950,000	-	950,000	950,000	950,000	950,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	857,210	-	857,210	857,210	857,210	857,210	ON-GOING	10%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	857,210	-	857,210	857,210	857,210	857,210	ON-GOING	90%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	857,210	-	857,210	857,210	857,210	857,210	ON-GOING	90%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	BAYABAS	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	857,210	-	857,210	857,210	857,210	857,210	ON-GOING	15%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	CAGWAIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,596,915	-	2,596,915	2,596,915	2,596,915	2,596,915	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	CAGWAIT	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,823,700	-	5,823,700	5,823,700	5,823,700	5,823,700	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	CANTILAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,548,500	-	7,548,500	7,548,500	7,548,500	7,548,500	ON-GOING	0%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	CARMEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,971,974	-	4,971,974	4,971,974	4,971,974	4,971,974	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	CARMEN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	4,205,518	-	4,205,518	4,205,518	4,205,518	4,205,518	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	CARRASCAL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	8,327,444	-	8,327,444	8,327,444	8,327,444	8,327,444	COMPLETED	100%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	CORTES	BATCH 1	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	3,288,531	-	3,288,531	3,288,531	3,288,531	3,288,531	COMPLETED	100%

PROJECT PROFILE								ACCOMPLISHMENT AS OF JUNE 30, 2020							
PROGRAM	FY	REGION	PROVINCE	CITY / MUNICIPALITY	BATCH RELEASE	PROJECT TYPE	PROJECT TITLE	ALLOCATION			FINANCIAL			PHYSICAL STATUS	
								ORIGINAL	CANCELLED	REVISED	RELEASED BY DBM	OBLIGATED BY THE LGUs	LIQUIDATIONS /DISBURSED BY THE LGUs	STATUS	BASED ON SWA
											AMOUNT	AMOUNT	AMOUNT		
AM-DRR	2018	REGION_XIII	SURIGAO DEL SUR	CORTES	BATCH 1	EVACUATION CENTER AND DISASTER RISK REDUCTION-RELATED EQUIPMENT	EVACUATION CENTER	5,000,000	-	5,000,000	5,000,000	5,000,000	5,000,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	HINATUAN	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	13,519,331	-	13,519,331	13,519,331	13,519,331	13,519,331	ON-GOING	91%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	LANUZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,236,000	-	1,236,000	1,236,000	1,236,000	1,236,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	LANUZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,799,000	-	1,799,000	1,799,000	1,799,000	1,799,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	LANUZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,351,000	-	1,351,000	1,351,000	1,351,000	1,351,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	LANUZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,236,000	-	1,236,000	1,236,000	1,236,000	1,236,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	LANUZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,256,000	-	1,256,000	1,256,000	1,256,000	1,256,000	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	LANUZA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,265,294	-	1,265,294	1,265,294	1,265,294	1,265,294	ON-GOING	40%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	LIANGA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,951,800	-	6,951,800	6,951,800	6,951,800	6,951,800	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	LINGIG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	7,055,385	-	7,055,385	7,055,385	7,055,385	7,055,385	ON-GOING	90%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	MADRID	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,145,250	-	1,145,250	1,145,250	1,145,250	1,145,250	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	MADRID	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	1,673,887	-	1,673,887	1,673,887	1,673,887	1,673,887	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	MADRID	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,638,950	-	2,638,950	2,638,950	2,638,950	2,638,950	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	MADRID	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,527,650	-	2,527,650	2,527,650	2,527,650	2,527,650	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	MADRID	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	2,260,600	-	2,260,600	2,260,600	2,260,600	2,260,600	COMPLETED	100%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	MARIHATAG	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	6,518,829	-	6,518,829	6,518,829	6,518,829	6,518,829	ON-GOING	95%
AM-PW	2018	REGION_XIII	SURIGAO DEL SUR	SAN AGUSTIN	BATCH 3	POTABLE WATER SYSTEM PROJECTS	PROVISION OF POTABLE WATER SUPPLY	6,626,798	-	6,626,798	6,626,798	6,626,798	6,626,798	ON-GOING	58%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	SAN MIGUEL	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,923,488	-	5,923,488	5,923,488	5,923,488	5,923,488	ON-GOING	5%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	TAGBINA	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	12,477,342	-	12,477,342	12,477,342	12,477,342	12,477,342	ON-GOING	68%
AM-LA	2018	REGION_XIII	SURIGAO DEL SUR	TAGO	BATCH 1	LOCAL ACCESS ROAD	LOCAL ACCESS ROAD	5,833,057	-	5,833,057	5,833,057	5,833,057	5,833,057	COMPLETED	100%
TOTAL								11,714,133,014	305,925,475	11,408,207,556	11,408,643,263	10,542,872,501	6,735,774,123		