
BUB - OTHERS FINANCIAL DETAILS

Status as of September 30, 2016
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OT-13-13-75-01-000-01OT 2013 NCR N_A
CITY_OF_CA

LOOCAN

Information Campaign (IEC) 

materials
CAPDEV            1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%           1,050,000                     -   1,050,000          -                  100.00%     -   1,050,000                     1,050,000 1,050,000          0.00% 30.00% 100.00%100.00% 1,050,000          

OT-13-13-75-01-000-02OT 2013 NCR N_A
CITY_OF_CA

LOOCAN

Profiling and master listing of 

Informal Settlers
CAPDEV            1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%           1,050,000                     -   1,050,000          -                  100.00%     -   1,050,000                     1,050,000 1,050,000          0.00% 30.00% 100.00%100.00% 1,050,000          

OT-13-13-76-01-000-01OT 2013 NCR N_A

CITY_ 

OF_LAS_PIÑ

AS 

Effective Governance TrainingCAPDEV               150,000                 -                   -   150,000                           150,000      -   150,000             -                  100.00%              150,000                     -   150,000             -                  100.00%     -   150,000                           150,000 150,000             0.00% 30.00% 100.00%100.00% 150,000             

OT-13-13-76-01-000-02OT 2013 NCR N_A

CITY_ 

OF_LAS_PIÑ

AS 

Updating the baseline data of IFSCAPDEV               756,000                 -         756,000 -                                             -        -   -                     -                  0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 0.00% 0.00% 0.00% -                     

3,006,000          -              756,000      2,250,000          2,250,000          -  2,250,000          -                  100.00% 2,250,000          -                  2,250,000          -                  100.00% -  2,250,000          2,250,000          2,249,999          100.00% 100.00% 2,250,000          

OT-13-05-16-02-000-01OT 2013 REGION_V
CAMARINES_N

ORTE

CAPALONG

A

Construction of resettlement 

areas

INSTITUTION

AL FACILITY
           5,116,500                 -                   -   5,116,500                     5,116,500      -   5,116,500          -                  100.00%           4,093,200                     -   4,093,200          1,023,300       80.00%      -   4,093,200                     4,093,200 4,093,200          0.00% 30.00% 100.00%100.00% 5,116,500          

OT-13-05-17-05-000-01OT 2013 REGION_V
CAMARINES_S

UR
BUHI

Construction of Evacuation 

Center

EVACUATION 

CENTER
         10,000,000                 -                   -   10,000,000                 10,000,000      -   10,000,000        -                  100.00%           8,000,000         1,983,389 9,983,389          16,611            99.83%      -   9,983,389                     9,983,389 9,983,388          0.00% 30.00% 100.00%100.00% 10,000,000        

OT-13-05-17-16-000-01OT 2013 REGION_V
CAMARINES_S

UR

CITY_OF_IRI

GA
Upgrading of Slum Areas

INSTITUTION

AL FACILITY
           2,610,000                 -                   -   2,610,000                     2,610,000      -   2,610,000          -                  100.00%           2,088,000            517,770 2,605,770          4,230              99.84%      -   2,605,770                     2,605,770 2,605,770          0.00% 30.00% 100.00%100.00% 2,610,000          

OT-13-05-20-02-000-01OT 2013 REGION_V
CATANDUANE

S
BARAS

CSO organizing and 

strengthening
CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           499,670 500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-13-05-41-01-000-01OT 2013 REGION_V MASBATE AROROY 
Provision of 24-hr. Electrification 

System

INSTITUTION

AL FACILITY
              300,000                 -                   -   300,000                           300,000      -   300,000             -                  100.00%              300,000                     -   300,000             -                  100.00%     -   300,000                                     -   300,000             0.00% 30.00% 100.00%100.00% 300,000             

OT-13-05-62-07-000-01OT 2013 REGION_V SORSOGON DONSOL
Core shelter assistance for 

informal settlers

INSTITUTION

AL FACILITY
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 50.00% 65.00% 1,300,000          

20,526,500        -              -              20,526,500        20,526,500        -  20,526,500        -                  100.00% 16,581,200        2,501,159       19,082,359        1,444,141       92.96% -  19,082,359        17,182,029        19,082,357        90.04% 96.59% 19,826,500        

OT-13-07-22-22-000-01OT 2013 REGION_VIICEBU DALAGUETE
Mobilization of Equipment for 

Project Monitoring and Evaluation

RESCUE 

EQUIPMENT
              100,000                 -                   -   100,000                           100,000      -   100,000             -                  100.00%              100,000                     -   100,000             -                  100.00%     -   100,000                           100,000 100,000             0.00% 30.00% 100.00%100.00% 100,000             

100,000             -              -              100,000             100,000             -  100,000             -                  100.00% 100,000             -                  100,000             -                  100.00% -  100,000             100,000             100,000             100.00% 100.00% 100,000             

OT-13-08-37-02-000-01OT 2013 REGION_VIIILEYTE
ALANG-

ALANG

Cooperative Strengthening 

through training for Cooperative 
CAPDEV               266,400                 -                   -   266,400                           266,400      -   266,400             -                  100.00%              266,400                     -   266,400             -                  100.00%     -   266,400                           266,400 266,400             0.00% 30.00% 100.00%100.00% 266,400             

OT-13-08-37-02-000-02OT 2013 REGION_VIIILEYTE
ALANG-

ALANG

Implementation of Community 

Based Monitoring System 
CAPDEV               550,000                 -                   -   550,000                           550,000      -   550,000             -                  100.00%              550,000                     -   550,000             -                  100.00%     -   550,000                           550,000 550,000             0.00% 30.00% 100.00%100.00% 550,000             

OT-13-08-37-06-000-01OT 2013 REGION_VIIILEYTE BARUGO
Acquisition of Flooding Rescue 

Equipment

RESCUE 

EQUIPMENT
           1,100,000                 -                   -   1,100,000                     1,100,000      -   1,100,000          -                  100.00%           1,100,000                     -   1,100,000          -                  100.00%     -   1,100,000                     1,100,000 1,100,000          0.00% 30.00% 100.00%100.00% 1,100,000          

OT-13-08-60-02-000-01OT 2013 REGION_VIIISAMAR BASEY
DRRM Operation Center  

Establishment

DRRM 

EQUIPMENT
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           3,500,000                     -   3,500,000          -                  100.00%     -   3,500,000                     3,500,000 3,500,000          0.00% 30.00% 100.00%100.00% 3,500,000          

OT-13-08-60-05-000-01OT 2013 REGION_VIIISAMAR
CITY_OF_CA

TBALOGAN

Capacitating BDRRMC in the 

formulation of multi-hazard map 
CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-13-08-60-05-000-02OT 2013 REGION_VIIISAMAR
CITY_OF_CA

TBALOGAN

Provision of equipment SAR/ 

transportation

DRRM 

EQUIPMENT
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           3,500,000                     -   3,500,000          -                  100.00%     -   3,500,000                     3,500,000 3,500,000          0.00% 30.00% 100.00%100.00% 3,500,000          

9,416,400          -              -              9,416,400          9,416,400          -  9,416,400          -                  100.00% 9,416,400          -                  9,416,400          -                  100.00% -  9,416,400          9,416,400          9,416,398          100.00% 100.00% 9,416,400          

OT-13-12-47-16-000-01OT 2013 REGION_XII
NORTH_COTA

BATO
BANISILAN

Skills development and training 

program
CAPDEV               400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                           400,000 400,000             0.00% 30.00% 100.00%100.00% 400,000             

400,000             -              -              400,000             400,000             -  400,000             -                  100.00% 400,000             -                  400,000             -                  100.00% -  400,000             400,000             400,000             100.00% 100.00% 400,000             

33,448,900        -              756,000      32,692,900        32,692,900        -  32,692,900        -                  100.00% 28,747,600        2,501,159       31,248,759        1,444,141       95.58% -  31,248,759        29,348,429        31,248,753        93.92% 97.86% 31,992,900        

OT-14-14-11-05-000-01OT 2014 CAR BENGUET BUGUIAS 
Improvement of Evacuation 

Center

EVACUATION 

CENTER
           1,130,000                 -                   -   1,130,000                     1,130,000      -   1,130,000          -                  100.00%              904,000            226,000 1,130,000          -                  100.00%     -   1,130,000                     1,130,000 1,130,000          0.00% 30.00% 100.00%100.00% 1,130,000          

OT-14-14-32-06-000-01OT 2014 CAR KALINGA LUBUAGAN
Rehabilitation of Lower & Upper 

Mabilong Drainage Canal

FLOOD 

CONTROL
              100,000                 -                   -   100,000                           100,000      -   100,000             -                  100.00%              100,000                     -   100,000             -                  100.00%     -   100,000                           100,000 100,000             0.00% 30.00% 100.00%100.00% 100,000             

1,230,000          -              -              1,230,000          1,230,000          -  1,230,000          -                  100.00% 1,004,000          226,000          1,230,000          -                  100.00% -  1,230,000          1,230,000          1,229,999          100.00% 100.00% 1,230,000          

OT-14-13-75-01-000-01OT 2014 NCR N_A
CITY_OF_CA

LOOCAN

Creation of a Task Force to 

monitor the proper 

implementation and re-activation 

CAPDEV               283,500                 -           10,914 272,586                           272,586      -   272,586             -                  100.00%              272,586                     -   272,586             -                  100.00%     -   272,586                                     -   272,586             0.00% 30.00% 100.00%100.00% 272,586             

OT-14-13-39-00-000-01OT 2014 NCR N_A
CITY_OF_M

ANILA

Training On Cooperative And 

Savings Program (Bgy. 147-151)
CAPDEV               175,000                 -           13,404 161,597                           161,597      -   161,597             -                  100.00%              161,597                     -   161,597             -                  100.00%     -   161,597                                     -   161,596             0.00% 30.00% 100.00%100.00% 161,597             

OT-14-13-39-00-000-02OT 2014 NCR N_A
CITY_OF_M

ANILA

Sports Clinic On Basic Training, 

Coaching And Officiating 

(Participants From Depressed 

CAPDEV               700,000                 -         413,321 286,679                           286,679      -   286,679             -                  100.00%              286,679                     -   286,679             -                  100.00%     -   286,679                                     -   286,679             0.00% 30.00% 100.00%100.00% 286,679             

OT-14-13-39-00-000-03OT 2014 NCR N_A
CITY_OF_M

ANILA

Installation Of Steel Gate/Barrier 

(Bgys. 152, 154, 155, 156, 157, 

158, 160)

INSTITUTION

AL FACILITY
              700,000                 -         700,000 -                                             -        -   -                     -                  0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 0.00% 0.00% 0.00% -                     

OT-14-13-39-00-000-04OT 2014 NCR N_A
CITY_OF_M

ANILA

Manila Disaster And Risk 

Reduction Youth Volunteers (All 

Bgys.)

CAPDEV            1,400,000                 -         131,033 1,268,968                     1,268,968      -   1,268,968          -                  100.00%           1,268,968                     -   1,268,968          -                  100.00%     -   1,268,968                                  -   1,268,967          0.00% 30.00% 100.00%100.00% 1,268,968          

OT-14-13-39-00-000-05OT 2014 NCR N_A
CITY_OF_M

ANILA

Youth Health On Watch (YHOW) 

(Anti-Drug Campaign) (Citywide)
CAPDEV               700,000                 -         180,750 519,250                           519,250      -   519,250             -                  100.00%              519,250                     -   519,250             -                  100.00%     -   519,250                                     -   519,250             0.00% 30.00% 100.00%100.00% 519,250             

OT-14-13-39-00-000-06OT 2014 NCR N_A
CITY_OF_M

ANILA

Capacity Building of LGU 

Leaders on Mainstreaming 

Disability Program In Various 

CAPDEV            1,050,000                 -         157,940 892,060                           892,060      -   892,060             -                  100.00%              472,060            420,000 892,060             -                  100.00%     -   892,060                                     -   892,060             0.00% 30.00% 100.00%100.00% 892,060             
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OT-14-13-74-02-000-01OT 2014 NCR N_A
CITY_OF_M

ARIKINA

Community-Based Disaster Risk 

Reduction Management and 

Planning (Workshop and 

CAPDEV               155,000                 -             5,000 150,000                           150,000      -   150,000             -                  100.00%              150,000                     -   150,000             -                  100.00%     -   150,000                                     -   150,000             0.00% 30.00% 100.00%100.00% 150,000             

OT-14-13-74-02-000-02OT 2014 NCR N_A
CITY_OF_M

ARIKINA

Promoting awareness of Human 

Rights among Barangay Officers 

(Training / Orientation on Human 

CAPDEV                 75,000                 -             1,740 73,261                               73,261      -   73,261               -                  100.00%                73,261                     -   73,261               -                  100.00%     -   73,261                               73,261 73,260               0.00% 30.00% 100.00%100.00% 73,261               

OT-14-13-74-02-000-03OT 2014 NCR N_A
CITY_OF_M

ARIKINA

Strengthening of organization for 

Workers in Informal Economy 

Local Development Office 

CAPDEV               200,000                 -                   -   200,000                           200,000      -   200,000             -                  100.00%              200,000                     -   200,000             -                  100.00%     -   200,000                                     -   200,000             0.00% 30.00% 100.00%100.00% 200,000             

OT-14-13-74-02-000-04OT 2014 NCR N_A
CITY_OF_M

ARIKINA

Policy for creation of Marikina 

Youth Office
CAPDEV               200,000                 -                   -   200,000                           200,000      -   200,000             -                  100.00%              200,000                     -   200,000             -                  100.00%     -   200,000                           200,000 200,000             0.00% 30.00% 100.00%100.00% 200,000             

OT-14-13-74-02-000-05OT 2014 NCR N_A
CITY_OF_M

ARIKINA

Strengthening capacity of local 

government offices to serve as 

Urban Poor Action Center 

CAPDEV            1,865,000                 -             2,174 1,862,826                     1,862,826      -   1,862,826          -                  100.00%           1,862,826                     -   1,862,826          -                  100.00%     -   1,862,826                     1,350,000 1,862,826          0.00% 30.00% 100.00%100.00% 1,862,826          

OT-14-13-76-03-000-01OT 2014 NCR N_A
CITY_OF_M

UNTINLUPA

Community-based Disaster Risk 

Reduction Management team  in 

8 brgys

CAPDEV                 70,000                 -           21,700 48,300                               48,300      -   48,300               -                  100.00%                48,300                     -   48,300               -                  100.00%     -   48,300                               48,300 48,300               0.00% 30.00% 100.00%100.00% 48,300               

7,573,500          -              1,637,974   5,935,526          5,935,526          -  5,935,526          -                  100.00% 5,515,526          420,000          5,935,526          -                  100.00% -  5,935,526          1,671,561          5,935,522          28.16% 100.00% 5,935,526          

OT-14-18-45-15-000-01OT 2014 NIR
NEGROS_OCC

IDENTAL

CITY_OF_KA

BANKALAN 

Development Administration 

(Devad) To 200 Csos/12 Basic 
CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

500,000             -              -              500,000             500,000             -  500,000             -                  100.00% 500,000             -                  500,000             -                  100.00% -  500,000             -                     500,000             0.00% 20.00% 100,000             

OT-14-02-15-02-000-01OT 2014 REGION_II CAGAYAN ALCALA
Purchase of Motorized Rubber 

Boat  (Ocd)

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                             40,000 500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-14-02-15-17-000-01OT 2014 REGION_II CAGAYAN LASAM
Tamayo Site Development  

(Dpwh)

INSTITUTION

AL FACILITY
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-14-02-31-04-000-01OT 2014 REGION_II ISABELA
BENITO_SO

LIVEN

Rehabilitation Of Drainage Canal 

Along Municipal Hall

FLOOD 

CONTROL
              475,000                 -                   -   475,000                           475,000      -   475,000             -                  100.00%              475,000                     -   475,000             -                  100.00%     -   475,000                           475,000 475,000             0.00% 30.00% 100.00%100.00% 475,000             

1,975,000          -              -              1,975,000          1,975,000          -  1,975,000          -                  100.00% 1,975,000          -                  1,975,000          -                  100.00% -  1,975,000          1,515,000          1,974,999          76.71% 100.00% 1,975,000          

OT-14-03-14-13-000-01OT 2014 REGION_III BULACAN
NORZAGAR

AY

Purchase Of Disaster Operation 

Equipment - Scuba Diving 

DRRM 

EQUIPMENT
              340,000                 -                   -   340,000                           340,000      -   340,000             -                  100.00%              306,000              34,000 340,000             -                  100.00%     -   340,000                                     -   340,000             0.00% 30.00% 100.00%100.00% 340,000             

OT-14-03-49-31-000-01OT 2014 REGION_III NUEVA_ECIJATALUGTUGPublic Market Improvement
ECONOMIC 

FACILITIES
              560,000                 -                   -   560,000                           560,000      -   560,000             -                  100.00%              560,000                     -   560,000             -                  100.00%     -   560,000                           560,000 560,000             0.00% 30.00% 100.00%100.00% 560,000             

OT-14-03-54-07-000-01OT 2014 REGION_III PAMPANGA GUAGUA
Purchase Of Life Saving 

Equipment For Flood Prone & 

DRRM 

EQUIPMENT
           2,252,500                 -                   -   2,252,500                     2,252,500      -   2,252,500          -                  100.00%           2,027,250            225,250 2,252,500          -                  100.00%     -   2,252,500                     2,250,400 2,252,500          0.00% 30.00% 100.00%100.00% 2,252,500          

OT-14-03-54-10-000-01OT 2014 REGION_III PAMPANGA MACABEBE
Disaster Preparedness Rubber 

Boats, Life Vests, Motorized 

RESCUE 

EQUIPMENT
           1,725,000                 -                   -   1,725,000                     1,725,000      -   1,725,000          -                  100.00%           1,725,000                     -   1,725,000          -                  100.00%     -   1,725,000                     1,724,677 1,725,000          0.00% 30.00% 100.00%100.00% 1,725,000          

4,877,500          -              -              4,877,500          4,877,500          -  4,877,500          -                  100.00% 4,618,250          259,250          4,877,500          -                  100.00% -  4,877,500          4,535,077          4,877,499          92.98% 100.00% 4,877,500          

OT-14-04-10-08-000-01OT 2014 REGION_IVABATANGAS CALATAGAN
Disaster Preparedness Training 

& Materials
CAPDEV               850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              850,000                     -   850,000             -                  100.00%     -   850,000                                     -   850,000             0.00% 30.00% 100.00%100.00% 850,000             

OT-14-04-10-19-000-01OT 2014 REGION_IVABATANGAS NASUGBU

Capability Building for Bgy 

Officials, Bgy Tanod, Bgyu 

Secretary, Women'S 

CAPDEV               121,800                 -                   -   121,800                           121,800      -   121,800             -                  100.00%              121,800                     -   121,800             -                  100.00%     -   121,800                                     -   121,800             0.00% 30.00% 100.00%100.00% 121,800             

OT-14-04-10-19-000-02OT 2014 REGION_IVABATANGAS NASUGBU
Construction Of Hanging Steel 

Footbridge (Brgy. Talamitan)

ROADS AND 

BRIDGES
              304,500                 -                   -   304,500                           304,500      -   304,500             -                  100.00%              304,500                     -   304,500             -                  100.00%     -   304,500                                     -   304,500             0.00% 30.00% 100.00%100.00% 304,500             

OT-14-04-34-02-000-01OT 2014 REGION_IVALAGUNA BAY
Capability Bldg For Disaster 

Preparedness
CAPDEV               590,000                 -                   -   590,000                           590,000      -   590,000             -                  100.00%              590,000                     -   590,000             -                  100.00%     -   590,000                                     -   590,000             0.00% 30.00% 100.00%100.00% 590,000             

OT-14-04-58-01-000-01OT 2014 REGION_IVARIZAL ANGONO
Training On Disaster 

Preparedness
CAPDEV               425,000                 -                   -   425,000                           425,000      -   425,000             -                  100.00%              425,000                     -   425,000             -                  100.00%     -   425,000                                     -   425,000             0.00% 30.00% 100.00%100.00% 425,000             

OT-14-04-58-01-000-02OT 2014 REGION_IVARIZAL ANGONO

Gender Mainstreaming (Including 

Gad Code) And Information Drive 

On Women Laws And Related 

CAPDEV               200,000                 -                   -   200,000                           200,000      -   200,000             -                  100.00%              200,000                     -   200,000             -                  100.00%     -   200,000                           200,000 200,000             0.00% 30.00% 100.00%100.00% 200,000             

OT-14-04-58-04-000-01OT 2014 REGION_IVARIZAL
BINANGONA

N

Trainings And Seminars, 

Disasters And Calamities 

Preparedness, Health, Sanitation 

CAPDEV               850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              850,000                     -   850,000             -                  100.00%     -   850,000                                     -   850,000             0.00% 30.00% 100.00%100.00% 850,000             

OT-14-04-58-04-000-02OT 2014 REGION_IVARIZAL
BINANGONA

N

Training For Climate Change 

Adoption And Disaster 

Preparedness

CAPDEV               300,000                 -                   -   300,000                           300,000      -   300,000             -                  100.00%              300,000                     -   300,000             -                  100.00%     -   300,000                                     -   300,000             0.00% 30.00% 100.00%100.00% 300,000             

OT-14-04-58-05-000-01OT 2014 REGION_IVARIZAL CAINTA

Training On Disaster 

Preparedness For 

Volunteer/Community

CAPDEV            1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%           1,050,000                     -   1,050,000          -                  100.00%     -   1,050,000                                  -   1,050,000          0.00% 30.00% 100.00%100.00% 1,050,000          

OT-14-04-58-06-000-01OT 2014 REGION_IVARIZAL CARDONA
Disaster Preparedness And 

Mitigation
CAPDEV               850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              850,000                     -   850,000             -                  100.00%     -   850,000                                     -   850,000             0.00% 30.00% 100.00%100.00% 850,000             

OT-14-04-58-10-000-01OT 2014 REGION_IVARIZAL PILILLA

Construction/Improvement Of 

Fisherman's Wharf, Brgy. 

Takungan

ECONOMIC 

FACILITIES
           1,226,000                 -                   -   1,226,000                     1,226,000      -   1,226,000          -                  100.00%              980,800                     -   980,800             245,200          80.00%      -   980,800                                     -   980,800             0.00% 30.00% 100.00%100.00% 1,226,000          

OT-14-04-58-08-000-01OT 2014 REGION_IVARIZAL

RODRIGUEZ 

(MONTALBA

N)

Gender Equality Info Drive On 

Women Laws And Related 

Issuance, Including Gad Code 

CAPDEV            1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,500,000                     -   1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-14-04-58-08-000-02OT 2014 REGION_IVARIZAL

RODRIGUEZ 

(MONTALBA

N)

DRRM Preparedness (Purchase 

Of DRR Declogging Tools)

DRRM 

EQUIPMENT
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              945,000                     -   945,000             105,000          90.00%      -   945,000                                     -   945,000             0.00% 30.00% 100.00%100.00% 1,050,000          

OT-14-04-58-08-000-03OT 2014 REGION_IVARIZAL

RODRIGUEZ 

(MONTALBA

N)

DRRM preparedness (purchase 

of DRR declogging tools)

DRRM 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-14-04-58-11-000-01OT 2014 REGION_IVARIZAL SAN_MATEO
Disaster And Climate Change 

Preparedness Training 
CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-14-04-58-13-000-01OT 2014 REGION_IVARIZAL TAYTAY
Volunteer / Community Training 

On Disaster Preparedness 
CAPDEV               600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                                     -   600,000             0.00% 30.00% 100.00%100.00% 600,000             

10,917,300        -              -              10,917,300        10,917,300        -  10,917,300        -                  100.00% 10,567,100        -                  10,567,100        350,200          96.79% -  10,567,100        200,000             10,567,095        1.89% 100.00% 10,917,300        

OT-14-17-52-11-000-01OT 2014 REGION_IVB
ORIENTAL_MI

NDORO

PUERTO_GA

LERA 
Updating Of Cbms CAPDEV               246,500                 -                   -   246,500                           246,500      -   246,500             -                  100.00%              246,500                     -   246,500             -                  100.00%     -   246,500                                     -   246,500             0.00% 30.00% 100.00%100.00% 246,500             

OT-14-17-53-16-000-01OT 2014 REGION_IVBPALAWAN
CITY_OF_PU

ERTO_PRIN

Empowerment Of Barangayôs 

Children  Welfare And Protection 
CAPDEV               700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                                     -   700,000             0.00% 30.00% 100.00%100.00% 700,000             

946,500             -              -              946,500             946,500             -  946,500             -                  100.00% 946,500             -                  946,500             -                  100.00% -  946,500             -                     946,499             0.00% 100.00% 946,500             



OT-14-05-05-03-000-01OT 2014 REGION_V ALBAY
DARAGA 

(LOCSIN) 

CSO Capacity Development opn 

Local Good Governance - 

Guinobatan Training Center 

CAPDEV               255,000                 -                   -   255,000                           255,000      -   255,000             -                  100.00%              255,000                     -   255,000             -                  100.00%     -   255,000                           255,000 255,000             0.00% 30.00% 100.00%100.00% 255,000             

OT-14-05-05-04-000-01OT 2014 REGION_V ALBAY
GUINOBATA

N

CSO Capacity Development on 

Local Good Governance - 

Municpality of Daraga (Twenty - 

CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-14-05-20-08-000-01OT 2014 REGION_V
CATANDUANE

S

SAN_ANDRE

S 

(CALOLBON) 

Strengthening of BS/CSO -  CAPDEV               190,000                 -                   -   190,000                           190,000      -   190,000             -                  100.00%              190,000                     -   190,000             -                  100.00%     -   190,000                           178,410 190,000             0.00% 30.00% 100.00%100.00% 190,000             

OT-14-05-62-09-000-01OT 2014 REGION_V SORSOGON IROSIN

Capacity Building of CSOs on 

Local Governance  - Municipal 

wide (50 civil society 

CAPDEV               637,500                 -                   -   637,500                           637,500      -   637,500             -                  100.00%              637,500                     -   637,500             -                  100.00%     -   637,500                           258,642 637,500             0.00% 30.00% 83.00% 88.10% 561,638             

OT-14-05-62-16-000-01OT 2014 REGION_V SORSOGON
CITY_OF_S

ORSOGON

Strengthening Local Capacities of 

Barangays on DRR & CCA 

programs - Citywide 

CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

2,082,500          -              -              2,082,500          2,082,500          -  2,082,500          -                  100.00% 2,082,500          -                  2,082,500          -                  100.00% -  2,082,500          692,052             2,082,499          33.23% 96.36% 2,006,638          

OT-14-06-04-11-000-01OT 2014 REGION_VI AKLAN MAKATO
Dredging Of Makato Riverbanks 

And Rehabilitation Of Mangroves 

FLOOD 

CONTROL
              950,000                 -                   -   950,000                           950,000      -   950,000             -                  100.00%                        -                       -   -                     950,000          0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 190,000             

OT-14-06-06-02-000-01OT 2014 REGION_VI ANTIQUE BARBAZA
Integrated Community Based 

Disaster Mgt Training  For 39 
CAPDEV               380,000                 -                   -   380,000                           380,000      -   380,000             -                  100.00%              380,000                     -   380,000             -                  100.00%     -   380,000                                     -   380,000             0.00% 22.00% 0.00% 22.00% 83,600               

OT-14-06-06-02-000-02OT 2014 REGION_VI ANTIQUE BARBAZA
Purchase Of Rubber boat With 

Aluminum In San Antonio

RESCUE 

EQUIPMENT
              760,000                 -                   -   760,000                           760,000      -   760,000             -                  100.00%              760,000                     -   760,000             -                  100.00%     -   760,000                                     -   760,000             0.00% 30.00% 100.00%100.00% 760,000             

OT-14-06-19-01-000-01OT 2014 REGION_VI CAPIZ CUARTERO
Rehabilitation/Construction Of 

Drainage System In Poblacion, 

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-14-06-79-02-000-01OT 2014 REGION_VI GUIMARAS JORDAN
Improvement Of Evacuation 

Center (Municipal Gym)

EVACUATION 

CENTER
           7,350,000                 -                   -   7,350,000                     7,350,000      -   7,350,000          -                  100.00%           5,880,000         1,470,000 7,350,000          -                  100.00%     -   7,350,000                     6,532,112 7,350,000          0.00% 30.00% 80.00% 86.00% 6,321,000          

OT-14-06-30-34-000-01OT 2014 REGION_VI ILOILO OTON
Climate Change Adaptation 

(CCA) For Biodiversity And The 
CAPDEV               300,000                 -                   -   300,000                           300,000      -   300,000             -                  100.00%              300,000                     -   300,000             -                  100.00%     -   300,000                           300,000 300,000             0.00% 30.00% 100.00%100.00% 300,000             

OT-14-07-12-08-000-01OT 2014 REGION_VIIBOHOL BILAR
Capability Building 

(Benchmarking In Disaster 
CAPDEV               700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                                     -   700,000             0.00% 30.00% 100.00%100.00% 700,000             

11,440,000        -              -              11,440,000        11,440,000        -  11,440,000        -                  100.00% 9,020,000          1,470,000       10,490,000        950,000          91.70% -  10,490,000        6,832,112          10,489,998        65.13% 81.77% 9,354,600          

OT-14-07-61-05-000-01OT 2014 REGION_VIISIQUIJOR SAN_JUAN
Training On Capability Building 

Of CSOs And Basic Sectors
CAPDEV               142,500                 -                   -   142,500                           142,500      -   142,500             -                  100.00%              142,500                     -   142,500             -                  100.00%     -   142,500                                     -   142,500             0.00% 30.00% 100.00%100.00% 142,500             

OT-14-07-61-05-000-02OT 2014 REGION_VIISIQUIJOR SAN_JUAN
Training Of CSOSs/ Bs On The 

LPRAP Process
CAPDEV                 71,250                 -                   -   71,250                               71,250      -   71,250               -                  100.00%                71,250                     -   71,250               -                  100.00%     -   71,250                                       -   71,250               0.00% 30.00% 100.00%100.00% 71,250               

OT-14-07-61-04-000-01OT 2014 REGION_VIISIQUIJOR
SANTA_MAR

IA

Capability Building LPRAP/Bub 

Workshop Process
CAPDEV                 95,000                 -                   -   95,000                               95,000      -   95,000               -                  100.00%                95,000                     -   95,000               -                  100.00%     -   95,000                                       -   95,000               0.00% 30.00% 100.00%100.00% 95,000               

OT-14-07-61-04-000-02OT 2014 REGION_VIISIQUIJOR
SANTA_MAR

IA

Installation/Procurement Of 

Computer Sets For Internet 

Connection

DRRM 

EQUIPMENT
              950,000                 -                   -   950,000                           950,000      -   950,000             -                  100.00%              855,000                     -   855,000             95,000            90.00%      -   855,000                                     -   855,000             0.00% 30.00% 100.00%100.00% 950,000             

OT-14-07-61-06-000-01OT 2014 REGION_VIISIQUIJOR SIQUIJOR
Capability Building For Civil 

Society Organizations & Basic
CAPDEV                 49,875                 -                   -   49,875                               49,875      -   49,875               -                  100.00%                49,875                     -   49,875               -                  100.00%     -   49,875                                       -   49,875               0.00% 30.00% 100.00%100.00% 49,875               

OT-14-07-61-06-000-02OT 2014 REGION_VIISIQUIJOR SIQUIJOR

Capability Building For Senior 

Citizens And Persons With 

Disabiity

CAPDEV                 71,250                 -                   -   71,250                               71,250      -   71,250               -                  100.00%                71,250                     -   71,250               -                  100.00%     -   71,250                                       -   71,250               0.00% 30.00% 100.00%100.00% 71,250               

1,379,875          -              -              1,379,875          1,379,875          -  1,379,875          -                  100.00% 1,284,875          -                  1,284,875          95,000            93.12% -  1,284,875          -                     1,284,873          0.00% 100.00% 1,379,875          

OT-14-08-37-22-000-01OT 2014 REGION_VIIILEYTE ISABEL

Household Survey: Community 

Based Monitoring System 

(CBMS)

CAPDEV               700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                           287,983 700,000             0.00% 30.00% 99.00% 99.30% 695,100             

OT-14-08-37-22-000-02OT 2014 REGION_VIIILEYTE ISABEL

Disaster Preparedness and Early 

Warning System through 

Interconnectivity

CAPDEV               599,232                 -                   -   599,232                           599,232      -   599,232             -                  100.00%              541,059                     -   541,059             58,173            90.29%      -   541,059                           541,059 541,058             0.00% 30.00% 100.00%100.00% 599,232             

OT-14-08-37-42-000-01OT 2014 REGION_VIIILEYTE SAN_ISIDRO

Disaster Preparedness and 

Mitigation (Rechanneling/Re-

deepening of the 2 Main Rivers)

FLOOD 

CONTROL
           1,550,000                 -                   -   1,550,000                     1,550,000      -   1,550,000          -                  100.00%           1,240,000            310,000 1,550,000          -                  100.00%     -   1,550,000                        848,403 1,550,000          0.00% 30.00% 100.00%100.00% 1,550,000          

OT-14-08-37-51-000-01OT 2014 REGION_VIIILEYTE VILLABA CBMS Implementation CAPDEV               510,000                 -                   -   510,000                           510,000      -   510,000             -                  100.00%              510,000                     -   510,000             -                  100.00%     -   510,000                                     -   510,000             0.00% 30.00% 0.00% 30.00% 153,000             

OT-14-08-60-02-000-01OT 2014 REGION_VIIISAMAR BASEY
Disaster Risk Reduction 

Management
CAPDEV               750,000                 -                   -   750,000                           750,000      -   750,000             -                  100.00%              750,000                     -   750,000             -                  100.00%     -   750,000                                     -   750,000             0.00% 30.00% 100.00%100.00% 750,000             

OT-14-08-60-04-000-01OT 2014 REGION_VIIISAMAR CALBIGA
Capacitating BDRRMC in the 

Formulation of Multi-Hazard
CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-14-08-60-05-000-01OT 2014 REGION_VIIISAMAR
CITY_OF_CA

TBALOGAN
Disaster Preparedness ProgramCAPDEV                 76,800                 -                   -   76,800                               76,800      -   76,800               -                  100.00%                76,800                     -   76,800               -                  100.00%     -   76,800                                       -   76,800               0.00% 20.00% 0.00% 20.00% 15,360               

OT-14-08-60-05-000-02OT 2014 REGION_VIIISAMAR
CITY_OF_CA

TBALOGAN
Disaster Preparedness ProgramCAPDEV                 40,320                 -                   -   40,320                               40,320      -   40,320               -                  100.00%                40,320                     -   40,320               -                  100.00%     -   40,320                                       -   40,320               0.00% 30.00% 100.00%100.00% 40,320               

OT-14-08-64-12-000-01OT 2014 REGION_VIII
SOUTHERN_L

EYTE

SAINT_BER

NARD

Upgrading of Facilities and 

capacity building for the DRRM
CAPDEV            1,187,500                 -                   -   1,187,500                     1,187,500      -   1,187,500          -                  100.00%              950,000            237,500 1,187,500          -                  100.00%     -   1,187,500                        950,000 1,187,500          0.00% 30.00% 100.00%100.00% 1,187,500          

5,913,852          -              -              5,913,852          5,913,852          -  5,913,852          -                  100.00% 5,308,179          547,500          5,855,679          58,173            99.02% -  5,855,679          3,127,444          5,855,676          53.41% 92.84% 5,490,512          

OT-14-09-73-03-000-01OT 2014 REGION_IX
ZAMBOANGA_

DEL_SUR
BAYOG

Rehabilitation And Improvement 

Of River Protection Structure

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     3,000,000 3,000,000          0.00% 30.00% 100.00%100.00% 3,000,000          

3,000,000          -              -              3,000,000          3,000,000          -  3,000,000          -                  100.00% 2,400,000          600,000          3,000,000          -                  100.00% -  3,000,000          3,000,000          3,000,000          100.00% 100.00% 3,000,000          

OT-14-10-13-12-000-01OT 2014 REGION_X BUKIDNON
CITY_OF_M

ALAYBALAY

Establishment of Early Warning 

System

DRRM 

EQUIPMENT
                        -         480,000                 -   480,000                           480,000      -   480,000             -                  100.00%              480,000                     -   480,000             -                  100.00%     -   480,000                                     -   480,000             0.00% 30.00% 0.00% 30.00% 144,000             

OT-14-10-35-04-000-01OT 2014 REGION_X
LANAO_DEL_N

ORTE

CITY_OF_ILI

GAN 

Disaster Risk Reduction and 

Early Warning System Installation

DRRM 

EQUIPMENT
                        -         980,000       980,000 -                                             -        -   -                     -                  0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 0.00% 0.00% 0.00% -                     

OT-14-10-35-07-000-02OT 2014 REGION_X
LANAO_DEL_N

ORTE

KAUSWAGA

N

Disaster Management & 

Mitigation
CAPDEV               292,713                 -           76,630 216,083                           216,083      -   216,083             -                  100.00%              216,083                     -   216,083             -                  100.00%     -   216,083                                     -   216,083             0.00% 30.00% 100.00%100.00% 216,083             

OT-14-10-35-10-000-01OT 2014 REGION_X
LANAO_DEL_N

ORTE
LINAMON

Procurement of Rescue 

Equipment and Life Saving 

Apparatus

RESCUE 

EQUIPMENT
                        -         349,125                 -   349,125                           349,125      -   349,125             -                  100.00%              349,125                     -   349,125             -                  100.00%     -   349,125                                     -   349,125             0.00% 20.00% 0.00% 20.00% 69,825               



OT-14-10-35-06-000-01OT 2014 REGION_X
LANAO_DEL_N

ORTE

SULTAN_NA

GA_DIMAPO

RO 

Purchase of Rescue and Life 

Saving Equipment

RESCUE 

EQUIPMENT
                        -         425,000                 -   425,000                           425,000      -   425,000             -                  100.00%              425,000                     -   425,000             -                  100.00%     -   425,000                                     -   425,000             0.00% 30.00% 100.00%100.00% 425,000             

OT-14-10-42-05-000-01OT 2014 REGION_X
MISAMIS_OCCI

DENTAL
CLARIN

Purchase of Equipment (Early 

warning Device, hand-held 

radios, rubber boats, ropes, 

DRRM 

EQUIPMENT
                        -      2,375,000                 -   2,375,000                     2,375,000      -   2,375,000          -                  100.00%           2,137,500                     -   2,137,500          237,500          90.00%      -   2,137,500                                  -   2,137,500          0.00% 22.00% 0.00% 22.00% 522,500             

OT-14-10-43-18-000-01OT 2014 REGION_X
MISAMIS_ORIE

NTAL
MANTICAO

Procurement of Early Warning 

Device

DRRM 

EQUIPMENT
                        -         390,000                 -   390,000                           390,000      -   390,000             -                  100.00%              390,000                     -   390,000             -                  100.00%     -   390,000                                     -   390,000             0.00% 22.00% 0.00% 22.00% 85,800               

292,713             4,999,125   1,056,630   4,235,208          4,235,208          -  4,235,208          -                  100.00% 3,997,708          -                  3,997,708          237,500          94.39% -  3,997,708          -                     2,527,500          0.00% 34.55% 1,463,208          

OT-14-11-23-22-000-01OT 2014 REGION_XI
DAVAO_DEL_N

ORTE
TALAINGOD 

Formulation Of 

Relocation/Shelter Plan
CAPDEV               450,000                 -                   -   450,000                           450,000      -   450,000             -                  100.00%              450,000                     -   450,000             -                  100.00%     -   450,000                                     -   450,000             0.00% 30.00% 50.00% 65.00% 292,500             

OT-14-11-86-02-000-01OT 2014 REGION_XI
DAVAO_DEL_S

UR

JOSE_ABAD

_SANTOS 

Purchase Of Lot For The 

Establishment Of Integrated 
CAPDEV            4,700,000                 -                   -   4,700,000                     4,700,000      -   4,700,000          -                  100.00%           4,230,000                     -   4,230,000          470,000          90.00%      -   4,230,000                                  -   4,230,000          0.00% 30.00% 0.00% 30.00% 1,410,000          

5,150,000          -              -              5,150,000          5,150,000          -  5,150,000          -                  100.00% 4,680,000          -                  4,680,000          470,000          90.87% -  4,680,000          -                     4,679,999          0.00% 33.06% 1,702,500          

OT-14-16-02-03-000-01OT 2014 REGION_XIII
AGUSAN_DEL_

NORTE

CABADBARA

N

Organizational Management And 

Development Training For CSOs  

Cabadbaran City

CAPDEV            3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           3,000,000                     -   3,000,000          -                  100.00%     -   3,000,000                     2,998,856 3,000,000          0.00% 30.00% 100.00%100.00% 3,000,000          

OT-14-16-02-10-000-01OT 2014 REGION_XIII
AGUSAN_DEL_

NORTE
SANTIAGO

Installation/ Repair Of Street 

Lights  Poblacion I

INSTITUTION

AL FACILITY
              150,000                 -                   -   150,000                           150,000      -   150,000             -                  100.00%              150,000                     -   150,000             -                  100.00%     -   150,000                           150,000 150,000             0.00% 30.00% 100.00%100.00% 150,000             

OT-14-16-03-06-000-01OT 2014 REGION_XIII
AGUSAN_DEL_

SUR

PROSPERID

AD

Capability building  all active POs 

( G/NGO) municipal wide
CAPDEV               425,000                 -                   -   425,000                           425,000      -   425,000             -                  100.00%              425,000                     -   425,000             -                  100.00%     -   425,000                                     -   425,000             0.00% 30.00% 100.00%100.00% 425,000             

OT-14-16-03-11-000-01OT 2014 REGION_XIII
AGUSAN_DEL_

SUR

TALACOGO

N

CSO/PO Strengthening Program 

Strengthen All CSO/PO In The 

Municipality Municipal Wide

CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           165,402 500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-14-16-85-02-000-01OT 2014 REGION_XIII
DINAGAT_ISLA

NDS
CAGDIANAO

Capacity Building for CSO & 

Lprat Members: Organizational 

Mgnt., And Devôt. Trainings, 

CAPDEV               340,000                 -                   -   340,000                           340,000      -   340,000             -                  100.00%              340,000                     -   340,000             -                  100.00%     -   340,000                                     -   340,000             0.00% 30.00% 100.00%100.00% 340,000             

OT-14-16-85-03-000-01OT 2014 REGION_XIII
DINAGAT_ISLA

NDS
DINAGAT

Organizational Management And 

Development (Training); 9.Project 

Cycle Management (Training); 

CAPDEV               150,000                 -                   -   150,000                           150,000      -   150,000             -                  100.00%              150,000                     -   150,000             -                  100.00%     -   150,000                           150,000 150,000             0.00% 30.00% 100.00%100.00% 150,000             

OT-14-16-85-04-000-01OT 2014 REGION_XIII
DINAGAT_ISLA

NDS

LIBJO 

(ALBOR)

Organizational Management 

Training CSO and LPRAT 1 

Training Conducted to CSO & 

CAPDEV                 90,000                 -                   -   90,000                               90,000      -   90,000               -                  100.00%                90,000                     -   90,000               -                  100.00%     -   90,000                                       -   90,000               0.00% 30.00% 100.00%100.00% 90,000               

OT-14-16-85-04-000-02OT 2014 REGION_XIII
DINAGAT_ISLA

NDS

LIBJO 

(ALBOR)

Training On Project Cycle 

Management CSO And LPRAT 1 

Training Conducted to CSO & 

CAPDEV                 90,000                 -                   -   90,000                               90,000      -   90,000               -                  100.00%                90,000                     -   90,000               -                  100.00%     -   90,000                                       -   90,000               0.00% 30.00% 100.00%100.00% 90,000               

OT-14-16-85-04-000-03OT 2014 REGION_XIII
DINAGAT_ISLA

NDS

LIBJO 

(ALBOR)

Participating Monitoring And 

Evaluation On Project 

Sustainability CSO and LPRAT 1 

CAPDEV               225,000                 -                   -   225,000                           225,000      -   225,000             -                  100.00%              225,000                     -   225,000             -                  100.00%     -   225,000                                     -   225,000             0.00% 30.00% 100.00%100.00% 225,000             

OT-14-16-67-24-000-01OT 2014 REGION_XIII
SURIGAO_DEL

_NORTE

CITY_OF_SU

RIGAO

Capability Program Capability 

Building For CSOs/POs/CAs - 

CSO/PO/CA Leaders 

CAPDEV               200,000                 -                   -   200,000                           200,000      -   200,000             -                  100.00%              200,000                     -   200,000             -                  100.00%     -   200,000                           200,000 200,000             0.00% 30.00% 100.00%100.00% 200,000             

OT-14-16-68-07-000-01OT 2014 REGION_XIII
SURIGAO_DEL

_SUR
CARRASCAL

Establishment Of Unified Disaster 

Risk Reduction And Management 

Network For The Municipality Of 

DRRM 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,500,000                     -   1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 30.00% 100.00%100.00% 1,500,000          

6,670,000          -              -              6,670,000          6,670,000          -  6,670,000          -                  100.00% 6,670,000          -                  6,670,000          -                  100.00% -  6,670,000          3,664,258          6,669,997          54.94% 100.00% 6,670,000          

63,948,740        4,999,125   2,694,604   66,253,261        66,253,261        -  66,253,261        -                  100.00% 60,569,637        3,522,750       64,092,387        2,160,873       96.74% -  64,092,387        26,467,503        62,622,155        41.30% 86.11% 57,049,158        

OT-15-14-01-03-000-01OT 2015 CAR ABRA BUCAY 
IMPROVEMENT OF DRAINAGE 

CANAL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-01-03-000-02OT 2015 CAR ABRA BUCAY FLOOD CONTROL
FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-01-04-000-01OT 2015 CAR ABRA BUCLOC 
CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     3,000,000 -                     0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-14-01-04-000-02OT 2015 CAR ABRA BUCLOC FLOOD CONTROL
FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     3,000,000 -                     0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-14-01-05-000-01OT 2015 CAR ABRA DAGUIOMAN FLOOD CONTROL
FLOOD 

CONTROL
           8,500,000                 -                   -   8,500,000                     8,500,000      -   8,500,000          -                  100.00%           6,800,000         1,696,975 8,496,975          3,025              99.96%      -   8,496,975                     8,496,975 -                     0.00% 30.00% 100.00%100.00% 8,500,000          

OT-15-14-01-09-000-01OT 2015 CAR ABRA LACUB 
TANGLEB FLOOD CONTROL/ 

EROSION PROTECTION

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-01-09-000-02OT 2015 CAR ABRA LACUB 
WIDENING OF SAP-AL TO 

TALIPUGO ACCESS

ROADS AND 

BRIDGES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-01-15-000-01OT 2015 CAR ABRA MALIBCONG
CONSTRUCTION OF LAT-EY 

FLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-01-15-000-02OT 2015 CAR ABRA MALIBCONG

CONSTRUCTION OF 

MATARAGAN-LUGSAD FLOOD 

CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-01-16-000-01OT 2015 CAR ABRA MANABO

CONSTRUCTION OF EROSION 

PROTECTION DIKE 

(RETAINING WALL)

FLOOD 

CONTROL
           4,838,000                 -                   -   4,838,000                     4,838,000      -   4,838,000          -                  100.00%           3,870,400            967,600 4,838,000          -                  100.00%     -   4,838,000                     4,838,000 -                     0.00% 30.00% 100.00%100.00% 4,838,000          

OT-15-14-01-23-000-01OT 2015 CAR ABRA
SAN_QUINTI

N
FLOOD CONTROL

FLOOD 

CONTROL
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000            800,000 4,000,000          -                  100.00%     -   4,000,000                     4,000,000 -                     0.00% 30.00% 100.00%100.00% 4,000,000          

OT-15-14-81-02-000-01OT 2015 CAR APAYAO CONNER
CONSTRUCTION OF 

DRAINAGE CANAL LINING

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        813,961 186,039             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-81-02-000-02OT 2015 CAR APAYAO CONNER
PHASE II OF BUBOG-BUNEG 

FOOTBRIDGE

ROADS AND 

BRIDGES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 78.00% 84.60% 846,000             

OT-15-14-81-04-000-01OT 2015 CAR APAYAO KABUGAO
CONSTRUCTION OF FLOOD 

CONTROL PROJECTS

FLOOD 

CONTROL
           1,900,000                 -                   -   1,900,000                     1,900,000      -   1,900,000          -                  100.00%           1,520,000            371,147 1,891,147          8,853              99.53%      -   1,891,147                     1,520,000 371,147             0.00% 30.00% 100.00%100.00% 1,900,000          

OT-15-14-81-04-000-02OT 2015 CAR APAYAO KABUGAO

CONSTRUCTION OF 

EVACUATION CENTER 

LENNENG, KABUGAO

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     2,226,648 273,352             0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-14-81-07-000-01OT 2015 CAR APAYAO
SANTA_MAR

CELA 

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            384,886 1,984,886          15,114            99.24%      -   1,984,886                     1,984,886 -                     0.00% 30.00% 100.00%100.00% 2,000,000          



OT-15-14-11-01-000-01OT 2015 CAR BENGUET ATOK 
CONSTRUCTION OF BADAYAN 

RETAINING WALL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-01-000-02OT 2015 CAR BENGUET ATOK 
CONSTRUCTION OF BAHONG 

RETAINING WALL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-01-000-03OT 2015 CAR BENGUET ATOK 
CONSTRUCTION OF FLOOD 

CONTROL AT BELIS

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 30.00% 51.00% 255,000             

OT-15-14-11-04-000-01OT 2015 CAR BENGUET BOKOD
CONSTRUCTION OF BINGA-AN 

FLOOD CONTROL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           498,152 1,848                 0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-05-000-01OT 2015 CAR BENGUET BUGUIAS 
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-02-000-01OT 2015 CAR BENGUET
CITY_OF_BA

GUIO

PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,400,000                 -                   -   1,400,000                     1,400,000      -   1,400,000          -                  100.00%           1,400,000                     -   1,400,000          -                  100.00%     -   1,400,000                                  -   1,400,000          0.00% 30.00% 0.00% 30.00% 420,000             

OT-15-14-11-06-000-01OT 2015 CAR BENGUET ITOGON 
PURCHASE OF DISASTER 

EQUIPMENT

DRRM 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-08-000-01OT 2015 CAR BENGUET KAPANGAN

CONSTRUCTION OF 

POSPOSOK PROPER 

CENTRAL FLOOD CONTROL 

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-08-000-02OT 2015 CAR BENGUET KAPANGAN

CONSTRUCTION OF 

MUNICIPAL EVACUATION 

CENTER (EC)

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 75.00% 82.50% 1,650,000          

OT-15-14-11-09-000-01OT 2015 CAR BENGUET KIBUNGAN

CONSTRUCTION OF FLOOD 

CONTROL AT MARKET SIDE, 

POBLACION

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-11-10-000-01OT 2015 CAR BENGUET
LA_TRINIDA

D

PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,500,000                     -   1,500,000          -                  100.00%     -   1,500,000                     1,500,000 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-14-11-10-000-02OT 2015 CAR BENGUET
LA_TRINIDA

D
FLOOD CONTROL

FLOOD 

CONTROL
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000            799,973 3,999,973          27                   100.00%     -   3,999,973                     3,998,294 1,679                 0.00% 30.00% 100.00%100.00% 4,000,000          

OT-15-14-11-11-000-01OT 2015 CAR BENGUET MANKAYAN
IMPROVEMENT OF BUSAN 

COMMUNITY ROAD

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-11-000-02OT 2015 CAR BENGUET MANKAYAN

EROSION CONTROL/ 

DRAINAGE CANAL ALONG 

CASUBIGAN CREEK & BELOW 

FLOOD 

CONTROL
              750,000                 -                   -   750,000                           750,000      -   750,000             -                  100.00%              750,000                     -   750,000             -                  100.00%     -   750,000                           750,000 -                     0.00% 30.00% 100.00%100.00% 750,000             

OT-15-14-11-11-000-03OT 2015 CAR BENGUET MANKAYAN

EROSION CONTROL ALONG 

SLAUGHTER HOUSE CREEK 

(PHASE I)

FLOOD 

CONTROL
              750,000                 -                   -   750,000                           750,000      -   750,000             -                  100.00%              750,000                     -   750,000             -                  100.00%     -   750,000                           750,000 -                     0.00% 30.00% 100.00%100.00% 750,000             

OT-15-14-11-11-000-04OT 2015 CAR BENGUET MANKAYAN

EROSION CONTROL 

(RIPRAPPING) OF BALILI NHS 

GROUND

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-11-000-05OT 2015 CAR BENGUET MANKAYAN

EROSION CONTROL 

(RIPRAPPING) OF CAEW E/S 

GROUND

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-11-000-06OT 2015 CAR BENGUET MANKAYANCONCRETE DRAINAGE CANAL
FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-11-000-07OT 2015 CAR BENGUET MANKAYAN
IMPROVEMENT OF MAIN 

DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-11-000-08OT 2015 CAR BENGUET MANKAYAN
CONSTRUCTION OF 

TUMPACAO DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-11-13-000-01OT 2015 CAR BENGUET TUBA RESCUE EQUIPMENT SETS
RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           2,000,000                     -   2,000,000          -                  100.00%     -   2,000,000                                  -   2,000,000          0.00% 30.00% 80.00% 86.00% 1,720,000          

OT-15-14-27-01-000-01OT 2015 CAR IFUGAO BANAUE
CONSTRUCTION OF RICE 

TERRACES RIVER CONTROL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-27-04-000-01OT 2015 CAR IFUGAO LAGAWE
KITIKIT_DULLAGAN 

CONSTRUCTION OF CANAL

FLOOD 

CONTROL
              750,000                 -                   -   750,000                           750,000      -   750,000             -                  100.00%              750,000                     -   750,000             -                  100.00%     -   750,000                                     -   750,000             0.00% 30.00% 100.00%100.00% 750,000             

OT-15-14-27-04-000-02OT 2015 CAR IFUGAO LAGAWE

JUNCTION TO MUNICIPAL 

HALL CONSTRUCTION OF 

CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-27-04-000-03OT 2015 CAR IFUGAO LAGAWE LOBONG FLOOD CONTROL
FLOOD 

CONTROL
              750,000                 -                   -   750,000                           750,000      -   750,000             -                  100.00%              750,000                     -   750,000             -                  100.00%     -   750,000                                     -   750,000             0.00% 30.00% 100.00%100.00% 750,000             

OT-15-14-27-04-000-04OT 2015 CAR IFUGAO LAGAWE CULLATOP FLOOD CONTROL
FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-27-04-000-05OT 2015 CAR IFUGAO LAGAWE LAGAWE TUPAD PROJECTLIVELIHOOD           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-27-05-000-01OT 2015 CAR IFUGAO LAMUT

CONSTR'N OF 

COMPREHENSIVE DRAINAGE 

CANAL @ THE MARKET & 

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            293,988 1,493,988          6,012              99.60%      -   1,493,988                     1,493,988 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-14-32-01-000-01OT 2015 CAR KALINGA BALBALAN CONST. FLOOD CONTROL
FLOOD 

CONTROL
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000                     -   960,000             240,000          80.00%      -   960,000                           960,000 -                     0.00% 30.00% 45.00% 61.50% 738,000             

OT-15-14-32-01-000-02OT 2015 CAR KALINGA BALBALAN
CONSTRUCTION OF BOLO 

DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 60.00% 72.00% 360,000             

OT-15-14-32-01-000-03OT 2015 CAR KALINGA BALBALAN
CONCRETING OF DRAINAGE 

CANAL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 55.00% 68.50% 685,000             

OT-15-14-32-13-000-01OT 2015 CAR KALINGA
CITY_OF_TA

BUK
FLOOD CONTROL

FLOOD 

CONTROL
         10,000,000                 -                   -   10,000,000                 10,000,000      -   10,000,000        -                  100.00%           8,000,000         2,000,000 10,000,000        -                  100.00%     -   10,000,000                 10,000,000 -                     0.00% 30.00% 100.00%100.00% 10,000,000        

OT-15-14-32-06-000-01OT 2015 CAR KALINGA LUBUAGAN
CONSTRUCTION OF DANGOY 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-14-32-06-000-02OT 2015 CAR KALINGA LUBUAGAN

CONSTRUCTION OF 

POBLACION DRAINAGE 

SYSTEM

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     2,366,785 633,215             0.00% 30.00% 100.00%100.00% 3,000,000          



OT-15-14-32-06-000-03OT 2015 CAR KALINGA LUBUAGAN

CONSTRUCTION OF 

MABILONG DRAINAGE 

SYSTEM

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-14-32-15-000-01OT 2015 CAR KALINGA TINGLAYAN
CONSTRUCTION OF LUPLUPA 

FLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-44-01-000-01OT 2015 CAR
MOUNTAIN_PR

OVINCE
BARLIG

REHABILITATION OF 

BOUMAN'S TRAIL AND 

DRAINAGE

FLOOD 

CONTROL
           2,750,000                 -                   -   2,750,000                     2,750,000      -   2,750,000          -                  100.00%           2,200,000                     -   2,200,000          550,000          80.00%      -   2,200,000                                  -   2,200,000          0.00% 30.00% 65.00% 75.50% 2,076,250          

OT-15-14-44-02-000-01OT 2015 CAR
MOUNTAIN_PR

OVINCE
BAUKO BANAO DRAINAGE

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-14-44-05-000-01OT 2015 CAR
MOUNTAIN_PR

OVINCE
NATONIN

CONSTRUCTION OF EROSION 

CONTROL

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000            620,000 3,420,000          80,000            97.71%      -   3,420,000                     3,420,000 -                     0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-14-44-06-000-01OT 2015 CAR
MOUNTAIN_PR

OVINCE
PARACELIS

CONSTRUCTION OF 

BAYONGYONG FLOOD 

CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,500,000 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-14-44-06-000-02OT 2015 CAR
MOUNTAIN_PR

OVINCE
PARACELIS

CONSTRUCTION OF MINANGA-

PAGGA FOOTBRIDGE

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-14-44-09-000-01OT 2015 CAR
MOUNTAIN_PR

OVINCE
SAGADA

PROVISION OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 26.00% 0.00% 26.00% 130,000             

OT-15-14-44-09-000-02OT 2015 CAR
MOUNTAIN_PR

OVINCE
SAGADA

REHABILITATION OF PAK-ET 

FLOOD CONTROL

FLOOD 

CONTROL
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000                     -   960,000             240,000          80.00%      -   960,000                           960,000 -                     0.00% 30.00% 100.00%100.00% 1,200,000          

OT-15-14-44-09-000-03OT 2015 CAR
MOUNTAIN_PR

OVINCE
SAGADA

REHABILITATION OF DAGDAG 

DRAINAGE SYSTEM 

(LETANG/DAOANGAN)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        815,772 184,228             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-14-44-09-000-04OT 2015 CAR
MOUNTAIN_PR

OVINCE
SAGADA

REHABILITATION OF TABIYO 

FLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        883,843 116,157             0.00% 30.00% 100.00%100.00% 1,000,000          

96,288,000        -              -              96,288,000        96,288,000        -  96,288,000        -                  100.00% 83,310,400        11,134,570     94,444,970        1,843,030       98.09% -  94,444,970        65,777,306        28,667,664        69.65% 95.88% 92,318,250        

OT-15-13-76-01-000-01OT 2015 NCR N_A

CITY_ 

OF_LAS_PIÑ

AS 

PROCUREMENT OF 

PRESCRIBED VEHICLE FOR 

RESCUE AND RELIEF 

RESCUE 

EQUIPMENT
           2,500,000                 -      2,500,000 -                                             -        -   -                     -                  0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 0.00% 0.00% 0.00% -                     

OT-15-13-76-02-000-01OT 2015 NCR N_A
CITY_OF_M

AKATI

REVALIDATION OF 2014 

HOUSEHOLD SURVEY OF 

CLIMATE AND DISASTER 

CAPDEV            2,787,100                 -                   -   2,787,100                                  -        -   -                     2,787,100        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 557,420             

OT-15-13-39-00-000-01OT 2015 NCR N_A
CITY_OF_M

ANILA

ACQUISITION OF 

FLOODBOATS / (DILG: 18 

BOATS) / (LGU: 7 BOATS)

RESCUE 

EQUIPMENT
              954,000                 -           67,427 886,573                           886,573      -   886,573             -                  100.00%              886,573                     -   886,573             -                  100.00%     -   886,573                           886,573 -                     0.00% 30.00% 100.00%100.00% 886,573             

OT-15-13-75-03-000-01OT 2015 NCR N_A
CITY_OF_ 

NAVOTAS

CONSTRUCTION OF PUBLIC 

MARKET

ECONOMIC 

FACILITIES
           1,114,800                 -                   -   1,114,800                     1,114,800      -   1,114,800          -                  100.00%              891,840                     -   891,840             222,960          80.00%      -   891,840                           891,840 -                     0.00% 30.00% 100.00%100.00% 1,114,800          

OT-15-13-76-06-000-01OT 2015 NCR N_A PATEROS
CONSTRUCTION OF 

DRAINAGE

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   -                     0.00% 28.00% 0.00% 28.00% 140,000             

7,855,900          -              2,567,427   5,288,473          2,501,373          -  2,501,373          2,787,100        47.30% 1,778,413          -                  1,778,413          722,960          71.10% -  1,778,413          1,778,413          -                     100.00% 51.03% 2,698,793          

OT-15-18-45-03-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

BINALBAGA

N

CONSTRUCTION OF 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     1,585,448 914,552             0.00% 30.00% 70.00% 79.00% 1,975,000          

OT-15-18-45-03-000-02OT 2015 NIR
NEGROS_OCC

IDENTAL

BINALBAGA

N

FLOOD CONTROL PROJECT 

(RUBBLE CONCRETE LINED 

CANAL)

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           2,000,000                     -   2,000,000          -                  100.00%     -   2,000,000                     1,188,737 811,263             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-18-45-07-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL
CAUAYAN

IMPROVEMENT OF MAN-

ULING CANAL & DRAINAGE 

SYSTEM

FLOOD 

CONTROL
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                           898,910 1,090                 0.00% 30.00% 100.00%100.00% 900,000             

OT-15-18-45-07-000-02OT 2015 NIR
NEGROS_OCC

IDENTAL
CAUAYAN CONCRETING OF CANAL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        999,500 500                    0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-18-45-07-000-03OT 2015 NIR
NEGROS_OCC

IDENTAL
CAUAYAN

CONSTRUCTION OF CANAL 

LINING

FLOOD 

CONTROL
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                           599,500 500                    0.00% 30.00% 49.00% 64.30% 385,800             

OT-15-18-45-02-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

CITY_OF_BA

GO

CONSTRUCTION OF GENDER 

SENSITIVE EVACUATION 

CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     1,928,655 471,345             0.00% 30.00% 53.54% 67.48% 2,024,340          

OT-15-18-45-15-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

CITY_OF_KA

BANKALAN 

PEOPLES ORGANIZATION 

CAPABILITY DEVELOPMENT 

ON GOOD GOVERNANCE AND 

CAPDEV               800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                                     -   800,000             0.00% 20.00% 0.00% 20.00% 160,000             

OT-15-18-45-16-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

CITY_OF_LA

_CARLOTA

CONSTRUCTION OF 

EVACUATION CENTER (WITH 

COMFORT ROOM FOR MEN, 

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                     3,200,000 -                     0.00% 30.00% 86.00% 90.20% 3,608,000          

OT-15-18-45-16-000-02OT 2015 NIR
NEGROS_OCC

IDENTAL

CITY_OF_LA

_CARLOTA

CONSTRUCTION OF 

DRAINAGE SYSTEM (FLOOD 

CONTROL)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-18-45-23-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

CITY_OF_SA

GAY 

FLOOD CONTROL PROJECT 

(CONSTRUCTION OF MAIN 

SEWER)

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 20.00% 0.00% 20.00% 600,000             

OT-15-18-45-26-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

CITY_OF_SI

LAY 

PURCHASE OF RESCUE 

EQUIPMENTS (FLAT BOTTOM 

BOAT, LIFTING BAGS, 

RESCUE 

EQUIPMENT
           1,820,000                 -                   -   1,820,000                     1,820,000      -   1,820,000          -                  100.00%           1,638,000                     -   1,638,000          182,000          90.00%      -   1,638,000                                  -   1,638,000          0.00% 20.00% 0.00% 20.00% 364,000             

OT-15-18-45-28-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

CITY_OF_TA

LISAY

REPAIR AND MAINTENANCE 

OF URBAN DRAINAGE 

SYSTEM

FLOOD 

CONTROL
              650,000                 -                   -   650,000                           650,000      -   650,000             -                  100.00%              650,000                     -   650,000             -                  100.00%     -   650,000                                     -   650,000             0.00% 20.00% 0.00% 20.00% 130,000             

OT-15-18-45-28-000-02OT 2015 NIR
NEGROS_OCC

IDENTAL

CITY_OF_TA

LISAY

PURCHASE OF RESCUE 

VEHICLE AND EQUIPMENT 

FOR A RESPONSIVE DRRM

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-18-45-31-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

CITY_OF_VI

CTORIAS

CONSTRUCTION OF FLOOD 

CONTROL PROJECT

FLOOD 

CONTROL
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-15-18-45-11-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL
HINIGARAN

ESTABLISHMENT/CONSTRUCT

ION OF SLAUGHTERHOUSE

ECONOMIC 

FACILITIES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 20.00% 0.00% 20.00% 600,000             

OT-15-18-45-12-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

HINOBA-AN 

(ASIA)

CONSTRUCTION OF FLOOD 

CONTROL PROJECT (350 L.M.)

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                     2,325,873 474,127             0.00% 30.00% 96.20% 97.34% 3,406,900          

OT-15-18-45-12-000-02OT 2015 NIR
NEGROS_OCC

IDENTAL

HINOBA-AN 

(ASIA)

PURCHASE OF ONE (1) UNIT 

BRANDNEW SADDAM TYPE 

RESCUE

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                        855,800 344,200             0.00% 20.00% 100.00% 90.00% 1,350,000          



OT-15-18-45-12-000-03OT 2015 NIR
NEGROS_OCC

IDENTAL

HINOBA-AN 

(ASIA)

DRAINAGE SYSTEM 

DEVELOPMENT (500 L.M.)

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000                     -   1,350,000          150,000          90.00%      -   1,350,000                                  -   1,350,000          0.00% 30.00% 0.00% 30.00% 450,000             

OT-15-18-45-13-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL
ILOG

PURCHASE OF RESCUE 

VEHICLE

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000                     -   1,350,000          150,000          90.00%      -   1,350,000                                  -   1,350,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-18-45-13-000-02OT 2015 NIR
NEGROS_OCC

IDENTAL
ILOG

CONSTRUCTION OF 

EVACUATION FACILITY WITH 

AMENITIES

EVACUATION 

CENTER
           3,700,000                 -                   -   3,700,000                     3,700,000      -   3,700,000          -                  100.00%           2,960,000                     -   2,960,000          740,000          80.00%      -   2,960,000                                  -   2,960,000          0.00% 30.00% 30.00% 51.00% 1,887,000          

OT-15-18-45-18-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL
MANAPLA FLOOD CONTROL PROJECT

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 90.00% 93.00% 930,000             

OT-15-18-45-19-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

MOISES_PA

DILLA 

(MAGALLON

IMPROVEMENT OF DRAINAGE 

SYSTEM (2KMS BLIND & 

GROUTED OPEN CANAL)

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     2,244,749 155,251             0.00% 30.00% 0.00% 30.00% 900,000             

OT-15-18-45-21-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

PONTEVED

RA

CONSTRUCTION OF 

RIVERBANK PROTECTION TO 

PREVENT FLOODING

FLOOD 

CONTROL
              850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              850,000                     -   850,000             -                  100.00%     -   850,000                                     -   850,000             0.00% 30.00% 65.00% 75.50% 641,750             

OT-15-18-45-21-000-02OT 2015 NIR
NEGROS_OCC

IDENTAL

PONTEVED

RA

CONSTRUCTION OF 

RIVERBANK PROTECTION TO 

PREVENT FLOODING

FLOOD 

CONTROL
              850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              850,000                     -   850,000             -                  100.00%     -   850,000                                     -   850,000             0.00% 30.00% 60.00% 72.00% 612,000             

OT-15-18-45-22-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

PULUPANDA

N

CONSTRUCTION OF 

FOOTBRIDGE AT PATIC-UTOD 

BRIDGE

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-18-45-32-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

SALVADOR_

BENEDICTO

PURCHASE OF RESCUE 

VEHICLE - ONE (1) UNIT DUMP 

TRUCK

RESCUE 

EQUIPMENT
           1,100,000                 -                   -   1,100,000                     1,100,000      -   1,100,000          -                  100.00%              990,000                     -   990,000             110,000          90.00%      -   990,000                                     -   990,000             0.00% 20.00% 0.00% 20.00% 220,000             

OT-15-18-45-25-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL

SAN_ENRIQ

UE

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,640,439 359,561             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-18-45-25-000-02OT 2015 NIR
NEGROS_OCC

IDENTAL

SAN_ENRIQ

UE

PURCHASE OF 1 UNIT 

RESCUE VEHICLE (ONE (1) 

UNIT DISASTER RESPONSE 

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000                     -   1,350,000          150,000          90.00%      -   1,350,000                                  -   1,350,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-18-45-30-000-01OT 2015 NIR
NEGROS_OCC

IDENTAL
VALLADOLID

PROCUREMENT OF RESCUE 

FACILITIES

DRRM 

EQUIPMENT
              445,000                 -                   -   445,000                           445,000      -   445,000             -                  100.00%              445,000                     -   445,000             -                  100.00%     -   445,000                                     -   445,000             0.00% 20.00% 0.00% 20.00% 89,000               

OT-15-18-45-30-000-02OT 2015 NIR
NEGROS_OCC

IDENTAL
VALLADOLID

ACQUISITION OF RESCUE 

VEHICLE

RESCUE 

EQUIPMENT
              623,000                 -                   -   623,000                           623,000      -   623,000             -                  100.00%              560,700                     -   560,700             62,300            90.00%      -   560,700                                     -   560,700             0.00% 20.00% 0.00% 20.00% 124,600             

OT-15-18-46-01-000-01OT 2015 NIR
NEGROS_ORIE

NTAL

AMLAN 

(AYUQUITAN

)

EVACUATION FACILITY
EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 95.00% 96.50% 965,000             

OT-15-18-46-02-000-01OT 2015 NIR
NEGROS_ORIE

NTAL
AYUNGON

FLOOD CONTROL (ANHS 

GROUNDS AND TAMPOCON II)

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 97.66% 98.36% 491,810             

OT-15-18-46-03-000-01OT 2015 NIR
NEGROS_ORIE

NTAL
BACONG

CONSTRUCTION OF DIKE AT 

LAWIGAN RIVER IN TUBOD

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     1,107,725 1,292,275          0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-18-46-06-000-01OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_BA

YAWAN 

(TULONG)

PROPOSED HANGING 

TRUNKLINE (FOOTBRIDGE) 

FOR SITIO DAMIG, 

ROADS AND 

BRIDGES
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000                     -   960,000             240,000          80.00%      -   960,000                           444,286 515,714             0.00% 28.00% 0.00% 28.00% 336,000             

OT-15-18-46-06-000-02OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_BA

YAWAN 

(TULONG)

MOTORIZED FLAT BOTTOM 

BOAT FOR RESCUE

RESCUE 

EQUIPMENT
           2,100,000                 -                   -   2,100,000                     2,100,000      -   2,100,000          -                  100.00%           1,890,000                     -   1,890,000          210,000          90.00%      -   1,890,000                                  -   1,890,000          0.00% 22.00% 0.00% 22.00% 462,000             

OT-15-18-46-06-000-03OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_BA

YAWAN 

(TULONG)

FLOOD CONTROL 

(MALABUGAS & CAMBULO)

FLOOD 

CONTROL
           3,870,000                 -                   -   3,870,000                     3,870,000      -   3,870,000          -                  100.00%           3,096,000                     -   3,096,000          774,000          80.00%      -   3,096,000                     2,513,504 582,496             0.00% 30.00% 98.00% 98.60% 3,815,820          

OT-15-18-46-06-000-04OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_BA

YAWAN 

(TULONG)

BOX CULVERT
FLOOD 

CONTROL
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                                     -   800,000             0.00% 30.00% 48.00% 63.60% 508,800             

OT-15-18-46-06-000-05OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_BA

YAWAN 

(TULONG)

RESCUE VEHICLE INTENDED 

FOR PWDs & SENIOR CITIZEN

RESCUE 

EQUIPMENT
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              720,000                     -   720,000             80,000            90.00%      -   720,000                                     -   720,000             0.00% 22.00% 0.00% 22.00% 176,000             

OT-15-18-46-06-000-06OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_BA

YAWAN 

(TULONG)

DAWIS PAUBLIC MARKET  with 

Transport Terminal

ECONOMIC 

FACILITIES
           3,750,000                 -                   -   3,750,000                     3,750,000      -   3,750,000          -                  100.00%           3,000,000                     -   3,000,000          750,000          80.00%      -   3,000,000                                  -   3,000,000          0.00% 30.00% 42.00% 59.40% 2,227,500          

OT-15-18-46-10-000-01OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_D

UMAGUETE 

FLOOD CONTROL PROJECT - 

CONSTRUCTION OF FLOOD 

CONTROL STRUCTURES 

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 0.00% 30.00% 600,000             

OT-15-18-46-10-000-02OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_D

UMAGUETE 

CONSTRUCTION OF 

EVACUATION FACILITY IN 

DUMAGUETE CITY HIGH 

EVACUATION 

CENTER
           1,900,000                 -                   -   1,900,000                     1,900,000      -   1,900,000          -                  100.00%           1,520,000                     -   1,520,000          380,000          80.00%      -   1,520,000                                  -   1,520,000          0.00% 30.00% 63.00% 74.10% 1,407,900          

OT-15-18-46-10-000-03OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_D

UMAGUETE 

PURCHASE OF RESCUE 

VEHICLE

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-18-46-11-000-01OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_G

UIHULNGAN

CONSTRUCTION OF FLOOD 

CONTROL DIKE

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-18-46-11-000-02OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_G

UIHULNGAN

CONSTRUCTION OF 

EVACUATION CENTER

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-18-46-21-000-01OT 2015 NIR
NEGROS_ORIE

NTAL

CITY_OF_TA

NJAY

FLOOD CONTROL - 

CONSTRUCTION OF 300-

METER SEAWALL

FLOOD 

CONTROL
           2,900,000                 -                   -   2,900,000                     2,900,000      -   2,900,000          -                  100.00%           2,320,000                     -   2,320,000          580,000          80.00%      -   2,320,000                                  -   2,320,000          0.00% 20.00% 0.00% 20.00% 580,000             

OT-15-18-46-15-000-01OT 2015 NIR
NEGROS_ORIE

NTAL
MANJUYOD

IMPROVEMENT OF DRAINAGE 

SYSTEM

FLOOD 

CONTROL
           1,693,083                 -                   -   1,693,083                     1,693,083      -   1,693,083          -                  100.00%           1,354,466                     -   1,354,466          338,617          80.00%      -   1,354,466                     1,019,180 335,286             0.00% 30.00% 0.00% 30.00% 507,925             

OT-15-18-46-15-000-02OT 2015 NIR
NEGROS_ORIE

NTAL
MANJUYOD

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           1,690,705                 -                   -   1,690,705                     1,690,705      -   1,690,705          -                  100.00%           1,352,564                     -   1,352,564          338,141          80.00%      -   1,352,564                     1,341,042 11,522               0.00% 30.00% 100.00%100.00% 1,690,705          

OT-15-18-46-15-000-03OT 2015 NIR
NEGROS_ORIE

NTAL
MANJUYOD

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           2,415,468                 -                   -   2,415,468                     2,415,468      -   2,415,468          -                  100.00%           1,932,374                     -   1,932,374          483,094          80.00%      -   1,932,374                     1,541,768 390,606             0.00% 30.00% 100.00%100.00% 2,415,468          

OT-15-18-46-16-000-01OT 2015 NIR
NEGROS_ORIE

NTAL
PAMPLONA

FLOOD CONTROL - 

CONSTRUCTION OF GABIONS

FLOOD 

CONTROL
           2,749,000                 -                   -   2,749,000                     2,749,000      -   2,749,000          -                  100.00%           2,199,200                     -   2,199,200          549,800          80.00%      -   2,199,200                                  -   2,199,200          0.00% 20.00% 0.00% 20.00% 549,800             

OT-15-18-46-17-000-01OT 2015 NIR
NEGROS_ORIE

NTAL
SAN_JOSE

IMPROVEMENT OF 

EVACUATION FACILITY

EVACUATION 

CENTER
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                                     -   600,000             0.00% 30.00% 100.00%100.00% 600,000             

OT-15-18-46-17-000-02OT 2015 NIR
NEGROS_ORIE

NTAL
SAN_JOSE

IMPROVEMENT OF 

EVACUATION FACILITY

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             



OT-15-18-46-17-000-03OT 2015 NIR
NEGROS_ORIE

NTAL
SAN_JOSE

IMPROVEMENT OF 

EVACUATION FACILITY

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-18-46-18-000-01OT 2015 NIR
NEGROS_ORIE

NTAL

SANTA_CAT

ALINA

CONSTRUCTION OF 1 UNIT 

STANDARD EVACUATION 

CENTER (WITH TOILETS FOR 

EVACUATION 

CENTER
              550,000                 -                   -   550,000                           550,000      -   550,000             -                  100.00%                        -                       -   -                     550,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 110,000             

OT-15-18-46-22-000-01OT 2015 NIR
NEGROS_ORIE

NTAL
TAYASAN

COMPLETION OF THE 

CONSTRUCTION OF THE 

TAYASAN PUBLIC MARKET

ECONOMIC 

FACILITIES
           5,500,000                 -                   -   5,500,000                     5,500,000      -   5,500,000          -                  100.00%           4,400,000                     -   4,400,000          1,100,000       80.00%      -   4,400,000                                  -   4,400,000          0.00% 20.00% 0.00% 20.00% 1,100,000          

OT-15-18-46-24-000-01OT 2015 NIR
NEGROS_ORIE

NTAL

VALLEHERM

OSO

CAPABILITY BUILDING FOR 

CSOS
CAPDEV               500,000                 -                   -   500,000                                     -        -   -                     500,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 25,000               

OT-15-18-46-24-000-02OT 2015 NIR
NEGROS_ORIE

NTAL

VALLEHERM

OSO
FLOOD CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                                  -        -   -                     1,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 75,000               

OT-15-18-46-24-000-03OT 2015 NIR
NEGROS_ORIE

NTAL

VALLEHERM

OSO

CONSTRUCTION OF SEA 

WALL ALONG POBLACION 

NORTHERN COASTAL AREA

FLOOD 

CONTROL
           1,822,000                 -                   -   1,822,000                                  -        -   -                     1,822,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 91,100               

OT-15-18-46-25-000-01OT 2015 NIR
NEGROS_ORIE

NTAL

ZAMBOANG

UITA
FLOOD RIVER CONTROL

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,257,374 742,626             0.00% 30.00% 100.00%100.00% 2,000,000          

105,178,256      -              -              105,178,256      101,356,256      -  101,356,256      3,822,000        96.37% 84,738,305        1,300,000       86,038,305        15,317,951     84.89% -  86,038,305        29,192,490        56,845,815        33.93% 52.38% 55,094,218        

OT-15-01-28-03-000-01OT 2015 REGION_I
ILOCOS_NORT

E
BADOC

FLOOD CONTROL 

(CONSTRUCTION OF 

DRAINAGE SYSTEM)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        631,730 368,270             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-28-03-000-02OT 2015 REGION_I
ILOCOS_NORT

E
BADOC

PROCUREMENT OF RESCUE 

EQUIPMENTS

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-28-11-000-01OT 2015 REGION_I
ILOCOS_NORT

E

BANNA 

(ESPIRITU)

CONST. OF COMMUNITY 

KITCHEN AND TOILET-

MACAYEPYEP ES 

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-28-11-000-02OT 2015 REGION_I
ILOCOS_NORT

E

BANNA 

(ESPIRITU)

FLOOD CONTROL - BRGY. 

CRISPINA

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-01-28-05-000-01OT 2015 REGION_I
ILOCOS_NORT

E

CITY_OF_BA

TAC

SEARCH & RESQUE 

EQUIPMENTS

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-28-13-000-01OT 2015 REGION_I
ILOCOS_NORT

E
MARCOS

CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-28-14-000-01OT 2015 REGION_I
ILOCOS_NORT

E
NUEVA_ERACONSTRUCTION OF BRIDGE

ROADS AND 

BRIDGES
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 22.00% 0.00% 22.00% 550,000             

OT-15-01-28-14-000-02OT 2015 REGION_I
ILOCOS_NORT

E
NUEVA_ERACONSTRUCTION OF BRIDGE

ROADS AND 

BRIDGES
           3,300,000                 -                   -   3,300,000                     3,300,000      -   3,300,000          -                  100.00%           2,640,000                     -   2,640,000          660,000          80.00%      -   2,640,000                                  -   2,640,000          0.00% 22.00% 0.00% 22.00% 726,000             

OT-15-01-28-15-000-01OT 2015 REGION_I
ILOCOS_NORT

E
PAGUDPUD

REHABILITATION OF VARIOUS 

HANGING BRIDGES (FOOT 

BRIDGE)

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 35.00% 54.50% 272,500             

OT-15-01-28-15-000-02OT 2015 REGION_I
ILOCOS_NORT

E
PAGUDPUD

RESCUE EQUIPMENTS- 

PURCHASE OF PRE- 

DISASTER PREPAREDNESS 

RESCUE 

EQUIPMENT
              734,650                 -                   -   734,650                           734,650      -   734,650             -                  100.00%              661,185                     -   661,185             73,465            90.00%      -   661,185                                     -   661,185             0.00% 30.00% 100.00%100.00% 734,650             

OT-15-01-28-16-000-01OT 2015 REGION_I
ILOCOS_NORT

E
PAOAY FLOOD CONTROL

FLOOD 

CONTROL
           4,420,000                 -                   -   4,420,000                     4,420,000      -   4,420,000          -                  100.00%           3,536,000                     -   3,536,000          884,000          80.00%      -   3,536,000                                  -   3,536,000          0.00% 30.00% 100.00%100.00% 4,420,000          

OT-15-01-29-04-000-01OT 2015 REGION_I ILOCOS_SURBURGOS

CONSTRUCTION OF 

DRAINAGE CANAL WITH 

COVER

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                               847 999,153             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-29-05-000-01OT 2015 REGION_I ILOCOS_SURCABUGAO
FLOOD CONTROL 

(CONSTRUCTION OF CANALS)

FLOOD 

CONTROL
              628,500                 -                   -   628,500                           628,500      -   628,500             -                  100.00%              628,500                     -   628,500             -                  100.00%     -   628,500                           628,500 -                     0.00% 30.00% 100.00%100.00% 628,500             

OT-15-01-29-12-000-01OT 2015 REGION_I ILOCOS_SURMAGSINGAL
CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            596,864 2,996,864          3,137              99.90%      -   2,996,864                     2,400,000 596,864             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-01-29-13-000-01OT 2015 REGION_I ILOCOS_SURNAGBUKEL
CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                           800,000 -                     0.00% 30.00% 100.00%100.00% 800,000             

OT-15-01-29-14-000-01OT 2015 REGION_I ILOCOS_SURNARVACAN
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        989,846 10,154               0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-29-14-000-02OT 2015 REGION_I ILOCOS_SURNARVACANFLOOD CONTROLS
FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,597,076 2,924                 0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-01-29-15-000-01OT 2015 REGION_I ILOCOS_SUR
QUIRINO 

(ANGKAKI)
BANOEN FLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-29-15-000-02OT 2015 REGION_I ILOCOS_SUR
QUIRINO 

(ANGKAKI)
INAWEY FLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-29-15-000-03OT 2015 REGION_I ILOCOS_SUR
QUIRINO 

(ANGKAKI)

CONSTRUCTION OF ITEB 

FLOOD CONTROL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-29-15-000-04OT 2015 REGION_I ILOCOS_SUR
QUIRINO 

(ANGKAKI)
LINGGAWA FLOOD CONTROL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-29-15-000-05OT 2015 REGION_I ILOCOS_SUR
QUIRINO 

(ANGKAKI)

PATUNGCALEO FLOOD 

CONTROL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-29-15-000-06OT 2015 REGION_I ILOCOS_SUR
QUIRINO 

(ANGKAKI)

CONSTRUCTION OF MABBO 

FLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-29-18-000-01OT 2015 REGION_I ILOCOS_SUR
SAN_ESTEB

AN

FLOOD CONTROL PROGRAM 

ALONG BRGYS. APATOT, 

VILLA QUIRINO, SAN PABLO, 

FLOOD 

CONTROL
           4,700,000                 -                   -   4,700,000                     4,700,000      -   4,700,000          -                  100.00%           3,760,000            936,936 4,696,936          3,064              99.93%      -   4,696,936                     3,757,548 939,387             0.00% 30.00% 100.00%100.00% 4,700,000          

OT-15-01-29-19-000-01OT 2015 REGION_I ILOCOS_SUR
SAN_ILDEF

ONSO

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           4,367,600                 -                   -   4,367,600                     4,367,600      -   4,367,600          -                  100.00%           3,494,080            868,087 4,362,167          5,433              99.88%      -   4,362,167                     4,362,167 -                     0.00% 30.00% 100.00%100.00% 4,367,600          

OT-15-01-29-20-000-01OT 2015 REGION_I ILOCOS_SUR
SAN_JUAN 

(LAPOG)

CONSTRUCTION OF FLOOD 

CONTROL (DRAINAGE CANAL)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        998,740 1,260                 0.00% 30.00% 100.00%100.00% 1,000,000          



OT-15-01-29-21-000-01OT 2015 REGION_I ILOCOS_SUR
SAN_VICEN

TE

CONSTRUCTION OF CHB 

LINED CANALS

FLOOD 

CONTROL
           1,100,000                 -                   -   1,100,000                     1,100,000      -   1,100,000          -                  100.00%              880,000            217,442 1,097,442          2,558              99.77%      -   1,097,442                     1,097,442 -                     0.00% 30.00% 100.00%100.00% 1,100,000          

OT-15-01-29-21-000-02OT 2015 REGION_I ILOCOS_SUR
SAN_VICEN

TE
FLOOD CONTROL

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            394,756 1,994,756          5,244              99.74%      -   1,994,756                     1,994,756 -                     0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-01-29-23-000-01OT 2015 REGION_I ILOCOS_SUR
SANTA_CAT

ALINA
FLOOD CONTROL

FLOOD 

CONTROL
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000         2,454,504 12,454,504        45,496            99.64%      -   12,454,504                   8,699,204 3,755,301          0.00% 30.00% 100.00%100.00% 12,500,000        

OT-15-01-29-25-000-01OT 2015 REGION_I ILOCOS_SUR
SANTA_LUCI

A
SEAWALL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     2,265,279 134,721             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-01-29-27-000-01OT 2015 REGION_I ILOCOS_SURSANTIAGO FLOOD CONTROL
FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            599,030 2,999,030          970                 99.97%      -   2,999,030                     2,999,030 -                     0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-01-29-29-000-01OT 2015 REGION_I ILOCOS_SURSIGAY FLOOD CONTROL
FLOOD 

CONTROL
           3,552,304                 -                   -   3,552,304                     3,552,304      -   3,552,304          -                  100.00%           2,841,843                     -   2,841,843          710,461          80.00%      -   2,841,843                                  -   2,841,843          0.00% 30.00% 85.00% 89.50% 3,179,312          

OT-15-01-29-33-000-01OT 2015 REGION_I ILOCOS_SURTAGUDIN
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,950,000                 -                   -   1,950,000                     1,950,000      -   1,950,000          -                  100.00%           1,560,000                     -   1,560,000          390,000          80.00%      -   1,560,000                                  -   1,560,000          0.00% 30.00% 67.00% 76.90% 1,499,550          

OT-15-01-29-34-000-01OT 2015 REGION_I ILOCOS_SUR
CITY_OF_VI

GAN
FLOOD CONTROL

FLOOD 

CONTROL
           7,400,000                 -                   -   7,400,000                     7,400,000      -   7,400,000          -                  100.00%           5,920,000         1,475,519 7,395,519          4,481              99.94%      -   7,395,519                     7,395,519 -                     0.00% 30.00% 100.00%100.00% 7,400,000          

OT-15-01-33-02-000-01OT 2015 REGION_I LA_UNION ARINGAY FLOOD CONTROL PROGRAM
FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,413,981 186,019             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-01-33-04-000-01OT 2015 REGION_I LA_UNION BAGULIN FLOOD CONTROL
FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-33-08-000-01OT 2015 REGION_I LA_UNION BURGOS
CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            592,507 2,992,507          7,493              99.75%      -   2,992,507                     2,400,000 592,507             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-01-33-08-000-02OT 2015 REGION_I LA_UNION BURGOS

RESTORATION/REHABILITATI

ON OF NEW POBLACION-

AGPAY RD

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            291,118 1,491,118          8,882              99.41%      -   1,491,118                     1,200,000 291,118             0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-01-33-09-000-01OT 2015 REGION_I LA_UNION CABA FLOOD CONTROL
FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-33-10-000-01OT 2015 REGION_I LA_UNION LUNA

CONSTRUCTION OF BOX-

CULVERT AT BUSEL-BUSEL, 

LUNA, LA UNION

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 25.00% 47.50% 237,500             

OT-15-01-33-10-000-02OT 2015 REGION_I LA_UNION LUNA

IMPROVEMENT OF DRAINAGE 

CANAL AT LUNA PUBLIC 

MARKET, LUNA, LA UNION

FLOOD 

CONTROL
              590,000                 -                   -   590,000                           590,000      -   590,000             -                  100.00%              590,000                     -   590,000             -                  100.00%     -   590,000                                     -   590,000             0.00% 30.00% 100.00%100.00% 590,000             

OT-15-01-55-01-000-01OT 2015 REGION_I PANGASINANAGNO
CONSTRUCTION OF DRRM 

EVACUATION CENTER

EVACUATION 

CENTER
           5,500,000                 -                   -   5,500,000                     5,500,000      -   5,500,000          -                  100.00%           4,400,000         1,024,189 5,424,189          75,811            98.62%      -   5,424,189                     3,285,084 2,139,105          0.00% 30.00% 100.00%100.00% 5,500,000          

OT-15-01-55-01-000-02OT 2015 REGION_I PANGASINANAGNO

PURCHASE OF DISASTER 

RESPONSE AND RESCUE 

EQUIPMENT (I.E. INFLATABLE 

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                           900,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-04-000-01OT 2015 REGION_I PANGASINANALCALA

FLOOD CONTROL: 

CONSTRUCTION OF 

DRAINAGE/CANALS

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            397,033 1,997,033          2,967              99.85%      -   1,997,033                     1,997,033 -                     0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-01-55-05-000-01OT 2015 REGION_I PANGASINANANDA RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,800,000                     -   1,800,000          200,000          90.00%      -   1,800,000                     1,800,000 -                     0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-01-55-05-000-02OT 2015 REGION_I PANGASINANANDA
CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            399,067 1,999,067          933                 99.95%      -   1,999,067                     1,100,000 899,067             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-01-55-09-000-01OT 2015 REGION_I PANGASINANBASISTA EVACUATION FACILITY
EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            495,969 2,495,969          4,031              99.84%      -   2,495,969                     1,334,510 1,161,459          0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-01-55-09-000-02OT 2015 REGION_I PANGASINANBASISTA

EVACUATION FACILITY - 

PROCUREMENT OF 

EQUIPMENT FOR DISASTER 

DRRM 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-55-09-000-03OT 2015 REGION_I PANGASINANBASISTA
ASPHALT OVERLAY CP 

GARCIA ST.

ROADS AND 

BRIDGES
           1,285,000                 -                   -   1,285,000                     1,285,000      -   1,285,000          -                  100.00%           1,028,000            255,731 1,283,731          1,269              99.90%      -   1,283,731                     1,283,731 -                     0.00% 30.00% 100.00%100.00% 1,285,000          

OT-15-01-55-11-000-01OT 2015 REGION_I PANGASINAN
BAYAMBAN

G
FLOOD CONTROL SYSTEM

FLOOD 

CONTROL
           9,300,000                 -                   -   9,300,000                     9,300,000      -   9,300,000          -                  100.00%           7,440,000         1,852,932 9,292,932          7,068              99.92%      -   9,292,932                     6,533,930 2,759,002          0.00% 30.00% 100.00%100.00% 9,300,000          

OT-15-01-55-12-000-01OT 2015 REGION_I PANGASINANBINALONAN

CONSTRUCTION 

TAGAMUSING RIVER 

RETAINING WALL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-12-000-02OT 2015 REGION_I PANGASINANBINALONAN
CONCRETING OF DRAINAGE 

CANAL

FLOOD 

CONTROL
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000            698,288 3,898,288          101,712          97.46%      -   3,898,288                     2,263,443 1,634,846          0.00% 30.00% 100.00%100.00% 4,000,000          

OT-15-01-55-13-000-01OT 2015 REGION_I PANGASINANBINMALEY EVACUATION FACILITY
EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000            782,719 3,982,719          17,281            99.57%      -   3,982,719                     3,079,580 903,140             0.00% 30.00% 100.00%100.00% 4,000,000          

OT-15-01-55-13-000-02OT 2015 REGION_I PANGASINANBINMALEY FLOOD CONTROL
FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-01-55-16-000-01OT 2015 REGION_I PANGASINANBURGOS RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              720,000                     -   720,000             80,000            90.00%      -   720,000                                     -   720,000             0.00% 30.00% 100.00%100.00% 800,000             

OT-15-01-55-17-000-01OT 2015 REGION_I PANGASINANCALASIAO FLOOD CONTROL
FLOOD 

CONTROL
         10,000,000                 -                   -   10,000,000                 10,000,000      -   10,000,000        -                  100.00%           8,000,000         1,934,184 9,934,184          65,816            99.34%      -   9,934,184                     9,934,184 -                     0.00% 30.00% 100.00%100.00% 10,000,000        

OT-15-01-55-17-000-02OT 2015 REGION_I PANGASINANCALASIAO RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,250,000                     -   2,250,000          250,000          90.00%      -   2,250,000                     1,198,000 1,052,000          0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-01-55-18-000-01OT 2015 REGION_I PANGASINAN
CITY_OF_DA

GUPAN

CONSTRUCTION OF AN 

EVACUATION CENTER

EVACUATION 

CENTER
         10,786,000                 -                   -   10,786,000                 10,786,000      -   10,786,000        -                  100.00%           8,628,800                     -   8,628,800          2,157,200       80.00%      -   8,628,800                                  -   8,628,800          0.00% 30.00% 46.00% 62.20% 6,708,892          

OT-15-01-55-20-000-01OT 2015 REGION_I PANGASINANINFANTA
CONSTRUCTION OF 

CONCRETE CANAL & 

DRAINAGE SYSTEM @ BRGY 

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-01-55-20-000-02OT 2015 REGION_I PANGASINANINFANTA
CONSTRUCTION OF 

CONCRETESEA WALL @ SITIO 

VALLARTA, BRGY POBLACION

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             



OT-15-01-55-21-000-01OT 2015 REGION_I PANGASINANLABRADORRESCUE EQUIPMENT
RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-22-000-01OT 2015 REGION_I PANGASINANLINGAYEN
RESCUE EQUIPMENT - 

RESCUE BOAT - 1 UNIT,HAND 

HELD RADIO (ICOM), LIFE 

RESCUE 

EQUIPMENT
              620,000                 -                   -   620,000                           620,000      -   620,000             -                  100.00%              558,000                     -   558,000             62,000            90.00%      -   558,000                                     -   558,000             0.00% 22.00% 0.00% 22.00% 136,400             

OT-15-01-55-22-000-02OT 2015 REGION_I PANGASINANLINGAYEN
FLOOD CONTROL -CANALS & 

DRAINAGE

FLOOD 

CONTROL
           3,070,000                 -                   -   3,070,000                     3,070,000      -   3,070,000          -                  100.00%           2,456,000            583,480 3,039,480          30,520            99.01%      -   3,039,480                     1,565,704 1,473,776          0.00% 30.00% 90.00% 93.00% 2,855,100          

OT-15-01-55-24-000-01OT 2015 REGION_I PANGASINANMALASIQUI
CONSTRUCTION OF ONE 

LANE BAILEY BRIDGE @ 

MEJIA ST. AND STIO TEBAG 

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%                        -                       -   -                     1,500,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-01-55-24-000-02OT 2015 REGION_I PANGASINANMALASIQUI
CONSTRUCTION OF ONE 

LANE FOOT BRIDGE

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%                        -                       -   -                     2,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-01-55-25-000-01OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,750,000                 -                   -   1,750,000                     1,750,000      -   1,750,000          -                  100.00%           1,400,000                     -   1,400,000          350,000          80.00%      -   1,400,000                                  -   1,400,000          0.00% 30.00% 100.00%100.00% 1,750,000          

OT-15-01-55-25-000-02OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,750,000                 -                   -   1,750,000                     1,750,000      -   1,750,000          -                  100.00%           1,400,000                     -   1,400,000          350,000          80.00%      -   1,400,000                                  -   1,400,000          0.00% 30.00% 100.00%100.00% 1,750,000          

OT-15-01-55-25-000-03OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-25-000-04OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-25-000-05OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-25-000-06OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-25-000-07OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-25-000-08OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-25-000-09OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-25-000-10OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-25-000-11OT 2015 REGION_I PANGASINANMANAOAG
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-28-000-01OT 2015 REGION_I PANGASINANMAPANDAN
CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           1,211,250                 -                   -   1,211,250                     1,211,250      -   1,211,250          -                  100.00%              969,000                     -   969,000             242,250          80.00%      -   969,000                           755,250 213,750             0.00% 30.00% 100.00%100.00% 1,211,250          

OT-15-01-55-30-000-01OT 2015 REGION_I PANGASINAN
POZORRUBI

O

FLOOD CONTROL 

CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-55-31-000-01OT 2015 REGION_I PANGASINANROSALES FLOOD CONTROL
FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            290,574 1,490,574          9,426              99.37%      -   1,490,574                     1,200,000 290,574             0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-01-55-31-000-02OT 2015 REGION_I PANGASINANROSALES
EVACUATION CUM 

CAPABILITY BUILDING 

CENTER

EVACUATION 

CENTER
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000            690,406 3,490,406          9,595              99.73%      -   3,490,406                     2,452,089 1,038,317          0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-01-55-33-000-01OT 2015 REGION_I PANGASINAN
SAN_FABIA

N

PURCHASE OF RUBBER 

BOATS, CHAIN SAWS, LIFE 

VESTS AND OTHER DISASTER 

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-01-55-35-000-01OT 2015 REGION_I PANGASINAN
SAN_MANU

EL

PROCUREMENT OF DISASTER 

EQUIPMENT

DRRM 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000              99,000 999,000             1,000              99.90%      -   999,000                           900,000 99,000               0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-36-000-01OT 2015 REGION_I PANGASINAN
SAN_NICOL

AS

CONSTRUCTION OF 

STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           3,850,000                 -                   -   3,850,000                     3,850,000      -   3,850,000          -                  100.00%           3,080,000                     -   3,080,000          770,000          80.00%      -   3,080,000                                  -   3,080,000          0.00% 30.00% 55.00% 68.50% 2,637,250          

OT-15-01-55-37-000-01OT 2015 REGION_I PANGASINAN
SAN_QUINTI

N

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           7,000,000                 -                   -   7,000,000                     7,000,000      -   7,000,000          -                  100.00%           5,600,000                     -   5,600,000          1,400,000       80.00%      -   5,600,000                     3,778,584 1,821,416          0.00% 30.00% 70.00% 79.00% 5,530,000          

OT-15-01-55-37-000-02OT 2015 REGION_I PANGASINAN
SAN_QUINTI

N

PROCUREMENT OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,700,000                     -   2,700,000          300,000          90.00%      -   2,700,000                                  -   2,700,000          0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-01-55-37-000-03OT 2015 REGION_I PANGASINAN
SAN_QUINTI

N
FLOOD CONTROL

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                     1,348,848 651,152             0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-01-55-39-000-01OT 2015 REGION_I PANGASINAN
SANTA_MAR

IA

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
              290,000                 -                   -   290,000                           290,000      -   290,000             -                  100.00%              290,000                     -   290,000             -                  100.00%     -   290,000                           290,000 -                     0.00% 30.00% 100.00%100.00% 290,000             

OT-15-01-55-39-000-02OT 2015 REGION_I PANGASINAN
SANTA_MAR

IA
FLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        992,500 7,500                 0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-01-55-39-000-03OT 2015 REGION_I PANGASINAN
SANTA_MAR

IA

PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              750,000                 -                   -   750,000                           750,000      -   750,000             -                  100.00%              675,000                     -   675,000             75,000            90.00%      -   675,000                           675,000 -                     0.00% 30.00% 100.00%100.00% 750,000             

OT-15-01-55-40-000-01OT 2015 REGION_I PANGASINAN
SANTO_TO

MAS

CONSTRUCTION OF PUBLIC 

MARKET

ECONOMIC 

FACILITIES
           3,000,000                 -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            438,576 2,838,576          161,424          94.62%      -   2,838,576                     2,189,764 648,812             0.00% 30.00% 94.00% 95.80% 2,874,000          

OT-15-01-55-42-000-01OT 2015 REGION_I PANGASINANSUAL
CONCRETING OF RCBC- SITIO 

MAYAMAN

FLOOD 

CONTROL
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000                     -   960,000             240,000          80.00%      -   960,000                                     -   960,000             0.00% 30.00% 5.00% 33.50% 402,000             

OT-15-01-55-42-000-02OT 2015 REGION_I PANGASINANSUAL

CONCRETING OF LINED 

DRAINAGE CANAL- 

POBLACION

FLOOD 

CONTROL
           3,100,000                 -                   -   3,100,000                     3,100,000      -   3,100,000          -                  100.00%           2,480,000                     -   2,480,000          620,000          80.00%      -   2,480,000                                  -   2,480,000          0.00% 30.00% 5.00% 33.50% 1,038,500          

OT-15-01-55-43-000-01OT 2015 REGION_I PANGASINANTAYUG FLOOD CONTROL
FLOOD 

CONTROL
           3,170,000                 -                   -   3,170,000                     3,170,000      -   3,170,000          -                  100.00%           2,536,000                     -   2,536,000          634,000          80.00%      -   2,536,000                                  -   2,536,000          0.00% 30.00% 100.00%100.00% 3,170,000          

OT-15-01-55-45-000-01OT 2015 REGION_I PANGASINAN
URBIZTOND

O

CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            294,695 1,494,695          5,305              99.65%      -   1,494,695                        883,451 611,245             0.00% 30.00% 100.00%100.00% 1,500,000          



OT-15-01-55-45-000-02OT 2015 REGION_I PANGASINAN
URBIZTOND

O

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            491,127 2,491,127          8,873              99.65%      -   2,491,127                     1,992,871 498,256             0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-01-55-46-000-01OT 2015 REGION_I PANGASINAN
CITY_OF_U

RDANETA 

CONSTRUCTION OF BOX-

TYPE DRAINAGE CANAL 

SYSTEM

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-01-55-47-000-01OT 2015 REGION_I PANGASINANVILLASIS
CONSTRUCTION OF BARRACA 

FLOOD WATERWAYS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-01-55-47-000-02OT 2015 REGION_I PANGASINANVILLASIS

CONSTRUCTION OF 

STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           3,050,000                 -                   -   3,050,000                     3,050,000      -   3,050,000          -                  100.00%           2,440,000                     -   2,440,000          610,000          80.00%      -   2,440,000                                  -   2,440,000          0.00% 20.00% 0.00% 20.00% 610,000             

215,525,304      -              -              215,525,304      215,525,304      -  215,525,304      -                  100.00% 177,022,408      19,154,735     196,177,143      19,348,161     91.02% -  196,177,143      101,365,222      94,811,921        51.67% 89.09% 192,004,004      

OT-15-02-09-03-000-01OT 2015 REGION_II BATANES IVANA
PROCUREMENT OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           3,150,000                     -   3,150,000          350,000          90.00%      -   3,150,000                                  -   3,150,000          0.00% 22.00% 0.00% 22.00% 770,000             

OT-15-02-09-04-000-01OT 2015 REGION_II BATANES MAHATAO

PROCUREMENT OF 

EQUIPMENT (FOR DRRM AND 

SWMP PROGRAMS)

DRRM 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000                     -   1,350,000          150,000          90.00%      -   1,350,000                     1,285,250 64,750               0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-02-09-05-000-01OT 2015 REGION_II BATANES SABTANG
CONSTRUCTION OF 

CANALS/DRAINAGE/FC

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,389,649 610,351             0.00% 30.00% 55.00% 68.50% 1,370,000          

OT-15-02-15-05-000-01OT 2015 REGION_II CAGAYAN APARRI
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           4,800,000                 -                   -   4,800,000                     4,800,000      -   4,800,000          -                  100.00%           3,840,000                     -   3,840,000          960,000          80.00%      -   3,840,000                                  -   3,840,000          0.00% 30.00% 2.00% 31.40% 1,507,200          

OT-15-02-15-06-000-01OT 2015 REGION_II CAGAYAN BAGGAO
PURCHASE OF SEARCH AND 

RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        958,000 42,000               0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-02-15-06-000-02OT 2015 REGION_II CAGAYAN BAGGAO

CONSTRUCTION OF 

DRAINAGE CANAL AT 

POBLACION AND SAN JOSE

FLOOD 

CONTROL
           2,900,000                 -                   -   2,900,000                     2,900,000      -   2,900,000          -                  100.00%           2,320,000            580,000 2,900,000          -                  100.00%     -   2,900,000                     2,894,055 5,945                 0.00% 30.00% 100.00%100.00% 2,900,000          

OT-15-02-15-06-000-03OT 2015 REGION_II CAGAYAN BAGGAO

CONCRETING OF BRIDGE 

APPROACH OF IBULO - 

TAGUING BRIDGE

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 0.00% 30.00% 600,000             

OT-15-02-15-09-000-01OT 2015 REGION_II CAGAYAN CALAYAN
FLOOD CONTROL, DRAINAGE 

CANAL, RIVER AND SEA WALL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     2,030,315 369,685             0.00% 30.00% 0.00% 30.00% 900,000             

OT-15-02-15-09-000-02OT 2015 REGION_II CAGAYAN CALAYAN
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,437,251 162,749             0.00% 30.00% 0.00% 30.00% 600,000             

OT-15-02-15-11-000-01OT 2015 REGION_II CAGAYAN CLAVERIA DRRM- FLOOD CONTROL
FLOOD 

CONTROL
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000         1,000,000 5,000,000          -                  100.00%     -   5,000,000                     5,000,000 -                     0.00% 30.00% 100.00%100.00% 5,000,000          

OT-15-02-15-12-000-01OT 2015 REGION_II CAGAYAN ENRILE
EMERGENCY RESCUE 

VEHICLES

RESCUE 

EQUIPMENT
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,250,000            250,000 2,500,000          -                  100.00%     -   2,500,000                     2,496,999 3,001                 0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-02-15-13-000-01OT 2015 REGION_II CAGAYAN GATTARANRIVER CONTROL PROJECT
FLOOD 

CONTROL
           7,500,000                 -                   -   7,500,000                     7,500,000      -   7,500,000          -                  100.00%           6,000,000         1,500,000 7,500,000          -                  100.00%     -   7,500,000                     7,500,000 -                     0.00% 30.00% 100.00%100.00% 7,500,000          

OT-15-02-15-15-000-01OT 2015 REGION_II CAGAYAN IGUIG
PURCHASE OF RESCUE 

EQUIPMENTS

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000            100,000 1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-02-15-17-000-01OT 2015 REGION_II CAGAYAN LASAM
CONSTRUCTION OF SMALL 

CONCRETE BRIDGE

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-02-15-17-000-02OT 2015 REGION_II CAGAYAN LASAM

CONSTRUCTION OF 

EVACUATION CENTER (PHASE 

01)

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 30.00% 94.00% 95.80% 2,395,000          

OT-15-02-15-17-000-03OT 2015 REGION_II CAGAYAN LASAM
PROCUREMENT OF RESCUE 

EQUIPMENTS

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 50.00% 65.00% 325,000             

OT-15-02-15-18-000-01OT 2015 REGION_II CAGAYAN PAMPLONARESCUE EQUIPMENT
RESCUE 

EQUIPMENT
           2,900,000                 -                   -   2,900,000                     2,900,000      -   2,900,000          -                  100.00%           2,610,000                     -   2,610,000          290,000          90.00%      -   2,610,000                                  -   2,610,000          0.00% 22.00% 0.00% 22.00% 638,000             

OT-15-02-15-19-000-01OT 2015 REGION_II CAGAYAN
PEÑABLANC

A

PROCUREMENT OF RESCUE 

VEHICLES AND EQUIPPING OF 

RESCUE 24

RESCUE 

EQUIPMENT
           2,980,000                 -                   -   2,980,000                     2,980,000      -   2,980,000          -                  100.00%           2,682,000            298,000 2,980,000          -                  100.00%     -   2,980,000                     2,408,000 572,000             0.00% 30.00% 100.00%100.00% 2,980,000          

OT-15-02-15-20-000-01OT 2015 REGION_II CAGAYAN PIAT OPEN MARKET BUILDING
ECONOMIC 

FACILITIES
              823,000                 -                   -   823,000                           823,000      -   823,000             -                  100.00%              823,000                     -   823,000             -                  100.00%     -   823,000                                     -   823,000             0.00% 30.00% 100.00%100.00% 823,000             

OT-15-02-15-22-000-01OT 2015 REGION_II CAGAYAN
SANCHEZ_M

IRA

CONSTRUCTION AND 

MAINTENANCE OF DRAINAGE 

SYSTEM

FLOOD 

CONTROL
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                           700,000 -                     0.00% 30.00% 100.00%100.00% 700,000             

OT-15-02-15-28-000-01OT 2015 REGION_II CAGAYAN TUAO

CONSTRUCTION OF 

DRAINAGE CANALS/SYSTEM 

EAST & WEST

FLOOD 

CONTROL
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%                        -                       -   -                     4,000,000       0.00%      -   -                                             -   -                     0.00% 30.00% 0.00% 30.00% 1,200,000          

OT-15-02-31-02-000-01OT 2015 REGION_II ISABELA
ANGADANA

N

CONSTRUCTION OF 

EVACUATION CENTER 

 OF LGU-ANGADANAN

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,500,000 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-02-31-03-000-01OT 2015 REGION_II ISABELA AURORA

MDG RELATED - 

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           1,599,760                 -                   -   1,599,760                     1,599,760      -   1,599,760          -                  100.00%           1,279,808            319,952 1,599,760          -                  100.00%     -   1,599,760                     1,237,825 361,935             0.00% 30.00% 100.00%100.00% 1,599,760          

OT-15-02-31-03-000-02OT 2015 REGION_II ISABELA AURORA
CONSTRUCTION OF PUBLIC 

MARKET STALLS

ECONOMIC 

FACILITIES
           1,082,240                 -                   -   1,082,240                     1,082,240      -   1,082,240          -                  100.00%              865,792                     -   865,792             216,448          80.00%      -   865,792                                     -   865,792             0.00% 30.00% 0.00% 30.00% 324,672             

OT-15-02-31-05-000-01OT 2015 REGION_II ISABELA BURGOS EVACUATION CENTER
EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,500,000 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-02-31-07-000-01OT 2015 REGION_II ISABELA CABATUAN

FLOOD CONTROL PROJECTS : 

CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           2,213,500                 -                   -   2,213,500                     2,213,500      -   2,213,500          -                  100.00%           1,770,800            442,700 2,213,500          -                  100.00%     -   2,213,500                     2,213,500 -                     0.00% 30.00% 100.00%100.00% 2,213,500          

OT-15-02-31-07-000-02OT 2015 REGION_II ISABELA CABATUAN
CONSTRUCTION OF PUBLIC 

MARKET

ECONOMIC 

FACILITIES
           2,213,500                 -                   -   2,213,500                     2,213,500      -   2,213,500          -                  100.00%           1,770,800            442,700 2,213,500          -                  100.00%     -   2,213,500                     2,213,500 -                     0.00% 30.00% 100.00%100.00% 2,213,500          

OT-15-02-31-09-000-01OT 2015 REGION_II ISABELA CORDON PUBLIC MARKET BUILDING
ECONOMIC 

FACILITIES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,224,601 375,399             0.00% 30.00% 0.00% 30.00% 600,000             

OT-15-02-31-10-000-01OT 2015 REGION_II ISABELA DINAPIGUE
CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           1,750,000                 -                   -   1,750,000                     1,750,000      -   1,750,000          -                  100.00%           1,400,000            350,000 1,750,000          -                  100.00%     -   1,750,000                     1,750,000 -                     0.00% 30.00% 100.00%100.00% 1,750,000          



OT-15-02-31-11-000-01OT 2015 REGION_II ISABELA DIVILACAN

KANLUNGAN NG MGA TAO SA 

PANAHON NG TRAHEDYA 

(KATAPAT) CONSTRUCTION 

EVACUATION 

CENTER
           3,224,000                 -                   -   3,224,000                     3,224,000      -   3,224,000          -                  100.00%           2,579,200            644,800 3,224,000          -                  100.00%     -   3,224,000                     3,224,000 -                     0.00% 30.00% 100.00%100.00% 3,224,000          

OT-15-02-31-17-000-01OT 2015 REGION_II ISABELA
MACONACO

N

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,500,000 -                     0.00% 30.00% 95.00% 96.50% 1,447,500          

OT-15-02-31-17-000-02OT 2015 REGION_II ISABELA
MACONACO

N

PROCUREMENT OF RESCUE 

EQUIPMENTS

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           499,200 800                    0.00% 30.00% 100.00%100.00% 500,000             

OT-15-02-31-17-000-03OT 2015 REGION_II ISABELA
MACONACO

N

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                        991,156 608,844             0.00% 30.00% 75.00% 82.50% 1,650,000          

OT-15-02-31-19-000-01OT 2015 REGION_II ISABELA MALLIG

EVACUATION FACILITY 

(CONSTRUCTION OF MULTI-

PURPOSE EVACUATION 

EVACUATION 

CENTER
           2,362,500                 -                   -   2,362,500                     2,362,500      -   2,362,500          -                  100.00%           1,890,000            472,500 2,362,500          -                  100.00%     -   2,362,500                     2,362,500 -                     0.00% 30.00% 100.00%100.00% 2,362,500          

OT-15-02-31-20-000-01OT 2015 REGION_II ISABELA NAGUILIAN

FLOOD CONTROL: 

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     1,512,014 1,487,986          0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-02-31-21-000-01OT 2015 REGION_II ISABELA PALANAN
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 22.00% 0.00% 22.00% 550,000             

OT-15-02-31-22-000-01OT 2015 REGION_II ISABELA QUEZON
CONSTRUCTION OF OPEN 

PUBLIC MARKET

ECONOMIC 

FACILITIES
           2,846,026                 -                   -   2,846,026                     2,846,026      -   2,846,026          -                  100.00%           2,276,820            569,206 2,846,026          -                  100.00%     -   2,846,026                     2,846,026 -                     0.00% 30.00% 100.00%100.00% 2,846,026          

OT-15-02-31-25-000-01OT 2015 REGION_II ISABELA
REINA_MER

CEDES

CONSTRUCTION OF 

CANAL/DRAINAGE

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        699,028 300,972             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-02-31-27-000-01OT 2015 REGION_II ISABELA
SAN_AGUST

IN
FLOOD CONTROL

FLOOD 

CONTROL
           7,550,000                 -                   -   7,550,000                     7,550,000      -   7,550,000          -                  100.00%           6,040,000         1,510,000 7,550,000          -                  100.00%     -   7,550,000                     7,550,000 -                     0.00% 30.00% 100.00%100.00% 7,550,000          

OT-15-02-31-28-000-01OT 2015 REGION_II ISABELA
SAN_GUILLE

RMO

REHABILITATION OF 

COLORADO BRIDGE

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-02-31-34-000-01OT 2015 REGION_II ISABELA
SANTA_MAR

IA

CONSTRUCTION OF PUBLIC 

MARKET PHASE III

ECONOMIC 

FACILITIES
           2,495,440                 -                   -   2,495,440                     2,495,440      -   2,495,440          -                  100.00%           1,996,352                     -   1,996,352          499,088          80.00%      -   1,996,352                                  -   1,996,352          0.00% 22.00% 0.00% 22.00% 548,997             

OT-15-02-50-02-000-01OT 2015 REGION_II
NUEVA_VIZCA

YA
ARITAO

LOCAL ECONOMIC 

DEVELOPMENT - 

DEVELOPMENT OF ARITAO 

ECONOMIC 

FACILITIES
           7,500,000                 -                   -   7,500,000                     7,500,000      -   7,500,000          -                  100.00%           6,000,000         1,500,000 7,500,000          -                  100.00%     -   7,500,000                     6,656,653 843,347             0.00% 30.00% 0.00% 30.00% 2,250,000          

OT-15-02-50-04-000-01OT 2015 REGION_II
NUEVA_VIZCA

YA
BAMBANG

CONSTRUCTION OF 

CANALS/DRAINAGE WITHIN 

THE POBLACION

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-02-50-04-000-02OT 2015 REGION_II
NUEVA_VIZCA

YA
BAMBANG

CONSTRUCTION OF FLOOD 

CONTROL (@ SANTA 

TERESITA CRUZ RIVER NEAR 

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 0.00% 30.00% 150,000             

OT-15-02-50-06-000-01OT 2015 REGION_II
NUEVA_VIZCA

YA
DIADI NEW DIADI PUBLIC MARKET

ECONOMIC 

FACILITIES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 0.00% 30.00% 900,000             

OT-15-02-50-07-000-01OT 2015 REGION_II
NUEVA_VIZCA

YA

DUPAX_DEL

_NORTE
FLOOD CONTROL

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,965,143 34,857               0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-02-50-07-000-02OT 2015 REGION_II
NUEVA_VIZCA

YA

DUPAX_DEL

_NORTE
EVACUATION FACILITY

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                          37,350 962,650             0.00% 30.00% 0.00% 30.00% 300,000             

OT-15-02-50-12-000-01OT 2015 REGION_II
NUEVA_VIZCA

YA
SANTA_FE FLOOD CONTROL PROGRAM

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           433,140 66,860               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-02-50-13-000-01OT 2015 REGION_II
NUEVA_VIZCA

YA
SOLANO

FLOOD CONTROL (CONCRETE 

LINE CANAL MARAGGAY 

CREEK)

FLOOD 

CONTROL
           1,595,250                 -                   -   1,595,250                     1,595,250      -   1,595,250          -                  100.00%           1,276,200                     -   1,276,200          319,050          80.00%      -   1,276,200                        633,989 642,211             0.00% 30.00% 100.00%100.00% 1,595,250          

OT-15-02-50-13-000-02OT 2015 REGION_II
NUEVA_VIZCA

YA
SOLANO

FLOOD CONTROL (CONCRETE 

LINE CANAL BACARRA 

CREEK)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-02-50-14-000-01OT 2015 REGION_II
NUEVA_VIZCA

YA
VILLAVERDEFLOOD CONTROL

FLOOD 

CONTROL
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000         1,000,000 5,000,000          -                  100.00%     -   5,000,000                     5,000,000 -                     0.00% 30.00% 100.00%100.00% 5,000,000          

OT-15-02-57-05-000-01OT 2015 REGION_II QUIRINO SAGUDAY
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,491,581 8,419                 0.00% 30.00% 100.00%100.00% 1,500,000          

124,035,216      -              -              124,035,216      124,035,216      -  124,035,216      -                  100.00% 99,070,772        13,579,858     112,650,630      11,384,586     90.82% -  112,650,630      79,140,725        33,509,905        70.25% 74.40% 92,283,905        

OT-15-03-77-01-000-01OT 2015 REGION_III AURORA BALER

CONSTRUCTION/IMPROVEME

NT OF CONCRETE GROUTED 

RIPRAP ALONG WATER WAY 

FLOOD 

CONTROL
              608,000                 -                   -   608,000                           608,000      -   608,000             -                  100.00%              608,000                     -   608,000             -                  100.00%     -   608,000                                     -   608,000             0.00% 22.00% 0.00% 22.00% 133,760             

OT-15-03-77-01-000-02OT 2015 REGION_III AURORA BALER
LOCAL FLOOD EARLY 

WARNING SYSTEM

DRRM 

EQUIPMENT
              645,000                 -                   -   645,000                           645,000      -   645,000             -                  100.00%              580,500                     -   580,500             64,500            90.00%      -   580,500                                     -   580,500             0.00% 22.00% 0.00% 22.00% 141,900             

OT-15-03-77-01-000-03OT 2015 REGION_III AURORA BALER
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,027,000                 -                   -   2,027,000                     2,027,000      -   2,027,000          -                  100.00%           1,621,600                     -   1,621,600          405,400          80.00%      -   1,621,600                                  -   1,621,600          0.00% 22.00% 0.00% 22.00% 445,940             

OT-15-03-77-03-000-01OT 2015 REGION_III AURORA DILASAG
REPAIR OF DICABASAN 

BRIDGE

ROADS AND 

BRIDGES
           4,948,400                 -                   -   4,948,400                     4,948,400      -   4,948,400          -                  100.00%                        -                       -   -                     4,948,400       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 989,680             

OT-15-03-77-06-000-01OT 2015 REGION_III AURORA DIPACULAO

EVACUATION FACILITY-1 UNIT 

STANDARD EVACUATION 

CENTER (TWO STOREY, 4 

EVACUATION 

CENTER
           5,100,000                 -                   -   5,100,000                     5,100,000      -   5,100,000          -                  100.00%           4,080,000         1,020,000 5,100,000          -                  100.00%     -   5,100,000                     4,837,062 262,938             0.00% 30.00% 100.00%100.00% 5,100,000          

OT-15-03-77-06-000-02OT 2015 REGION_III AURORA DIPACULAO
PROCUREMENT OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              810,000                     -   810,000             90,000            90.00%      -   810,000                                     -   810,000             0.00% 22.00% 0.00% 22.00% 198,000             

OT-15-03-77-07-000-01OT 2015 REGION_III AURORA
MARIA_AUR

ORA
FLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-03-08-01-000-01OT 2015 REGION_III BATAAN ABUCAY
FLOOD CONTROL - 

CONSTRUCTIOIN OF CANALS

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-03-08-04-000-01OT 2015 REGION_III BATAAN
DINALUPIHA

N

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     1,248,684 1,251,316          0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-03-08-08-000-01OT 2015 REGION_III BATAAN MORONG EVACUATION FACILITY
EVACUATION 

CENTER
           2,400,000                 -                   -   2,400,000                     2,400,000      -   2,400,000          -                  100.00%           1,920,000                     -   1,920,000          480,000          80.00%      -   1,920,000                                  -   1,920,000          0.00% 30.00% 90.00% 93.00% 2,232,000          



OT-15-03-08-10-000-01OT 2015 REGION_III BATAAN ORION EVACUATION FACILITY
EVACUATION 

CENTER
           2,100,000                 -                   -   2,100,000                     2,100,000      -   2,100,000          -                  100.00%           1,680,000                     -   1,680,000          420,000          80.00%      -   1,680,000                                  -   1,680,000          0.00% 30.00% 100.00%100.00% 2,100,000          

OT-15-03-08-12-000-01OT 2015 REGION_III BATAAN SAMAL EVACUATION FACILITY
EVACUATION 

CENTER
           4,700,000                 -                   -   4,700,000                     4,700,000      -   4,700,000          -                  100.00%           3,760,000                     -   3,760,000          940,000          80.00%      -   3,760,000                     2,573,152 1,186,848          0.00% 30.00% 80.00% 86.00% 4,042,000          

OT-15-03-14-01-000-01OT 2015 REGION_III BULACAN ANGAT

REHABILITATION OF ILLESCAS 

ST. BRGY. SAN ROQUE & 

SANTA TERESITA MONICA & 

ROADS AND 

BRIDGES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     2,388,030 611,970             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-03-14-02-000-01OT 2015 REGION_III BULACAN
BALAGTAS 

(BIGAA)

DISASTER PREPAREDNESS 

PROGRAM - PURCHASE OF 

DISASTER OPERATION 

DRRM 

EQUIPMENT
              880,000                 -                   -   880,000                           880,000      -   880,000             -                  100.00%              792,000              88,000 880,000             -                  100.00%     -   880,000                           792,000 88,000               0.00% 30.00% 100.00%100.00% 880,000             

OT-15-03-14-03-000-01OT 2015 REGION_III BULACAN BALIUAG FLOOD CONTROL
FLOOD 

CONTROL
           2,450,000                 -                   -   2,450,000                     2,450,000      -   2,450,000          -                  100.00%           1,960,000            490,000 2,450,000          -                  100.00%     -   2,450,000                     2,450,000 -                     0.00% 30.00% 100.00%100.00% 2,450,000          

OT-15-03-14-04-000-01OT 2015 REGION_III BULACAN BOCAUE
CONSTRUCTION OF CANALS 

AND WATERWAYS

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,355,504 244,496             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-03-14-06-000-01OT 2015 REGION_III BULACAN BUSTOS RESCUE EQUIP
RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,800,000            200,000 2,000,000          -                  100.00%     -   2,000,000                     1,980,000 20,000               0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-03-14-24-000-01OT 2015 REGION_III BULACAN

DOÑA_REM

EDIOS_TRIN

IDAD

CONCRETING OF RD PORTION 

AT SITIO MAUWAY, 

CAMANCHILE

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-03-14-24-000-02OT 2015 REGION_III BULACAN

DOÑA_REM

EDIOS_TRIN

IDAD

CONCRETING OF RD PORTION 

AT SITIO MAIBOY, SAMPALOC

ROADS AND 

BRIDGES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-03-14-24-000-03OT 2015 REGION_III BULACAN

DOÑA_REM

EDIOS_TRIN

IDAD

CONCRETING OF RD PORTION 

AT SITIO SILID, BAYABAS

ROADS AND 

BRIDGES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-03-14-08-000-01OT 2015 REGION_III BULACAN GUIGUINTOFLOOD CONTROL
FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-03-14-15-000-01OT 2015 REGION_III BULACAN PANDI
DISASTER RESCUE TRAINING 

AND EQUIPMENT

DRRM 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-03-14-16-000-01OT 2015 REGION_III BULACAN PAOMBONG5. FLOOD CONTROL
FLOOD 

CONTROL
           2,690,000                 -                   -   2,690,000                     2,690,000      -   2,690,000          -                  100.00%           2,152,000            538,000 2,690,000          -                  100.00%     -   2,690,000                     1,528,211 1,161,789          0.00% 30.00% 100.00%100.00% 2,690,000          

OT-15-03-14-17-000-01OT 2015 REGION_III BULACAN PLARIDEL RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
              200,000                 -                   -   200,000                           200,000      -   200,000             -                  100.00%              200,000                     -   200,000             -                  100.00%     -   200,000                                     -   200,000             0.00% 30.00% 100.00%100.00% 200,000             

OT-15-03-14-20-000-01OT 2015 REGION_III BULACAN

CITY_OF_SA

N_JOSE_DE

L_MONTE 

EVACUATION FACILITIES
EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-03-14-21-000-01OT 2015 REGION_III BULACAN
SAN_MIGUE

L

RESCUE EQUIPMENT: 

PROCUREMENT OF MDRRMO 

AMBULANCE

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000            100,000 1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 0.00% 30.00% 300,000             

OT-15-03-14-22-000-01OT 2015 REGION_III BULACAN
SAN_RAFAE

L
FLOOD CONTROL

FLOOD 

CONTROL
           1,700,000                 -                   -   1,700,000                     1,700,000      -   1,700,000          -                  100.00%           1,360,000            340,000 1,700,000          -                  100.00%     -   1,700,000                     1,409,767 290,233             0.00% 30.00% 40.00% 58.00% 986,000             

OT-15-03-49-01-000-01OT 2015 REGION_III NUEVA_ECIJAALIAGA
DRRM: CONSTRUCTION OF 1 

UNIT EVACUATION CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000            800,000 4,000,000          -                  100.00%     -   4,000,000                                  -   4,000,000          0.00% 30.00% 0.00% 30.00% 1,200,000          

OT-15-03-49-01-000-02OT 2015 REGION_III NUEVA_ECIJAALIAGA
DRRM: PROCUREMENT OF 

RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-03-49-01-000-03OT 2015 REGION_III NUEVA_ECIJAALIAGA

DRRM: CONSTRUCTION OF 

DRAINAGE CANAL ALONG 

BARANGAY POBLACION

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                                  -   2,500,000          0.00% 30.00% 0.00% 30.00% 750,000             

OT-15-03-49-03-000-01OT 2015 REGION_III NUEVA_ECIJA
CITY_OF_CA

BANATUAN

PROVISION OF WATER 

RESCUE MATERIALS TO 

FLOOD PRONE BARANGAYS

DRRM 

EQUIPMENT
           1,989,000                 -                   -   1,989,000                     1,989,000      -   1,989,000          -                  100.00%           1,790,100                     -   1,790,100          198,900          90.00%      -   1,790,100                                  -   1,790,100          0.00% 30.00% 100.00%100.00% 1,989,000          

OT-15-03-49-04-000-01OT 2015 REGION_III NUEVA_ECIJACABIAO EVACUATION FACILITY
EVACUATION 

CENTER
           1,600,000                 -                   -   1,600,000                     1,600,000      -   1,600,000          -                  100.00%           1,280,000            320,000 1,600,000          -                  100.00%     -   1,600,000                     1,267,140 332,860             0.00% 30.00% 100.00%100.00% 1,600,000          

OT-15-03-49-06-000-01OT 2015 REGION_III NUEVA_ECIJACUYAPO

REHABILITATION OF 

BOROBOK CREEK (PRETIL)- 

CANALS

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                        798,420 401,580             0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-03-49-08-000-01OT 2015 REGION_III NUEVA_ECIJA
CITY_OF_G

APAN

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           6,600,000                 -                   -   6,600,000                     6,600,000      -   6,600,000          -                  100.00%           5,280,000                     -   5,280,000          1,320,000       80.00%      -   5,280,000                     5,280,000 -                     0.00% 30.00% 100.00%100.00% 6,600,000          

OT-15-03-49-09-000-01OT 2015 REGION_III NUEVA_ECIJA

GENERAL_M

AMERTO_N

ATIVIDAD

PROCUREMENT OF DISASTER 

RESCUE EQUIPMENT AND 

MATERIALS

DRRM 

EQUIPMENT
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,700,000                     -   2,700,000          300,000          90.00%      -   2,700,000                     2,700,000 -                     0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-03-49-09-000-02OT 2015 REGION_III NUEVA_ECIJA

GENERAL_M

AMERTO_N

ATIVIDAD

CONSTRUCTION OF SLOPE 

PROTECTION AT BARANGAY 

BALARING OVER FLOW BOX 

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-03-49-12-000-01OT 2015 REGION_III NUEVA_ECIJAJAEN
PROCUREMENT OF RESCUE 

AND RESPONSE EQUIPMENT

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000            150,000 1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-03-49-13-000-01OT 2015 REGION_III NUEVA_ECIJALAUR

REHABILITATION/ 

CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           3,506,865                 -                   -   3,506,865                     3,506,865      -   3,506,865          -                  100.00%                        -                       -   -                     3,506,865       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 701,373             

OT-15-03-49-13-000-02OT 2015 REGION_III NUEVA_ECIJALAUR
PROCUREMENT OF RESCUE 

EQUIPMENT (AMBULANCE)

RESCUE 

EQUIPMENT
           1,372,998                 -                   -   1,372,998                     1,372,998      -   1,372,998          -                  100.00%                        -                       -   -                     1,372,998       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 274,600             

OT-15-03-49-14-000-01OT 2015 REGION_III NUEVA_ECIJALICAB

DRRM: PROCUREMENT OF 

FLOOD CONTROL AND 

RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           1,674,000                 -                   -   1,674,000                     1,674,000      -   1,674,000          -                  100.00%           1,506,600                     -   1,506,600          167,400          90.00%      -   1,506,600                                  -   1,506,600          0.00% 30.00% 100.00%100.00% 1,674,000          

OT-15-03-49-15-000-01OT 2015 REGION_III NUEVA_ECIJALLANERA

CONSTRUCTION OF 

TRANSPORT TERMINAL WITH 

ADMINISTRATION OFFICE

ECONOMIC 

FACILITIES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,418,741 81,259               0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-03-49-22-000-01OT 2015 REGION_III NUEVA_ECIJAQUEZON EVACUATION FACILITY
EVACUATION 

CENTER
           3,833,801                 -                   -   3,833,801                     3,833,801      -   3,833,801          -                  100.00%           3,067,041                     -   3,067,041          766,760          80.00%      -   3,067,041                        724,121 2,342,920          0.00% 30.00% 20.00% 44.00% 1,686,873          

OT-15-03-49-23-000-01OT 2015 REGION_III NUEVA_ECIJARIZAL EVACUATION CENTER
EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     2,298,784 701,216             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-03-49-24-000-01OT 2015 REGION_III NUEVA_ECIJA
SAN_ANTON

IO

DISASTER EQUIPMENT FOR 

RESCUE

RESCUE 

EQUIPMENT
           5,420,000                 -                   -   5,420,000                     5,420,000      -   5,420,000          -                  100.00%           4,878,000            542,000 5,420,000          -                  100.00%     -   5,420,000                                  -   5,420,000          0.00% 30.00% 100.00%100.00% 5,420,000          



OT-15-03-49-25-000-01OT 2015 REGION_III NUEVA_ECIJASAN_ISIDROREHABILITATION OF CANALS
FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 20.00% 0.00% 20.00% 80,000               

OT-15-03-49-28-000-01OT 2015 REGION_III NUEVA_ECIJA
SANTA_ROS

A

CONSTRUCTION AND 

REHABILITATION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000            700,000 3,500,000          -                  100.00%     -   3,500,000                     2,800,000 700,000             0.00% 30.00% 98.00% 98.60% 3,451,000          

OT-15-03-49-28-000-02OT 2015 REGION_III NUEVA_ECIJA
SANTA_ROS

A

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              800,000            200,000 1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-03-49-30-000-01OT 2015 REGION_III NUEVA_ECIJATALAVERA
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,600,000                 -                   -   1,600,000                     1,600,000      -   1,600,000          -                  100.00%           1,280,000            320,000 1,600,000          -                  100.00%     -   1,600,000                     1,180,175 419,825             0.00% 30.00% 100.00%100.00% 1,600,000          

OT-15-03-49-32-000-01OT 2015 REGION_III NUEVA_ECIJAZARAGOZA
CONSTRUCTION OF 

CONNECTING BRIDGE

ROADS AND 

BRIDGES
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000            240,000 1,200,000          -                  100.00%     -   1,200,000                                  -   1,200,000          0.00% 30.00% 100.00%100.00% 1,200,000          

OT-15-03-54-01-000-01OT 2015 REGION_III PAMPANGA
CITY_OF_AN

GELES
EVACUATION FACILITY

EVACUATION 

CENTER
           1,105,000                 -                   -   1,105,000                     1,105,000      -   1,105,000          -                  100.00%              884,000                     -   884,000             221,000          80.00%      -   884,000                                     -   884,000             0.00% 30.00% 100.00%100.00% 1,105,000          

OT-15-03-54-04-000-01OT 2015 REGION_III PAMPANGA BACOLOR

CONSTRUCTION/ 

REHABILITATION OF FLOOD 

CONTROL PROJECTS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        989,420 10,580               0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-03-54-04-000-02OT 2015 REGION_III PAMPANGA BACOLOR
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                           900,000 -                     0.00% 30.00% 100.00%100.00% 900,000             

OT-15-03-54-07-000-01OT 2015 REGION_III PAMPANGA GUAGUA

4. REHABILITATION OF 

LAMBAC MULTI-PURPOSE 

BUILDING (EVACUATION 

EVACUATION 

CENTER
              522,190                 -                   -   522,190                           522,190      -   522,190             -                  100.00%              522,190                     -   522,190             -                  100.00%     -   522,190                                     -   522,190             0.00% 30.00% 100.00%100.00% 522,190             

OT-15-03-54-07-000-02OT 2015 REGION_III PAMPANGA GUAGUA

5. RESCUE EQUIPMENT 

(PROCUREMENT OF TOOLS & 

EQUIPMENT FOR DISASTER 

RESCUE 

EQUIPMENT
              522,190                 -                   -   522,190                           522,190      -   522,190             -                  100.00%              469,971                     -   469,971             52,219            90.00%      -   469,971                                     -   469,971             0.00% 30.00% 50.00% 65.00% 339,424             

OT-15-03-54-08-000-01OT 2015 REGION_III PAMPANGA LUBAO
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     2,400,000 -                     0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-03-54-10-000-01OT 2015 REGION_III PAMPANGA MACABEBE
CONSTRUCTION OF 

DRAINAGE SYSTEMS

FLOOD 

CONTROL
              616,000                 -                   -   616,000                           616,000      -   616,000             -                  100.00%              616,000                     -   616,000             -                  100.00%     -   616,000                                     -   616,000             0.00% 30.00% 0.00% 30.00% 184,800             

OT-15-03-54-11-000-01OT 2015 REGION_III PAMPANGA MAGALANG
CONSTRUCTION OF SLOPE 

PROTECTION

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-03-54-12-000-01OT 2015 REGION_III PAMPANGA MASANTOL
RESCUE BOATS IN ALL 

BARANGAYS

RESCUE 

EQUIPMENT
           1,130,435                 -                   -   1,130,435                     1,130,435      -   1,130,435          -                  100.00%           1,017,391                     -   1,017,391          113,043          90.00%      -   1,017,391                                  -   1,017,391          0.00% 30.00% 0.00% 30.00% 339,130             

OT-15-03-54-14-000-01OT 2015 REGION_III PAMPANGA MINALIN
5. CONSTRUCTION OF 

CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-03-54-14-000-02OT 2015 REGION_III PAMPANGA MINALIN
6. PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           3,480,000                 -                   -   3,480,000                     3,480,000      -   3,480,000          -                  100.00%           3,132,000            348,000 3,480,000          -                  100.00%     -   3,480,000                     3,480,000 -                     0.00% 30.00% 100.00%100.00% 3,480,000          

OT-15-03-54-14-000-03OT 2015 REGION_III PAMPANGA MINALIN TULAY NG PANGULO
ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 90.00% 93.00% 465,000             

OT-15-03-54-17-000-01OT 2015 REGION_III PAMPANGA SAN_LUIS FLOOD CONTROL
FLOOD 

CONTROL
           3,695,000                 -                   -   3,695,000                     3,695,000      -   3,695,000          -                  100.00%           2,956,000            739,000 3,695,000          -                  100.00%     -   3,695,000                     2,676,303 1,018,697          0.00% 30.00% 100.00%100.00% 3,695,000          

OT-15-03-54-16-000-01OT 2015 REGION_III PAMPANGA
CITY_OF_FE

RNANDO
RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,250,000                     -   2,250,000          250,000          90.00%      -   2,250,000                                  -   2,250,000          0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-03-54-19-000-01OT 2015 REGION_III PAMPANGA SANTA_ANA8. EVACUATION FACILITY
EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-03-54-19-000-02OT 2015 REGION_III PAMPANGA SANTA_ANA10. FLOOD CONTROL
FLOOD 

CONTROL
              505,400                 -                   -   505,400                           505,400      -   505,400             -                  100.00%              505,400                     -   505,400             -                  100.00%     -   505,400                                     -   505,400             0.00% 30.00% 100.00%100.00% 505,400             

OT-15-03-54-21-000-01OT 2015 REGION_III PAMPANGA
SANTO_TO

MAS
CONSTRUCTION OF CANALS

FLOOD 

CONTROL
           1,715,000                 -                   -   1,715,000                     1,715,000      -   1,715,000          -                  100.00%           1,372,000            343,000 1,715,000          -                  100.00%     -   1,715,000                     1,700,000 15,000               0.00% 30.00% 100.00%100.00% 1,715,000          

OT-15-03-69-08-000-01OT 2015 REGION_III TARLAC MAYANTOC

FLOOD CONTROL ( GROUTED 

RIPPRAPING @ P 500,000.00 

PER BARANGAY)

FLOOD 

CONTROL
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000                     -   960,000             240,000          80.00%      -   960,000                                     -   960,000             0.00% 30.00% 100.00%100.00% 1,200,000          

OT-15-03-69-09-000-01OT 2015 REGION_III TARLAC MONCADA

RESCUE EQUIPMENT (2 UNITS 

DUMP TRUCKS , 1 UNIT 

GRADER , 1 UNIT BACKHOE 

RESCUE 

EQUIPMENT
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,600,000            400,000 4,000,000          -                  100.00%     -   4,000,000                                  -   4,000,000          0.00% 30.00% 100.00%100.00% 4,000,000          

OT-15-03-69-12-000-01OT 2015 REGION_III TARLAC RAMOS

FLOOD CONTROL ( 

CONSTRUCTION OF 

CANALS/DRAINAGE SYSTEM)

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     1,503,435 1,496,565          0.00% 30.00% 70.00% 79.00% 2,370,000          

OT-15-03-69-13-000-01OT 2015 REGION_III TARLAC
SAN_CLEME

NTE

FLOOD CONTROL 

(CONSTRUCTION OF 

PROTECTIVE DIKES)

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,110,862 889,138             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-03-69-18-000-01OT 2015 REGION_III TARLAC SAN_JOSE
FLOOD CONTROL - 

CONCRETE RIVETMENT

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-03-69-14-000-01OT 2015 REGION_III TARLAC
SAN_MANU

EL

CONSTRUCTION OF 

COMMERCIAL STALLS

ECONOMIC 

FACILITIES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                                  -   3,000,000          0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-03-71-03-000-01OT 2015 REGION_III ZAMBALES
CANDELARI

A

PURCHASE OF HAND-HELD 

RADIO 16 UNITS AND 

DISASTER EQUIPMENT

DRRM 

EQUIPMENT
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              720,000              80,000 800,000             -                  100.00%     -   800,000                                     -   800,000             0.00% 30.00% 0.00% 30.00% 240,000             

OT-15-03-71-06-000-01OT 2015 REGION_III ZAMBALES MASINLOC
RESCUED DISASTER VICTIMS 

WITH FIRST AID PROVIDED

DRRM 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-03-71-06-000-02OT 2015 REGION_III ZAMBALES MASINLOC

FLOOD RISK REDUCED THRU 

HIGH TECH MONITORING & 

EARLY WARNING SYSTEM 

DRRM 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 22.00% 0.00% 22.00% 220,000             

OT-15-03-71-08-000-01OT 2015 REGION_III ZAMBALES PALAUIG FLOOD CONTROL
FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 0.00% 30.00% 300,000             

OT-15-03-71-11-000-01OT 2015 REGION_III ZAMBALES
SAN_MARC

ELINO

RESCUE EQUIPMENT 

(WEAPONS CARRIER) (WITH 

COMPLETE ACCESSORIES)

RESCUE 

EQUIPMENT
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%           1,080,000                     -   1,080,000          120,000          90.00%      -   1,080,000                                  -   1,080,000          0.00% 22.00% 0.00% 22.00% 264,000             

OT-15-03-71-13-000-01OT 2015 REGION_III ZAMBALES
SANTA_CRU

Z

REHABILITATION OF SEA 

WALL ALONG

 PUBLIC MARKET

FLOOD 

CONTROL
           1,414,500                 -                   -   1,414,500                     1,414,500      -   1,414,500          -                  100.00%           1,131,600            282,900 1,414,500          -                  100.00%     -   1,414,500                        764,277 650,223             0.00% 30.00% 100.00%100.00% 1,414,500          



OT-15-03-71-13-000-02OT 2015 REGION_III ZAMBALES
SANTA_CRU

Z

CONSTRUCTION OF 

DRAINAGE SYSTEM ALONG N. 

ELA & N. MOSE ST.

FLOOD 

CONTROL
           2,400,000                 -                   -   2,400,000                     2,400,000      -   2,400,000          -                  100.00%           1,920,000            480,000 2,400,000          -                  100.00%     -   2,400,000                     1,296,758 1,103,242          0.00% 30.00% 60.00% 72.00% 1,728,000          

OT-15-03-71-14-000-01OT 2015 REGION_III ZAMBALES SUBIC RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 5.00% 33.50% 335,000             

150,250,779      -              -              150,250,779      150,250,779      -  150,250,779      -                  100.00% 119,052,393      12,820,900     131,873,293      18,377,485     87.77% -  131,873,293      56,850,846        75,022,447        43.11% 80.03% 120,238,569      

OT-15-04-10-03-000-01OT 2015 REGION_IVABATANGAS BALAYAN
CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        999,030 970                    0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-04-10-06-000-01OT 2015 REGION_IVABATANGAS BAUAN
MULTI FUNCTION TRAINING 

CENTER

INSTITUTION

AL FACILITY
           5,300,000                 -                   -   5,300,000                     5,300,000      -   5,300,000          -                  100.00%           4,240,000         1,060,000 5,300,000          -                  100.00%     -   5,300,000                     5,300,000 -                     0.00% 30.00% 100.00%100.00% 5,300,000          

OT-15-04-10-07-000-01OT 2015 REGION_IVABATANGAS CALACA

PROPOSED RADIO 

COMMUNICATION 

EQUIPMENTS

DRRM 

EQUIPMENT
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              720,000                     -   720,000             80,000            90.00%      -   720,000                           720,000 -                     0.00% 30.00% 100.00%100.00% 800,000             

OT-15-04-10-08-000-01OT 2015 REGION_IVABATANGAS CALATAGANEVACUATION FACILITY
EVACUATION 

CENTER
           1,700,000                 -                   -   1,700,000                     1,700,000      -   1,700,000          -                  100.00%           1,360,000            340,000 1,700,000          -                  100.00%     -   1,700,000                     1,360,000 340,000             0.00% 30.00% 100.00%100.00% 1,700,000          

OT-15-04-10-08-000-02OT 2015 REGION_IVABATANGAS CALATAGANRESCUE EQUIPMENT
RESCUE 

EQUIPMENT
              850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              765,000                     -   765,000             85,000            90.00%      -   765,000                           765,000 -                     0.00% 20.00% 0.00% 20.00% 170,000             

OT-15-04-10-10-000-01OT 2015 REGION_IVABATANGAS IBAAN
CONSTRUCTION OF 

DRAINAGE

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                        980,056 619,944             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-04-10-11-000-01OT 2015 REGION_IVABATANGAS LAUREL HANGING BRIDGE
ROADS AND 

BRIDGES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        963,099 36,901               0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-04-10-12-000-01OT 2015 REGION_IVABATANGAS LEMERY
CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     2,187,508 312,492             0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-04-10-12-000-02OT 2015 REGION_IVABATANGAS LEMERY
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           2,010,000                 -                   -   2,010,000                     2,010,000      -   2,010,000          -                  100.00%           1,608,000            402,000 2,010,000          -                  100.00%     -   2,010,000                     1,447,496 562,505             0.00% 30.00% 100.00%100.00% 2,010,000          

OT-15-04-10-16-000-01OT 2015 REGION_IVABATANGAS MABINI
CONSTRUCTION OF PUBLIC 

MARKET EXTENSION

ECONOMIC 

FACILITIES
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000         2,500,000 12,500,000        -                  100.00%     -   12,500,000                 12,500,000 -                     0.00% 30.00% 100.00%100.00% 12,500,000        

OT-15-04-10-18-000-01OT 2015 REGION_IVABATANGAS
MATAASNAK

AHOY

PUBLIC MARKET 

(REHABILITATION)

ECONOMIC 

FACILITIES
              927,075                 -                   -   927,075                           927,075      -   927,075             -                  100.00%              927,075                     -   927,075             -                  100.00%     -   927,075                                     -   927,075             0.00% 30.00% 100.00%100.00% 927,075             

OT-15-04-10-21-000-01OT 2015 REGION_IVABATANGAS ROSARIO
RENOVATION OF MUNICIPAL 

PUBLIC MARKET PHASE II

ECONOMIC 

FACILITIES
           9,500,000                 -                   -   9,500,000                     9,500,000      -   9,500,000          -                  100.00%           7,600,000                     -   7,600,000          1,900,000       80.00%      -   7,600,000                     5,075,310 2,524,690          0.00% 30.00% 100.00%100.00% 9,500,000          

OT-15-04-10-24-000-01OT 2015 REGION_IVABATANGAS SAN_LUIS
CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,496,740 3,260                 0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-04-10-26-000-01OT 2015 REGION_IVABATANGAS
SAN_PASCU

AL

CONSTRUCTION OF FLOOD 

CONTROL DRAINAGE SYSTEM

FLOOD 

CONTROL
           2,270,000                 -                   -   2,270,000                     2,270,000      -   2,270,000          -                  100.00%           1,816,000                     -   1,816,000          454,000          80.00%      -   1,816,000                                  -   1,816,000          0.00% 30.00% 100.00%100.00% 2,270,000          

OT-15-04-10-30-000-01OT 2015 REGION_IVABATANGAS TALISAY
CONTINGENCY PLANS AND 

PROGRAMS
CAPDEV            1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-04-10-32-000-01OT 2015 REGION_IVABATANGAS TAYSAN
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     2,400,000 600,000             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-04-10-32-000-02OT 2015 REGION_IVABATANGAS TAYSAN FLOOD CONTROL
FLOOD 

CONTROL
           6,000,000                 -                   -   6,000,000                     6,000,000      -   6,000,000          -                  100.00%           4,800,000         1,200,000 6,000,000          -                  100.00%     -   6,000,000                     4,290,000 1,710,000          0.00% 30.00% 100.00%100.00% 6,000,000          

OT-15-04-21-03-000-01OT 2015 REGION_IVACAVITE
CITY_OF_BA

COOR

FLOOD CONTROL PROJECT 

(CONSTRUCTION OF RIP-RAP) 

AT ZAPOTE RIVER , CITY OF 

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 20.00% 0.00% 20.00% 700,000             

OT-15-04-21-05-000-01OT 2015 REGION_IVACAVITE
CITY_OF_CA

VITE
EVACUATION FACILITY

EVACUATION 

CENTER
              950,000                 -                   -   950,000                           950,000      -   950,000             -                  100.00%                        -                       -   -                     950,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 190,000             

OT-15-04-21-06-000-01OT 2015 REGION_IVACAVITE
CITY_OF_DA

SMARIÑAS

RIPRAPPING OF 

EMBANKMENT

FLOOD 

CONTROL
              200,000                 -                   -   200,000                           200,000      -   200,000             -                  100.00%                        -                       -   -                     200,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 40,000               

OT-15-04-21-06-000-02OT 2015 REGION_IVACAVITE
CITY_OF_DA

SMARIÑAS
EVACUATION FACILITY

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-04-21-06-000-03OT 2015 REGION_IVACAVITE
CITY_OF_DA

SMARIÑAS
RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000                     -   1,350,000          150,000          90.00%      -   1,350,000                     1,350,000 -                     0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-04-21-06-000-04OT 2015 REGION_IVACAVITE
CITY_OF_DA

SMARIÑAS
TRANSPORT TERMINAL

ECONOMIC 

FACILITIES
           2,500,000                 -                   -   2,500,000                                  -        -   -                     2,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 125,000             

OT-15-04-21-07-000-01OT 2015 REGION_IVACAVITE

GENERAL_E

MILIO_AGUI

NALDO

LOCAL ECONOMIC 

DEVELOPMENT - PUBLIC 

MARKET (BAGSAKAN 

ECONOMIC 

FACILITIES
           1,100,000                 -                   -   1,100,000                     1,100,000      -   1,100,000          -                  100.00%              880,000                     -   880,000             220,000          80.00%      -   880,000                                     -   880,000             0.00% 20.00% 0.00% 20.00% 220,000             

OT-15-04-21-08-000-01OT 2015 REGION_IVACAVITE
GENERAL_T

RIAS

CONST. OF EVACUATION 

CENTERS

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-15-04-21-09-000-01OT 2015 REGION_IVACAVITE
CITY_OF_IM

US
RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,800,000                     -   1,800,000          200,000          90.00%      -   1,800,000                                  -   1,800,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-04-21-11-000-01OT 2015 REGION_IVACAVITE KAWIT

PROCUREMENT OF SIX(6) 

WHEELER TRUCK FOR RELIEF 

RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-04-21-12-000-01OT 2015 REGION_IVACAVITE
MAGALLANE

S
SLOPE PROTECTION

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,600,000 -                     0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-04-21-13-000-01OT 2015 REGION_IVACAVITE
MARAGOND

ON

PURCHASE OF RESCUE 

AMBULANCE

RESCUE 

EQUIPMENT
              920,000                 -                   -   920,000                           920,000      -   920,000             -                  100.00%              828,000                     -   828,000             92,000            90.00%      -   828,000                                     -   828,000             0.00% 20.00% 0.00% 20.00% 184,000             

OT-15-04-21-16-000-01OT 2015 REGION_IVACAVITE NOVELETAFLOOD CONTROL
FLOOD 

CONTROL
           3,100,000                 -                   -   3,100,000                     3,100,000      -   3,100,000          -                  100.00%           2,480,000                     -   2,480,000          620,000          80.00%      -   2,480,000                                  -   2,480,000          0.00% 20.00% 0.00% 20.00% 620,000             

OT-15-04-21-16-000-02OT 2015 REGION_IVACAVITE NOVELETAEVACUATION FACILITY
EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-04-21-17-000-01OT 2015 REGION_IVACAVITE ROSARIO
CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE

FLOOD 

CONTROL
           2,350,000                 -                   -   2,350,000                     2,350,000      -   2,350,000          -                  100.00%           1,880,000                     -   1,880,000          470,000          80.00%      -   1,880,000                     1,880,000 -                     0.00% 30.00% 90.00% 93.00% 2,185,500          



OT-15-04-21-19-000-01OT 2015 REGION_IVACAVITE
CITY_OF_TA

GAYTAY

FLOOD CONTROL ( CANAL 

LINING)

FLOOD 

CONTROL
           2,890,000                 -                   -   2,890,000                     2,890,000      -   2,890,000          -                  100.00%           2,312,000                     -   2,312,000          578,000          80.00%      -   2,312,000                                  -   2,312,000          0.00% 30.00% 0.00% 30.00% 867,000             

OT-15-04-21-21-000-01OT 2015 REGION_IVACAVITE TERNATE

RELOCATION AND 

EXPANSION OF TERNATE 

PUBLIC MARKET

ECONOMIC 

FACILITIES
           5,170,000                 -                   -   5,170,000                     5,170,000      -   5,170,000          -                  100.00%           4,136,000                     -   4,136,000          1,034,000       80.00%      -   4,136,000                                  -   4,136,000          0.00% 30.00% 0.00% 30.00% 1,551,000          

OT-15-04-34-02-000-01OT 2015 REGION_IVALAGUNA BAY EVACUATION FACILITY
EVACUATION 

CENTER
           7,700,000                 -                   -   7,700,000                     7,700,000      -   7,700,000          -                  100.00%                        -                       -   -                     7,700,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 1,540,000          

OT-15-04-34-06-000-01OT 2015 REGION_IVALAGUNA CALAUAN FLOOD CONTROL
FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     2,400,000 600,000             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-04-34-08-000-01OT 2015 REGION_IVALAGUNA FAMY EVACUATION FACILITY
EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-04-34-08-000-02OT 2015 REGION_IVALAGUNA FAMY RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-04-34-08-000-03OT 2015 REGION_IVALAGUNA FAMY FLOOD CONTROL
FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                                  -   2,000,000          0.00% 30.00% 0.00% 30.00% 600,000             

OT-15-04-34-09-000-01OT 2015 REGION_IVALAGUNA KALAYAAN EVACUATION FACILITY
EVACUATION 

CENTER
              960,000                 -                   -   960,000                           960,000      -   960,000             -                  100.00%              960,000                     -   960,000             -                  100.00%     -   960,000                                     -   960,000             0.00% 30.00% 100.00%100.00% 960,000             

OT-15-04-34-10-000-01OT 2015 REGION_IVALAGUNA LILIW FLOOD CONTROL
FLOOD 

CONTROL
           1,750,000                 -                   -   1,750,000                     1,750,000      -   1,750,000          -                  100.00%           1,400,000                     -   1,400,000          350,000          80.00%      -   1,400,000                        910,277 489,723             0.00% 30.00% 100.00%100.00% 1,750,000          

OT-15-04-34-11-000-01OT 2015 REGION_IVALAGUNA LOS_BAÑOS
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,900,000                 -                   -   1,900,000                     1,900,000      -   1,900,000          -                  100.00%           1,520,000                     -   1,520,000          380,000          80.00%      -   1,520,000                                  -   1,520,000          0.00% 20.00% 0.00% 20.00% 380,000             

OT-15-04-34-12-000-01OT 2015 REGION_IVALAGUNA LUISIANA

RESCUE EQUIPMENT AND 

OTHER MISCELLANEOUS 

ITEMS

RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,800,000                     -   1,800,000          200,000          90.00%      -   1,800,000                     1,770,950 29,050               0.00% 30.00% 0.00% 30.00% 600,000             

OT-15-04-34-12-000-02OT 2015 REGION_IVALAGUNA LUISIANA
CONSTRUCTION OF FOOT 

BRIDGE

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,493,295 6,705                 0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-04-34-14-000-01OT 2015 REGION_IVALAGUNA MABITAC FLOOD CONTROL
FLOOD 

CONTROL
           1,750,000                 -                   -   1,750,000                     1,750,000      -   1,750,000          -                  100.00%           1,400,000            350,000 1,750,000          -                  100.00%     -   1,750,000                     1,100,708 649,292             0.00% 30.00% 70.00% 79.00% 1,382,500          

OT-15-04-34-18-000-01OT 2015 REGION_IVALAGUNA PAETE FLOOD CONTROL
FLOOD 

CONTROL
           1,250,000                 -                   -   1,250,000                     1,250,000      -   1,250,000          -                  100.00%           1,000,000                     -   1,000,000          250,000          80.00%      -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 250,000             

OT-15-04-34-20-000-01OT 2015 REGION_IVALAGUNA PAKIL
CONSTRUCTION OF 

CANAL/DRAINAGE

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-04-34-25-000-01OT 2015 REGION_IVALAGUNA SAN_PEDRO
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           8,500,000                 -                   -   8,500,000                     8,500,000      -   8,500,000          -                  100.00%           6,800,000                     -   6,800,000          1,700,000       80.00%      -   6,800,000                                  -   6,800,000          0.00% 20.00% 0.00% 20.00% 1,700,000          

OT-15-04-34-25-000-02OT 2015 REGION_IVALAGUNA SAN_PEDRO
PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,600,000                     -   3,600,000          400,000          90.00%      -   3,600,000                                  -   3,600,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-15-04-34-26-000-01OT 2015 REGION_IVALAGUNA
SANTA_CRU

Z
RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                           900,000 -                     0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-04-34-27-000-02OT 2015 REGION_IVALAGUNA
SANTA_MAR

IA
EVACUATION FACILITY

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        630,950 369,050             0.00% 30.00% 0.00% 30.00% 300,000             

OT-15-04-34-28-000-01OT 2015 REGION_IVALAGUNA
CITY_OF_SA

NTA_ROSA

BRIDGE WIDENING AT BRGY. 

APLAYA

ROADS AND 

BRIDGES
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%                        -                       -   -                     2,500,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 500,000             

OT-15-04-34-29-000-01OT 2015 REGION_IVALAGUNA SINILOAN FLOOD CONTROL
FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 40.00% 58.00% 290,000             

OT-15-04-34-30-000-01OT 2015 REGION_IVALAGUNA VICTORIA EVACUATION FACILITY
EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,200,000 300,000             0.00% 30.00% 80.00% 86.00% 1,290,000          

OT-15-04-56-01-000-01OT 2015 REGION_IVAQUEZON AGDANGAN
EXTENSION OF RIPRAP FOR 

RIVER CONTROL

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     2,000,000 500,000             0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-04-56-03-000-01OT 2015 REGION_IVAQUEZON ATIMONAN
PROCUREMENT OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           3,150,000                     -   3,150,000          350,000          90.00%      -   3,150,000                                  -   3,150,000          0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-04-56-05-000-01OT 2015 REGION_IVAQUEZON
BUENAVIST

A

REPAIR/REHAB OF 

INTERMITTENT SECTION W/ 

CONCRETING OF CRITICAL 

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-04-56-05-000-02OT 2015 REGION_IVAQUEZON
BUENAVIST

A

FLOOD CONTROL - 

CONSTRUCTION OF 

DRAINAGE SYSTEM C/ WOVER

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-04-56-06-000-01OT 2015 REGION_IVAQUEZON BURDEOS
CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
              616,667                 -                   -   616,667                                     -        -   -                     616,667           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 30,833               

OT-15-04-56-06-000-02OT 2015 REGION_IVAQUEZON BURDEOS
CONCRETE PATHWAY, BRGY. 

CABUGAO

ROADS AND 

BRIDGES
              566,667                 -                   -   566,667                                     -        -   -                     566,667           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 28,333               

OT-15-04-56-06-000-03OT 2015 REGION_IVAQUEZON BURDEOS
CONCRETE PATHWAY, BRGY. 

CABUNGALUNAN

ROADS AND 

BRIDGES
              566,667                 -                   -   566,667                                     -        -   -                     566,667           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 28,333               

OT-15-04-56-10-000-01OT 2015 REGION_IVAQUEZON CATANAUANEVACUATION FACILITY
EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 50.00% 65.00% 3,250,000          

OT-15-04-56-15-000-01OT 2015 REGION_IVAQUEZON DOLORES
ESTABLISHMENT OF 

TRANSPORT TERMINAL

ECONOMIC 

FACILITIES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-04-56-15-000-02OT 2015 REGION_IVAQUEZON DOLORES

ESTABLISHMENT OF TOURISM 

FACILITY (PASALUBONG 

CENTER)

ECONOMIC 

FACILITIES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 0.00% 30.00% 300,000             

OT-15-04-56-15-000-03OT 2015 REGION_IVAQUEZON DOLORES
ESTABLISHMENT OF SCHOOL 

COMPUTER LABORATORY

INSTITUTION

AL FACILITY
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                                     -   800,000             0.00% 20.00% 0.00% 20.00% 160,000             

OT-15-04-56-19-000-01OT 2015 REGION_IVAQUEZON GUMACA

CONSTRUCTION OF 

ADDITIONAL 2ND FLOOR 

BUILDING OF GUMACA PUBLIC 

ECONOMIC 

FACILITIES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 15.00% 40.50% 810,000             

OT-15-04-56-25-000-01OT 2015 REGION_IVAQUEZON MACALELON

PROCUREMENT OF DISASTER 

EQUIPMENT AND RESCUE 

OPERATION

RESCUE 

EQUIPMENT
              875,000                 -                   -   875,000                           875,000      -   875,000             -                  100.00%              787,500                     -   787,500             87,500            90.00%      -   787,500                                     -   787,500             0.00% 20.00% 0.00% 20.00% 175,000             



OT-15-04-56-28-000-01OT 2015 REGION_IVAQUEZON MULANAY

INSTALLATION OF WATER 

RIVER TREATMENT AND 

POLLUTION CONTROL 

FLOOD 

CONTROL
           1,275,000                 -                   -   1,275,000                     1,275,000      -   1,275,000          -                  100.00%           1,020,000                     -   1,020,000          255,000          80.00%      -   1,020,000                                  -   1,020,000          0.00% 30.00% 0.00% 30.00% 382,500             

OT-15-04-56-28-000-02OT 2015 REGION_IVAQUEZON MULANAY

CONSTRUCTION OF 

MUNICIPAL COMPREHENSIVE 

DISASTER EVACUATION 

EVACUATION 

CENTER
           6,200,000                 -                   -   6,200,000                     6,200,000      -   6,200,000          -                  100.00%           4,960,000                     -   4,960,000          1,240,000       80.00%      -   4,960,000                                  -   4,960,000          0.00% 30.00% 0.00% 30.00% 1,860,000          

OT-15-04-56-28-000-03OT 2015 REGION_IVAQUEZON MULANAY

CONSTRUCTION OF 

MUNICIPAL COMPREHENSIVE 

DISASTER EVACUATION 

EVACUATION 

CENTER
           2,550,000                 -                   -   2,550,000                     2,550,000      -   2,550,000          -                  100.00%           2,040,000                     -   2,040,000          510,000          80.00%      -   2,040,000                                  -   2,040,000          0.00% 30.00% 0.00% 30.00% 765,000             

OT-15-04-56-28-000-04OT 2015 REGION_IVAQUEZON MULANAY
CONSTRUCTION OF FLOOD 

CONTROL, BRGY. BUTANYOG

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 0.00% 30.00% 600,000             

OT-15-04-56-28-000-05OT 2015 REGION_IVAQUEZON MULANAY
CONSTRUCTION OF HANGING 

BRIDGE, BRGY. BUTANYOG

ROADS AND 

BRIDGES
              475,000                 -                   -   475,000                           475,000      -   475,000             -                  100.00%              475,000                     -   475,000             -                  100.00%     -   475,000                                     -   475,000             0.00% 30.00% 0.00% 30.00% 142,500             

OT-15-04-56-30-000-01OT 2015 REGION_IVAQUEZON PAGBILAO FLOOD CONTROL
FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 30.00% 70.00% 79.00% 1,975,000          

OT-15-04-56-31-000-01OT 2015 REGION_IVAQUEZON PANUKULAN
FLOOD CONTROL - 300M- SEA 

WALL

FLOOD 

CONTROL
           2,700,000                 -                   -   2,700,000                     2,700,000      -   2,700,000          -                  100.00%           2,160,000            540,000 2,700,000          -                  100.00%     -   2,700,000                     1,453,988 1,246,012          0.00% 30.00% 100.00%100.00% 2,700,000          

OT-15-04-56-31-000-02OT 2015 REGION_IVAQUEZON PANUKULAN
FLOOD CONTROL - 135M 

GROUND PROTECTED

FLOOD 

CONTROL
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                           888,869 11,131               0.00% 30.00% 100.00%100.00% 900,000             

OT-15-04-56-31-000-03OT 2015 REGION_IVAQUEZON PANUKULAN
FLOOD CONTROL - 500M- 

RIVER BANK PROTECTED

FLOOD 

CONTROL
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                           829,971 70,029               0.00% 30.00% 100.00%100.00% 900,000             

OT-15-04-56-32-000-01OT 2015 REGION_IVAQUEZON
PATNANUN

GAN

REPAIR/IMPROVEMENT OF 

ROCK CAUSEWAY

FLOOD 

CONTROL
              500,000                 -                   -   500,000                                     -        -   -                     500,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 15.00% 0.00% 15.00% 75,000               

OT-15-04-56-32-000-02OT 2015 REGION_IVAQUEZON
PATNANUN

GAN

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
              500,000                 -                   -   500,000                                     -        -   -                     500,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 15.00% 0.00% 15.00% 75,000               

OT-15-04-56-33-000-01OT 2015 REGION_IVAQUEZON PEREZ
CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
         10,000,000                 -                   -   10,000,000                 10,000,000      -   10,000,000        -                  100.00%           8,000,000                     -   8,000,000          2,000,000       80.00%      -   8,000,000                     1,499,249 6,500,751          0.00% 30.00% 15.00% 40.50% 4,050,000          

OT-15-04-56-35-000-01OT 2015 REGION_IVAQUEZON PLARIDEL
CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                     3,115,520 84,480               0.00% 30.00% 50.00% 65.00% 2,600,000          

OT-15-04-56-36-000-01OT 2015 REGION_IVAQUEZON POLILLO
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,200,000 300,000             0.00% 30.00% 93.00% 95.10% 1,426,500          

OT-15-04-56-37-000-01OT 2015 REGION_IVAQUEZON QUEZON RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-04-56-38-000-01OT 2015 REGION_IVAQUEZON REAL DRRM RESCUE EQUIPMENT
DRRM 

EQUIPMENT
           1,563,100                 -                   -   1,563,100                     1,563,100      -   1,563,100          -                  100.00%           1,406,790                     -   1,406,790          156,310          90.00%      -   1,406,790                                  -   1,406,790          0.00% 20.00% 0.00% 20.00% 312,620             

OT-15-04-56-39-000-01OT 2015 REGION_IVAQUEZON SAMPALOC

TOURISM FACILITY - 

HERITAGE SITE 

DEVELOPMENT

INSTITUTION

AL FACILITY
           1,850,500                 -                   -   1,850,500                     1,850,500      -   1,850,500          -                  100.00%           1,480,400                     -   1,480,400          370,100          80.00%      -   1,480,400                                  -   1,480,400          0.00% 20.00% 0.00% 20.00% 370,100             

OT-15-04-56-41-000-01OT 2015 REGION_IVAQUEZON
SAN_ANTON

IO
EVACUATION FACILITY

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     1,506,396 993,604             0.00% 30.00% 20.00% 44.00% 1,100,000          

OT-15-04-56-44-000-01OT 2015 REGION_IVAQUEZON
SAN_NARCI

SO

CONCRETING OF CRITICAL 

SLOPE

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 40.00% 58.00% 580,000             

OT-15-04-56-44-000-02OT 2015 REGION_IVAQUEZON
SAN_NARCI

SO

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
              750,000                 -                   -   750,000                           750,000      -   750,000             -                  100.00%                        -                       -   -                     750,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 150,000             

OT-15-04-56-47-000-01OT 2015 REGION_IVAQUEZON
CITY_OF_TA

YABAS
FLOOD CONTROL

FLOOD 

CONTROL
         10,500,000                 -                   -   10,500,000                 10,500,000      -   10,500,000        -                  100.00%                        -                       -   -                     10,500,000     0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 2,100,000          

OT-15-04-56-49-000-01OT 2015 REGION_IVAQUEZON UNISAN RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           490,575 9,425                 0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-04-58-01-000-01OT 2015 REGION_IVARIZAL ANGONO FLOOD CONTROL PROGRAM
FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-04-58-01-000-02OT 2015 REGION_IVARIZAL ANGONO EVACUATION FACILITIES
EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-04-58-01-000-03OT 2015 REGION_IVARIZAL ANGONO FIBER RESCUE BOATS
RESCUE 

EQUIPMENT
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              540,000                     -   540,000             60,000            90.00%      -   540,000                                     -   540,000             0.00% 20.00% 0.00% 20.00% 120,000             

OT-15-04-58-06-000-01OT 2015 REGION_IVARIZAL CARDONA

CONSTRUCTION OF 

PERMANENT EVACUATION 

CENTER

EVACUATION 

CENTER
           4,012,120                 -                   -   4,012,120                     4,012,120      -   4,012,120          -                  100.00%           3,209,696            802,424 4,012,120          -                  100.00%     -   4,012,120                     3,209,696 802,424             0.00% 30.00% 70.61% 79.43% 3,186,707          

OT-15-04-58-09-000-01OT 2015 REGION_IVARIZAL MORONG RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              630,000                     -   630,000             70,000            90.00%      -   630,000                           630,000 -                     0.00% 20.00% 0.00% 20.00% 140,000             

OT-15-04-58-08-000-01OT 2015 REGION_IVARIZAL

RODRIGUEZ 

(MONTALBA

N)

RESCUE EQUIPMENT 

(AMBULANCE)

RESCUE 

EQUIPMENT
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%           1,080,000                     -   1,080,000          120,000          90.00%      -   1,080,000                                  -   1,080,000          0.00% 20.00% 0.00% 20.00% 240,000             

OT-15-04-58-13-000-01OT 2015 REGION_IVARIZAL TAYTAY DRR TRAINING CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

220,447,795      -              -              220,447,795      215,197,795      -  215,197,795      5,250,000        97.62% 159,321,461      11,494,424     170,815,885      44,381,910     79.38% -  170,815,885      73,044,680        97,771,205        42.76% 54.54% 120,235,502      

OT-15-17-40-01-000-01OT 2015 REGION_IVBMARINDUQUEBOAC

RETROFITTING OF 

EVACUATION CENTER / 

CONSTRUCTION OF 

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 84.45% 89.12% 891,150             

OT-15-17-40-02-000-01OT 2015 REGION_IVBMARINDUQUE
BUENAVIST

A

CONSTRUCTION OF 1 UNITS 

EVACUATION CENTER

EVACUATION 

CENTER
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 30.00% 69.00% 78.30% 2,740,500          

OT-15-17-40-02-000-02OT 2015 REGION_IVBMARINDUQUE
BUENAVIST

A

CONSTRUCTION OF FLOOD 

CONTROL (RIPRAPING)

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           426,280 73,720               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-17-40-04-000-01OT 2015 REGION_IVBMARINDUQUEMOGPOG EVACUATION FACILITY
EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        453,457 546,543             0.00% 30.00% 90.99% 93.69% 936,930             

OT-15-17-40-05-000-01OT 2015 REGION_IVBMARINDUQUE
SANTA_CRU

Z
EVACUATION FACILITY

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 80.00% 86.00% 1,290,000          



OT-15-17-40-06-000-01OT 2015 REGION_IVBMARINDUQUETORRIJOS
CONSTRUCTION OF LINE 

CANAL/DRAINAGE SYSTEM

FLOOD 

CONTROL
              250,000                 -                   -   250,000                           250,000      -   250,000             -                  100.00%              250,000                     -   250,000             -                  100.00%     -   250,000                           250,000 -                     0.00% 30.00% 100.00%100.00% 250,000             

OT-15-17-51-02-000-01OT 2015 REGION_IVB
OCCIDENTAL_

MINDORO
CALINTAAN

PROVISION OF RESCUE 

VEHICLE TO 7 BARANGAYS

RESCUE 

EQUIPMENT
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           3,150,000            350,000 3,500,000          -                  100.00%     -   3,500,000                     3,500,000 -                     0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-17-51-04-000-01OT 2015 REGION_IVB
OCCIDENTAL_

MINDORO
LUBANG

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           5,700,000                 -                   -   5,700,000                     5,700,000      -   5,700,000          -                  100.00%           4,560,000                     -   4,560,000          1,140,000       80.00%      -   4,560,000                                  -   4,560,000          0.00% 30.00% 45.00% 61.50% 3,505,500          

OT-15-17-51-06-000-01OT 2015 REGION_IVB
OCCIDENTAL_

MINDORO
MAMBURAO

CONSTRUCTION/REHABILITAT

ION OF DRAINAGE CANALS

FLOOD 

CONTROL
           2,050,000                 -                   -   2,050,000                     2,050,000      -   2,050,000          -                  100.00%              307,200                     -   307,200             1,742,800       14.99%      -   307,200                                     -   307,200             0.00% 30.00% 92.82% 94.97% 1,946,967          

OT-15-17-51-07-000-01OT 2015 REGION_IVB
OCCIDENTAL_

MINDORO
PALUAN CONSTRUCTION OF DIKES

FLOOD 

CONTROL
           1,400,000                 -                   -   1,400,000                     1,400,000      -   1,400,000          -                  100.00%           1,120,000            280,000 1,400,000          -                  100.00%     -   1,400,000                        730,706 669,294             0.00% 30.00% 100.00%100.00% 1,400,000          

OT-15-17-51-07-000-02OT 2015 REGION_IVB
OCCIDENTAL_

MINDORO
PALUAN

RUBBLE CONCRETING AND 

GABIONS

FLOOD 

CONTROL
           3,300,000                 -                   -   3,300,000                     3,300,000      -   3,300,000          -                  100.00%           2,640,000            660,000 3,300,000          -                  100.00%     -   3,300,000                     2,616,377 683,623             0.00% 30.00% 100.00%100.00% 3,300,000          

OT-15-17-51-07-000-03OT 2015 REGION_IVB
OCCIDENTAL_

MINDORO
PALUAN

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 96.58% 97.61% 976,060             

OT-15-17-51-10-000-01OT 2015 REGION_IVB
OCCIDENTAL_

MINDORO
SAN_JOSE

REHABILITATION/CONSTRUCT

ION OF HANGING BRIDGE

ROADS AND 

BRIDGES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     2,400,000 600,000             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-17-51-10-000-02OT 2015 REGION_IVB
OCCIDENTAL_

MINDORO
SAN_JOSE

CONSTRUCTION OF THREE (3) 

BARREL BOX CULVERT

FLOOD 

CONTROL
           1,700,000                 -                   -   1,700,000                     1,700,000      -   1,700,000          -                  100.00%           1,360,000            340,000 1,700,000          -                  100.00%     -   1,700,000                     1,360,000 340,000             0.00% 30.00% 100.00%100.00% 1,700,000          

OT-15-17-51-11-000-01OT 2015 REGION_IVB
OCCIDENTAL_

MINDORO

SANTA_CRU

Z 

CONSTRUCTION OF BOX 

CULVERT / FOOT BRIDGE

ROADS AND 

BRIDGES
              774,788                 -                   -   774,788                           774,788      -   774,788             -                  100.00%              774,788                     -   774,788             -                  100.00%     -   774,788                                     -   774,788             0.00% 30.00% 100.00%100.00% 774,788             

OT-15-17-52-03-000-01OT 2015 REGION_IVB
ORIENTAL_MI

NDORO

BONGABON

G

CONSTRUCTION OF 

EVACUATION CENTER-1

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 11.99% 38.39% 575,895             

OT-15-17-52-03-000-02OT 2015 REGION_IVB
ORIENTAL_MI

NDORO

BONGABON

G

CONSTRUCTION OF 

EVACUATION CENTER-2

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 7.79% 35.45% 531,795             

OT-15-17-52-03-000-03OT 2015 REGION_IVB
ORIENTAL_MI

NDORO

BONGABON

G

CONSTRUCTION OF 

EVACUATION CENTER-3

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 9.28% 36.50% 547,440             

OT-15-17-52-03-000-04OT 2015 REGION_IVB
ORIENTAL_MI

NDORO

BONGABON

G

CONSTRUCTION OF 

EVACUATION CENTER-4

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 10.00% 37.00% 555,000             

OT-15-17-52-03-000-05OT 2015 REGION_IVB
ORIENTAL_MI

NDORO

BONGABON

G

CONSTRUCTION OF 

EVACUATION CENTER-5

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 5.00% 33.50% 502,500             

OT-15-17-52-03-000-07OT 2015 REGION_IVB
ORIENTAL_MI

NDORO

BONGABON

G

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                                     -   600,000             0.00% 26.00% 0.00% 26.00% 156,000             

OT-15-17-52-05-000-01OT 2015 REGION_IVB
ORIENTAL_MI

NDORO

CITY_OF_CA

LAPAN
EVACUATION FACILITY

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           478,937 21,063               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-17-52-05-000-02OT 2015 REGION_IVB
ORIENTAL_MI

NDORO

CITY_OF_CA

LAPAN

ADDITIONAL BUDGET FOR 

RESCUE/EVACUATION 

CENTERS

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           487,849 12,151               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-17-52-08-000-01OT 2015 REGION_IVB
ORIENTAL_MI

NDORO
NAUJAN EVACUATION FACILITY

EVACUATION 

CENTER
         12,000,000                 -                   -   12,000,000                 12,000,000      -   12,000,000        -                  100.00%           9,600,000                     -   9,600,000          2,400,000       80.00%      -   9,600,000                     1,799,226 7,800,774          0.00% 30.00% 30.00% 51.00% 6,120,000          

OT-15-17-52-08-000-02OT 2015 REGION_IVB
ORIENTAL_MI

NDORO
NAUJAN RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           5,500,000                 -                   -   5,500,000                     5,500,000      -   5,500,000          -                  100.00%           4,950,000            550,000 5,500,000          -                  100.00%     -   5,500,000                     5,500,000 -                     0.00% 30.00% 100.00%100.00% 5,500,000          

OT-15-17-52-09-000-01OT 2015 REGION_IVB
ORIENTAL_MI

NDORO

PINAMALAY

AN

CONSTRUCTION & 

REHABILITATION OF 

DRAINAGE CANAL & 

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     2,000,000 500,000             0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-17-52-10-000-01OT 2015 REGION_IVB
ORIENTAL_MI

NDORO
POLA TRANSPORT TERMINAL

ECONOMIC 

FACILITIES
           1,300,000                 -                   -   1,300,000                     1,300,000      -   1,300,000          -                  100.00%           1,040,000                     -   1,040,000          260,000          80.00%      -   1,040,000                                  -   1,040,000          0.00% 30.00% 51.70% 66.19% 860,470             

OT-15-17-52-12-000-01OT 2015 REGION_IVB
ORIENTAL_MI

NDORO
ROXAS

CONSTRUCTION OF FLOOD 

CONTROL FACILITY

FLOOD 

CONTROL
           2,413,581                 -                   -   2,413,581                     2,413,581      -   2,413,581          -                  100.00%           1,930,865            482,716 2,413,581          -                  100.00%     -   2,413,581                     1,914,291 499,290             0.00% 30.00% 100.00%100.00% 2,413,581          

OT-15-17-52-12-000-02OT 2015 REGION_IVB
ORIENTAL_MI

NDORO
ROXAS

CONSTRUCTION OF 

TRANSPORT TERMINAL

ECONOMIC 

FACILITIES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 20.00% 0.00% 20.00% 600,000             

OT-15-17-52-14-000-01OT 2015 REGION_IVB
ORIENTAL_MI

NDORO
SOCORRO

CONSTRUCTION OF TWO (2) 

STOREY MDRRMC BUILDING 

WITH PROVISION OF 

EVACUATION 

CENTER
           8,000,000                 -                   -   8,000,000                     8,000,000      -   8,000,000          -                  100.00%           6,400,000         1,600,000 8,000,000          -                  100.00%     -   8,000,000                     8,000,000 -                     0.00% 30.00% 100.00%100.00% 8,000,000          

OT-15-17-53-08-000-01OT 2015 REGION_IVBPALAWAN
CAGAYANCI

LLO 

REHABILITATION OF FISH 

PORT(PHASE 1)

ECONOMIC 

FACILITIES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-17-53-21-000-01OT 2015 REGION_IVBPALAWAN KALAYAAN
ACQUISITION OF RESCUE 

AND EMERGENCY VESSEL

RESCUE 

EQUIPMENT
         10,000,000                 -                   -   10,000,000                 10,000,000      -   10,000,000        -                  100.00%           9,000,000                     -   9,000,000          1,000,000       90.00%      -   9,000,000                                  -   9,000,000          0.00% 30.00% 0.00% 30.00% 3,000,000          

OT-15-17-53-13-000-01OT 2015 REGION_IVBPALAWAN LINAPACANFLOOD CONTROL PROGRAM
FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 90.00% 93.00% 465,000             

OT-15-17-53-13-000-02OT 2015 REGION_IVBPALAWAN LINAPACANFLOOD CONTROL PROGRAM
FLOOD 

CONTROL
           1,250,000                 -                   -   1,250,000                     1,250,000      -   1,250,000          -                  100.00%           1,000,000                     -   1,000,000          250,000          80.00%      -   1,000,000                                  -   1,000,000          0.00% 30.00% 35.00% 54.50% 681,250             

OT-15-17-53-17-000-01OT 2015 REGION_IVBPALAWAN QUEZON
MDRRMO RESCUE VEHICLES 

(TOYOTA HI-LUX)

RESCUE 

EQUIPMENT
           1,700,000                 -                   -   1,700,000                     1,700,000      -   1,700,000          -                  100.00%                        -                       -   -                     1,700,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 340,000             

OT-15-17-53-24-000-01OT 2015 REGION_IVBPALAWAN
SOFRONIO_

ESPAÑOLA 

BOOM TRUCK RESCUE 

VEHICLE

RESCUE 

EQUIPMENT
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,700,000                     -   2,700,000          300,000          90.00%      -   2,700,000                                  -   2,700,000          0.00% 20.00% 0.00% 20.00% 600,000             

OT-15-17-53-24-000-02OT 2015 REGION_IVBPALAWAN
SOFRONIO_

ESPAÑOLA 

CONCRETING AND 

RIPRAPPING OF RIVERBANKS

FLOOD 

CONTROL
           6,380,000                 -                   -   6,380,000                     6,380,000      -   6,380,000          -                  100.00%           5,104,000                     -   5,104,000          1,276,000       80.00%      -   5,104,000                                  -   5,104,000          0.00% 30.00% 100.00%100.00% 6,380,000          

OT-15-17-59-02-000-01OT 2015 REGION_IVBROMBLON BANTON

FLOOD CONTROL: RIPRAPING 

OF ARGAO CREEK IN BRGYS. 

SIBAY AND LIBTONG

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-17-59-03-000-01OT 2015 REGION_IVBROMBLON CAJIDIOCAN

REHABILITATION AND 

CONSTRUCTION OF 

DRAINAGE AND CANALS

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,395,075 604,925             0.00% 30.00% 77.00% 83.90% 1,678,000          



OT-15-17-59-03-000-02OT 2015 REGION_IVBROMBLON CAJIDIOCAN
PROCUREMENT OF RESCUE 

EQUIPMENTS

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 90.00% 93.00% 930,000             

OT-15-17-59-04-000-01OT 2015 REGION_IVBROMBLON CALATRAVA
CONSTRUCTION/REHABILITAT

ION OF CALATRAVA SEAWALL

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-17-59-04-000-02OT 2015 REGION_IVBROMBLON CALATRAVA

CONSTRUCTION OF 

CONCRETE BOX CULVERT 

WITH STEEL TRAILINGS AND 

FLOOD 

CONTROL
              645,000                 -                   -   645,000                           645,000      -   645,000             -                  100.00%              645,000                     -   645,000             -                  100.00%     -   645,000                                     -   645,000             0.00% 30.00% 100.00%100.00% 645,000             

OT-15-17-59-05-000-01OT 2015 REGION_IVBROMBLON
CONCEPCIO

N

FLOOD CONTROL: 

CONTRUCTION OF 

CANALS/DRAINAGE AND 

FLOOD 

CONTROL
           3,900,000                 -                   -   3,900,000                     3,900,000      -   3,900,000          -                  100.00%           3,120,000                     -   3,120,000          780,000          80.00%      -   3,120,000                     1,475,369 1,644,631          0.00% 30.00% 35.00% 54.50% 2,125,500          

OT-15-17-59-06-000-01OT 2015 REGION_IVBROMBLON CORCUERA

EVACUATION FACILITY - 

EVACUATION CENTER IN 

BRGY. MABINI,CORCUERA, 

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     2,500,000 -                     0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-17-59-07-000-01OT 2015 REGION_IVBROMBLON LOOC

CORE LOCAL ROAD 

REHABILITATION: 

REHABILITATION OF ACCESS 

ROADS AND 

BRIDGES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     2,400,000 600,000             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-17-59-09-000-01OT 2015 REGION_IVBROMBLON ODIONGAN

IMPROVEMENT OF 

EVACUATION CENTERS 

(CONSTRUCTION OF 15 UNITS 

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 0.00% 30.00% 300,000             

OT-15-17-59-11-000-01OT 2015 REGION_IVBROMBLON
SAN_AGUST

IN
CONSTRUCTION OF SEAWALL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-17-59-11-000-02OT 2015 REGION_IVBROMBLON
SAN_AGUST

IN

CONSTRUCTION OG 

GUINTIGUI-AN RIVER 

CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-17-59-13-000-01OT 2015 REGION_IVBROMBLON
SAN_FERNA

NDO

PURCHASE OF VARIOUS 

RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           499,990 10                      0.00% 30.00% 100.00%100.00% 500,000             

117,863,369      -              -              117,863,369      117,863,369      -  117,863,369      -                  100.00% 96,251,852        6,862,716       103,114,569      14,748,800     87.49% -  103,114,569      42,187,557        60,927,011        40.91% 73.15% 86,219,326        

OT-15-05-05-02-000-01OT 2015 REGION_V ALBAY CAMALIG

PROCUREMENT OF HEAVY 

EQUIPMENTS FOR EARLY 

RECOVERY SERVICES

RESCUE 

EQUIPMENT
           5,500,000                 -                   -   5,500,000                     5,500,000      -   5,500,000          -                  100.00%           4,950,000            550,000 5,500,000          -                  100.00%     -   5,500,000                     4,950,000 550,000             0.00% 30.00% 0.00% 30.00% 1,650,000          

OT-15-05-05-02-000-02OT 2015 REGION_V ALBAY CAMALIG

CONSTRUCTION OF FLOOD 

CONTROL AT TAGAYTAY 

RIVER

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     1,669,031 1,330,969          0.00% 30.00% 90.00% 93.00% 2,790,000          

OT-15-05-05-05-000-01OT 2015 REGION_V ALBAY JOVELLAR
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           9,500,000                 -                   -   9,500,000                     9,500,000      -   9,500,000          -                  100.00%           7,600,000         1,897,989 9,497,989          2,011              99.98%      -   9,497,989                     9,497,989 -                     0.00% 30.00% 100.00%100.00% 9,500,000          

OT-15-05-05-07-000-01OT 2015 REGION_V ALBAY LIBON

CONSTRUCTION OF 

EVACUATION CENTER CUM 

ACTIVITY CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-05-05-07-000-02OT 2015 REGION_V ALBAY LIBON
RIVERBANKS STABILIZATION 

AND SLOPE PROTECTION

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-05-05-07-000-03OT 2015 REGION_V ALBAY LIBON
CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-05-05-07-000-04OT 2015 REGION_V ALBAY LIBON
DESILTING OF RIVERS AND 

CANALS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-05-05-08-000-01OT 2015 REGION_V ALBAY
CITY_OF_LI

GAO
FLOOD CONTROL - SEA WALL

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000            689,137 3,489,137          10,863            99.69%      -   3,489,137                     1,884,134 1,605,003          0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-05-05-09-000-01OT 2015 REGION_V ALBAY MALILIPOT FLOOD CONTROL - SEA WALL
FLOOD 

CONTROL
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000                     -   10,000,000        2,500,000       80.00%      -   10,000,000                                -   10,000,000        0.00% 30.00% 60.00% 72.00% 9,000,000          

OT-15-05-05-11-000-01OT 2015 REGION_V ALBAY MANITO

CONSTRUCTION OF 

EVACUATION CENTER 

BUILDING

EVACUATION 

CENTER
           2,400,000                 -                   -   2,400,000                     2,400,000      -   2,400,000          -                  100.00%                        -                       -   -                     2,400,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 480,000             

OT-15-05-05-14-000-01OT 2015 REGION_V ALBAY POLANGUI EVACUATION FACILITY
EVACUATION 

CENTER
         19,500,000                 -                   -   19,500,000                 19,500,000      -   19,500,000        -                  100.00%         15,600,000         3,900,000 19,500,000        -                  100.00%     -   19,500,000                 15,600,000 3,900,000          0.00% 30.00% 90.00% 93.00% 18,135,000        

OT-15-05-05-15-000-01OT 2015 REGION_V ALBAY RAPU-RAPUFLOOD CONTROL
FLOOD 

CONTROL
           1,640,000                 -                   -   1,640,000                     1,640,000      -   1,640,000          -                  100.00%           1,312,000                     -   1,312,000          328,000          80.00%      -   1,312,000                                  -   1,312,000          0.00% 22.00% 0.00% 22.00% 360,800             

OT-15-05-05-16-000-01OT 2015 REGION_V ALBAY

SANTO_DO

MINGO 

(LIBOG) 

COSNTRUCTION OF SAFE 

EVACUATION CENTER

EVACUATION 

CENTER
           1,800,000                 -                   -   1,800,000                     1,800,000      -   1,800,000          -                  100.00%           1,440,000                     -   1,440,000          360,000          80.00%      -   1,440,000                     1,431,352 8,648                 0.00% 30.00% 70.00% 79.00% 1,422,000          

OT-15-05-05-17-000-01OT 2015 REGION_V ALBAY
CITY_OF_TA

BACO
EVACUATION FACILITY

EVACUATION 

CENTER
           8,500,000                 -                   -   8,500,000                     8,500,000      -   8,500,000          -                  100.00%           6,800,000                     -   6,800,000          1,700,000       80.00%      -   6,800,000                                  -   6,800,000          0.00% 30.00% 30.00% 51.00% 4,335,000          

OT-15-05-16-01-000-01OT 2015 REGION_V
CAMARINES_N

ORTE
BASUD

CONSTRUCTION OF FOOT 

BRIDGE

ROADS AND 

BRIDGES
           1,350,000                 -                   -   1,350,000                     1,350,000      -   1,350,000          -                  100.00%           1,080,000            270,000 1,350,000          -                  100.00%     -   1,350,000                     1,350,000 -                     0.00% 30.00% 100.00%100.00% 1,350,000          

OT-15-05-16-02-000-01OT 2015 REGION_V
CAMARINES_N

ORTE

CAPALONG

A

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-05-16-02-000-02OT 2015 REGION_V
CAMARINES_N

ORTE

CAPALONG

A

FLOOD 

CONTROL/RIPRAPPING/RIVER 

PROTECTION PROJECT

FLOOD 

CONTROL
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000                     -   960,000             240,000          80.00%      -   960,000                                     -   960,000             0.00% 20.00% 0.00% 20.00% 240,000             

OT-15-05-16-05-000-01OT 2015 REGION_V
CAMARINES_N

ORTE

JOSE_PANG

ANIBAN

PURCHASE OF ONE (1) UNIT 

EMERGENCY RESCUE 

VEHICLE FOR DISASTER 

PREPAREDNESS

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000                     -   1,350,000          150,000          90.00%      -   1,350,000                     1,350,000 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-05-16-08-000-01OT 2015 REGION_V
CAMARINES_N

ORTE
PARACALE

CONSTRUCTION OF 

EVACUATION CENTERS

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     2,400,000 600,000             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-05-16-08-000-02OT 2015 REGION_V
CAMARINES_N

ORTE
PARACALE

CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000            900,000 4,500,000          -                  100.00%     -   4,500,000                     3,600,000 900,000             0.00% 30.00% 100.00%100.00% 4,500,000          



OT-15-05-16-04-000-01OT 2015 REGION_V
CAMARINES_N

ORTE

SAN_LOREN

ZO_RUIZ 

(IMELDA) 

RESCUE EQUIPMENT 

PURCHASE OF DISASTER 

EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-05-16-09-000-01OT 2015 REGION_V
CAMARINES_N

ORTE

SAN_VICEN

TE

PROCUREMENT OF RESCUE 

VEHICLE PACKAGEDR WITH 

BASIC RESCUE AND 

RESPONSE EQUIPMENTS

RESCUE 

EQUIPMENT
           1,420,000                 -                   -   1,420,000                     1,420,000      -   1,420,000          -                  100.00%           1,278,000                     -   1,278,000          142,000          90.00%      -   1,278,000                     1,034,205 243,795             0.00% 30.00% 0.00% 30.00% 426,000             

OT-15-05-16-09-000-02OT 2015 REGION_V
CAMARINES_N

ORTE

SAN_VICEN

TE

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,600,000 400,000             0.00% 30.00% 98.00% 98.60% 1,972,000          

OT-15-05-16-11-000-01OT 2015 REGION_V
CAMARINES_N

ORTE
TALISAY

REHABILITATION OF 

BINANUAAN-SAN FRANCISCO 
ROADS AND 

BRIDGES
              650,000                 -                   -   650,000                           650,000      -   650,000             -                  100.00%              650,000                     -   650,000             -                  100.00%     -   650,000                                     -   650,000             0.00% 30.00% 100.00%100.00% 650,000             

OT-15-05-16-11-000-02OT 2015 REGION_V
CAMARINES_N

ORTE
TALISAY

REHABILITATION OF 

BINANUAAN-SAN NICOLAS 
ROADS AND 

BRIDGES
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                                     -   900,000             0.00% 30.00% 100.00%100.00% 900,000             

OT-15-05-16-11-000-03OT 2015 REGION_V
CAMARINES_N

ORTE
TALISAY

REHABILITATION OF 

CAHABAAN-GABON FARM 
ROADS AND 

BRIDGES
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                                     -   800,000             0.00% 30.00% 75.00% 82.50% 660,000             

OT-15-05-16-11-000-04OT 2015 REGION_V
CAMARINES_N

ORTE
TALISAY RIVER CONTROL

FLOOD 

CONTROL
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                           900,000 -                     0.00% 30.00% 100.00%100.00% 900,000             

OT-15-05-16-11-000-05OT 2015 REGION_V
CAMARINES_N

ORTE
TALISAY

RIP-RAPPING OF CREEKS IN 

BRGY. POBLACION

FLOOD 

CONTROL
              850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              850,000                     -   850,000             -                  100.00%     -   850,000                                     -   850,000             0.00% 30.00% 100.00%100.00% 850,000             

OT-15-05-16-12-000-01OT 2015 REGION_V
CAMARINES_N

ORTE
VINZONS EVACUATION FACILITIES

EVACUATION 

CENTER
           2,700,000                 -                   -   2,700,000                     2,700,000      -   2,700,000          -                  100.00%           2,160,000                     -   2,160,000          540,000          80.00%      -   2,160,000                     2,140,715 19,285               0.00% 30.00% 80.00% 86.00% 2,322,000          

OT-15-05-16-12-000-02OT 2015 REGION_V
CAMARINES_N

ORTE
VINZONS RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              594,000                 -                   -   594,000                           594,000      -   594,000             -                  100.00%              594,000                     -   594,000             -                  100.00%     -   594,000                           591,556 2,444                 0.00% 30.00% 100.00%100.00% 594,000             

OT-15-05-17-03-000-01OT 2015 REGION_V
CAMARINES_S

UR
BATO

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                                  -        -   -                     2,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 15.00% 0.00% 15.00% 375,000             

OT-15-05-17-04-000-01OT 2015 REGION_V
CAMARINES_S

UR
BOMBON

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 94.00% 95.80% 1,916,000          

OT-15-05-17-04-000-02OT 2015 REGION_V
CAMARINES_S

UR
BOMBON

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     2,400,000 -                     0.00% 30.00% 70.00% 79.00% 2,370,000          

OT-15-05-17-06-000-01OT 2015 REGION_V
CAMARINES_S

UR
BULA

FLOOD CONTROL: 

CONSTRUCTION OF 

FLOOD 

CONTROL
           1,710,000                 -                   -   1,710,000                     1,710,000      -   1,710,000          -                  100.00%           1,368,000                     -   1,368,000          342,000          80.00%      -   1,368,000                                  -   1,368,000          0.00% 30.00% 100.00%100.00% 1,710,000          

OT-15-05-17-07-000-01OT 2015 REGION_V
CAMARINES_S

UR
CABUSAO

CONSTRUCTION OF 2-

STOREY EVACUATION 

FACILITY AT CASTILLO

EVACUATION 

CENTER
           1,325,000                 -                   -   1,325,000                     1,325,000      -   1,325,000          -                  100.00%           1,060,000                     -   1,060,000          265,000          80.00%      -   1,060,000                        827,502 232,498             0.00% 30.00% 80.00% 86.00% 1,139,500          

OT-15-05-17-07-000-02OT 2015 REGION_V
CAMARINES_S

UR
CABUSAO

CONSTRUCTION OF 2-

STOREY EVACUATION 

FACILITY AT SANTA TERESITA 

EVACUATION 

CENTER
           1,325,000                 -                   -   1,325,000                     1,325,000      -   1,325,000          -                  100.00%           1,060,000                     -   1,060,000          265,000          80.00%      -   1,060,000                                  -   1,060,000          0.00% 30.00% 80.00% 86.00% 1,139,500          

OT-15-05-17-08-000-01OT 2015 REGION_V
CAMARINES_S

UR
CALABANGA

CONSTRUCTION OF 

EVALUATION FACILITY (3 

EVACUATION 

CENTER
           7,700,000                 -                   -   7,700,000                     7,700,000      -   7,700,000          -                  100.00%           6,160,000                     -   6,160,000          1,540,000       80.00%      -   6,160,000                     6,160,000 -                     0.00% 30.00% 100.00%100.00% 7,700,000          

OT-15-05-17-08-000-02OT 2015 REGION_V
CAMARINES_S

UR
CALABANGA

REHABILITATION OF 

DRAINAGE CANAL 

FLOOD 

CONTROL
           4,250,000                 -                   -   4,250,000                     4,250,000      -   4,250,000          -                  100.00%           3,400,000                     -   3,400,000          850,000          80.00%      -   3,400,000                     2,427,709 972,291             0.00% 30.00% 100.00%100.00% 4,250,000          

OT-15-05-17-09-000-01OT 2015 REGION_V
CAMARINES_S

UR
CAMALIGAN

FLOOD CONTROL - REPAIR OF 

CANALS/DRAINAGE AND 

CONSTRUCTION OF FLOOD 

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 22.00% 0.00% 22.00% 440,000             

OT-15-05-17-10-000-01OT 2015 REGION_V
CAMARINES_S

UR
CANAMAN

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,200,000                 -                   -   2,200,000                     2,200,000      -   2,200,000          -                  100.00%           1,760,000                     -   1,760,000          440,000          80.00%      -   1,760,000                     1,760,000 -                     0.00% 30.00% 80.00% 86.00% 1,892,000          

OT-15-05-17-10-000-02OT 2015 REGION_V
CAMARINES_S

UR
CANAMAN

REHABILITATION DESILTING 

OF DRAINAGE CANALS, AND 

FLOOD CONTROL: 

FLOOD 

CONTROL
           1,563,000                 -                   -   1,563,000                     1,563,000      -   1,563,000          -                  100.00%           1,250,400                     -   1,250,400          312,600          80.00%      -   1,250,400                     1,250,400 -                     0.00% 30.00% 100.00%100.00% 1,563,000          

OT-15-05-17-11-000-01OT 2015 REGION_V
CAMARINES_S

UR
CARAMOAN

FOOD CONTROL PROJECT 

CANAL EXCAVATION

FLOOD 

CONTROL
         10,021,789                 -                   -   10,021,789                 10,021,789      -   10,021,789        -                  100.00%           8,017,431         2,004,358 10,021,789        -                  100.00%     -   10,021,789                   7,544,763 2,477,026          0.00% 30.00% 80.00% 86.00% 8,618,739          

OT-15-05-17-11-000-02OT 2015 REGION_V
CAMARINES_S

UR
CARAMOAN

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           4,478,211                 -                   -   4,478,211                     4,478,211      -   4,478,211          -                  100.00%           3,582,569            895,642 4,478,211          -                  100.00%     -   4,478,211                     3,390,257 1,087,954          0.00% 30.00% 100.00%100.00% 4,478,211          

OT-15-05-17-13-000-01OT 2015 REGION_V
CAMARINES_S

UR
GAINZA

REHAB. OF 2 UNITS HANGING 

FOOTBRIDGE

ROADS AND 

BRIDGES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-05-17-13-000-02OT 2015 REGION_V
CAMARINES_S

UR
GAINZA FLOOD CONTROL

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            493,991 2,493,991          6,009              99.76%      -   2,493,991                     2,000,000 493,991             0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-05-17-13-000-03OT 2015 REGION_V
CAMARINES_S

UR
GAINZA

REHAB OF 2 UNITS 

EVACUATION CENTER

EVACUATION 

CENTER
           3,123,040                 -                   -   3,123,040                     3,123,040      -   3,123,040          -                  100.00%           2,498,432            322,859 2,821,291          301,749          90.34%      -   2,821,291                     2,498,432 322,859             0.00% 30.00% 100.00%100.00% 3,123,040          

OT-15-05-17-14-000-01OT 2015 REGION_V
CAMARINES_S

UR

GARCHITOR

ENA

EVACUATION FACILITY CUM 

ECONOMIC & LIVELIHOOD 

CENTER

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                     1,675,807 1,924,193          0.00% 30.00% 30.00% 51.00% 2,295,000          

OT-15-05-17-16-000-01OT 2015 REGION_V
CAMARINES_S

UR

CITY_OF_IRI

GA

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     1,750,943 649,057             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-05-17-17-000-01OT 2015 REGION_V
CAMARINES_S

UR
LAGONOY

RESCUE EQUIPMENT - 

PROCUREMENT OF RESCUE 

RESCUE 

EQUIPMENT
           1,070,000                 -                   -   1,070,000                     1,070,000      -   1,070,000          -                  100.00%                        -                       -   -                     1,070,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 214,000             

OT-15-05-17-17-000-02OT 2015 REGION_V
CAMARINES_S

UR
LAGONOY

FLOOD CONTROL PROJECT -

CONSTRUCTION OF FLOOD 

CONTROL STRUCTURES - 

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 20.00% 0.00% 20.00% 700,000             

OT-15-05-17-18-000-01OT 2015 REGION_V
CAMARINES_S

UR
LIBMANAN

CONSTRUCTION OF 

MALBOGON EVACUATION 

CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 10.00% 37.00% 740,000             

OT-15-05-17-18-000-02OT 2015 REGION_V
CAMARINES_S

UR
LIBMANAN

CUYAPI-UMALO-IBID-LABAO 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 90.00% 93.00% 1,860,000          

OT-15-05-17-18-000-03OT 2015 REGION_V
CAMARINES_S

UR
LIBMANAN

CONSTRUCTION OF POTOT 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 90.00% 93.00% 1,860,000          



OT-15-05-17-18-000-04OT 2015 REGION_V
CAMARINES_S

UR
LIBMANAN

CONSTRUCTION OF 

TAMPUHAN EVACUATION 

CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 40.00% 58.00% 1,160,000          

OT-15-05-17-18-000-05OT 2015 REGION_V
CAMARINES_S

UR
LIBMANAN

CONSTRUCTION OF 

INALAHAN EVACUATION 

CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 10.00% 37.00% 740,000             

OT-15-05-17-18-000-06OT 2015 REGION_V
CAMARINES_S

UR
LIBMANAN

CONSTRUCTION OF 

MAMBALITE EVACUATION 

CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 15.00% 40.50% 810,000             

OT-15-05-17-26-000-01OT 2015 REGION_V
CAMARINES_S

UR
PAMPLONA

REHABILITATION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           495,448 4,552                 0.00% 30.00% 100.00%100.00% 500,000             

OT-15-05-17-27-000-01OT 2015 REGION_V
CAMARINES_S

UR
PASACAO

EXPANSION OF STORM 

SURGE BARRIER/BREAK 

WATER

FLOOD 

CONTROL
           3,600,000                 -                   -   3,600,000                     3,600,000      -   3,600,000          -                  100.00%           2,880,000                     -   2,880,000          720,000          80.00%      -   2,880,000                     2,877,942 2,058                 0.00% 30.00% 81.00% 86.70% 3,121,200          

OT-15-05-17-27-000-02OT 2015 REGION_V
CAMARINES_S

UR
PASACAO

ASPHALTING FROM SITIO 

PONGOL TO BALOGO PROPER

ROADS AND 

BRIDGES
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                           630,041 69,959               0.00% 30.00% 100.00%100.00% 700,000             

OT-15-05-17-27-000-03OT 2015 REGION_V
CAMARINES_S

UR
PASACAO

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,581,000                 -                   -   2,581,000                     2,581,000      -   2,581,000          -                  100.00%           2,064,800                     -   2,064,800          516,200          80.00%      -   2,064,800                     1,341,707 723,093             0.00% 30.00% 80.00% 86.00% 2,219,660          

OT-15-05-17-28-000-01OT 2015 REGION_V
CAMARINES_S

UR
PILI

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 20.00% 0.00% 20.00% 500,000             

OT-15-05-17-29-000-01OT 2015 REGION_V
CAMARINES_S

UR

PRESENTAC

ION 

(PARUBCAN

EVACUATION CENTER
EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-05-17-29-000-02OT 2015 REGION_V
CAMARINES_S

UR

PRESENTAC

ION 

(PARUBCAN

RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
           3,100,000                 -                   -   3,100,000                     3,100,000      -   3,100,000          -                  100.00%           2,790,000                     -   2,790,000          310,000          90.00%      -   2,790,000                                  -   2,790,000          0.00% 20.00% 0.00% 20.00% 620,000             

OT-15-05-17-29-000-03OT 2015 REGION_V
CAMARINES_S

UR

PRESENTAC

ION 

(PARUBCAN

FLOOD CONTROL (DRAINAGE 

CANAL)

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-05-17-32-000-01OT 2015 REGION_V
CAMARINES_S

UR

SAN_FERNA

NDO

FLOOD CONTROL 

(CONTRUCTION OF CANAL AT 

NAPOHONG SALOG)

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 0.00% 30.00% 600,000             

OT-15-05-17-35-000-01OT 2015 REGION_V
CAMARINES_S

UR
SIRUMA

CONSTRUCTION OF LINE 

CANAL DRAINAGE

FLOOD 

CONTROL
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                           798,800 1,200                 0.00% 30.00% 20.00% 44.00% 352,000             

OT-15-05-17-35-000-02OT 2015 REGION_V
CAMARINES_S

UR
SIRUMA

CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
           1,650,000                 -                   -   1,650,000                     1,650,000      -   1,650,000          -                  100.00%           1,320,000                     -   1,320,000          330,000          80.00%      -   1,320,000                     1,299,025 20,975               0.00% 30.00% 40.00% 58.00% 957,000             

OT-15-05-17-37-000-01OT 2015 REGION_V
CAMARINES_S

UR
TINAMBAC

CONSTRUCTION OF FLOOD 

CONTROL/SEAWALL

FLOOD 

CONTROL
           2,400,000                 -                   -   2,400,000                     2,400,000      -   2,400,000          -                  100.00%           1,920,000                     -   1,920,000          480,000          80.00%      -   1,920,000                     1,226,656 693,344             0.00% 30.00% 100.00%100.00% 2,400,000          

OT-15-05-17-37-000-02OT 2015 REGION_V
CAMARINES_S

UR
TINAMBAC

CONSTRUCTION OF FLOOD 

CONTROL/SEAWALL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     1,533,320 866,680             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-05-20-01-000-01OT 2015 REGION_V
CATANDUANE

S

BAGAMANO

C 
EVACUATION FACILITY

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        980,817 19,183               0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-05-20-01-000-02OT 2015 REGION_V
CATANDUANE

S

BAGAMANO

C 
DRAINAGE CANAL PROJECT

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           499,308 692                    0.00% 30.00% 100.00%100.00% 500,000             

OT-15-05-20-02-000-01OT 2015 REGION_V
CATANDUANE

S
BARAS

PROCUREMENT OF RESCUE 

EQUIPMENT (SPEED BOAT)

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-05-20-02-000-02OT 2015 REGION_V
CATANDUANE

S
BARAS

CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 0.00% 30.00% 150,000             

OT-15-05-20-02-000-03OT 2015 REGION_V
CATANDUANE

S
BARAS

CONSTRUCTION OF SEAWALL 

- Brgy. Agban

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,285,653 314,347             0.00% 30.00% 0.00% 30.00% 600,000             

OT-15-05-20-03-000-01OT 2015 REGION_V
CATANDUANE

S
BATO

EVACUATION 

FACILITY/CENTER

EVACUATION 

CENTER
           1,800,000                 -                   -   1,800,000                     1,800,000      -   1,800,000          -                  100.00%           1,440,000                     -   1,440,000          360,000          80.00%      -   1,440,000                     1,309,599 130,401             0.00% 30.00% 65.00% 75.50% 1,359,000          

OT-15-05-20-03-000-02OT 2015 REGION_V
CATANDUANE

S
BATO

CONSTRUCTIONS OF 

CANALS/DRAINAGE (FLOOD 

CONTROL PROGRAM)

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-05-20-05-000-01OT 2015 REGION_V
CATANDUANE

S
GIGMOTO

CONSTRUCTION OF SAN 

PEDRO RIVER CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-05-20-09-000-01OT 2015 REGION_V
CATANDUANE

S

SAN_MIGUE

L

CONSTRUCTION OF 

MUNICIPAL EVACUATION 

CENTER (PHASE III)

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,387,043 212,957             0.00% 30.00% 75.00% 82.50% 1,650,000          

OT-15-05-20-10-000-01OT 2015 REGION_V
CATANDUANE

S
VIGA

CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        997,381 2,619                 0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-05-20-11-000-01OT 2015 REGION_V
CATANDUANE

S
VIRAC

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,600,000 -                     0.00% 30.00% 95.00% 96.50% 1,930,000          

OT-15-05-20-11-000-02OT 2015 REGION_V
CATANDUANE

S
VIRAC

REPAIR OF GOGON RIVER 

CONTROL (REVETMENT)

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,600,000 -                     0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-05-41-02-000-01OT 2015 REGION_V MASBATE BALENO FLOOD CONTROL
FLOOD 

CONTROL
           6,200,000                 -                   -   6,200,000                     6,200,000      -   6,200,000          -                  100.00%           4,960,000         1,059,417 6,019,417          180,583          97.09%      -   6,019,417                     6,019,417 -                     0.00% 30.00% 100.00%100.00% 6,200,000          

OT-15-05-41-02-000-02OT 2015 REGION_V MASBATE BALENO EVACUATION CENTER
EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                     3,600,000 -                     0.00% 30.00% 100.00%100.00% 4,500,000          

OT-15-05-41-03-000-01OT 2015 REGION_V MASBATE BALUD

CONSTRUCTION OF 

MUNICIPAL DRAINAGE 

SYSTEM

FLOOD 

CONTROL
              770,000                 -                   -   770,000                           770,000      -   770,000             -                  100.00%              770,000                     -   770,000             -                  100.00%     -   770,000                                     -   770,000             0.00% 20.00% 0.00% 20.00% 154,000             



OT-15-05-41-03-000-02OT 2015 REGION_V MASBATE BALUD CONSTRUCTION OF SEAWALL
FLOOD 

CONTROL
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-15-05-41-04-000-01OT 2015 REGION_V MASBATE BATUAN
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           5,400,000                 -                   -   5,400,000                     5,400,000      -   5,400,000          -                  100.00%           4,320,000         1,025,226 5,345,226          54,774            98.99%      -   5,345,226                     4,546,181 799,045             0.00% 30.00% 95.00% 96.50% 5,211,000          

OT-15-05-41-04-000-02OT 2015 REGION_V MASBATE BATUAN
CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           2,250,000                 -                   -   2,250,000                     2,250,000      -   2,250,000          -                  100.00%           1,800,000            450,000 2,250,000          -                  100.00%     -   2,250,000                     1,635,638 614,362             0.00% 30.00% 100.00%100.00% 2,250,000          

OT-15-05-41-07-000-01OT 2015 REGION_V MASBATE CLAVERIA

CONSTRUCTION OF 

EVACUATION FACILITY AND 

RESCUE EQUIPMENT

EVACUATION 

CENTER
           1,865,946                 -                   -   1,865,946                     1,865,946      -   1,865,946          -                  100.00%           1,492,757                     -   1,492,757          373,189          80.00%      -   1,492,757                     1,482,601 10,156               0.00% 30.00% 65.00% 75.50% 1,408,789          

OT-15-05-41-07-000-02OT 2015 REGION_V MASBATE CLAVERIA CONSTRUCTION OF SEAWALL
FLOOD 

CONTROL
              890,666                 -                   -   890,666                           890,666      -   890,666             -                  100.00%              890,666                     -   890,666             -                  100.00%     -   890,666                           890,645 21                      0.00% 30.00% 100.00%100.00% 890,666             

OT-15-05-41-11-000-01OT 2015 REGION_V MASBATE
CITY_OF_M

ASBATE

CONSTRUCTION OF 

EVACUATION CENTERS

EVACUATION 

CENTER
           4,120,000                 -                   -   4,120,000                     4,120,000      -   4,120,000          -                  100.00%           3,296,000            824,000 4,120,000          -                  100.00%     -   4,120,000                     3,011,388 1,108,612          0.00% 30.00% 100.00%100.00% 4,120,000          

OT-15-05-41-12-000-01OT 2015 REGION_V MASBATE MILAGROS CONST. OF BRIDGE
ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 5.00% 33.50% 167,500             

OT-15-05-41-13-000-01OT 2015 REGION_V MASBATE MOBO

COMPLETION OF REYES 

SOCIAL HALL CUM 

EVACUATION CENTER

EVACUATION 

CENTER
              648,500                 -                   -   648,500                           648,500      -   648,500             -                  100.00%              648,500                     -   648,500             -                  100.00%     -   648,500                                     -   648,500             0.00% 30.00% 100.00%100.00% 648,500             

OT-15-05-41-14-000-01OT 2015 REGION_V MASBATE MONREAL
CONSTRUCTION OF 

RESILIENT SEA WALLS

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     2,400,000 -                     0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-05-41-15-000-01OT 2015 REGION_V MASBATE PALANAS
CONSTRUCTION OF 2 UNIT 

STEEL FOOTBRIDGES

ROADS AND 

BRIDGES
              700,000                 -         700,000 -                                             -        -   -                     -                  0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 0.00% 0.00% 0.00% -                     

OT-15-05-41-15-000-02OT 2015 REGION_V MASBATE PALANAS
CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            398,750 1,998,750          1,250              99.94%      -   1,998,750                     1,431,452 567,298             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-05-41-16-000-01OT 2015 REGION_V MASBATE

PIO_V_COR

PUZ 

(LIMBUHAN) 

EVACUATION FACILITY- 1 UNIT 

STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     2,000,000 -                     0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-05-41-16-000-02OT 2015 REGION_V MASBATE

PIO_V_COR

PUZ 

(LIMBUHAN) 

CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           1,509,631                 -                   -   1,509,631                     1,509,631      -   1,509,631          -                  100.00%           1,207,705            286,962 1,494,667          14,964            99.01%      -   1,494,667                     1,447,959 46,708               0.00% 30.00% 100.00%100.00% 1,509,631          

OT-15-05-41-16-000-03OT 2015 REGION_V MASBATE

PIO_V_COR

PUZ 

(LIMBUHAN) 

FLOOD CONTROL-

CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
              890,000                 -                   -   890,000                           890,000      -   890,000             -                  100.00%              890,000                     -   890,000             -                  100.00%     -   890,000                           890,000 -                     0.00% 30.00% 100.00%100.00% 890,000             

OT-15-05-41-17-000-01OT 2015 REGION_V MASBATE PLACER
EXPANDDED SUPERVISED 

NEIGHBORHOOD 

PLAYGROUPS, PHASE 2

INSTITUTION

AL FACILITY
           1,600,000                 -                   -   1,600,000                     1,600,000      -   1,600,000          -                  100.00%           1,280,000            320,000 1,600,000          -                  100.00%     -   1,600,000                     1,470,000 130,000             0.00% 30.00% 100.00%100.00% 1,600,000          

OT-15-05-41-21-000-01OT 2015 REGION_V MASBATE USON EVACUATION FACILITY
EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            390,060 1,990,060          9,940              99.50%      -   1,990,060                     1,432,843 557,217             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-05-62-04-000-01OT 2015 REGION_V SORSOGON BULUSAN
UPGRADING OF BULUSAN 

CULTURAL & SPORTS 

EVACUATION 

CENTER
           1,900,000                 -                   -   1,900,000                     1,900,000      -   1,900,000          -                  100.00%           1,520,000                     -   1,520,000          380,000          80.00%      -   1,520,000                        762,981 757,019             0.00% 30.00% 100.00%100.00% 1,900,000          

OT-15-05-62-05-000-01OT 2015 REGION_V SORSOGON CASIGURANEVACUATION CENTER
EVACUATION 

CENTER
           6,500,000                 -                   -   6,500,000                     6,500,000      -   6,500,000          -                  100.00%           5,200,000                     -   5,200,000          1,300,000       80.00%      -   5,200,000                     1,245,000 3,955,000          0.00% 30.00% 0.00% 30.00% 1,950,000          

OT-15-05-62-05-000-02OT 2015 REGION_V SORSOGON CASIGURAN
CONSTRUCTION OF RIZAL 

FLOOD CONTROL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                        533,541 1,866,459          0.00% 30.00% 95.00% 96.50% 2,895,000          

OT-15-05-62-07-000-01OT 2015 REGION_V SORSOGON DONSOL

CONSTRUCTION OF 

DRAINAGE CANAL WITH 

COVER

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 90.00% 93.00% 1,395,000          

OT-15-05-62-09-000-01OT 2015 REGION_V SORSOGON IROSIN
CONSTRUCTION OF CASINI 

FOOT BRIDGE

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           415,399 84,601               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-05-62-10-000-01OT 2015 REGION_V SORSOGON JUBAN
IMPROVEMENT OF BARANGAY 

SEA WALL

FLOOD 

CONTROL
           3,850,000                 -                   -   3,850,000                     3,850,000      -   3,850,000          -                  100.00%           3,080,000            770,000 3,850,000          -                  100.00%     -   3,850,000                     3,382,639 467,361             0.00% 30.00% 100.00%100.00% 3,850,000          

OT-15-05-62-10-000-02OT 2015 REGION_V SORSOGON JUBAN
CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                                     -   800,000             0.00% 30.00% 100.00%100.00% 800,000             

OT-15-05-62-10-000-03OT 2015 REGION_V SORSOGON JUBAN
CONSTRUCTION OF 

BARANGAY SEA WALL

FLOOD 

CONTROL
           3,850,000                 -                   -   3,850,000                     3,850,000      -   3,850,000          -                  100.00%           3,080,000            770,000 3,850,000          -                  100.00%     -   3,850,000                     3,371,391 478,609             0.00% 30.00% 100.00%100.00% 3,850,000          

OT-15-05-62-13-000-01OT 2015 REGION_V SORSOGON PILAR

CONSTRCTION OF DISASTER-

RESILIENT EVACUATION 

CENTER

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                     3,134,836 465,164             0.00% 30.00% 80.00% 86.00% 3,870,000          

283,345,783      -              700,000      282,645,783      280,145,783      -  280,145,783      2,500,000        99.12% 227,131,260      20,218,391     247,349,650      32,796,133     88.29% -  247,349,650      151,651,446      95,698,204        61.31% 78.28% 221,249,736      

OT-15-06-04-01-000-01OT 2015 REGION_VI AKLAN ALTAVAS

IMPROVEMENT OF 

EVACUATION CENTER TO 

INCLUDE CONSTRUCTION OF 

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-06-04-01-000-02OT 2015 REGION_VI AKLAN ALTAVAS

PURCHASE OF VARIOUS 

RESCUE EQUIPMENT (AS 

PRESCRIBED BY THE OCD, 

DND)

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-06-04-03-000-01OT 2015 REGION_VI AKLAN BANGA

CONSTRUCTION OF 2-

STOREY STANDARD 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           6,500,000                 -                   -   6,500,000                     6,500,000      -   6,500,000          -                  100.00%           5,200,000                     -   5,200,000          1,300,000       80.00%      -   5,200,000                                  -   5,200,000          0.00% 30.00% 55.00% 68.50% 4,452,500          

OT-15-06-04-07-000-01OT 2015 REGION_VI AKLAN KALIBO

PROCUREMENT OF RESCUE 

EQUIPMENTS (AS 

PRESCRIBED BY THE OCD, 

DND

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-06-04-07-000-02OT 2015 REGION_VI AKLAN KALIBO
CONSTRUCTION OF 

CANALS/DRAINAGE

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           499,303 697                    0.00% 30.00% 100.00%100.00% 500,000             



OT-15-06-04-08-000-01OT 2015 REGION_VI AKLAN LEZO

CONSTRUCTION OF 2 STOREY 

OPERATION CENTER AND 

EVACUATION CENTER WITH 

BASIC FACILITIES

EVACUATION 

CENTER
           2,725,000                 -                   -   2,725,000                     2,725,000      -   2,725,000          -                  100.00%           2,180,000                     -   2,180,000          545,000          80.00%      -   2,180,000                                  -   2,180,000          0.00% 20.00% 0.00% 20.00% 545,000             

OT-15-06-04-08-000-02OT 2015 REGION_VI AKLAN LEZO
PROVISION OF ONE UNIT 

DISASTER RESCUE VEHICLE

RESCUE 

EQUIPMENT
              777,000                 -                   -   777,000                           777,000      -   777,000             -                  100.00%              699,300                     -   699,300             77,700            90.00%      -   699,300                                     -   699,300             0.00% 22.00% 0.00% 22.00% 170,940             

OT-15-06-04-08-000-03OT 2015 REGION_VI AKLAN LEZO

PROCUREMENT OF DISASTER 

EQUIPMENT (12 GENERATOR 

SETS AND 12 CHAINSAWS)

DRRM 

EQUIPMENT
           1,045,000                 -                   -   1,045,000                     1,045,000      -   1,045,000          -                  100.00%              940,500                     -   940,500             104,500          90.00%      -   940,500                                     -   940,500             0.00% 22.00% 0.00% 22.00% 229,900             

OT-15-06-04-10-000-01OT 2015 REGION_VI AKLAN MADALAG

CONSTRUCTION OF 

DRAINAGE CANAL, CATCH 

BASIN AND CONCRETE 

SHOULDER/SIDEWALK

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     1,722,130 677,870             0.00% 30.00% 70.00% 79.00% 2,370,000          

OT-15-06-04-13-000-01OT 2015 REGION_VI AKLAN MALINAO
CONCRETING OF 

KINALANGAY VIEJO BR

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-06-04-13-000-02OT 2015 REGION_VI AKLAN MALINAO
CONSTRUCTION OF 

FOOTBRIDGE BGY. NAVITAS

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 5.00% 33.50% 167,500             

OT-15-06-04-14-000-01OT 2015 REGION_VI AKLAN NABAS
CONSTRUCTION OF FOOT 

BRIDGE

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-06-04-15-000-01OT 2015 REGION_VI AKLAN
NEW_WASHI

NGTON

CONSTRUCTION OF ONE (1) 

UNIT EVACUATION CENTER 

(WITH TOILETS FOR MEN, 

WOMEN AND PWD'S)

EVACUATION 

CENTER
           7,000,000                 -                   -   7,000,000                     7,000,000      -   7,000,000          -                  100.00%           5,600,000         1,400,000 7,000,000          -                  100.00%     -   7,000,000                     5,600,000 1,400,000          0.00% 30.00% 95.00% 96.50% 6,755,000          

OT-15-06-04-15-000-02OT 2015 REGION_VI AKLAN
NEW_WASHI

NGTON

CONSTRUCTION OF 

DRAINAGE SYSTEM (FLOOD 

CONTROL)

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-06-04-16-000-01OT 2015 REGION_VI AKLAN NUMANCIA

CONSTRUCTION OF 

DRAINAGE, POBLACION - 

SANTA MARIANOS SECTION

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,600,000 -                     0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-06-04-16-000-02OT 2015 REGION_VI AKLAN NUMANCIA

CONSTRUCTION OF 

FOOTBRIDGE AT JOYAO-

JOYAO-ALIPUTOS, ALIPUTOS-

LAG WEST

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-06-04-16-000-03OT 2015 REGION_VI AKLAN NUMANCIA

CONSTRUCTION OF ONE (1) 

UNIT EVACUATION CENTER 

WITH AMENITIES

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-06-04-17-000-01OT 2015 REGION_VI AKLAN TANGALAN
CONSTRUCTION OF 

REVETMENT WALL

FLOOD 

CONTROL
           5,558,000                 -                   -   5,558,000                     5,558,000      -   5,558,000          -                  100.00%           4,446,400                     -   4,446,400          1,111,600       80.00%      -   4,446,400                                  -   4,446,400          0.00% 30.00% 97.50% 98.25% 5,460,735          

OT-15-06-06-01-000-01OT 2015 REGION_VI ANTIQUE ANINI-Y

IMPROVEMENT OF 

EVACUATION CENTER TO 

STANDARD SPECS WITH 

AMENITIES

EVACUATION 

CENTER
           1,400,000                 -                   -   1,400,000                     1,400,000      -   1,400,000          -                  100.00%           1,200,000                     -   1,200,000          200,000          85.71%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 30.00% 51.00% 714,000             

OT-15-06-06-02-000-01OT 2015 REGION_VI ANTIQUE BARBAZA

REHABILITATION OF 

EVACUATION CENTER WITH 

COMPLETE AMENITIES

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-06-06-02-000-02OT 2015 REGION_VI ANTIQUE BARBAZA

REHABILITATION OF 

EVACUATION CENTER WITH 

COMPLETE AMENITIES

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-06-06-03-000-01OT 2015 REGION_VI ANTIQUE BELISON

PROCUREMENT OF 1 UNIT 

4X4 PICK UP TYRE TRUCK 

RESCUE VEHICLE

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                           900,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-06-06-04-000-01OT 2015 REGION_VI ANTIQUE BUGASONG

FLOOD CONTROL 

(CONSTRUCTION OF 1 KM 

DRAINGE/ CANAL)

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 20.00% 0.00% 20.00% 500,000             

OT-15-06-06-04-000-02OT 2015 REGION_VI ANTIQUE BUGASONG

FLOOD CONTROL 

(CONSTRUCTION OF PILE 

DRIVING)

FLOOD 

CONTROL
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-15-06-06-06-000-01OT 2015 REGION_VI ANTIQUE CULASI

CONSTRUCTION OF 1,024.8 IN 

M. FLOOD CONTROL 

(GROUTED RIPRAP) WITH 3 IN 

M. ONE UNIT SINGLE BARREL 

BOX CULVERT WITH HAULING

FLOOD 

CONTROL
           3,301,200                 -                   -   3,301,200                     3,301,200      -   3,301,200          -                  100.00%           2,640,960                     -   2,640,960          660,240          80.00%      -   2,640,960                                  -   2,640,960          0.00% 20.00% 0.00% 20.00% 660,240             

OT-15-06-06-06-000-02OT 2015 REGION_VI ANTIQUE CULASI EXPANSION OF SEA WALL
FLOOD 

CONTROL
           2,598,800                 -                   -   2,598,800                     2,598,800      -   2,598,800          -                  100.00%           2,079,040                     -   2,079,040          519,760          80.00%      -   2,079,040                                  -   2,079,040          0.00% 20.00% 0.00% 20.00% 519,760             



OT-15-06-06-08-000-01OT 2015 REGION_VI ANTIQUE HAMTIC
CONSTRUCTION OF 600 LM 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 30.00% 40.00% 58.00% 2,030,000          

OT-15-06-06-10-000-01OT 2015 REGION_VI ANTIQUE LIBERTAD

CONSTRUCTION OF ONE (1) 

UNIT EVACUATION CENTER 

WITH AMENITIES

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 20.00% 0.00% 20.00% 500,000             

OT-15-06-06-10-000-02OT 2015 REGION_VI ANTIQUE LIBERTAD

ACQUISITION OF ONE UNIT 

RESCUE VEHICLE WITH 

COMPLETE EQUIPMENTS

RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,800,000                     -   1,800,000          200,000          90.00%      -   1,800,000                                  -   1,800,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-06-06-10-000-03OT 2015 REGION_VI ANTIQUE LIBERTAD

CONSTRUCTION OF PILE 

DRIVE PROJECTS ALONG 

RIVER BANK

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-06-06-11-000-01OT 2015 REGION_VI ANTIQUE PANDAN

PROCUREMENT OF DISASTER 

AND RESCUE VEHICLE AND 

EQUIPMENTS

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-06-06-12-000-01OT 2015 REGION_VI ANTIQUE
PATNONGO

N

CONSTRUCTION OF 4 UNITS 

EVACUATION FACILITY

EVACUATION 

CENTER
           2,652,450                 -                   -   2,652,450                     2,652,450      -   2,652,450          -                  100.00%           2,121,960                     -   2,121,960          530,490          80.00%      -   2,121,960                     2,121,960 -                     0.00% 30.00% 100.00%100.00% 2,652,450          

OT-15-06-06-15-000-01OT 2015 REGION_VI ANTIQUE SEBASTE
PROCUREMENT OF FIBER 

GLASS BOAT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 28.00% 0.00% 28.00% 280,000             

OT-15-06-06-17-000-01OT 2015 REGION_VI ANTIQUE TIBIAO

FLOOD CONTROL 

(CONSTRUCTION OF 

DRAINAGE SYSTEM IN BRGY. 

POBLACION)

FLOOD 

CONTROL
           1,710,000                 -                   -   1,710,000                     1,710,000      -   1,710,000          -                  100.00%           1,368,000                     -   1,368,000          342,000          80.00%      -   1,368,000                                  -   1,368,000          0.00% 30.00% 40.00% 58.00% 991,800             

OT-15-06-06-07-000-01OT 2015 REGION_VI ANTIQUE

TOBIAS_FO

RNIER 

(DAO)

CONSTRUCTION OF 

FOOTBRIDGES

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,500,000                     -   1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-06-19-01-000-01OT 2015 REGION_VI CAPIZ CUARTERO

CONSTRUCTION OF 

DRAINAGE SYSTEM (ALONG 

THE POBLACION)

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-06-19-01-000-02OT 2015 REGION_VI CAPIZ CUARTERO

CONSTRUCTION OF 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 90.00% 93.00% 1,395,000          

OT-15-06-19-01-000-03OT 2015 REGION_VI CAPIZ CUARTERO

PROCUREMENT OF RESCUE 

VEHICLE AND EQUIPMENTS 

NEEDE FOR CALAMITY 

PURPOSES

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                           900,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-06-19-02-000-01OT 2015 REGION_VI CAPIZ DAO

FLOOD CONTROL - 

CONSTRUCTION OF 

DRAINAGE SYSTEM, CANAL 

FOR PREVENTION OF FLOOD

FLOOD 

CONTROL
           3,423,500                 -                   -   3,423,500                     3,423,500      -   3,423,500          -                  100.00%           2,738,800            684,700 3,423,500          -                  100.00%     -   3,423,500                     2,738,800 684,700             0.00% 30.00% 100.00%100.00% 3,423,500          

OT-15-06-19-03-000-01OT 2015 REGION_VI CAPIZ DUMALAG

FLOOD CONTROL (DRAINAGE 

FACILITY) - CONSTRUCTION 

OF 120 L.M. 

CANALS/DRAINAGE SYSTEM

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        995,365 4,635                 0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-06-19-05-000-01OT 2015 REGION_VI CAPIZ IVISAN

CONSTRUCTION OF ONE UNIT 

STANDARD EVACUATION 

CENTER WITH AMENITIES

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 34.00% 53.80% 1,614,000          

OT-15-06-19-07-000-01OT 2015 REGION_VI CAPIZ MA-AYON
PURCHASE OF 1 UNIT DUMP 

TRUCK AS RESCUE VEHICLE

RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,800,000                     -   1,800,000          200,000          90.00%      -   1,800,000                                  -   1,800,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-06-19-10-000-01OT 2015 REGION_VI CAPIZ PANITAN
PROCUREMENT/PURCHASE 

OF RESCUE EQUIPMENTS

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-06-19-11-000-01OT 2015 REGION_VI CAPIZ PILAR

FLOOD CONTROL 

(CONSTRUCTION OF 280 L.M. 

DRAINAGE SYSTEM)

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000            700,000 3,500,000          -                  100.00%     -   3,500,000                     3,498,025 1,975                 0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-06-19-12-000-01OT 2015 REGION_VI CAPIZ
PONTEVED

RA

CONSTRUCTION OF 1 UNIT 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,267,651 332,349             0.00% 30.00% 98.00% 98.60% 1,972,000          

OT-15-06-19-12-000-02OT 2015 REGION_VI CAPIZ
PONTEVED

RA

REHAB OF CANALS/ 

DRAINAGE/ CREEKS - 200M 

CREEK

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           105,950 394,050             0.00% 30.00% 85.00% 89.50% 447,500             

OT-15-06-19-13-000-01OT 2015 REGION_VI CAPIZ
PRESIDENT

_ROXAS

REHABILITATION OF HANGING 

FOOT BRIDGE (ARANGUEL)

ROADS AND 

BRIDGES
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 20.00% 0.00% 20.00% 80,000               

OT-15-06-19-13-000-02OT 2015 REGION_VI CAPIZ
PRESIDENT

_ROXAS

CONSTRUCTION OF FOOT 

BRIDGE (BADIANGON)

ROADS AND 

BRIDGES
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                                     -   600,000             0.00% 30.00% 80.00% 86.00% 516,000             

OT-15-06-19-13-000-03OT 2015 REGION_VI CAPIZ
PRESIDENT

_ROXAS

FLOOD CONTROL - CONST. OF 

DRAINAGE SYSTEM 

(POBLACION SWA 1000000, 

RIP RAP - 1000000

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                     1,200,000 -                     0.00% 30.00% 94.56% 96.19% 1,442,880          



OT-15-06-19-14-000-01OT 2015 REGION_VI CAPIZ
CITY_OF_R

OXAS

PROCUREMENT OF ONE (1) 

UNIT RESCUE EQUIPMENT 

(BOOM TRUCK)

RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,800,000                     -   1,800,000          200,000          90.00%      -   1,800,000                                  -   1,800,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-06-19-15-000-01OT 2015 REGION_VI CAPIZ SAPI-AN

CONSTRUCTION OF 

EVACUATION CENTER WITH 

FACILITIES AND AMENITIES

EVACUATION 

CENTER
           6,000,000                 -                   -   6,000,000                     6,000,000      -   6,000,000          -                  100.00%           4,800,000         1,200,000 6,000,000          -                  100.00%     -   6,000,000                     6,000,000 -                     0.00% 30.00% 95.00% 96.50% 5,790,000          

OT-15-06-19-15-000-02OT 2015 REGION_VI CAPIZ SAPI-AN

CONSTRUCTION OF 

EVACUATION CENTER WITH 

FACILITIES AND AMENITIES

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     3,000,000 -                     0.00% 30.00% 95.00% 96.50% 2,895,000          

OT-15-06-19-16-000-01OT 2015 REGION_VI CAPIZ SIGMA
CONSTRUCTION/REHABILITAT

ION OF FOOT BRIDGE

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,545,020 54,980               0.00% 30.00% 95.00% 96.50% 1,930,000          

OT-15-06-79-03-000-01OT 2015 REGION_VI GUIMARAS
NUEVA_VAL

ENCIA

PROTECTIVE SERVICES, 

EVAC FACILITY 

(IMPROVEMENT OF EXISTING 

INFRA FOR EVAC FACILITIES)

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 60.00% 72.00% 1,080,000          

OT-15-06-30-01-000-01OT 2015 REGION_VI ILOILO AJUY

PROCUREMENT OF SETS OF 

RESCUE EQUIPMENTS AND 

LIFE SAVING MATERIALS FOR 

DISASTER AND EMERGENCY 

RESPONSE

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000                     -   1,350,000          150,000          90.00%      -   1,350,000                                  -   1,350,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-06-30-02-000-01OT 2015 REGION_VI ILOILO ALIMODIAN

CONSTRUCTION OF ONE (1) 

UNIT STANDARD EVACUATION 

CENTER AND PROCUREMENT 

OF RESCUE EQUIPMENT FOR 

MONITORING AND 

EVALUATION

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,600,000 -                     0.00% 30.00% 90.00% 93.00% 1,860,000          

OT-15-06-30-05-000-01OT 2015 REGION_VI ILOILO BALASAN

CONSTRCUTION OF ONE (1) 

UNIT EVACUATION CENTER 

WITH AMENITIES

EVACUATION 

CENTER
           6,150,000                 -                   -   6,150,000                     6,150,000      -   6,150,000          -                  100.00%           4,920,000                     -   4,920,000          1,230,000       80.00%      -   4,920,000                                  -   4,920,000          0.00% 30.00% 50.00% 65.00% 3,997,500          

OT-15-06-30-06-000-01OT 2015 REGION_VI ILOILO BANATE

CONSTRUCTION OF 

EVALUATION FACILITY WITH 

AMENITIES

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-06-30-07-000-01OT 2015 REGION_VI ILOILO
BAROTAC_N

UEVO

CONSTRUCTION OF STEEL 

BRIDGE [ONE (1) PIER AND 30 

MTRS STEEL BRIDGE, THREE 

(3) MTRS WIDE ]

ROADS AND 

BRIDGES
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 20.00% 0.00% 20.00% 700,000             

OT-15-06-30-09-000-01OT 2015 REGION_VI ILOILO BATAD
CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                     1,115,070 84,930               0.00% 30.00% 80.00% 86.00% 1,290,000          

OT-15-06-30-12-000-01OT 2015 REGION_VI ILOILO CABATUAN

FLOOD CONTROL 

(CONSTRUCTION OF 

CANALS/DRAINAGE TO ALL 

CREEKS AND RIVER BANKS IN 

SALACAY, BANGUIT & OTHER 

BRGYS ALONG TIGUM RIVER

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 30.00% 0.00% 30.00% 750,000             

OT-15-06-30-17-000-01OT 2015 REGION_VI ILOILO DUEÑAS

CONSTRUCTION OF 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           6,000,000                 -                   -   6,000,000                     6,000,000      -   6,000,000          -                  100.00%           4,800,000                     -   4,800,000          1,200,000       80.00%      -   4,800,000                     4,259,384 540,616             0.00% 30.00% 80.00% 86.00% 5,160,000          

OT-15-06-30-17-000-02OT 2015 REGION_VI ILOILO DUEÑAS
REHABILITATION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     1,827,079 572,921             0.00% 30.00% 80.00% 86.00% 2,580,000          

OT-15-06-30-18-000-01OT 2015 REGION_VI ILOILO DUMANGAS

CONSTRUCTION OF 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 80.00% 86.00% 1,290,000          

OT-15-06-30-18-000-02OT 2015 REGION_VI ILOILO DUMANGAS

PURCHASE OF DISASTER 

RESCUE EQUIPMENTS (TO BE 

USE BY MDRRMC IN TIMES OF 

DISASTER)

DRRM 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-06-30-18-000-03OT 2015 REGION_VI ILOILO DUMANGAS
PURCHASE OF 4X4 MULTI-

PURPOSE DISASTER VEHICLE

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000                     -   1,350,000          150,000          90.00%      -   1,350,000                                  -   1,350,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-06-30-18-000-04OT 2015 REGION_VI ILOILO DUMANGASRIVER PROTECTION (RIP RAP)
FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-06-30-19-000-01OT 2015 REGION_VI ILOILO ESTANCIA

ACQUISITION OF RESCUE 

VEHICLE (4X2 6 WHEELER 

TRUCK)

RESCUE 

EQUIPMENT
           1,140,000                 -                   -   1,140,000                     1,140,000      -   1,140,000          -                  100.00%           1,026,000                     -   1,026,000          114,000          90.00%      -   1,026,000                        934,245 91,755               0.00% 30.00% 100.00%100.00% 1,140,000          

OT-15-06-30-19-000-02OT 2015 REGION_VI ILOILO ESTANCIA

CONSTRUCTION OF 1 UNIT 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                     1,198,444 1,556                 0.00% 30.00% 100.00%100.00% 1,500,000          



OT-15-06-30-20-000-01OT 2015 REGION_VI ILOILO GUIMBAL
CONSTRUCTION OF ONE UNIT 

HANGING BRIDGE

ROADS AND 

BRIDGES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-06-30-20-000-02OT 2015 REGION_VI ILOILO GUIMBAL
CANALIZATION PROJECT 

(400M WITH COVER)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-06-30-20-000-03OT 2015 REGION_VI ILOILO GUIMBAL

REHABILITATION OF 

RIVERBANK PROTECTION OF 

OVERFLOW BRIDGE ( ONE (1) 

UNIT 30M SPURDIKE)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-06-30-20-000-04OT 2015 REGION_VI ILOILO GUIMBAL

CONSTRUCTION OF 

RIVERBANK PROTECTION 

(ONE (1) UNIT 45M SPURDIKE)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-06-30-20-000-05OT 2015 REGION_VI ILOILO GUIMBAL

CONSTRUCTION OF 

RIVERBANK PROTECTION 

(ONE (1) UNIT 45M SPURDIKE)

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-06-30-22-000-01OT 2015 REGION_VI ILOILO
CITY_OF_IL

OILO

CONSTRUCTION OF TWO (2) 

STOREY STANDARD 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           7,500,000                 -                   -   7,500,000                     7,500,000      -   7,500,000          -                  100.00%           6,000,000                     -   6,000,000          1,500,000       80.00%      -   6,000,000                                  -   6,000,000          0.00% 30.00% 35.00% 54.50% 4,087,500          

OT-15-06-30-23-000-01OT 2015 REGION_VI ILOILO JANIUAY

WATER BREAKER FOR FLOOD 

CONTROL (3KM BOTH SIDES 

OF SUAGUE RIVER)

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 600,000             

OT-15-06-30-23-000-02OT 2015 REGION_VI ILOILO JANIUAY

CONSTRUCTION OF 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 22.93% 46.05% 690,765             

OT-15-06-30-26-000-01OT 2015 REGION_VI ILOILO LEGANES
PURCHASE OF RESCUE BOAT 

AND 4X4 VEHICLE FOR DRRM

RESCUE 

EQUIPMENT
           1,700,000                 -                   -   1,700,000                     1,700,000      -   1,700,000          -                  100.00%           1,530,000                     -   1,530,000          170,000          90.00%      -   1,530,000                                  -   1,530,000          0.00% 20.00% 0.00% 20.00% 340,000             

OT-15-06-30-26-000-02OT 2015 REGION_VI ILOILO LEGANES

CONSTRUCTION OF 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           1,300,000                 -                   -   1,300,000                     1,300,000      -   1,300,000          -                  100.00%           1,040,000                     -   1,040,000          260,000          80.00%      -   1,040,000                                  -   1,040,000          0.00% 30.00% 60.00% 72.00% 936,000             

OT-15-06-30-27-000-01OT 2015 REGION_VI ILOILO LEMERY STEEL FOOTBRIDGE (54 L.M.)
ROADS AND 

BRIDGES
           1,332,800                 -                   -   1,332,800                     1,332,800      -   1,332,800          -                  100.00%           1,066,240                     -   1,066,240          266,560          80.00%      -   1,066,240                                  -   1,066,240          0.00% 30.00% 39.60% 57.72% 769,292             

OT-15-06-30-27-000-02OT 2015 REGION_VI ILOILO LEMERY
ONE (1) UNIT EVALUATION 

FACILITY WITH AMENITIES

EVACUATION 

CENTER
           1,750,680                 -                   -   1,750,680                     1,750,680      -   1,750,680          -                  100.00%           1,400,544                     -   1,400,544          350,136          80.00%      -   1,400,544                     1,400,544 -                     0.00% 30.00% 85.00% 89.50% 1,566,859          

OT-15-06-30-29-000-01OT 2015 REGION_VI ILOILO MAASIN
CONSTRUCTION OF 30L.M. 

FOOT BRIDGE

ROADS AND 

BRIDGES
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000                     -   960,000             240,000          80.00%      -   960,000                                     -   960,000             0.00% 30.00% 10.00% 37.00% 444,000             

OT-15-06-30-30-000-01OT 2015 REGION_VI ILOILO MIAGAO

CONSTRUCTION OF 

EVACUATION FACILITY WITH 

AMENITIES

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 20.00% 0.00% 20.00% 500,000             

OT-15-06-30-31-000-01OT 2015 REGION_VI ILOILO MINA

FLOOD CONTROL-

CONSTRUCTION OF 

COMPREHENSIVE DRAINAGE 

SYSTEM

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-06-30-31-000-02OT 2015 REGION_VI ILOILO MINA

EVACUATION FACILITIES-

CONSTRUCTION OF 2 UNITS 

EVACUATION CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 80.00% 86.00% 860,000             

OT-15-06-30-31-000-03OT 2015 REGION_VI ILOILO MINA

EVACUATION FACILITIES-

CONSTRUCTION OF 2 UNITS 

EVACUATION CENTER

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 15.00% 40.50% 202,500             

OT-15-06-30-34-000-01OT 2015 REGION_VI ILOILO OTON
CONSTRUCTION/REHABILITAT

ION OF BREAK WATER

FLOOD 

CONTROL
           1,750,000                 -                   -   1,750,000                     1,750,000      -   1,750,000          -                  100.00%           1,400,000            350,000 1,750,000          -                  100.00%     -   1,750,000                     1,400,000 350,000             0.00% 30.00% 100.00%100.00% 1,750,000          

OT-15-06-30-35-000-01OT 2015 REGION_VI ILOILO
CITY_OF_PA

SSI

CONSTRUCTION OF TWO (2) 

UNITS STEEL BRIDGES

ROADS AND 

BRIDGES
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                     1,405,839 2,594,161          0.00% 30.00% 90.00% 93.00% 4,650,000          

OT-15-06-30-36-000-01OT 2015 REGION_VI ILOILO PAVIA

FLOOD CONTROL - 

CONSTRUCTION OF 1000L.M. 

CANAL AND DRAINAGE

FLOOD 

CONTROL
           2,200,000                 -                   -   2,200,000                     2,200,000      -   2,200,000          -                  100.00%           1,760,000            440,000 2,200,000          -                  100.00%     -   2,200,000                     1,760,000 440,000             0.00% 30.00% 95.00% 96.50% 2,123,000          

OT-15-06-30-37-000-01OT 2015 REGION_VI ILOILO POTOTAN

CONSTRUCTION OF 

EVCUATION FACILITY WITH 

AMENITIES

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 30.00% 60.00% 72.00% 2,880,000          

OT-15-06-30-38-000-01OT 2015 REGION_VI ILOILO
SAN_DIONIS

IO

CONSTRUCTION OF 1KM 

FLOOD CONTROL FRM BRGY 

BAGACAY TO BRGY MANDU-

AWAK

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%                        -                       -   -                     1,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-06-30-38-000-02OT 2015 REGION_VI ILOILO
SAN_DIONIS

IO

CONSTRUCTION OF TWO (2) 

UNITS STANDARD 

EVACUATION FACILITY WITH 

AMENITIES

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             



OT-15-06-30-38-000-03OT 2015 REGION_VI ILOILO
SAN_DIONIS

IO

PROCUREMENT OF RESCUE 

EQUIPMENTS FOR THE 

OPERATION OF THE 

EVACUATION CENTERS

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           417,708 82,292               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-06-30-39-000-01OT 2015 REGION_VI ILOILO
SAN_ENRIQ

UE

ACQUISITION OF ONE (1) UNIT 

FIBER GLASS MOTOR BOAT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-06-30-39-000-02OT 2015 REGION_VI ILOILO
SAN_ENRIQ

UE

ACQUISITION OF ONE (1) UNIT 

RESCUE VEHICLE WITH 

EQUIPMENT FOR 

RESCUE/RELIEF PURPOSES

RESCUE 

EQUIPMENT
           1,800,000                 -                   -   1,800,000                     1,800,000      -   1,800,000          -                  100.00%           1,520,000                     -   1,520,000          280,000          84.44%      -   1,520,000                                  -   1,520,000          0.00% 30.00% 100.00%100.00% 1,800,000          

OT-15-06-30-41-000-01OT 2015 REGION_VI ILOILO
SAN_MIGUE

L

REHABILITATION/IMPROVEME

NT OF SLOPE PROTECTION 

AND STEEL BRIDGE

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                     1,120,654 79,346               0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-06-30-41-000-02OT 2015 REGION_VI ILOILO
SAN_MIGUE

L

PROCUREMENT OF RESCUE 

VEHICLE (ONE (1) UNIT 

RESCUE VEHICLE THAT 

EQUIPPED WITH LIFE 

SUPPORT EQUIPMENT)

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-06-30-42-000-01OT 2015 REGION_VI ILOILO
SAN_RAFAE

L

CONSTRUCTION OF 

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                                  -   3,600,000          0.00% 30.00% 35.00% 54.50% 2,452,500          

OT-15-06-30-44-000-01OT 2015 REGION_VI ILOILO SARA

REHABILITATION OF 

CANAL/MABANG SAPA CREEK 

(GROUTED RIP RAP OF WALLS 

OF CANAL/CREEK)

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     2,298,075 101,925             0.00% 30.00% 90.00% 93.00% 2,790,000          

OT-15-06-30-45-000-01OT 2015 REGION_VI ILOILO TIGBAUAN

CONSTRUCTION OF 

RIVERBANK PROTECTION (170 

L.M. OF GABION BASE 

STRUCTURE)

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     1,852,146 547,854             0.00% 30.00% 0.00% 30.00% 900,000             

OT-15-06-30-46-000-01OT 2015 REGION_VI ILOILO TUBUNGAN
PROCUREMENT OF RESCUE 

VEHICLE

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 100.00%100.00% 1,000,000          

207,014,430      -              -              207,014,430      207,014,430      -  207,014,430      -                  100.00% 167,437,744      5,374,700       172,812,444      34,201,986     83.48% -  172,812,444      57,783,391        115,029,053      33.44% 65.40% 135,395,621      

OT-15-07-12-01-000-01OT 2015 REGION_VIIBOHOL
ALBURQUE

RQUE
RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           1,100,000                 -                   -   1,100,000                     1,100,000      -   1,100,000          -                  100.00%              990,000            110,000 1,100,000          -                  100.00%     -   1,100,000                                  -   1,100,000          0.00% 30.00% 100.00%100.00% 1,100,000          

OT-15-07-12-02-000-01OT 2015 REGION_VIIBOHOL ALICIA
IMPROVEMENT OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-07-12-06-000-01OT 2015 REGION_VIIBOHOL BALILIHAN

FLOOD CONTROL SYSTEM-

PROTECTION OF NATURAL 

EARTH SINKHOLE

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 30.00% 51.00% 255,000             

OT-15-07-12-48-000-01OT 2015 REGION_VIIBOHOL BIEN_UNIDOEVACUATION FACILITY
EVACUATION 

CENTER
           1,700,000                 -                   -   1,700,000                     1,700,000      -   1,700,000          -                  100.00%           1,360,000            340,000 1,700,000          -                  100.00%     -   1,700,000                                  -   1,700,000          0.00% 30.00% 100.00%100.00% 1,700,000          

OT-15-07-12-48-000-02OT 2015 REGION_VIIBOHOL BIEN_UNIDORESCUE EQUIPMENTS
RESCUE 

EQUIPMENT
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 0.00% 30.00% 120,000             

OT-15-07-12-48-000-03OT 2015 REGION_VIIBOHOL BIEN_UNIDOFLOOD CONTROL
FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                                  -   2,000,000          0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-07-12-08-000-01OT 2015 REGION_VIIBOHOL BILAR

RESCUE EQUIPMENT: 

PURCHASE OF RESCUE 

VEHICLE

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000            150,000 1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-07-12-10-000-01OT 2015 REGION_VIIBOHOL CALAPE FLOOD CONTROL
FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 40.00% 58.00% 580,000             

OT-15-07-12-10-000-02OT 2015 REGION_VIIBOHOL CALAPE EVACUATION FACILITY
EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 90.00% 93.00% 1,860,000          

OT-15-07-12-12-000-01OT 2015 REGION_VIIBOHOL CARMEN
CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 30.00% 40.00% 58.00% 870,000             

OT-15-07-12-14-000-01OT 2015 REGION_VIIBOHOL CLARIN

ACQUISITION OF ONE(1) UNIT 

DISASTER RESPONSE 

VEHICLE

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000                     -   1,350,000          150,000          90.00%      -   1,350,000                                  -   1,350,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-07-12-17-000-01OT 2015 REGION_VIIBOHOL DAGOHOY EVACUATION FACILITY
EVACUATION 

CENTER
              525,000                 -                   -   525,000                           525,000      -   525,000             -                  100.00%              525,000                     -   525,000             -                  100.00%     -   525,000                           525,000 -                     0.00% 30.00% 100.00%100.00% 525,000             

OT-15-07-12-20-000-01OT 2015 REGION_VIIBOHOL DIMIAO
IMPROVEMENT OF PUBLIC 

MARKET

ECONOMIC 

FACILITIES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 0.00% 30.00% 600,000             

OT-15-07-12-20-000-02OT 2015 REGION_VIIBOHOL DIMIAO

EVACUATION CENTER - 

CONSTRUCTION OF COVERED 

PAVEMENT

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 26.00% 0.00% 26.00% 520,000             

OT-15-07-12-22-000-01OT 2015 REGION_VIIBOHOL
GARCIA_HE

RNANDEZ

CONSTRUCTION OF RIVER 

CONTROL

FLOOD 

CONTROL
           4,631,550                 -                   -   4,631,550                     4,631,550      -   4,631,550          -                  100.00%           3,705,240                     -   3,705,240          926,310          80.00%      -   3,705,240                                  -   3,705,240          0.00% 30.00% 100.00%100.00% 4,631,550          

OT-15-07-12-26-000-01OT 2015 REGION_VIIBOHOL
GETAFE 

(JETAFE)
EVACUATION FACILITY

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000            900,000 4,500,000          -                  100.00%     -   4,500,000                                  -   4,500,000          0.00% 30.00% 100.00%100.00% 4,500,000          



OT-15-07-12-24-000-01OT 2015 REGION_VIIBOHOL INABANGA

CONSTRUCTION OF 

DRAINAGE SYSTEM @ 

COMMERCIAL DISTRICT

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                                  -   2,000,000          0.00% 30.00% 60.00% 72.00% 1,440,000          

OT-15-07-12-24-000-02OT 2015 REGION_VIIBOHOL INABANGA
PURCHASE OF EMERGENCY 

RESCUE VEHICLE

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000            150,000 1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-07-12-25-000-01OT 2015 REGION_VIIBOHOL JAGNA

EMERGENCY VEHICLE WITH 

COMPLETE DISASTER 

EQUIPMENT

RESCUE 

EQUIPMENT
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           3,150,000            350,000 3,500,000          -                  100.00%     -   3,500,000                                  -   3,500,000          0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-07-12-25-000-02OT 2015 REGION_VIIBOHOL JAGNA

CONSTRUCTION OF 

EMERGENCY EVACUATION 

CENTER AT TUBOD MONTE

EVACUATION 

CENTER
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                                     -   900,000             0.00% 30.00% 85.00% 89.50% 805,500             

OT-15-07-12-27-000-01OT 2015 REGION_VIIBOHOL LILA FLOOD CONTROL
FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 10.00% 37.00% 185,000             

OT-15-07-12-35-000-01OT 2015 REGION_VIIBOHOL

PRES_CARL

OS_P_GARC

IA (PITOGO)

REHABILITATION AND 

EXPANSION OF SEAWALL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-07-12-36-000-01OT 2015 REGION_VIIBOHOL
SAGBAYAN 

(BORJA)

IMPRVT./REHAB. OF 

EVACUATION CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 22.00% 0.00% 22.00% 880,000             

OT-15-07-12-37-000-01OT 2015 REGION_VIIBOHOL SAN_ISIDRO

ACQUISITION OF MUNICIPAL 

DISASTER RESPONSE 

VEHICLE

RESCUE 

EQUIPMENT
           1,300,000                 -                   -   1,300,000                                  -        -   -                     1,300,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 260,000             

OT-15-07-12-38-000-01OT 2015 REGION_VIIBOHOL
SAN_MIGUE

L

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 67.00% 76.90% 2,307,000          

OT-15-07-12-40-000-01OT 2015 REGION_VIIBOHOL
SIERRA_BU

LLONES
RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           1,106,147                 -                   -   1,106,147                     1,106,147      -   1,106,147          -                  100.00%              995,532            110,615 1,106,147          -                  100.00%     -   1,106,147                                  -   1,106,147          0.00% 30.00% 100.00%100.00% 1,106,147          

OT-15-07-12-41-000-01OT 2015 REGION_VIIBOHOL SIKATUNA

CONSTRUCTION OF 

EVACUATION CENTER FOR 

PWD

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 75.00% 82.50% 825,000             

OT-15-07-12-45-000-01OT 2015 REGION_VIIBOHOL TUBIGON
PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              778,000                 -                   -   778,000                           778,000      -   778,000             -                  100.00%              700,200              77,800 778,000             -                  100.00%     -   778,000                                     -   778,000             0.00% 30.00% 100.00%100.00% 778,000             

OT-15-07-12-46-000-01OT 2015 REGION_VIIBOHOL UBAY

CONSTRUCTION OF 

EVACUATION CENTER 

(EVACUATION FACILITY)

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 4.00% 32.80% 1,640,000          

OT-15-07-12-46-000-02OT 2015 REGION_VIIBOHOL UBAY
PROCUREMENT OF RESCUE 

VEHICLES

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-07-12-47-000-01OT 2015 REGION_VIIBOHOL VALENCIA
CONSTRUCTIONS OF CANALS 

(OMJON)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 40.00% 58.00% 580,000             

OT-15-07-22-01-000-01OT 2015 REGION_VIICEBU ALCANTARA

CONSTRUCTION OF 

BOARDWALK/FOOTBRIDGE 

AND AMENITIES

ROADS AND 

BRIDGES
           4,350,000                 -                   -   4,350,000                     4,350,000      -   4,350,000          -                  100.00%           3,480,000            870,000 4,350,000          -                  100.00%     -   4,350,000                                  -   4,350,000          0.00% 30.00% 100.00%100.00% 4,350,000          

OT-15-07-22-05-000-01OT 2015 REGION_VIICEBU ARGAO
ESTABLISHMENT OF 5 

EVACUATION CENTER

EVACUATION 

CENTER
           4,800,000                 -                   -   4,800,000                     4,800,000      -   4,800,000          -                  100.00%           3,840,000                     -   3,840,000          960,000          80.00%      -   3,840,000                                  -   3,840,000          0.00% 30.00% 85.33% 89.73% 4,307,088          

OT-15-07-22-09-000-01OT 2015 REGION_VIICEBU BANTAYAN
ESTABLISHMENT OF 

EVACUATION CENTERS

EVACUATION 

CENTER
         14,900,000                 -                   -   14,900,000                 14,900,000      -   14,900,000        -                  100.00%         11,920,000                     -   11,920,000        2,980,000       80.00%      -   11,920,000                                -   11,920,000        0.00% 30.00% 90.00% 93.00% 13,857,000        

OT-15-07-22-17-000-01OT 2015 REGION_VIICEBU
CITY_OF_CE

BU

PORTABLE, COLLAPSIBLE 

CUBICLES FOR EVACUATION 

CENTERS

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-07-22-30-000-01OT 2015 REGION_VIICEBU
CITY_OF_M

ANDAUE

RESCUE VEHICLE (FOR 

DISASTER VICTIMS) CITY 

HEALTH AND CSWS

RESCUE 

EQUIPMENT
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%           1,080,000                     -   1,080,000          120,000          90.00%      -   1,080,000                                  -   1,080,000          0.00% 20.00% 0.00% 20.00% 240,000             

OT-15-07-22-19-000-01OT 2015 REGION_VIICEBU
CONSOLACI

ON
RIPRAPPING

FLOOD 

CONTROL
           3,100,000                 -                   -   3,100,000                     3,100,000      -   3,100,000          -                  100.00%           2,480,000                     -   2,480,000          620,000          80.00%      -   2,480,000                                  -   2,480,000          0.00% 30.00% 100.00%100.00% 3,100,000          

OT-15-07-22-21-000-01OT 2015 REGION_VIICEBU
DAANBANTA

YAN

EVACUATION FACILITY - 

CONSTRUCTION OF 1 UNIT 

STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           3,900,000                 -                   -   3,900,000                     3,900,000      -   3,900,000          -                  100.00%           3,120,000                     -   3,120,000          780,000          80.00%      -   3,120,000                                  -   3,120,000          0.00% 22.00% 0.00% 22.00% 858,000             

OT-15-07-22-21-000-02OT 2015 REGION_VIICEBU
DAANBANTA

YAN

RESCUE EQUIPMENT: 

PROCUREMENT OF DISASTER 

RESPONSE AND RESCUE 

EQUIPMENT SUCH AS AN ALL-

TERRAIN DISASTER RESCUE 

VEHICLE, INFLATABLE BOATS, 

MEGAPHONES, SIRENS, 

PORTABLE GENERATOR SETS

RESCUE 

EQUIPMENT
           1,100,000                 -                   -   1,100,000                     1,100,000      -   1,100,000          -                  100.00%              990,000                     -   990,000             110,000          90.00%      -   990,000                                     -   990,000             0.00% 30.00% 90.00% 93.00% 1,023,000          



OT-15-07-22-21-000-03OT 2015 REGION_VIICEBU
DAANBANTA

YAN

RESCUE EQUIPMENT: 

PROCUREMENT OF 

EXPENDABLE ITEMS SUCH AS 

FIRE EXTINGUISHER, FLOOD 

LIGHT, CHAINSAW, AX, 

ROPES, LADDER, BREATHING 

APPARATUS, FLASHLIGHT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 0.00% 30.00% 150,000             

OT-15-07-22-21-000-04OT 2015 REGION_VIICEBU
DAANBANTA

YAN

FLOOD CONTROL: 

CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 22.00% 0.00% 22.00% 1,100,000          

OT-15-07-22-24-000-01OT 2015 REGION_VIICEBU DUMANJUGEVACUATION FACILITY
EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-07-22-28-000-01OT 2015 REGION_VIICEBU
MADRIDEJO

S

-CONSTRUCTION OF 2-

STOREY DISASTER 

EVACUATION CENTER/ANNEX 

BLG. FOR ANNEX BLG. FOR 5 

OFFICES, PHASE I

EVACUATION 

CENTER
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                                     -   800,000             0.00% 20.00% 0.00% 20.00% 160,000             

OT-15-07-22-28-000-02OT 2015 REGION_VIICEBU
MADRIDEJO

S

-PURCHASE OF RESCUE 

VEHICLE FOR MDRRMC

RESCUE 

EQUIPMENT
              440,000                 -                   -   440,000                           440,000      -   440,000             -                  100.00%              440,000                     -   440,000             -                  100.00%     -   440,000                                     -   440,000             0.00% 30.00% 100.00%100.00% 440,000             

OT-15-07-22-28-000-03OT 2015 REGION_VIICEBU
MADRIDEJO

S

RESCUE EQUIPMENT: 

ACQUISITION AND 

ESTABLISHMENT OF EARLY 

WARNING DEVICE FOR 

CCA/MITIGATION & DISASTER 

PREPAREDNESS

RESCUE 

EQUIPMENT
           2,880,000                 -                   -   2,880,000                     2,880,000      -   2,880,000          -                  100.00%           2,592,000                     -   2,592,000          288,000          90.00%      -   2,592,000                                  -   2,592,000          0.00% 30.00% 100.00%100.00% 2,880,000          

OT-15-07-22-28-000-04OT 2015 REGION_VIICEBU
MADRIDEJO

S

ACQUISITION OF LOT FOR 

RELOCATION SITE

LAND 

ACQUISITION
           1,040,000                 -                   -   1,040,000                     1,040,000      -   1,040,000          -                  100.00%              832,000                     -   832,000             208,000          80.00%      -   832,000                                     -   832,000             0.00% 20.00% 0.00% 20.00% 208,000             

OT-15-07-22-32-000-01OT 2015 REGION_VIICEBU
MINGLANILL

A

ESTABLISHMENT OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-07-22-32-000-02OT 2015 REGION_VIICEBU
MINGLANILL

A

UPGRADING AND 

REHABILITATION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-07-22-36-000-01OT 2015 REGION_VIICEBU PILAR
PROCUREMENT OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-07-22-39-000-01OT 2015 REGION_VIICEBU RONDA
PROCUREMENT OF RESCUE 

EQUIPMENT (BACKHOE)

RESCUE 

EQUIPMENT
           9,500,000                 -                   -   9,500,000                     9,500,000      -   9,500,000          -                  100.00%           8,550,000            950,000 9,500,000          -                  100.00%     -   9,500,000                                  -   9,500,000          0.00% 30.00% 100.00%100.00% 9,500,000          

OT-15-07-22-40-000-01OT 2015 REGION_VIICEBU SAMBOAN EVACUATION FACILITY
EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                                  -   2,500,000          0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-07-22-44-000-01OT 2015 REGION_VIICEBU SANTA_FE
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
              630,000                 -                   -   630,000                           630,000      -   630,000             -                  100.00%              630,000                     -   630,000             -                  100.00%     -   630,000                                     -   630,000             0.00% 30.00% 0.00% 30.00% 189,000             

OT-15-07-22-44-000-02OT 2015 REGION_VIICEBU SANTA_FE
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,170,000                 -                   -   1,170,000                     1,170,000      -   1,170,000          -                  100.00%              936,000                     -   936,000             234,000          80.00%      -   936,000                                     -   936,000             0.00% 30.00% 0.00% 30.00% 351,000             

OT-15-07-22-45-000-01OT 2015 REGION_VIICEBU SANTANDERRESCUE EQUIPMENT
RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,800,000                     -   1,800,000          200,000          90.00%      -   1,800,000                                  -   1,800,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-07-22-45-000-02OT 2015 REGION_VIICEBU SANTANDERFLOOD CONTROL
FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 20.00% 0.00% 20.00% 700,000             

OT-15-07-22-52-000-01OT 2015 REGION_VIICEBU TUBURAN EVACUATION FACILITY
EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 30.00% 51.00% 1,530,000          

OT-15-07-61-01-000-01OT 2015 REGION_VIISIQUIJOR
ENRIQUE_VI

LLANUEVA

INSTALLATION OF DRRM 

RADIO COMMUNICATION 

SYSTEM

DRRM 

EQUIPMENT
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              630,000                     -   630,000             70,000            90.00%      -   630,000                                     -   630,000             0.00% 22.00% 0.00% 22.00% 154,000             

OT-15-07-61-05-000-01OT 2015 REGION_VIISIQUIJOR SAN_JUAN

ESTABLISHMENT OF 

MUNICIPAL EVACUATION 

CENTER ( TO BE USED ALSO 

AS WOMEN CRISIS CENTER)

EVACUATION 

CENTER
           4,290,000                 -                   -   4,290,000                     4,290,000      -   4,290,000          -                  100.00%           3,432,000                     -   3,432,000          858,000          80.00%      -   3,432,000                                  -   3,432,000          0.00% 30.00% 0.00% 30.00% 1,287,000          

OT-15-07-61-05-000-02OT 2015 REGION_VIISIQUIJOR SAN_JUAN
TECHNICAL DELINEATION OF 

SALVAGE ZONE

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 0.00% 30.00% 150,000             

OT-15-07-61-04-000-01OT 2015 REGION_VIISIQUIJOR
SANTA_MAR

IA
DISASTER ALARM SYSTEM

DRRM 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 0.00% 30.00% 300,000             

OT-15-07-61-04-000-02OT 2015 REGION_VIISIQUIJOR
SANTA_MAR

IA
EVACUATION CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-07-61-04-000-03OT 2015 REGION_VIISIQUIJOR
SANTA_MAR

IA

FLOOD CONTROL & RIVER 

EMBANKMENTS

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-07-61-04-000-04OT 2015 REGION_VIISIQUIJOR
SANTA_MAR

IA

RESCUE EQUIPMENT & 

VEHICLES

RESCUE 

EQUIPMENT
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,700,000                     -   2,700,000          300,000          90.00%      -   2,700,000                                  -   2,700,000          0.00% 30.00% 100.00%100.00% 3,000,000          

142,740,697      -              -              142,740,697      141,440,697      -  141,440,697      1,300,000        99.09% 118,627,972      5,908,415       124,536,387      16,904,310     88.05% -  124,536,387      525,000             124,011,387      0.42% 70.41% 100,502,285      

OT-15-08-78-01-000-01OT 2015 REGION_VIIIBILIRAN ALMERIA FLOOD CONTROL (SEAWALL)
FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000            698,865 3,498,865          1,135              99.97%      -   3,498,865                     2,475,447 1,023,418          0.00% 30.00% 100.00%100.00% 3,500,000          



OT-15-08-78-01-000-02OT 2015 REGION_VIIIBILIRAN ALMERIA
RESCUE EQUIPMENT 

(RESCUE BOAT)

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-08-78-02-000-01OT 2015 REGION_VIIIBILIRAN BILIRAN EVACUATION FACILITY
EVACUATION 

CENTER
           2,920,909                 -                   -   2,920,909                     2,920,909      -   2,920,909          -                  100.00%           2,336,727                     -   2,336,727          584,182          80.00%      -   2,336,727                                  -   2,336,727          0.00% 22.00% 0.00% 22.00% 642,600             

OT-15-08-78-02-000-02OT 2015 REGION_VIIIBILIRAN BILIRAN FLOOD CONTROL
FLOOD 

CONTROL
           4,545,455                 -                   -   4,545,455                     4,545,455      -   4,545,455          -                  100.00%           3,636,364                     -   3,636,364          909,091          80.00%      -   3,636,364                     3,636,364 -                     0.00% 30.00% 100.00%100.00% 4,545,455          

OT-15-08-78-03-000-01OT 2015 REGION_VIIIBILIRAN
CABUCGAY

AN

ACQUISITION OF DISASTER 

RESPONSE AND RESCUE 

VEHICLE

RESCUE 

EQUIPMENT
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              630,000                     -   630,000             70,000            90.00%      -   630,000                           630,000 -                     0.00% 30.00% 100.00%100.00% 700,000             

OT-15-08-78-03-000-02OT 2015 REGION_VIIIBILIRAN
CABUCGAY

AN

CONSTRUCTION OF  

EVACUATION CENTER

EVACUATION 

CENTER
           2,100,000                 -                   -   2,100,000                     2,100,000      -   2,100,000          -                  100.00%           1,680,000                     -   1,680,000          420,000          80.00%      -   1,680,000                                  -   1,680,000          0.00% 30.00% 0.00% 30.00% 630,000             

OT-15-08-78-03-000-03OT 2015 REGION_VIIIBILIRAN
CABUCGAY

AN

FLOOD CONTROL: 

CONSTRUCTION OF SEAWALL

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            396,951 1,996,951          3,049              99.85%      -   1,996,951                     1,350,631 646,320             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-08-78-03-000-04OT 2015 REGION_VIIIBILIRAN
CABUCGAY

AN

FLOOD CONTROL:RIVER 

DIKES AND DRAINAGE

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            383,481 1,983,481          16,519            99.17%      -   1,983,481                     1,350,631 632,850             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-08-78-04-000-01OT 2015 REGION_VIIIBILIRAN CAIBIRAN
RESCUE BOAT W/ COMPLETE 

ACCESSORIES

RESCUE 

EQUIPMENT
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%           1,080,000                     -   1,080,000          120,000          90.00%      -   1,080,000                                  -   1,080,000          0.00% 22.00% 0.00% 22.00% 264,000             

OT-15-08-78-04-000-02OT 2015 REGION_VIIIBILIRAN CAIBIRAN

FLOOD CONTROL: 

CONSTRUCTION/ 

CONCRETING OF DRAINAGE 

SYSTEM

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-08-78-04-000-03OT 2015 REGION_VIIIBILIRAN CAIBIRAN
FLOOD CONTROL: SHORELINE 

PROTECTION (SEAWALL)

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 26.00% 0.00% 26.00% 390,000             

OT-15-08-78-06-000-01OT 2015 REGION_VIIIBILIRAN KAWAYAN CONSTRUCTION OF SEAWALL
FLOOD 

CONTROL
           5,320,000                 -                   -   5,320,000                     5,320,000      -   5,320,000          -                  100.00%           4,256,000         1,064,000 5,320,000          -                  100.00%     -   5,320,000                     5,320,000 -                     0.00% 30.00% 100.00%100.00% 5,320,000          

OT-15-08-78-06-000-02OT 2015 REGION_VIIIBILIRAN KAWAYAN

PROCUREMENT OF 

NECESSARY FACILITY / 

EQUIPMENT FOR PRE AND 

POST DISASTER ACTIVITIES ( 

TRUCK & MOTORIZED 

RESCUE BOAT)

RESCUE 

EQUIPMENT
           1,480,000                 -                   -   1,480,000                     1,480,000      -   1,480,000          -                  100.00%           1,332,000                     -   1,332,000          148,000          90.00%      -   1,332,000                                  -   1,332,000          0.00% 30.00% 100.00%100.00% 1,480,000          

OT-15-08-78-07-000-01OT 2015 REGION_VIIIBILIRAN MARIPIPI
PURCHASE OF RESCUE 

EQUIPMENT AND OTHER  

RESCUE 

EQUIPMENT
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              540,000                     -   540,000             60,000            90.00%      -   540,000                                     -   540,000             0.00% 22.00% 0.00% 22.00% 132,000             

OT-15-08-78-08-000-01OT 2015 REGION_VIIIBILIRAN NAVAL

FLOOD CONTROL PROJECT - 

CONSTRUCTION OF 

DRAINAGE

FLOOD 

CONTROL
           5,150,000                 -                   -   5,150,000                     5,150,000      -   5,150,000          -                  100.00%           4,120,000                     -   4,120,000          1,030,000       80.00%      -   4,120,000                     4,120,000 -                     0.00% 30.00% 90.00% 93.00% 4,789,500          

OT-15-08-26-01-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
ARTECHE

CONSTRUCTION OF TWO-

STOREY STANDARD 

EVACUATION CENTER

EVACUATION 

CENTER
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000                     -   10,000,000        2,500,000       80.00%      -   10,000,000                                -   10,000,000        0.00% 30.00% 0.00% 30.00% 3,750,000          

OT-15-08-26-03-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR

BALANGKAY

AN

REHABILITATION OF 

DRAINAGE CANAL IN BRGY. 

1,2,3,4, AND 5

FLOOD 

CONTROL
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                                     -   700,000             0.00% 30.00% 100.00%100.00% 700,000             

OT-15-08-26-05-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF 

EVACUATION FACILITY 

(POBLACION)

EVACUATION 

CENTER
           1,504,000                 -                   -   1,504,000                     1,504,000      -   1,504,000          -                  100.00%           1,203,200                     -   1,203,200          300,800          80.00%      -   1,203,200                                  -   1,203,200          0.00% 30.00% 90.00% 93.00% 1,398,720          

OT-15-08-26-05-000-02OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 20.00% 0.00% 20.00% 80,000               

OT-15-08-26-05-000-03OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 100.00%100.00% 400,000             

OT-15-08-26-05-000-05OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF FLOOD 

CONTROL 

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 100.00%100.00% 400,000             

OT-15-08-26-05-000-06OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF FLOOD 

CONTROL 

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 100.00%100.00% 400,000             

OT-15-08-26-05-000-07OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF FLOOD 

CONTROL 

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 100.00%100.00% 400,000             

OT-15-08-26-05-000-08OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF FLOOD 

CONTROL 

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 100.00%100.00% 400,000             

OT-15-08-26-05-000-09OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF FLOOD 

CONTROL 

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 100.00%100.00% 400,000             

OT-15-08-26-05-000-10OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF FLOOD 

CONTROL 

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 100.00%100.00% 400,000             

OT-15-08-26-05-000-11OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF FLOOD 

CONTROL 

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 100.00%100.00% 400,000             

OT-15-08-26-05-000-12OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF FLOOD 

CONTROL 

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 71.00% 79.70% 318,800             

OT-15-08-26-04-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR

CITY_OF_B

ORONGAN

CONSTRUCTION OF HANGING 

BRIDGE

ROADS AND 

BRIDGES
           8,000,000                 -                   -   8,000,000                     8,000,000      -   8,000,000          -                  100.00%           6,400,000                     -   6,400,000          1,600,000       80.00%      -   6,400,000                                  -   6,400,000          0.00% 22.00% 0.00% 22.00% 1,760,000          

OT-15-08-26-06-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
DOLORES

CONSTRUCTION OF 

EVACUATION CENTER (PHASE 

1)

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,400,000                     -   1,400,000          600,000          70.00%      -   1,400,000                                  -   1,400,000          0.00% 30.00% 20.00% 44.00% 880,000             



OT-15-08-26-06-000-02OT 2015 REGION_VIII
EASTERN_SA

MAR
DOLORES

CONSTRUCTION OF 

EVACUATION CENTER (PHASE 

1)

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 20.00% 44.00% 440,000             

OT-15-08-26-06-000-03OT 2015 REGION_VIII
EASTERN_SA

MAR
DOLORES

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-08-26-09-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
GUIUAN

CONSTRUCTION OF 

STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%                        -                       -   -                     2,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-08-26-10-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
HERNANI EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-08-26-12-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
LAWAAN

CONSTRUCTION OF RIVER 

FLOOD CONTROL 

FLOOD 

CONTROL
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 3.00% 32.10% 1,605,000          

OT-15-08-26-12-000-02OT 2015 REGION_VIII
EASTERN_SA

MAR
LAWAAN

CONSTRUCTION OF RIVER 

FLOOD CONTROL 

FLOOD 

CONTROL
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                                  -   3,600,000          0.00% 30.00% 30.00% 51.00% 2,295,000          

OT-15-08-26-13-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
LLORENTE

CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           2,200,000                 -                   -   2,200,000                                  -        -   -                     2,200,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 110,000             

OT-15-08-26-13-000-02OT 2015 REGION_VIII
EASTERN_SA

MAR
LLORENTE

REHABILITATION OF EXISTING 

LLORENTE RVER FLOOD 

CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                                  -        -   -                     1,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 50,000               

OT-15-08-26-14-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
MASLOG

CONSTRUCTION OF HANGING 

FOOTBRIDGE

ROADS AND 

BRIDGES
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 28.00% 0.00% 28.00% 1,120,000          

OT-15-08-26-14-000-02OT 2015 REGION_VIII
EASTERN_SA

MAR
MASLOG

CONSTRUCTION/REHABILITAT

ION OF CONCRETE PATHWAY 

WTH DRAINAGE CANAL

ROADS AND 

BRIDGES
           4,410,000                 -                   -   4,410,000                     4,410,000      -   4,410,000          -                  100.00%           3,528,000                     -   3,528,000          882,000          80.00%      -   3,528,000                                  -   3,528,000          0.00% 28.00% 0.00% 28.00% 1,234,800          

OT-15-08-26-15-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR

MAYDOLON

G

REHABILITATION AND 

IMPROVEMENT OF DRAINAGE 

CANAL AT POBLACION 

BARANGAYS

FLOOD 

CONTROL
           4,900,000                 -                   -   4,900,000                     4,900,000      -   4,900,000          -                  100.00%           3,920,000                     -   3,920,000          980,000          80.00%      -   3,920,000                                  -   3,920,000          0.00% 30.00% 60.00% 72.00% 3,528,000          

OT-15-08-26-16-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
MERCEDES

CONSTRUCTION OF TWO-

STOREY STANDARD 

EVACUATION CENTER

EVACUATION 

CENTER
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%                        -                       -   -                     12,500,000     0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 2,500,000          

OT-15-08-26-17-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
ORAS EVACUATION FACILITY

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,600,000 400,000             0.00% 30.00% 80.00% 86.00% 1,720,000          

OT-15-08-26-17-000-02OT 2015 REGION_VIII
EASTERN_SA

MAR
ORAS RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           3,375,000                 -                   -   3,375,000                     3,375,000      -   3,375,000          -                  100.00%           3,037,500                     -   3,037,500          337,500          90.00%      -   3,037,500                                  -   3,037,500          0.00% 20.00% 0.00% 20.00% 675,000             

OT-15-08-26-17-000-03OT 2015 REGION_VIII
EASTERN_SA

MAR
ORAS FLOOD CONTROL 

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,463,540 136,460             0.00% 30.00% 90.00% 93.00% 1,860,000          

OT-15-08-26-18-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR

QUINAPOND

AN

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%                        -                       -   -                     1,500,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-08-26-19-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
SALCEDO

CONSTRUCTION OF SAFE 

EVACUATION FACILITY

EVACUATION 

CENTER
           4,350,000                 -                   -   4,350,000                     4,350,000      -   4,350,000          -                  100.00%           3,480,000                     -   3,480,000          870,000          80.00%      -   3,480,000                                  -   3,480,000          0.00% 20.00% 0.00% 20.00% 870,000             

OT-15-08-26-21-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR

SAN_POLIC

ARPO

CONSTRUCTION OF 

STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           3,512,582                 -                   -   3,512,582                     3,512,582      -   3,512,582          -                  100.00%           2,810,066                     -   2,810,066          702,516          80.00%      -   2,810,066                                  -   2,810,066          0.00% 20.00% 0.00% 20.00% 702,516             

OT-15-08-26-23-000-01OT 2015 REGION_VIII
EASTERN_SA

MAR
TAFT EVACUATION CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 600,000             

OT-15-08-37-02-000-01OT 2015 REGION_VIIILEYTE
ALANG-

ALANG

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-08-37-05-000-01OT 2015 REGION_VIIILEYTE
BABATNGO

N

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           7,500,000                 -                   -   7,500,000                     7,500,000      -   7,500,000          -                  100.00%                        -                       -   -                     7,500,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 1,500,000          

OT-15-08-37-06-000-01OT 2015 REGION_VIIILEYTE BARUGO EXTENSION OF SEAWALL
FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-08-37-06-000-02OT 2015 REGION_VIIILEYTE BARUGO

ESTABLISHMENT & 

CONSTRUCTION OF 

DISASTER RESILIENT DRRM 

EVACUATION CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 0.00% 30.00% 900,000             

OT-15-08-37-13-000-01OT 2015 REGION_VIIILEYTE CALUBIAN

CONSTRUCTION OF SEA 

WALL IN BRGY. VILLANUEVA & 

TABLA

FLOOD 

CONTROL
           1,250,000                 -                   -   1,250,000                     1,250,000      -   1,250,000          -                  100.00%           1,000,000            249,642 1,249,642          358                 99.97%      -   1,249,642                     1,000,000 249,642             0.00% 30.00% 100.00%100.00% 1,250,000          

OT-15-08-26-05-000-04OT 2015 REGION_VIII
EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF FLOOD 

CONTROL 

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 98.00% 98.60% 394,400             

OT-15-08-37-14-000-01OT 2015 REGION_VIIILEYTE CAPOOCAN
FLOOD CONTROL:  

CONSTRUCTION OF 

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                                  -        -   -                     1,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-08-37-14-000-02OT 2015 REGION_VIIILEYTE CAPOOCAN

FLOOD CONTROL:  

CONSTRUCTION OF 

SEAWALL/BREAKWATER

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                                  -        -   -                     1,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-08-37-14-000-03OT 2015 REGION_VIIILEYTE CAPOOCAN
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,650,000                 -                   -   1,650,000                                  -        -   -                     1,650,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 82,500               

OT-15-08-37-14-000-04OT 2015 REGION_VIIILEYTE CAPOOCAN
PROCUREMENT OF 

EMERGENCY EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                                     -        -   -                     500,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 25,000               



OT-15-08-37-14-000-05OT 2015 REGION_VIIILEYTE CAPOOCAN

PROCUREMENT OF 

APPROPRIATE TOOLS FOR 

RESCUE

DRRM 

EQUIPMENT
              500,000                 -                   -   500,000                                     -        -   -                     500,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 25,000               

OT-15-08-37-14-000-06OT 2015 REGION_VIIILEYTE CAPOOCAN
PROCUREMENT OF RESCUE 

VEHICLES

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                                     -        -   -                     500,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 25,000               

OT-15-08-37-15-000-01OT 2015 REGION_VIIILEYTE CARIGARA
CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE

FLOOD 

CONTROL
           3,200,000                 -                   -   3,200,000                     3,200,000      -   3,200,000          -                  100.00%           2,560,000                     -   2,560,000          640,000          80.00%      -   2,560,000                                  -   2,560,000          0.00% 30.00% 95.00% 96.50% 3,088,000          

OT-15-08-37-15-000-02OT 2015 REGION_VIIILEYTE CARIGARA

CONSTRUCTION OF 1 UNIT 

STANDARD EVACUATION 

CENTER (WITH TOILETS FOR 

MEN, WOMEN AND PWDS

EVACUATION 

CENTER
           2,644,000                 -                   -   2,644,000                     2,644,000      -   2,644,000          -                  100.00%           2,115,200                     -   2,115,200          528,800          80.00%      -   2,115,200                                  -   2,115,200          0.00% 30.00% 100.00%100.00% 2,644,000          

OT-15-08-37-08-000-01OT 2015 REGION_VIIILEYTE
CITY_OF_BA

YBAY

CAPACITY BUILDING FOR 

CSOS (DILG-1)
CAPDEV               500,000                 -                   -   500,000                                     -        -   -                     500,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 15.00% 0.00% 15.00% 75,000               

OT-15-08-37-17-000-01OT 2015 REGION_VIIILEYTE DAGAMI EVACUATION FACILITY
EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                                  -   3,600,000          0.00% 20.00% 0.00% 20.00% 900,000             

OT-15-08-37-18-000-01OT 2015 REGION_VIIILEYTE DULAG

FLOOD CONTROL 

(CONSTRUCTION OF 

DRAINAGE STRUCTURE)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%                        -                       -   -                     1,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-08-37-19-000-01OT 2015 REGION_VIIILEYTE HILONGOS
CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            380,001 1,980,001          19,999            99.00%      -   1,980,001                     1,600,000 380,001             0.00% 30.00% 81.00% 86.70% 1,734,000          

OT-15-08-37-20-000-01OT 2015 REGION_VIIILEYTE HINDANG

PURCHASE OF DISASTER AND 

EMERGENCY RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 22.00% 0.00% 22.00% 110,000             

OT-15-08-37-20-000-02OT 2015 REGION_VIIILEYTE HINDANG CONSTRUCTION OF SEAWALL
FLOOD 

CONTROL
           5,500,000                 -                   -   5,500,000                     5,500,000      -   5,500,000          -                  100.00%           4,400,000                     -   4,400,000          1,100,000       80.00%      -   4,400,000                                  -   4,400,000          0.00% 28.00% 0.00% 28.00% 1,540,000          

OT-15-08-37-20-000-03OT 2015 REGION_VIIILEYTE HINDANG
CONSTRUCTION OF FOOT 

BRIDGE

ROADS AND 

BRIDGES
           2,400,000                 -                   -   2,400,000                     2,400,000      -   2,400,000          -                  100.00%           1,920,000                     -   1,920,000          480,000          80.00%      -   1,920,000                                  -   1,920,000          0.00% 28.00% 0.00% 28.00% 672,000             

OT-15-08-37-20-000-04OT 2015 REGION_VIIILEYTE HINDANG
CONSTRUCTION OF RIVER 

CONTROL 

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 28.00% 0.00% 28.00% 280,000             

OT-15-08-37-21-000-01OT 2015 REGION_VIIILEYTE INOPACAN
CONSTRUCTION OF FLOOD 

CONTROL DIKE

FLOOD 

CONTROL
           4,750,000                 -                   -   4,750,000                     4,750,000      -   4,750,000          -                  100.00%           3,800,000            931,135 4,731,135          18,865            99.60%      -   4,731,135                     3,123,315 1,607,820          0.00% 30.00% 100.00%100.00% 4,750,000          

OT-15-08-37-21-000-02OT 2015 REGION_VIIILEYTE INOPACAN
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           4,750,000                 -                   -   4,750,000                     4,750,000      -   4,750,000          -                  100.00%           3,800,000                     -   3,800,000          950,000          80.00%      -   3,800,000                                  -   3,800,000          0.00% 30.00% 50.00% 65.00% 3,087,500          

OT-15-08-37-21-000-03OT 2015 REGION_VIIILEYTE INOPACAN
PURCHASE OF RESCUE 

EQUIPMENT (1 UNIT 4 WHEEL 

DRIVE VEHICLE AND 1 UNIT 

RESCUE 

EQUIPMENT
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,700,000                     -   2,700,000          300,000          90.00%      -   2,700,000                                  -   2,700,000          0.00% 30.00% 2.00% 31.40% 942,000             

OT-15-08-37-22-000-01OT 2015 REGION_VIIILEYTE ISABEL FLOOD CONTROL
FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%                        -                       -   -                     2,500,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 500,000             

OT-15-08-37-22-000-02OT 2015 REGION_VIIILEYTE ISABEL
COMMUNITY BASED 

MONITORING SYSTEM (CBMS)
CAPDEV               700,000                 -                   -   700,000                                     -        -   -                     700,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 35,000               

OT-15-08-37-23-000-01OT 2015 REGION_VIIILEYTE JARO
EXPANSION OF THE FLOOD 

CONTROL PROGRAM

FLOOD 

CONTROL
           7,500,000                 -                   -   7,500,000                     7,500,000      -   7,500,000          -                  100.00%           6,000,000                     -   6,000,000          1,500,000       80.00%      -   6,000,000                                  -   6,000,000          0.00% 30.00% 5.00% 33.50% 2,512,500          

OT-15-08-37-24-000-01OT 2015 REGION_VIIILEYTE
JAVIER 

(BUGHO)

CONSTRUCTION OF FLOOD 

CONTROL FACILITY (BINULHO)

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,600,000 -                     0.00% 30.00% 95.00% 96.50% 1,930,000          

OT-15-08-37-25-000-01OT 2015 REGION_VIIILEYTE JULITA
FLOOD CONTROL PROGRAM 

(CUYA-E)

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                     1,153,511 446,489             0.00% 30.00% 20.00% 44.00% 880,000             

OT-15-08-37-26-000-01OT 2015 REGION_VIIILEYTE KANANGA
CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 600,000             

OT-15-08-37-26-000-02OT 2015 REGION_VIIILEYTE KANANGA EVACUATION CENTER
EVACUATION 

CENTER
           2,299,280                 -                   -   2,299,280                                  -        -   -                     2,299,280        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 459,856             

OT-15-08-37-26-000-03OT 2015 REGION_VIIILEYTE KANANGA TIRE PATH
ROADS AND 

BRIDGES
           2,400,000                 -                   -   2,400,000                                  -        -   -                     2,400,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 480,000             

OT-15-08-37-28-000-01OT 2015 REGION_VIIILEYTE LA_PAZ
CONSTRUCTION OF 

FOOTBRIDGES

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%                        -                       -   -                     2,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-08-37-28-000-02OT 2015 REGION_VIIILEYTE LA_PAZ
PROCUREMENT OF 4WD 

RESCUE VEHICLE 

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%                        -                       -   -                     1,500,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-08-37-28-000-03OT 2015 REGION_VIIILEYTE LA_PAZ REPAIR OF DRAINAGE CANAL 
FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%                        -                       -   -                     1,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-08-37-28-000-04OT 2015 REGION_VIIILEYTE LA_PAZ
REPAIR OF BOX CULVERT 

WITH RIPRAP

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%                        -                       -   -                     1,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-08-37-29-000-01OT 2015 REGION_VIIILEYTE LEYTE

CONSTRUCTION 

/REHABILITATION OF SEA 

WALL

FLOOD 

CONTROL
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000         2,500,000 12,500,000        -                  100.00%     -   12,500,000                 10,000,000 2,500,000          0.00% 30.00% 100.00%100.00% 12,500,000        

OT-15-08-37-30-000-01OT 2015 REGION_VIIILEYTE
MAC_ARTH

UR
FLOOD CONTROL PROJECT

FLOOD 

CONTROL
           2,503,000                 -                   -   2,503,000                     2,503,000      -   2,503,000          -                  100.00%           2,002,400                     -   2,002,400          500,600          80.00%      -   2,002,400                                  -   2,002,400          0.00% 20.00% 0.00% 20.00% 500,600             

OT-15-08-37-30-000-02OT 2015 REGION_VIIILEYTE
MAC_ARTH

UR

ACQUISITION OF RESCUE 

VEHICLE

RESCUE 

EQUIPMENT
           1,300,000                 -                   -   1,300,000                     1,300,000      -   1,300,000          -                  100.00%           1,170,000                     -   1,170,000          130,000          90.00%      -   1,170,000                                  -   1,170,000          0.00% 22.00% 0.00% 22.00% 286,000             

OT-15-08-37-31-000-01OT 2015 REGION_VIIILEYTE MAHAPLAG
CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000                     -   10,000,000        2,500,000       80.00%      -   10,000,000                                -   10,000,000        0.00% 30.00% 42.00% 59.40% 7,425,000          

OT-15-08-37-33-000-01OT 2015 REGION_VIIILEYTE MATAG-OB
CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000                     -   10,000,000        2,500,000       80.00%      -   10,000,000                                -   10,000,000        0.00% 20.00% 0.00% 20.00% 2,500,000          



OT-15-08-37-34-000-01OT 2015 REGION_VIIILEYTE MATALOM
ACQUISITION OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-08-37-36-000-01OT 2015 REGION_VIIILEYTE MERIDA

FLOOD CONTROL 

CONSTRUCTION: DRAINAGE 

CANAL CONSTRUCTION

FLOOD 

CONTROL
           2,228,000                 -                   -   2,228,000                     2,228,000      -   2,228,000          -                  100.00%           1,782,400                     -   1,782,400          445,600          80.00%      -   1,782,400                                  -   1,782,400          0.00% 20.00% 0.00% 20.00% 445,600             

OT-15-08-37-36-000-02OT 2015 REGION_VIIILEYTE MERIDA

RESCUE EQUIPMENT 

ACQUISITION AND TRAINING 

FOR RESCUE TEAM MEMBERS

RESCUE 

EQUIPMENT
           1,800,000                 -                   -   1,800,000                     1,800,000      -   1,800,000          -                  100.00%           1,620,000                     -   1,620,000          180,000          90.00%      -   1,620,000                                  -   1,620,000          0.00% 22.00% 0.00% 22.00% 396,000             

OT-15-08-37-44-000-01OT 2015 REGION_VIIILEYTE SANTA_FE
INSTALLATION OF  1 UNIT 

CHECK  

GATE(CONSTRUCTION OF 

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%                        -                       -   -                     2,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-08-37-45-000-01OT 2015 REGION_VIIILEYTE TABANGO
CONSTRUCTION OF AN 

EVACUATION CENTER

EVACUATION 

CENTER
           1,375,000                 -                   -   1,375,000                     1,375,000      -   1,375,000          -                  100.00%           1,100,000                     -   1,100,000          275,000          80.00%      -   1,100,000                                  -   1,100,000          0.00% 30.00% 30.00% 51.00% 701,250             

OT-15-08-37-45-000-02OT 2015 REGION_VIIILEYTE TABANGO
CONSTRUCTION OF FLOOD 

CONTROL/ DRAINAGE 

SYSTEM FOR BRGYS.  

FLOOD 

CONTROL
           1,375,000                 -                   -   1,375,000                     1,375,000      -   1,375,000          -                  100.00%           1,100,000            272,043 1,372,043          2,957              99.78%      -   1,372,043                        816,906 555,138             0.00% 30.00% 100.00%100.00% 1,375,000          

OT-15-08-37-48-000-01OT 2015 REGION_VIIILEYTE TANAUAN
CONSTRUCTION OF 

DRAINAGE AND CANALS

FLOOD 

CONTROL
           4,300,000                 -                   -   4,300,000                     4,300,000      -   4,300,000          -                  100.00%           3,440,000                     -   3,440,000          860,000          80.00%      -   3,440,000                                  -   3,440,000          0.00% 20.00% 0.00% 20.00% 860,000             

OT-15-08-37-49-000-01OT 2015 REGION_VIIILEYTE TOLOSA
CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           6,800,000                 -                   -   6,800,000                     6,800,000      -   6,800,000          -                  100.00%           5,440,000                     -   5,440,000          1,360,000       80.00%      -   5,440,000                                  -   5,440,000          0.00% 20.00% 0.00% 20.00% 1,360,000          

OT-15-08-37-49-000-02OT 2015 REGION_VIIILEYTE TOLOSA RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 22.00% 0.00% 22.00% 110,000             

OT-15-08-37-50-000-01OT 2015 REGION_VIIILEYTE TUNGA
CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-08-37-50-000-02OT 2015 REGION_VIIILEYTE TUNGA

IMPROVEMENT AND 

REHABILITATION OF 

MUNICIPAL SLAUGHTER 

HOUSE

ECONOMIC 

FACILITIES
              750,000                 -                   -   750,000                           750,000      -   750,000             -                  100.00%                        -                       -   -                     750,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 150,000             

OT-15-08-37-50-000-03OT 2015 REGION_VIIILEYTE TUNGA

PROCUREMENT OF RESCUE 

EQUIPMENT (AS PRESCRIBED 

BY OCD)

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-08-37-51-000-01OT 2015 REGION_VIIILEYTE VILLABA

CONSTRUCTION OF 

STANDARD EVACUATION 

FACILITY

EVACUATION 

CENTER
         12,500,000                 -                   -   12,500,000                                -        -   -                     12,500,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 625,000             

OT-15-08-48-01-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
ALLEN

EVACUATION CENTER PHASE 

I

EVACUATION 

CENTER
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000                     -   960,000             240,000          80.00%      -   960,000                                     -   960,000             0.00% 20.00% 0.00% 20.00% 240,000             

OT-15-08-48-02-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
BIRI RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-08-48-02-000-02OT 2015 REGION_VIII
NORTHERN_S

AMAR
BIRI EVACUATION FACILITY

EVACUATION 

CENTER
           1,750,000                 -                   -   1,750,000                     1,750,000      -   1,750,000          -                  100.00%           1,400,000                     -   1,400,000          350,000          80.00%      -   1,400,000                                  -   1,400,000          0.00% 30.00% 80.00% 86.00% 1,505,000          

OT-15-08-48-03-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
BOBON

COMPLETION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           5,500,000                 -                   -   5,500,000                     5,500,000      -   5,500,000          -                  100.00%           4,400,000         1,100,000 5,500,000          -                  100.00%     -   5,500,000                     4,399,774 1,100,226          0.00% 30.00% 100.00%100.00% 5,500,000          

OT-15-08-48-05-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
CATARMAN

CONSTRUCTION/IMPROVEME

NT OF EVACUATION CENTER

EVACUATION 

CENTER
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000                     -   10,000,000        2,500,000       80.00%      -   10,000,000                   9,009,854 990,146             0.00% 30.00% 86.93% 90.85% 11,356,375        

OT-15-08-48-08-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
LAOANG EVACUATON CENTER

EVACUATION 

CENTER
           3,520,000                 -                   -   3,520,000                     3,520,000      -   3,520,000          -                  100.00%           2,816,000                     -   2,816,000          704,000          80.00%      -   2,816,000                                  -   2,816,000          0.00% 30.00% 70.00% 79.00% 2,780,800          

OT-15-08-48-11-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
LAVEZARESRESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-08-48-11-000-02OT 2015 REGION_VIII
NORTHERN_S

AMAR
LAVEZARESFLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-08-48-24-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR

LOPE_DE_V

EGA
FLOOD CONTROL

FLOOD 

CONTROL
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                                     -   700,000             0.00% 20.00% 0.00% 20.00% 140,000             

OT-15-08-48-24-000-02OT 2015 REGION_VIII
NORTHERN_S

AMAR

LOPE_DE_V

EGA

EVACUATION 

CENTER/FACILITY

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-08-48-24-000-03OT 2015 REGION_VIII
NORTHERN_S

AMAR

LOPE_DE_V

EGA
RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           1,300,000                 -                   -   1,300,000                     1,300,000      -   1,300,000          -                  100.00%           1,170,000                     -   1,170,000          130,000          90.00%      -   1,170,000                                  -   1,170,000          0.00% 22.00% 0.00% 22.00% 286,000             

OT-15-08-48-13-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR

MONDRAGO

N

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           1,800,000                 -                   -   1,800,000                     1,800,000      -   1,800,000          -                  100.00%                        -                       -   -                     1,800,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 360,000             

OT-15-08-48-15-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
PAMBUJAN

PROCUREMENT OF DISATER 

RESPONSE AND RESCUE 

EQUIPMENTS AND DRR 

RESCUE 

EQUIPMENT
           1,198,000                 -                   -   1,198,000                     1,198,000      -   1,198,000          -                  100.00%           1,078,200                     -   1,078,200          119,800          90.00%      -   1,078,200                                  -   1,078,200          0.00% 20.00% 0.00% 20.00% 239,600             

OT-15-08-48-16-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
ROSARIO E. FLOOD CONTROL (PHASE I)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-08-48-16-000-02OT 2015 REGION_VIII
NORTHERN_S

AMAR
ROSARIO F. EVACUATION CENTER 

EVACUATION 

CENTER
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-08-48-18-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
SAN_ISIDROEVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 25.00% 47.50% 2,375,000          

OT-15-08-48-18-000-02OT 2015 REGION_VIII
NORTHERN_S

AMAR
SAN_ISIDRORESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           2,100,000                 -                   -   2,100,000                     2,100,000      -   2,100,000          -                  100.00%           1,890,000                     -   1,890,000          210,000          90.00%      -   1,890,000                                  -   1,890,000          0.00% 30.00% 100.00%100.00% 2,100,000          

OT-15-08-48-18-000-03OT 2015 REGION_VIII
NORTHERN_S

AMAR
SAN_ISIDROFLOOD CONTROL 

FLOOD 

CONTROL
           1,250,000                 -                   -   1,250,000                     1,250,000      -   1,250,000          -                  100.00%           1,000,000                     -   1,000,000          250,000          80.00%      -   1,000,000                                  -   1,000,000          0.00% 30.00% 90.00% 93.00% 1,162,500          

OT-15-08-48-18-000-04OT 2015 REGION_VIII
NORTHERN_S

AMAR
SAN_ISIDRO

CONSTRUCTION OF 

SLAUGHTER HOUSE

ECONOMIC 

FACILITIES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 30.00% 51.00% 1,530,000          



OT-15-08-48-19-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
SAN_JOSE FLOOD CONTROL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-08-48-19-000-02OT 2015 REGION_VIII
NORTHERN_S

AMAR
SAN_JOSE

CONSTRUCTION /EXPANSION 

OF THE MUNICIPAL BUILDING 

INSTITUTION

AL FACILITY
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 600,000             

OT-15-08-48-20-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR

SAN_ROQU

E
EVACUATION CENTER

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 20.00% 0.00% 20.00% 500,000             

OT-15-08-48-23-000-01OT 2015 REGION_VIII
NORTHERN_S

AMAR
VICTORIA

A. CONSTRUCTION OF CHB 

LINED CANAL WITH 

CONCRETE COVER ( ELEM. & 

HIGH SCHOOL)

FLOOD 

CONTROL
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%                        -                       -   -                     700,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 140,000             

OT-15-08-48-23-000-02OT 2015 REGION_VIII
NORTHERN_S

AMAR
VICTORIA

C. CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                     1,024,785 175,215             0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-08-48-23-000-03OT 2015 REGION_VIII
NORTHERN_S

AMAR
VICTORIA

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,800,000                 -                   -   2,800,000                     2,800,000      -   2,800,000          -                  100.00%                        -                       -   -                     2,800,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 560,000             

OT-15-08-60-02-000-01OT 2015 REGION_VIIISAMAR BASEY

REHABILITATION OF 

MUNICIPAL DRAINAGE 

SYSTEM (FLOOD CONTROL)

FLOOD 

CONTROL
           2,700,000                 -                   -   2,700,000                     2,700,000      -   2,700,000          -                  100.00%           2,160,000                     -   2,160,000          540,000          80.00%      -   2,160,000                                  -   2,160,000          0.00% 20.00% 0.00% 20.00% 540,000             

OT-15-08-60-04-000-01OT 2015 REGION_VIIISAMAR CALBIGA

ESTABLISHMENT OF FULLY-

EQUIPPED EVACUATION 

FACILITY

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 30.00% 75.00% 82.50% 2,062,500          

OT-15-08-60-04-000-02OT 2015 REGION_VIIISAMAR CALBIGA

ACQUISITION OF RESCUE 

EQUIPMENT AND SUPPORT 

FACILITY

RESCUE 

EQUIPMENT
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,500,000                     -   4,500,000          500,000          90.00%      -   4,500,000                                  -   4,500,000          0.00% 30.00% 100.00%100.00% 5,000,000          

OT-15-08-60-04-000-03OT 2015 REGION_VIIISAMAR CALBIGA

FLOOD 

CONTROL/ACQUISITION OF A 

RIVER DREDGING EQUIPMENT

FLOOD 

CONTROL
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,500,000                     -   4,500,000          500,000          90.00%      -   4,500,000                                  -   4,500,000          0.00% 30.00% 100.00%100.00% 5,000,000          

OT-15-08-60-03-000-01OT 2015 REGION_VIIISAMAR
CITY_OF_CA

LBAYOG

CONSTRUCTION OF 

DRAINAGE

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 22.00% 0.00% 22.00% 440,000             

OT-15-08-60-05-000-01OT 2015 REGION_VIIISAMAR
CITY_OF_CA

TBALOGAN

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,875,210                 -                   -   2,875,210                     2,875,210      -   2,875,210          -                  100.00%           2,300,168                     -   2,300,168          575,042          80.00%      -   2,300,168                                  -   2,300,168          0.00% 20.00% 0.00% 20.00% 575,042             

OT-15-08-60-07-000-01OT 2015 REGION_VIIISAMAR GANDARA

CONSTRUCTION OF 

DRAINAGE CANAL WITH 

COVER IN POBLACION 

BARANGAYS

FLOOD 

CONTROL
           2,650,000                 -                   -   2,650,000                     2,650,000      -   2,650,000          -                  100.00%           2,120,000            530,000 2,650,000          -                  100.00%     -   2,650,000                     1,798,504 851,496             0.00% 30.00% 100.00%100.00% 2,650,000          

OT-15-08-60-09-000-01OT 2015 REGION_VIIISAMAR JIABONG
IMPROVEMENT OF DRAINAGE 

SYSTEM

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%                        -                       -   -                     1,500,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-08-60-09-000-02OT 2015 REGION_VIIISAMAR JIABONG

CONSTRUCTION OF FLOOD 

CONTROL IN BARANGAY JIA-

AN

FLOOD 

CONTROL
           1,250,000                 -                   -   1,250,000                     1,250,000      -   1,250,000          -                  100.00%                        -                       -   -                     1,250,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 250,000             

OT-15-08-60-09-000-03OT 2015 REGION_VIIISAMAR JIABONG

CONSTRUCTION OF FLOOD 

CONTROL IN BARANGAY 

MACABETAS

FLOOD 

CONTROL
           1,250,000                 -                   -   1,250,000                     1,250,000      -   1,250,000          -                  100.00%                        -                       -   -                     1,250,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 250,000             

OT-15-08-60-09-000-04OT 2015 REGION_VIIISAMAR JIABONG

PROCUREMENT OF LGU 

RESCUE/DISASTER 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%                        -                       -   -                     1,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-08-60-10-000-01OT 2015 REGION_VIIISAMAR MARABUT EVACUATION FACILITY
EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 22.00% 0.00% 22.00% 550,000             

OT-15-08-60-11-000-01OT 2015 REGION_VIIISAMAR
MATUGUINA

O
FLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-08-60-12-000-01OT 2015 REGION_VIIISAMAR MOTIONG

CONSTRUCTION OF 

RESILIENT MULTI-PURPOSE 

EVACUATION CENTER WITH 

COMPLETE FACILITIES

EVACUATION 

CENTER
           6,500,000                 -                   -   6,500,000                     6,500,000      -   6,500,000          -                  100.00%           5,200,000                     -   5,200,000          1,300,000       80.00%      -   5,200,000                                  -   5,200,000          0.00% 30.00% 95.00% 96.50% 6,272,500          

OT-15-08-60-26-000-01OT 2015 REGION_VIIISAMAR
PAGSANGH

AN

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 98.00% 98.60% 4,930,000          

OT-15-08-60-26-000-02OT 2015 REGION_VIIISAMAR
PAGSANGH

AN

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 22.00% 0.00% 22.00% 330,000             

OT-15-08-60-26-000-03OT 2015 REGION_VIIISAMAR
PAGSANGH

AN

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 22.00% 0.00% 22.00% 330,000             

OT-15-08-60-25-000-01OT 2015 REGION_VIIISAMAR SAN_JORGE
CONSTRUCTION OF 2 UNITS 

EVACUATION CENTER

EVACUATION 

CENTER
           1,700,000                 -                   -   1,700,000                     1,700,000      -   1,700,000          -                  100.00%           1,360,000                     -   1,360,000          340,000          80.00%      -   1,360,000                                  -   1,360,000          0.00% 20.00% 0.00% 20.00% 340,000             

OT-15-08-60-25-000-02OT 2015 REGION_VIIISAMAR SAN_JORGEPORTS AND WHARF
INSTITUTION

AL FACILITY
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-08-60-25-000-03OT 2015 REGION_VIIISAMAR SAN_JORGE
CONSTRUCTION AND REPAIR 

OF RIVER LANDING

INSTITUTION

AL FACILITY
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                                     -   600,000             0.00% 20.00% 0.00% 20.00% 120,000             

OT-15-08-60-25-000-04OT 2015 REGION_VIIISAMAR SAN_JORGE
PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              765,000                     -   765,000             85,000            90.00%      -   765,000                                     -   765,000             0.00% 22.00% 0.00% 22.00% 187,000             



OT-15-08-60-14-000-01OT 2015 REGION_VIIISAMAR
SAN_JOSE_

DE_BUAN

CONSTRUCTION OF 

DISASTER EVACUATION 

CENTER

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 22.00% 0.00% 22.00% 550,000             

OT-15-08-60-15-000-01OT 2015 REGION_VIIISAMAR
SAN_SEBAS

TIAN

EVACUATION FACILITY 

(CONSTRUCTION OF 

EVACUATION CENTER)

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 35.00% 54.50% 1,635,000          

OT-15-08-60-18-000-01OT 2015 REGION_VIIISAMAR
SANTO_NIÑ

O

CONSTRUCTION OF FLOOD / 

RIVER CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-08-60-18-000-02OT 2015 REGION_VIIISAMAR
SANTO_NIÑ

O

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 60.00% 72.00% 720,000             

OT-15-08-60-18-000-03OT 2015 REGION_VIIISAMAR
SANTO_NIÑ

O

PROVISION OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 0.00% 30.00% 300,000             

OT-15-08-60-20-000-01OT 2015 REGION_VIIISAMAR
TARANGNA

N
RESCUE VEHICLE (LAND)

RESCUE 

EQUIPMENT
           1,599,000                 -                   -   1,599,000                     1,599,000      -   1,599,000          -                  100.00%           1,439,100                     -   1,439,100          159,900          90.00%      -   1,439,100                                  -   1,439,100          0.00% 22.00% 0.00% 22.00% 351,780             

OT-15-08-60-21-000-01OT 2015 REGION_VIIISAMAR VILLAREAL
DRAINAGE & RETAINING WALL 

CONSTRUCTION

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 22.00% 0.00% 22.00% 220,000             

OT-15-08-60-21-000-02OT 2015 REGION_VIIISAMAR VILLAREALSEA WALL CONSTRUCTION
FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 22.00% 0.00% 22.00% 770,000             

OT-15-08-60-21-000-03OT 2015 REGION_VIIISAMAR VILLAREALRESCUE VEHICLE
RESCUE 

EQUIPMENT
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%           1,080,000                     -   1,080,000          120,000          90.00%      -   1,080,000                                  -   1,080,000          0.00% 22.00% 0.00% 22.00% 264,000             

OT-15-08-60-23-000-01OT 2015 REGION_VIIISAMAR
ZUMARRAG

A
RESCUE EQUIPMENT

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-08-60-23-000-02OT 2015 REGION_VIIISAMAR
ZUMARRAG

A

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-08-64-01-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE
ANAHAWAN

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,750,000                 -                   -   1,750,000                     1,750,000      -   1,750,000          -                  100.00%           1,400,000                     -   1,400,000          350,000          80.00%      -   1,400,000                                  -   1,400,000          0.00% 30.00% 95.00% 96.50% 1,688,750          

OT-15-08-64-03-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE

HINUNANGA

N
RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-08-64-03-000-02OT 2015 REGION_VIII
SOUTHERN_L

EYTE

HINUNANGA

N

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           2,900,000                 -                   -   2,900,000                     2,900,000      -   2,900,000          -                  100.00%           2,420,000                     -   2,420,000          480,000          83.45%      -   2,420,000                                  -   2,420,000          0.00% 30.00% 5.00% 33.50% 971,500             

OT-15-08-64-04-000-03OT 2015 REGION_VIII
SOUTHERN_L

EYTE

HINUNDAYA

N

CONSTRUCTION OF 

TRANSPORT TERMINAL

ECONOMIC 

FACILITIES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 40.00% 58.00% 1,740,000          

OT-15-08-64-05-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE
LIBAGON

FLOOD CONTROL 

(CONSTRUCTION OF FLOOD 

CONTROL)            

FLOOD 

CONTROL
           2,476,500                 -                   -   2,476,500                     2,476,500      -   2,476,500          -                  100.00%           2,476,500                     -   2,476,500          -                  100.00%     -   2,476,500                     2,399,174 77,326               0.00% 30.00% 100.00%100.00% 2,476,500          

OT-15-08-64-05-000-02OT 2015 REGION_VIII
SOUTHERN_L

EYTE
LIBAGON CONSTRUCTION OF SEAWALL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            589,147 2,989,147          10,853            99.64%      -   2,989,147                     2,086,986 902,160             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-08-64-05-000-03OT 2015 REGION_VIII
SOUTHERN_L

EYTE
LIBAGON

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,672,800                 -                   -   2,672,800                     2,672,800      -   2,672,800          -                  100.00%           2,138,240                     -   2,138,240          534,560          80.00%      -   2,138,240                                  -   2,138,240          0.00% 30.00% 40.00% 58.00% 1,550,224          

OT-15-08-64-06-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE
LILOAN

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 30.00% 0.00% 30.00% 1,050,000          

OT-15-08-64-08-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE
MACROHON

PROCUREMENT OF MARINE 

SEARCH AND RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,445,700                 -                   -   1,445,700                     1,445,700      -   1,445,700          -                  100.00%           1,301,130            142,070 1,443,200          2,500              99.83%      -   1,443,200                     1,301,130 142,070             0.00% 30.00% 100.00%100.00% 1,445,700          

OT-15-08-64-08-000-02OT 2015 REGION_VIII
SOUTHERN_L

EYTE
MACROHON

PROCUREMENT OF MEDICAL 

FIRST RESPONDER VEHICLE

RESCUE 

EQUIPMENT
           1,250,000                 -                   -   1,250,000                     1,250,000      -   1,250,000          -                  100.00%           1,125,000            125,000 1,250,000          -                  100.00%     -   1,250,000                     1,125,000 125,000             0.00% 30.00% 100.00%100.00% 1,250,000          

OT-15-08-64-09-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE
MALITBOG TILAPIA AQUA FARMING LIVELIHOOD           1,500,000                 -      1,500,000 -                                             -        -   -                     -                  0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 0.00% 0.00% 0.00% -                     

OT-15-08-64-10-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE

PADRE_BUR

GOS

REHABILITATION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,600,000 400,000             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-08-64-10-000-02OT 2015 REGION_VIII
SOUTHERN_L

EYTE

PADRE_BUR

GOS

PROCUREMENT OF RESCUE 

MOTOR  BOAT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000            100,000 1,000,000          -                  100.00%     -   1,000,000                        900,000 100,000             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-08-64-10-000-03OT 2015 REGION_VIII
SOUTHERN_L

EYTE

PADRE_BUR

GOS

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,200,000 300,000             0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-08-64-11-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE
PINTUYAN FLOOD CONTROL

FLOOD 

CONTROL
           3,163,000                 -                   -   3,163,000                     3,163,000      -   3,163,000          -                  100.00%           3,163,000                     -   3,163,000          -                  100.00%     -   3,163,000                                  -   3,163,000          0.00% 30.00% 60.00% 72.00% 2,277,360          

OT-15-08-64-12-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE

SAINT_BER

NARD
FLOOD CONTROL

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           2,000,000                     -   2,000,000          -                  100.00%     -   2,000,000                                  -   2,000,000          0.00% 30.00% 90.00% 93.00% 1,860,000          

OT-15-08-64-12-000-02OT 2015 REGION_VIII
SOUTHERN_L

EYTE

SAINT_BER

NARD
EVACUATION FACILITY

EVACUATION 

CENTER
           2,100,000                 -                   -   2,100,000                     2,100,000      -   2,100,000          -                  100.00%           1,680,000                     -   1,680,000          420,000          80.00%      -   1,680,000                                  -   1,680,000          0.00% 30.00% 90.00% 93.00% 1,953,000          

OT-15-08-64-14-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE

SAN_JUAN 

(CABALIAN)

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                                  -   3,600,000          0.00% 22.00% 0.00% 22.00% 990,000             

OT-15-08-64-14-000-02OT 2015 REGION_VIII
SOUTHERN_L

EYTE

SAN_JUAN 

(CABALIAN)

PROCUREMENT OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           4,400,000                 -                   -   4,400,000                     4,400,000      -   4,400,000          -                  100.00%           3,960,000                     -   3,960,000          440,000          90.00%      -   3,960,000                                  -   3,960,000          0.00% 30.00% 0.00% 30.00% 1,320,000          

OT-15-08-64-15-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE

SAN_RICAR

DO
FLOOD CONTROL SYSTEM

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                     2,000,000 -                     0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-08-64-16-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE
SILAGO

PURCHASE OF RESCUE 

EQUIPMENT AND FACILITIES

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           498,000 2,000                 0.00% 30.00% 100.00%100.00% 500,000             



OT-15-08-64-16-000-02OT 2015 REGION_VIII
SOUTHERN_L

EYTE
SILAGO

CONSTRUCTION OF TWO-

STOREY PUBLIC MARKET FOR 

DRY GOODS

ECONOMIC 

FACILITIES
           2,995,000                 -                   -   2,995,000                     2,995,000      -   2,995,000          -                  100.00%           2,396,000                     -   2,396,000          599,000          80.00%      -   2,396,000                     1,946,334 449,666             0.00% 30.00% 100.00%100.00% 2,995,000          

OT-15-08-64-17-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE
SOGOD

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
           6,200,000                 -                   -   6,200,000                     6,200,000      -   6,200,000          -                  100.00%           5,420,000                     -   5,420,000          780,000          87.42%      -   5,420,000                     5,420,000 -                     0.00% 30.00% 100.00%100.00% 6,200,000          

OT-15-08-64-17-000-02OT 2015 REGION_VIII
SOUTHERN_L

EYTE
SOGOD

COMPLETION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,475,744                 -                   -   2,475,744                     2,475,744      -   2,475,744          -                  100.00%           1,980,595                     -   1,980,595          495,149          80.00%      -   1,980,595                     1,980,595 0                        0.00% 30.00% 100.00%100.00% 2,475,744          

OT-15-08-64-17-000-03OT 2015 REGION_VIII
SOUTHERN_L

EYTE
SOGOD

PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,614,256                 -                   -   1,614,256                     1,614,256      -   1,614,256          -                  100.00%           1,452,830                     -   1,452,830          161,426          90.00%      -   1,452,830                     1,452,830 0                        0.00% 30.00% 100.00%100.00% 1,614,256          

OT-15-08-64-18-000-01OT 2015 REGION_VIII
SOUTHERN_L

EYTE

TOMAS_OP

PUS

FLOOD CONTROL: 

CONSTRUCTION OF CANAL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-08-64-18-000-02OT 2015 REGION_VIII
SOUTHERN_L

EYTE

TOMAS_OP

PUS

PROCUREMENT OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                           900,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

478,277,436      -              1,500,000   476,777,436      446,528,156      -  446,528,156      30,249,280      93.66% 326,091,620      10,562,336     336,653,957      109,874,199   75.39% -  336,653,957      82,283,312        254,370,645      24.44% 52.15% 248,618,728      

OT-15-09-72-26-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

BACUNGAN 

(LEON T. 

POSTIGO) 

CONSTRUCTION OF 100MTS 

FOOTBRIDGE

ROADS AND 

BRIDGES
           1,640,000                 -                   -   1,640,000                     1,640,000      -   1,640,000          -                  100.00%           1,312,000                     -   1,312,000          328,000          80.00%      -   1,312,000                     1,312,000 -                     0.00% 30.00% 100.00%100.00% 1,640,000          

OT-15-09-72-01-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

CITY_OF_DA

PITAN 

CONCRETING AND 

REHABILITATION OF TWO 

LANE 500 METERS

ROADS AND 

BRIDGES
              750,000                 -                   -   750,000                           750,000      -   750,000             -                  100.00%              750,000                     -   750,000             -                  100.00%     -   750,000                           750,000 -                     0.00% 30.00% 100.00%100.00% 750,000             

OT-15-09-72-01-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

CITY_OF_DA

PITAN 

PROCUREMENT OF RESCUE 

EQUIPEMENT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        977,807 22,193               0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-09-72-01-000-03OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

CITY_OF_DA

PITAN 

CONSTRUCTION OF 

DRAINAGE CANAL FROM CITY 

HALL DRIVE

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 85.00% 89.50% 895,000             

OT-15-09-72-02-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

CITY_OF_DI

POLOG

CLIMATE CHANGE 

ADAPTATION(CONSTRUCYION 

OF DRAINAGE CANAL)

FLOOD 

CONTROL
           3,850,000                 -                   -   3,850,000                     3,850,000      -   3,850,000          -                  100.00%           3,080,000                     -   3,080,000          770,000          80.00%      -   3,080,000                                  -   3,080,000          0.00% 30.00% 85.00% 89.50% 3,445,750          

OT-15-09-72-25-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
GODOD

CONSTRUCTION OF 

FOOTBRIDGES

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                        580,000 1,020,000          0.00% 30.00% 45.00% 61.50% 1,230,000          

OT-15-09-72-23-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
GUTALAC

CONSTRUCTION OF 1.500 KMS 

CONCRETE PAVEMENT

ROADS AND 

BRIDGES
         13,500,000                 -                   -   13,500,000                 13,500,000      -   13,500,000        -                  100.00%         10,800,000         2,700,000 13,500,000        -                  100.00%     -   13,500,000                   7,148,617 6,351,384          0.00% 30.00% 100.00%100.00% 13,500,000        

OT-15-09-72-03-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
KATIPUNAN

CONSTRUCTION OF 2.20 LN.M 

FLOOD CONTROL SOIL 

PREVENTION

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 22.00% 100.00% 92.00% 460,000             

OT-15-09-72-04-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

LA_LIBERTA

D

CONSTRUCTION OF (65)25.0 

LN.M SINGARAN-POBLACION 

SPILLWAY

FLOOD 

CONTROL
           2,650,000                 -                   -   2,650,000                     2,650,000      -   2,650,000          -                  100.00%           2,120,000                     -   2,120,000          530,000          80.00%      -   2,120,000                        447,302 1,672,698          0.00% 30.00% 47.00% 62.90% 1,666,850          

OT-15-09-72-04-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

LA_LIBERTA

D

CONSTRUCTION OF (60)85 

LN.M SANTA TERESITA CRUZ-

NEW BATAAN HANGING 

BRIDGE

ROADS AND 

BRIDGES
           1,350,000                 -                   -   1,350,000                     1,350,000      -   1,350,000          -                  100.00%           1,080,000                     -   1,080,000          270,000          80.00%      -   1,080,000                        222,587 857,413             0.00% 30.00% 15.00% 40.50% 546,750             

OT-15-09-72-05-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
LABASON

CONSTRUCTION OF 

DRAINAGE AT THE HEART OF 

POCLACION

FLOOD 

CONTROL
           3,800,000                 -                   -   3,800,000                     3,800,000      -   3,800,000          -                  100.00%           3,040,000            760,000 3,800,000          -                  100.00%     -   3,800,000                     2,922,883 877,117             0.00% 30.00% 100.00%100.00% 3,800,000          

OT-15-09-72-07-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
MANUKAN

CONSTRUCTION OF (500)800 

MTS DRAINAGE CANAL WITH 

COVER

FLOOD 

CONTROL
           2,340,000                 -                   -   2,340,000                     2,340,000      -   2,340,000          -                  100.00%           1,872,000                     -   1,872,000          468,000          80.00%      -   1,872,000                     1,872,000 -                     0.00% 30.00% 96.16% 97.31% 2,277,101          

OT-15-09-72-07-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
MANUKAN

CONSTRUCTION OF (78)92 

MTS RIVER CONTROL

FLOOD 

CONTROL
           4,435,000                 -                   -   4,435,000                     4,435,000      -   4,435,000          -                  100.00%           3,548,000                     -   3,548,000          887,000          80.00%      -   3,548,000                     1,667,187 1,880,813          0.00% 30.00% 100.00%100.00% 4,435,000          

OT-15-09-72-09-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

PIÑAN (NEW 

PIÑAN) 

CONCRETING OF 270 MTS 

MUNICIPAL STREET - DON 

SANTA MARIANO MARCOS

ROADS AND 

BRIDGES
              650,000                 -                   -   650,000                           650,000      -   650,000             -                  100.00%              650,000                     -   650,000             -                  100.00%     -   650,000                           347,540 302,460             0.00% 30.00% 100.00%100.00% 650,000             

OT-15-09-72-09-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

PIÑAN (NEW 

PIÑAN) 

CONCRETING OF 140 MTS 

MUNICIPAL STREET - JOSE 

SAGUIN STREET

ROADS AND 

BRIDGES
           1,875,000                 -                   -   1,875,000                     1,875,000      -   1,875,000          -                  100.00%           1,500,000                     -   1,500,000          375,000          80.00%      -   1,500,000                        347,540 1,152,460          0.00% 30.00% 100.00%100.00% 1,875,000          

OT-15-09-72-09-000-03OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

PIÑAN (NEW 

PIÑAN) 

CONCRETING OF 88 METERS 

A.BONIFACIO EXTENSION

ROADS AND 

BRIDGES
              885,000                 -                   -   885,000                           885,000      -   885,000             -                  100.00%              885,000                     -   885,000             -                  100.00%     -   885,000                           347,540 537,460             0.00% 30.00% 100.00%100.00% 885,000             

OT-15-09-72-09-000-04OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

PIÑAN (NEW 

PIÑAN) 

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           347,540 152,460             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-09-72-09-000-05OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

PIÑAN (NEW 

PIÑAN) 

CONCRETING OF MUNICIPAL 

STREET - CAMIA STREET

ROADS AND 

BRIDGES
           1,020,000                 -                   -   1,020,000                     1,020,000      -   1,020,000          -                  100.00%              816,000                     -   816,000             204,000          80.00%      -   816,000                           347,540 468,460             0.00% 30.00% 90.00% 93.00% 948,600             

OT-15-09-72-10-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
POLANCO

FLOOD CONTROL 

PROJECT/PROGRAM

FLOOD 

CONTROL
           1,240,000                 -                   -   1,240,000                     1,240,000      -   1,240,000          -                  100.00%              992,000                     -   992,000             248,000          80.00%      -   992,000                                     -   992,000             0.00% 30.00% 95.00% 96.50% 1,196,600          

OT-15-09-72-11-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

PRES_MAN

UEL_A_ROX

AS 

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                        711,278 888,722             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-09-72-11-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE

PRES_MAN

UEL_A_ROX

AS 

CONSTRUCTION OF 

FLOOD/RIVER CONTROL

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                        711,278 2,088,722          0.00% 30.00% 100.00%100.00% 3,500,000          



OT-15-09-72-16-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
SIBUCO

CONSTRUCTION OF 2,000 

LN.M DRAINAGE SYSTEM

FLOOD 

CONTROL
           2,030,000                 -                   -   2,030,000                     2,030,000      -   2,030,000          -                  100.00%           1,624,000                     -   1,624,000          406,000          80.00%      -   1,624,000                                  -   1,624,000          0.00% 30.00% 12.24% 38.57% 782,930             

OT-15-09-72-17-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
SIBUTAD EVACUATION CENTER

EVACUATION 

CENTER
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000                     -   10,000,000        2,500,000       80.00%      -   10,000,000                                -   10,000,000        0.00% 22.00% 0.00% 22.00% 2,750,000          

OT-15-09-72-19-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
SIOCON

CONSTRUCTION OF 821.50 

LN.M DRAINAGE SYSTEM

FLOOD 

CONTROL
           2,670,000                 -                   -   2,670,000                     2,670,000      -   2,670,000          -                  100.00%           2,136,000                     -   2,136,000          534,000          80.00%      -   2,136,000                     1,857,504 278,496             0.00% 30.00% 100.00%100.00% 2,670,000          

OT-15-09-72-20-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
SIRAWAI

CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
           1,350,000                 -                   -   1,350,000                     1,350,000      -   1,350,000          -                  100.00%           1,080,000                     -   1,080,000          270,000          80.00%      -   1,080,000                                  -   1,080,000          0.00% 22.00% 0.00% 22.00% 297,000             

OT-15-09-72-20-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
SIRAWAI

CONSTRUCTION OF 400 LN.M 

PORTLAND CEMENT 

CONCRETE PAVEMENT

ROADS AND 

BRIDGES
           2,700,000                 -                   -   2,700,000                     2,700,000      -   2,700,000          -                  100.00%           2,160,000                     -   2,160,000          540,000          80.00%      -   2,160,000                                  -   2,160,000          0.00% 30.00% 20.00% 44.00% 1,188,000          

OT-15-09-72-21-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_NORTE
TAMPILISAN

CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           1,750,000                 -                   -   1,750,000                     1,750,000      -   1,750,000          -                  100.00%           1,400,000            350,000 1,750,000          -                  100.00%     -   1,750,000                        949,084 800,916             0.00% 30.00% 100.00%100.00% 1,750,000          

OT-15-09-73-03-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
BAYOG

REHABILITATION AND 

IMPROVEMENT OF RIVER 

PROTECTION STRUCTURE

FLOOD 

CONTROL
         11,500,000                 -                   -   11,500,000                 11,500,000      -   11,500,000        -                  100.00%           9,200,000                     -   9,200,000          2,300,000       80.00%      -   9,200,000                     9,119,433 80,567               0.00% 30.00% 100.00%100.00% 11,500,000        

OT-15-09-73-32-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR

CITY_OF_ZA

MBOANGA

EMPOWERMENT PROGRAMS 

FOR BASIC SECTOR
CAPDEV               800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                             20,256 779,744             0.00% 30.00% 100.00%100.00% 800,000             

OT-15-09-73-05-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
DIMATALING

CONSTRUCTION OF 100 MTS 

CONCRETE FOOT BRIDGE

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 26.00% 0.00% 26.00% 130,000             

OT-15-09-73-05-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
DIMATALING

CONSTRUCTION OF 100 MTS 

CONCRETE RIVER WALL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 26.00% 0.00% 26.00% 130,000             

OT-15-09-73-05-000-03OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
DIMATALING

CONSTRUCTION OF 300 MTS 

SEA WALL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 26.00% 0.00% 26.00% 390,000             

OT-15-09-73-37-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
JOSEFINA

CONCRETING OF 20CM X 6M X 

220M WITH CONCRETE LINE 

CANAL

FLOOD 

CONTROL
           2,700,000                 -                   -   2,700,000                     2,700,000      -   2,700,000          -                  100.00%           2,160,000            540,000 2,700,000          -                  100.00%     -   2,700,000                     1,680,000 1,020,000          0.00% 30.00% 100.00%100.00% 2,700,000          

OT-15-09-73-37-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
JOSEFINA

CONCRETING OF 15CM X 4M X 

130M MUNICIPAL STREET - G. 

PADERES STREET

ROADS AND 

BRIDGES
           2,100,000                 -                   -   2,100,000                     2,100,000      -   2,100,000          -                  100.00%           1,680,000            420,000 2,100,000          -                  100.00%     -   2,100,000                        924,878 1,175,122          0.00% 30.00% 100.00%100.00% 2,100,000          

OT-15-09-73-37-000-03OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
JOSEFINA

CONCRETE PAVEMENT WITH 

15CM X 4M X 130M CONCRETE 

LINE CANAL/DRAINAGE

FLOOD 

CONTROL
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                           700,000 -                     0.00% 30.00% 100.00%100.00% 700,000             

OT-15-09-73-11-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR

KUMALARA

NG

CONSTRUCTION OF (180)200 

LN.M FLOOD CONTROL

FLOOD 

CONTROL
           1,800,000                 -                   -   1,800,000                     1,800,000      -   1,800,000          -                  100.00%           1,440,000                     -   1,440,000          360,000          80.00%      -   1,440,000                     1,400,399 39,601               0.00% 30.00% 100.00%100.00% 1,800,000          

OT-15-09-73-11-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR

KUMALARA

NG

CONSTRUCTION OF (100)300 

LN.M FLOOD CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-09-73-11-000-03OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR

KUMALARA

NG

CONSTRUCTION OF (150)200 

LN.M FLOOD CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                     1,200,000 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-09-73-11-000-04OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR

KUMALARA

NG

CONSTRUCTION OF 80 LN.M 

FLOOD CONTROL

FLOOD 

CONTROL
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                           800,000 -                     0.00% 30.00% 100.00%100.00% 800,000             

OT-15-09-73-11-000-05OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR

KUMALARA

NG

CONSTRUCTION OF 100 LN.M 

FLOOD CONTROL

FLOOD 

CONTROL
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                           900,000 -                     0.00% 30.00% 100.00%100.00% 900,000             

OT-15-09-73-12-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
LABANGAN

CONSTRUCTION OF 100 MTS 

DRAINAGE SYSTEM

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 5.00% 33.50% 167,500             

OT-15-09-73-12-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
LABANGAN

CONSTRUCTION OF 

LIVELIHOOD AND RESOURCE 

TRAINING CENTER

INSTITUTION

AL FACILITY
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                                     -   800,000             0.00% 30.00% 45.00% 61.50% 492,000             

OT-15-09-73-12-000-03OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
LABANGAN

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                                     -   800,000             0.00% 30.00% 65.00% 75.50% 604,000             

OT-15-09-73-12-000-04OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
LABANGAN

CONSTRUCTION OF (250)500 

MTS RIVER BANK CONTROL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 60.00% 72.00% 720,000             

OT-15-09-73-33-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
LAKEWOOD

FLOOD CONTROL PROJECTS 

AT MARIBABAO & 

SINUDJAPAN CREEK

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                     2,000,000 -                     0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-09-73-13-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
LAPUYAN RIVER CONTROL

FLOOD 

CONTROL
              760,400                 -                   -   760,400                           760,400      -   760,400             -                  100.00%                        -                       -   -                     760,400          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 152,080             

OT-15-09-73-13-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
LAPUYAN

IMPROVEMENT OF 

POBLACION DRAINAGE 

SYSTEM

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%                        -                       -   -                     1,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-09-73-17-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR

MARGOSAT

UBIG

CONSTRUCTION OF 

DRAINAGE, RIVER/FLOOD 

CONTROL

FLOOD 

CONTROL
           7,500,000                 -                   -   7,500,000                     7,500,000      -   7,500,000          -                  100.00%           6,000,000                     -   6,000,000          1,500,000       80.00%      -   6,000,000                                  -   6,000,000          0.00% 30.00% 95.00% 96.50% 7,237,500          



OT-15-09-73-19-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
MOLAVE

CONSTRUCTION OF 1.5 KMS 

FLOOD CONTROL BLISS AREA-

MALOLOY-ON

FLOOD 

CONTROL
           7,500,800                 -                   -   7,500,800                     7,500,800      -   7,500,800          -                  100.00%           6,000,640         1,500,160 7,500,800          -                  100.00%     -   7,500,800                     7,298,383 202,417             0.00% 30.00% 100.00%100.00% 7,500,800          

OT-15-09-73-38-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
PITOGO

CONSTRUCTION OF 141 MTS 

SEA WALL - PHASE II

FLOOD 

CONTROL
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000         2,500,000 12,500,000        -                  100.00%     -   12,500,000                   9,253,115 3,246,885          0.00% 30.00% 100.00%100.00% 12,500,000        

OT-15-09-73-25-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
SAN_PABLO

CONSTRUCTION OF SEA 

WALL PROTECTION (205 

LINEAR METER SEA WALL

FLOOD 

CONTROL
           1,940,000                 -                   -   1,940,000                     1,940,000      -   1,940,000          -                  100.00%           1,552,000                     -   1,552,000          388,000          80.00%      -   1,552,000                        746,324 805,676             0.00% 30.00% 100.00%100.00% 1,940,000          

OT-15-09-73-25-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
SAN_PABLO

CONSTRUCTION OF SEA 

WALL PROTECTION

FLOOD 

CONTROL
              940,000                 -                   -   940,000                           940,000      -   940,000             -                  100.00%              940,000                     -   940,000             -                  100.00%     -   940,000                           746,324 193,676             0.00% 30.00% 100.00%100.00% 940,000             

OT-15-09-73-27-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
TABINA

CONST OF 0.20M X 4.0M X 0.50 

LINEAR KM PCCP W/ CROSS 

DRAINS & HEAD WALLS

FLOOD 

CONTROL
           2,625,000                 -                   -   2,625,000                     2,625,000      -   2,625,000          -                  100.00%           2,100,000                     -   2,100,000          525,000          80.00%      -   2,100,000                     1,875,124 224,876             0.00% 30.00% 66.00% 76.20% 2,000,250          

OT-15-09-73-27-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
TABINA

CONSTRUCTIO OF FLOOD 

CONTROL

FLOOD 

CONTROL
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                           709,999 90,001               0.00% 30.00% 100.00%100.00% 800,000             

OT-15-09-73-28-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
TAMBULIG PROVISION OF FOOTBRIDGE

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           467,843 32,157               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-09-73-28-000-02OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR
TAMBULIG

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-09-73-41-000-01OT 2015 REGION_IX
ZAMBOANGA_

DEL_SUR

VINCENZO_

A_SAGUN 

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           1,240,000                 -                   -   1,240,000                     1,240,000      -   1,240,000          -                  100.00%              992,000                     -   992,000             248,000          80.00%      -   992,000                           992,000 -                     0.00% 30.00% 100.00%100.00% 1,240,000          

OT-15-09-97-01-000-01OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY

CITY_OF_IS

ABELA

RESCUE AND RUBBER BOAT 

WITH EQUIPMENTS

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        999,500 500                    0.00% 30.00% 0.00% 30.00% 300,000             

OT-15-09-83-05-000-01OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
IPIL

UPGRADING/CONCRETING OF 

171 LN.M GENERAL VILLAMOR 

STREET (FRONTING SENIOR 

CITIZEN BLDG)

ROADS AND 

BRIDGES
              912,650                 -                   -   912,650                           912,650      -   912,650             -                  100.00%              912,650                     -   912,650             -                  100.00%     -   912,650                           423,573 489,077             0.00% 30.00% 100.00%100.00% 912,650             

OT-15-09-83-05-000-02OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
IPIL

UPGRADING & CONCRETING 

OF 304 LN.M OF CLIMACO 

STREET-KAIMITO STREET

ROADS AND 

BRIDGES
           2,013,150                 -                   -   2,013,150                     2,013,150      -   2,013,150          -                  100.00%           1,610,520            402,630 2,013,150          -                  100.00%     -   2,013,150                                  -   2,013,150          0.00% 30.00% 100.00%100.00% 2,013,150          

OT-15-09-83-05-000-03OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
IPIL

UPGRADING/CONCRETING OF 

290 LN.M JUPITER STREET

ROADS AND 

BRIDGES
           1,556,840                 -                   -   1,556,840                     1,556,840      -   1,556,840          -                  100.00%           1,245,472            311,368 1,556,840          -                  100.00%     -   1,556,840                     1,556,840 -                     0.00% 30.00% 100.00%100.00% 1,556,840          

OT-15-09-83-05-000-04OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
IPIL

CONCRETING OF 92 LN.M 

QUIRINO STREET

ROADS AND 

BRIDGES
              617,360                 -                   -   617,360                           617,360      -   617,360             -                  100.00%              617,360                     -   617,360             -                  100.00%     -   617,360                           617,360 -                     0.00% 30.00% 100.00%100.00% 617,360             

OT-15-09-83-06-000-01OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
KABASALAN

CONSTRUCTION OF 

CANALS/DRAINAGE

FLOOD 

CONTROL
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000                     -   10,000,000        2,500,000       80.00%      -   10,000,000                                -   10,000,000        0.00% 28.00% 0.00% 28.00% 3,500,000          

OT-15-09-83-07-000-01OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
MABUHAY

EVACUATION FACILITY 

(STANDARD)

EVACUATION 

CENTER
           5,801,650                 -                   -   5,801,650                     5,801,650      -   5,801,650          -                  100.00%           4,641,320                     -   4,641,320          1,160,330       80.00%      -   4,641,320                        972,725 3,668,595          0.00% 30.00% 92.00% 94.40% 5,476,758          

OT-15-09-83-07-000-02OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
MABUHAY

CONSTRUCTION OF 

CONCRETE DRAINAGE CANAL 

OF MUNICIPAL STREETS

FLOOD 

CONTROL
           2,978,350                 -                   -   2,978,350                     2,978,350      -   2,978,350          -                  100.00%           2,382,680                     -   2,382,680          595,670          80.00%      -   2,382,680                     1,799,084 583,596             0.00% 30.00% 100.00%100.00% 2,978,350          

OT-15-09-83-10-000-01OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
OLUTANGA

CONSTRUCTION OF 1.20M X 

100 M CONCRETE 

FOOTBRIDGE

ROADS AND 

BRIDGES
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                     1,286,157 713,843             0.00% 30.00% 80.00% 86.00% 2,150,000          

OT-15-09-83-10-000-02OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
OLUTANGA

CONCRETING OF BOY 

DASIANA STREET (255.0M 

CONCRETED, CARRIAGEWAY 

5.0M WITH 1.0M 

SHOULDERING)

ROADS AND 

BRIDGES
           1,100,000                 -                   -   1,100,000                     1,100,000      -   1,100,000          -                  100.00%              880,000            220,000 1,100,000          -                  100.00%     -   1,100,000                        880,000 220,000             0.00% 30.00% 100.00%100.00% 1,100,000          

OT-15-09-83-11-000-01OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
PAYAO

CONSTRUCTION OF BOX 

CULVERT

FLOOD 

CONTROL
              555,000                 -                   -   555,000                           555,000      -   555,000             -                  100.00%              555,000                     -   555,000             -                  100.00%     -   555,000                                     -   555,000             0.00% 30.00% 18.00% 42.60% 236,430             

OT-15-09-83-12-000-01OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY

ROSELLER_

T_LIM

CONCRETING OF 300 MTS 

BANKAL STREET

ROADS AND 

BRIDGES
           1,800,000                 -                   -   1,800,000                     1,800,000      -   1,800,000          -                  100.00%           1,440,000            360,000 1,800,000          -                  100.00%     -   1,800,000                     1,566,719 233,281             0.00% 30.00% 100.00%100.00% 1,800,000          

OT-15-09-83-12-000-02OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY

ROSELLER_

T_LIM

CONCRETING OF 1.0 KM ALI 

ALSREE STREET

ROADS AND 

BRIDGES
           3,050,000                 -                   -   3,050,000                     3,050,000      -   3,050,000          -                  100.00%           2,440,000            610,000 3,050,000          -                  100.00%     -   3,050,000                     1,566,719 1,483,281          0.00% 30.00% 100.00%100.00% 3,050,000          

OT-15-09-83-13-000-01OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
SIAY

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,600,000 400,000             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-09-83-15-000-01OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
TITAY CAPACITY BUILDING CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 90.00% 100.00%160.00% 800,000             

OT-15-09-83-15-000-02OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
TITAY CAPACITY BUILDING CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-09-83-15-000-03OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
TITAY

CONSTRUCTION OF CARLOS 

P. GARCIA

ROADS AND 

BRIDGES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            600,000 3,000,000          -                  100.00%     -   3,000,000                     2,230,545 769,455             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-09-83-15-000-04OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
TITAY

CONSTRUCTION OF 

MUNICIPAL DRAINAGE 

SYSTEM

FLOOD 

CONTROL
           1,206,250                 -                   -   1,206,250                     1,206,250      -   1,206,250          -                  100.00%              965,000            241,250 1,206,250          -                  100.00%     -   1,206,250                        965,000 241,250             0.00% 30.00% 100.00%100.00% 1,206,250          

OT-15-09-83-16-000-01OT 2015 REGION_IX
ZAMBOANGA_

SIBUGAY
TUNGAWAN

CONSTRUCTION OF 500M 

CONCRETE DRAINAGE CANAL

FLOOD 

CONTROL
              850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              850,000                     -   850,000             -                  100.00%     -   850,000                                     -   850,000             0.00% 30.00% 100.00%100.00% 850,000             



187,632,450      -              -              187,632,450      187,632,450      -  187,632,450      -                  100.00% 152,949,642      11,915,408     164,865,050      22,767,400     87.87% -  164,865,050      83,165,526        81,699,524        50.44% 82.68% 155,131,499      

OT-15-10-13-12-000-01OT 2015 REGION_X BUKIDNON
CITY_OF_M

ALAYBALAY

CONSTRUCTION OF STEEL 

FOOTBRIDGE

ROADS AND 

BRIDGES
              740,500                 -                   -   740,500                           740,500      -   740,500             -                  100.00%              740,500                     -   740,500             -                  100.00%     -   740,500                                     -   740,500             0.00% 30.00% 0.00% 30.00% 222,150             

OT-15-10-13-21-000-01OT 2015 REGION_X BUKIDNON
CITY_OF_VA

LENCIA

CONSTRUCTION OF FLOOD 

CONTROL STRUCTURE

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 0.00% 30.00% 150,000             

OT-15-10-13-02-000-01OT 2015 REGION_X BUKIDNON DAMULOG
STRENGTHENING PEOPLES 

ORGANIZATIONS
CAPDEV            1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%                        -                       -   -                     1,500,000       0.00%      -   -                                             -   -                     0.00% 30.00% 0.00% 30.00% 450,000             

OT-15-10-13-05-000-01OT 2015 REGION_X BUKIDNON
IMPASUG-

ONG

JUNCTION-KIMARAYO-

ATUGAN FOOTBRIDGE 

(CAWAYAN-LA FORTUNA)

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 30.00% 51.00% 765,000             

OT-15-10-13-08-000-01OT 2015 REGION_X BUKIDNON KIBAWE
CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            398,477 1,998,477          1,523              99.92%      -   1,998,477                     1,600,000 398,477             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-10-13-08-000-02OT 2015 REGION_X BUKIDNON KIBAWE RESCUE EQUIPMENT
RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           497,500 2,500                 0.00% 30.00% 100.00%100.00% 500,000             

OT-15-10-13-10-000-01OT 2015 REGION_X BUKIDNON LANTAPAN FOOTBRIDGE CONSTRUCTION
ROADS AND 

BRIDGES
              670,000                 -                   -   670,000                           670,000      -   670,000             -                  100.00%              670,000                     -   670,000             -                  100.00%     -   670,000                           486,625 183,375             0.00% 30.00% 100.00%100.00% 670,000             

OT-15-10-13-13-000-01OT 2015 REGION_X BUKIDNON MALITBOG

PURCHASE OF ONE (1) UNIT 

RESCUE VEHICLE (KIA VAN 18 

SITTERS)

RESCUE 

EQUIPMENT
           1,300,000                 -                   -   1,300,000                     1,300,000      -   1,300,000          -                  100.00%           1,170,000                     -   1,170,000          130,000          90.00%      -   1,170,000                                  -   1,170,000          0.00% 20.00% 0.00% 20.00% 260,000             

OT-15-10-13-15-000-01OT 2015 REGION_X BUKIDNON MARAMAG

FLOOD CONTROL- 

CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 20.00% 0.00% 20.00% 600,000             

OT-15-10-13-17-000-02OT 2015 REGION_X BUKIDNON QUEZON EVACUATION FACILITY
EVACUATION 

CENTER
           1,325,000                 -                   -   1,325,000                     1,325,000      -   1,325,000          -                  100.00%           1,060,000            265,000 1,325,000          -                  100.00%     -   1,325,000                     1,060,000 265,000             0.00% 30.00% 62.01% 73.41% 972,643             

OT-15-10-13-17-000-01OT 2015 REGION_X BUKIDNON QUEZON

CORE LOCAL ROADS 

CONSTRUCTION/ 

MAINTENANCE/ 

REHABILITATION

ROADS AND 

BRIDGES
           7,200,000                 -                   -   7,200,000                     7,200,000      -   7,200,000          -                  100.00%           5,760,000            886,165 6,646,165          553,835          92.31%      -   6,646,165                     1,116,925 5,529,240          0.00% 30.00% 72.99% 81.09% 5,838,696          

OT-15-10-13-17-000-03OT 2015 REGION_X BUKIDNON QUEZON FLOOD CONTROL
FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,621,792 378,208             0.00% 30.00% 85.90% 90.13% 1,802,600          

OT-15-10-13-18-000-01OT 2015 REGION_X BUKIDNON
SAN_FERNA

NDO

CONSTRUCTION OF 

MALAYANAN FOOTBRIDGE 

(PHASE II)

ROADS AND 

BRIDGES
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                           471,051 128,949             0.00% 30.00% 100.00%100.00% 600,000             

OT-15-10-13-18-000-02OT 2015 REGION_X BUKIDNON
SAN_FERNA

NDO

CONSTRUCTION OF 

HALAPITAN FOOTBRIDGE 

(PHASE II)

ROADS AND 

BRIDGES
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                           471,051 128,949             0.00% 30.00% 100.00%100.00% 600,000             

OT-15-10-13-18-000-03OT 2015 REGION_X BUKIDNON
SAN_FERNA

NDO

CONSTRUCTION OF 

CANDELARIA FOOTBRIDGE

ROADS AND 

BRIDGES
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                           471,051 128,949             0.00% 30.00% 100.00%100.00% 600,000             

OT-15-10-13-19-000-01OT 2015 REGION_X BUKIDNON SUMILAO
CONSTRUCTION OF 50 

METERS STEEL FOOTBRIDGE

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%              202,731                     -   202,731             1,297,269       13.52%      -   202,731                           202,731 -                     0.00% 30.00% 10.00% 37.00% 555,000             

OT-15-10-18-01-000-01OT 2015 REGION_X CAMIGUIN CATARMAN
LILOAN EVACUATION CENTER 

PROJECT

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,485,971 14,029               0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-10-18-02-000-01OT 2015 REGION_X CAMIGUIN
GUINSILIBA

N

EQUIPMENTS 

(COMMUNICATION AND 

RESCUE) OF BRGY DISASTER 

COMMAND CENTER AND 

MOBILITY IN 7 BRGYS

DRRM 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-10-18-04-000-01OT 2015 REGION_X CAMIGUIN MAMBAJAORESCUE EQUIPMENT
RESCUE 

EQUIPMENT
           1,175,000                 -                   -   1,175,000                     1,175,000      -   1,175,000          -                  100.00%           1,057,500                     -   1,057,500          117,500          90.00%      -   1,057,500                                  -   1,057,500          0.00% 20.00% 0.00% 20.00% 235,000             

OT-15-10-18-05-000-01OT 2015 REGION_X CAMIGUIN SAGAY EVACUATION CENTER
EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-10-18-05-000-02OT 2015 REGION_X CAMIGUIN SAGAY

RESCUE EQUIPMENT: 

PROCUREMENT OF 

EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           499,900 100                    0.00% 30.00% 100.00%100.00% 500,000             

OT-15-10-35-02-000-01OT 2015 REGION_X
LANAO_DEL_N

ORTE
BALO-I

CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-10-35-02-000-02OT 2015 REGION_X
LANAO_DEL_N

ORTE
BALO-I

CONCRETING OF BARANGAY 

CORMATAN TO BARANGAY 

SIGAYAN FMR

ROADS AND 

BRIDGES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%                        -                       -   -                     1,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-10-35-04-000-01OT 2015 REGION_X
LANAO_DEL_N

ORTE

CITY_OF_ILI

GAN 

VALUES ENHANCEMENT & 

CAPACITY BUILDING FOR 

CIVIL SOCIETY 

ORGANIZATIONS

CAPDEV               800,000                 -                   -   800,000                                     -        -   -                     800,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 5.00% 0.00% 5.00% 40,000               

OT-15-10-35-04-000-02OT 2015 REGION_X
LANAO_DEL_N

ORTE

CITY_OF_ILI

GAN 

IMPROVEMENT OF PUBLIC 

BUILDING TO BECOME 

RESILIENT EVACUATION-

READY WITH COMPLETE 

EMERGENCY & SURVIVAL 

FACILITIES

EVACUATION 

CENTER
           7,700,000                 -                   -   7,700,000                     7,700,000      -   7,700,000          -                  100.00%                        -                       -   -                     7,700,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 1,540,000          

OT-15-10-35-08-000-01OT 2015 REGION_X
LANAO_DEL_N

ORTE

KOLAMBUG

AN
SEAWALL PROJECT

FLOOD 

CONTROL
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000         1,051,672 11,051,672        1,448,328       88.41%      -   11,051,672                   8,335,629 2,716,043          0.00% 30.00% 95.00% 96.50% 12,062,500        



OT-15-10-35-09-000-01OT 2015 REGION_X
LANAO_DEL_N

ORTE
LALA

CONSTRUCTION OF HANGING 

BRIDGE @ SIMPAK (PUROK 10-

PUROK11)

ROADS AND 

BRIDGES
           1,600,000                 -                   -   1,600,000                     1,600,000      -   1,600,000          -                  100.00%           1,280,000            302,678 1,582,678          17,322            98.92%      -   1,582,678                     1,121,101 461,577             0.00% 30.00% 95.79% 97.05% 1,552,848          

OT-15-10-35-10-000-01OT 2015 REGION_X
LANAO_DEL_N

ORTE
LINAMON

CONSTRUCTION OF 

EVACUATION CENTER (UPPER 

MAGO-ONG-UBALDO LOT)

EVACUATION 

CENTER
           1,201,600                 -                   -   1,201,600                     1,201,600      -   1,201,600          -                  100.00%              961,280            235,279 1,196,559          5,041              99.58%      -   1,196,559                     1,196,559 -                     0.00% 30.00% 100.00%100.00% 1,201,600          

OT-15-10-35-12-000-01OT 2015 REGION_X
LANAO_DEL_N

ORTE
MAIGO

MAIGO PUBLIC MARKET 

RENOVATION

ECONOMIC 

FACILITIES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-10-35-12-000-03OT 2015 REGION_X
LANAO_DEL_N

ORTE
MAIGO

CONCRETING OF PUROK 

POBLACION

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                     1,200,000 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-10-35-12-000-04OT 2015 REGION_X
LANAO_DEL_N

ORTE
MAIGO

RUBBER BOAT/RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                                     -   700,000             0.00% 30.00% 100.00%100.00% 700,000             

OT-15-10-35-12-000-05OT 2015 REGION_X
LANAO_DEL_N

ORTE
MAIGO FLOOD CONTROL AT BUCANA

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                     1,146,600 53,400               0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-10-35-12-000-02OT 2015 REGION_X
LANAO_DEL_N

ORTE
MAIGO

FLOOD CONTROL 

DREDDGING

FLOOD 

CONTROL
           1,700,000                 -                   -   1,700,000                     1,700,000      -   1,700,000          -                  100.00%           1,360,000                     -   1,360,000          340,000          80.00%      -   1,360,000                                  -   1,360,000          0.00% 30.00% 60.00% 72.00% 1,224,000          

OT-15-10-35-16-000-01OT 2015 REGION_X
LANAO_DEL_N

ORTE

PANTAO-

RAGAT
EVACUATION FACILITIES

EVACUATION 

CENTER
           2,200,000                 -                   -   2,200,000                     2,200,000      -   2,200,000          -                  100.00%           1,760,000                     -   1,760,000          440,000          80.00%      -   1,760,000                                  -   1,760,000          0.00% 20.00% 0.00% 20.00% 440,000             

OT-15-10-35-16-000-02OT 2015 REGION_X
LANAO_DEL_N

ORTE

PANTAO-

RAGAT

PROCUREMENT OF RESCUE 

EQUIPMENT (FOTON CAR) 

DUMP TRUCK 1 UNIT

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000                     -   1,350,000          150,000          90.00%      -   1,350,000                     1,350,000 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-10-35-18-000-01OT 2015 REGION_X
LANAO_DEL_N

ORTE
SALVADOR

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           7,500,000                 -                   -   7,500,000                     7,500,000      -   7,500,000          -                  100.00%           6,000,000                     -   6,000,000          1,500,000       80.00%      -   6,000,000                     1,188,849 4,811,151          0.00% 30.00% 32.74% 52.92% 3,968,850          

OT-15-10-35-18-000-02OT 2015 REGION_X
LANAO_DEL_N

ORTE
SALVADOR

CONSTRUCTION OF 

PROTECTION WALL-FLOOD 

CONTROL INB POBLACION, 

SALVADOR LDN

FLOOD 

CONTROL
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 38.30% 56.81% 2,840,500          

OT-15-10-35-21-000-01OT 2015 REGION_X
LANAO_DEL_N

ORTE
TANGCAL EVACUATION CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     1,919,540 480,460             0.00% 30.00% 37.00% 55.90% 1,677,000          

OT-15-10-35-22-000-01OT 2015 REGION_X
LANAO_DEL_N

ORTE
TUBOD

CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
           2,800,000                 -                   -   2,800,000                     2,800,000      -   2,800,000          -                  100.00%           2,240,000                     -   2,240,000          560,000          80.00%      -   2,240,000                                  -   2,240,000          0.00% 20.00% 0.00% 20.00% 560,000             

OT-15-10-42-01-000-01OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
ALORAN

REPAIR OF DALISAY-PALAYAN 

HANGING FOOTBRIDGE

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           374,999 125,001             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-10-42-02-000-01OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
BALIANGAO

PROPOSED EVACUATION 

FACILITY (1 UNIT EVACUATION 

CENTER)

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-10-42-02-000-02OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
BALIANGAO

PROPOSED EVACUATION 

FACILITY (1 UNIT EVACUATION 

CENTER)

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-10-42-02-000-03OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
BALIANGAO

PROPOSED EVACUATION 

FACILITY (1 UNIT EVACUATION 

CENTER)

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-10-42-02-000-04OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
BALIANGAO

PROPOSED EVACUATION 

FACILITY (1 UNIT EVACUATION 

CENTER)

EVACUATION 

CENTER
           1,100,000                 -                   -   1,100,000                     1,100,000      -   1,100,000          -                  100.00%                        -                       -   -                     1,100,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 220,000             

OT-15-10-42-02-000-05OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
BALIANGAO

PROPOSED RESCUE 

EQUIPMENT (1 MINI DUMP 

TRUCK)

RESCUE 

EQUIPMENT
              650,000                 -                   -   650,000                           650,000      -   650,000             -                  100.00%              650,000                     -   650,000             -                  100.00%     -   650,000                                     -   650,000             0.00% 30.00% 100.00%100.00% 650,000             

OT-15-10-42-02-000-06OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
BALIANGAO

PROPOSED 1 SET RESCUE 

EQUIPMENT PRESCRIBED BY 

OFFICE OF CIVIL DEFENSE 

DND

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-10-42-03-000-01OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
BONIFACIOFLOOD CONTROL

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,600,000 400,000             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-10-42-04-000-05OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
CALAMBA

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
              400,000                 -                   -   400,000                           400,000      -   400,000             -                  100.00%              400,000                     -   400,000             -                  100.00%     -   400,000                                     -   400,000             0.00% 30.00% 10.00% 37.00% 148,000             

OT-15-10-42-04-000-01OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
CALAMBA

CONSTRUCTION OF HANGING 

BRIDGE

ROADS AND 

BRIDGES
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                                     -   900,000             0.00% 20.00% 0.00% 20.00% 180,000             

OT-15-10-42-04-000-02OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
CALAMBA

IMPROVEMENT OF 

EVACUATION CENTER

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-10-42-04-000-03OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
CALAMBA

IMPROVEMENT OF 

EVACUATION CENTER

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-10-42-04-000-04OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
CALAMBA

IMPROVEMENT OF 

EVACUATION CENTER

EVACUATION 

CENTER
              750,000                 -                   -   750,000                           750,000      -   750,000             -                  100.00%              750,000                     -   750,000             -                  100.00%     -   750,000                                     -   750,000             0.00% 20.00% 0.00% 20.00% 150,000             

OT-15-10-42-07-000-01OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
JIMENEZ

CONCRETING BARANGAY 

NACIONAL-LASTA STREET

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,504,100 495,900             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-10-42-07-000-02OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
JIMENEZ

REHABILITATION OF FLOOD 

CONTROL-RIZAL STREET

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             



OT-15-10-42-12-000-01OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
PLARIDEL

CONSTRUCTION OF DEBOLOC-

TIPOLO FOOTBRIDGE

ROADS AND 

BRIDGES
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,500,000 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-10-42-16-000-01OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
TUDELA FOOTBRIDGE

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           498,189 1,811                 0.00% 30.00% 100.00%100.00% 500,000             

OT-15-10-42-16-000-02OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
TUDELA

CONSTRUCTION OF FLOOD 

CONTROL

FLOOD 

CONTROL
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                           659,999 40,001               0.00% 30.00% 100.00%100.00% 700,000             

OT-15-10-42-16-000-03OT 2015 REGION_X
MISAMIS_OCCI

DENTAL
TUDELA

CONCRETE DRAINAGE CANAL-

MUNICIPAL HALL GROUNDS

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        195,550 804,450             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-10-43-02-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL

BALINGASA

G

CONCRETING OF QUEZON 

BARANGAY ROAD

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,995,272 4,728                 0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-10-43-02-000-02OT 2015 REGION_X
MISAMIS_ORIE

NTAL

BALINGASA

G

CONCRETING OF KIBALOS-

SAN ISIDRO BARANGAY ROAD

ROADS AND 

BRIDGES
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,767,321 232,679             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-10-43-02-000-03OT 2015 REGION_X
MISAMIS_ORIE

NTAL

BALINGASA

G

CONSTRUCTION OF ARAAY-

LANTAD SPILLWAY

FLOOD 

CONTROL
           2,680,000                 -                   -   2,680,000                     2,680,000      -   2,680,000          -                  100.00%           2,144,000            536,000 2,680,000          -                  100.00%     -   2,680,000                     2,143,310 536,690             0.00% 30.00% 80.00% 86.00% 2,304,800          

OT-15-10-43-02-000-04OT 2015 REGION_X
MISAMIS_ORIE

NTAL

BALINGASA

G

CONSTRUCTION OF LINED 

CANAL ALONG MALVAR ST. - 

BRGY 1

FLOOD 

CONTROL
           1,424,913                 -                   -   1,424,913                     1,424,913      -   1,424,913          -                  100.00%           1,139,930            284,983 1,424,913          -                  100.00%     -   1,424,913                     1,139,750 285,163             0.00% 30.00% 100.00%100.00% 1,424,913          

OT-15-10-43-02-000-05OT 2015 REGION_X
MISAMIS_ORIE

NTAL

BALINGASA

G

CONSTRUCTION OF LINED 

CANAL ALONG REGALADO ST. 

- BRGY 2

FLOOD 

CONTROL
           2,135,018                 -                   -   2,135,018                     2,135,018      -   2,135,018          -                  100.00%           1,708,014            427,004 2,135,018          -                  100.00%     -   2,135,018                     1,552,804 582,214             0.00% 30.00% 100.00%100.00% 2,135,018          

OT-15-10-43-02-000-06OT 2015 REGION_X
MISAMIS_ORIE

NTAL

BALINGASA

G

CONSTRUCTION OF LINED 

CANAL ALONG MADROÑO ST. - 

BRGY 5

FLOOD 

CONTROL
           1,048,642                 -                   -   1,048,642                     1,048,642      -   1,048,642          -                  100.00%              838,914            209,728 1,048,642          -                  100.00%     -   1,048,642                        817,154 231,488             0.00% 30.00% 100.00%100.00% 1,048,642          

OT-15-10-43-03-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL
BALINGOANEVACUATION FACILITY

EVACUATION 

CENTER
           7,500,000                 -                   -   7,500,000                     7,500,000      -   7,500,000          -                  100.00%                        -                       -   -                     7,500,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 1,500,000          

OT-15-10-43-04-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL
BINUANGANFLOOD CONTROL

FLOOD 

CONTROL
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000         2,461,686 12,461,686        38,314            99.69%      -   12,461,686                 12,461,686 -                     0.00% 30.00% 100.00%100.00% 12,500,000        

OT-15-10-43-05-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL

CITY_OF_CA

GAYAN_DE_

ORO

EVACUATION CENTER
EVACUATION 

CENTER
           7,140,000                 -                   -   7,140,000                     7,140,000      -   7,140,000          -                  100.00%           4,739,018                     -   4,739,018          2,400,982       66.37%      -   4,739,018                     2,343,175 2,395,843          0.00% 30.00% 46.00% 62.20% 4,441,080          

OT-15-10-43-05-000-02OT 2015 REGION_X
MISAMIS_ORIE

NTAL

CITY_OF_CA

GAYAN_DE_

ORO

BOTTLE FOR LIFE: A 

SAFEGUARD KIT TO SURVIVE 

PROJECT

DRRM 

EQUIPMENT
              830,000                 -                   -   830,000                           830,000      -   830,000             -                  100.00%              612,517                     -   612,517             217,483          73.80%      -   612,517                           612,517 -                     0.00% 30.00% 100.00%100.00% 830,000             

OT-15-10-43-08-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL

CITY_OF_GI

NGOOG

FLOOD CONTROL 

INFRASTRUCTURES

FLOOD 

CONTROL
           3,163,600                 -                   -   3,163,600                     3,163,600      -   3,163,600          -                  100.00%           3,163,600                     -   3,163,600          -                  100.00%     -   3,163,600                                  -   3,163,600          0.00% 30.00% 0.00% 30.00% 949,080             

OT-15-10-43-11-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL
JASAAN

CONSTRUCTION OF 1.5 X 

100M FOOTBRIDGE IN SAN 

ISIDRO-SOLANA

ROADS AND 

BRIDGES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            597,000 2,997,000          3,000              99.90%      -   2,997,000                     2,187,810 809,190             0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-10-43-11-000-02OT 2015 REGION_X
MISAMIS_ORIE

NTAL
JASAAN

CONSTRUCTION OF 1.5 X 

100M FOOTBRIDGE IN SAN 

NICOLAS

ROADS AND 

BRIDGES
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                     3,200,000 -                     0.00% 30.00% 0.00% 30.00% 1,200,000          

OT-15-10-43-12-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL

KINOGUITA

N
CONSTRUCTION OF SEAWALL

FLOOD 

CONTROL
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                     3,868,885 131,115             0.00% 30.00% 80.39% 86.27% 4,313,650          

OT-15-10-43-15-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL
LIBERTAD

CONSTRUCTION OF 

CONCRETE OPEN 

CANAL/DRAINAGE

FLOOD 

CONTROL
           1,010,000                 -                   -   1,010,000                     1,010,000      -   1,010,000          -                  100.00%              808,000                     -   808,000             202,000          80.00%      -   808,000                                     -   808,000             0.00% 30.00% 100.00%100.00% 1,010,000          

OT-15-10-43-16-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL
LUGAIT FLOOD CONTROL

FLOOD 

CONTROL
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     1,277,079 1,122,921          0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-10-43-19-000-02OT 2015 REGION_X
MISAMIS_ORIE

NTAL
MEDINA

PROPOSE CONSTRUCTION/ 

REHABILITATION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%                        -                       -   -                     2,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 400,000             

OT-15-10-43-19-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL
MEDINA

PROPOSE CONSTRUCTION 

REHABILITATION OF 

PERMANENT BRIDGE

ROADS AND 

BRIDGES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%                        -                       -   -                     1,000,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-10-43-25-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL
TALISAYAN

CONSTRUCTION OF 

STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                        405,000 1,995,000          0.00% 30.00% 9.37% 36.56% 1,096,770          

OT-15-10-43-25-000-02OT 2015 REGION_X
MISAMIS_ORIE

NTAL
TALISAYAN

CONSTRUCTION OF 

STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                        405,000 1,995,000          0.00% 30.00% 28.36% 49.85% 1,495,560          

OT-15-10-43-25-000-03OT 2015 REGION_X
MISAMIS_ORIE

NTAL
TALISAYAN

CONSTRUCTION OF 

STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                        405,000 1,995,000          0.00% 30.00% 0.00% 30.00% 900,000             

OT-15-10-43-25-000-04OT 2015 REGION_X
MISAMIS_ORIE

NTAL
TALISAYANCONSTRUCTION OF SEAWALL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                        196,500 1,003,500          0.00% 30.00% 4.76% 33.33% 499,980             

OT-15-10-43-26-000-01OT 2015 REGION_X
MISAMIS_ORIE

NTAL
VILLANUEVASOLIGAO TUBURAN 2 CREEK

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            282,529 2,282,529          217,471          91.30%      -   2,282,529                     2,282,529 (0)                       0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-10-43-26-000-02OT 2015 REGION_X
MISAMIS_ORIE

NTAL
VILLANUEVA

UPPER DAYAWAN-TUBIGAN 

CREEK

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000            416,015 3,216,015          283,985          91.89%      -   3,216,015                     3,216,015 -                     0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-10-43-26-000-03OT 2015 REGION_X
MISAMIS_ORIE

NTAL
VILLANUEVA

AMLEY, DAYAWAN-TAG-ANGA 

CREEK

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            164,133 1,364,133          135,867          90.94%      -   1,364,133                     1,058,502 305,631             0.00% 30.00% 100.00%100.00% 1,500,000          



178,844,273      -              -              178,844,273      178,044,273      -  178,044,273      800,000           99.55% 126,466,004      11,118,350     137,584,354      40,459,919     77.28% -  137,584,354      79,611,024        57,973,330        57.86% 67.50% 120,725,880      

OT-15-11-82-02-000-01OT 2015 REGION_XI
COMPOSTELA

_VALLEY

LAAK (SAN 

VICENTE)

CONSTRUCTION OF 3.0 KMS 

DRAINAGE CANALS

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,600,000 400,000             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-11-82-03-000-01OT 2015 REGION_XI
COMPOSTELA

_VALLEY

MABINI 

(DOÑA 

ALICIA) 

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,010,000                 -                   -   2,010,000                     2,010,000      -   2,010,000          -                  100.00%           1,608,000                     -   1,608,000          402,000          80.00%      -   1,608,000                                  -   1,608,000          0.00% 22.00% 0.00% 22.00% 442,200             

OT-15-11-82-04-000-01OT 2015 REGION_XI
COMPOSTELA

_VALLEY
MACO FLOOD CONTROL PROJECT

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        998,800 1,200                 0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-11-82-05-000-01OT 2015 REGION_XI
COMPOSTELA

_VALLEY

MARAGUSA

N (SAN 

MARIANO)

CONSTRUCTION OF 

GABIONS/RETAINING WALLS 

AT TARAGO AND TIPNASAN

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                     2,000,000 -                     0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-11-82-05-000-02OT 2015 REGION_XI
COMPOSTELA

_VALLEY

MARAGUSA

N (SAN 

MARIANO)

CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                     1,966,342 33,658               0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-11-82-08-000-01OT 2015 REGION_XI
COMPOSTELA

_VALLEY

MONTEVIST

A
RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              504,000                 -                   -   504,000                           504,000      -   504,000             -                  100.00%              453,600                     -   453,600             50,400            90.00%      -   453,600                                     -   453,600             0.00% 30.00% 53.00% 67.10% 338,184             

OT-15-11-82-09-000-01OT 2015 REGION_XI
COMPOSTELA

_VALLEY

NABUNTUR

AN

CONSTRUCTION/REHABILITAT

ION OF MAJOR CANALS AND 

RIVERS

FLOOD 

CONTROL
           3,479,218                 -                   -   3,479,218                     3,479,218      -   3,479,218          -                  100.00%           2,783,374                     -   2,783,374          695,844          80.00%      -   2,783,374                                  -   2,783,374          0.00% 22.00% 0.00% 22.00% 765,428             

OT-15-11-82-10-000-01OT 2015 REGION_XI
COMPOSTELA

_VALLEY

NEW_BATAA

N
RIVER FLOOD CONTROL

FLOOD 

CONTROL
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000                     -   10,000,000        2,500,000       80.00%      -   10,000,000                                -   10,000,000        0.00% 30.00% 51.00% 65.70% 8,212,500          

OT-15-11-23-01-000-01OT 2015 REGION_XI
DAVAO_DEL_N

ORTE

ASUNCION 

(SAUG) 

TWO-STOREY EVACUATION 

BUILDING

EVACUATION 

CENTER
           4,373,000                 -                   -   4,373,000                     4,373,000      -   4,373,000          -                  100.00%           3,498,400                     -   3,498,400          874,600          80.00%      -   3,498,400                                  -   3,498,400          0.00% 30.00% 90.00% 93.00% 4,066,890          

OT-15-11-23-01-000-02OT 2015 REGION_XI
DAVAO_DEL_N

ORTE

ASUNCION 

(SAUG) 
FLOOD RELIEF CHANNEL

FLOOD 

CONTROL
              575,000                 -                   -   575,000                           575,000      -   575,000             -                  100.00%                        -                       -   -                     575,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 115,000             

OT-15-11-23-01-000-03OT 2015 REGION_XI
DAVAO_DEL_N

ORTE

ASUNCION 

(SAUG) 

PROCUREMENT OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-11-23-23-000-01OT 2015 REGION_XI
DAVAO_DEL_N

ORTE

BRAULIO_E_

DUJALI

PROCUREMENT OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 50.00% 65.00% 650,000             

OT-15-11-23-23-000-02OT 2015 REGION_XI
DAVAO_DEL_N

ORTE

BRAULIO_E_

DUJALI

EXPANSION OF EVACUATION 

CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 80.00% 86.00% 860,000             

OT-15-11-23-23-000-03OT 2015 REGION_XI
DAVAO_DEL_N

ORTE

BRAULIO_E_

DUJALI

FLOOD CONTROL PROGRAM 

(REHABILITATION OF MAG 

CREEK)

FLOOD 

CONTROL
           6,000,000                 -                   -   6,000,000                     6,000,000      -   6,000,000          -                  100.00%           4,800,000                     -   4,800,000          1,200,000       80.00%      -   4,800,000                                  -   4,800,000          0.00% 30.00% 0.00% 30.00% 1,800,000          

OT-15-11-23-19-000-01OT 2015 REGION_XI
DAVAO_DEL_N

ORTE

CITY_OF_TA

GUM
RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,800,000                     -   1,800,000          200,000          90.00%      -   1,800,000                                  -   1,800,000          0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-11-23-14-000-01OT 2015 REGION_XI
DAVAO_DEL_N

ORTE

NEW_CORE

LLA

CONSTRUCTION/REHABILITAT

ION OF DRAINAGE CANAL

FLOOD 

CONTROL
           2,900,000                 -                   -   2,900,000                     2,900,000      -   2,900,000          -                  100.00%           2,320,000                     -   2,320,000          580,000          80.00%      -   2,320,000                                  -   2,320,000          0.00% 20.00% 0.00% 20.00% 580,000             

OT-15-11-23-14-000-02OT 2015 REGION_XI
DAVAO_DEL_N

ORTE

NEW_CORE

LLA

CONSTRUCTION/REHABILITAT

ION OF DRAINAGE CANAL

FLOOD 

CONTROL
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                                     -   600,000             0.00% 22.00% 0.00% 22.00% 132,000             

OT-15-11-23-18-000-01OT 2015 REGION_XI
DAVAO_DEL_N

ORTE

SANTO_TO

MAS

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           6,300,000                 -                   -   6,300,000                     6,300,000      -   6,300,000          -                  100.00%           5,040,000                     -   5,040,000          1,260,000       80.00%      -   5,040,000                                  -   5,040,000          0.00% 22.00% 0.00% 22.00% 1,386,000          

OT-15-11-24-01-000-01OT 2015 REGION_XI
DAVAO_DEL_S

UR
BANSALAN

CONSTRUCTION OF 

GROUTED RIPRAP DIKE 

PROTECTION DIKE

FLOOD 

CONTROL
           2,276,300                 -                   -   2,276,300                     2,276,300      -   2,276,300          -                  100.00%           1,821,040                     -   1,821,040          455,260          80.00%      -   1,821,040                                  -   1,821,040          0.00% 30.00% 10.00% 37.00% 842,231             

OT-15-11-24-03-000-01OT 2015 REGION_XI
DAVAO_DEL_S

UR

CITY_OF_DI

GOS

EVACUATION CENTER AND 

FACILITIES

EVACUATION 

CENTER
           1,176,000                 -                   -   1,176,000                     1,176,000      -   1,176,000          -                  100.00%              940,800                     -   940,800             235,200          80.00%      -   940,800                                     -   940,800             0.00% 28.00% 0.00% 28.00% 329,280             

OT-15-11-86-01-000-01OT 2015 REGION_XI
DAVAO_DEL_S

UR

DON_MARC

ELINO
FLOOD CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-11-86-01-000-02OT 2015 REGION_XI
DAVAO_DEL_S

UR

DON_MARC

ELINO

CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
              594,160                 -                   -   594,160                           594,160      -   594,160             -                  100.00%              594,160                     -   594,160             -                  100.00%     -   594,160                                     -   594,160             0.00% 20.00% 0.00% 20.00% 118,832             

OT-15-11-86-02-000-01OT 2015 REGION_XI
DAVAO_DEL_S

UR

JOSE_ABAD

_SANTOS 

(TRINIDAD)

EVACUATION FACILITY
EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 100.00%100.00% 3,000,000          

OT-15-11-86-02-000-02OT 2015 REGION_XI
DAVAO_DEL_S

UR

JOSE_ABAD

_SANTOS 

(TRINIDAD)

EVACUATION FACILITY
EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-11-86-02-000-03OT 2015 REGION_XI
DAVAO_DEL_S

UR

JOSE_ABAD

_SANTOS 

(TRINIDAD)

FLOOD CONTROL
FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              800,000                     -   800,000             200,000          80.00%      -   800,000                                     -   800,000             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-11-86-02-000-04OT 2015 REGION_XI
DAVAO_DEL_S

UR

JOSE_ABAD

_SANTOS 

(TRINIDAD)

FLOOD CONTROL
FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              800,000                     -   800,000             200,000          80.00%      -   800,000                                     -   800,000             0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-11-24-07-000-01OT 2015 REGION_XI
DAVAO_DEL_S

UR

MAGSAYSA

Y 

CONSTRUCTION OF 

FOOTBRIDGES

ROADS AND 

BRIDGES
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 30.00% 60.00% 72.00% 1,800,000          



OT-15-11-24-07-000-02OT 2015 REGION_XI
DAVAO_DEL_S

UR

MAGSAYSA

Y 

CAPACITY DEVELOPMENT 

PROGRAM (SKILLS TRAINING 

AND PROJECT MANAGEMENT 

TRAINING ON VARIOUS 

LIVELIHOOD PROJECTS)

CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 0.00% 30.00% 150,000             

OT-15-11-86-03-000-01OT 2015 REGION_XI
DAVAO_DEL_S

UR
MALITA

CONSTRUCTION OF 

EVACUATION CENTER (WITH 

TOILET FOR MEN, WOMEN 

AND PWDS)

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 10.00% 37.00% 1,110,000          

OT-15-11-86-03-000-02OT 2015 REGION_XI
DAVAO_DEL_S

UR
MALITA

PURCHASE OF RESCUE 

EQUIPMENT

DRRM 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 22.00% 0.00% 22.00% 220,000             

OT-15-11-24-11-000-01OT 2015 REGION_XI
DAVAO_DEL_S

UR
PADADA

CONSTRUCTION OF 

CONCRETE CANAL/DRAINAGE

FLOOD 

CONTROL
           1,300,000                 -                   -   1,300,000                     1,300,000      -   1,300,000          -                  100.00%           1,040,000                     -   1,040,000          260,000          80.00%      -   1,040,000                                  -   1,040,000          0.00% 30.00% 0.00% 30.00% 390,000             

OT-15-11-24-12-000-01OT 2015 REGION_XI
DAVAO_DEL_S

UR

SANTA_CRU

Z

EVACUATION FACILITY 

(MUNICIPAL EVACUATION 

CENTER)

EVACUATION 

CENTER
           2,125,000                 -                   -   2,125,000                     2,125,000      -   2,125,000          -                  100.00%           1,700,000                     -   1,700,000          425,000          80.00%      -   1,700,000                                  -   1,700,000          0.00% 26.00% 0.00% 26.00% 552,500             

OT-15-11-86-04-000-01OT 2015 REGION_XI
DAVAO_DEL_S

UR

SANTA_MAR

IA

REPAIR ROADS - 

CONCRETING

ROADS AND 

BRIDGES
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000            599,041 2,999,041          959                 99.97%      -   2,999,041                     1,730,265 1,268,776          0.00% 30.00% 95.00% 96.50% 2,895,000          

OT-15-11-86-04-000-02OT 2015 REGION_XI
DAVAO_DEL_S

UR

SANTA_MAR

IA

CONSTRUCTION OF 1 UNIT 

DISASTER EVACUATION 

CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            398,850 1,998,850          1,150              99.94%      -   1,998,850                     1,600,000 398,850             0.00% 30.00% 90.00% 93.00% 1,860,000          

OT-15-11-86-04-000-03OT 2015 REGION_XI
DAVAO_DEL_S

UR

SANTA_MAR

IA

ACQUISITION OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%           1,080,000                     -   1,080,000          120,000          90.00%      -   1,080,000                                  -   1,080,000          0.00% 30.00% 100.00%100.00% 1,200,000          

OT-15-11-24-14-000-01OT 2015 REGION_XI
DAVAO_DEL_S

UR
SULOP

CONSTRUCTION OF 

DRAINAGE CANAL SYSTEM 

(FLOOD CONTROL)

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 80.00% 86.00% 1,290,000          

OT-15-11-25-02-000-01OT 2015 REGION_XI
DAVAO_ORIEN

TAL

BANAYBANA

Y

PROCUREMENT OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%                        -                       -   -                     1,500,000       0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 300,000             

OT-15-11-25-02-000-02OT 2015 REGION_XI
DAVAO_ORIEN

TAL

BANAYBANA

Y

TRAINING (CAPACITY 

BUILDING)
CAPDEV               500,000                 -                   -   500,000                                     -        -   -                     500,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-11-25-03-000-01OT 2015 REGION_XI
DAVAO_ORIEN

TAL
BOSTON

CONSTRUCTION OF SAFE 

EVACUATION CENTER

EVACUATION 

CENTER
           2,200,000                 -                   -   2,200,000                     2,200,000      -   2,200,000          -                  100.00%           1,760,000                     -   1,760,000          440,000          80.00%      -   1,760,000                                  -   1,760,000          0.00% 30.00% 50.00% 65.00% 1,430,000          

OT-15-11-25-04-000-01OT 2015 REGION_XI
DAVAO_ORIEN

TAL
CARAGA CAPACITY BUILDING CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   -                     0.00% 20.00% 0.00% 20.00% 100,000             

OT-15-11-25-04-000-02OT 2015 REGION_XI
DAVAO_ORIEN

TAL
CARAGA RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000              50,000 550,000             (50,000)           110.00%     -   550,000                           500,000 50,000               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-11-25-09-000-01OT 2015 REGION_XI
DAVAO_ORIEN

TAL

CITY_OF_M

ATI

CONSTRUCTION OF 

EVACUATION CENTER/ 

FACILITY

EVACUATION 

CENTER
           3,260,000                 -                   -   3,260,000                     3,260,000      -   3,260,000          -                  100.00%           2,608,000            652,000 3,260,000          -                  100.00%     -   3,260,000                     1,471,188 1,788,812          0.00% 30.00% 100.00%100.00% 3,260,000          

OT-15-11-25-06-000-01OT 2015 REGION_XI
DAVAO_ORIEN

TAL

GOVERNOR

_GENEROS

O 

CONSTRUCTION OF FLOOD 

CONTROL SYSTEM (RIVER 

RIPRAP)

FLOOD 

CONTROL
           2,300,000                 -                   -   2,300,000                     2,300,000      -   2,300,000          -                  100.00%           1,840,000                     -   1,840,000          460,000          80.00%      -   1,840,000                                  -   1,840,000          0.00% 30.00% 50.00% 65.00% 1,495,000          

OT-15-11-25-06-000-02OT 2015 REGION_XI
DAVAO_ORIEN

TAL

GOVERNOR

_GENEROS

O 

CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
              250,000                 -                   -   250,000                           250,000      -   250,000             -                  100.00%              250,000                     -   250,000             -                  100.00%     -   250,000                                     -   250,000             0.00% 30.00% 5.00% 33.50% 83,750               

OT-15-11-25-06-000-03OT 2015 REGION_XI
DAVAO_ORIEN

TAL

GOVERNOR

_GENEROS

O 

CONSTRUCTION OF CANALS/ 

DRAINAGE SYSTEM

FLOOD 

CONTROL
              448,758                 -                   -   448,758                           448,758      -   448,758             -                  100.00%              448,758                     -   448,758             -                  100.00%     -   448,758                                     -   448,758             0.00% 30.00% 5.00% 33.50% 150,334             

OT-15-11-25-07-000-01OT 2015 REGION_XI
DAVAO_ORIEN

TAL
LUPON

CONSTRUCTION OF 900 

METERS OF DRAINAGE CANAL 

(PHASE I)

FLOOD 

CONTROL
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000                     -   2,800,000          700,000          80.00%      -   2,800,000                                  -   2,800,000          0.00% 20.00% 0.00% 20.00% 700,000             

OT-15-11-25-08-000-01OT 2015 REGION_XI
DAVAO_ORIEN

TAL
MANAY

PROGRESSIVE TYPE 

EVACUATION CENTER

EVACUATION 

CENTER
           2,600,000                 -                   -   2,600,000                     2,600,000      -   2,600,000          -                  100.00%           2,080,000                     -   2,080,000          520,000          80.00%      -   2,080,000                                  -   2,080,000          0.00% 22.00% 0.00% 22.00% 572,000             

OT-15-11-25-08-000-02OT 2015 REGION_XI
DAVAO_ORIEN

TAL
MANAY FOOTBRIDGES

ROADS AND 

BRIDGES
           1,900,000                 -                   -   1,900,000                     1,900,000      -   1,900,000          -                  100.00%           1,520,000                     -   1,520,000          380,000          80.00%      -   1,520,000                                  -   1,520,000          0.00% 30.00% 0.00% 30.00% 570,000             

OT-15-11-25-10-000-01OT 2015 REGION_XI
DAVAO_ORIEN

TAL
SAN_ISIDRO

RIPRAPPING/ FLOOD 

CONTROL

FLOOD 

CONTROL
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                                  -   3,600,000          0.00% 20.00% 0.00% 20.00% 900,000             

OT-15-11-25-11-000-01OT 2015 REGION_XI
DAVAO_ORIEN

TAL

TARRAGON

A

UPGRADING OF MDRRMC 

EMERGENCY RESPONE
CAPDEV            1,150,000                 -                   -   1,150,000                     1,150,000      -   1,150,000          -                  100.00%           1,035,000                     -   1,035,000          115,000          90.00%      -   1,035,000                                  -   1,035,000          0.00% 30.00% 0.00% 30.00% 345,000             

107,021,436      -              -              107,021,436      106,521,436      -  106,521,436      500,000           99.53% 84,421,132        2,099,891       86,521,024        20,000,412     81.22% -  86,521,024        11,866,595        74,654,429        13.72% 55.61% 59,512,129        

OT-15-12-98-04-000-01OT 2015 REGION_XII
COTABATO_CI

TY

CITY_OF_C

OTABATO

FLOOD AND CALAMITY 

RESCUE EQUIPAGE FOR THE 

COTABATO CITY DISASTER 

RISK REDUCTION AND 

MANAGEMENT OFFICE

DRRM 

EQUIPMENT
           1,250,000                 -                   -   1,250,000                     1,250,000      -   1,250,000          -                  100.00%           1,125,000                     -   1,125,000          125,000          90.00%      -   1,125,000                                  -   1,125,000          0.00% 26.00% 0.00% 26.00% 325,000             

OT-15-12-47-17-000-01OT 2015 REGION_XII
NORTH_COTA

BATO
ALEOSAN

CONSTRUCTION OF 

DRAINAGE CANAL AT SAN 

MATEO TO DUNGUAN

FLOOD 

CONTROL
           1,765,000                 -                   -   1,765,000                     1,765,000      -   1,765,000          -                  100.00%           1,412,000            353,000 1,765,000          -                  100.00%     -   1,765,000                     1,763,000 2,000                 0.00% 30.00% 100.00%100.00% 1,765,000          

OT-15-12-47-15-000-01OT 2015 REGION_XII
NORTH_COTA

BATO
ANTIPAS

EVACUATION CENTER WITH 

COMPLETE FACILITIES

EVACUATION 

CENTER
           1,850,000                 -                   -   1,850,000                     1,850,000      -   1,850,000          -                  100.00%           1,480,000            370,000 1,850,000          -                  100.00%     -   1,850,000                                  -   1,850,000          0.00% 30.00% 100.00%100.00% 1,850,000          



OT-15-12-47-18-000-01OT 2015 REGION_XII
NORTH_COTA

BATO
ARAKAN

DRR RELATED PROJECTS - 

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,700,000                 -                   -   1,700,000                     1,700,000      -   1,700,000          -                  100.00%           1,360,000                     -   1,360,000          340,000          80.00%      -   1,360,000                                  -   1,360,000          0.00% 30.00% 0.00% 30.00% 510,000             

OT-15-12-47-16-000-01OT 2015 REGION_XII
NORTH_COTA

BATO
BANISILAN

1-STANDBY GENERATING 

SET, AND BASE RADIO

DRRM 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 0.00% 30.00% 150,000             

OT-15-12-47-16-000-02OT 2015 REGION_XII
NORTH_COTA

BATO
BANISILAN ALL FMR THAT NEEDS REPAIR

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 0.00% 30.00% 150,000             

OT-15-12-47-16-000-03OT 2015 REGION_XII
NORTH_COTA

BATO
BANISILAN

CONSTRUCTION OF 

DRAINAGE CANALS

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 70.00% 79.00% 395,000             

OT-15-12-47-16-000-04OT 2015 REGION_XII
NORTH_COTA

BATO
BANISILAN

ONE UNIT EVACUATION 

CENTER

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 5.00% 33.50% 167,500             

OT-15-12-47-04-000-01OT 2015 REGION_XII
NORTH_COTA

BATO

CITY_OF_KI

DAPAWAN

CAPACITY BUILDING FOR 

CIVIL SOCIETY 

ORGANIZATIONS

CAPDEV               500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-12-47-07-000-01OT 2015 REGION_XII
NORTH_COTA

BATO
MAKILALA

ESTABLISHMENT OF 

EVACUATION BUILDING WITH 

FACILITIES AND AMENITIES

EVACUATION 

CENTER
              250,000                 -                   -   250,000                           250,000      -   250,000             -                  100.00%              250,000                     -   250,000             -                  100.00%     -   250,000                                     -   250,000             0.00% 30.00% 45.00% 61.50% 153,750             

OT-15-12-47-08-000-01OT 2015 REGION_XII
NORTH_COTA

BATO
MATALAM

CONSTRUCTION OF DRRM- 

EVACUATION CENTER WITH 

COMPLETE FACILITIES

EVACUATION 

CENTER
           2,100,000                 -                   -   2,100,000                     2,100,000      -   2,100,000          -                  100.00%           1,680,000                     -   1,680,000          420,000          80.00%      -   1,680,000                     1,589,362 90,638               0.00% 30.00% 100.00%100.00% 2,100,000          

OT-15-12-47-08-000-02OT 2015 REGION_XII
NORTH_COTA

BATO
MATALAM

DRRM- FLOOD CONTROL 

TECHNOLOGIES

FLOOD 

CONTROL
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                                     -   800,000             0.00% 30.00% 100.00%100.00% 800,000             

OT-15-12-47-09-000-01OT 2015 REGION_XII
NORTH_COTA

BATO
MIDSAYAP

MULTI-PURPOSE PAVEMENT 

CENTER

INSTITUTION

AL FACILITY
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           2,800,000            700,000 3,500,000          -                  100.00%     -   3,500,000                     3,218,429 281,571             0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-12-47-10-000-01OT 2015 REGION_XII
NORTH_COTA

BATO
M'LANG

RESCUE EQUIPMENT 

(PROCUREMENT OF RESCUE 

EQUIPMENT PRESCRIBED BY 

OCD-DND)

RESCUE 

EQUIPMENT
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,350,000            150,000 1,500,000          -                  100.00%     -   1,500,000                     1,350,000 150,000             0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-12-47-10-000-02OT 2015 REGION_XII
NORTH_COTA

BATO
M'LANG

FLOOD CONTROL PROJECT 

(CONSTRUCTION OF 

DRAINAGE CANALS)

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                        359,686 1,640,314          0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-12-47-11-000-01OT 2015 REGION_XII
NORTH_COTA

BATO

PIGCAWAYA

N

CONSTRUCTION OF 

DRAINAGE SYSTEM AT RIZAL 

EXTENSION AT POBLACION 2

FLOOD 

CONTROL
           1,300,000                 -                   -   1,300,000                     1,300,000      -   1,300,000          -                  100.00%           1,040,000            260,000 1,300,000          -                  100.00%     -   1,300,000                     1,039,895 260,105             0.00% 30.00% 100.00%100.00% 1,300,000          

OT-15-12-47-12-000-01OT 2015 REGION_XII
NORTH_COTA

BATO
PIKIT RESCUE EQUIPMENTS

RESCUE 

EQUIPMENT
           2,400,000                 -                   -   2,400,000                     2,400,000      -   2,400,000          -                  100.00%           2,160,000            240,000 2,400,000          -                  100.00%     -   2,400,000                          40,000 2,360,000          0.00% 30.00% 100.00%100.00% 2,400,000          

OT-15-12-47-12-000-02OT 2015 REGION_XII
NORTH_COTA

BATO
PIKIT

FLOOD CONTROL 

(IMPROVEMENT OF MAIN 

DRAINAGE CANAL)

FLOOD 

CONTROL
           4,675,000                 -                   -   4,675,000                     4,675,000      -   4,675,000          -                  100.00%           3,740,000            935,000 4,675,000          -                  100.00%     -   4,675,000                     3,339,079 1,335,921          0.00% 30.00% 94.00% 95.80% 4,478,650          

OT-15-12-47-13-000-01OT 2015 REGION_XII
NORTH_COTA

BATO

PRESIDENT

_ROXAS
FOOT BRIDGE

ROADS AND 

BRIDGES
           1,300,000                 -                   -   1,300,000                     1,300,000      -   1,300,000          -                  100.00%           1,040,000                     -   1,040,000          260,000          80.00%      -   1,040,000                        843,700 196,300             0.00% 30.00% 100.00%100.00% 1,300,000          

OT-15-12-80-02-000-01OT 2015 REGION_XIISARANGANI Glan FLOOD CONTROL
FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 22.00% 0.00% 22.00% 330,000             

OT-15-12-80-03-000-01OT 2015 REGION_XIISARANGANI Kiamba
DISASTER PREVENTION FOR 

FLOOD-PRONE AREAS

FLOOD 

CONTROL
              868,500                 -                   -   868,500                           868,500      -   868,500             -                  100.00%              868,500                     -   868,500             -                  100.00%     -   868,500                           379,197 489,303             0.00% 30.00% 100.00%100.00% 868,500             

OT-15-12-80-03-000-02OT 2015 REGION_XIISARANGANI Kiamba
DISASTER PREVENTION FOR 

FLOOD-PRONE AREAS

FLOOD 

CONTROL
              868,500                 -                   -   868,500                           868,500      -   868,500             -                  100.00%              868,500                     -   868,500             -                  100.00%     -   868,500                           642,904 225,596             0.00% 30.00% 100.00%100.00% 868,500             

OT-15-12-80-03-000-03OT 2015 REGION_XIISARANGANI Kiamba

A MOTORIZED VEHICLE 

(TRUCK) FOR 

TRANSPORTATION IN CASE 

OF 

DISASTERS/EMERGENCIES.

RESCUE 

EQUIPMENT
              974,000                 -                   -   974,000                           974,000      -   974,000             -                  100.00%              974,000                     -   974,000             -                  100.00%     -   974,000                                     -   974,000             0.00% 30.00% 100.00%100.00% 974,000             

OT-15-12-80-04-000-01OT 2015 REGION_XIISARANGANI Maasim
CONSTRUCTION OF BOX 

CULVERT

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 30.00% 51.00% 510,000             

OT-15-12-80-06-000-01OT 2015 REGION_XIISARANGANI Malapatan FOOTBRIDGE
ROADS AND 

BRIDGES
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                                     -   600,000             0.00% 30.00% 0.00% 30.00% 180,000             

OT-15-12-80-06-000-02OT 2015 REGION_XIISARANGANI Malapatan FOOTBRIDGE
ROADS AND 

BRIDGES
              650,000                 -                   -   650,000                           650,000      -   650,000             -                  100.00%              650,000                     -   650,000             -                  100.00%     -   650,000                                     -   650,000             0.00% 30.00% 0.00% 30.00% 195,000             

OT-15-12-80-06-000-03OT 2015 REGION_XIISARANGANI Malapatan EVACUATION FACILITY
EVACUATION 

CENTER
           1,250,000                 -                   -   1,250,000                     1,250,000      -   1,250,000          -                  100.00%           1,000,000                     -   1,000,000          250,000          80.00%      -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,250,000          

OT-15-12-80-06-000-04OT 2015 REGION_XIISARANGANI Malapatan EVACUATION FACILITY
EVACUATION 

CENTER
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                                     -   600,000             0.00% 30.00% 100.00%100.00% 600,000             

OT-15-12-80-07-000-01OT 2015 REGION_XIISARANGANI MALUNGON

REHABILITATION/UPGRADING 

OF LANDAYAN-PATULANG 

FMR

ROADS AND 

BRIDGES
           1,950,000                 -                   -   1,950,000                     1,950,000      -   1,950,000          -                  100.00%           1,560,000                     -   1,560,000          390,000          80.00%      -   1,560,000                        292,500 1,267,500          0.00% 30.00% 80.00% 86.00% 1,677,000          

OT-15-12-80-07-000-02OT 2015 REGION_XIISARANGANI MALUNGON
IMPROVEMENT OF 

TRANSPORT TERMINAL

ECONOMIC 

FACILITIES
              560,000                 -                   -   560,000                           560,000      -   560,000             -                  100.00%              560,000                     -   560,000             -                  100.00%     -   560,000                                     -   560,000             0.00% 30.00% 65.00% 75.50% 422,800             

OT-15-12-80-07-000-03OT 2015 REGION_XIISARANGANI MALUNGON
PURCHASE OF 4X4 RESCUE 

VEHICLE

RESCUE 

EQUIPMENT
           1,275,000                 -                   -   1,275,000                     1,275,000      -   1,275,000          -                  100.00%           1,147,500            127,500 1,275,000          -                  100.00%     -   1,275,000                                  -   1,275,000          0.00% 30.00% 100.00%100.00% 1,275,000          



OT-15-12-63-06-000-01OT 2015 REGION_XII
SOUTH_COTA

BATO

CITY_OF_K

ORONADAL

RESCUE VAN WITH 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,300,000                 -                   -   1,300,000                     1,300,000      -   1,300,000          -                  100.00%           1,170,000            130,000 1,300,000          -                  100.00%     -   1,300,000                                  -   1,300,000          0.00% 30.00% 100.00%100.00% 1,300,000          

OT-15-12-63-11-000-01OT 2015 REGION_XII
SOUTH_COTA

BATO
NORALA

PURCHASE OF DISASTER 

RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                                     -   900,000             0.00% 22.00% 0.00% 22.00% 198,000             

OT-15-12-63-11-000-02OT 2015 REGION_XII
SOUTH_COTA

BATO
NORALA

FLOOD CONTROL PROGRAM 

(REPAIR AND REHABILITATION 

OF CANALS AND DRAINAGE 

SYSTEM)

FLOOD 

CONTROL
           1,522,000                 -                   -   1,522,000                     1,522,000      -   1,522,000          -                  100.00%           1,217,600                     -   1,217,600          304,400          80.00%      -   1,217,600                                  -   1,217,600          0.00% 22.00% 0.00% 22.00% 334,840             

OT-15-12-63-15-000-01OT 2015 REGION_XII
SOUTH_COTA

BATO
TANTANGANFLOOD CONTROL PROJECTS

FLOOD 

CONTROL
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                                     -   900,000             0.00% 30.00% 100.00%100.00% 900,000             

OT-15-12-65-01-000-01OT 2015 REGION_XII
SULTAN_KUDA

RAT

BAGUMBAY

AN

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-12-65-01-000-02OT 2015 REGION_XII
SULTAN_KUDA

RAT

BAGUMBAY

AN

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-12-65-01-000-03OT 2015 REGION_XII
SULTAN_KUDA

RAT

BAGUMBAY

AN

CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-12-65-01-000-04OT 2015 REGION_XII
SULTAN_KUDA

RAT

BAGUMBAY

AN

CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-12-65-01-000-05OT 2015 REGION_XII
SULTAN_KUDA

RAT

BAGUMBAY

AN

CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                                     -   700,000             0.00% 30.00% 100.00%100.00% 700,000             

OT-15-12-65-01-000-06OT 2015 REGION_XII
SULTAN_KUDA

RAT

BAGUMBAY

AN

CONSTRUCTION OF 

FOOTBRIDGE

ROADS AND 

BRIDGES
           1,400,000                 -                   -   1,400,000                     1,400,000      -   1,400,000          -                  100.00%           1,120,000            280,000 1,400,000          -                  100.00%     -   1,400,000                                  -   1,400,000          0.00% 30.00% 60.00% 72.00% 1,008,000          

OT-15-12-65-05-000-01OT 2015 REGION_XII
SULTAN_KUDA

RAT

KALAMANSI

G
CONSTRUCTION OF SEAWALL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 50.00% 65.00% 325,000             

OT-15-12-65-05-000-02OT 2015 REGION_XII
SULTAN_KUDA

RAT

KALAMANSI

G

CONSTRUCTION OF 

CONCRETE DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           341,496 158,504             0.00% 30.00% 68.42% 77.89% 389,470             

OT-15-12-65-08-000-01OT 2015 REGION_XII
SULTAN_KUDA

RAT

LAMBAYON

G (MARIANO 

MARCOS)

CONSTRUCTION OF 

CANALS/DRAINAGE

FLOOD 

CONTROL
           1,062,500                 -                   -   1,062,500                     1,062,500      -   1,062,500          -                  100.00%              850,000            212,500 1,062,500          -                  100.00%     -   1,062,500                     1,062,500 -                     0.00% 30.00% 100.00%100.00% 1,062,500          

OT-15-12-65-07-000-01OT 2015 REGION_XII
SULTAN_KUDA

RAT
LUTAYAN RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              900,000                     -   900,000             -                  100.00%     -   900,000                                     -   900,000             0.00% 22.00% 0.00% 22.00% 198,000             

OT-15-12-65-09-000-01OT 2015 REGION_XII
SULTAN_KUDA

RAT
PALIMBANG

EVACUATION CENTER WITH 

FACILITIES

EVACUATION 

CENTER
           1,800,000                 -                   -   1,800,000                     1,800,000      -   1,800,000          -                  100.00%           1,440,000                     -   1,440,000          360,000          80.00%      -   1,440,000                                  -   1,440,000          0.00% 26.00% 0.00% 26.00% 468,000             

OT-15-12-65-09-000-02OT 2015 REGION_XII
SULTAN_KUDA

RAT
PALIMBANGRESCUE EQUIPMENT

RESCUE 

EQUIPMENT
              731,100                 -                   -   731,100                           731,100      -   731,100             -                  100.00%              731,100                     -   731,100             -                  100.00%     -   731,100                                     -   731,100             0.00% 30.00% 100.00%100.00% 731,100             

OT-15-12-65-10-000-01OT 2015 REGION_XII
SULTAN_KUDA

RAT

PRESIDENT

_QUIRINO

PROVISION OF RESCUE 

EQUIPMENT FOR MDRRM 

OFFICE

RESCUE 

EQUIPMENT
              709,416                 -                   -   709,416                           709,416      -   709,416             -                  100.00%              709,416                     -   709,416             -                  100.00%     -   709,416                                     -   709,416             0.00% 22.00% 0.00% 22.00% 156,072             

OT-15-12-65-12-000-01OT 2015 REGION_XII
SULTAN_KUDA

RAT

SEN_NINOY

_AQUINO

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                        586,721 413,279             0.00% 30.00% 100.00%100.00% 1,000,000          

57,411,016        -              -              57,411,016        57,411,016        -  57,411,016        -                  100.00% 50,503,616        4,158,000       54,661,616        2,749,400       95.21% -  54,661,616        16,848,469        37,813,147        30.82% 79.72% 45,766,682        

OT-15-16-02-04-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

NORTE
CARMEN

CONCRETE DRAINAGE CANAL 

WITH BOX CULVERT (3 

BARRELS)

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,043,044 456,956             0.00% 30.00% 60.00% 72.00% 1,080,000          

OT-15-16-02-04-000-02OT 2015 REGION_XIII
AGUSAN_DEL_

NORTE
CARMEN

CONSTRUCTION OF ONE 

SECTION GABION RIVER 

CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                        853,127 646,873             0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-16-02-04-000-03OT 2015 REGION_XIII
AGUSAN_DEL_

NORTE
CARMEN

CONSTRUCTION OF ONE 

SECTION GABION RIVER 

CONTROL

FLOOD 

CONTROL
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                                  -   1,500,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-16-02-04-000-04OT 2015 REGION_XIII
AGUSAN_DEL_

NORTE
CARMEN

CONSTRUCTION OF SEAWALL 

(BAY WALK)

FLOOD 

CONTROL
           2,750,000                 -                   -   2,750,000                     2,750,000      -   2,750,000          -                  100.00%           2,200,000                     -   2,200,000          550,000          80.00%      -   2,200,000                                  -   2,200,000          0.00% 30.00% 95.00% 96.50% 2,653,750          

OT-15-16-02-02-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

NORTE

CITY_OF_BU

TUAN

CONSTRUCTION & 

CONCRETING OF CANALS, 

DRAINAGE & PATHWAYS 

(COVERED)

FLOOD 

CONTROL
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                           600,000 -                     0.00% 30.00% 100.00%100.00% 600,000             

OT-15-16-02-03-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

NORTE

CITY_OF_CA

BADBARAN
FLOOD CONTROL PROJECT

FLOOD 

CONTROL
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                                  -   3,600,000          0.00% 30.00% 5.00% 33.50% 1,507,500          

OT-15-16-02-05-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

NORTE
JABONGA

CONSTRUCTION OF PUBLIC 

MARKET

ECONOMIC 

FACILITIES
           1,025,500                 -                   -   1,025,500                     1,025,500      -   1,025,500          -                  100.00%              820,400            205,100 1,025,500          -                  100.00%     -   1,025,500                        793,665 231,835             0.00% 30.00% 100.00%100.00% 1,025,500          

OT-15-16-02-07-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

NORTE
LAS_NIEVES

CONSTRUCTION OF RIVER 

PROTECTION

FLOOD 

CONTROL
              922,222                 -                   -   922,222                           922,222      -   922,222             -                  100.00%              922,222                     -   922,222             -                  100.00%     -   922,222                           918,246 3,976                 0.00% 30.00% 100.00%100.00% 922,222             

OT-15-16-02-09-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

NORTE
NASIPIT

IMPROVEMENT OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000            300,000 1,500,000          -                  100.00%     -   1,500,000                     1,500,000 -                     0.00% 30.00% 100.00%100.00% 1,500,000          

OT-15-16-02-12-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

NORTE

REMEDIOS_

T_ROMUALD

EZ

FLOOD CONTROL-

RECHANNELLING OF 

BULALAWON CREEK

FLOOD 

CONTROL
           2,250,000                 -                   -   2,250,000                     2,250,000      -   2,250,000          -                  100.00%           1,800,000            450,000 2,250,000          -                  100.00%     -   2,250,000                     1,799,757 450,243             0.00% 30.00% 100.00%100.00% 2,250,000          

OT-15-16-03-04-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

SUR
LA_PAZ

CONSTRUCTION OF 

EVACUATION CENTER WITH 

TOILETS

EVACUATION 

CENTER
           2,389,803                 -                   -   2,389,803                     2,389,803      -   2,389,803          -                  100.00%           1,911,842            477,961 2,389,803          -                  100.00%     -   2,389,803                     1,911,842 477,961             0.00% 30.00% 93.00% 95.10% 2,272,703          



OT-15-16-03-04-000-02OT 2015 REGION_XIII
AGUSAN_DEL_

SUR
LA_PAZ

ACQUISITION OF 5 UNITS 

RESCUE OUTBOARD AND 1 

RUBBER BOAT

RESCUE 

EQUIPMENT
           1,194,902                 -                   -   1,194,902                     1,194,902      -   1,194,902          -                  100.00%           1,075,412            119,490 1,194,902          -                  100.00%     -   1,194,902                     1,075,412 119,490             0.00% 30.00% 100.00%100.00% 1,194,902          

OT-15-16-03-05-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

SUR
LORETO RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,800,000            200,000 2,000,000          -                  100.00%     -   2,000,000                     1,185,900 814,100             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-16-03-07-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

SUR
ROSARIO

FLOOD CONTROL 

REHABILITATION OF DAMAGE 

DIKE ALONG SOLIBAO RIVER

FLOOD 

CONTROL
           7,657,250                 -                   -   7,657,250                     7,657,250      -   7,657,250          -                  100.00%           6,125,800         1,531,450 7,657,250          -                  100.00%     -   7,657,250                     7,013,820 643,430             0.00% 30.00% 100.00%100.00% 7,657,250          

OT-15-16-03-08-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

SUR

SAN_FRANC

ISCO

COMPLETION OF 

EVACUATION CENTER 

FACILITY

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-16-03-08-000-02OT 2015 REGION_XIII
AGUSAN_DEL_

SUR

SAN_FRANC

ISCO
CONCRETING OF FMR

ROADS AND 

BRIDGES
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                                  -   3,600,000          0.00% 30.00% 100.00%100.00% 4,500,000          

OT-15-16-03-08-000-03OT 2015 REGION_XIII
AGUSAN_DEL_

SUR

SAN_FRANC

ISCO
FLOOD CONTROL

FLOOD 

CONTROL
           3,600,000                 -                   -   3,600,000                     3,600,000      -   3,600,000          -                  100.00%           2,880,000            720,000 3,600,000          -                  100.00%     -   3,600,000                                  -   3,600,000          0.00% 30.00% 100.00%100.00% 3,600,000          

OT-15-16-03-14-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

SUR
SIBAGAT

CONSTRUCTION OF HANGING 

FOOT BRIDGE

ROADS AND 

BRIDGES
           1,700,000                 -                   -   1,700,000                     1,700,000      -   1,700,000          -                  100.00%           1,360,000                     -   1,360,000          340,000          80.00%      -   1,360,000                                  -   1,360,000          0.00% 30.00% 0.00% 30.00% 510,000             

OT-15-16-03-14-000-02OT 2015 REGION_XIII
AGUSAN_DEL_

SUR
SIBAGAT

REHABILITATION OF 

MUNICIPAL TERMINAL

ECONOMIC 

FACILITIES
           2,650,000                 -                   -   2,650,000                     2,650,000      -   2,650,000          -                  100.00%           2,120,000                     -   2,120,000          530,000          80.00%      -   2,120,000                                  -   2,120,000          0.00% 30.00% 85.00% 89.50% 2,371,750          

OT-15-16-03-13-000-01OT 2015 REGION_XIII
AGUSAN_DEL_

SUR
VERUELA MDRRMC RESCUE BOAT

RESCUE 

EQUIPMENT
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              720,000                     -   720,000             80,000            90.00%      -   720,000                                     -   720,000             0.00% 30.00% 100.00%100.00% 800,000             

OT-15-16-03-13-000-02OT 2015 REGION_XIII
AGUSAN_DEL_

SUR
VERUELA

BRGY. LA FORTUNA RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-85-01-000-01OT 2015 REGION_XIII
DINAGAT_ISLA

NDS

BASILISA 

(RIZAL)

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 30.00% 51.00% 65.70% 1,314,000          

OT-15-16-85-02-000-01OT 2015 REGION_XIII
DINAGAT_ISLA

NDS
CAGDIANAOCONSTRUCTION OF SEAWALL

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     1,670,505 829,495             0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-16-85-03-000-01OT 2015 REGION_XIII
DINAGAT_ISLA

NDS
DINAGAT

CONCRETING OF MOLETA 

BLVD.

ROADS AND 

BRIDGES
           5,500,000                 -                   -   5,500,000                     5,500,000      -   5,500,000          -                  100.00%           4,400,000                     -   4,400,000          1,100,000       80.00%      -   4,400,000                                  -   4,400,000          0.00% 30.00% 100.00%100.00% 5,500,000          

OT-15-16-85-03-000-02OT 2015 REGION_XIII
DINAGAT_ISLA

NDS
DINAGAT EVACUATION FACILITIES

EVACUATION 

CENTER
              820,000                 -                   -   820,000                           820,000      -   820,000             -                  100.00%              820,000                     -   820,000             -                  100.00%     -   820,000                                     -   820,000             0.00% 30.00% 100.00%100.00% 820,000             

OT-15-16-85-03-000-03OT 2015 REGION_XIII
DINAGAT_ISLA

NDS
DINAGAT

ACQUISITION/ PURCHASE OF 

OF RESCUE MOTORIZED 

BANCA/ BOAT

RESCUE 

EQUIPMENT
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              720,000                     -   720,000             80,000            90.00%      -   720,000                                     -   720,000             0.00% 30.00% 100.00%100.00% 800,000             

OT-15-16-85-03-000-04OT 2015 REGION_XIII
DINAGAT_ISLA

NDS
DINAGAT

ACQUISITION OF SEA 

AMBULANCE WITH COMPLETE 

EMERGENCY KIT

DRRM 

EQUIPMENT
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              810,000                     -   810,000             90,000            90.00%      -   810,000                                     -   810,000             0.00% 30.00% 100.00%100.00% 900,000             

OT-15-16-85-07-000-01OT 2015 REGION_XIII
DINAGAT_ISLA

NDS
TUBAJON RESCUE EQUIPMENT

RESCUE 

EQUIPMENT
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%           3,150,000                     -   3,150,000          350,000          90.00%      -   3,150,000                     2,948,000 202,000             0.00% 30.00% 100.00%100.00% 3,500,000          

OT-15-16-67-01-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
ALEGRIA MUN. EVACUATION CENTER

EVACUATION 

CENTER
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000         2,500,000 12,500,000        -                  100.00%     -   12,500,000                   7,614,657 4,885,343          0.00% 30.00% 60.00% 72.00% 9,000,000          

OT-15-16-67-02-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
BACUAG

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
           1,350,000                 -                   -   1,350,000                     1,350,000      -   1,350,000          -                  100.00%           1,080,000            270,000 1,350,000          -                  100.00%     -   1,350,000                     1,068,043 281,957             0.00% 30.00% 100.00%100.00% 1,350,000          

OT-15-16-67-02-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
BACUAG

CONSTRUCTION OF 

CAMBUAYON - PAUTAO FOOT 

BRIDGE

ROADS AND 

BRIDGES
           1,800,000                 -                   -   1,800,000                     1,800,000      -   1,800,000          -                  100.00%           1,440,000                     -   1,440,000          360,000          80.00%      -   1,440,000                                  -   1,440,000          0.00% 30.00% 56.00% 69.20% 1,245,600          

OT-15-16-67-02-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
BACUAG

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,940,000                 -                   -   2,940,000                     2,940,000      -   2,940,000          -                  100.00%           2,352,000            588,000 2,940,000          -                  100.00%     -   2,940,000                     2,352,000 588,000             0.00% 30.00% 100.00%100.00% 2,940,000          

OT-15-16-67-02-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
BACUAG

CONSTRUCTION OF FLOOD 

CONTROL STRUCTURES

FLOOD 

CONTROL
           1,370,000                 -                   -   1,370,000                     1,370,000      -   1,370,000          -                  100.00%           1,096,000            274,000 1,370,000          -                  100.00%     -   1,370,000                     1,096,000 274,000             0.00% 30.00% 56.00% 69.20% 948,040             

OT-15-16-67-04-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
BURGOS

FLOOD CONTROL - P 

CALAMANSI

FLOOD 

CONTROL
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     2,311,962 188,038             0.00% 30.00% 100.00%100.00% 2,500,000          

OT-15-16-67-04-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
BURGOS FLOOD CONTROL - P MANGA

FLOOD 

CONTROL
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,859,262 140,738             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-16-67-04-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
BURGOS EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,834,428 165,572             0.00% 30.00% 100.00%100.00% 2,000,000          

OT-15-16-67-24-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

CITY_OF_SU

RIGAO

ESTABLISHMENT OF 

EVACUATION CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 30.00% 37.00% 55.90% 2,236,000          

OT-15-16-67-07-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
DAPA

EVACUATION CENTER - 

CONSOLACION

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                     1,862,588 537,412             0.00% 30.00% 90.00% 93.00% 2,790,000          

OT-15-16-67-07-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
DAPA

PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 0.00% 30.00% 150,000             

OT-15-16-67-08-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

DEL_CARME

N

MUNICIPAL EVACUATION 

CENTER

EVACUATION 

CENTER
         12,500,000                 -                   -   12,500,000                 12,500,000      -   12,500,000        -                  100.00%         10,000,000                     -   10,000,000        2,500,000       80.00%      -   10,000,000                   2,757,022 7,242,978          0.00% 30.00% 58.00% 70.60% 8,825,000          

OT-15-16-67-11-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
GIGAQUIT

CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           2,300,000                 -                   -   2,300,000                     2,300,000      -   2,300,000          -                  100.00%           1,840,000            460,000 2,300,000          -                  100.00%     -   2,300,000                     2,155,803 144,197             0.00% 30.00% 100.00%100.00% 2,300,000          

OT-15-16-67-11-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
GIGAQUIT

CONSTRUCTIN OF FLOOD 

CONTROL - MAHANUB

FLOOD 

CONTROL
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000            240,000 1,200,000          -                  100.00%     -   1,200,000                     1,165,120 34,880               0.00% 30.00% 100.00%100.00% 1,200,000          

OT-15-16-67-11-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
GIGAQUIT

CONSTRUCTIN OF FLOOD 

CONTROL - LAHI

FLOOD 

CONTROL
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000            240,000 1,200,000          -                  100.00%     -   1,200,000                     1,198,050 1,950                 0.00% 30.00% 100.00%100.00% 1,200,000          



OT-15-16-67-11-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
GIGAQUIT

CONSTRUCTION OF 

EVACUATION CENTER - 

VILLAFLOR

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000            400,000 2,000,000          -                  100.00%     -   2,000,000                     1,165,479 834,522             0.00% 30.00% 79.85% 85.90% 1,717,900          

OT-15-16-67-11-000-05OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
GIGAQUIT

CONSTRUCTION OF BRGY. 

SITE DRAINAGE SYSTEM W/ 

BOX CULVERT OPTIONS

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           499,612 388                    0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-67-11-000-06OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
GIGAQUIT

CONSTRUCTION OF FARM 

BRIDGE - IPIL

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-67-11-000-07OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
GIGAQUIT

CONSTRUCTION OF FARM 

BRIDGE - SAN ISIDRO

ROADS AND 

BRIDGES
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                                     -   500,000             0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-67-15-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
MALIMONO

CONSTRUCTION OF 

EVACUATION CENTER - SAN 

ISIDRO

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-16-67-15-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
MALIMONO

CONSTRUCTION OF FLOOD 

CONTROL - TINAGO

FLOOD 

CONTROL
              760,040                 -                   -   760,040                           760,040      -   760,040             -                  100.00%              760,040                     -   760,040             -                  100.00%     -   760,040                           760,040 -                     0.00% 30.00% 100.00%100.00% 760,040             

OT-15-16-67-16-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
PILAR

CONSTRUCTION OF 

MUNICIPAL EVACUATION 

CENTER

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000            500,000 2,500,000          -                  100.00%     -   2,500,000                     2,000,585 499,415             0.00% 30.00% 81.00% 86.70% 2,167,500          

OT-15-16-67-19-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SAN_FRANC

ISCO (ANAO-

AON)

EVACUATION FACILITY - 

POBLACION & BALITE

EVACUATION 

CENTER
         10,500,000                 -                   -   10,500,000                 10,500,000      -   10,500,000        -                  100.00%           8,400,000         2,100,000 10,500,000        -                  100.00%     -   10,500,000                   7,794,685 2,705,315          0.00% 30.00% 97.00% 97.90% 10,279,500        

OT-15-16-67-19-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SAN_FRANC

ISCO (ANAO-

AON)

COMPLETION OF MAFC 

BUILDING

INSTITUTION

AL FACILITY
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-16-67-19-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SAN_FRANC

ISCO (ANAO-

AON)

PURCHASE OF RESCUE 

EQUIPMENT

RESCUE 

EQUIPMENT
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 30.00% 0.00% 30.00% 300,000             

OT-15-16-67-20-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SAN_ISIDRO

CONSTRUCTION OF 

DRAINAGE AND CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           499,622 378                    0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-67-20-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SAN_ISIDRO

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                           600,000 -                     0.00% 30.00% 100.00%100.00% 600,000             

OT-15-16-67-20-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SAN_ISIDRO

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-67-20-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SAN_ISIDRO

CONSTRUCTION OF 

DRAINAGE AND CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           499,878 122                    0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-67-21-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SANTA_MO

NICA 

(SAPAO)

CONSTRUCTION OF 

EVACUATION CENTER-PHASE 

I

EVACUATION 

CENTER
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              840,000                     -   840,000             210,000          80.00%      -   840,000                           739,638 100,362             0.00% 30.00% 100.00%100.00% 1,050,000          

OT-15-16-67-21-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SANTA_MO

NICA 

(SAPAO)

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              840,000                     -   840,000             210,000          80.00%      -   840,000                           840,000 -                     0.00% 30.00% 100.00%100.00% 1,050,000          

OT-15-16-67-21-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SANTA_MO

NICA 

(SAPAO)

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              840,000            210,000 1,050,000          -                  100.00%     -   1,050,000                        940,692 109,308             0.00% 30.00% 100.00%100.00% 1,050,000          

OT-15-16-67-21-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SANTA_MO

NICA 

(SAPAO)

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              840,000            210,000 1,050,000          -                  100.00%     -   1,050,000                        942,354 107,646             0.00% 30.00% 100.00%100.00% 1,050,000          

OT-15-16-67-21-000-05OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SANTA_MO

NICA 

(SAPAO)

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              840,000            210,000 1,050,000          -                  100.00%     -   1,050,000                        940,529 109,471             0.00% 30.00% 100.00%100.00% 1,050,000          

OT-15-16-67-21-000-06OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SANTA_MO

NICA 

(SAPAO)

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              840,000                     -   840,000             210,000          80.00%      -   840,000                           724,188 115,812             0.00% 30.00% 100.00%100.00% 1,050,000          

OT-15-16-67-21-000-07OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SANTA_MO

NICA 

(SAPAO)

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              840,000            210,000 1,050,000          -                  100.00%     -   1,050,000                        917,463 132,538             0.00% 30.00% 100.00%100.00% 1,050,000          

OT-15-16-67-21-000-08OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SANTA_MO

NICA 

(SAPAO)

CONSTRUCTION OF 

EVACUATION CENTER- PHASE 

I

EVACUATION 

CENTER
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              840,000            210,000 1,050,000          -                  100.00%     -   1,050,000                        941,638 108,362             0.00% 30.00% 100.00%100.00% 1,050,000          

OT-15-16-67-21-000-09OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SANTA_MO

NICA 

(SAPAO)

CONSTRUCTION OF 

EVACUATION CENTER-PHASE 

1

EVACUATION 

CENTER
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              840,000            210,000 1,050,000          -                  100.00%     -   1,050,000                        919,291 130,709             0.00% 30.00% 100.00%100.00% 1,050,000          

OT-15-16-67-21-000-10OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE

SANTA_MO

NICA 

(SAPAO)

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,050,000                 -                   -   1,050,000                     1,050,000      -   1,050,000          -                  100.00%              840,000                     -   840,000             210,000          80.00%      -   840,000                           790,676 49,324               0.00% 30.00% 100.00%100.00% 1,050,000          

OT-15-16-67-22-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SISON

MUNICIPAL EVACUATION 

CENTER

EVACUATION 

CENTER
           2,950,000                 -                   -   2,950,000                     2,950,000      -   2,950,000          -                  100.00%           2,360,000                     -   2,360,000          590,000          80.00%      -   2,360,000                     1,451,584 908,416             0.00% 30.00% 55.00% 68.50% 2,020,750          

OT-15-16-67-22-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SISON

TAGBAYANI EVACUATION 

CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                        298,003 1,301,997          0.00% 30.00% 26.00% 48.20% 964,000             



OT-15-16-67-22-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SISON

CONSTRUCTION OF RIVER 

FLOOD CONTROL (PHASE 3)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 5.00% 33.50% 335,000             

OT-15-16-67-23-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SOCORRO

CONSTRUCTION OF SEAWALL 

- STA. CRUZ

FLOOD 

CONTROL
              687,500                 -                   -   687,500                           687,500      -   687,500             -                  100.00%              687,500                     -   687,500             -                  100.00%     -   687,500                           343,090 344,410             0.00% 30.00% 29.00% 50.30% 345,813             

OT-15-16-67-23-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SOCORRO

CONSTRUCTION OF SEAWALL 

- RIZAL

FLOOD 

CONTROL
           1,718,750                 -                   -   1,718,750                     1,718,750      -   1,718,750          -                  100.00%           1,375,000                     -   1,375,000          343,750          80.00%      -   1,375,000                     1,068,880 306,120             0.00% 30.00% 32.00% 52.40% 900,625             

OT-15-16-67-23-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SOCORRO CONSTRUCTION - SERING

FLOOD 

CONTROL
              687,500                 -                   -   687,500                           687,500      -   687,500             -                  100.00%              687,500                     -   687,500             -                  100.00%     -   687,500                           673,797 13,703               0.00% 30.00% 29.00% 50.30% 345,813             

OT-15-16-67-23-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SOCORRO

CONSTRUCTION OF SEA 

WALL - ALBINO TARUC

FLOOD 

CONTROL
              708,125                 -                   -   708,125                           708,125      -   708,125             -                  100.00%              708,125                     -   708,125             -                  100.00%     -   708,125                           708,125 -                     0.00% 30.00% 32.00% 52.40% 371,058             

OT-15-16-67-23-000-05OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
SOCORRO

CONSTRUCTION OF SEA 

WALL

FLOOD 

CONTROL
           1,698,125                 -                   -   1,698,125                     1,698,125      -   1,698,125          -                  100.00%           1,358,500                     -   1,358,500          339,625          80.00%      -   1,358,500                     1,358,500 -                     0.00% 30.00% 29.00% 50.30% 854,157             

OT-15-16-67-27-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
TUBOD

FLOOD CONTROL-

CONSTRUCTION OF 

DRAINAGE CANAL- 400 L.M.

FLOOD 

CONTROL
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                           786,033 13,967               0.00% 30.00% 100.00%100.00% 800,000             

OT-15-16-67-27-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
TUBOD FLOOD CONTROL

FLOOD 

CONTROL
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                           775,012 24,988               0.00% 30.00% 100.00%100.00% 800,000             

OT-15-16-67-27-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
TUBOD FLOOD CONTROL

FLOOD 

CONTROL
              800,000                 -                   -   800,000                           800,000      -   800,000             -                  100.00%              800,000                     -   800,000             -                  100.00%     -   800,000                                  190 799,810             0.00% 30.00% 100.00%100.00% 800,000             

OT-15-16-67-27-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_NORTE
TUBOD FLOOD CONTROL

FLOOD 

CONTROL
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                           355,650 244,350             0.00% 30.00% 100.00%100.00% 600,000             

OT-15-16-68-01-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
BAROBO

EVACUATION CENTER PHASE 

I

EVACUATION 

CENTER
           1,900,000                 -                   -   1,900,000                     1,900,000      -   1,900,000          -                  100.00%           1,520,000            380,000 1,900,000          -                  100.00%     -   1,900,000                     1,900,000 -                     0.00% 30.00% 100.00%100.00% 1,900,000          

OT-15-16-68-02-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
BAYABAS PROTECTION DIKE/SEA WALL

FLOOD 

CONTROL
           1,125,000                 -                   -   1,125,000                     1,125,000      -   1,125,000          -                  100.00%              900,000            225,000 1,125,000          -                  100.00%     -   1,125,000                     1,121,920 3,080                 0.00% 30.00% 100.00%100.00% 1,125,000          

OT-15-16-68-02-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
BAYABAS BOX CULVERT 3 UNITS

FLOOD 

CONTROL
           1,125,000                 -                   -   1,125,000                     1,125,000      -   1,125,000          -                  100.00%              900,000            225,000 1,125,000          -                  100.00%     -   1,125,000                     1,121,450 3,550                 0.00% 30.00% 100.00%100.00% 1,125,000          

OT-15-16-68-02-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
BAYABAS PROTECTION DIKE

FLOOD 

CONTROL
           2,125,000                 -                   -   2,125,000                     2,125,000      -   2,125,000          -                  100.00%           1,700,000            425,000 2,125,000          -                  100.00%     -   2,125,000                     1,659,293 465,707             0.00% 30.00% 100.00%100.00% 2,125,000          

OT-15-16-68-02-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
BAYABAS PROTECTION DIKE/SEA WALL

FLOOD 

CONTROL
           1,625,000                 -                   -   1,625,000                     1,625,000      -   1,625,000          -                  100.00%           1,300,000            325,000 1,625,000          -                  100.00%     -   1,625,000                     1,593,842 31,158               0.00% 30.00% 100.00%100.00% 1,625,000          

OT-15-16-68-04-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CAGWAIT

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           476,665 23,335               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-04-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CAGWAIT

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           492,589 7,411                 0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-04-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CAGWAIT

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           499,399 601                    0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-04-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CAGWAIT

CONSTRUCTION OF 

DRAINAGE CANAL, RIPRAP 

AND BOX CULVERT AT PUROK 

1, 2 & 4 OF TAWAGAN

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           479,449 20,551               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-06-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CARMEN

CONSTRUCTION OF PUBLIC 

MARKET

ECONOMIC 

FACILITIES
           3,240,000                 -                   -   3,240,000                     3,240,000      -   3,240,000          -                  100.00%           2,592,000            648,000 3,240,000          -                  100.00%     -   3,240,000                     2,506,782 733,218             0.00% 30.00% 95.00% 96.50% 3,126,600          

OT-15-16-68-06-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CARMEN

CONSTRUCTION OF GABION 

FOR RIVER CONTROL AT 

CARMEN RIVER

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-07-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CARRASCAL

CONSTRUCTION OF SEAWALL 

(BAYBAY SECTION) FOR 

DISASTER MITIGATION 

(STORM SURGE)

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 72.00% 80.40% 804,000             

OT-15-16-68-07-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CARRASCAL

CONSTRUCTION OF RIVER 

DIKE (CARRASCAL-PANIKIAN 

RIVER) EMBERCADERO- 

DOYOS SECTION

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 72.00% 80.40% 804,000             

OT-15-16-68-07-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CARRASCAL

IMPROVEMENT OF MUNICIPAL 

CEMETERY CASKET CUBICLE

ECONOMIC 

FACILITIES
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                     1,000,000 -                     0.00% 30.00% 100.00%100.00% 1,000,000          

OT-15-16-68-07-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CARRASCAL

OPERATIONALIZATION OF 

DISASTER RISK REDUCTION 

MANAGEMENT OPERATION 

CENTER PHASE II

CAPDEV            1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%              900,000                     -   900,000             100,000          90.00%      -   900,000                                     -   900,000             0.00% 20.00% 0.00% 20.00% 200,000             

OT-15-16-68-08-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
CORTES EVACUATION FACILITY REHAB

EVACUATION 

CENTER
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                           450,582 149,419             0.00% 30.00% 100.00%100.00% 600,000             

OT-15-16-68-09-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
HINATUAN

CONSTRUCTION OF 300 L.M. 

SEA WALL

FLOOD 

CONTROL
           2,600,000                 -                   -   2,600,000                     2,600,000      -   2,600,000          -                  100.00%           2,080,000            520,000 2,600,000          -                  100.00%     -   2,600,000                        925,933 1,674,067          0.00% 30.00% 100.00%100.00% 2,600,000          

OT-15-16-68-10-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
LANUZA

CONSTRUCTION OF 500 

LINEAR METERS OF 

DRAINAGE CANAL WITH 

CULVERT

FLOOD 

CONTROL
           1,000,000                 -                   -   1,000,000                     1,000,000      -   1,000,000          -                  100.00%           1,000,000                     -   1,000,000          -                  100.00%     -   1,000,000                                  -   1,000,000          0.00% 30.00% 60.00% 72.00% 720,000             



OT-15-16-68-14-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
MARIHATAG

CONSTRUCTION OF 

BARANGAY DRAINAGE 

SYSTEM

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           448,867 51,134               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-14-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
MARIHATAG

CONSTRUCTION OF 

DISASTER EVACUATION 

CENTER

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           485,803 14,197               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-14-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
MARIHATAG

CONSTRUCTION OF 

DRAINAGE SYSTEM

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           489,573 10,427               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-14-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
MARIHATAGCOMPLETION OF SEA WALL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           497,770 2,230                 0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-15-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR

SAN_AGUST

IN

CONSTRUCTION OF 

CONCRETE DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-15-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_SUR

SAN_AGUST

IN

CONSTRUCTION OF 

DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-15-000-03OT 2015 REGION_XIII
SURIGAO_DEL

_SUR

SAN_AGUST

IN

CONSTRUCTION OF 

CONCRETE DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           500,000 -                     0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-15-000-04OT 2015 REGION_XIII
SURIGAO_DEL

_SUR

SAN_AGUST

IN

CONSTRUCTION OF 

CONCRETE DRAINAGE CANAL

FLOOD 

CONTROL
              520,000                 -                   -   520,000                           520,000      -   520,000             -                  100.00%              520,000                     -   520,000             -                  100.00%     -   520,000                           520,000 -                     0.00% 30.00% 100.00%100.00% 520,000             

OT-15-16-68-15-000-05OT 2015 REGION_XIII
SURIGAO_DEL

_SUR

SAN_AGUST

IN

CONSTRUCTION OF 

CONCRETE DRAINAGE CANAL

FLOOD 

CONTROL
              600,000                 -                   -   600,000                           600,000      -   600,000             -                  100.00%              600,000                     -   600,000             -                  100.00%     -   600,000                           596,909 3,091                 0.00% 30.00% 100.00%100.00% 600,000             

OT-15-16-68-15-000-06OT 2015 REGION_XIII
SURIGAO_DEL

_SUR

SAN_AGUST

IN

INSTALLATION OF 500-M 

RIVERDIKE

FLOOD 

CONTROL
              661,969                 -                   -   661,969                           661,969      -   661,969             -                  100.00%              661,969                     -   661,969             -                  100.00%     -   661,969                           661,969 -                     0.00% 30.00% 100.00%100.00% 661,969             

OT-15-16-68-17-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
TAGBINA

CONSTRUCTION OF 

CONCRETE DRAINAGE CANAL

FLOOD 

CONTROL
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%              500,000                     -   500,000             -                  100.00%     -   500,000                           485,803 14,197               0.00% 30.00% 100.00%100.00% 500,000             

OT-15-16-68-17-000-02OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
TAGBINA

CONSTRUCTION OF 

CONCRETE DRAINAGE CANAL

FLOOD 

CONTROL
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                           684,986 15,014               0.00% 30.00% 100.00%100.00% 700,000             

OT-15-16-68-18-000-01OT 2015 REGION_XIII
SURIGAO_DEL

_SUR
TAGO

PURCHASE OF DISASTER AND 

RESCUE EQUIPMENT (MOTOR 

VEHICLES)

RESCUE 

EQUIPMENT
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%              810,000              90,000 900,000             -                  100.00%     -   900,000                           899,000 1,000                 0.00% 30.00% 100.00%100.00% 900,000             

189,751,686      -              -              189,751,686      189,751,686      -  189,751,686      -                  100.00% 159,084,310      18,374,001     177,458,311      12,293,375     93.52% -  177,458,311      104,422,069      73,036,242        58.84% 86.99% 165,062,940      

2,869,483,826   -              4,767,427   2,864,716,399   2,817,508,019   -  2,817,508,019   47,208,380      98.35% 2,233,259,306   166,076,694   2,399,336,000   418,172,018   85.16% -  2,399,336,000   1,037,494,072   1,361,841,928   43.24% 70.27% 2,013,058,065   

OT-16-14-01-27-

000-01
OT 2016 CAR ABRA

VILLAVICIOS

A
EVACUATION FACILITY

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%                        -                       -   -                     2,500,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 500,000             

OT-16-14-27-09-

000-01
OT 2016 CAR IFUGAO HINGYON EVACUATION FACILITY

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%                        -                       -   -                     1,500,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 300,000             

OT-16-14-27-09-

000-02
OT 2016 CAR IFUGAO HINGYON EVACUATION FACILITY

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 100,000             

OT-16-14-32-11-

000-01
OT 2016 CAR KALINGA RIZAL EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 21.00% 44.70% 2,235,000          

OT-16-14-44-08-

000-01
OT 2016 CAR

MOUNTAIN_PR

OVINCE
SADANGA EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

14,500,000        -              -              14,500,000        14,500,000        -  14,500,000        -                  100.00% 4,000,000          -                  4,000,000          10,500,000     27.59% -  4,000,000          -                     3,999,999          0.00% 28.52% 4,135,000          

OT-16-13-76-06-

000-01
OT 2016 NCR N_A PATEROS

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,082,000                 -                   -   2,082,000                                  -        -   -                     2,082,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 104,100             

2,082,000          -              -              2,082,000          -                     -  -                     2,082,000        0.00% -                     -                  -                     -                  0.00% -  -                     -                     (0)                       0.00% 5.00% 104,100             

OT-16-06-45-05-

000-01
OT 2016 NIR

NEGROS_OCC

IDENTAL
CALATRAVA

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
         17,344,400                 -                   -   17,344,400                                -        -   -                     17,344,400      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 867,220             

OT-16-06-45-23-

000-01
OT 2016 NIR

NEGROS_OCC

IDENTAL

CITY_OF_SA

GAY 

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           7,500,000                 -                   -   7,500,000                                  -        -   -                     7,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 375,000             

OT-16-06-45-12-

000-01
OT 2016 NIR

NEGROS_OCC

IDENTAL

HINOBA-AN 

(ASIA)
EVACUATION FACILITY

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                                  -        -   -                     2,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 100,000             

OT-16-06-45-17-

000-01
OT 2016 NIR

NEGROS_OCC

IDENTAL

LA_CASTEL

LANA

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           7,500,000                 -                   -   7,500,000                                  -        -   -                     7,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 375,000             

OT-16-06-45-22-

000-01
OT 2016 NIR

NEGROS_OCC

IDENTAL

PULUPANDA

N

 CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-06-45-25-

000-01
OT 2016 NIR

NEGROS_OCC

IDENTAL

SAN_ENRIQ

UE

REHABILITATION OF 

EVACUATION CENTER

EVACUATION 

CENTER
              800,000                 -                   -   800,000                                     -        -   -                     800,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 40,000               

OT-16-06-45-25-

000-03
OT 2016 NIR

NEGROS_OCC

IDENTAL

SAN_ENRIQ

UE

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-06-45-29-

000-01
OT 2016 NIR

NEGROS_OCC

IDENTAL
TOBOSO

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           3,750,000                 -                   -   3,750,000                                  -        -   -                     3,750,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 187,500             

OT-16-07-46-02-

000-01
OT 2016 NIR

NEGROS_ORIE

NTAL
AYUNGON EVACUATION FACILITY

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                                  -        -   -                     1,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 50,000               

OT-16-07-46-05-

000-01
OT 2016 NIR

NEGROS_ORIE

NTAL
BASAY EVACUATION FACILITY

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                                  -        -   -                     1,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 50,000               

OT-16-07-46-09-

000-01
OT 2016 NIR

NEGROS_ORIE

NTAL
DAUIN EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             



OT-16-07-46-14-

000-01
OT 2016 NIR

NEGROS_ORIE

NTAL
MABINAY EVACUATION FACILITY

EVACUATION 

CENTER
           6,000,000                 -                   -   6,000,000                                  -        -   -                     6,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 300,000             

OT-16-07-46-25-

000-02
OT 2016 NIR

NEGROS_ORIE

NTAL

ZAMBOANG

UITA
EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

63,894,400        -              -              63,894,400        -                     -  -                     63,894,400      0.00% -                     -                  -                     -                  0.00% -  -                     -                     (1)                       0.00% 5.00% 3,194,720          

OT-16-01-28-04-

000-01
OT 2016 REGION_I

ILOCOS_NORT

E
BANGUI

Construction of Evacuation 

Center at Barangay San Lorenzo

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 20.00% 0.00% 20.00% 600,000             

OT-16-01-28-12-

000-02
OT 2016 REGION_I

ILOCOS_NORT

E

CITY_OF_LA

OAG
Evacuation Facility

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 30.00% 5.00% 33.50% 1,005,000          

OT-16-01-28-08-

000-01
OT 2016 REGION_I

ILOCOS_NORT

E
CURRIMAO

Evacuation Facility ( Construction 

of Evacuation Center)

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 12.00% 38.40% 1,920,000          

OT-16-01-28-10-

000-01
OT 2016 REGION_I

ILOCOS_NORT

E
DUMALNEGEvacuation Facility

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 5.00% 33.50% 1,675,000          

OT-16-01-29-05-

000-01
OT 2016 REGION_I ILOCOS_SURCABUGAO

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 30.00% 51.00% 2,550,000          

OT-16-01-29-12-

000-01
OT 2016 REGION_I ILOCOS_SURMAGSINGAL

CONSTRUCTION OF TYPE B 

EVACUATION FACILITY

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                 15,000,000      -   15,000,000        -                  100.00%                        -                       -   -                     15,000,000     0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 3,000,000          

OT-16-01-29-14-

000-01
OT 2016 REGION_I ILOCOS_SURNARVACAN

REPAIR OF EVACUATION 

FACILITY (PHASE 2)

EVACUATION 

CENTER
           1,035,000                 -                   -   1,035,000                     1,035,000      -   1,035,000          -                  100.00%              828,000                     -   828,000             207,000          80.00%      -   828,000                                     -   828,000             0.00% 20.00% 0.00% 20.00% 207,000             

OT-16-01-29-33-

000-01
OT 2016 REGION_I ILOCOS_SURTAGUDIN

EVACUATION FACILITY - TYPE 

B PHASE I 

EVACUATION 

CENTER
           6,000,000                 -                   -   6,000,000                     6,000,000      -   6,000,000          -                  100.00%                        -                       -   -                     6,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,200,000          

OT-16-01-33-09-

000-01
OT 2016 REGION_I LA_UNION CABA

EVACUATION FACILITY PHASE 

II - EXPANSION OF TYPE A 

EVACUATION FACILITY

EVACUATION 

CENTER
           2,551,900                 -                   -   2,551,900                     2,551,900      -   2,551,900          -                  100.00%           2,041,520                     -   2,041,520          510,380          80.00%      -   2,041,520                                  -   2,041,520          0.00% 20.00% 0.00% 20.00% 510,380             

OT-16-01-33-13-

000-01
OT 2016 REGION_I LA_UNION ROSARIO

EVACUATION & CONCRETING 

OF DRAINAGE CANAL

EVACUATION 

CENTER
              928,900                 -                   -   928,900                           928,900      -   928,900             -                  100.00%                        -                       -   -                     928,900          0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 185,780             

OT-16-01-33-18-

000-01
OT 2016 REGION_I LA_UNION SANTOL

EVACUATION FACILITY 

CONSTRUCTION OF 

EVACUATION FACILITY. 

PHASE VI

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-01-55-08-

000-01
OT 2016 REGION_I PANGASINANBANI

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
         11,500,000                 -                   -   11,500,000                 11,500,000      -   11,500,000        -                  100.00%           9,200,000                     -   9,200,000          2,300,000       80.00%      -   9,200,000                                  -   9,200,000          0.00% 22.00% 0.00% 22.00% 2,530,000          

OT-16-01-55-13-

000-01
OT 2016 REGION_I PANGASINANBINMALEY

EVACUATION FACILITY 

[PHASE 2 FROM GPB 2015]

EVACUATION 

CENTER
           4,845,300                 -                   -   4,845,300                     4,845,300      -   4,845,300          -                  100.00%                        -                       -   -                     4,845,300       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 969,060             

OT-16-01-55-15-

000-01
OT 2016 REGION_I PANGASINANBUGALLON

CONSTRUCTION OF 

EVACUATION FACILITY AT 

BRGY. POBLACION (TYPE A)

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 26.00% 0.00% 26.00% 1,300,000          

OT-16-01-55-46-

000-02
OT 2016 REGION_I PANGASINAN

CITY_OF_U

RDANETA 

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%                        -                       -   -                     2,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 400,000             

OT-16-01-55-46-

000-01
OT 2016 REGION_I PANGASINAN

CITY_OF_U

RDANETA 

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-01-55-37-

000-01
OT 2016 REGION_I PANGASINAN

SAN_QUINTI

N

IMPROVEMENT OF 

EVACUATION FACILITY 

(PHASE II)

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-01-55-40-

000-02
OT 2016 REGION_I PANGASINAN

SANTO_TO

MAS

CONSTRUCTION OF 

EVACUATION FACILITY (TYPE 

A) IN BARANGAY SAN 

ANTONIO/POBLACION AREA

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 7.00% 34.90% 1,745,000          

86,861,100        -              -              86,861,100        83,861,100        -  83,861,100        3,000,000        96.55% 40,069,520        -                  40,069,520        43,791,580     47.78% -  40,069,520        -                     40,069,516        0.00% 25.04% 21,747,220        

OT-16-02-15-01-

000-02
OT 2016 REGION_II CAGAYAN ABULUG

EVACUATION FACILITY: 

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-02-15-09-

000-01
OT 2016 REGION_II CAGAYAN CALAYAN

EVACUATION FACILITY: 

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%                        -                       -   -                     2,500,000       0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 125,000             

OT-16-02-15-15-

000-01
OT 2016 REGION_II CAGAYAN IGUIG

EVACUATION FACILITY: 

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-02-15-22-

000-01
OT 2016 REGION_II CAGAYAN

SANCHEZ_M

IRA

EVACUATION FACILITY (TYPE 

C- MULTI-PURPOSE 

GYMNASIUM)

EVACUATION 

CENTER
         10,000,000                 -                   -   10,000,000                 10,000,000      -   10,000,000        -                  100.00%           8,000,000                     -   8,000,000          2,000,000       80.00%      -   8,000,000                                  -   8,000,000          0.00% 20.00% 0.00% 20.00% 2,000,000          

OT-16-02-31-02-

000-01
OT 2016 REGION_II ISABELA

ANGADANA

N

EVACUATION FACILITY: 

COMPLETION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 20.00% 0.00% 20.00% 500,000             

OT-16-02-31-19-

000-02
OT 2016 REGION_II ISABELA MALLIG EVACUATION FACILITY

EVACUATION 

CENTER
           4,626,107                 -                   -   4,626,107                     4,626,107      -   4,626,107          -                  100.00%           3,700,886                     -   3,700,886          925,221          80.00%      -   3,700,886                                  -   3,700,885          0.00% 20.00% 0.00% 20.00% 925,221             



OT-16-02-31-22-

000-01
OT 2016 REGION_II ISABELA QUEZON

COMMUNITY CUM 

EVACUATION CENTER

EVACUATION 

CENTER
         10,038,400                 -                   -   10,038,400                 10,038,400      -   10,038,400        -                  100.00%           8,030,720                     -   8,030,720          2,007,680       80.00%      -   8,030,720                                  -   8,030,720          0.00% 20.00% 0.00% 20.00% 2,007,680          

OT-16-02-31-33-

000-01
OT 2016 REGION_II ISABELA SAN_PABLO

EVACUATION FACILITY: 

CONSTRUCTION OF 

EVACUATION FACILITY 

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-02-31-36-

000-01
OT 2016 REGION_II ISABELA

SANTO_TO

MAS
EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-02-57-05-

000-02
OT 2016 REGION_II QUIRINO SAGUDAY

EVACUATION FACILITY-

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                                  -        -   -                     1,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 75,000               

48,164,507        -              -              48,164,507        34,664,507        -  34,664,507        13,500,000      71.97% 25,731,606        -                  25,731,606        8,932,901       74.23% -  25,731,606        -                     25,731,604        0.00% 15.02% 7,232,901          

OT-16-03-77-04-

000-01
OT 2016 REGION_III AURORA

DINALUNGA

N

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           3,500,000                 -                   -   3,500,000                                  -        -   -                     3,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 175,000             

OT-16-03-08-10-

000-02
OT 2016 REGION_III BATAAN ORION

CONSTRUCTION OF NEW 

EVACUATION FACILITY IN THE 

MUNICIPALITY OF ORION

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                                  -        -   -                     2,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 125,000             

OT-16-03-08-12-

000-02
OT 2016 REGION_III BATAAN SAMAL EVACUATION FACILITY

EVACUATION 

CENTER
           3,540,000                 -                   -   3,540,000                                  -        -   -                     3,540,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 177,000             

OT-16-03-14-14-

000-02
OT 2016 REGION_III BULACAN OBANDO

PROTECTIVE SERVICES: 

ECACUATION FACILITY

EVACUATION 

CENTER
         10,000,000                 -                   -   10,000,000                                -        -   -                     10,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 500,000             

OT-16-03-14-17-

000-01
OT 2016 REGION_III BULACAN PLARIDEL

CONSTRUCTION OF 

EVACUATION FACILITIES IN 

BRGY. SAN JOSE

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-03-49-12-

000-01
OT 2016 REGION_III NUEVA_ECIJAJAEN EVACUATION FACILITIES

EVACUATION 

CENTER
           1,200,000                 -                   -   1,200,000                                  -        -   -                     1,200,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 60,000               

OT-16-03-49-13-

000-01
OT 2016 REGION_III NUEVA_ECIJALAUR

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
         10,000,000                 -                   -   10,000,000                                -        -   -                     10,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 500,000             

OT-16-03-49-25-

000-01
OT 2016 REGION_III NUEVA_ECIJASAN_ISIDROEVACUATION FACILITY

EVACUATION 

CENTER
           3,500,000                 -                   -   3,500,000                                  -        -   -                     3,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 175,000             

OT-16-03-49-29-

000-01
OT 2016 REGION_III NUEVA_ECIJA

SANTO_DO

MINGO
EVALUATION CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                                  -        -   -                     1,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 50,000               

OT-16-03-49-17-

000-01
OT 2016 REGION_III NUEVA_ECIJA

SCIENCE_CI

TY_OF_MUÑ

OZ

EVACUATION CENTER
EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-03-54-12-

000-01
OT 2016 REGION_III PAMPANGA MASANTOL

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           2,535,000                 -                   -   2,535,000                     2,535,000      -   2,535,000          -                  100.00%           2,028,000            507,000 2,535,000          -                  100.00%     -   2,535,000                                  -   2,535,000          0.00% 20.00% 0.00% 20.00% 507,000             

OT-16-03-54-13-

000-01
OT 2016 REGION_III PAMPANGA MEXICO EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-03-54-21-

000-01
OT 2016 REGION_III PAMPANGA

SANTO_TO

MAS
EVACUATION FACILITY

EVACUATION 

CENTER
              980,000                 -                   -   980,000                           980,000      -   980,000             -                  100.00%              980,000                     -   980,000             -                  100.00%     -   980,000                                     -   980,000             0.00% 20.00% 0.00% 20.00% 196,000             

OT-16-03-69-16-

000-01
OT 2016 REGION_III TARLAC

CITY_OF_TA

RLAC
EVACUATION FACILITY

EVACUATION 

CENTER
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000            240,000 1,200,000          -                  100.00%     -   1,200,000                                  -   1,200,000          0.00% 20.00% 0.00% 20.00% 240,000             

OT-16-03-71-04-

000-01
OT 2016 REGION_III ZAMBALES

CASTILLEJO

S
EVACUATION FACILITY

EVACUATION 

CENTER
           1,200,000                 -                   -   1,200,000                     1,200,000      -   1,200,000          -                  100.00%              960,000            240,000 1,200,000          -                  100.00%     -   1,200,000                                  -   1,200,000          0.00% 20.00% 0.00% 20.00% 240,000             

53,155,000        -              -              53,155,000        9,915,000          -  9,915,000          43,240,000      18.65% 8,128,000          987,000          9,115,000          800,000          91.93% -  9,115,000          -                     9,114,999          0.00% 7.80% 4,145,000          

OT-16-04-10-24-

000-01
OT 2016 REGION_IVABATANGAS SAN_LUIS

REHABILITATION/IMPROVEME

NT OF  MULTI-PURPOSE GYM  

(EVACUATION CENTER)

EVACUATION 

CENTER
           5,070,600                 -                   -   5,070,600                     5,070,600      -   5,070,600          -                  100.00%                        -                       -   -                     5,070,600       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,014,120          

OT-16-04-10-30-

000-01
OT 2016 REGION_IVABATANGAS TALISAY EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-04-21-05-

000-01
OT 2016 REGION_IVACAVITE

CITY_OF_CA

VITE

EVACUATION FACILITY (TYPE 

A)

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-04-21-11-

000-01
OT 2016 REGION_IVACAVITE KAWIT EVACUATION FACILITY

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%                        -                       -   -                     4,500,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 900,000             

OT-16-04-21-16-

000-01
OT 2016 REGION_IVACAVITE NOVELETAEVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-04-34-02-

000-01
OT 2016 REGION_IVALAGUNA BAY EVACUATION FACILITY

EVACUATION 

CENTER
           1,400,000                 -                   -   1,400,000                                  -        -   -                     1,400,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 70,000               

OT-16-04-34-09-

000-02
OT 2016 REGION_IVALAGUNA KALAYAAN EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%                        -                       -   -                     4,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-04-34-13-

000-01
OT 2016 REGION_IVALAGUNA LUMBAN EVACUATION FACILITY

EVACUATION 

CENTER
           2,080,000                 -                   -   2,080,000                                  -        -   -                     2,080,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 104,000             

OT-16-04-34-14-

000-01
OT 2016 REGION_IVALAGUNA MABITAC EVACUATION FACILITY

EVACUATION 

CENTER
           2,110,000                 -                   -   2,110,000                     2,110,000      -   2,110,000          -                  100.00%                        -                       -   -                     2,110,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 422,000             

OT-16-04-34-22-

000-02
OT 2016 REGION_IVALAGUNA PILA EVACUATION FACILITY

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                                  -        -   -                     1,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 75,000               

OT-16-04-34-22-

000-01
OT 2016 REGION_IVALAGUNA PILA

IMPROVEMENT OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                                  -        -   -                     1,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 75,000               

OT-16-04-34-26-

000-01
OT 2016 REGION_IVALAGUNA

SANTA_CRU

Z

CONSTRUCTION OF 

ADDITIONAL FACILITIES AT 

EVACUATION CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 600,000             



OT-16-04-34-26-

000-02
OT 2016 REGION_IVALAGUNA

SANTA_CRU

Z

CONSTRUCTION OF DRRM 

OFFICE AT EMERGENCY 

OPERATION CENTER (EOC)

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 100,000             

OT-16-04-34-27-

000-01
OT 2016 REGION_IVALAGUNA

SANTA_MAR

IA
EVACUATION FACILITY

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 600,000             

OT-16-04-34-30-

000-02
OT 2016 REGION_IVALAGUNA VICTORIA EVACUATION FACILITY

EVACUATION 

CENTER
           4,686,000                 -                   -   4,686,000                                  -        -   -                     4,686,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 234,300             

OT-16-04-56-01-

000-01
OT 2016 REGION_IVAQUEZON AGDANGAN

CONSTRUCTION OF 

EVACUATION 

EVACUATION 

CENTER
           1,440,000                 -                   -   1,440,000                     1,440,000      -   1,440,000          -                  100.00%                        -                       -   -                     1,440,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 288,000             

OT-16-04-56-08-

000-01
OT 2016 REGION_IVAQUEZON

CANDELARI

A
EVACUATION FACILITY

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                                  -        -   -                     4,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 225,000             

OT-16-04-56-15-

000-01
OT 2016 REGION_IVAQUEZON DOLORES

REHABILITATION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                                  -        -   -                     1,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 75,000               

OT-16-04-56-19-

000-01
OT 2016 REGION_IVAQUEZON GUMACA

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                                  -        -   -                     1,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 50,000               

OT-16-04-56-20-

000-01
OT 2016 REGION_IVAQUEZON INFANTA EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-04-56-21-

000-01
OT 2016 REGION_IVAQUEZON JOMALIG EVACUATION FACILITY

EVACUATION 

CENTER
           1,900,000                 -                   -   1,900,000                                  -        -   -                     1,900,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 95,000               

OT-16-04-56-41-

000-01
OT 2016 REGION_IVAQUEZON

SAN_ANTON

IO
EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-04-56-49-

000-01
OT 2016 REGION_IVAQUEZON UNISAN EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-04-58-11-

000-01
OT 2016 REGION_IVARIZAL SAN_MATEOEVACUATION FACILITY

EVACUATION 

CENTER
           3,500,000                 -                   -   3,500,000                     3,500,000      -   3,500,000          -                  100.00%                        -                       -   -                     3,500,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 700,000             

73,186,600        -              -              73,186,600        32,120,600        -  32,120,600        41,066,000      43.89% -                     -                  -                     32,120,600     0.00% -  -                     -                     (3)                       0.00% 11.58% 8,477,420          

OT-16-17-40-04-

000-01
OT 2016 REGION_IVBMARINDUQUEMOGPOG EVACUATION FACILITY

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                                  -        -   -                     1,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 75,000               

OT-16-17-40-05-

000-01
OT 2016 REGION_IVBMARINDUQUE

SANTA_CRU

Z

CONSTRUCTION OF 1-

STOREY EVACUATION 

CENTER IN BRGY. 

MONGPONG

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-17-40-06-

000-01
OT 2016 REGION_IVBMARINDUQUETORRIJOS

CONSTRUCTION OF 1-

STOREY EVACUATION 

CENTER IN BRGY BONLIW

EVACUATION 

CENTER
              850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              850,000                     -   850,000             -                  100.00%     -   850,000                                     -   850,000             0.00% 20.00% 0.00% 20.00% 170,000             

OT-16-17-40-06-

000-02
OT 2016 REGION_IVBMARINDUQUETORRIJOS

CONSTRUCTION OF 1-

STOREY EVACUATION 

CENTER IN BRGY 

MAKAWAYAN

EVACUATION 

CENTER
              850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              850,000                     -   850,000             -                  100.00%     -   850,000                                     -   850,000             0.00% 20.00% 0.00% 20.00% 170,000             

OT-16-17-40-06-

000-03
OT 2016 REGION_IVBMARINDUQUETORRIJOS

CONSTRUCTION OF 1-

STOREY EVACUATION 

CENTER IN BRGY MALIBAGO

EVACUATION 

CENTER
              850,000                 -                   -   850,000                           850,000      -   850,000             -                  100.00%              850,000                     -   850,000             -                  100.00%     -   850,000                                     -   850,000             0.00% 20.00% 0.00% 20.00% 170,000             

OT-16-17-51-01-

000-01
OT 2016 REGION_IVB

OCCIDENTAL_

MINDORO

ABRA_DE_IL

OG 

CONTRUCTION OF ONE-

STOREY EVACUATION 

CENTER IN BRGY. STA.MARIA

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-17-51-03-

000-01
OT 2016 REGION_IVB

OCCIDENTAL_

MINDORO
LOOC

CONSTRUCTION OF 1 STOREY 

EVACUATION CENTER IN 

BRGY. BALIKYAS - PHASE 1

EVACUATION 

CENTER
           4,050,000                 -                   -   4,050,000                     4,050,000      -   4,050,000          -                  100.00%           3,240,000                     -   3,240,000          810,000          80.00%      -   3,240,000                                  -   3,240,000          0.00% 20.00% 0.00% 20.00% 810,000             

OT-16-17-51-03-

000-02
OT 2016 REGION_IVB

OCCIDENTAL_

MINDORO
LOOC

CONSTRUCTION OF 1 STOREY 

EVACUATION CENTER IN 

BRGY. BULACAN -PHASE 1

EVACUATION 

CENTER
           4,050,000                 -                   -   4,050,000                     4,050,000      -   4,050,000          -                  100.00%           3,240,000                     -   3,240,000          810,000          80.00%      -   3,240,000                                  -   3,240,000          0.00% 20.00% 0.00% 20.00% 810,000             

OT-16-17-51-03-

000-03
OT 2016 REGION_IVB

OCCIDENTAL_

MINDORO
LOOC

CONSTRUCTION OF 1 STOREY 

EVACUATION CENTER IN 

BRGY. TALAOTAO-PHASE 1

EVACUATION 

CENTER
           4,050,000                 -                   -   4,050,000                     4,050,000      -   4,050,000          -                  100.00%           3,240,000                     -   3,240,000          810,000          80.00%      -   3,240,000                                  -   3,240,000          0.00% 20.00% 0.00% 20.00% 810,000             

OT-16-17-51-03-

000-04
OT 2016 REGION_IVB

OCCIDENTAL_

MINDORO
LOOC

CONSTRUCTION OF 1 STOREY 

EVACUATION CENTER IN 

BRGY. TAMBO, AMBIL -PHASE 

1

EVACUATION 

CENTER
           2,250,000                 -                   -   2,250,000                     2,250,000      -   2,250,000          -                  100.00%           1,800,000                     -   1,800,000          450,000          80.00%      -   1,800,000                                  -   1,800,000          0.00% 20.00% 0.00% 20.00% 450,000             

OT-16-17-51-04-

000-01
OT 2016 REGION_IVB

OCCIDENTAL_

MINDORO
LUBANG

CONSTRUCTION OF ONE-

STOREY EVACUATION 

CENTER IN BARANGAY ARAW 

AT BITUIN

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-17-51-07-

000-01
OT 2016 REGION_IVB

OCCIDENTAL_

MINDORO
PALUAN

CONSTRUCTION OF 1 STOREY 

EVACUATION FACILITIES 

(PHASE 2)

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-16-17-51-09-

000-01
OT 2016 REGION_IVB

OCCIDENTAL_

MINDORO
SABLAYAN 

CONSTRUCTION OF 1-

STOREY EVACUATION 

CENTER IN BARANGAY 

BUENAVISTA

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 20.00% 0.00% 20.00% 1,000,000          



OT-16-17-52-04-

000-02
OT 2016 REGION_IVB

ORIENTAL_MI

NDORO

BULALACAO 

(SAN 

PEDRO) 

CONSTRUCTION OF 

EVACUATION CENTER AT 

BARANGAY MAASIN

EVACUATION 

CENTER
           1,215,000                 -                   -   1,215,000                                  -        -   -                     1,215,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 60,750               

OT-16-17-52-04-

000-01
OT 2016 REGION_IVB

ORIENTAL_MI

NDORO

BULALACAO 

(SAN 

PEDRO) 

CONSTRUCTION OF 

EVACUATION CENTER AT 

BARANGAY LIMAGROSA

EVACUATION 

CENTER
           1,215,000                 -                   -   1,215,000                                  -        -   -                     1,215,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 60,750               

OT-16-17-53-02-

000-01
OT 2016 REGION_IVBPALAWAN AGUTAYA 

CONSTRUCTION OF ONE (1) 

STOREY EVACUATION 

CENTER IN BARANGAY 

ABAGAT, BANGCAL AND 

CAMBIAN

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-17-53-06-

000-01
OT 2016 REGION_IVBPALAWAN

BROOKE'S_

POINT

CONSTRUCTION OF TWO (2) 

STOREY EVACUATION 

CENTER IN BARANGAY 

PANGOBILIAN

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-17-53-08-

000-02
OT 2016 REGION_IVBPALAWAN

CAGAYANCI

LLO 

CONSTRUCTION OF ONE (1) 

STOREY EVACUATION 

CENTER IN BRGY. STA. CRUZ

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                                  -        -   -                     4,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 225,000             

OT-16-17-53-12-

000-01
OT 2016 REGION_IVBPALAWAN

EL_NIDO 

(BACUIT) 

CONSTRUCTION OF ONE (1) 

STOREY EVACUATION 

CENTER IN BRGY. MALIGAYA

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-17-53-13-

000-01
OT 2016 REGION_IVBPALAWAN LINAPACANEVACUATION FACILITY

EVACUATION 

CENTER
              600,000                 -                   -   600,000                                     -        -   -                     600,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 30,000               

OT-16-17-59-03-

000-01
OT 2016 REGION_IVBROMBLON CAJIDIOCAN

CONSTRUCTION OF ONE (1) 

STOREY EVACUATION 

CENTER IN BRGY. CAMBAJAO

EVACUATION 

CENTER
           3,010,000                 -                   -   3,010,000                     3,010,000      -   3,010,000          -                  100.00%           2,408,000                     -   2,408,000          602,000          80.00%      -   2,408,000                                  -   2,408,000          0.00% 20.00% 0.00% 20.00% 602,000             

OT-16-17-59-05-

000-01
OT 2016 REGION_IVBROMBLON

CONCEPCIO

N

CONSTRUCTION OF ONE (1) 

STOREY EVACUATION 

CENTER IN BRGY. POBLACION

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                                  -        -   -                     4,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 225,000             

OT-16-17-59-06-

000-01
OT 2016 REGION_IVBROMBLON CORCUERA

CONSTRUCTION OF ONE 

STOREY EVACUATION 

CENTER IN BRGY. GOBON

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                                  -   3,600,000          0.00% 20.00% 0.00% 20.00% 900,000             

OT-16-17-59-11-

000-01
OT 2016 REGION_IVBROMBLON

SAN_AGUST

IN

CONSTRUCTION OF ONE 

STOREY EVACUATION 

CENTER IN BARANGAY 

EVACUATION 

CENTER
         13,000,000                 -                   -   13,000,000                 13,000,000      -   13,000,000        -                  100.00%         10,400,000                     -   10,400,000        2,600,000       80.00%      -   10,400,000                                -   10,400,000        0.00% 20.00% 0.00% 20.00% 2,600,000          

95,990,000        -              -              95,990,000        48,460,000        -  48,460,000        47,530,000      50.48% 39,278,000        -                  39,278,000        9,182,000       81.05% -  39,278,000        -                     39,277,997        0.00% 12.57% 12,068,500        

OT-16-05-05-06-

000-01
OT 2016 REGION_V ALBAY

CITY_OF_LE

GAZPI

CONSTRUCTION OF 

EVACUATION CENTER 

EVACUATION 

CENTER
         10,000,000                 -                   -   10,000,000                 10,000,000      -   10,000,000        -                  100.00%           8,000,000                     -   8,000,000          2,000,000       80.00%      -   8,000,000                     8,000,000 8,000,000          0.00% 30.00% 50.00% 65.00% 6,500,000          

OT-16-05-05-17-

000-01
OT 2016 REGION_V ALBAY

CITY_OF_TA

BACO
EVACUATION FACILITY

EVACUATION 

CENTER
         17,553,500                 -                   -   17,553,500                                -        -   -                     17,553,500      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 877,675             

OT-16-05-05-03-

000-01
OT 2016 REGION_V ALBAY

DARAGA 

(LOCSIN) 
EVACUATION FACILITY

EVACUATION 

CENTER
         12,000,000                 -                   -   12,000,000                 12,000,000      -   12,000,000        -                  100.00%           9,600,000                     -   9,600,000          2,400,000       80.00%      -   9,600,000                                  -   9,600,000          0.00% 20.00% 0.00% 20.00% 2,400,000          

OT-16-05-05-10-

000-01
OT 2016 REGION_V ALBAY MALINAO

CONSTRUCTION OF 

EVACUATION FACILITIES

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-16-05-05-16-

000-01
OT 2016 REGION_V ALBAY

SANTO_DO

MINGO 

(LIBOG) 

EVACUATION FACILITY
EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-05-16-01-

000-01
OT 2016 REGION_V

CAMARINES_N

ORTE
BASUD

CONSTRUCTION OF 

EVACUATION CENTER 

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-05-16-02-

000-02
OT 2016 REGION_V

CAMARINES_N

ORTE

CAPALONG

A

CONSTRUCTION OF SABANG 

(BRGY. UBANG) EVACUATION 

CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-05-17-03-

000-02
OT 2016 REGION_V

CAMARINES_S

UR
BATO

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           6,000,000                 -                   -   6,000,000                                  -        -   -                     6,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 300,000             

OT-16-05-17-04-

000-01
OT 2016 REGION_V

CAMARINES_S

UR
BOMBON EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-05-17-04-

000-02
OT 2016 REGION_V

CAMARINES_S

UR
BOMBON EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-05-17-08-

000-01
OT 2016 REGION_V

CAMARINES_S

UR
CALABANGA

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           4,250,000                 -                   -   4,250,000                                  -        -   -                     4,250,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 212,500             

OT-16-05-17-11-

000-01
OT 2016 REGION_V

CAMARINES_S

UR
CARAMOAN

CONSTRUCTION OF 1 

STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 30.00% 80.00% 86.00% 4,300,000          

OT-16-05-17-12-

000-01
OT 2016 REGION_V

CAMARINES_S

UR

DEL_GALLE

GO
EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-05-17-13-

000-01
OT 2016 REGION_V

CAMARINES_S

UR
GAINZA EVACUATION FACILITY

EVACUATION 

CENTER
           4,016,000                 -                   -   4,016,000                     4,016,000      -   4,016,000          -                  100.00%           3,212,800                     -   3,212,800          803,200          80.00%      -   3,212,800                                  -   3,212,800          0.00% 20.00% 0.00% 20.00% 803,200             

OT-16-05-17-19-

000-01
OT 2016 REGION_V

CAMARINES_S

UR
LUPI EVACUATION FACILITY

EVACUATION 

CENTER
           2,229,000                 -                   -   2,229,000                                  -        -   -                     2,229,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 111,450             

OT-16-05-17-27-

000-01
OT 2016 REGION_V

CAMARINES_S

UR
PASACAO

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,886,333                 -                   -   2,886,333                                  -        -   -                     2,886,333        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 144,317             



OT-16-05-17-29-

000-01
OT 2016 REGION_V

CAMARINES_S

UR

PRESENTAC

ION 

(PARUBCAN

EVACUATION FACILITY
EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-05-17-34-

000-01
OT 2016 REGION_V

CAMARINES_S

UR
SIPOCOT 

CONSTRUCTION OF TYPE A 

EVACUATION 

CENTER/FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-05-17-37-

000-01
OT 2016 REGION_V

CAMARINES_S

UR
TINAMBAC EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-05-20-02-

000-01
OT 2016 REGION_V

CATANDUANE

S
BARAS

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-05-20-05-

000-01
OT 2016 REGION_V

CATANDUANE

S
GIGMOTO EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-05-20-08-

000-01
OT 2016 REGION_V

CATANDUANE

S

SAN_ANDRE

S 

(CALOLBON) 

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-05-20-10-

000-01
OT 2016 REGION_V

CATANDUANE

S
VIGA EVACUATION FACILITY

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                                  -        -   -                     4,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 225,000             

OT-16-05-20-11-

000-01
OT 2016 REGION_V

CATANDUANE

S
VIRAC

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-16-05-41-11-

000-01
OT 2016 REGION_V MASBATE

CITY_OF_M

ASBATE

CONSTRUCTION OF 

EVACUATION CENTERS

EVACUATION 

CENTER
           2,700,000                 -                   -   2,700,000                     2,700,000      -   2,700,000          -                  100.00%           2,700,000                     -   2,700,000          -                  100.00%     -   2,700,000                                  -   2,700,000          0.00% 20.00% 0.00% 20.00% 540,000             

OT-16-05-41-10-

000-01
OT 2016 REGION_V MASBATE MANDAON

CONSTRUCTION OF 

EVACUATION CENTER - TYPE 

C

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-05-41-13-

000-01
OT 2016 REGION_V MASBATE MOBO

REYES SOCIAL HALL CUM 

EVACUATION CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-05-41-15-

000-01
OT 2016 REGION_V MASBATE PALANAS

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-05-41-16-

000-01
OT 2016 REGION_V MASBATE

PIO_V_COR

PUZ 

(LIMBUHAN) 

EVACUATION FACILITY - 1 

UNIT STANDARD EVACUATION 

CENTER

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%           1,600,000                     -   1,600,000          400,000          80.00%      -   1,600,000                                  -   1,600,000          0.00% 20.00% 0.00% 20.00% 400,000             

OT-16-05-41-19-

000-01
OT 2016 REGION_V MASBATE

SAN_JACINT

O
EVACUATION FACILITY

EVACUATION 

CENTER
           8,500,000                 -                   -   8,500,000                     8,500,000      -   8,500,000          -                  100.00%           6,800,000                     -   6,800,000          1,700,000       80.00%      -   6,800,000                                  -   6,800,000          0.00% 20.00% 0.00% 20.00% 1,700,000          

OT-16-05-41-21-

000-01
OT 2016 REGION_V MASBATE USON EVACUATION FACILITY

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 600,000             

OT-16-05-62-04-

000-01
OT 2016 REGION_V SORSOGON BULUSAN

CONSTRUCTION OF 

EVACUATION 

FACILITY/CENTER

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                                  -        -   -                     4,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 225,000             

OT-16-05-62-16-

000-01
OT 2016 REGION_V SORSOGON

CITY_OF_S

ORSOGON

EVACUATION 

FACILITY/CENTER FOR 

DISPLACED RESIDENTS

EVACUATION 

CENTER
           6,000,000                 -                   -   6,000,000                     6,000,000      -   6,000,000          -                  100.00%           4,800,000                     -   4,800,000          1,200,000       80.00%      -   4,800,000                                  -   4,800,000          0.00% 20.00% 0.00% 20.00% 1,200,000          

OT-16-05-62-07-

000-01
OT 2016 REGION_V SORSOGON DONSOL

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           5,800,000                 -                   -   5,800,000                                  -        -   -                     5,800,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,160,000          

OT-16-05-62-14-

000-01
OT 2016 REGION_V SORSOGON

PRIETO_DIA

Z 

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           9,000,000                 -                   -   9,000,000                                  -        -   -                     9,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 450,000             

185,934,833      -              -              185,934,833      70,216,000        -  70,216,000        115,718,833    37.76% 54,312,800        -                  54,312,800        15,903,200     77.35% -  54,312,800        8,000,000          54,312,796        14.73% 15.65% 29,099,142        

OT-16-06-04-08-

000-01
OT 2016 REGION_VI AKLAN LEZO

CONSTRUCTION OF 

EVACUATION CENTER PHASE 

II

EVACUATION 

CENTER
              900,000                 -                   -   900,000                           900,000      -   900,000             -                  100.00%                        -                       -   -                     900,000          0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 180,000             

OT-16-06-04-11-

000-01
OT 2016 REGION_VI AKLAN MAKATO EVACUATION FACILITY

EVACUATION 

CENTER
           2,480,000                 -                   -   2,480,000                     2,480,000      -   2,480,000          -                  100.00%                        -                       -   -                     2,480,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 496,000             

OT-16-06-04-12-

000-01
OT 2016 REGION_VI AKLAN MALAY EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-06-04-15-

000-01
OT 2016 REGION_VI AKLAN

NEW_WASHI

NGTON

EVACUATION FACILITY 

(PHASE II)

EVACUATION 

CENTER
         10,500,000                 -                   -   10,500,000                                -        -   -                     10,500,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 525,000             

OT-16-06-04-16-

000-01
OT 2016 REGION_VI AKLAN NUMANCIAEVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-06-04-17-

000-01
OT 2016 REGION_VI AKLAN TANGALAN

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           6,000,000                 -                   -   6,000,000                                  -        -   -                     6,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 300,000             

OT-16-06-06-02-

000-01
OT 2016 REGION_VI ANTIQUE BARBAZA

CONSTRUCTION OF MULTI-

PURPOSE EVACUATION 

CENTER

EVACUATION 

CENTER
           2,750,000                 -                   -   2,750,000                                  -        -   -                     2,750,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 137,500             

OT-16-06-06-04-

000-02
OT 2016 REGION_VI ANTIQUE BUGASONG

EVACUATION CENTER WITH 

AMENITIES

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-06-06-15-

000-01
OT 2016 REGION_VI ANTIQUE SEBASTE EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-06-19-03-

000-01
OT 2016 REGION_VI CAPIZ DUMALAG EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%                        -                       -   -                     4,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-06-19-05-

000-01
OT 2016 REGION_VI CAPIZ IVISAN EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-06-19-07-

000-01
OT 2016 REGION_VI CAPIZ MA-AYON

EVACUATION FACILITY 

(CONSTRUCTION OF 

EVACUATION CENTER)

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-06-19-08-

000-01
OT 2016 REGION_VI CAPIZ MAMBUSAOEVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%                        -                       -   -                     4,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-06-19-10-

000-01
OT 2016 REGION_VI CAPIZ PANITAN

UPGRADING OF 2 UNIT 

EVACUATION CENTER 

FACILITIES

EVACUATION 

CENTER
           9,000,000                 -                   -   9,000,000                                  -        -   -                     9,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 450,000             

OT-16-06-19-16-

000-01
OT 2016 REGION_VI CAPIZ SIGMA EVACUATION CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%                        -                       -   -                     4,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 800,000             



OT-16-06-79-03-

000-01
OT 2016 REGION_VI GUIMARAS

NUEVA_VAL

ENCIA
EVACUATION FACILITY

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 600,000             

OT-16-06-79-05-

000-02
OT 2016 REGION_VI GUIMARAS SIBUNAG EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-06-30-04-

000-01
OT 2016 REGION_VI ILOILO BADIANGANEVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-06-30-06-

000-01
OT 2016 REGION_VI ILOILO BANATE EVACUATION FACILITY

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 600,000             

OT-16-06-30-09-

000-01
OT 2016 REGION_VI ILOILO BATAD EVACUATION FACILITY

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-06-30-13-

000-01
OT 2016 REGION_VI ILOILO CALINOG EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%                        -                       -   -                     4,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-06-30-14-

000-01
OT 2016 REGION_VI ILOILO CARLES EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-06-30-22-

000-01
OT 2016 REGION_VI ILOILO

CITY_OF_IL

OILO

CONSTRUCTION OF 2ND 

LEVEL (ABOVE GROUND) 

EVACUATION FACILITY

EVACUATION 

CENTER
         16,000,000                 -                   -   16,000,000                                -        -   -                     16,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 800,000             

OT-16-06-30-35-

000-01
OT 2016 REGION_VI ILOILO

CITY_OF_PA

SSI
EVACUATION FACILITY

EVACUATION 

CENTER
           7,000,000                 -                   -   7,000,000                     7,000,000      -   7,000,000          -                  100.00%                        -                       -   -                     7,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,400,000          

OT-16-06-30-19-

000-01
OT 2016 REGION_VI ILOILO ESTANCIA

EVACUATION FACILITY (TYPE 

B - CROSS TYPE 1 STOREY 

BUILDING)

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                 15,000,000      -   15,000,000        -                  100.00%                        -                       -   -                     15,000,000     0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 3,000,000          

OT-16-06-30-23-

000-01
OT 2016 REGION_VI ILOILO JANIUAY EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-06-30-31-

000-01
OT 2016 REGION_VI ILOILO MINA EVACUATION FACILITIES

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 600,000             

OT-16-06-30-38-

000-01
OT 2016 REGION_VI ILOILO

SAN_DIONIS

IO

EVACUATION FACILITY TYPE 

A

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-06-30-41-

000-01
OT 2016 REGION_VI ILOILO

SAN_MIGUE

L

CONSTRUCTION OF 

EVACUATION CENTER  

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 600,000             

OT-16-06-30-46-

000-01
OT 2016 REGION_VI ILOILO TUBUNGANEVACUATION FACILITY

EVACUATION 

CENTER
           4,280,000                 -                   -   4,280,000                     4,280,000      -   4,280,000          -                  100.00%                        -                       -   -                     4,280,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 856,000             

OT-16-06-30-47-

000-01
OT 2016 REGION_VI ILOILO ZARRAGA

EVACUATION FACILITY (TYPE 

A)

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

174,910,000      -              -              174,910,000      102,660,000      -  102,660,000      72,250,000      58.69% -                     -                  -                     102,660,000   0.00% -  -                     -                     (5)                       0.00% 13.80% 24,144,500        

OT-16-07-12-01-

000-01
OT 2016 REGION_VIIBOHOL

ALBURQUE

RQUE
EVACUATION FACILITY

EVACUATION 

CENTER
           1,600,000                 -                   -   1,600,000                     1,600,000      -   1,600,000          -                  100.00%           1,280,000                     -   1,280,000          320,000          80.00%      -   1,280,000                                  -   1,280,000          0.00% 20.00% 0.00% 20.00% 320,000             

OT-16-07-12-02-

000-01
OT 2016 REGION_VIIBOHOL ALICIA EVACUATION FACILITY

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%                        -                       -   -                     3,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 600,000             

OT-16-07-12-48-

000-01
OT 2016 REGION_VIIBOHOL BIEN_UNIDOEVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%                        -                       -   -                     4,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-07-12-12-

000-01
OT 2016 REGION_VIIBOHOL CARMEN EVACUATION FACILITY

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                     3,000,000      -   3,000,000          -                  100.00%           2,400,000                     -   2,400,000          600,000          80.00%      -   2,400,000                                  -   2,400,000          0.00% 20.00% 0.00% 20.00% 600,000             

OT-16-07-12-15-

000-01
OT 2016 REGION_VIIBOHOL CORELLA EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-07-12-17-

000-01
OT 2016 REGION_VIIBOHOL DAGOHOY EVACUATION FACILITY

EVACUATION 

CENTER
              815,000                 -                   -   815,000                           815,000      -   815,000             -                  100.00%                        -                       -   -                     815,000          0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 163,000             

OT-16-07-12-20-

000-01
OT 2016 REGION_VIIBOHOL DIMIAO EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-07-12-28-

000-01
OT 2016 REGION_VIIBOHOL LOAY EVACUATION FACILITY

EVACUATION 

CENTER
           3,400,000                 -                   -   3,400,000                                  -        -   -                     3,400,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 170,000             

OT-16-07-12-34-

000-01
OT 2016 REGION_VIIBOHOL PILAR EVACUATION FACILITY

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                 15,000,000      -   15,000,000        -                  100.00%         12,000,000                     -   12,000,000        3,000,000       80.00%      -   12,000,000                                -   12,000,000        0.00% 20.00% 0.00% 20.00% 3,000,000          

OT-16-07-12-36-

000-01
OT 2016 REGION_VIIBOHOL

SAGBAYAN 

(BORJA)
EVACUATION FACILITY

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%                        -                       -   -                     1,500,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 300,000             

OT-16-07-12-37-

000-01
OT 2016 REGION_VIIBOHOL SAN_ISIDROEVACUATION FACILITY

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                                  -        -   -                     2,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 100,000             

OT-16-07-12-44-

000-01
OT 2016 REGION_VIIBOHOL TRINIDAD EVACUATION FACILITY

EVACUATION 

CENTER
           9,000,000                 -                   -   9,000,000                     9,000,000      -   9,000,000          -                  100.00%           7,200,000                     -   7,200,000          1,800,000       80.00%      -   7,200,000                                  -   7,200,000          0.00% 20.00% 0.00% 20.00% 1,800,000          

OT-16-07-12-46-

000-01
OT 2016 REGION_VIIBOHOL UBAY EVACUATION FACILITY

EVACUATION 

CENTER
           2,310,000                 -                   -   2,310,000                                  -        -   -                     2,310,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 115,500             

OT-16-07-22-04-

000-01
OT 2016 REGION_VIICEBU

ALOGUINSA

N
EVACUATION FACILITY

EVACUATION 

CENTER
           7,000,000                 -                   -   7,000,000                                  -        -   -                     7,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 350,000             

OT-16-07-22-11-

000-01
OT 2016 REGION_VIICEBU

CITY_OF_B

OGO 
EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-07-22-26-

000-01
OT 2016 REGION_VIICEBU

CITY_OF_LA

PU-LAPU
EVACUATION FACILITY

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                                  -        -   -                     2,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 100,000             

OT-16-07-22-30-

000-02
OT 2016 REGION_VIICEBU

CITY_OF_M

ANDAUE
EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-07-22-50-

000-01
OT 2016 REGION_VIICEBU

CITY_OF_TA

LISAY
EVACUATION FACILITY

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%           3,600,000                     -   3,600,000          900,000          80.00%      -   3,600,000                                  -   3,600,000          0.00% 20.00% 0.00% 20.00% 900,000             



OT-16-07-22-19-

000-01
OT 2016 REGION_VIICEBU

CONSOLACI

ON
EVACUATION FACILITY

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                     2,500,000      -   2,500,000          -                  100.00%           2,000,000                     -   2,000,000          500,000          80.00%      -   2,000,000                                  -   2,000,000          0.00% 20.00% 0.00% 20.00% 500,000             

OT-16-07-22-28-

000-01
OT 2016 REGION_VIICEBU

MADRIDEJO

S
EVACUTION FACILITY

EVACUATION 

CENTER
           9,000,000                 -                   -   9,000,000                     9,000,000      -   9,000,000          -                  100.00%                        -                       -   -                     9,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,800,000          

OT-16-07-22-29-

000-01
OT 2016 REGION_VIICEBU

MALABUYO

C
EVACUATION FACILITY

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                                  -        -   -                     4,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 225,000             

OT-16-07-22-36-

000-02
OT 2016 REGION_VIICEBU PILAR EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%                        -                       -   -                     4,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-07-22-52-

000-02
OT 2016 REGION_VIICEBU TUBURAN EVACUATION FACILITY

EVACUATION 

CENTER
           4,550,000                 -                   -   4,550,000                     4,550,000      -   4,550,000          -                  100.00%                        -                       -   -                     4,550,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 910,000             

OT-16-07-61-01-

000-01
OT 2016 REGION_VIISIQUIJOR

ENRIQUE_VI

LLANUEVA
EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

106,675,000      -              -              106,675,000      77,465,000        -  77,465,000        29,210,000      72.62% 32,480,000        -                  32,480,000        44,985,000     41.93% -  32,480,000        -                     32,479,996        0.00% 15.89% 16,953,500        

OT-16-08-78-03-

000-01
OT 2016 REGION_VIIIBILIRAN

CABUCGAY

AN
Upgrading of Evacuation Center

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                                  -        -   -                     1,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 50,000               

OT-16-08-78-04-

000-01
OT 2016 REGION_VIIIBILIRAN CAIBIRAN Standard Evacuation Facility

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                                  -        -   -                     4,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 225,000             

OT-16-08-78-05-

000-01
OT 2016 REGION_VIIIBILIRAN CULABA

Evacuation Facility: Construction 

of Evacuation Center

EVACUATION 

CENTER
           3,516,000                 -                   -   3,516,000                                  -        -   -                     3,516,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 175,800             

OT-16-08-78-06-

000-01
OT 2016 REGION_VIIIBILIRAN KAWAYAN Evacuation Facility

EVACUATION 

CENTER
           9,000,000                 -                   -   9,000,000                     9,000,000      -   9,000,000          -                  100.00%           7,200,000                     -   7,200,000          1,800,000       80.00%      -   7,200,000                                  -   7,200,000          0.00% 22.00% 0.00% 22.00% 1,980,000          

OT-16-08-26-05-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR
CAN-AVID

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-08-26-04-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR

CITY_OF_B

ORONGAN

CONSTRUCTION OF 1 UNIT 

TYPE B EVACUATION CENTER- 

PHASE I

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-08-26-06-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR
DOLORES

Completion of Evacuation Center 

(w/ toilets & kitchen facilities)  

Brgy. 14 (Phase II) type A

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                                  -        -   -                     1,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 50,000               

OT-16-08-26-06-

000-02
OT 2016 REGION_VIII

EASTERN_SA

MAR
DOLORES

Const. of Evacuation Center 

(Phase II) type A 

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-08-26-06-

000-03
OT 2016 REGION_VIII

EASTERN_SA

MAR
DOLORES

Const. of Evacuation Center type 

A

EVACUATION 

CENTER
           3,600,000                 -                   -   3,600,000                                  -        -   -                     3,600,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 180,000             

OT-16-08-26-07-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR

GENERAL_M

ACARTHUR

2. EVACUATION CENTER - 

TYPE A

EVACUATION 

CENTER
           4,230,000                 -                   -   4,230,000                     4,230,000      -   4,230,000          -                  100.00%                        -                       -   -                     4,230,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 846,000             

OT-16-08-26-09-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR
GUIUAN

1. ESTABLISHMENT OF 

EVACUATION CENTER WITH 

COMMAND CENTER

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-08-26-10-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR
HERNANI

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           4,040,000                 -                   -   4,040,000                                  -        -   -                     4,040,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 202,000             

OT-16-08-26-13-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR
LLORENTE EVACUATION CENTER

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-08-26-14-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR
MASLOG EVACUATION FACILITY

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-08-26-19-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR
SALCEDO

EVACUATION CENTER 

CONSTRUCTION

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%                        -                       -   -                     4,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-08-26-20-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR
SAN_JULIAN

EVACUATION CENTER 

CONSTRUCTION

EVACUATION 

CENTER
           3,485,200                 -                   -   3,485,200                                  -        -   -                     3,485,200        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 174,260             

OT-16-08-26-21-

000-01
OT 2016 REGION_VIII

EASTERN_SA

MAR

SAN_POLIC

ARPO

CONSTRUCTION OF 

STANDARD EVACUATION 

FACILITY-TYPE B (PHASE II)

EVACUATION 

CENTER
         10,000,000                 -                   -   10,000,000                                -        -   -                     10,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 500,000             

OT-16-08-37-01-

000-01
OT 2016 REGION_VIIILEYTE ABUYOG

EVACUATION FACILITY(3-

STOREY BUILDING W/ 

COVERED ROOF DECK

EVACUATION 

CENTER
         10,000,000                 -                   -   10,000,000                                -        -   -                     10,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 500,000             

OT-16-08-37-02-

000-01
OT 2016 REGION_VIIILEYTE

ALANG-

ALANG
EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-08-37-05-

000-01
OT 2016 REGION_VIIILEYTE

BABATNGO

N

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           3,690,540                 -                   -   3,690,540                                  -        -   -                     3,690,540        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 184,527             

OT-16-08-37-07-

000-01
OT 2016 REGION_VIIILEYTE BATO EVACUATION CENTER

EVACUATION 

CENTER
         10,866,920                 -                   -   10,866,920                                -        -   -                     10,866,920      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 543,346             

OT-16-08-37-14-

000-01
OT 2016 REGION_VIIILEYTE CAPOOCAN

CONSTRUCTION OF 

RESILIENT AND SAFE 

EVACUATION CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-08-37-15-

000-01
OT 2016 REGION_VIIILEYTE CARIGARA

COSTRUCTION OF A-TYPE 

EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-08-37-17-

000-01
OT 2016 REGION_VIIILEYTE DAGAMI

ONE UNIT 3 STOREY 

EVACUATION FACILITY

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-08-37-18-

000-01
OT 2016 REGION_VIIILEYTE DULAG EVACUATION FACILITY

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-08-37-19-

000-01
OT 2016 REGION_VIIILEYTE HILONGOS

CONSTRUCTION OF 

HILONGOS  DRRM & 

EVACUATION CENTER (PHASE 

EVACUATION 

CENTER
           6,997,140                 -                   -   6,997,140                                  -        -   -                     6,997,140        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 349,857             

OT-16-08-37-19-

000-02
OT 2016 REGION_VIIILEYTE HILONGOS

CONSTRUCTION OF 

EVACUATION CENTER (PHASE 

II)

EVACUATION 

CENTER
              500,000                 -                   -   500,000                                     -        -   -                     500,000           0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 25,000               

OT-16-08-37-20-

000-01
OT 2016 REGION_VIIILEYTE HINDANG

CONSTRUCTION OF TYPE A 

EVACUATION FACILITY 

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             



OT-16-08-37-23-

000-01
OT 2016 REGION_VIIILEYTE JARO EVACUATION FACILITY

EVACUATION 

CENTER
           6,000,000                 -                   -   6,000,000                                  -        -   -                     6,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 300,000             

OT-16-08-37-25-

000-01
OT 2016 REGION_VIIILEYTE JULITA

EVACUATION CENTER 

(UPLAND)

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                                  -        -   -                     2,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 100,000             

OT-16-08-37-25-

000-02
OT 2016 REGION_VIIILEYTE JULITA

EVACUATION CENTER 

(LOWLAND)

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                                  -        -   -                     2,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 100,000             

OT-16-08-37-25-

000-03
OT 2016 REGION_VIIILEYTE JULITA

EVACUATION CENTER 

(POBLACION)

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                                  -        -   -                     2,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 100,000             

OT-16-08-37-26-

000-02
OT 2016 REGION_VIIILEYTE KANANGA

CONSTRUCTION OF MULTI-

PURPOSE CENTER (EVAC. 

CENTER)

EVACUATION 

CENTER
           1,120,000                 -                   -   1,120,000                                  -        -   -                     1,120,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 56,000               

OT-16-08-37-26-

000-01
OT 2016 REGION_VIIILEYTE KANANGA

CONSTRUCTION OF 

EVACUATION CENTER 

EVACUATION 

CENTER
           1,600,000                 -                   -   1,600,000                                  -        -   -                     1,600,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 80,000               

OT-16-08-37-28-

000-01
OT 2016 REGION_VIIILEYTE LA_PAZ

CONSTRUCTION OF 

EVACUATION FACILITY CUM 

CIVIC CENTER

EVACUATION 

CENTER
           3,996,450                 -                   -   3,996,450                                  -        -   -                     3,996,450        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 199,823             

OT-16-08-37-31-

000-01
OT 2016 REGION_VIIILEYTE MAHAPLAG

CONSTRUCTION OF TYPE A 

EVACUATION CENTER CUM 

TRAINING CENTER

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-08-37-33-

000-01
OT 2016 REGION_VIIILEYTE MATAG-OBEVACUATION FACILITY

EVACUATION 

CENTER
           3,370,000                 -                   -   3,370,000                                  -        -   -                     3,370,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 168,500             

OT-16-08-37-34-

000-01
OT 2016 REGION_VIIILEYTE MATALOM

CONSTRUCTION OF 

EVACUATION CENTER WITH 

FACILITIES (PHASE I)

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-08-37-39-

000-01
OT 2016 REGION_VIIILEYTE PALO

CONSTRUCTION OF A 2-

STOREY EVACUATION 

FACILITY/TRAINING/ 

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-08-37-40-

000-01
OT 2016 REGION_VIIILEYTE PALOMPON

CONSTRUCTION OF 2 UNITS-

EVACUATION CENTER, 416 

SQUARE METER

EVACUATION 

CENTER
           8,939,213                 -                   -   8,939,213                                  -        -   -                     8,939,213        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 446,961             

OT-16-08-37-41-

000-01
OT 2016 REGION_VIIILEYTE PASTRANA

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           9,000,000                 -                   -   9,000,000                                  -        -   -                     9,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 450,000             

OT-16-08-37-42-

000-01
OT 2016 REGION_VIIILEYTE SAN_ISIDRO

CONSTURCTIN OF 2 UNITS 

TYPE-A EVACUATION 

FACILITY

EVACUATION 

CENTER
           8,000,000                 -                   -   8,000,000                                  -        -   -                     8,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 400,000             

OT-16-08-37-43-

000-01
OT 2016 REGION_VIIILEYTE

SAN_MIGUE

L

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           5,500,000                 -                   -   5,500,000                                  -        -   -                     5,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 275,000             

OT-16-08-37-45-

000-01
OT 2016 REGION_VIIILEYTE TABANGO EVACUATION CENTER

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-08-37-46-

000-01
OT 2016 REGION_VIIILEYTE

TABON_TAB

ON

CONSTRUCTION OF 

EVACUATION CENTER CUM 

MULTI-PURPOSE HALL

EVACUATION 

CENTER
           1,000,000                 -                   -   1,000,000                                  -        -   -                     1,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 50,000               

OT-16-08-37-48-

000-01
OT 2016 REGION_VIIILEYTE TANAUAN EVACUATION FACILITY

EVACUATION 

CENTER
           2,500,000                 -                   -   2,500,000                                  -        -   -                     2,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 125,000             

OT-16-08-37-49-

000-01
OT 2016 REGION_VIIILEYTE TOLOSA

CONSTRUCTION OF TWO-

STOREY EVACUATION 

FACILITY (PHASE II)

EVACUATION 

CENTER
           7,015,000                 -                   -   7,015,000                                  -        -   -                     7,015,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 350,750             

OT-16-08-37-50-

000-01
OT 2016 REGION_VIIILEYTE TUNGA

CONSTRUCTION OF ONE (1) 

UNIT TYPE "A" EVACUATION 

CENTER

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-08-48-01-

000-01
OT 2016 REGION_VIII

NORTHERN_S

AMAR
ALLEN

EVACUATION CENTER           

PHASE II

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-08-48-02-

000-01
OT 2016 REGION_VIII

NORTHERN_S

AMAR
BIRI

EVACUATION CENTER           

PHASE II

EVACUATION 

CENTER
           6,000,000                 -                   -   6,000,000                                  -        -   -                     6,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 300,000             

OT-16-08-48-04-

000-01
OT 2016 REGION_VIII

NORTHERN_S

AMAR
CAPUL EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-08-48-11-

000-01
OT 2016 REGION_VIII

NORTHERN_S

AMAR
LAVEZARESEVACUATION CENTER     

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-08-48-15-

000-01
OT 2016 REGION_VIII

NORTHERN_S

AMAR
PAMBUJAN

MT. KANKINAWAY 

EVACUATION CENTER

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-08-48-16-

000-01
OT 2016 REGION_VIII

NORTHERN_S

AMAR
ROSARIO  EVACUATION CENTER 

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                                  -        -   -                     1,500,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 75,000               

OT-16-08-48-17-

000-01
OT 2016 REGION_VIII

NORTHERN_S

AMAR

SAN_ANTON

IO

CONSTRUCTION OF 

EVACUATION CENTER/ MULTI 

PURPOSE BUILDING

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-08-48-18-

000-01
OT 2016 REGION_VIII

NORTHERN_S

AMAR
SAN_ISIDROEVACUATION FACILITY

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-08-48-21-

000-01
OT 2016 REGION_VIII

NORTHERN_S

AMAR

SAN_VICEN

TE
EVACUATION FACILITY

EVACUATION 

CENTER
         12,000,000                 -                   -   12,000,000                                -        -   -                     12,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 600,000             

OT-16-08-60-01-

000-01
OT 2016 REGION_VIIISAMAR ALMAGRO

CONSTRUCTION OF 3-UNITS 

EVACUATION CENTER

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                                -        -   -                     15,000,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 750,000             

OT-16-08-60-02-

000-01
OT 2016 REGION_VIIISAMAR BASEY EVACUATION FACILITY

EVACUATION 

CENTER
           6,740,000                 -                   -   6,740,000                                  -        -   -                     6,740,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 337,000             

OT-16-08-60-05-

000-01
OT 2016 REGION_VIIISAMAR

CITY_OF_CA

TBALOGAN

DISASTER PREPAREDNESS 

PROGRAM: CONSTRUCTION 

OF MULTI-PURPOSE BUILDING 

EVACUATION 

CENTER
         11,550,000                 -                   -   11,550,000                                -        -   -                     11,550,000      0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 577,500             

OT-16-08-60-06-

000-01
OT 2016 REGION_VIIISAMAR DARAM

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           8,000,000                 -                   -   8,000,000                                  -        -   -                     8,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 400,000             

OT-16-08-60-09-

000-01
OT 2016 REGION_VIIISAMAR JIABONG

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             



OT-16-08-60-10-

000-01
OT 2016 REGION_VIIISAMAR MARABUT EVACUATION FACILITY

EVACUATION 

CENTER
           4,100,000                 -                   -   4,100,000                                  -        -   -                     4,100,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 205,000             

OT-16-08-60-10-

000-02
OT 2016 REGION_VIIISAMAR MARABUT EVACUATION FACILITY

EVACUATION 

CENTER
           4,100,000                 -                   -   4,100,000                                  -        -   -                     4,100,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 205,000             

OT-16-08-60-11-

000-01
OT 2016 REGION_VIIISAMAR

MATUGUINA

O

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           3,000,000                 -                   -   3,000,000                                  -        -   -                     3,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 150,000             

OT-16-08-60-22-

000-01
OT 2016 REGION_VIIISAMAR PARANAS EVACUATION CENTER

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                 15,000,000      -   15,000,000        -                  100.00%                        -                       -   -                     15,000,000     0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 3,000,000          

OT-16-08-60-25-

000-01
OT 2016 REGION_VIIISAMAR SAN_JORGE

CONSTRUCTION OF 

EVACUATION CENTER 

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-08-60-15-

000-02
OT 2016 REGION_VIIISAMAR

SAN_SEBAS

TIAN

TYPE A - EVACUATION 

FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-08-60-15-

000-01
OT 2016 REGION_VIIISAMAR

SAN_SEBAS

TIAN

TYPE A - EVACUATION 

FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-08-60-15-

000-03
OT 2016 REGION_VIIISAMAR

SAN_SEBAS

TIAN

TYPE A - EVACUATION 

FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-08-60-16-

000-01
OT 2016 REGION_VIIISAMAR

SANTA_MAR

GARITA

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
         15,000,000                 -                   -   15,000,000                 15,000,000      -   15,000,000        -                  100.00%                        -                       -   -                     15,000,000     0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 3,000,000          

OT-16-08-60-17-

000-01
OT 2016 REGION_VIIISAMAR SANTA_RITAEVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 250,000             

OT-16-08-60-18-

000-01
OT 2016 REGION_VIIISAMAR

SANTO_NIÑ

O

EVACUATION CENTER (TYPE 

A, 1 STOREY, LOT REQMT. 

26MX16M FLR. AREA

EVACUATION 

CENTER
           4,500,000                 -                   -   4,500,000                     4,500,000      -   4,500,000          -                  100.00%                        -                       -   -                     4,500,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 900,000             

OT-16-08-60-24-

000-01
OT 2016 REGION_VIIISAMAR

TAGAPUL-

AN

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                                  -        -   -                     5,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-08-60-20-

000-01
OT 2016 REGION_VIIISAMAR

TARANGNA

N

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                                  -        -   -                     4,000,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 200,000             

OT-16-08-64-01-

000-01
OT 2016 REGION_VIII

SOUTHERN_L

EYTE
ANAHAWANEVACUATION FACILITY

EVACUATION 

CENTER
           2,840,822                 -                   -   2,840,822                     2,840,822      -   2,840,822          -                  100.00%                        -                       -   -                     2,840,822       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 568,164             

OT-16-08-64-07-

000-01
OT 2016 REGION_VIII

SOUTHERN_L

EYTE

CITY_OF_M

AASIN
EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-08-64-04-

000-01
OT 2016 REGION_VIII

SOUTHERN_L

EYTE

HINUNDAYA

N

EVACUATION FACILITY - 

CONSTRUCTION OF TYPE A 

EVACUATION CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-08-64-19-

000-01
OT 2016 REGION_VIII

SOUTHERN_L

EYTE
LIMASAWA

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%           3,200,000                     -   3,200,000          800,000          80.00%      -   3,200,000                                  -   3,200,000          0.00% 20.00% 0.00% 20.00% 800,000             

OT-16-08-64-15-

000-01
OT 2016 REGION_VIII

SOUTHERN_L

EYTE

SAN_RICAR

DO

CONSTRUCTION OF 

EVACUATION FACILITY

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%                        -                       -   -                     5,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 1,000,000          

477,797,285      -              -              477,797,285      76,570,822        -  76,570,822        401,226,463    16.03% 20,800,000        -                  20,800,000        55,770,822     27.16% -  20,800,000        -                     20,799,994        0.00% 7.44% 35,555,488        

OT-16-09-72-26-

000-01
OT 2016 REGION_IX

ZAMBOANGA_

DEL_NORTE

BACUNGAN 

(LEON T. 

POSTIGO) 

EVACUATION FACILITY
EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-09-72-16-

000-01
OT 2016 REGION_IX

ZAMBOANGA_

DEL_NORTE
SIBUCO

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           3,224,000                 -                   -   3,224,000                     3,224,000      -   3,224,000          -                  100.00%                        -                       -   -                     3,224,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 644,800             

OT-16-09-72-19-

000-01
OT 2016 REGION_IX

ZAMBOANGA_

DEL_NORTE
SIOCON

CONSTRUCTION OF 

EVACUATION CENTER FOR 

BARANGAY BUCANA AND S. 

EVACUATION 

CENTER
           2,700,000                 -                   -   2,700,000                     2,700,000      -   2,700,000          -                  100.00%                        -                       -   -                     2,700,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 540,000             

OT-16-09-73-11-

000-01
OT 2016 REGION_IX

ZAMBOANGA_

DEL_SUR

KUMALARA

NG

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           1,410,000                 -                   -   1,410,000                     1,410,000      -   1,410,000          -                  100.00%                        -                       -   -                     1,410,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 282,000             

OT-16-09-73-12-

000-01
OT 2016 REGION_IX

ZAMBOANGA_

DEL_SUR
LABANGAN

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           3,050,000                 -                   -   3,050,000                                  -        -   -                     3,050,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 152,500             

OT-16-09-73-25-

000-01
OT 2016 REGION_IX

ZAMBOANGA_

DEL_SUR
SAN_PABLO

CONSTRUCTION OF 

EVACUATION CENTER

EVACUATION 

CENTER
           4,000,000                 -                   -   4,000,000                     4,000,000      -   4,000,000          -                  100.00%                        -                       -   -                     4,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 800,000             

19,384,000        -              -              19,384,000        16,334,000        -  16,334,000        3,050,000        84.27% 4,000,000          -                  4,000,000          12,334,000     24.49% -  4,000,000          -                     3,999,999          0.00% 17.64% 3,419,300          

OT-16-10-13-03-000-01OT 2016 REGION_X BUKIDNON
DANGCAGA

N

Renovation/Repair of IP 

Evacuation Center

EVACUATION 

CENTER
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%              700,000                     -   700,000             -                  100.00%     -   700,000                                     -   700,000             0.00% 20.00% 0.00% 20.00% 140,000             

OT-16-10-18-02-000-01OT 2016 REGION_X CAMIGUIN
GUINSILIBA

N

Evacuation Center @ South 

Poblacion

EVACUATION 

CENTER
           3,300,000                 -                   -   3,300,000                                  -        -   -                     3,300,000        0.00%                         -                       -   -                     -                  0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 165,000             

OT-16-10-18-05-000-01OT 2016 REGION_X CAMIGUIN SAGAY
Evacuation Facility: 25 pcs. 

Cubicles (2-double deck)

EVACUATION 

CENTER
           1,500,000                 -                   -   1,500,000                     1,500,000      -   1,500,000          -                  100.00%           1,200,000                     -   1,200,000          300,000          80.00%      -   1,200,000                                  -   1,200,000          0.00% 30.00% 100.00%100.00% 1,500,000          

OT-16-10-35-11-000-01OT 2016 REGION_X
LANAO_DEL_N

ORTE

MAGSAYSA

Y 
Construction of Crisis Center

EVACUATION 

CENTER
           5,000,000                 -                   -   5,000,000                     5,000,000      -   5,000,000          -                  100.00%           4,000,000                     -   4,000,000          1,000,000       80.00%      -   4,000,000                                  -   4,000,000          0.00% 20.00% 0.00% 20.00% 1,000,000          

OT-16-10-42-02-000-04OT 2016 REGION_X
MISAMIS_OCCI

DENTAL
BALIANGAO

PROPOSED EVACUATION 

FACILITIES

EVACUATION 

CENTER
           2,000,000                 -                   -   2,000,000                     2,000,000      -   2,000,000          -                  100.00%                        -                       -   -                     2,000,000       0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 400,000             

OT-16-10-42-02-000-02OT 2016 REGION_X
MISAMIS_OCCI

DENTAL
BALIANGAO

PROPOSED EVACUATION 

FACILITIES - BRGY. NABUROS

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 100,000             

OT-16-10-42-02-000-01OT 2016 REGION_X
MISAMIS_OCCI

DENTAL
BALIANGAO

PROPOSED EVACUATION 

FACILITIES - BRGY. 

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 100,000             

OT-16-10-42-02-000-03OT 2016 REGION_X
MISAMIS_OCCI

DENTAL
BALIANGAO

PROPOSED EVACUATION 

FACILITIES - BRGY. 

EVACUATION 

CENTER
              500,000                 -                   -   500,000                           500,000      -   500,000             -                  100.00%                        -                       -   -                     500,000          0.00%      -   -                                             -   (0)                       0.00% 20.00% 0.00% 20.00% 100,000             

OT-16-10-42-04-000-02OT 2016 REGION_X
MISAMIS_OCCI

DENTAL
CALAMBA

IMPROVEMENT OF MULTI-

PURPOSE BUILDING

EVACUATION 

CENTER
              700,000                 -                   -   700,000                           700,000      -   700,000             -                  100.00%                        -                       -   -                     700,000          0.00%      -   -                                             -   (0)                       0.00% 5.00% 0.00% 5.00% 35,000               




