
 OBLIGATION  DISBURSEMENT  LIQUIDATION STATUS
ACCOMPLISHMENT 

BASE ON SWA

SA-14-14-01-01-000-
1

SA 2014 CAR ABRA BANGUED
Cabuloan, Macarcarmay, 
Malita & Sta. Rosa

Shallow well projects                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-14-01-01-000-
1

SA 2015 CAR ABRA BANGUED Maoay,Palao POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-14-01-01-000-
2

SA 2015 CAR ABRA BANGUED Sao- atan,Sappaac POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-14-01-03-000-
1

SA 2015 CAR ABRA BUCAY MADALIPAY/LAYUGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-14-01-07-000-
1

SA 2017 CAR ABRA DOLORES LUBLUBBA
Construction of Potable Water System at 
Lublubba

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-14-01-07-000-
2

SA 2017 CAR ABRA DOLORES KIMMALABA
Construction of Potable Water System at 
Kimmalaba

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-14-01-08-000-
1

SA 2015 CAR ABRA LA_PAZ BENBEN (BONBON) POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-14-01-08-000-
2

SA 2015 CAR ABRA LA_PAZ CANAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-14-01-08-000-
1

SA 2016 CAR ABRA LA_PAZ MALABBAGA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-14-01-10-000-
1

SA 2013 CAR ABRA LAGANGILANG Laguiben Construction of Laguiben Water System                     2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-13-14-01-15-000-
1

SA 2013 CAR ABRA MALIBCONG Poblacion Construction of Poblacion Water System                     2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-15-14-01-18-000-
1

SA 2015 CAR ABRA PIDIGAN IMMULI POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-14-01-18-000-
2

SA 2015 CAR ABRA PIDIGAN SAN DIEGO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-14-01-18-000-
3

SA 2015 CAR ABRA PIDIGAN ARAB POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-14-01-25-000-
1

SA 2016 CAR ABRA TINEG
ANAYAN,BELAAT,NAGLI
BACAN

PROVISION OF POTABLE WATER 
SUPPLY

                  12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-15-14-01-27-000-
1

SA 2015 CAR ABRA VILLAVICIOSA TAMAC POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-14-01-27-000-
1

SA 2016 CAR ABRA VILLAVICIOSA TAMAC
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%
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SA-15-14-81-02-000-
1

SA 2015 CAR APAYAO CONNER

Daga,Manag.Malama,Gui
namgaman,Karikitan,Sacp
il,Calafug,Caglayan,Ripan
g,Allangigan

Construction of Water System                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-15-14-81-03-000-
1

SA 2015 CAR APAYAO FLORA BALLUYAN,MALAYUGAN Construction of LII Water Supply System                   12,000,000                   12,000,000                 12,000,000                   11,646,808 COMPLETED 100.00%

SA-17-14-81-03-000-
1

SA 2017 CAR APAYAO FLORA Construction of Atok Water Supply Level III                   10,000,000                   10,000,000                 10,000,000                     2,308,745 ON-GOING 55.00%

SA-15-14-81-04-000-
1

SA 2015 CAR APAYAO KABUGAO POBLACION                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-12-14-81-05-000-
1

SA 2012 CAR APAYAO LUNA Poblacion Luna Level II Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-14-81-05-000-
1

SA 2015 CAR APAYAO LUNA CAGANDUNGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-14-81-05-000-
2

SA 2015 CAR APAYAO LUNA CALABIGAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-14-81-05-000-
3

SA 2015 CAR APAYAO LUNA LUYON POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-14-81-05-000-
4

SA 2015 CAR APAYAO LUNA SAN ISIDRO NORTE POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-14-81-05-000-
5

SA 2015 CAR APAYAO LUNA TUROD POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-14-81-07-000-
1

SA 2017 CAR APAYAO SANTA_MARCELA Construction of Water Supply Level II                   10,000,000                   10,000,000                   8,000,000                     4,412,503 COMPLETED 100.00%

SA-14-14-11-04-000-
1

SA 2014 CAR BENGUET BOKOD Poblacion                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-14-11-05-000-
1

SA 2012 CAR BENGUET BUGUIAS Poblacion Construction of RHU Water Supply System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-14-14-11-09-000-
1

SA 2014 CAR BENGUET KIBUNGAN Sagpat
Rehab of Sagpat Water System derived 
from Topinao

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-14-11-09-000-
1

SA 2015 CAR BENGUET KIBUNGAN MADAYMEN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-14-14-11-11-000-
1

SA 2014 CAR BENGUET MANKAYAN Agaki Improvement of Agaki Water Source                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-14-14-11-13-000-
1

SA 2014 CAR BENGUET TUBA
Sitio Lubnac, Barangay 
Camp 1,Bawek

Improvement of Waterworks Facility at Sitio 
Lubnac, Barangay Camp 1

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-14-27-07-000-
1

SA 2012 CAR IFUGAO ALFONSO_LISTA
Pinto, Potia, Busilok and 
Sta. maria

Improvement of Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-14-27-01-000-
1

SA 2015 CAR IFUGAO BANAUE BANAO CONSTRUCTION OF BANAO PWS                     2,000,000                     2,000,000                   2,000,000                     1,864,097 COMPLETED 100.00%
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SA-12-14-27-03-000-
1

SA 2012 CAR IFUGAO KIANGAN Baguinge
Expansion and Rehab of Baguinge Water 
System and Bolog Water System, 
Expansion of Mungayanag Water System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-14-27-03-000-
2

SA 2012 CAR IFUGAO KIANGAN Bolog
Expansion and Rehab of Baguinge Water 
System and Bolog Water System, 
Expansion of Mungayanag Water System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-14-27-03-000-
3

SA 2012 CAR IFUGAO KIANGAN Mungayang
Expansion and Rehab of Baguinge Water 
System and Bolog Water System, 
Expansion of Mungayanag Water System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-14-27-04-000-
1

SA 2012 CAR IFUGAO LAGAWE Burnay Construction of new water system                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-14-27-04-000-
2

SA 2012 CAR IFUGAO LAGAWE Montabion Construction of new water system                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-14-27-04-000-
3

SA 2012 CAR IFUGAO LAGAWE Abinuam Construction of new water system                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-14-27-05-000-
1

SA 2012 CAR IFUGAO LAMUT Nayon Construction of Water Supply System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-14-32-01-000-
1

SA 2012 CAR KALINGA BALBALAN Balantoy and Poblacion
Expansion of Balantoy and Poblacion Water 
System

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-13-14-32-01-000-
1

SA 2013 CAR KALINGA BALBALAN Pantikian & Ga-ang
Construction of Pantikian & Ga-ang  Water 
System

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-15-14-32-06-000-
1

SA 2015 CAR KALINGA LUBUAGAN ANTONIO CANAO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-14-32-09-000-
1

SA 2012 CAR KALINGA PINUKPUK Poblacion Construction of RHU Water Supply System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-14-32-09-000-
1

SA 2015 CAR KALINGA PINUKPUK PAKAWIT POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-14-32-11-000-
1

SA 2013 CAR KALINGA RIZAL Santor
Construction of Level II Santor Water 
System 

                    2,230,000                     2,230,000                   2,230,000                     2,230,000 COMPLETED 100.00%

SA-13-14-32-14-000-
1

SA 2013 CAR KALINGA TANUDAN Mabaca Construction of Mabaca Waterworks System                     2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-12-14-32-15-000-
1

SA 2012 CAR KALINGA TINGLAYAN Poblacion Construction of RHU Water Supply System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-14-44-02-000-
1

SA 2016 CAR
MOUNTAIN_PROVINC
E

BAUKO MT. DATA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-14-44-04-000-
1

SA 2013 CAR
MOUNTAIN_PROVINC
E

BONTOC Poblacion, Calluttit, Ili Rehabilitation of Bontoc Water Works                     2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%
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SA-14-14-44-04-000-
1

SA 2014 CAR
MOUNTAIN_PROVINC
E

BONTOC
Brgy. Caluttit, 
Poblacion,Samoki, Bontoc 
Ili

Rehabilitation of Bontoc Water Works 
(Talubin Source)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-14-44-06-000-
1

SA 2013 CAR
MOUNTAIN_PROVINC
E

PARACELIS Poblacion Expansion of Paracelis Water System                     2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-12-01-28-01-000-
1

SA 2012 REGION_I ILOCOS_NORTE ADAMS Poblacion
Construction and Improvement of RHUs 
Water Supply System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-01-28-11-000-
1

SA 2012 REGION_I ILOCOS_NORTE BANNA
Brgy. Marcos, Valencio, 
Hilario and Lorenzo

Construction/Expansion of Level III Water 
Woks System at Banna, Ilocos Norte

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-13-01-28-06-000-
1

SA 2013 REGION_I ILOCOS_NORTE BURGOS Bobon & Paayas
Level II Water System of Brgy. Bobon and 
Level II Water System of Brgy. Paayas

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-01-28-06-000-
1

SA 2016 REGION_I ILOCOS_NORTE BURGOS
PROVISION OF POTABLE WATER 
SUPPLY

                  12,000,000                   12,000,000                 11,276,393                     9,600,000 COMPLETED 100.00%

SA-16-01-28-12-000-
1

SA 2016 REGION_I ILOCOS_NORTE CITY_OF_LAOAG DIBUA NORTH
Construction/Upgrading of water supply 
(Level III)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-28-12-000-
2

SA 2016 REGION_I ILOCOS_NORTE CITY_OF_LAOAG VIRA
Construction/Upgrading of water supply 
(Level III)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-28-12-000-
3

SA 2016 REGION_I ILOCOS_NORTE CITY_OF_LAOAG ZAMBOANGA
Construction/Upgrading of water supply 
(Level III)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-28-12-000-
4

SA 2016 REGION_I ILOCOS_NORTE CITY_OF_LAOAG TALINGAAN
Construction/Upgrading of water supply 
(Level III)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-28-12-000-
5

SA 2016 REGION_I ILOCOS_NORTE CITY_OF_LAOAG BALATONG
Construction/Upgrading of water supply 
(Level III)

                    2,000,000                     2,000,000                   2,000,000                     1,999,826 COMPLETED 100.00%

SA-16-01-28-12-000-
6

SA 2016 REGION_I ILOCOS_NORTE CITY_OF_LAOAG SALET BULANGON
Construction/Upgrading of water supply 
(Level III)

                    2,000,000                     2,000,000                   2,000,000                     1,997,698 COMPLETED 100.00%

SA-13-01-28-09-000-
1

SA 2013 REGION_I ILOCOS_NORTE DINGRAS
San Marcelino, Baresbes, 
Francisco

Installation of Level II Water System                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-01-28-13-000-
1

SA 2017 REGION_I ILOCOS_NORTE MARCOS ELIZABETH POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-01-28-14-000-
1

SA 2013 REGION_I ILOCOS_NORTE NUEVA_ERA
Naguilian, Garnaden, 
Bugayong

Construction of Level II Water System                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-01-28-17-000-
1

SA 2016 REGION_I ILOCOS_NORTE PASUQUIN SURONG
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-28-17-000-
2

SA 2016 REGION_I ILOCOS_NORTE PASUQUIN DILAVO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-28-17-000-
3

SA 2016 REGION_I ILOCOS_NORTE PASUQUIN TADAO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-28-17-000-
4

SA 2016 REGION_I ILOCOS_NORTE PASUQUIN SALPAD
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-16-01-28-17-000-
5

SA 2016 REGION_I ILOCOS_NORTE PASUQUIN CARUSIKIS
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-01-28-17-000-
6

SA 2016 REGION_I ILOCOS_NORTE PASUQUIN DAVILA
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-01-28-17-000-
7

SA 2016 REGION_I ILOCOS_NORTE PASUQUIN STA, MATILDE
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-01-28-17-000-
8

SA 2016 REGION_I ILOCOS_NORTE PASUQUIN STA. CATALINA
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-01-28-19-000-
1

SA 2013 REGION_I ILOCOS_NORTE PINILI Pugaoan, Bungro
Construction of Pugaoan Level II Water 
System, Pinili, Ilocos Norte

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-01-28-20-000-
1

SA 2017 REGION_I ILOCOS_NORTE SAN_NICOLAS POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 11,998,510                   11,998,510 COMPLETED 100.00%

SA-16-01-28-23-000-
1

SA 2016 REGION_I ILOCOS_NORTE VINTAR MARGAAY
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,126,482 COMPLETED 100.00%

SA-16-01-28-23-000-
2

SA 2016 REGION_I ILOCOS_NORTE VINTAR MALAMPA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,126,482 COMPLETED 100.00%

SA-16-01-28-23-000-
3

SA 2016 REGION_I ILOCOS_NORTE VINTAR CANAAM
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,126,482 COMPLETED 100.00%

SA-16-01-28-23-000-
4

SA 2016 REGION_I ILOCOS_NORTE VINTAR ALVIAR
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,126,482 COMPLETED 100.00%

SA-16-01-28-23-000-
5

SA 2016 REGION_I ILOCOS_NORTE VINTAR CABISUKULAN
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-01-28-23-000-
6

SA 2016 REGION_I ILOCOS_NORTE VINTAR DIPILAT
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-01-29-01-000-
1

SA 2013 REGION_I ILOCOS_SUR ALILEM Brgy. Alilem Daya (Pob)
Rehabilitation of Poblacion Water Supply 
System Level II

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-13-01-29-07-000-
1

SA 2013 REGION_I ILOCOS_SUR CAOAYAN Villamar
Construction of Level II Water Supply 
System

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-13-01-29-10-000-
1

SA 2013 REGION_I ILOCOS_SUR GREGORIO_DEL_PILAR Alfonso
Rehabilitation/Improvement of Level II - 
Water Facilities at Poblacion

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-12-01-29-12-000-
1

SA 2012 REGION_I ILOCOS_SUR MAGSINGAL Brgy. Patong
Construction Level II Water Supply System 
at Patong, Magsingal, Ilocos Sur

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-01-29-21-000-
1

SA 2012 REGION_I ILOCOS_SUR SAN_VICENTE
San Vicente RHU, San 
Sebastion, and Bayubay 
Sur Health Center

Provision of Potable Water Program - 
Construction of Three (3) Units RHUs Water 
Supply System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-01-29-22-000-
1

SA 2013 REGION_I ILOCOS_SUR SANTA Brgy. Banaoang
Rehabilitation of Level II Water Supply 
System

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-12-01-29-25-000-
1

SA 2012 REGION_I ILOCOS_SUR SANTA_LUCIA
Lubong, Suaggayan and 
Alincaoeg

Construction of Lubong- Suagayan- 
Alincaoeg Level II Water System

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%
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SA-12-01-29-32-000-
1

SA 2012 REGION_I ILOCOS_SUR SUYO Mau-atong
Construction of Water System in Baudan, 
Man-atong

                    1,903,602                     1,903,602                   1,903,602                     1,903,602 COMPLETED 100.00%

SA-12-01-29-32-000-
2

SA 2012 REGION_I ILOCOS_SUR SUYO Butac,Mau-atong
Construction of Water System in Butac, Man-
atong

                    1,033,371                     1,033,371                   1,033,371                     1,033,371 COMPLETED 100.00%

SA-12-01-29-32-000-
3

SA 2012 REGION_I ILOCOS_SUR SUYO Suyo Proper
Construction of Water System in Suyo 
Proper

                    2,576,769                     2,576,769                   2,576,769                     2,576,769 COMPLETED 100.00%

SA-12-01-29-32-000-
4

SA 2012 REGION_I ILOCOS_SUR SUYO Lubnac, Patoc-ao
Construction of Water System in Lubnac 
Patog-ao

                       914,785                        914,785                      914,785                        914,785 COMPLETED 100.00%

SA-12-01-29-32-000-
5

SA 2012 REGION_I ILOCOS_SUR SUYO Ida,Patoc-ao
Rehabilitation of Water System In Ida, Patoc-
ao

                       571,472                        571,472                      571,472                        571,472 COMPLETED 100.00%

SA-15-01-29-32-000-
1

SA 2015 REGION_I ILOCOS_SUR SUYO
Uso, Suyo Propoer, Man-
Atong, Urzadan and Sitio 
Butac

REHABILITATION OF BATIANAGAN 
WATER SYSTEM,CONSTRUCTION OF 
LEVEL II LONGBOY WATER 
SYSTEM;UPGRADING OF BAUDAN-MAN-
ATONG WATER SYSTEM 
(LEVELIII);CONSTRUCTION OF 
URZADAN-LIPAY-USO WATER 
SYSTEM,UPGRADING OF BUTAC WATER 
SYSTEMA(LEVEL III);UPGRADING OF 
SUYO PROPER WATER SYSTEM (LEVEL 
III)

                  15,000,000                   15,000,000                 14,993,693                   14,146,693 COMPLETED 100.00%

SA-12-01-33-01-000-
1

SA 2012 REGION_I LA_UNION AGOO San Manuel Norte
Construction of Potable Water Sysytem at 
San Manuel Norte, Agoo, La Union - LEVEL 
II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-01-33-01-000-
1

SA 2015 REGION_I LA_UNION AGOO AMBITACAY POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,684,607 COMPLETED 100.00%

SA-15-01-33-01-000-
2

SA 2015 REGION_I LA_UNION AGOO SAN ISIDRO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,684,607 COMPLETED 100.00%

SA-15-01-33-01-000-
3

SA 2015 REGION_I LA_UNION AGOO SAN ROQUE EAST POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-01-000-
4

SA 2015 REGION_I LA_UNION AGOO SAN VICENTE SUR POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,974,805 COMPLETED 100.00%

SA-15-01-33-01-000-
5

SA 2015 REGION_I LA_UNION AGOO SANTA ANA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,684,607 COMPLETED 100.00%

SA-15-01-33-01-000-
6

SA 2015 REGION_I LA_UNION AGOO SANTA RITA SUR POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,684,607 COMPLETED 100.00%

SA-16-01-33-01-000-
1

SA 2016 REGION_I LA_UNION AGOO SAN NICOLAS WEST Potable Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-02-000-
1

SA 2015 REGION_I LA_UNION ARINGAY
San Eugenio, Sta. Rita 
West

CONTRUCTION OF POTABLE WATER 
SYSTEM LEVEL II

                    9,000,000                     9,000,000                   8,933,895                     8,933,895 COMPLETED 100.00%
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SA-14-01-33-02-000-
1

SA 2014 REGION_I LA_UNION ARINGAY Dulao, Alaska
Construction of Dulao-Alaska Potable Water 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-14-01-33-04-000-
1

SA 2014 REGION_I LA_UNION BAGULIN Suyo and Dagup
Construction of Level II Water Supply 
System

                    9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-17-01-33-04-000-
1

SA 2017 REGION_I LA_UNION BAGULIN DAGUP POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 11,760,220                     8,830,711 COMPLETED 100.00%

SA-15-01-33-07-000-
1

SA 2015 REGION_I LA_UNION BAUANG ACAO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-01-33-07-000-
2

SA 2015 REGION_I LA_UNION BAUANG BACCUIT NORTE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-07-000-
3

SA 2015 REGION_I LA_UNION BAUANG BOY-UTAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-01-33-07-000-
4

SA 2015 REGION_I LA_UNION BAUANG GUERRERO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-07-000-
5

SA 2015 REGION_I LA_UNION BAUANG
PAYOCPOC NORTE 
OESTE

POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-07-000-
6

SA 2015 REGION_I LA_UNION BAUANG SANTIAGO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-07-000-
7

SA 2015 REGION_I LA_UNION BAUANG CABISILAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-07-000-
8

SA 2015 REGION_I LA_UNION BAUANG CASILAGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                                 -   COMPLETED 100.00%

SA-14-01-33-07-000-
1

SA 2014 REGION_I LA_UNION BAUANG Sta. Monica
Construction of Level ll Water System in 
Barangay Sta. Monica,

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-33-07-000-
1

SA 2016 REGION_I LA_UNION BAUANG
PALUGSI-
LIMMANSANGAN

PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-33-07-000-
2

SA 2016 REGION_I LA_UNION BAUANG PAYOCPOC SUR
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-01-33-08-000-
1

SA 2015 REGION_I LA_UNION BURGOS

New
Poblacion,
Dalacdac, old
Poblacion and
Part of Ilis

Provision of Potable Water Supply Level ll                   10,000,000                   10,000,000                 10,000,000                     8,000,000 COMPLETED 100.00%

SA-12-01-33-08-000-
1

SA 2012 REGION_I LA_UNION BURGOS
Brgy. Bilis, Libtong and 
Upper Tumapoc

Construction of Level II Water Supply 
System (Phase I)

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-12-01-33-11-000-
1

SA 2012 REGION_I LA_UNION NAGUILIAN Brgy. Daramuangan
Construction of Level II Water Supply 
System Phase I

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-01-33-11-000-
1

SA 2015 REGION_I LA_UNION NAGUILIAN AMBARACAO NORTE
Expansion of existing level 2 water supply 
system (spring box, water tank, plumbing 
works and 10 units tapstand)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%
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SA-15-01-33-11-000-
2

SA 2015 REGION_I LA_UNION NAGUILIAN ANGIN

Construction of water supply system (well 
drilling, well casing installation, gravel 
packing, well development, water tank, 
plumbing works, and 10 units tapstand)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-11-000-
3

SA 2015 REGION_I LA_UNION NAGUILIAN BARIQUIR
Expansion of existing level 2 water supply 
system (water tank, plumbing works, and 6 
units tapstand)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-11-000-
4

SA 2015 REGION_I LA_UNION NAGUILIAN BATO
Rehabilitation of existing level 3 water 
supply system

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-01-33-11-000-
5

SA 2015 REGION_I LA_UNION NAGUILIAN CASILAGAN
Expansion of existing level 2 water supply 
system(water tank and plumbing works)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-01-33-11-000-
6

SA 2015 REGION_I LA_UNION NAGUILIAN MAGUNGUNAY
Expansion of existing level 2 water supply 
system (water tank, plumbing works, and 10 
units tapstand)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-01-33-11-000-
7

SA 2015 REGION_I LA_UNION NAGUILIAN NAGSIDORISAN

Construction of water supply system (well 
drilling, well casing installation, gravel 
packing, well develop[ment, solar pump 
system, water tank, mechanical/plumbing 
works, and 16 units tapstand)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-11-000-
8

SA 2015 REGION_I LA_UNION NAGUILIAN SUGUIDAN SUR
Expansion of existing level 2 water supply 
system (spring box, water tank, plumbing 
works and 13 units tapstand)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-01-33-11-000-
1

SA 2017 REGION_I LA_UNION NAGUILIAN AL-ALINAO_SUR POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-01-33-11-000-
2

SA 2017 REGION_I LA_UNION NAGUILIAN MAMAT-ING_NORTE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-01-33-13-000-
1

SA 2017 REGION_I LA_UNION ROSARIO POBLACION POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                     6,958,269 COMPLETED 100.00%

SA-13-01-33-15-000-
1

SA 2013 REGION_I LA_UNION SAN_GABRIEL
Brgys Lipay,  Proper, 
Amontoc, Apayao

Construction of Level II of Water Supply 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-01-33-15-000-
1

SA 2017 REGION_I LA_UNION SAN_GABRIEL POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                     2,160,707 COMPLETED 100.00%

SA-15-01-33-20-000-
1

SA 2015 REGION_I LA_UNION TUBAO CAOIGUE
Construction of Water Tank and Laying of 
Distribution Pipe

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-20-000-
2

SA 2015 REGION_I LA_UNION TUBAO LINAPEW
Construction of Water Tank and Laying of 
Distribution Pipe

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-33-20-000-
3

SA 2015 REGION_I LA_UNION TUBAO PIDEG
Construction of Water Tank and Laying of 
Distribution Pipe

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-17-01-33-20-000-
1

SA 2017 REGION_I LA_UNION TUBAO LINAPEW POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-01-33-20-000-
2

SA 2017 REGION_I LA_UNION TUBAO CAOIGUE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-01-33-20-000-
3

SA 2017 REGION_I LA_UNION TUBAO PIDEG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-01-33-20-000-
4

SA 2017 REGION_I LA_UNION TUBAO LEONES_WEST POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-01-33-20-000-
5

SA 2017 REGION_I LA_UNION TUBAO RIZAL POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-01-55-01-000-
1

SA 2013 REGION_I PANGASINAN AGNO
Poblacion East, Poblacion 
West, Dangley, Boboy, 
Banganoda

Expansion of Agno Expansion of Agno                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-01-55-01-000-
1

SA 2017 REGION_I PANGASINAN AGNO BOBOY POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 11,888,264                   11,888,264 COMPLETED 100.00%

SA-12-01-55-08-000-
1

SA 2012 REGION_I PANGASINAN BANI

Dacap Sur (Dacap Sur 
Water System), Dacap 
Sur (Water System for 
Housing & Tourism), 
Centro Toma (Surip Water 
System)

Dacap Sur Water System, Water System for 
Housing & Tourism, Surip Water System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-01-55-08-000-
1

SA 2017 REGION_I PANGASINAN BANI POBLACION,ARWAS POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000                     9,573,389 COMPLETED 100.00%

SA-16-01-55-11-000-
1

SA 2016 REGION_I PANGASINAN BAYAMBANG SANLIBO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-55-11-000-
2

SA 2016 REGION_I PANGASINAN BAYAMBANG DUSOC
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-55-11-000-
3

SA 2016 REGION_I PANGASINAN BAYAMBANG BILA NORTE
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-01-55-11-000-
4

SA 2016 REGION_I PANGASINAN BAYAMBANG SANCAGULIS
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,972,000 COMPLETED 100.00%

SA-13-01-55-20-000-
1

SA 2013 REGION_I PANGASINAN INFANTA
Brgy. Nayom, Maya, 
Bayambang, Batang and 
Brgy. Bamban

Expansion of Infanta Water Works System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-01-55-23-000-
1

SA 2015 REGION_I PANGASINAN MABINI
Cabanaetan, Luna, 
Caranglaan and 
Caabiangan

Rehabilitation and Expansion of Level 3 
Polable Water System

                  12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%
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SA-13-01-55-25-000-
1

SA 2013 REGION_I PANGASINAN MANAOAG

Barangays Mermer, 
Parian, San Ramon, 
Baguinay, Matulong, 
Sapang and Poblacion

Construction of Level I Water System in 7 
Barangays

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-13-01-55-33-000-
1

SA 2013 REGION_I PANGASINAN SAN_FABIAN
Hillside Bliss, Barangay 
Mabilao

Construction of Level II Water System                     2,064,000                     2,064,000                   2,064,000                     2,064,000 COMPLETED 100.00%

SA-13-01-55-37-000-
1

SA 2013 REGION_I PANGASINAN SAN_QUINTIN Various Barangays
Construction of Level I Water System in 12 
Barangays

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-16-01-28-17-000-
9

SA 2016 REGION_I ILOCOS_NORTE PASUQUIN SAN JUAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,703,000                     2,703,000                   2,703,000                     2,700,000 COMPLETED 100.00%

SA-14-01-55-38-000-
1

SA 2014 REGION_I PANGASINAN SANTA_BARBARA Various Barangays POTABLE WATER                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-01-55-43-000-
1

SA 2014 REGION_I PANGASINAN TAYUG Lawak POTABLE WATER                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-01-55-45-000-
1

SA 2017 REGION_I PANGASINAN URBIZTONDO POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 11,998,934                     9,598,608 COMPLETED 100.00%

SA-13-02-09-01-000-
1

SA 2013 REGION_II BATANES BASCO Poblacion
Rehabilitation of Basco level 3 Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-02-09-02-000-
1

SA 2013 REGION_II BATANES ITBAYAT Construction of tank, Laying of Pipes                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-02-09-03-000-
1

SA 2013 REGION_II BATANES IVANA
Brgy Radiwan, Tuhel, and 
Salagao

Rehabilitation of Ivana level 2 Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-02-09-04-000-
1

SA 2013 REGION_II BATANES MAHATAO Kaumbakan
Rehabilitation of Mahatao Level 3 Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-02-09-05-000-
1

SA 2013 REGION_II BATANES SABTANG Poblacion
Rehabilitation/Improvement of Satang level 
3 Water System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-02-09-06-000-
1

SA 2013 REGION_II BATANES UYUGAN Songsong
Rehabilitation/Upgrading of Songsong 
Water System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-02-15-01-000-
1

SA 2017 REGION_II CAGAYAN ABULUG
Construction and Improvement of Abulug 
Riverside Water System

                  12,000,000                   12,000,000                 12,000,000                     9,600,000 ON-GOING 94.00%

SA-16-02-15-11-000-
1

SA 2016 REGION_II CAGAYAN CLAVERIA Sta. Maria
Contruction of Level II Water System of 
Barangay Sta. Maria

                    2,000,000                     2,000,000                   2,000,000                     1,983,746 COMPLETED 100.00%

SA-16-02-15-11-000-
2

SA 2016 REGION_II CAGAYAN CLAVERIA Centro 8
Rehabilitation of Level 3 Water Supply 
System of Barangay Centro 8

                    2,000,000                     2,000,000                   2,000,000                     1,983,746 COMPLETED 100.00%

SA-16-02-15-11-000-
3

SA 2016 REGION_II CAGAYAN CLAVERIA Taggat Norte
Proposed Rehabilitation of Taggat Norte 
Level III Water System

                    2,000,000                     2,000,000                   2,000,000                     1,983,746 COMPLETED 100.00%

SA-16-02-15-11-000-
4

SA 2016 REGION_II CAGAYAN CLAVERIA Taggat Sur
Rehab/Improvement of Existing Barangay 
WaterSystem of Taggat Sur

                    2,000,000                     2,000,000                   2,000,000                     1,983,746 COMPLETED 100.00%

SA-16-02-15-11-000-
5

SA 2016 REGION_II CAGAYAN CLAVERIA Kilkiling
Rehabilitation/Improvement of WaterSupply 
System of Barangay Kilkiling

                    2,000,000                     2,000,000                   2,000,000                     1,983,746 COMPLETED 100.00%
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SA-16-02-15-16-000-
1

SA 2016 REGION_II CAGAYAN LAL-LO Abagao
Construction of Level 2 Water Suppy 
System of Brgy. Abagao

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-02-15-16-000-
2

SA 2016 REGION_II CAGAYAN LAL-LO Fusina
Construction of Level 2 Water Suppy 
System of Brgy. Fusina

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-02-15-16-000-
3

SA 2016 REGION_II CAGAYAN LAL-LO Cambong
Construction of Level 2 Water Suppy 
System of Brgy. Cambong

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-02-15-16-000-
4

SA 2016 REGION_II CAGAYAN LAL-LO Sta. Teresa
Construction of Level 2 Water Suppy 
System of Brgy. Sta. Teresa

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-02-15-16-000-
5

SA 2016 REGION_II CAGAYAN LAL-LO Malanao
Construction of Level 2 Water Suppy 
System of Brgy. Malanao

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-13-02-15-24-000-
1

SA 2013 REGION_II CAGAYAN SANTA_PRAXEDES San Juam Expansion of Sta. Praxedes Water System                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-13-02-15-28-000-
1

SA 2013 REGION_II CAGAYAN TUAO Barangay Malalinta 
Construction of Barangay Malalinta  level 2 
Water System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-02-31-09-000-
1

SA 2014 REGION_II ISABELA CORDON
Construction of 36 units shallow well level 1 
Water System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-02-31-11-000-
1

SA 2013 REGION_II ISABELA DIVILACAN Dimapula Divilacan Water System Level II                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-15-02-31-11-000-
1

SA 2015 REGION_II ISABELA DIVILACAN Construction of Potable Water System                   10,000,000                   10,000,000                 10,000,000                     7,149,864 COMPLETED 100.00%

SA-14-02-31-29-000-
1

SA 2014 REGION_II ISABELA SAN_ISIDRO
Construction of Level 2 San Isidro Water 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-13-02-31-30-000-
1

SA 2013 REGION_II ISABELA SAN_MANUEL Sta. Cruz
Construction of Sta.Cruz Water System 
Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-02-31-33-000-
1

SA 2016 REGION_II ISABELA SAN_PABLO
Simaru Sur and Simaru 
Norte

Construction of Level II Water System 
atSimanu Norte and Sur

                  10,000,000                   10,000,000                 10,000,000                     6,848,359 COMPLETED 100.00%

SA-12-02-50-15-000-
1

SA 2012 REGION_II NUEVA_VIZCAYA ALFONSO_CASTANEDA Lublub
UMINGAN SPRING DEVELOPMENT 
PROJECT (LEVEL II)

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-02-50-15-000-
1

SA 2015 REGION_II NUEVA_VIZCAYA ALFONSO_CASTANEDA
Construction of Abuyo Level II Water 
System and Lublub

                  10,000,000                   10,000,000                 10,000,000                     7,019,271 COMPLETED 100.00%

SA-12-02-50-01-000-
1

SA 2012 REGION_II NUEVA_VIZCAYA AMBAGUIO
Poblacion & Ammoweg 
Tiblac

a.) Expansion of Water Supply system in 
Brgy. Poblacion and Brgy Ammoweg b.) 
Construction of WSS in Brgy. Tiblac

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-12-02-50-01-000-
2

SA 2012 REGION_II NUEVA_VIZCAYA AMBAGUIO Poblacion Expansion of Ambaguio RHU Water System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-02-50-10-000-
1

SA 2017 REGION_II NUEVA_VIZCAYA AMBAGUIO Expansion and Costruction of water System                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-12-02-50-02-000-
1

SA 2012 REGION_II NUEVA_VIZCAYA ARITAO Brgy. Kirang a.) Construction of WSS in Brgy. Kirang                     2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%

SA-12-02-50-02-000-
2

SA 2012 REGION_II NUEVA_VIZCAYA ARITAO Brgy. Cutar 
 b.) Rehab / Improvement of Level III WSS 
in Brgy. Cutar 

                    2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%
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SA-12-02-50-02-000-
3

SA 2012 REGION_II NUEVA_VIZCAYA ARITAO Latar
 c.) rehab / improvement of Level III WSS in 
Brgy. Latar

                    2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%

SA-15-02-50-02-000-
1

SA 2015 REGION_II NUEVA_VIZCAYA ARITAO
Construction of Level II Water System at 
Bone South,Darapidap and Comon

                  12,000,000                   12,000,000                 12,000,000                     6,208,234 COMPLETED 100.00%

SA-12-02-50-07-000-
1

SA 2012 REGION_II NUEVA_VIZCAYA DUPAX_DEL_NORTE Malasin
REHABILITATION AND EXPANSION OF 
DUPAX DEL NORTE WATER SYSTEM 
LEVEL II

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-12-02-50-08-000-
1

SA 2012 REGION_II NUEVA_VIZCAYA DUPAX_DEL_SUR
Dopaj, Domang, 
Bagumbayan

REHABILITATION AND IMPROVEMENT 
OF POBLACION WATER SYSTEM 

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-12-02-50-08-000-
2

SA 2012 REGION_II NUEVA_VIZCAYA DUPAX_DEL_SUR Balzain & Sta. Maria
Rehab/Improvement of Water Supply 
System

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-15-02-50-08-000-
1

SA 2015 REGION_II NUEVA_VIZCAYA DUPAX_DEL_SUR
Rehabilitation/Improvement/ Upgrading of 
Level III  Water Supply System (Phase III)

                  10,000,000                   10,000,000                 10,000,000                     9,962,172 COMPLETED 100.00%

SA-12-02-50-09-000-
1

SA 2012 REGION_II NUEVA_VIZCAYA KASIBU Poblacion Construction of Water Supply System                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-02-50-09-000-
1

SA 2017 REGION_II NUEVA_VIZCAYA KASIBU
Construction of Capisaan Spring 
Development

                  12,000,000                   12,000,000                   9,600,000 ON-GOING 95.00%

SA-14-02-50-10-000-
1

SA 2014 REGION_II NUEVA_VIZCAYA KAYAPA Kayapa Proper West
Construction of level 2 Kayapa Water 
System (Site1 and 2)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-02-50-10-000-
1

SA 2015 REGION_II NUEVA_VIZCAYA KAYAPA
Construction of Potable Water System Level 
II

                  15,000,000                   15,000,000                 15,000,000                   11,213,045 COMPLETED 100.00%

SA-16-02-50-10-000-
1

SA 2016 REGION_II NUEVA_VIZCAYA KAYAPA

Mapayao,San 
Fabian,Pinayag (Sitio 
Macdu, Aw-awa, As-asin) 
,Pinayag (Sitio Caritas 
Village) 

Rehabilitation ofLevel II Potable Water 
System

                  10,000,000                   10,000,000                   8,000,000                     5,879,743 COMPLETED 100.00%

SA-15-02-50-11-000-
1

SA 2015 REGION_II NUEVA_VIZCAYA QUEZON Barangay Darubba
Upgrading of Existing Potable Water Supply 
System Level II of Barangay Darubba

                  10,000,000                   10,000,000                 10,000,000                     9,989,234 COMPLETED 100.00%

SA-14-02-50-11-000-
1

SA 2014 REGION_II NUEVA_VIZCAYA QUEZON Brgy. Maddiangat
Expansion/ Rehabilitation of Quezon Water 
System (level 2)

                    9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-17-02-50-12-000-
1

SA 2017 REGION_II NUEVA_VIZCAYA SANTA_FE Construction of PWS                   12,000,000                   12,000,000                   9,600,000 COMPLETED 100.00%

SA-17-03-70-05-000-
1

SA 2017 REGION_III AURORA DINGALAN IBONA POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-03-08-01-000-
1

SA 2015 REGION_III BATAAN ABUCAY Sitio Hacienda, Gabon POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-03-08-04-000-
1

SA 2012 REGION_III BATAAN DINALUPIHAN Brgy. Payangan Water supply Project for Brgy. Payangan                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%
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SA-13-03-08-07-000-
1

SA 2013 REGION_III BATAAN MARIVELES Biaan

Rehab. of BIAAN Water System Level II to 
III & PALIPARAN Rehab. of Water System 
Batangas II
Rehab. of BIAAN Water System Level II to 
III

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-15-03-08-09-000-
1

SA 2015 REGION_III BATAAN ORANI KABALUAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-03-08-12-000-
1

SA 2015 REGION_III BATAAN SAMAL Palili POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-03-14-01-000-
1

SA 2013 REGION_III BULACAN ANGAT Paltok Potable Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-03-14-03-000-
1

SA 2012 REGION_III BULACAN BALIUAG
Brgys. Pinagbarilan & 
Matangtubig

Construction of Watermain Pipe Extension                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-03-14-24-000-
1

SA 2012 REGION_III BULACAN
DOÑA_REMEDIOS_TRIN
IDAD

Pulong Sampalok Expansion of DRT Level III Water System                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-03-14-24-000-
1

SA 2015 REGION_III BULACAN
DOÑA_REMEDIOS_TRIN
IDAD

Barangay Bayabas
Construction of Level III Water Supply 
System

                  12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-16-03-14-15-000-
1

SA 2016 REGION_III BULACAN PANDI
PANDI VILLAGE 1, 
BARANGAY SILING 
BATA

POTABLE WATER SUPPLY                   16,297,000                   16,297,000                 16,297,000                   16,297,000 COMPLETED 100.00%

SA-17-03-14-15-000-
1

SA 2017 REGION_III BULACAN PANDI
PADRE_PIO,_CACARON
G_BATA

POTABLE WATER SUPPLY                     6,000,000                     6,000,000                   4,800,000 COMPLETED 100.00%

SA-17-03-14-15-000-
2

SA 2017 REGION_III BULACAN PANDI
PANDI_RESIDENCE_II,_
BAGONG_BARRIO

POTABLE WATER SUPPLY                     6,000,000                     6,000,000                   4,800,000 COMPLETED 100.00%

SA-17-03-14-15-000-
3

SA 2017 REGION_III BULACAN PANDI VILLAELISE,_MASUSO POTABLE WATER SUPPLY                     3,730,000                     3,730,000                   2,984,000 COMPLETED 100.00%

SA-15-03-14-19-000-
1

SA 2015 REGION_III BULACAN SAN_ILDEFONSO SAPANG PUTIK
Level II Water Supply System of Sapang 
Putik

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-14-03-49-04-000-
1

SA 2014 REGION_III NUEVA_ECIJA CABIAO
Sitio St. Joseph, brgy. San 
Fernando Sur

Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-03-49-26-000-
1

SA 2014 REGION_III NUEVA_ECIJA CITY_OF_SAN_JOSE Brgy. Tulat Level II Water Supply System of Tulat                     2,000,000                     2,000,000                   2,000,000                     1,000,000 COMPLETED 100.00%

SA-17-03-49-06-000-
1

SA 2017 REGION_III NUEVA_ECIJA CUYAPO CURVA POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-03-49-14-000-
1

SA 2015 REGION_III NUEVA_ECIJA LICAB SAN JOSE
Construction of Water Supply System Level 
II

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-03-49-14-000-
2

SA 2015 REGION_III NUEVA_ECIJA LICAB TABING ILOG
Construction of Water Supply System Level 
II

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-12-03-49-15-000-
1

SA 2012 REGION_III NUEVA_ECIJA LLANERA San Felipe San Felipe Level II Potable Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%
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SA-12-03-49-24-000-
1

SA 2012 REGION_III NUEVA_ECIJA SAN_ANTONIO Buliran
Construction of Level I  Water Supply 
System in two brgys

                       500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-12-03-49-24-000-
2

SA 2012 REGION_III NUEVA_ECIJA SAN_ANTONIO San Jose
Construction of Level I  Water Supply 
System in two brgys

                       500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-15-03-49-28-000-
1

SA 2015 REGION_III NUEVA_ECIJA SANTA_ROSA RAJAL NORTE Provision of Potable Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-03-49-28-000-
2

SA 2015 REGION_III NUEVA_ECIJA SANTA_ROSA TAGPOS Provision of Potable Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-03-49-29-000-
1

SA 2015 REGION_III NUEVA_ECIJA SANTO_DOMINGO GENERAL LUNA
Construction of Water Supply System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-03-49-29-000-
2

SA 2015 REGION_III NUEVA_ECIJA SANTO_DOMINGO MAMBARAO
Construction of Water Supply System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-03-49-29-000-
1

SA 2016 REGION_III NUEVA_ECIJA SANTO_DOMINGO PULONG BULI
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-03-49-29-000-
2

SA 2016 REGION_III NUEVA_ECIJA SANTO_DOMINGO SAGABA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-03-49-29-000-
3

SA 2016 REGION_III NUEVA_ECIJA SANTO_DOMINGO BALOC
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-03-54-07-000-
1

SA 2015 REGION_III PAMPANGA GUAGUA MAQUIAPO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-03-54-07-000-
2

SA 2015 REGION_III PAMPANGA GUAGUA PULUNG MASLE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-03-54-07-000-
3

SA 2015 REGION_III PAMPANGA GUAGUA ASCOMO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-03-54-08-000-
1

SA 2012 REGION_III PAMPANGA LUBAO Brgys. Bancal Pugad
Construction of Water Supply System (5 
SUB-PROJECTS)

                       400,000                        400,000                      400,000                        400,000 COMPLETED 100.00%

SA-12-03-54-08-000-
2

SA 2012 REGION_III PAMPANGA LUBAO bancal Sinubli
Construction of Water Supply System (5 
SUB-PROJECTS)

                       400,000                        400,000                      400,000                        400,000 COMPLETED 100.00%

SA-12-03-54-08-000-
3

SA 2012 REGION_III PAMPANGA LUBAO Sta. Teresa
Construction of Water Supply System (5 
SUB-PROJECTS)

                       400,000                        400,000                      400,000                        400,000 COMPLETED 100.00%

SA-12-03-54-08-000-
4

SA 2012 REGION_III PAMPANGA LUBAO Sta Maria
Construction of Water Supply System (5 
SUB-PROJECTS)

                       400,000                        400,000                      400,000                        400,000 COMPLETED 100.00%

SA-12-03-54-08-000-
5

SA 2012 REGION_III PAMPANGA LUBAO Sta. Cruz
Construction of Water Supply System (5 
SUB-PROJECTS)

                       400,000                        400,000                      400,000                        400,000 COMPLETED 100.00%

SA-13-03-54-12-000-
1

SA 2013 REGION_III PAMPANGA MASANTOL
Brgy Sua, Puti, & San 
Isidro

Const. of Level II &III Expansion of WSS, in 
Three (3) Barangays

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-03-54-15-000-
1

SA 2016 REGION_III PAMPANGA PORAC CAMIAS
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-03-54-15-000-
2

SA 2016 REGION_III PAMPANGA PORAC SAPANG UWAK
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-16-03-54-15-000-
3

SA 2016 REGION_III PAMPANGA PORAC DIAZ
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-03-69-04-000-
1

SA 2013 REGION_III TARLAC CAPAS

Brgy. Lawy, Sto.Rosario, 
Cutcut I, Cutcut II, 
Bueno,Maruglu, Sta. 
Juliana, & Sta. Lucia

Const. of 25 Shallow Well and 16 Deep Well                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-03-69-05-000-
1

SA 2012 REGION_III TARLAC CONCEPCION Brgy. San Agustin Construction of Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-13-03-69-05-000-
1

SA 2013 REGION_III TARLAC CONCEPCION San Agustin
Expansion of Level II WATER SUPPLY 
SYSTEM

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-03-69-06-000-
1

SA 2015 REGION_III TARLAC GERONA GAWAD KALINGA LUNA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-03-69-07-000-
1

SA 2013 REGION_III TARLAC LA_PAZ
Brgy. San Roque & 
Caramutan

Expansion of WATER SUPPLY SYSTEM                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-03-69-13-000-
1

SA 2015 REGION_III TARLAC SAN_CLEMENTE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-03-71-01-000-
1

SA 2017 REGION_III ZAMBALES BOTOLAN MAGUISGUIS POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-15-03-71-11-000-
1

SA 2015 REGION_III ZAMBALES SAN_MARCELINO POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-14-03-71-11-000-
1

SA 2014 REGION_III ZAMBALES SAN_MARCELINO POTABLE WATER                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-14-04-10-01-000-
1

SA 2014 REGION_IVA BATANGAS AGONCILLO Brgy. Barigon POTABLE WATER                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-04-10-03-000-
1

SA 2013 REGION_IVA BATANGAS BALAYAN Magabe Construction of Level II Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-04-10-08-000-
1

SA 2016 REGION_IVA BATANGAS CALATAGAN BIGA Water System Project                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-04-10-08-000-
2

SA 2016 REGION_IVA BATANGAS CALATAGAN PARAISO Water System Project                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-04-10-31-000-
1

SA 2013 REGION_IVA BATANGAS CITY_OF_TANAUAN Brgy. Banadero
IMPROVEMEN/UPGRADING OF LEVEL II 
WATER SYSTEM AT BRGY. BANADERO 
TANAUAN CITY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-04-10-12-000-
1

SA 2013 REGION_IVA BATANGAS LEMERY BRGY. GIULOD
REHABILITATION/CONST. OF WATER 
SYSTEM FACILITIES

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-04-10-15-000-
1

SA 2017 REGION_IVA BATANGAS LOBO Construction of Water System                   12,000,000                   12,000,000                 12,000,000                     1,792,500 ON-GOING 75.00%

SA-16-04-10-16-000-
1

SA 2016 REGION_IVA BATANGAS MABINI STO. TOMAS Water System Project                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%
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SA-14-04-10-23-000-
1

SA 2014 REGION_IVA BATANGAS SAN_JUAN Brgy. Pingbayanan
Pinagbayanan Potable Water System 
II(Phase i: Well drilling Elevated Water tank 
& Installation of Transmission Line)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-04-10-23-000-
1

SA 2016 REGION_IVA BATANGAS SAN_JUAN PULANG BATAO Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-04-10-23-000-
2

SA 2016 REGION_IVA BATANGAS SAN_JUAN PUTTING BUHANGIN Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-04-10-34-000-
1

SA 2013 REGION_IVA BATANGAS TUY
Brgys. Toong and 
Palincaro

Potable Water Supply System                     2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-12-04-21-04-000-
1

SA 2012 REGION_IVA CAVITE CARMONA Brgy. Lantik
Construction of Water System in 
Resettlement Site in Brgy Lantik

                    5,000,000                     5,000,000                   5,000,000                     5,000,000 COMPLETED 100.00%

SA-12-04-21-03-000-
1

SA 2012 REGION_IVA CAVITE CITY_OF_BACOOR Molino 3 Construction of Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-04-21-09-000-
1

SA 2012 REGION_IVA CAVITE CITY_OF_IMUS 6K Alapan 2B
Construction of Level II Water Supply 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-04-21-09-000-
1

SA 2015 REGION_IVA CAVITE CITY_OF_IMUS ALLAPAN II-B
Installation of Water Distribution at Gawad 
Kalinga Site:Installation of Water distribution 
at Sitio Pulo

                  15,000,000                   15,000,000                 14,472,512                     7,236,256 COMPLETED 100.00%

SA-17-04-21-15-000-
2

SA 2017 REGION_IVA CAVITE NAIC
BELMONT_HOMES,_PH
ASES_1_&_2,_HALANG

POTABLE WATER SUPPLY                     5,000,000                     5,000,000                               -   
DED 
PREPARATION

SA-16-04-34-01-000-
1

SA 2016 REGION_IVA LAGUNA ALAMINOS SAN ILDEFONSO Water System Project                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-04-34-01-000-
2

SA 2016 REGION_IVA LAGUNA ALAMINOS STA. ROSA Water System Project                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-04-34-01-000-
3

SA 2016 REGION_IVA LAGUNA ALAMINOS SAN ROQUE Water System Project                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-04-34-01-000-
4

SA 2016 REGION_IVA LAGUNA ALAMINOS SAN IGNACIO Water System Project                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-04-34-07-000-
1

SA 2013 REGION_IVA LAGUNA CAVINTI Brgys. Bukal and Sisilmin Potable Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-04-34-05-000-
1

SA 2014 REGION_IVA LAGUNA CITY_OF_CALAMBA Brgy. Looc New Level 2 Deeplwell Project                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-04-34-19-000-
1

SA 2012 REGION_IVA LAGUNA PAGSANJAN DSWD-Core Shelter
Installation of Pagsanjan Water System in 
DSWD-Core Shelter

                    5,000,000                     5,000,000                   5,000,000                     5,000,000 COMPLETED 100.00%

SA-12-04-34-20-000-
1

SA 2012 REGION_IVA LAGUNA PAKIL Brgy. Casa real (Bliss) Rehabilitation of Bliss Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-04-34-23-000-
1

SA 2012 REGION_IVA LAGUNA RIZAL
San Miguel Spring Brgy. 
Pook

Rehabilitation Improvement of Water Work 
System Level III

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-12-04-34-29-000-
1

SA 2012 REGION_IVA LAGUNA SINILOAN
Liyang, Magsaysay, 
Kapatalon, , Liyang, 
Laguio, 

Construction of Level I and Rehabilitation of 
level III Water System 

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-04-34-29-000-
2

SA 2012 REGION_IVA LAGUNA SINILOAN
Liyang, Magsaysay, 
Kapatalan, Laguio, 
Mayatba

Construction/rehab of Water Supply System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-04-56-03-000-
1

SA 2012 REGION_IVA QUEZON ATIMONAN Brgy. Balubad
Construction/Rehab of Brgy. Balubad 
Waterworks System

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-15-04-56-03-000-
1

SA 2015 REGION_IVA QUEZON ATIMONAN ANGELES Water System Projects in Angeles                     2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-15-04-56-03-000-
2

SA 2015 REGION_IVA QUEZON ATIMONAN BUHANGIN Water System Projects in Buhangin                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-15-04-56-03-000-
3

SA 2015 REGION_IVA QUEZON ATIMONAN CARIDAD ILAYA Water System Projects in Caridad Ilaya                     2,000,000                     2,000,000                   2,000,000 ON-GOING 48.14%

SA-15-04-56-03-000-
4

SA 2015 REGION_IVA QUEZON ATIMONAN LUMUTAN Water System Projects in Lumutan                     2,000,000                     2,000,000                   2,000,000 ON-GOING 9.71%

SA-15-04-56-03-000-
5

SA 2015 REGION_IVA QUEZON ATIMONAN MALINAO ILAYA Water System Projects in Malinao Ilaya                     2,000,000                     2,000,000                   2,000,000 ON-GOING 2.84%

SA-15-04-56-03-000-
6

SA 2015 REGION_IVA QUEZON ATIMONAN STA. CATALINA Water System Projects in Sta. Catalina                     2,000,000                     2,000,000                   2,000,000 ON-GOING 34.63%

SA-12-04-56-05-000-
1

SA 2012 REGION_IVA QUEZON BUENAVISTA Brgy. Maligaya Construction of Water Supply System                     1,400,000                     1,400,000                   1,400,000                     1,400,000 COMPLETED 100.00%

SA-12-04-56-05-000-
2

SA 2012 REGION_IVA QUEZON BUENAVISTA Villa Veronica Construction of Water Supply System                     1,400,000                     1,400,000                   1,400,000                     1,400,000 COMPLETED 100.00%

SA-12-04-56-05-000-
3

SA 2012 REGION_IVA QUEZON BUENAVISTA San Isidro Ibaba Construction of Water Supply System                     1,400,000                     1,400,000                   1,400,000                     1,400,000 COMPLETED 100.00%

SA-12-04-56-05-000-
4

SA 2012 REGION_IVA QUEZON BUENAVISTA San Pedro Construction of Water Supply System                     1,400,000                     1,400,000                   1,400,000                     1,400,000 COMPLETED 100.00%

SA-12-04-56-05-000-
5

SA 2012 REGION_IVA QUEZON BUENAVISTA San Isidro Ilaya Construction of Water Supply System                     1,400,000                     1,400,000                   1,400,000                     1,400,000 COMPLETED 100.00%

SA-12-04-56-07-000-
1

SA 2012 REGION_IVA QUEZON CALAUAG Brgy. Biyan
Construction of  Water Supply System  (3 
SUB-PROJECTS)

                    2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%

SA-12-04-56-07-000-
2

SA 2012 REGION_IVA QUEZON CALAUAG Brgy. Pandanan
Construction of  Water Supply System  (3 
SUB-PROJECTS)

                    2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%

SA-12-04-56-07-000-
3

SA 2012 REGION_IVA QUEZON CALAUAG San Roque Ilaya
Construction of  Water Supply System  (3 
SUB-PROJECTS)

                    2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%

SA-15-04-56-07-000-
1

SA 2015 REGION_IVA QUEZON CALAUAG
MAMBALING,KAPALUHA
N AND APAD LUTAO

Water System Projects                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-17-04-56-07-000-
1

SA 2017 REGION_IVA QUEZON CALAUAG POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                     8,426,749 ON-GOING 79.10%
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SA-12-04-56-10-000-
1

SA 2012 REGION_IVA QUEZON CATANAUAN San Antonio Pala
Construction for Water Supply and Potable 
Drinking Water in Brgy San Antonio Pala (2 
SUB-PROJECTS)

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-12-04-56-10-000-
2

SA 2012 REGION_IVA QUEZON CATANAUAN Madulao
Construction for Water Supply and Potable 
Drinking Water in Brgy San Antonio Pala (2 
SUB-PROJECTS)

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-16-04-56-10-000-
1

SA 2016 REGION_IVA QUEZON CATANAUAN Construction of Water System                   12,000,000                   12,000,000                 12,000,000                     2,407,080 COMPLETED 100.00%

SA-12-04-56-15-000-
1

SA 2012 REGION_IVA QUEZON DOLORES
Bulakin 2 Municipal 
Compound

Construction of Water Supply System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-04-56-16-000-
1

SA 2012 REGION_IVA QUEZON GENERAL_LUNA San Nicolas
Construction of Water Supply Project Level 
II in Brgy San Nicolas (5 SUB-PROJECTS)

                    1,400,000                     1,400,000                   1,400,000                     1,400,000 COMPLETED 100.00%

SA-12-04-56-16-000-
2

SA 2012 REGION_IVA QUEZON GENERAL_LUNA Nieva
Construction of Water Supply Project Level 
II in Brgy San Nicolas (5 SUB-PROJECTS)

                    1,400,000                     1,400,000                   1,400,000                     1,400,000 COMPLETED 100.00%

SA-12-04-56-16-000-
3

SA 2012 REGION_IVA QUEZON GENERAL_LUNA Sumilang
Construction of Water Supply Project Level 
II in Brgy San Nicolas (5 SUB-PROJECTS)

                    1,400,000                     1,400,000                   1,400,000                     1,400,000 COMPLETED 100.00%

SA-12-04-56-16-000-
4

SA 2012 REGION_IVA QUEZON GENERAL_LUNA Malaya
Construction of Water Supply Project Level 
II in Brgy San Nicolas (5 SUB-PROJECTS)

                    1,400,000                     1,400,000                   1,400,000                     1,400,000 COMPLETED 100.00%

SA-12-04-56-16-000-
5

SA 2012 REGION_IVA QUEZON GENERAL_LUNA San Ignacio Ilaya
Construction of Water Supply Project Level 
II in Brgy San Nicolas (5 SUB-PROJECTS)

                    1,400,000                     1,400,000                   1,400,000                     1,400,000 COMPLETED 100.00%

SA-17-04-56-16-000-
1

SA 2017 REGION_IVA QUEZON GENERAL_LUNA POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 PROCUREMENT

SA-12-04-56-17-000-
1

SA 2012 REGION_IVA QUEZON GENERAL_NAKAR

ANOLING,POBLACION,P
AMPLONA,MINAHAN 
NORTE, 
MAIGANG,BATANGAN,B
ANGLOS,CATABLINGAN

Construction of level I & II WaterSsystem                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-12-04-56-18-000-
1

SA 2012 REGION_IVA QUEZON GUINAYANGAN

7 Brgys: Del Rosario, San 
Luis I, San Luis II,  
Bagong Silang, Portion of 
San Miguel, San Pedro II 
and Triumpo 

Construction of Cadig Water Supply System                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-12-04-56-19-000-
1

SA 2012 REGION_IVA QUEZON GUMACA Villa Perez to Laguna
Const. of community based potable water 
supply Level II in Brgy Villa Perez to Laguna

                    1,389,616                     1,389,616                   1,389,616                     1,389,616 COMPLETED 100.00%
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SA-12-04-56-19-000-
2

SA 2012 REGION_IVA QUEZON GUMACA San Vicente
Const. of community based potable water 
supply Level II in Brgy San Vicente

                    1,449,598                     1,449,598                   1,449,598                     1,449,598 COMPLETED 100.00%

SA-12-04-56-19-000-
3

SA 2012 REGION_IVA QUEZON GUMACA Hagakhakin
Const. of community based potable water 
supply Level II in Brgy Hagakhakin

                       663,111                        663,111                      663,111                        663,111 COMPLETED 100.00%

SA-12-04-56-19-000-
4

SA 2012 REGION_IVA QUEZON GUMACA Labnig to Malabtog
Const. of community based potable water 
supply Level II in Brgy Labnig to Malabtog

                    1,582,781                     1,582,781                   1,582,781                     1,582,781 COMPLETED 100.00%

SA-12-04-56-19-000-
5

SA 2012 REGION_IVA QUEZON GUMACA Anonangin
Const. of community based potable water 
supply Level II in Brgy Anonangin

                       837,546                        837,546                      837,546                        837,546 COMPLETED 100.00%

SA-12-04-56-19-000-
6

SA 2012 REGION_IVA QUEZON GUMACA Adia Bitaog
Const. of community based potable water 
supply Level II in Brgy Adia Bitaog

                    1,077,349                     1,077,349                   1,077,349                     1,077,349 COMPLETED 100.00%

SA-15-04-56-19-000-
1

SA 2015 REGION_IVA QUEZON GUMACA

INAGBUHAN 
ILAYA,VILLA ARCAYA, 
VILLA BOTA, BAGONG 
BUHAY,MAUNLAD, 
PENFRANCIA, 
PIPSIK,RIZAL, SAN 
DIEGO 
POBLACION,TABING 
DAGAT

Water System Projects                   12,000,000                   12,000,000                 12,000,000                   10,761,510 COMPLETED 100.00%

SA-15-04-56-20-000-
1

SA 2015 REGION_IVA QUEZON INFANTA ALITAS Water System Projects in Alitas                     2,000,000                     2,000,000                   2,000,000 ON-GOING 31.84%

SA-15-04-56-20-000-
2

SA 2015 REGION_IVA QUEZON INFANTA AMOLINGAN Water System Projects in Amolingan                     2,000,000                     2,000,000                   2,000,000 ON-GOING 24.48%

SA-15-04-56-20-000-
3

SA 2015 REGION_IVA QUEZON INFANTA BINULASAN Water System Projects in Binulasan                     2,000,000                     2,000,000                   2,000,000 ON-GOING 67.18%

SA-15-04-56-20-000-
4

SA 2015 REGION_IVA QUEZON INFANTA DINAHICAN Water System Projects in Dinahican                     2,000,000                     2,000,000                   2,000,000 ON-GOING 32.96%

SA-15-04-56-20-000-
5

SA 2015 REGION_IVA QUEZON INFANTA GUMIHAN Water System Projects in Gumihan                     2,000,000                     2,000,000                   2,000,000 ON-GOING 30.01%

SA-15-04-56-20-000-
6

SA 2015 REGION_IVA QUEZON INFANTA MAGSAYSAY Water System Projects in Magsaysay                     2,000,000                     2,000,000                   2,000,000 ON-GOING 30.01%

SA-12-04-56-22-000-
1

SA 2012 REGION_IVA QUEZON LOPEZ Brgy. Hondagna
Rehab/expansion of Brgy Hondagna Water 
System (3 SUB-PROJECTS)

                    2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%

SA-12-04-56-22-000-
2

SA 2012 REGION_IVA QUEZON LOPEZ Pansol
Rehab/expansion of Brgy Pansol Water 
System (3 SUB-PROJECTS)

                    2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%

SA-12-04-56-22-000-
3

SA 2012 REGION_IVA QUEZON LOPEZ Villahermosa
Rehab/expansion of Brgy Villahermosa 
Water System (3 SUB-PROJECTS)

                    2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%



 OBLIGATION  DISBURSEMENT  LIQUIDATION STATUS
ACCOMPLISHMENT 

BASE ON SWA
PSGC CODE

PHYSICAL STATUS

PROGRAM FY REGION PROVINCE CITY / MUNICIPALITY BARANGAYS NAME OF PROJECT  ALLOCATION 

FINANCIAL

SA-15-04-56-22-000-
1

SA 2015 REGION_IVA QUEZON LOPEZ
SAN FRANCISCO AND 
SAN MIGUEL DAO

Rehabilitation and Expansion of San 
Francisco B Water System

                  12,000,000                   12,000,000                 12,000,000                   10,915,548 COMPLETED 100.00%

SA-13-04-56-23-000-
1

SA 2013 REGION_IVA QUEZON LUCBAN Nagsimanao NAGSIMANO PIPEPLAYING PAHSE I                     2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-17-04-56-25-000-
1

SA 2017 REGION_IVA QUEZON MACALELON POTABLE WATER SUPPLY LEVEL III                   12,000,000                   12,000,000                               -   
UNDER 
PREPARATION

SA-15-04-56-28-000-
1

SA 2015 REGION_IVA QUEZON MULANAY STA. ROSA Water System Projects in Sta. Rosa                     2,000,000                     2,000,000                   2,000,000                        751,990 COMPLETED 100.00%

SA-15-04-56-28-000-
2

SA 2015 REGION_IVA QUEZON MULANAY AMUGUIS Water System Projects in Amuguis                     2,000,000                     2,000,000                   2,000,000                        751,990 ON-GOING 82.91%

SA-15-04-56-28-000-
3

SA 2015 REGION_IVA QUEZON MULANAY LATANGAN Water System Projects in Latangan                     2,000,000                     2,000,000                   2,000,000                        751,990 COMPLETED 100.00%

SA-15-04-56-28-000-
4

SA 2015 REGION_IVA QUEZON MULANAY BUTANYOG Water System Projects in Butanyog                     2,000,000                     2,000,000                   2,000,000                        751,990 ON-GOING 49.59%

SA-15-04-56-28-000-
5

SA 2015 REGION_IVA QUEZON MULANAY POB. 3 Water System Projects in Pob. 3                     2,000,000                     2,000,000                   2,000,000                        751,990 ON-GOING 50.25%

SA-12-04-56-31-000-
1

SA 2012 REGION_IVA QUEZON PANUKULAN Brgy Bato Rehabilitation of Poblacion Water Spring                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-04-56-31-000-
1

SA 2017 REGION_IVA QUEZON PANUKULAN POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                     6,676,670 ON-GOING 63.00%

SA-12-04-56-32-000-
1

SA 2012 REGION_IVA QUEZON PATNANUNGAN Poblacion
Construction of Level II Water Supply 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-13-04-56-33-000-
1

SA 2013 REGION_IVA QUEZON PEREZ
BRGYs. MAINIT SUR, 
MAINIT NORTE,AND 
PAMBUHAN

CONSTRUCTION OF WATER SUPPLY 
SYSTEM LEVEL II

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-04-56-33-000-
1

SA 2017 REGION_IVA QUEZON PEREZ Construction of Water System Level II                   12,000,000                   12,000,000                 12,000,000                     3,182,147 COMPLETED 100.00%

SA-12-04-56-35-000-
1

SA 2012 REGION_IVA QUEZON PLARIDEL

Poblacion, 
Tanauan,Concepcion, 
Tumagay, Central, 
Paaralan, Paang Bundok

Construction of Water Supply System                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-12-04-56-36-000-
1

SA 2012 REGION_IVA QUEZON POLILLO
Brgy. Binibitinan, Taluong, 
Libjp

Rehabilitation of Existing Level II Water 
System

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-14-04-56-40-000-
1

SA 2014 REGION_IVA QUEZON SAN_ANDRES Poblacion Rehabilitation of Water Supply System                     9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-13-04-56-42-000-
1

SA 2013 REGION_IVA QUEZON SAN_FRANCISCO BRGY. KASAY
CONSTRUCTION OF WATER SUPPLY 
SYSTEM LEVEL II

                  10,000,000                   10,000,000                 10,000,000                     9,994,657 COMPLETED 100.00%

SA-14-04-56-44-000-
1

SA 2014 REGION_IVA QUEZON SAN_NARCISO
Andres Bonifacio & Villa 
Reyes

Construction of Level II in WS in Brgy. 
Andres Bonifacio & Construction of Level II 
in WS in Brgy. Villa Reyes

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%
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SA-17-04-56-44-000-
1

SA 2017 REGION_IVA QUEZON SAN_NARCISO Construction of Water System Level II                   10,000,000                   10,000,000                   8,000,000 ON-GOING 55.00%

SA-12-04-56-46-000-
1

SA 2012 REGION_IVA QUEZON TAGKAWAYAN Brgy. Tabason,Casispalan
Construction of Level II Water Supply 
System

                    7,000,000                     7,000,000                   7,000,000                     6,978,795 COMPLETED 100.00%

SA-16-04-56-46-000-
1

SA 2016 REGION_IVA QUEZON TAGKAWAYAN Water System Project                     8,000,000                     8,000,000                   6,400,000 ON-GOING 5.39%

SA-13-04-56-49-000-
1

SA 2013 REGION_IVA QUEZON UNISAN

Kalilayan Ibaba, 
Cabulihan Ilaya, Muliguin, 
Bulo Ilaya, Burgos, Bulo 
Ibaba, Pag-aguasan and 
Kalilayan Ilaya

Construction of Level II of Water Supply 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-04-56-49-000-
1

SA 2017 REGION_IVA QUEZON UNISAN Construction of Water System Level II                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-16-04-58-03-000-
2

SA 2016 REGION_IVA RIZAL BARAS
SOUTHVILLE 9 PHASE 2 
BARANGAY PINUGAY

Water System Project                   14,000,000                   14,000,000                 13,542,341                   13,542,341 COMPLETED 100.00%

SA-17-04-58-08-000-
1

SA 2017 REGION_IVA RIZAL RODRIGUEZ
SOUTHVILLE_8-
B_&_C,_SAN_ISIDRO

POTABLE WATER SUPPLY                     5,000,000                     5,000,000                               -   
DED 
PREPARATION

SA-13-17-40-01-000-
1

SA 2013 MIMAROPA MARINDUQUE BOAC Maligaya
Water Source Improvement & Pipeline 
Rehabilitation

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-12-17-40-03-000-
1

SA 2012 MIMAROPA MARINDUQUE GASAN
Brgy. Bachao-Ibaba & 
Poblacion

Construction of Water Works System for 
Bemonc Facilities

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-17-40-05-000-
1

SA 2013 MIMAROPA MARINDUQUE SANTA_CRUZ
Brgy. Morales & 
Maniwaya

Construction of Maniwaya Waterworks 
System

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-12-17-51-01-000-
1

SA 2012 MIMAROPA
OCCIDENTAL_MINDO
RO

ABRA_DE_ILOG Poblacion
Rehabilitation and Expansion of Poblacion 
Water System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-17-51-01-000-
1

SA 2016 MIMAROPA
OCCIDENTAL_MINDO
RO

ABRA_DE_ILOG
Poblacion, Cabacao and 
Armado

Rehabilitation/ Upgrading of Level III Water 
Supply System

                  10,000,000                   10,000,000                   8,000,000 ON-GOING 50.00%

SA-12-17-51-05-000-
1

SA 2012 MIMAROPA
OCCIDENTAL_MINDO
RO

MAGSAYSAY
Nicolas, Sibalat, Laste, 
Gapasan, Calawag

Expansion of Water Supply System                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-17-51-05-000-
1

SA 2017 MIMAROPA
OCCIDENTAL_MINDO
RO

MAGSAYSAY
Alibog, Gapasan, Nicolas, 
Paclolo, Poblacion

Construction/ Rehabilitation of Level II 
Water Supply System

                  12,000,000                   12,000,000                   9,600,000                     9,360,633 ON-GOING 92.61%

SA-17-17-51-06-000-
1

SA 2017 MIMAROPA
OCCIDENTAL_MINDO
RO

MAMBURAO BARANGAY_8
Replacement/ Rehabilitation of 
Transmission Line

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 10.00%

SA-17-17-51-06-000-
2

SA 2017 MIMAROPA
OCCIDENTAL_MINDO
RO

MAMBURAO PAYOMPON Pipelaying of Distribution Line                     2,000,000                     2,000,000                   2,000,000 ON-GOING 50.00%

SA-12-17-51-07-000-
1

SA 2012 MIMAROPA
OCCIDENTAL_MINDO
RO

PALUAN Poblacion
Construction of Level II Rural Water Supply 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%
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SA-16-17-51-07-000-
1

SA 2016 MIMAROPA
OCCIDENTAL_MINDO
RO

PALUAN Tubili and Harrison Construction of Water System Level II                   12,000,000                   12,000,000                   9,600,000                     5,258,029 ON-GOING 60.00%

SA-15-17-51-10-000-
1

SA 2015 MIMAROPA
OCCIDENTAL_MINDO
RO

SAN_JOSE AMBULONG
Construction of Potable Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-51-10-000-
2

SA 2015 MIMAROPA
OCCIDENTAL_MINDO
RO

SAN_JOSE ANSIRAY
Construction of Potable Water Supply 
System Level II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-17-51-10-000-
3

SA 2015 MIMAROPA
OCCIDENTAL_MINDO
RO

SAN_JOSE BURI
Construction of Potable Water Supply 
System Level II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-17-51-10-000-
4

SA 2015 MIMAROPA
OCCIDENTAL_MINDO
RO

SAN_JOSE CATAYUNGAN
Construction of Potable Water Supply 
System Level II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-17-51-10-000-
5

SA 2015 MIMAROPA
OCCIDENTAL_MINDO
RO

SAN_JOSE ILING PROPER
Construction of Potable Water Supply 
System Level II

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-17-51-10-000-
6

SA 2015 MIMAROPA
OCCIDENTAL_MINDO
RO

SAN_JOSE IPIL
Construction of Potable Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-51-10-000-
1

SA 2016 MIMAROPA
OCCIDENTAL_MINDO
RO

SAN_JOSE PAWICAN Provision of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-17-51-11-000-
1

SA 2012 MIMAROPA
OCCIDENTAL_MINDO
RO

SANTA_CRUZ Poblacion
Construction of Level II Water Supply 
System

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-12-17-51-11-000-
2

SA 2012 MIMAROPA
OCCIDENTAL_MINDO
RO

SANTA_CRUZ Mulawin
Construction of Level II Water Supply 
System

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-17-17-51-11-000-
1

SA 2017 MIMAROPA
OCCIDENTAL_MINDO
RO

SANTA_CRUZ
Construction of Potable Water System 
(Spring) Level II

                  12,000,000                   12,000,000                   9,600,000                     9,600,000 COMPLETED 100.00%

SA-15-17-52-03-000-
1

SA 2015 MIMAROPA ORIENTAL_MINDORO BONGABONG BUKAL Provision of Water System                     2,000,000                     2,000,000                   2,000,000                     1,899,848 COMPLETED 100.00%

SA-15-17-52-03-000-
2

SA 2015 MIMAROPA ORIENTAL_MINDORO BONGABONG CARMUNDO Provision of Water System                     2,000,000                     2,000,000                   2,000,000                                 -   COMPLETED 100.00%

SA-15-17-52-03-000-
3

SA 2015 MIMAROPA ORIENTAL_MINDORO BONGABONG LUNA Provision of Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-03-000-
4

SA 2015 MIMAROPA ORIENTAL_MINDORO BONGABONG ORCONUMA Provision of Water System                     2,000,000                     2,000,000                   2,000,000                     1,898,999 COMPLETED 100.00%

SA-15-17-52-03-000-
5

SA 2015 MIMAROPA ORIENTAL_MINDORO BONGABONG SANTA CRUZ Provision of Water System                     1,000,000                     1,000,000                   1,000,000                                 -   COMPLETED 100.00%

SA-16-17-52-03-000-
1

SA 2016 MIMAROPA ORIENTAL_MINDORO BONGABONG LISAP Provision of Water System                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-17-52-04-000-
1

SA 2015 MIMAROPA ORIENTAL_MINDORO BULALACAO SAN ISIDRO San Isidro Water System Level II Phase III                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-06-000-
1

SA 2015 MIMAROPA ORIENTAL_MINDORO GLORIA Maragooc
Expansion of Pump Driven Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-06-000-
2

SA 2015 MIMAROPA ORIENTAL_MINDORO GLORIA Guimbonan
Expansion of Pump Driven Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-15-17-52-06-000-
3

SA 2015 MIMAROPA ORIENTAL_MINDORO GLORIA Mirayan
Construction of Pump Driven Water Supply 
System Level II

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-17-52-06-000-
1

SA 2016 MIMAROPA ORIENTAL_MINDORO GLORIA BUONG LUPA
Construction of Level II Water Supply 
System

                    3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-15-17-52-07-000-
1

SA 2015 MIMAROPA ORIENTAL_MINDORO MANSALAY ROMA
Rehabilitation of Water System Level II 
(Phase II)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-07-000-
2

SA 2015 MIMAROPA ORIENTAL_MINDORO MANSALAY PANAYTAYAN
Rehabilitation of Water System Level II 
(Phase II)

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-17-52-07-000-
1

SA 2016 MIMAROPA ORIENTAL_MINDORO MANSALAY Sitio Bait, Panaytayan
Construction of Water System Level II - 
Phase I

                    3,000,000                     3,000,000                   3,000,000                     2,511,163 COMPLETED 100.00%

SA-16-17-52-07-000-
2

SA 2016 MIMAROPA ORIENTAL_MINDORO MANSALAY Maliwanag
Construction of Water System Level II - 
Phase I

                    2,000,000                     2,000,000                   2,000,000                     1,815,284 COMPLETED 100.00%

SA-16-17-52-07-000-
3

SA 2016 MIMAROPA ORIENTAL_MINDORO MANSALAY Balugo
Construction of Water System Level II - 
Phase I

                    2,000,000                     2,000,000                   2,000,000                     1,815,284 COMPLETED 100.00%

SA-16-17-52-07-000-
4

SA 2016 MIMAROPA ORIENTAL_MINDORO MANSALAY Sta. Brigida
Construction of Water System Level II - 
Phase I

                    2,000,000                     2,000,000                   2,000,000                     1,834,921 COMPLETED 100.00%

SA-16-17-52-07-000-
5

SA 2016 MIMAROPA ORIENTAL_MINDORO MANSALAY Wasig
Construction of Water System Level II - 
Phase I

                    2,000,000                     2,000,000                   2,000,000                     1,557,136 COMPLETED 100.00%

SA-16-17-52-07-000-
6

SA 2016 MIMAROPA ORIENTAL_MINDORO MANSALAY Sta. Maria
Construction of Water System Level II - 
Phase I

                    2,000,000                     2,000,000                   2,000,000                        120,000 COMPLETED 100.00%

SA-16-17-52-07-000-
7

SA 2016 MIMAROPA ORIENTAL_MINDORO MANSALAY Waygan
Construction of Water System Level II - 
Phase I

                    2,000,000                     2,000,000                   2,000,000                     1,956,676 COMPLETED 100.00%

SA-16-17-52-07-000-
8

SA 2016 MIMAROPA ORIENTAL_MINDORO MANSALAY Bonbon
Construction of Water System Level II - 
Phase I

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-52-07-000-
9

SA 2016 MIMAROPA ORIENTAL_MINDORO MANSALAY Roma
Construction of Water System Level II - 
Phase I

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-17-52-08-000-
1

SA 2015 MIMAROPA ORIENTAL_MINDORO NAUJAN Sitio Kilingon, Banuton
Construction of Water System Level II - 
Phase II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-17-52-08-000-
1

SA 2016 MIMAROPA ORIENTAL_MINDORO NAUJAN Arangin
Rehabilitation of Potable Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-52-08-000-
2

SA 2016 MIMAROPA ORIENTAL_MINDORO NAUJAN Balite
Improvement of Potable Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-52-08-000-
3

SA 2016 MIMAROPA ORIENTAL_MINDORO NAUJAN Laguna
Improvement of Potable Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-52-08-000-
4

SA 2016 MIMAROPA ORIENTAL_MINDORO NAUJAN San Andres
Improvement of Potable Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-52-08-000-
5

SA 2016 MIMAROPA ORIENTAL_MINDORO NAUJAN San Carlos
Improvement of Potable Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-52-08-000-
6

SA 2016 MIMAROPA ORIENTAL_MINDORO NAUJAN Sto. Niño
Improvement of Potable Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-15-17-52-09-000-
1

SA 2015 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN PAPANDAYAN
Rehabilitation of Gravity Fed Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                                 -   COMPLETED 100.00%

SA-15-17-52-09-000-
2

SA 2015 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN NABUSLOT
Rehabilitation of Gravity Fed Water Supply 
System Level II

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-17-52-09-000-
3

SA 2015 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN QUINABIGAN
Construction of Water Supply System Level 
II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-17-52-09-000-
4

SA 2015 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN SABANG
Construction of Water Supply System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-09-000-
5

SA 2015 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN ZONE I (POB.)
Construction of Water Supply System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-09-000-
6

SA 2015 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN ZONE II (POB.)
Construction of Water Supply System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-09-000-
7

SA 2015 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN MALAYA
Construction of Pump Driven Water System 
Level II 

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-09-000-
8

SA 2015 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN DELRAZON
Construction of Pump Driven Water System 
Level II 

                    2,000,000                     2,000,000                   2,000,000                                 -   COMPLETED 100.00%

SA-16-17-52-09-000-
1

SA 2016 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN Marfrancisco
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-17-52-09-000-
2

SA 2016 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN ROSARIO
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-17-52-09-000-
3

SA 2016 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN Sta.Rita
Construction of Gravity Fed Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     1,994,683 COMPLETED 100.00%

SA-16-17-52-09-000-
4

SA 2016 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN Palayan
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     1,995,042 COMPLETED 100.00%

SA-16-17-52-09-000-
5

SA 2016 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN Panggulayan
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-17-52-09-000-
6

SA 2016 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN Buli
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-17-52-09-000-
7

SA 2016 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN Maningcol
Construction of Gravity Fed Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-14-17-52-10-000-
1

SA 2014 MIMAROPA ORIENTAL_MINDORO POLA
Bacawan and Buhay na 
Tubig

Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-10-000-
1

SA 2015 MIMAROPA ORIENTAL_MINDORO POLA CALUBASANHON
Construction of Level II Water Supply 
System

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-17-52-10-000-
1

SA 2016 MIMAROPA ORIENTAL_MINDORO POLA MATULATULA
Rehabilitation and Improvement of Potable 
Water System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-52-11-000-
1

SA 2016 MIMAROPA ORIENTAL_MINDORO PUERTO_GALERA Sabang
Repair and Maintenance of Level III Water 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-17-52-11-000-
2

SA 2016 MIMAROPA ORIENTAL_MINDORO PUERTO_GALERA Sinandigan
Repair and Maintenance of Level III Water 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%
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SA-16-17-52-11-000-
3

SA 2016 MIMAROPA ORIENTAL_MINDORO PUERTO_GALERA Balatero
Repair and Maintenance of Level III Water 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-17-52-11-000-
4

SA 2016 MIMAROPA ORIENTAL_MINDORO PUERTO_GALERA Poblacion
Repair and Maintenance of Level III Water 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-17-52-11-000-
5

SA 2016 MIMAROPA ORIENTAL_MINDORO PUERTO_GALERA Sto. Niño
Repair and Maintenance of Level III Water 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-17-52-11-000-
6

SA 2016 MIMAROPA ORIENTAL_MINDORO PUERTO_GALERA San Isidro
Repair and Maintenance of Level III Water 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-17-52-11-000-
7

SA 2016 MIMAROPA ORIENTAL_MINDORO PUERTO_GALERA San Antonio
Repair and Maintenance of Level III Water 
System

                    1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-17-52-12-000-
2

SA 2015 MIMAROPA ORIENTAL_MINDORO ROXAS SAN VICENTE
Expansion of Potable Water Supply System 
Level II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-17-52-12-000-
1

SA 2016 MIMAROPA ORIENTAL_MINDORO ROXAS SAN VICENTE
Expansion of Potable Water Supply (Phase 
III)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-17-52-13-000-
3

SA 2017 MIMAROPA ORIENTAL_MINDORO SAN_TEODORO TACLIGAN
Expansion of Level III Water System Phase 
9

                    3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-15-17-52-14-000-
1

SA 2015 MIMAROPA ORIENTAL_MINDORO SOCORRO BUGTONG NA TUOG Construction of Level II Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-17-52-14-000-
2

SA 2015 MIMAROPA ORIENTAL_MINDORO SOCORRO HAPPY VALLEY Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-14-000-
3

SA 2015 MIMAROPA ORIENTAL_MINDORO SOCORRO MA. CONCEPCION Construction of Level II Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-17-52-14-000-
4

SA 2015 MIMAROPA ORIENTAL_MINDORO SOCORRO MABUHAY I Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-52-14-000-
5

SA 2015 MIMAROPA ORIENTAL_MINDORO SOCORRO MONTEVERDE Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-52-14-000-
1

SA 2016 MIMAROPA ORIENTAL_MINDORO SOCORRO FORTUNA Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-17-52-14-000-
1

SA 2017 MIMAROPA ORIENTAL_MINDORO SOCORRO BAYUIN Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-17-52-14-000-
2

SA 2017 MIMAROPA ORIENTAL_MINDORO SOCORRO BUGTONG_NA_TUOG Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-17-52-14-000-
3

SA 2017 MIMAROPA ORIENTAL_MINDORO SOCORRO FORTUNA Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-17-52-14-000-
4

SA 2017 MIMAROPA ORIENTAL_MINDORO SOCORRO LEUTEBORO_I Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-17-52-14-000-
5

SA 2017 MIMAROPA ORIENTAL_MINDORO SOCORRO MONTEVERDE Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-53-01-000-
1

SA 2015 MIMAROPA PALAWAN ABORLAN CULANDANUM Inung Suran Falls Water System                     2,000,000                     2,000,000                   2,000,000                     1,825,818 COMPLETED 100.00%
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SA-12-17-53-02-000-
1

SA 2012 MIMAROPA PALAWAN AGUTAYA Algeciras, Concepcion
Construction of  Level II Water Supply 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-17-53-05-000-
1

SA 2016 MIMAROPA PALAWAN BATARAZA Marangas and Inogbong
Expansion of Bataraza Level III Water 
Supply System

                  10,000,000                   10,000,000                   8,000,000 COMPLETED 100.00%

SA-15-17-53-06-000-
1

SA 2015 MIMAROPA PALAWAN BROOKE'S_POINT AMAS
Construction of Level II Water System 
Project

                    2,000,000                     2,000,000                   2,000,000                                 -   COMPLETED 100.00%

SA-15-17-53-06-000-
2

SA 2015 MIMAROPA PALAWAN BROOKE'S_POINT IMULNOD
Construction of Level II Water System 
Project

                    2,000,000                     2,000,000                   2,000,000                                 -   COMPLETED 100.00%

SA-15-17-53-06-000-
3

SA 2015 MIMAROPA PALAWAN BROOKE'S_POINT MAINIT
Construction of Level II Water System 
Project

                    1,000,000                     1,000,000                   1,000,000                                 -   COMPLETED 100.00%

SA-14-17-53-07-000-
1

SA 2014 MIMAROPA PALAWAN BUSUANGA Brgy. Salvacion
Rehabilitation & Improvement of Level II 
Water System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-53-07-000-
1

SA 2015 MIMAROPA PALAWAN BUSUANGA MAGLALAMBAY
Construction of Potable Water Supply 
System Level II

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-17-53-07-000-
2

SA 2015 MIMAROPA PALAWAN BUSUANGA STO, NIÑO
Construction of Potable Water Supply 
System Level II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-13-17-53-09-000-
1

SA 2013 MIMAROPA PALAWAN CORON
Mabentangen Watershed 
Brgy. 6-Poblacion

Sitio Pali Water Supply System                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-12-17-53-22-000-
1

SA 2012 MIMAROPA PALAWAN CULION Burabod,Galoc
Construction of Burabod,  Galoc Water 
Water Supply System 

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-17-53-10-000-
1

SA 2017 MIMAROPA PALAWAN CUYO
Pawa, Maringian and 
Tucadan

Rehabilitation of Pawa Water Supply 
System & Construction of Maringian-
Tucadan Water Supply System                        

                  12,000,000                   12,000,000                   9,600,000 ON-GOING 60.00%

SA-17-17-53-11-000-
1

SA 2017 MIMAROPA PALAWAN DUMARAN Catep and Bacao Construction of Water System Level III                   12,000,000                   12,000,000                   9,600,000                     1,662,581 ON-GOING 90.00%

SA-17-17-53-13-000-
1

SA 2017 MIMAROPA PALAWAN LINAPACAN Brgy. San Miguel Construction of Level III Water System                   12,000,000                   12,000,000                   9,600,000 ON-GOING 10.00%

SA-17-17-53-14-000-
1

SA 2017 MIMAROPA PALAWAN MAGSAYSAY
Brgys. Igabas & Lacaren, 
Balaguen

Igabas/Lacaren Solar Powered Deepwell 
Water System Level II, Construction of 
Balaguen Water System Level II

                  12,000,000                   12,000,000                   9,600,000 ON-GOING 57.00%

SA-15-17-53-15-000-
1

SA 2015 MIMAROPA PALAWAN NARRA IPILAN Ipilan Pipeline Extension                     2,000,000                     2,000,000                   2,000,000                     1,249,231 COMPLETED 100.00%

SA-16-17-53-23-000-
1

SA 2016 MIMAROPA PALAWAN RIZAL
Ransang and Campong-
Ulay

Construction of Potable Water Supply 
System Level II

                  12,000,000                   12,000,000                   9,600,000                     2,409,177 COMPLETED 100.00%

SA-14-17-53-19-000-
1

SA 2014 MIMAROPA PALAWAN SAN_VICENTE Poblacion Expansion of Water Pipeline Level III                     2,000,000                     2,000,000                   2,000,000                     1,874,216 COMPLETED 100.00%

SA-15-17-53-19-000-
1

SA 2015 MIMAROPA PALAWAN SAN_VICENTE PORT BARTON Construction of Level II Water System                     1,000,000                     1,000,000                   1,000,000                                 -   COMPLETED 100.00%
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SA-15-17-53-24-000-
1

SA 2015 MIMAROPA PALAWAN SOFRONIO_ESPAÑOLA LABOG Iniaran Potable Water Supply Level III                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-53-24-000-
2

SA 2015 MIMAROPA PALAWAN SOFRONIO_ESPAÑOLA PANITIAN Abukayan Potable Water Supply Level III                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-17-59-02-000-
1

SA 2013 MIMAROPA ROMBLON BANTON Poblacion
Construction of Level II Water Supply 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-13-17-59-03-000-
1

SA 2013 MIMAROPA ROMBLON CAJIDIOCAN
Poblacion, Sadibajao, 
Sugod and Alibagon

Construction of Level II Water Supply 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-12-17-59-05-000-
1

SA 2012 MIMAROPA ROMBLON CONCEPCION Poblacion
Construction of Level II Water Supply 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-17-59-05-000-
1

SA 2013 MIMAROPA ROMBLON CONCEPCION
Masudsud, Masedya, 
Poblacion and 
Calabasahan

Expansion/Rehabilita-tion of Concepcion 
Water System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-17-59-05-000-
1

SA 2016 MIMAROPA ROMBLON CONCEPCION Calabasahan
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     1,891,180 COMPLETED 100.00%

SA-16-17-59-05-000-
2

SA 2016 MIMAROPA ROMBLON CONCEPCION Bachawan
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     1,881,199 COMPLETED 100.00%

SA-15-17-59-06-000-
1

SA 2015 MIMAROPA ROMBLON CORCUERA GOBON
Construction of Potable Water Supply in 
Waterless Brgys.

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-59-06-000-
2

SA 2015 MIMAROPA ROMBLON CORCUERA ILIJAN
Construction of Potable Water Supply in 
Waterless Brgys.

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-59-06-000-
3

SA 2015 MIMAROPA ROMBLON CORCUERA LABNIG
Construction of Potable Water Supply in 
Waterless Brgys.

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-17-59-06-000-
4

SA 2015 MIMAROPA ROMBLON CORCUERA SAN AGUSTIN
Construction of Potable Water Supply in 
Waterless Brgys.

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-59-06-000-
5

SA 2015 MIMAROPA ROMBLON CORCUERA TACASAN
Construction of Potable Water Supply in 
Waterless Brgys.

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-17-59-06-000-
1

SA 2017 MIMAROPA ROMBLON CORCUERA GUINTIGUIBAN
Improvement/ Expansion of Potable Water 
Supply

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-17-59-06-000-
2

SA 2017 MIMAROPA ROMBLON CORCUERA MANGANSANG
Improvement/ Expansion of Potable Water 
Supply

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-17-59-06-000-
3

SA 2017 MIMAROPA ROMBLON CORCUERA SAN_VICENTE
Improvement/ Expansion of Potable Water 
Supply

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-13-17-59-16-000-
1

SA 2013 MIMAROPA ROMBLON FERROL
Barangay Bunsoran, 
Agnocnoc and Poblacion 
(Sitio Punta)

Rehabilitation of  Water Supply System 
Level II 

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-13-17-59-09-000-
1

SA 2013 MIMAROPA ROMBLON ODIONGAN Anahao
Construction of Level II Water Supply 
System

                    2,440,000                     2,440,000                   2,440,000                     2,440,000 COMPLETED 100.00%

SA-14-17-59-09-000-
1

SA 2014 MIMAROPA ROMBLON ODIONGAN Tumingad and Patoo
Expansion/Improvement of Water Supply 
Level II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%
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SA-15-17-59-10-000-
1

SA 2015 MIMAROPA ROMBLON ROMBLON AGBUDIA
Construction of Level II Water Supply 
System 

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-59-10-000-
2

SA 2015 MIMAROPA ROMBLON ROMBLON ALAD
Construction of Level II Water Supply 
System 

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-17-59-10-000-
3

SA 2015 MIMAROPA ROMBLON ROMBLON COBRADOR (NAGUSO)
Construction of Level II Water Supply 
System 

                    3,000,000                     3,000,000                   3,000,000                     2,998,858 COMPLETED 100.00%

SA-16-17-59-10-000-
1

SA 2016 MIMAROPA ROMBLON ROMBLON BAGACAY
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     1,991,021 COMPLETED 100.00%

SA-16-17-59-11-000-
1

SA 2016 MIMAROPA ROMBLON SAN_AGUSTIN Cabulotan
Repair and Improvement of Water System 
Level III

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-59-11-000-
2

SA 2016 MIMAROPA ROMBLON SAN_AGUSTIN Binongaan
Repair and Improvement of Water System 
Level III

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-17-59-11-000-
3

SA 2016 MIMAROPA ROMBLON SAN_AGUSTIN Cawayan
Repair and Improvement of Water System 
Level III

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-17-59-13-000-
1

SA 2017 MIMAROPA ROMBLON SAN_AGUSTIN LUSONG
Upgrading of Brgy. Lusong Water System 
Level III

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 95.00%

SA-12-17-59-12-000-
1

SA 2012 MIMAROPA ROMBLON SAN_ANDRES Mari-Norte
Rehabilitation / Improvement of Potable 
Water Supply System (2 SUB-PROJECTS)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-17-59-12-000-
2

SA 2012 MIMAROPA ROMBLON SAN_ANDRES Victoria
Rehabilitation / Improvement of Potable 
Water Supply System (2 SUB-PROJECTS)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-17-59-15-000-
1

SA 2012 MIMAROPA ROMBLON SANTA_FE Poblacion
Rehabilitation and Expansion of Level III 
Water Supply System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-17-59-17-000-
1

SA 2012 MIMAROPA ROMBLON SANTA_MARIA Brgy. Bonga
Rehabilitation of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-05-05-01-000-
1

SA 2012 REGION_V ALBAY BACACAY San Pablo
Construction of Shallow Well and Spring 
Development of Water System

                       600,000                        600,000                      600,000                        600,000 COMPLETED 100.00%

SA-12-05-05-01-000-
2

SA 2012 REGION_V ALBAY BACACAY Sula
Construction of Shallow Well and Spring 
Development of Water System

                       600,000                        600,000                      600,000                        600,000 COMPLETED 100.00%

SA-12-05-05-01-000-
3

SA 2012 REGION_V ALBAY BACACAY Cabasan
Construction of Shallow Well and Spring 
Development of Water System

                       600,000                        600,000                      600,000                        600,000 COMPLETED 100.00%

SA-12-05-05-01-000-
4

SA 2012 REGION_V ALBAY BACACAY Mapulang Daga
Construction of Shallow Well and Spring 
Development of Water System

                       600,000                        600,000                      600,000                        600,000 COMPLETED 100.00%

SA-12-05-05-01-000-
5

SA 2012 REGION_V ALBAY BACACAY Tambilago
Construction of Shallow Well and Spring 
Development of Water System

                       600,000                        600,000                      600,000                        600,000 COMPLETED 100.00%

SA-15-05-05-02-000-
1

SA 2015 REGION_V ALBAY CAMALIG BINITAYAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-05-05-02-000-
2

SA 2015 REGION_V ALBAY CAMALIG CABAGÑAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%
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SA-15-05-05-02-000-
3

SA 2015 REGION_V ALBAY CAMALIG MABUNGA POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-15-05-05-02-000-
4

SA 2015 REGION_V ALBAY CAMALIG MANINILA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-05-05-02-000-
5

SA 2015 REGION_V ALBAY CAMALIG QUITINDAY POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-05-05-02-000-
6

SA 2015 REGION_V ALBAY CAMALIG TAPLACON POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-05-05-02-000-
1

SA 2016 REGION_V ALBAY CAMALIG QUIRANGAY POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-05-05-02-000-
1

SA 2017 REGION_V ALBAY CAMALIG CALABIDONGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 90.00%

SA-17-05-05-02-000-
2

SA 2017 REGION_V ALBAY CAMALIG TAGOYTOY POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 90.00%

SA-17-05-05-02-000-
3

SA 2017 REGION_V ALBAY CAMALIG SALUGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 90.00%

SA-15-05-05-04-000-
1

SA 2015 REGION_V ALBAY GUINOBATAN BATBAT POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        997,188 COMPLETED 100.00%

SA-16-05-05-04-000-
1

SA 2016 REGION_V ALBAY GUINOBATAN BOLOLO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-05-05-04-000-
2

SA 2016 REGION_V ALBAY GUINOBATAN LOMACAO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-05-05-04-000-
1

SA 2017 REGION_V ALBAY GUINOBATAN BINOGSACAN_UPPER POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-17-05-05-04-000-
2

SA 2017 REGION_V ALBAY GUINOBATAN MALABNIG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-17-05-05-04-000-
3

SA 2017 REGION_V ALBAY GUINOBATAN MAPACO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-17-05-05-05-000-
1

SA 2017 REGION_V ALBAY JOVELLAR FLORISTA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,999,208 COMPLETED 100.00%

SA-15-05-05-07-000-
1

SA 2015 REGION_V ALBAY LIBON MALABIGA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-05-07-000-
2

SA 2015 REGION_V ALBAY LIBON NATASAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-05-07-000-
3

SA 2015 REGION_V ALBAY LIBON SAMPONGAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-05-07-000-
4

SA 2015 REGION_V ALBAY LIBON SAN ANTONIO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-05-07-000-
5

SA 2015 REGION_V ALBAY LIBON SAN RAMON POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%
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SA-17-05-05-07-000-
1

SA 2017 REGION_V ALBAY LIBON
NIÑO_JESUS_(SANTO_
NIÑO_JESUS)

POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-12-05-05-10-000-
1

SA 2012 REGION_V ALBAY MALINAO Brgy. Ogob
Rehabilitation and Construction of Water 
System  

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-05-05-10-000-
1

SA 2015 REGION_V ALBAY MALINAO SUGCAD POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-05-10-000-
2

SA 2015 REGION_V ALBAY MALINAO MATALIPNI POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-05-05-10-000-
1

SA 2017 REGION_V ALBAY MALINAO QUINARABASAHAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-05-05-11-000-
1

SA 2015 REGION_V ALBAY MANITO CAWIT POTABLE WATER SUPPLY                     1,000,000                     1,000,000                               -   
DED 
PREPARATION

SA-15-05-05-12-000-
1

SA 2015 REGION_V ALBAY OAS CADAWAG POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-05-12-000-
2

SA 2015 REGION_V ALBAY OAS SAN JOSE POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-05-05-12-000-
1

SA 2017 REGION_V ALBAY OAS CALPI
Construction of Impounding Tank and 
Installation of Pipelines

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 75.00%

SA-17-05-05-12-000-
2

SA 2017 REGION_V ALBAY OAS SAN_ANTONIO
Construction of Impounding Tank and 
Installation of Pipelines

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-05-05-12-000-
3

SA 2017 REGION_V ALBAY OAS SAN_PASCUAL_(NALE)
Construction of One Impounding Tank. 
Rehabilitation of Two Impounding Tanks 
and Installation of Pipelines

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 75.00%

SA-13-05-05-13-000-
1

SA 2013 REGION_V ALBAY PIODURAN Brgy. Cuyaoyao
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-05-05-16-000-
1

SA 2013 REGION_V ALBAY SANTO_DOMINGO Bagong San Roque Potable Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-05-16-01-000-
1

SA 2016 REGION_V CAMARINES_NORTE BASUD Caayunan- Pagsangahan
Construction of Water System Level II 
(Phase VII)

                  10,000,000                   10,000,000                   9,993,620                     5,009,091 ON-GOING 90.00%

SA-16-05-16-02-000-
1

SA 2016 REGION_V CAMARINES_NORTE CAPALONGA
Alayao, Catabaguangan, 
Mataque, Catioan and 
Poblacion

Expansion of Capalonga Water System 
Level III

                  10,000,000                   10,000,000                   8,000,000                     5,643,593 COMPLETED 100.00%

SA-16-05-16-05-000-
1

SA 2016 REGION_V CAMARINES_NORTE JOSE_PANGANIBAN

San Pedro-San Martin-
Tamisan-Ulipanan, 
Dahican-Pinagkaisahan, 
Sta. Cruz

PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                 10,000,000                     9,679,488 COMPLETED 100.00%

SA-12-05-16-06-000-
1

SA 2012 REGION_V CAMARINES_NORTE LABO Brgy. Exciban
Construction of Level II Water Supply 
System

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%
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SA-16-05-16-06-000-
1

SA 2016 REGION_V CAMARINES_NORTE LABO
Fundado, Cabusay, Sta. 
Cruz, Bakiad and Bulhao.

Expansion of Distribuytion Line and 
Installation of Communal Tapstand

                  10,000,000                   10,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-05-16-06-000-
1

SA 2017 REGION_V CAMARINES_NORTE LABO
Fundado, Cabusay, Sta. 
Cruz, Bakiad and Bulhao

POTABLE WATER SUPPLY                   10,000,000                   10,000,000                   8,000,000 
DED 
PREPARATION

SA-15-05-16-07-000-
1

SA 2015 REGION_V CAMARINES_NORTE MERCEDES CATANDUNGANON Water Supply System Project                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-05-16-07-000-
3

SA 2016 REGION_V CAMARINES_NORTE MERCEDES MANGUISOC
Construction of Level II Water System at 
Brgy. Manguisoc

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-17-05-16-07-000-
1

SA 2017 REGION_V CAMARINES_NORTE MERCEDES CAYUCYUCAN Construction of Level II Water System                     3,000,000                     3,000,000                   3,000,000 
DED 
PREPARATION

SA-12-05-16-08-000-
1

SA 2012 REGION_V CAMARINES_NORTE PARACALE Brgy. Tabas
Construction of Brgy. Tabas Water System - 
Leval II

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-05-16-08-000-
1

SA 2017 REGION_V CAMARINES_NORTE PARACALE Pinagbiraya Munti POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                   11,988,421 COMPLETED 100.00%

SA-14-05-16-04-000-
1

SA 2014 REGION_V CAMARINES_NORTE SAN_LORENZO_RUIZ
San Isidro, San Ramon, 
San Antonio, 
Manlimonsito & Salvacion

Construction of Level II Water Supply 
System of San Lorenzo Ruiz, Camarines 
Norte

                    9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-16-05-16-04-000-
1

SA 2016 REGION_V CAMARINES_NORTE SAN_LORENZO_RUIZ
San Isidro, San Ramon, 
San Antonio, 
Manlimonsito & Salvacion

PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                   8,000,000 COMPLETED 100.00%

SA-14-05-16-10-000-
1

SA 2014 REGION_V CAMARINES_NORTE SANTA_ELENA Bulala
Construction of Level II Water Supply 
System in Brgy. Bulala

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-13-05-16-11-000-
1

SA 2013 REGION_V CAMARINES_NORTE TALISAY Brgy. Caawigan
Proposed 660 lm x 160 mm dia. uPVC 
extension line in Brgy. Caawigan

                    1,500,000                     1,500,000                   1,500,000                     1,500,000 COMPLETED 100.00%

SA-13-05-16-12-000-
1

SA 2013 REGION_V CAMARINES_NORTE VINZONS
Biday, Banocboc and 
Sugod

San Fernando Municipal Water System 
Project

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-05-16-12-000-
1

SA 2016 REGION_V CAMARINES_NORTE VINZONS Pinagtigasan Construction of Level II Water System                     3,000,000                     3,000,000                               -   
DED 
PREPARATION

SA-16-05-16-12-000-
2

SA 2016 REGION_V CAMARINES_NORTE VINZONS Aguit-it
Construction of Level II Water System 
(Phase 1)

                    3,000,000                     3,000,000                               -   
DED 
PREPARATION

SA-16-05-16-12-000-
3

SA 2016 REGION_V CAMARINES_NORTE VINZONS Sabang
Construction of Level II Water System 
(Phase 2)

                    3,000,000                     3,000,000                               -   
DED 
PREPARATION

SA-16-05-16-12-000-
4

SA 2016 REGION_V CAMARINES_NORTE VINZONS Banocboc Expansion of Level II Water System                     3,000,000                     3,000,000                               -   
DED 
PREPARATION

SA-14-05-17-01-000-
1

SA 2014 REGION_V CAMARINES_SUR BAAO Cristo Rey POTABLE WATER                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%
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SA-15-05-17-01-000-
1

SA 2015 REGION_V CAMARINES_SUR BAAO LOURDES POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,511,474 COMPLETED 100.00%

SA-15-05-17-01-000-
2

SA 2015 REGION_V CAMARINES_SUR BAAO SAN RAFAEL (IKPAN) POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,815,241 COMPLETED 100.00%

SA-15-05-17-01-000-
3

SA 2015 REGION_V CAMARINES_SUR BAAO TAPOL POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-05-17-01-000-
1

SA 2017 REGION_V CAMARINES_SUR BAAO
CARANDAY_(LA_PURISI
MA)

Construction of New Water Supply System 
Level II

                    3,000,000                     3,000,000                   3,000,000 ON-GOING 5.00%

SA-15-05-17-02-000-
1

SA 2015 REGION_V CAMARINES_SUR BALATAN CABUNGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,997,477 COMPLETED 100.00%

SA-15-05-17-02-000-
2

SA 2015 REGION_V CAMARINES_SUR BALATAN PULANG DAGA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        997,013 COMPLETED 100.00%

SA-17-05-17-02-000-
1

SA 2017 REGION_V CAMARINES_SUR BALATAN SAGRADA_NACACALE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-13-05-17-04-000-
1

SA 2013 REGION_V CAMARINES_SUR BOMBON
San Isidro and San 
Antonio

Rehabilitation of Level III Water Supply 
System

                    1,500,000                     1,500,000                   1,500,000                     1,500,000 COMPLETED 100.00%

SA-16-05-17-04-000-
1

SA 2016 REGION_V CAMARINES_SUR BOMBON SAN FRANCISCO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,995,335 COMPLETED 100.00%

SA-16-05-17-04-000-
2

SA 2016 REGION_V CAMARINES_SUR BOMBON SAN ANTONIO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-05-17-05-000-
1

SA 2015 REGION_V CAMARINES_SUR BUHI IBAYUGAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-17-05-000-
2

SA 2015 REGION_V CAMARINES_SUR BUHI Lourdes, Sagrada, Pito POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-05-17-05-000-
1

SA 2016 REGION_V CAMARINES_SUR BUHI

BRGY. TAMBO-
BUROCBUSOC (changed 
from DELOS ANGELES 
(LOS ANGELES))

Installation of Level II Potable Water System 
@ Bgry. Tambo-Burocbusoc

                    3,000,000                     3,000,000                   3,000,000                     2,393,560 ON-GOING 90.00%

SA-16-05-17-05-000-
2

SA 2016 REGION_V CAMARINES_SUR BUHI
LABAWON (changed from 
SAN ANTONIO)

Construction/Installation of Potable Water 
System @ Bgry. Labawon

                    3,000,000                     3,000,000                   3,000,000                     2,677,830 ON-GOING 95.00%

SA-17-05-17-05-000-
1

SA 2017 REGION_V CAMARINES_SUR BUHI SANTA_ISABEL POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-05-17-06-000-
1

SA 2016 REGION_V CAMARINES_SUR BULA OMBAO HEIGHTS
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 95.00%

SA-16-05-17-06-000-
2

SA 2016 REGION_V CAMARINES_SUR BULA SAN JOSE
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 90.00%

SA-16-05-17-06-000-
3

SA 2016 REGION_V CAMARINES_SUR BULA SANTA ELENA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,730,000                     2,730,000                   2,730,000 ON-GOING 85.00%

SA-17-05-17-06-000-
1

SA 2017 REGION_V CAMARINES_SUR BULA KINALABASAHAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,987,000 COMPLETED 100.00%
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SA-14-05-17-07-000-
1

SA 2014 REGION_V CAMARINES_SUR CABUSAO Expansion of Existing Level III Water Supply                     9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-15-05-17-08-000-
1

SA 2015 REGION_V CAMARINES_SUR CALABANGA BALOMBON POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        416,135 COMPLETED 100.00%

SA-15-05-17-08-000-
2

SA 2015 REGION_V CAMARINES_SUR CALABANGA CAMUNING POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        418,353 ON-GOING 14.00%

SA-15-05-17-08-000-
3

SA 2015 REGION_V CAMARINES_SUR CALABANGA SIBA-O POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,627,544 COMPLETED 100.00%

SA-15-05-17-08-000-
4

SA 2015 REGION_V CAMARINES_SUR CALABANGA TOMAGODTOD POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-15-05-17-08-000-
5

SA 2015 REGION_V CAMARINES_SUR CALABANGA HARUBAY POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 5.00%

SA-15-05-17-08-000-
6

SA 2015 REGION_V CAMARINES_SUR CALABANGA BINANUAANAN GRANDE POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        851,377 COMPLETED 100.00%

SA-15-05-17-08-000-
7

SA 2015 REGION_V CAMARINES_SUR CALABANGA BALATASAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-05-17-08-000-
8

SA 2015 REGION_V CAMARINES_SUR CALABANGA DOMINOROG POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-16-05-17-08-000-
1

SA 2016 REGION_V CAMARINES_SUR CALABANGA CAGSAO
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     1,842,824 COMPLETED 100.00%

SA-16-05-17-08-000-
2

SA 2016 REGION_V CAMARINES_SUR CALABANGA BALONGGAY
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     1,786,968 COMPLETED 100.00%

SA-16-05-17-08-000-
3

SA 2016 REGION_V CAMARINES_SUR CALABANGA LUGSAD
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,107,706 COMPLETED 100.00%

SA-16-05-17-08-000-
4

SA 2016 REGION_V CAMARINES_SUR CALABANGA SIBAO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,058,648 COMPLETED 100.00%

SA-16-05-17-08-000-
5

SA 2016 REGION_V CAMARINES_SUR CALABANGA FABRICA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        944,479 COMPLETED 100.00%

SA-16-05-17-08-000-
6

SA 2016 REGION_V CAMARINES_SUR CALABANGA PUNTA TARAWALS
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,623,261 COMPLETED 100.00%

SA-16-05-17-08-000-
7

SA 2016 REGION_V CAMARINES_SUR CALABANGA TOMAGODTOD
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 2.00%

SA-16-05-17-08-000-
8

SA 2016 REGION_V CAMARINES_SUR CALABANGA BALATASAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        277,500 COMPLETED 100.00%

SA-16-05-17-08-000-
9

SA 2016 REGION_V CAMARINES_SUR CALABANGA B. GRANDE
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 2.00%

SA-16-05-17-08-000-
10

SA 2016 REGION_V CAMARINES_SUR CALABANGA B PEQUENA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-17-05-17-08-000-
1

SA 2017 REGION_V CAMARINES_SUR CALABANGA LUGSAD POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT
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SA-13-05-17-09-000-
1

SA 2013 REGION_V CAMARINES_SUR CAMALIGAN Brgy. Sua
Extension / Expansion of Existing waterline 
in Bgry Sua

                    1,500,000                     1,500,000                   1,500,000                     1,500,000 COMPLETED 100.00%

SA-13-05-17-10-000-
1

SA 2013 REGION_V CAMARINES_SUR CANAMAN Brgy. Poro and Liñaga Pipeline Extension of Level III Water Supply                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-14-05-17-10-000-
1

SA 2014 REGION_V CAMARINES_SUR CANAMAN POTABLE WATER                     2,000,000                     2,000,000                   2,000,000                     1,628,517 COMPLETED 100.00%

SA-15-05-17-10-000-
1

SA 2015 REGION_V CAMARINES_SUR CANAMAN PALO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 PROCUREMENT

SA-15-05-17-10-000-
2

SA 2015 REGION_V CAMARINES_SUR CANAMAN SAN JUAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 PROCUREMENT

SA-15-05-17-10-000-
3

SA 2015 REGION_V CAMARINES_SUR CANAMAN SAN NICOLAS POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 PROCUREMENT

SA-15-05-17-10-000-
4

SA 2015 REGION_V CAMARINES_SUR CANAMAN IQUIN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 PROCUREMENT

SA-15-05-17-10-000-
5

SA 2015 REGION_V CAMARINES_SUR CANAMAN SAN FRANCISCO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 PROCUREMENT

SA-15-05-17-11-000-
1

SA 2015 REGION_V CAMARINES_SUR CARAMOAN BIKAL POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-05-17-11-000-
2

SA 2015 REGION_V CAMARINES_SUR CARAMOAN BACGONG POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-16-05-17-11-000-
1

SA 2016 REGION_V CAMARINES_SUR CARAMOAN HAPONAN
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000 ON-GOING 95.00%

SA-16-05-17-11-000-
2

SA 2016 REGION_V CAMARINES_SUR CARAMOAN GIBGOS
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-16-05-17-11-000-
3

SA 2016 REGION_V CAMARINES_SUR CARAMOAN GOGON
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-17-05-17-11-000-
1

SA 2017 REGION_V CAMARINES_SUR CARAMOAN COLONGCOGONG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-16-05-17-24-000-
1

SA 2016 REGION_V CAMARINES_SUR CITY_OF_NAGA CAROLINA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-05-17-12-000-
1

SA 2012 REGION_V CAMARINES_SUR DEL_GALLEGO Brgy. Mansalaya
Construction of Potable Water System Level 
II

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-05-17-15-000-
1

SA 2015 REGION_V CAMARINES_SUR GOA BALAYNAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 2.00%

SA-15-05-17-15-000-
2

SA 2015 REGION_V CAMARINES_SUR GOA DIGDIGON POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 2.00%

SA-15-05-17-15-000-
3

SA 2015 REGION_V CAMARINES_SUR GOA MAYSALAY POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 2.00%

SA-15-05-17-15-000-
4

SA 2015 REGION_V CAMARINES_SUR GOA TABGON POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 2.00%
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SA-16-05-17-15-000-
1

SA 2016 REGION_V CAMARINES_SUR GOA BAGUMBAYAN GRANDE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-13-05-17-17-000-
1

SA 2013 REGION_V CAMARINES_SUR LAGONOY Rehabilitation of Level II Water System                     1,500,000                     1,500,000                   1,500,000                     1,500,000 COMPLETED 100.00%

SA-16-05-17-17-000-
1

SA 2016 REGION_V CAMARINES_SUR LAGONOY PINAMIHAGAN Level II Water System                     2,000,000                     2,000,000                               -   
UNDER 
PREPARATION

SA-17-05-17-17-000-
1

SA 2017 REGION_V CAMARINES_SUR LAGONOY CABOTONAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,983,641 PROCUREMENT

SA-14-05-17-19-000-
1

SA 2014 REGION_V CAMARINES_SUR LUPI POTABLE WATER                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-13-05-17-20-000-
1

SA 2013 REGION_V CAMARINES_SUR MAGARAO Brgy. Casuray Proposed Waterline Expansion                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-14-05-17-20-000-
1

SA 2014 REGION_V CAMARINES_SUR MAGARAO POTABLE WATER                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-05-17-20-000-
1

SA 2015 REGION_V CAMARINES_SUR MAGARAO PONONG POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-17-20-000-
2

SA 2015 REGION_V CAMARINES_SUR MAGARAO CARIGSA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-17-20-000-
3

SA 2015 REGION_V CAMARINES_SUR MAGARAO CASURAY POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-05-17-20-000-
1

SA 2016 REGION_V CAMARINES_SUR MAGARAO STA. LUCIA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-05-17-23-000-
1

SA 2013 REGION_V CAMARINES_SUR NABUA
San Roque Sagumay 
Zone 7, Brgy. Duran

Installation of Water Distribution system                     1,800,000                     1,800,000                   1,800,000                     1,800,000 COMPLETED 100.00%

SA-14-05-17-23-000-
1

SA 2014 REGION_V CAMARINES_SUR NABUA POTABLE WATER                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-05-17-23-000-
1

SA 2016 REGION_V CAMARINES_SUR NABUA
STA. BARBARA 
(MALIBAN)

Extension of Potable Water Distribution 
Lines

                    2,000,000                     2,000,000                               -   
DED 
PREPARATION

SA-17-05-17-23-000-
1

SA 2017 REGION_V CAMARINES_SUR NABUA
SAN_JOSE_(SAN_JOSE
_PANGARAON)

POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-13-05-17-25-000-
1

SA 2013 REGION_V CAMARINES_SUR OCAMPO Pinit & Hibago Expansion of Camatanan Water System                     2,000,000                     2,000,000                   2,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-17-25-000-
1

SA 2015 REGION_V CAMARINES_SUR OCAMPO VILLAFLORIDA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 5.00%

SA-15-05-17-25-000-
2

SA 2015 REGION_V CAMARINES_SUR OCAMPO OLD MORIONES POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 50.00%

SA-15-05-17-25-000-
3

SA 2015 REGION_V CAMARINES_SUR OCAMPO STO, NIÑO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 5.00%

SA-16-05-17-25-000-
1

SA 2016 REGION_V CAMARINES_SUR OCAMPO GATBO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                               -   
DED 
PREPARATION
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SA-16-05-17-25-000-
2

SA 2016 REGION_V CAMARINES_SUR OCAMPO LAPURISIMA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                               -   
DED 
PREPARATION

SA-16-05-17-25-000-
3

SA 2016 REGION_V CAMARINES_SUR OCAMPO CAGMANABA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                               -   
DED 
PREPARATION

SA-16-05-17-25-000-
4

SA 2016 REGION_V CAMARINES_SUR OCAMPO HIBAGO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                               -   
DED 
PREPARATION

SA-15-05-17-27-000-
1

SA 2015 REGION_V CAMARINES_SUR PASACAO BAGONG SILANG POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-05-17-28-000-
1

SA 2013 REGION_V CAMARINES_SUR PILI
Brgy. Cury and Bagong 
Sirang

Rehabilitation of Level II Water System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-17-30-000-
1

SA 2015 REGION_V CAMARINES_SUR RAGAY AMOMOKPOK POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-05-17-30-000-
2

SA 2015 REGION_V CAMARINES_SUR RAGAY BINAHAN UPPER POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-05-17-30-000-
3

SA 2015 REGION_V CAMARINES_SUR RAGAY CABADISAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-05-17-30-000-
4

SA 2015 REGION_V CAMARINES_SUR RAGAY PANAYTAYAN NUEVO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-05-17-30-000-
5

SA 2015 REGION_V CAMARINES_SUR RAGAY APALE POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 93.00%

SA-15-05-17-34-000-
1

SA 2015 REGION_V CAMARINES_SUR SIPOCOT ALDEZAR POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-17-34-000-
2

SA 2015 REGION_V CAMARINES_SUR SIPOCOT COTMO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-17-34-000-
3

SA 2015 REGION_V CAMARINES_SUR SIPOCOT TIBLE POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-05-17-34-000-
1

SA 2016 REGION_V CAMARINES_SUR SIPOCOT ALTEZA
Rehabilitation/improvement of Barangay 
Water System

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 95.00%

SA-16-05-17-34-000-
2

SA 2016 REGION_V CAMARINES_SUR SIPOCOT SOUTH VILLAZAR
Rehabilitation/improvement of Barangay 
Water System

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 70.00%

SA-16-05-17-34-000-
3

SA 2016 REGION_V CAMARINES_SUR SIPOCOT CALAGBANGAN
Rehabilitation/improvement of Barangay 
Water System

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 60.00%

SA-17-05-17-34-000-
1

SA 2017 REGION_V CAMARINES_SUR SIPOCOT BULAWAN Construction of Barangay Water System                     2,000,000                     2,000,000                   2,000,000 ON-GOING 50.00%

SA-17-05-17-34-000-
2

SA 2017 REGION_V CAMARINES_SUR SIPOCOT BULAN Construction of Barangay Water System                     2,000,000                     2,000,000                   2,000,000 ON-GOING 90.00%

SA-13-05-20-01-000-
1

SA 2013 REGION_V CATANDUANES BAGAMANOC Quezon Rehabilitation of Level II Water System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-05-20-03-000-
1

SA 2013 REGION_V CATANDUANES BATO Bote
Construction of Filtration tank and 
replacement of pipelines

                       500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%
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SA-13-05-20-03-000-
2

SA 2013 REGION_V CATANDUANES BATO Oguis 
Construction of Filtration tank and 
replacement of pipelines

                       500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-13-05-20-03-000-
3

SA 2013 REGION_V CATANDUANES BATO Sibacungan
Construction of Filtration tank and 
replacement of pipelines

                       500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-12-05-20-05-000-
1

SA 2012 REGION_V CATANDUANES GIGMOTO Dist. 1,2,3 Poblacion
Rehabilitation of and Up-grading of Level III 
Water system

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-05-20-06-000-
1

SA 2012 REGION_V CATANDUANES PANDAN Brgy. Exciban
Upgrading of water system and 
improvement of facilities

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-05-20-06-000-
1

SA 2013 REGION_V CATANDUANES PANDAN
Brgy. Tabugoc,Brgy San 
Roque 

Rehabilitation of Level II Water System                     1,500,000                     1,500,000                   1,500,000                     1,500,000 COMPLETED 100.00%

SA-12-05-20-07-000-
1

SA 2012 REGION_V CATANDUANES PANGANIBAN Brgy. Cabuyoan
Rehabilitation and construction of Cabuyoan 
Water System Level III 

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-13-05-20-08-000-
1

SA 2013 REGION_V CATANDUANES SAN_ANDRES Mayngaway
Rehab/Improvement of Mayngaway Water 
System Level II

                    1,500,000                     1,500,000                   1,500,000                     1,500,000 COMPLETED 100.00%

SA-13-05-20-10-000-
1

SA 2013 REGION_V CATANDUANES VIGA Brgy. Osmeña, roxas Rehabilitation of Level II Water System                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-13-05-20-10-000-
2

SA 2013 REGION_V CATANDUANES VIGA Tambongon Rehabilitation of Level II Water System                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-13-05-20-10-000-
3

SA 2013 REGION_V CATANDUANES VIGA Buenavista Rehabilitation of Level II Water System                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-13-05-20-10-000-
4

SA 2013 REGION_V CATANDUANES VIGA Quezon Rehabilitation of Level II Water System                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-13-05-20-10-000-
5

SA 2013 REGION_V CATANDUANES VIGA San Jose & Roxas Rehabilitation of Level II Water System                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-17-05-20-10-000-
1

SA 2017 REGION_V CATANDUANES VIGA SAN_ROQUE_(POB.) POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-16-05-41-01-000-
1

SA 2016 REGION_V MASBATE AROROY
Sitios Bugui& San Jose, 
GUMAHANG

Rehabilitation of Level II Water System                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-05-41-01-000-
2

SA 2016 REGION_V MASBATE AROROY TALIB Rehabilitation of Level II Water System                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-05-41-01-000-
3

SA 2016 REGION_V MASBATE AROROY PANGLE Rehabilitation of Level II Water System                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-05-41-02-000-
1

SA 2016 REGION_V MASBATE BALENO Lagta
Construction of Brgy. Lagta Level II Water 
System

                    2,000,000                     2,000,000                   1,978,317                     1,978,317 COMPLETED 100.00%

SA-16-05-41-02-000-
2

SA 2016 REGION_V MASBATE BALENO Lagta
Construction of Brgy. Lagta Level II Water 
System

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-17-05-41-02-000-
1

SA 2017 REGION_V MASBATE BALENO Poblacion POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 ON-GOING 80.00%

SA-14-05-41-04-000-
1

SA 2014 REGION_V MASBATE BATUAN
Poblacion, Panisihan, 
Canares & Canvanez

Expansion of Level II Water System                     9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%
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SA-17-05-41-05-000-
1

SA 2017 REGION_V MASBATE CATAINGAN Nadawisan POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000                     8,726,558 ON-GOING 78.82%

SA-16-05-41-06-000-
1

SA 2016 REGION_V MASBATE CAWAYAN
Recodo, Guiom, 
Calumpang, Cabayugan, 
Taberna and Pin-as

PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                   8,000,000 ON-GOING 95.00%

SA-12-05-41-07-000-
1

SA 2012 REGION_V MASBATE CLAVERIA Poblacion
Expansion of Claveria Waterworks System 
(Phase II)

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-13-05-41-08-000-
1

SA 2013 REGION_V MASBATE DIMASALANG
Cadulan, Suba, T.R. 
Yangco

Rehabilitation of Level III Water Supply 
System of Poblacion

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-12-05-41-09-000-
1

SA 2012 REGION_V MASBATE ESPERANZA Brgy. Villa
Construction of Potable Water System Level 
II

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-05-41-12-000-
1

SA 2016 REGION_V MASBATE MILAGROS
Cayabon, Bacolod and 
Tagbon

PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                               -   
DED 
PREPARATION

SA-15-05-41-13-000-
1

SA 2015 REGION_V MASBATE MOBO BAANG POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        981,234 COMPLETED 100.00%

SA-15-05-41-13-000-
2

SA 2015 REGION_V MASBATE MOBO GUINTORELAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        981,405 COMPLETED 100.00%

SA-15-05-41-13-000-
3

SA 2015 REGION_V MASBATE MOBO UMABAY EXTERIOR POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        147,232 COMPLETED 100.00%

SA-16-05-41-13-000-
1

SA 2016 REGION_V MASBATE MOBO LALAGUNA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-05-41-13-000-
1

SA 2017 REGION_V MASBATE MOBO LALAGUNA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                        998,770 ON-GOING 70.00%

SA-17-05-41-13-000-
2

SA 2017 REGION_V MASBATE MOBO SAWMILL POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,997,791 COMPLETED 100.00%

SA-16-05-41-14-000-
1

SA 2016 REGION_V MASBATE MONREAL Brgy. McArthur
Construction of Reservoir and Installation of 
Transmission/Distribution Lines

                    8,000,000                     8,000,000                   6,400,000 COMPLETED 100.00%

SA-12-05-41-15-000-
1

SA 2012 REGION_V MASBATE PALANAS Brgy. Salvacion, Mabini
Construction of Salvacion-Mabini Water 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-13-05-41-16-000-
1

SA 2013 REGION_V MASBATE PIO_V_CORPUZ Poblacion, Calong-ongan
Rehabilitation of Level 3 Water Supply 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-05-41-16-000-
1

SA 2017 REGION_V MASBATE PIO_V_CORPUZ
Tubog-Guindawahan-
Cabangrayan

POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 ON-GOING 75.00%

SA-16-05-41-17-000-
1

SA 2016 REGION_V MASBATE PLACER

San Marcos, Pasiagon, 
Villa-Inocencio, Katipunan, 
Poblacion and Daan 
Lungsod

PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                   9,987,924                     9,987,924 COMPLETED 100.00%
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SA-13-05-41-18-000-
1

SA 2013 REGION_V MASBATE SAN_FERNANDO
Brgy. Magsasaka, 
Bayanihan, Silangan, 
Baybay-Dagat, Corbada

Construction/Expansion of Level III Water 
Supply

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-13-05-41-19-000-
1

SA 2013 REGION_V MASBATE SAN_JACINTO District 1, 2, 3 & 4 Construction of Level II Water System                     8,000,000                     8,000,000                   6,804,108                     6,804,108 COMPLETED 100.00%

SA-16-05-41-21-000-
1

SA 2016 REGION_V MASBATE USON Poblacion
PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                 10,000,000                   10,000,000 ON-GOING 95.00%

SA-17-05-41-21-000-
1

SA 2017 REGION_V MASBATE USON Buenavista POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 ON-GOING 2.00%

SA-15-05-62-02-000-
1

SA 2015 REGION_V SORSOGON BARCELONA SAN ANTONIO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-05-62-02-000-
2

SA 2015 REGION_V SORSOGON BARCELONA SAN VICENTE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-05-62-02-000-
3

SA 2015 REGION_V SORSOGON BARCELONA SANTA LOURDES POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-05-62-02-000-
1

SA 2017 REGION_V SORSOGON BARCELONA FABRICA Improvement of Water System                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-05-62-02-000-
2

SA 2017 REGION_V SORSOGON BARCELONA LAGO
Extension of Water Service Connection from 
Water District

                    3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-15-05-62-03-000-
1

SA 2015 REGION_V SORSOGON BULAN BICAL POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-62-03-000-
2

SA 2015 REGION_V SORSOGON BULAN BEGUIN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-62-03-000-
3

SA 2015 REGION_V SORSOGON BULAN CALOMAGON POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-05-62-03-000-
4

SA 2015 REGION_V SORSOGON BULAN DAGANAS POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-16-05-62-03-000-
1

SA 2016 REGION_V SORSOGON BULAN SIGAD
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-17-05-62-03-000-
1

SA 2017 REGION_V SORSOGON BULAN FABRICA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-05-62-03-000-
2

SA 2017 REGION_V SORSOGON BULAN R._GERONA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-05-62-04-000-
1

SA 2017 REGION_V SORSOGON BULUSAN STA._BARBARA Rehabilitation of Potable Water Supply                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-05-62-05-000-
1

SA 2012 REGION_V SORSOGON CASIGURAN Brgy. Poblacion
Rehabilitation and Improvement of RHU and 
RHU Lying-in Clinic Water System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%
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SA-15-05-62-05-000-
1

SA 2015 REGION_V SORSOGON CASIGURAN BURGOS
Construction/Expansion of Level III Water 
Supply System (Casiguran water district)

                    1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-05-62-06-000-
1

SA 2015 REGION_V SORSOGON CASTILLA LORETO
Construction of Level II Water system (Deep 
well)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-05-62-06-000-
1

SA 2016 REGION_V SORSOGON CASTILLA BONGA
Construction of Level 2 Barangay Water 
System

                    2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-17-05-62-06-000-
1

SA 2017 REGION_V SORSOGON CASTILLA BAGALAYAG
Construction of Barangay Water System 
Level 2

                    3,000,000                     3,000,000                   3,000,000 ON-GOING 5.00%

SA-17-05-62-06-000-
2

SA 2017 REGION_V SORSOGON CASTILLA LIBTONG
Construction of Barangay Water System 
Level 2

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-15-05-62-07-000-
1

SA 2015 REGION_V SORSOGON DONSOL BANDI
Construction of Level II Water System 
(Deep well)

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-15-05-62-07-000-
2

SA 2015 REGION_V SORSOGON DONSOL SAN RAMON
Construction of Level II Water System 
(Deep well)

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-05-62-07-000-
3

SA 2015 REGION_V SORSOGON DONSOL STA. CRUZ
Construction of Level II Water System 
(Deep well)

                    2,000,000                     2,000,000                   2,000,000                     1,577,605 COMPLETED 100.00%

SA-15-05-62-07-000-
4

SA 2015 REGION_V SORSOGON DONSOL JUAN ADRE
Construction of Level II Water System 
(Deep well)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-62-07-000-
5

SA 2015 REGION_V SORSOGON DONSOL TUBA
Construction of Level II Water System 
(Deep well)

                    1,000,000                     1,000,000                   1,000,000                        425,207 COMPLETED 100.00%

SA-16-05-62-07-000-
1

SA 2016 REGION_V SORSOGON DONSOL GOGON Construction of Level II Water System                     3,000,000                     3,000,000                   3,000,000 ON-GOING 2.00%

SA-15-05-62-08-000-
1

SA 2015 REGION_V SORSOGON GUBAT TOGAWE
Improvement of Level II Water System 
(Spring source)

                    1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-16-05-62-08-000-
1

SA 2016 REGION_V SORSOGON GUBAT PAYAWIN Construction of Payawin Water System                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-05-62-09-000-
1

SA 2015 REGION_V SORSOGON IROSIN BAGSANGAN
Construction of Sto. Domingo Level II Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-05-62-10-000-
1

SA 2015 REGION_V SORSOGON JUBAN CATANUSAN Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-05-62-10-000-
1

SA 2017 REGION_V SORSOGON JUBAN CALMAYON
Construction of Water Supply System-Upper 
Calmayon

                    3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-15-05-62-11-000-
1

SA 2015 REGION_V SORSOGON MAGALLANES PAWIK
Improvement of Level II Water System 
(Spring source)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-62-12-000-
1

SA 2015 REGION_V SORSOGON MATNOG BARIIS
Construction of Sto. Domingo Level II Water 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-62-12-000-
2

SA 2015 REGION_V SORSOGON MATNOG PAGHULIRAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-05-62-12-000-
3

SA 2015 REGION_V SORSOGON MATNOG PAWA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%
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SA-16-05-62-12-000-
1

SA 2016 REGION_V SORSOGON MATNOG SANTA ISABEL
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-05-62-12-000-
2

SA 2016 REGION_V SORSOGON MATNOG SINIBARAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-05-62-12-000-
1

SA 2017 REGION_V SORSOGON MATNOG CABAGAHAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-17-05-62-12-000-
2

SA 2017 REGION_V SORSOGON MATNOG MAMBAJOG POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-17-05-62-15-000-
1

SA 2017 REGION_V SORSOGON SANTA_MAGDALENA SAN_B_ARTOLOME Proposed Spring Development of UBO                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-15-05-62-14-000-
1

SA 2015 REGION_V SORSOGON PRIETO_DIAZ SANTO DOMINGO
Construction of Sto. Domingo Level II Water 
System

                    2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-16-05-62-14-000-
1

SA 2016 REGION_V SORSOGON PRIETO_DIAZ SAN JUAN
Development/ Construction of Water 
System

                    2,000,000                     2,000,000                               -   
DED 
PREPARATION

SA-14-06-04-01-000-
1

SA 2014 REGION_VI AKLAN ALTAVAS
Rehabilitation and Expansion of Altavas 
Water System

                    9,000,000                     9,000,000                   9,000,000                     8,640,000 COMPLETED 100.00%

SA-15-06-04-03-000-
1

SA 2015 REGION_VI AKLAN BANGA DAGUITAN
Proposed Level 2 Water Supply System of 
Barangay Daguitan, Banga, Aklan

                    2,000,000                     2,000,000                   2,000,000                     1,774,475 COMPLETED 100.00%

SA-15-06-04-03-000-
2

SA 2015 REGION_VI AKLAN BANGA DINGLE
Proposed Level 2 Water Supply System of 
Barangay Dingle, Banga, Aklan

                    2,000,000                     2,000,000                   2,000,000                     1,774,475 COMPLETED 100.00%

SA-15-06-04-03-000-
3

SA 2015 REGION_VI AKLAN BANGA SIBALEW
Proposed Level 2 Water Supply System of 
Barangay Sibalew, Banga, Aklan

                    2,000,000                     2,000,000                   2,000,000                     1,774,475 COMPLETED 100.00%

SA-15-06-04-03-000-
4

SA 2015 REGION_VI AKLAN BANGA TINAPUAY
Proposed Level 2 Water Supply System of 
Barangay Tinapuway, Banga, Aklan

                    2,000,000                     2,000,000                   2,000,000                     1,774,475 COMPLETED 100.00%

SA-13-06-04-04-000-
1

SA 2013 REGION_VI AKLAN BATAN
Brgy Amolong, Poblacion, 
Palay

Rehabilitation and Expansion of Batan Level 
III Water System

                    8,000,000                     8,000,000                   8,000,000                     7,309,740 COMPLETED 100.00%

SA-17-06-04-04-000-
1

SA 2017 REGION_VI AKLAN BATAN
Expansion & Upgrading of Batan Water 
Works to Brgy. Ambolong, Lupit & Man-up 
Phase IV

                  12,000,000                   12,000,000                   9,600,000 PROCUREMENT

SA-15-06-04-05-000-
1

SA 2015 REGION_VI AKLAN BURUANGA EL PROGRESO
Construction of Level II Water Supply 
System in Brgy. El-Progreso

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-06-04-05-000-
2

SA 2015 REGION_VI AKLAN BURUANGA CABUGAN
Construction of Level II Water Supply 
System in Brgy. Cabugan

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-06-04-05-000-
1

SA 2017 REGION_VI AKLAN BURUANGA BAGUMBAYAN
Proposed level 2 water supply system (brgy. 
Bagumbayan)

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-06-04-05-000-
2

SA 2017 REGION_VI AKLAN BURUANGA NAZARETH
Proposed level 2 water supply system (brgy. 
Nazareth)

                    2,000,000                     2,000,000                   2,000,000                        599,643 COMPLETED 100.00%

SA-13-06-04-06-000-
1

SA 2013 REGION_VI AKLAN IBAJAY Maloco-Capilijan
Rehabilitation of Maloco-Capilijan Water 
Works

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-06-04-06-000-
1

SA 2015 REGION_VI AKLAN IBAJAY ANTIPOLO
Proposed Level II Water Supply System 
Brgy. Antipolo

                    2,000,000                     2,000,000                   2,000,000                        896,796 COMPLETED 100.00%
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SA-15-06-04-06-000-
2

SA 2015 REGION_VI AKLAN IBAJAY CABUGAO
Proposed Level II Water Supply System 
Brgy. Cabugao

                    2,000,000                     2,000,000                   2,000,000                                 -   COMPLETED 100.00%

SA-15-06-04-06-000-
3

SA 2015 REGION_VI AKLAN IBAJAY RIVERA
Proposed Level II Water Supply System 
Brgy. Rivera

                    2,000,000                     2,000,000                   2,000,000                                 -   COMPLETED 100.00%

SA-15-06-04-06-000-
4

SA 2015 REGION_VI AKLAN IBAJAY YAWAN
Proposed Level II Water Supply System 
Brgy. Yawan

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-06-04-10-000-
1

SA 2013 REGION_VI AKLAN MADALAG Poblacion
Rehabilitation and Improvement of Madalag 
Water System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-06-04-13-000-
1

SA 2015 REGION_VI AKLAN MALINAO SAN DIMAS
Brgy. San Dimas Spring Level II water 
System

                  10,000,000                   10,000,000                 10,000,000                     8,720,647 ON-GOING 89.00%

SA-13-06-04-14-000-
1

SA 2013 REGION_VI AKLAN NABAS
Construction of Nabas Level II Water 
System

                    3,112,000                     3,112,000                   3,112,000                        823,812 COMPLETED 100.00%

SA-15-06-04-14-000-
1

SA 2015 REGION_VI AKLAN NABAS LASERNA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-06-04-14-000-
2

SA 2015 REGION_VI AKLAN NABAS MATABANA
Rehabilitation of Level II Matabana Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-06-04-14-000-
3

SA 2015 REGION_VI AKLAN NABAS RIZAL
New Construction of Level II Rizal Water 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-06-04-14-000-
4

SA 2015 REGION_VI AKLAN NABAS UNIDOS
Rehabilitaion and Expansion of Unidos 
Water System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-06-04-15-000-
1

SA 2013 REGION_VI AKLAN NEW_WASHINGTON
Brgy. Jugas, Candelaria, 
Mataphao, Guinbaliwan

Construction of New Washington Level II 
Water System

                    8,000,000                     8,000,000                   8,000,000                     7,707,478 COMPLETED 100.00%

SA-12-06-06-02-000-
1

SA 2012 REGION_VI ANTIQUE BARBAZA Brgys: Palma Construction of communal water supply                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-12-06-06-02-000-
2

SA 2012 REGION_VI ANTIQUE BARBAZA Esparar Construction of communal water supply                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-12-06-06-02-000-
3

SA 2012 REGION_VI ANTIQUE BARBAZA Gua Construction of communal water supply                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-12-06-06-02-000-
4

SA 2012 REGION_VI ANTIQUE BARBAZA Cubay Construction of communal water supply                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-12-06-06-02-000-
5

SA 2012 REGION_VI ANTIQUE BARBAZA Capoyuan Construction of communal water supply                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-12-06-06-02-000-
6

SA 2012 REGION_VI ANTIQUE BARBAZA Ipil Construction of communal water supply                        500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-15-06-06-04-000-
1

SA 2015 REGION_VI ANTIQUE BUGASONG IGSORO
Construction of Water Supply System Brgy. 
Igsoro)

                    2,000,000                     2,000,000                   2,000,000                     1,735,423 COMPLETED 100.00%

SA-15-06-06-04-000-
2

SA 2015 REGION_VI ANTIQUE BUGASONG PANGALCAGAN
Construction of Water Supply System (Brgy. 
Pangalacagan)

                    2,000,000                     2,000,000                   2,000,000                     1,735,423 COMPLETED 100.00%

SA-15-06-06-04-000-
3

SA 2015 REGION_VI ANTIQUE BUGASONG SABANG EAST
Construction of Water Supply System (Brgy. 
Sabang East)

                    2,000,000                     2,000,000                   2,000,000                     1,735,423 COMPLETED 100.00%
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SA-15-06-06-04-000-
4

SA 2015 REGION_VI ANTIQUE BUGASONG TONO-AN
Construction of Water Supply System (Brgy. 
Tono-an)

                    2,000,000                     2,000,000                   2,000,000                     1,735,423 COMPLETED 100.00%

SA-16-06-06-04-000-
1

SA 2016 REGION_VI ANTIQUE BUGASONG ARANGOTE
Construction of Water System (Level 2) 
(Brgy. Arangote)

                    2,000,000                     2,000,000                   2,000,000                        299,599 COMPLETED 100.00%

SA-15-06-06-05-000-
1

SA 2015 REGION_VI ANTIQUE CALUYA BACONG
Proposed Level II Water System Project 
(Brgy. Bacong)

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-06-06-05-000-
2

SA 2015 REGION_VI ANTIQUE CALUYA DIONELA
Proposed Level II Water System Project 
(Brgy. Dionela)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-06-06-05-000-
3

SA 2015 REGION_VI ANTIQUE CALUYA BONBON
Proposed Level II Water System Project of 
Brgy. Bonbon

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-06-06-05-000-
4

SA 2015 REGION_VI ANTIQUE CALUYA HARIGUE
Proposed Level II Water System Project 
(Brgy. Harigue)

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-06-06-05-000-
5

SA 2015 REGION_VI ANTIQUE CALUYA SIBAY Proposed Brgy. Sibay Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-06-06-05-000-
1

SA 2016 REGION_VI ANTIQUE CALUYA HARIGUE
Proposed level II water system of brgy. 
Alegria

                    2,000,000                     2,000,000                   2,000,000                        368,961 ON-GOING 90.00%

SA-17-06-06-05-000-
1

SA 2017 REGION_VI ANTIQUE CALUYA BACONG
Sitio Liwagao, Brgy. Sibolo Water System 
Project

                    2,000,000                     2,000,000                   2,000,000                        368,961 
DED 
PREPARATION

SA-15-06-06-08-000-
1

SA 2015 REGION_VI ANTIQUE HAMTIC BUDBUDAN
Proposed Level II Water Supply System of 
Budbudan

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-06-06-08-000-
2

SA 2015 REGION_VI ANTIQUE HAMTIC PILI 1, 2, 3
Proposed Level II Water Supply System of 
Pili 1,2, & 3

                    1,000,000                     1,000,000                   1,000,000                        775,375 COMPLETED 100.00%

SA-13-06-06-09-000-
1

SA 2013 REGION_VI ANTIQUE LAUA_AN
Rehabilitation of Existing Level 2  Water 
Supply System

                    2,000,000                     2,000,000                   2,000,000                     1,000,000 COMPLETED 100.00%

SA-15-06-06-09-000-
1

SA 2015 REGION_VI ANTIQUE LAUA_AN CANITUAN
Rehabilitation of Existing Level II Water 
Supply System (Brgy. Canituan)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 99.00%

SA-15-06-06-09-000-
2

SA 2015 REGION_VI ANTIQUE LAUA_AN JINALINAN
Rehabilitation of Level II Water Supply 
System (Brgy. Jinalinan)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 95.00%

SA-15-06-06-09-000-
4

SA 2015 REGION_VI ANTIQUE LAUA_AN PANINGAYAN
Rehabilitation of Existing Level II Water 
Supply System (Brgy. Paningayan)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-06-06-09-000-
6

SA 2015 REGION_VI ANTIQUE LAUA_AN SANTIAGO
Rehabilitation of Level II Water Supply 
System (Brgy. Santiago)

                    2,000,000                     2,000,000                   2,000,000                     1,237,337 COMPLETED 100.00%

SA-15-06-06-09-000-
7

SA 2015 REGION_VI ANTIQUE LAUA_AN VIRGINIA
Rehabilitation of Level II Water Supply 
System (Brgy. Virginia)

                    2,000,000                     2,000,000                   2,000,000                     1,079,112 COMPLETED 100.00%

SA-17-06-06-09-000-
1

SA 2017 REGION_VI ANTIQUE LAUA_AN BONGBONGAN
Construction of Laua-an Water Supply 
System

                    3,000,000                     3,000,000                               -   
DED 
PREPARATION

SA-17-06-06-09-000-
2

SA 2017 REGION_VI ANTIQUE LAUA_AN MAGYAPO
Construction of Laua-an Water Supply 
System

                    3,000,000                     3,000,000                               -   
DED 
PREPARATION

SA-17-06-06-09-000-
3

SA 2017 REGION_VI ANTIQUE LAUA_AN MAYBUNGA
Construction of Laua-an Water Supply 
System

                    3,000,000                     3,000,000                               -   
DED 
PREPARATION
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SA-17-06-06-09-000-
4

SA 2017 REGION_VI ANTIQUE LAUA_AN SAN_RAMON
Construction of Laua-an Water Supply 
System

                    2,000,000                     2,000,000                               -   
DED 
PREPARATION

SA-15-06-06-14-000-
1

SA 2015 REGION_VI ANTIQUE SAN_REMIGIO BUGO
Construction of Piped-Water System at 
Brgy. Bugo

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-06-06-14-000-
2

SA 2015 REGION_VI ANTIQUE SAN_REMIGIO BULAN-BULAN
Construction of Piped-Water System at 
Brgy. Bulan-Bulan

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-06-06-14-000-
3

SA 2015 REGION_VI ANTIQUE SAN_REMIGIO GENERAL LUNA
Construction of Piped-Water System at 
Brgy. General Luna

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-06-06-14-000-
4

SA 2015 REGION_VI ANTIQUE SAN_REMIGIO LAPAK
Construction of Piped-Water System at 
Brgy. Llapak

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-06-06-14-000-
5

SA 2015 REGION_VI ANTIQUE SAN_REMIGIO LUMPATAN
Construction of Piped-Water System at 
Brgy. Lumpatan

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-06-06-14-000-
6

SA 2015 REGION_VI ANTIQUE SAN_REMIGIO SINUNDOLAN
Construction of Piped-Water System at 
Brgy. Sinundolan

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-06-06-14-000-
7

SA 2015 REGION_VI ANTIQUE SAN_REMIGIO WALKER
Construction of Piped-Water System at 
Brgy. Walker

                    2,000,000                     2,000,000                   2,000,000                        587,343 COMPLETED 100.00%

SA-16-06-06-14-000-
1

SA 2016 REGION_VI ANTIQUE SAN_REMIGIO PANPANAN I
Construction of Piped Water System at 
Brgy. Panpanan-1

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-06-06-14-000-
2

SA 2016 REGION_VI ANTIQUE SAN_REMIGIO PANPANAN II
Construction of Piped Water System at 
Brgy. Panpanan-2

                    1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-17-06-06-14-000-
1

SA 2017 REGION_VI ANTIQUE SAN_REMIGIO ATABAY
Construction of Piped Water System (Brgy. 
Atabay)

                    3,000,000                     3,000,000                   3,000,000 
DED 
PREPARATION

SA-17-06-06-14-000-
2

SA 2017 REGION_VI ANTIQUE SAN_REMIGIO BANBANAN
Construction of Piped Water System (Brgy. 
Banbanan)

                    3,000,000                     3,000,000                   3,000,000 
DED 
PREPARATION

SA-17-06-06-14-000-
3

SA 2017 REGION_VI ANTIQUE SAN_REMIGIO BAWANG
Construction of Piped Water System (Brgy. 
Bawang)

                    3,000,000                     3,000,000                   3,000,000 
DED 
PREPARATION

SA-17-06-06-14-000-
4

SA 2017 REGION_VI ANTIQUE SAN_REMIGIO CARAWISAN_I
Construction of Piped Water System (Brgy. 
Carawisan-1)

                    2,000,000                     2,000,000                   2,000,000 
DED 
PREPARATION

SA-17-06-06-14-000-
5

SA 2017 REGION_VI ANTIQUE SAN_REMIGIO CARAWISAN_II
Construction of Piped Water System (Brgy. 
Carawisan-2)

                    2,000,000                     2,000,000                   2,000,000 
DED 
PREPARATION

SA-17-06-06-14-000-
6

SA 2017 REGION_VI ANTIQUE SAN_REMIGIO INSUBUAN
Construction of Piped Water System (Brgy. 
Insubuan)

                    2,000,000                     2,000,000                   2,000,000 
DED 
PREPARATION

SA-13-06-06-16-000-
1

SA 2013 REGION_VI ANTIQUE SIBALOM Bragy Villafont
Proposed rehabilitation of Level 2 Water 
Supply System of Barangay Villafont

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-06-19-01-000-
1

SA 2012 REGION_VI CAPIZ CUARTERO Poblacion
Construction of Reinforced Concrete 
Elevated Tank

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-06-19-03-000-
1

SA 2013 REGION_VI CAPIZ DUMALAG Brgy San Miguel
Construction of San Miguel Level II Water 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%
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SA-12-06-19-04-000-
1

SA 2012 REGION_VI CAPIZ DUMARAO Brgy. Tinaytayan
Expansion of Dumarao Water Level III 
District Service /Distribution Area in Brgy 
Tinaytayan

                    2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%

SA-12-06-19-04-000-
2

SA 2012 REGION_VI CAPIZ DUMARAO Brgy. Gibato Construction of Level II Water System                     2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%

SA-12-06-19-04-000-
3

SA 2012 REGION_VI CAPIZ DUMARAO Brgy. Bungsuan
Expansion of Dumarao Water Level III 
District Service /Distribution Area in Brgy 
Bungsuan

                    2,333,333                     2,333,333                   2,333,333                     2,333,333 COMPLETED 100.00%

SA-13-06-19-05-000-
1

SA 2013 REGION_VI CAPIZ IVISAN
Brgy. Agmalobo, Augustin 
Navarra, Matnog

Rehabilitation and Expansion of Agmalobo, 
Augustin Navarra and Matnog Level III 
Water System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-12-06-19-06-000-
1

SA 2012 REGION_VI CAPIZ JAMINDAN
Pob Bayebaye, 
Pangabuan, Agambulong

Rehabilitation/Expansion/ upgrading  of 
Level III Water supply System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-06-19-07-000-
1

SA 2016 REGION_VI CAPIZ MAAYON
PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                   8,000,000                     4,635,810 ON-GOING 41.45%

SA-17-06-19-07-000-
1

SA 2017 REGION_VI CAPIZ MAAYON Provision for Potable water Supply                   10,000,000                   10,000,000                   8,000,000                     5,516,405 ON-GOING 47.37%

SA-13-06-19-08-000-
1

SA 2013 REGION_VI CAPIZ MAMBUSAO

Poblacion Proper, 
Pobalcion Tabuc, 
Manibad, Atiplo, Batobato, 
Tugas

REHABILITATION OF MAMBUSAO 
WATER SYSTEM PHASE 1

                  10,000,000                   10,000,000                 10,000,000                   10,000,000 COMPLETED 100.00%

SA-13-06-19-09-000-
1

SA 2013 REGION_VI CAPIZ PANAY
Barangay Pawa and 
Buntod

Upgrading of Existing Level III Water Supply 
System of Barangay Pawa and Buntod

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-13-06-19-11-000-
1

SA 2013 REGION_VI CAPIZ PILAR
Brgy Cayus, Rosario, 
Poblacion and 
Binaobawan

Rehab/ Expansion of Level III Water Supply 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-06-19-11-000-
1

SA 2017 REGION_VI CAPIZ PILAR
 Construction of Level III Water Upply 
System

                  12,000,000                   12,000,000                   9,600,000                     7,188,168 ON-GOING 90.00%

SA-13-06-19-12-000-
1

SA 2013 REGION_VI CAPIZ PONTEVEDRA Brgy. Agbanog, Bantigue Expansion of Pontevedra Water System                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-06-19-12-000-
1

SA 2017 REGION_VI CAPIZ PONTEVEDRA Expansion of Level III water supply System                   12,000,000                   12,000,000                   9,600,000 ON-GOING 20.00%

SA-12-06-19-13-000-
1

SA 2012 REGION_VI CAPIZ PRESIDENT_ROXAS
4 Brgy: Nadulang, Pondol, 
Sangkal, Quiajo

Expansion of pipes level III system (Roxas 
WSS L-III

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-06-19-13-000-
1

SA 2016 REGION_VI CAPIZ PRESIDENT_ROXAS Provision of Potable Water Supply - Leve III                   12,000,000                   12,000,000                   9,600,000                     4,092,274 ON-GOING 38.00%

SA-12-06-19-15-000-
1

SA 2012 REGION_VI CAPIZ SAPIAN
Sitio Peraon, Pob 
Dapdapan

Construction of Level II Water Supply 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%
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SA-12-06-19-16-000-
1

SA 2012 REGION_VI CAPIZ SIGMA

Amaga, Mianay, Pob. 
Norte, Pob. Sur, Acbo 
(Purok 1 & IV), 
Pagbunitan, Guintas, 
Danhagon, Tawog, 
Mangoso, Capuyha, and 
Matangcong

Rehabilitation/Expansion of Level III Sigma 
Water Supply System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-06-19-16-000-
1

SA 2016 REGION_VI CAPIZ SIGMA
Provision of Potable Water (Level II) at 
Pinalamatican & Matinabus

                  10,000,000                   10,000,000                   8,000,000                     7,713,813 ON-GOING 40.00%

SA-12-06-19-17-000-
1

SA 2012 REGION_VI CAPIZ TAPAZ Taslan and Poblacion Construction of level III  Water System                     7,000,000                     7,000,000                   7,000,000                     6,564,750 COMPLETED 100.00%

SA-17-06-79-01-000-
1

SA 2017 REGION_VI GUIMARAS BUENAVISTA Improvement of Water Facilities                   10,000,000                   10,000,000                 10,000,000 COMPLETED 100.00%

SA-13-06-79-02-000-
1

SA 2013 REGION_VI GUIMARAS JORDAN
Brgy Sta Teresa, Brgy 
Alguisoc

Expansion of Water System level 3                     2,666,667                     2,666,667                   2,666,667                     2,666,667 COMPLETED 100.00%

SA-13-06-79-02-000-
2

SA 2013 REGION_VI GUIMARAS JORDAN Alaguisoc Expansion of Water System level 3                     2,666,667                     2,666,667                   2,666,667                     2,666,667 COMPLETED 100.00%

SA-13-06-79-02-000-
3

SA 2013 REGION_VI GUIMARAS JORDAN Sta. Teresa Expansion of Water System level 3                     2,666,667                     2,666,667                   2,666,667                     2,666,667 COMPLETED 100.00%

SA-17-06-79-02-000-
1

SA 2017 REGION_VI GUIMARAS JORDAN POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 COMPLETED 100.00%

SA-13-06-79-04-000-
1

SA 2013 REGION_VI GUIMARAS SAN_LORENZO
Construction of Suclaran pipe-water 
System, level II(Phase I)

                    2,000,000                     2,000,000                   2,000,000                     1,999,527 COMPLETED 100.00%

SA-13-06-30-01-000-
1

SA 2013 REGION_VI ILOILO AJUY
Poblacion, San Antonio 
Pantalan, Nabaye,  
Lanjagan

Drilling, Pump and Pump Structures, 
Distribution Lines, Water Tank and 
Reservoir, Appurtenances, Pre-Engineering

                  10,000,000                   10,000,000                 10,000,000                     7,876,532 COMPLETED 100.00%

SA-12-06-30-02-000-
1

SA 2012 REGION_VI ILOILO ALIMODIAN Bugang
Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%

SA-12-06-30-02-000-
2

SA 2012 REGION_VI ILOILO ALIMODIAN Bagsakan
Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%

SA-12-06-30-02-000-
3

SA 2012 REGION_VI ILOILO ALIMODIAN Punong Layayan
Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%

SA-12-06-30-02-000-
4

SA 2012 REGION_VI ILOILO ALIMODIAN Gines
Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%

SA-12-06-30-02-000-
5

SA 2012 REGION_VI ILOILO ALIMODIAN Cunsad
Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%

SA-12-06-30-02-000-
6

SA 2012 REGION_VI ILOILO ALIMODIAN Ulay-bugang
Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%

SA-12-06-30-02-000-
7

SA 2012 REGION_VI ILOILO ALIMODIAN Ulay-hinablan
Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%
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SA-12-06-30-02-000-
8

SA 2012 REGION_VI ILOILO ALIMODIAN Maduyog
Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%

SA-12-06-30-02-000-
9

SA 2012 REGION_VI ILOILO ALIMODIAN Uboyan
Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%

SA-12-06-30-02-000-
10

SA 2012 REGION_VI ILOILO ALIMODIAN Malamhay
Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%

SA-12-06-30-02-000-
11

SA 2012 REGION_VI ILOILO ALIMODIAN
Tugaslon,Ingwan,Luan-
luan,baong,Masamboy 
Bondolan

Construction of Level II -Water supply 
System (11 SUB-PROJECTS)

                       272,727                        272,727                      272,727                        272,727 COMPLETED 100.00%

SA-13-06-30-02-000-
1

SA 2013 REGION_VI ILOILO ALIMODIAN Bulod
Construction/rehabilitation of Level III Water 
Supply System for the Alimodian Water 
District

                    4,000,000                     4,000,000                   4,000,000                     4,000,000 COMPLETED 100.00%

SA-13-06-30-02-000-
2

SA 2013 REGION_VI ILOILO ALIMODIAN Bulod
Construction/rehabilitation of Level III Water 
Supply System for the Alimodian Water 
District

                    4,000,000                     4,000,000                   4,000,000                     4,000,000 COMPLETED 100.00%

SA-17-06-30-02-000-
1

SA 2017 REGION_VI ILOILO ALIMODIAN
Construction of Level III Water Supply 
System in Brgy. Sinamay

                  10,000,000                   10,000,000                   8,000,000 COMPLETED 100.00%

SA-12-06-30-05-000-
1

SA 2012 REGION_VI ILOILO BALASAN Brgy. Camambugan
Proposed const. /Improvement of Balasan 
water system

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-13-06-30-06-000-
1

SA 2013 REGION_VI ILOILO BANATE Barangay Managopaya
Construction of Level 2 Water Supply 
System of Barangay 
Managopaya,Banate,Iloilo

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-06-30-10-000-
1

SA 2013 REGION_VI ILOILO BINGAWAN
Brgy. Quinangyan and 
Poblacion

Rehabilitation and Expansion of Bingawan 
Level III Water System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-12-06-30-12-000-
1

SA 2012 REGION_VI ILOILO CABATUAN Pamul-ogan
Expansion and rehabilitation of existing 
Level 2 systems  (4 SUB-PROJECTS)

                       750,000                        750,000                      750,000                        750,000 COMPLETED 100.00%

SA-12-06-30-12-000-
2

SA 2012 REGION_VI ILOILO CABATUAN Leong
Expansion and rehabilitation of existing 
Level 2 systems  (4 SUB-PROJECTS)

                       750,000                        750,000                      750,000                        750,000 COMPLETED 100.00%

SA-12-06-30-12-000-
3

SA 2012 REGION_VI ILOILO CABATUAN Morubuan
Expansion and rehabilitation of existing 
Level 2 systems  (4 SUB-PROJECTS)

                       750,000                        750,000                      750,000                        750,000 COMPLETED 100.00%

SA-12-06-30-12-000-
4

SA 2012 REGION_VI ILOILO CABATUAN Inaca
Expansion and rehabilitation of existing 
Level 2 systems  (4 SUB-PROJECTS)

                       750,000                        750,000                      750,000                        750,000 COMPLETED 100.00%

SA-13-06-30-13-000-
1

SA 2013 REGION_VI ILOILO CALINOG

Brgy. Malitbog Centro, 
Maspasan, 
Mambiranan,Camalongo, 
Tibiao

Construction of Calinog Level II Barangay                     8,000,000                     8,000,000                   8,000,000                     3,999,700 COMPLETED 100.00%
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SA-13-06-30-14-000-
1

SA 2013 REGION_VI ILOILO CARLES Barangay Poblacion
New Construction of Carles Water System 
Level II

                    8,000,000                     8,000,000                   8,000,000                     3,799,076 COMPLETED 100.00%

SA-13-06-30-14-000-
2

SA 2013 REGION_VI ILOILO CARLES Poblacion
New Construction of Carles Water System 
Level II

                    1,500,000                     1,500,000                      988,118                        750,000 COMPLETED 100.00%

SA-15-06-30-17-000-
1

SA 2015 REGION_VI ILOILO DUEÑAS Construction of Level III water System                   10,000,000                   10,000,000                 10,000,000                     9,993,843 COMPLETED 100.00%

SA-13-06-30-18-000-
1

SA 2013 REGION_VI ILOILO DUMANGAS Maquina Relocation Site
Expansion of Dumangas Water System 
level 3(Maquina Relocation Site)

                    2,000,000                     2,000,000                   1,994,000                     1,000,000 COMPLETED 100.00%

SA-17-06-30-19-000-
1

SA 2017 REGION_VI ILOILO ESTANCIA POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 
DED 
PREPARATION

SA-13-06-30-20-000-
1

SA 2013 REGION_VI ILOILO GUIMBAL Brgy. Nanga
Level 2 Water System at Brgy. 
Nanga,Guimbal,Iloilo

                    2,000,000                     2,000,000                   1,404,568                     1,403,179 COMPLETED 100.00%

SA-13-06-30-23-000-
1

SA 2013 REGION_VI ILOILO JANIUAY
construction of level III Water 
System(pipiline extension)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-06-30-25-000-
1

SA 2013 REGION_VI ILOILO LAMBUNAO

Brgy. Maite Grande, Maite 
Pequeno, Pajo, Pandan, 
Tranghawan, Cubay and 
Gines

Construction of Potable Water Supply 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-06-30-25-000-
1

SA 2017 REGION_VI ILOILO LAMBUNAO POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 COMPLETED 100.00%

SA-13-06-30-27-000-
1

SA 2013 REGION_VI ILOILO LEMERY Barangay San Jose
Proposed Level II Water Supply System of 
Barangay San Jose

                       500,000                        500,000                      500,000                        500,000 COMPLETED 100.00%

SA-12-06-30-28-000-
1

SA 2012 REGION_VI ILOILO LEON Tacuyong Sur
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        187,592 COMPLETED 100.00%

SA-12-06-30-28-000-
2

SA 2012 REGION_VI ILOILO LEON Bayag Norte
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
3

SA 2012 REGION_VI ILOILO LEON Paoy
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
4

SA 2012 REGION_VI ILOILO LEON Awis
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
5

SA 2012 REGION_VI ILOILO LEON Capt. Fernando
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
6

SA 2012 REGION_VI ILOILO LEON Gumboc
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
7

SA 2012 REGION_VI ILOILO LEON Lang-og
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
8

SA 2012 REGION_VI ILOILO LEON Agbay Nore
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
9

SA 2012 REGION_VI ILOILO LEON Omambong
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%
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SA-12-06-30-28-000-
10

SA 2012 REGION_VI ILOILO LEON Biri Sur
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
11

SA 2012 REGION_VI ILOILO LEON Biri Norte
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
12

SA 2012 REGION_VI ILOILO LEON Pepe
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
13

SA 2012 REGION_VI ILOILO LEON Buenavista
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
14

SA 2012 REGION_VI ILOILO LEON Pandan
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-12-06-30-28-000-
15

SA 2012 REGION_VI ILOILO LEON Ambulong
 Construction/ Improvement of Leon Water 
System (15 SUB-PROJECTS)

                       466,667                        466,667                      466,667                        466,667 COMPLETED 100.00%

SA-13-06-30-28-000-
1

SA 2013 REGION_VI ILOILO LEON

Anonang, Sitio Buklod 
Bugtong, Brgy. Buga, 
Ligtos, Dusacan,  Sitio 
Puro Gamay, Brgy. Lanag, 
Brgy. Nagbangi

Rehabilitation/Expansion of WSS, Level II                     2,000,000                     2,000,000                   2,000,000                     1,818,790 ON-GOING 94.00%

SA-13-06-30-29-000-
1

SA 2013 REGION_VI ILOILO MAASIN
Brgy. Amerang, Caigon, 
Cananghan, Miapa, 
Pispis, Naslo

Rehabilitation and Expansion of Maasin 
Level II Water System

                    8,000,000                     8,000,000                   8,000,000                     6,637,526 COMPLETED 100.00%

SA-16-06-30-37-000-
1

SA 2016 REGION_VI ILOILO POTOTAN AMAMAROS
Installation and Provision of Pototan Water 
Supply System (brgy. Amamaros)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-06-30-37-000-
2

SA 2016 REGION_VI ILOILO POTOTAN IGANG
Installation and Provision of Pototan Water 
Supply System (brgy. Igang)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-06-30-40-000-
1

SA 2013 REGION_VI ILOILO SAN_JOAQUIN Ginot-an Construction of Level 2 Waterworks System                     2,000,000                     2,000,000                   2,000,000                        999,476 COMPLETED 100.00%

SA-12-06-30-43-000-
1

SA 2012 REGION_VI ILOILO SANTA_BARBARA Brgy. Tugas, poblacion
Rehabilitation & Expansion of Tugas Level 
III Water System 

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-07-12-01-000-
1

SA 2012 REGION_VII BOHOL ALBURQUERQUE
Bahi, San Agustin, West 
Poblacion

REHABILITATION OF EXISTING LEVEL III 
WATER SUPPLY SYSTEM OF 
ALBURQUERQUE 

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-07-12-05-000-
1

SA 2012 REGION_VII BOHOL BACLAYON Tanday Expansion of Baclayon Waterworks System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-07-12-06-000-
1

SA 2012 REGION_VII BOHOL BALILIHAN
Barangay Baucan Norte 
and Sur; Datag Norte and 
Sur 

Provision of Potable Water Supply & 
Improvement of Waterworks System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-07-12-06-000-
1

SA 2016 REGION_VII BOHOL BALILIHAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-16-07-12-06-000-
2

SA 2016 REGION_VII BOHOL BALILIHAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%
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SA-13-07-12-07-000-
1

SA 2013 REGION_VII BOHOL BATUAN
Poblacion sur, Poblacion 
vieja and Cantigdas

Improvement of Batuan Waterworks System                     2,500,000                     2,500,000                   2,500,000                     2,306,250 COMPLETED 100.00%

SA-17-07-12-48-000-
1

SA 2017 REGION_VII BOHOL BIEN_UNIDO POTABLE WATER SUPPLY                   13,000,000                   13,000,000                 10,400,000                   10,400,000 ON-GOING 68.00%

SA-13-07-12-08-000-
1

SA 2013 REGION_VII BOHOL BILAR
Cansumbol, Campagao, 
Bugang Norte, Bugang 
Sur, Cabacnitan

Rehab /  New Construction of Potable Water 
Supply

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-07-12-10-000-
1

SA 2012 REGION_VII BOHOL CALAPE Pangangan Island
Improvement of Calape Level III Water 
System 

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-07-12-10-000-
1

SA 2015 REGION_VII BOHOL CALAPE LOMBOY POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-07-12-10-000-
2

SA 2015 REGION_VII BOHOL CALAPE LOOC POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                        600,000 COMPLETED 100.00%

SA-15-07-12-10-000-
3

SA 2015 REGION_VII BOHOL CALAPE CAHAYAG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-07-12-11-000-
1

SA 2016 REGION_VII BOHOL CANDIJAY
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,800,000 COMPLETED 100.00%

SA-16-07-12-11-000-
2

SA 2016 REGION_VII BOHOL CANDIJAY
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,800,000 COMPLETED 100.00%

SA-16-07-12-11-000-
3

SA 2016 REGION_VII BOHOL CANDIJAY LUAN-LAUNION
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,000,000 COMPLETED 100.00%

SA-16-07-12-14-000-
1

SA 2016 REGION_VII BOHOL CLARIN Cabog
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-07-12-17-000-
1

SA 2015 REGION_VII BOHOL DAGOHOY
POTABLE WATER SUPPLY (Expansion of 
water pipe line connections to identified 
waterless barangays in the municipality)

                  12,000,000                   12,000,000                 12,000,000                   11,338,028 COMPLETED 100.00%

SA-17-07-12-17-000-
1

SA 2017 REGION_VII BOHOL DAGOHOY POTABLE WATER SUPPLY                   10,000,000                   10,000,000                 10,000,000                     1,200,000 ON-GOING 55.00%

SA-12-07-12-18-000-
1

SA 2012 REGION_VII BOHOL DANAO Poblacion
Rehabilitation and Improvement of 
Poblacion Waterwork System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-07-12-21-000-
1

SA 2016 REGION_VII BOHOL DUERO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,600,000 ON-GOING 95.00%

SA-16-07-12-21-000-
2

SA 2016 REGION_VII BOHOL DUERO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        454,544 COMPLETED 100.00%

SA-12-07-12-22-000-
1

SA 2012 REGION_VII BOHOL GARCIA_HERNANDEZ
Barangays E&W-
Lungsodaan, Cayam & 
Malinao

Expansion of Municipal Water system for 
Waterless Community

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%
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SA-15-07-12-24-000-
1

SA 2015 REGION_VII BOHOL INABANGA
Brgy. Banahao, Cawayan, 
Dagohoy

POTABLE WATER SUPPLY                     8,000,000                     8,000,000                   8,000,000                     7,200,000 COMPLETED 100.00%

SA-16-07-12-24-000-
1

SA 2016 REGION_VII BOHOL INABANGA Sitio Riverside, ILAWOD
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     1,500,000 COMPLETED 100.00%

SA-16-07-12-27-000-
1

SA 2016 REGION_VII BOHOL LILA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-16-07-12-27-000-
2

SA 2016 REGION_VII BOHOL LILA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-16-07-12-29-000-
1

SA 2016 REGION_VII BOHOL LOBOC Bahi-an, Quinogutan
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-07-12-30-000-
1

SA 2016 REGION_VII BOHOL LOON
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,200,000 COMPLETED 100.00%

SA-16-07-12-30-000-
2

SA 2016 REGION_VII BOHOL LOON
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,200,000 COMPLETED 100.00%

SA-12-07-12-39-000-
1

SA 2012 REGION_VII BOHOL SEVILLA
All brgys. Except Brgys 
Ewon, Cambagui, 
Calinginan Norte

Expansion of Level III of Sevilla Waterworks 
System

                    7,000,000                     7,000,000                   7,000,000                     6,300,000 COMPLETED 100.00%

SA-16-07-12-40-000-
1

SA 2016 REGION_VII BOHOL SIERRA_BULLONES
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-07-12-44-000-
1

SA 2017 REGION_VII BOHOL TRINIDAD POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                   10,202,565 COMPLETED 100.00%

SA-16-07-12-46-000-
1

SA 2016 REGION_VII BOHOL UBAY
PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                   8,000,000                     1,200,000 ON-GOING 10.00%

SA-16-07-22-03-000-
1

SA 2016 REGION_VII CEBU ALEGRIA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        800,000 COMPLETED 100.00%

SA-16-07-22-03-000-
2

SA 2016 REGION_VII CEBU ALEGRIA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        800,000 COMPLETED 100.00%

SA-14-07-22-04-000-
1

SA 2014 REGION_VII CEBU ALOGUINSAN
Rehab /  New Construction of Potable Water 
Supply

                    9,000,000                     9,000,000                   4,500,000                     4,108,327 ON-GOING 83.35%

SA-13-07-22-05-000-
1

SA 2013 REGION_VII CEBU ARGAO
Rehab /  New Construction of Potable Water 
Supply

                    2,000,000                     2,000,000                   2,000,000                     1,000,000 COMPLETED 100.00%

SA-14-07-22-05-000-
1

SA 2014 REGION_VII CEBU ARGAO
Rehab /  New Construction of Potable Water 
Supply

                    8,000,000                     8,000,000                   8,000,000                     7,042,777 COMPLETED 100.00%

SA-15-07-22-06-000-
1

SA 2015 REGION_VII CEBU ASTURIAS AGBANGA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-07-22-06-000-
2

SA 2015 REGION_VII CEBU ASTURIAS BANBAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,940,775 COMPLETED 100.00%

SA-15-07-22-06-000-
3

SA 2015 REGION_VII CEBU ASTURIAS BOG-O POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,943,540 COMPLETED 100.00%

SA-15-07-22-06-000-
4

SA 2015 REGION_VII CEBU ASTURIAS MANGUIAO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,905,652 COMPLETED 100.00%
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SA-15-07-22-06-000-
5

SA 2015 REGION_VII CEBU ASTURIAS TAGBUBONGA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                        300,000 ON-GOING 35.00%

SA-16-07-22-06-000-
1

SA 2016 REGION_VII CEBU ASTURIAS
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-16-07-22-06-000-
2

SA 2016 REGION_VII CEBU ASTURIAS
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        300,000 ON-GOING 65.00%

SA-17-07-22-06-000-
1

SA 2017 REGION_VII CEBU ASTURIAS BAIRAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 ON-GOING 2.00%

SA-17-07-22-06-000-
2

SA 2017 REGION_VII CEBU ASTURIAS LANAO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 ON-GOING 2.00%

SA-17-07-22-06-000-
3

SA 2017 REGION_VII CEBU ASTURIAS MAGCALAPE POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 ON-GOING 2.00%

SA-15-07-22-07-000-
1

SA 2015 REGION_VII CEBU BADIAN CANDIIS POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        800,000 COMPLETED 100.00%

SA-15-07-22-07-000-
2

SA 2015 REGION_VII CEBU BADIAN SANLAGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-15-07-22-07-000-
3

SA 2015 REGION_VII CEBU BADIAN SANTICON POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,400,000 COMPLETED 100.00%

SA-15-07-22-07-000-
4

SA 2015 REGION_VII CEBU BADIAN SOHOTON POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-15-07-22-07-000-
5

SA 2015 REGION_VII CEBU BADIAN TIGBAO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-17-07-22-07-000-
1

SA 2017 REGION_VII CEBU BADIAN PATONG POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                        450,000 ON-GOING 10.00%

SA-17-07-22-07-000-
2

SA 2017 REGION_VII CEBU BADIAN TIGUIB POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                        450,000 ON-GOING 10.00%

SA-14-07-22-08-000-
1

SA 2014 REGION_VII CEBU BALAMBAN
Rehab /  New Construction of Potable Water 
Supply

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-07-22-08-000-
1

SA 2015 REGION_VII CEBU BALAMBAN CABAGDALAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,800,000 COMPLETED 100.00%

SA-15-07-22-08-000-
2

SA 2015 REGION_VII CEBU BALAMBAN CANSOMOROY POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,800,000 COMPLETED 100.00%

SA-15-07-22-08-000-
3

SA 2015 REGION_VII CEBU BALAMBAN DUANGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,800,000 COMPLETED 100.00%

SA-15-07-22-08-000-
4

SA 2015 REGION_VII CEBU BALAMBAN GINATILAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,700,000 COMPLETED 100.00%

SA-15-07-22-08-000-
5

SA 2015 REGION_VII CEBU BALAMBAN LIKI POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,800,000 COMPLETED 100.00%

SA-15-07-22-08-000-
6

SA 2015 REGION_VII CEBU BALAMBAN LUCA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        900,000 COMPLETED 100.00%
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SA-16-07-22-08-000-
1

SA 2016 REGION_VII CEBU BALAMBAN GAAS POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-07-22-08-000-
1

SA 2017 REGION_VII CEBU BALAMBAN CABASIANGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-07-22-08-000-
2

SA 2017 REGION_VII CEBU BALAMBAN GINATILAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-07-22-10-000-
1

SA 2015 REGION_VII CEBU BARILI CABCABAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-15-07-22-10-000-
2

SA 2015 REGION_VII CEBU BARILI HILASGASAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,000,000 COMPLETED 100.00%

SA-15-07-22-10-000-
3

SA 2015 REGION_VII CEBU BARILI LUYO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,400,000 COMPLETED 100.00%

SA-15-07-22-10-000-
4

SA 2015 REGION_VII CEBU BARILI MAIGANG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,500,000 COMPLETED 100.00%

SA-15-07-22-10-000-
5

SA 2015 REGION_VII CEBU BARILI MANTALONGON POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        600,000 COMPLETED 100.00%

SA-15-07-22-10-000-
6

SA 2015 REGION_VII CEBU BARILI SANTA ANA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        150,000 COMPLETED 100.00%

SA-16-07-22-10-000-
1

SA 2016 REGION_VII CEBU BARILI MALOLOS POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 2.00%

SA-17-07-22-10-000-
1

SA 2017 REGION_VII CEBU BARILI MAYANA POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 ON-GOING 2.00%

SA-17-07-22-10-000-
2

SA 2017 REGION_VII CEBU BARILI VITO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 ON-GOING 2.00%

SA-14-07-22-13-000-
1

SA 2014 REGION_VII CEBU BORBON
Barangay Don Gregorio 
Antigua

Rehabilitation of pipes and construction of 
new reservoir in Barangay Don Gregorio 
Antigua Water System.

                    9,000,000                     9,000,000                   9,000,000                     8,032,201 COMPLETED 100.00%

SA-14-07-22-23-000-
1

SA 2014 REGION_VII CEBU CITY_OF_DANAO
Rehab /  New Construction of Potable Water 
Supply

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-07-22-23-000-
1

SA 2016 REGION_VII CEBU CITY_OF_DANAO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,995,200 COMPLETED 100.00%

SA-16-07-22-23-000-
2

SA 2016 REGION_VII CEBU CITY_OF_DANAO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-16-07-22-23-000-
3

SA 2016 REGION_VII CEBU CITY_OF_DANAO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-16-07-22-23-000-
4

SA 2016 REGION_VII CEBU CITY_OF_DANAO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-16-07-22-34-000-
1

SA 2016 REGION_VII CEBU CITY_OF_NAGA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%
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SA-16-07-22-34-000-
2

SA 2016 REGION_VII CEBU CITY_OF_NAGA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 85.00%

SA-16-07-22-34-000-
3

SA 2016 REGION_VII CEBU CITY_OF_NAGA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 85.00%

SA-16-07-22-34-000-
4

SA 2016 REGION_VII CEBU CITY_OF_NAGA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 85.00%

SA-14-07-22-18-000-
1

SA 2014 REGION_VII CEBU COMPOSTELA
Rehab /  New Construction of Potable Water 
Supply

                    1,000,000                     1,000,000                   1,000,000                        908,137 ON-GOING 96.67%

SA-15-07-22-18-000-
1

SA 2015 REGION_VII CEBU COMPOSTELA POTABLE WATER SUPPLY                   10,000,000                   10,000,000                   8,000,000                     6,491,887 ON-GOING 92.00%

SA-14-07-22-19-000-
1

SA 2014 REGION_VII CEBU CONSOLACION
Rehab /  New Construction of Potable Water 
Supply

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-07-22-19-000-
1

SA 2016 REGION_VII CEBU CONSOLACION
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 90.00%

SA-16-07-22-19-000-
2

SA 2016 REGION_VII CEBU CONSOLACION
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-14-07-22-20-000-
1

SA 2014 REGION_VII CEBU CORDOBA
Rehab /  New Construction of Potable Water 
Supply

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-14-07-22-21-000-
1

SA 2014 REGION_VII CEBU DAANBANTAYAN
Sitio Guinsulongan, 
Paypay

Rehab /  New Construction of Potable Water 
Supply

                    8,000,000                     8,000,000                   4,500,000                     4,000,000 ON-GOING 36.67%

SA-17-07-22-22-000-
1

SA 2017 REGION_VII CEBU DALAGUETE POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                     9,253,689 COMPLETED 100.00%

SA-12-07-22-28-000-
1

SA 2012 REGION_VII CEBU MADRIDEJOS
San Agustin, Caonglod, 
Malbago, Pili, Tugas, 
Kangwagan, 

Expansion of Level III                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-07-22-28-000-
1

SA 2016 REGION_VII CEBU MADRIDEJOS
PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                 10,000,000                   10,000,000 COMPLETED 100.00%

SA-13-07-22-29-000-
1

SA 2013 REGION_VII CEBU MALABUYOC LOMBO
Proposed Expansion of level III Municipal 
waterworks system

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-13-07-22-31-000-
1

SA 2013 REGION_VII CEBU MEDELLIN Maharuhay

Proposed Re-Construction of Water Tank in 
Barangay Don Virgilio Gonzales, proposed 
level 2 water supply system of Maharuhay, 
Proposed  re-construction of water tan k in 
barangay Tindog

                    2,666,667                     2,666,667                   2,666,667                     2,666,667 COMPLETED 100.00%

SA-13-07-22-31-000-
2

SA 2013 REGION_VII CEBU MEDELLIN Don virgilio Villegas

Proposed Re-Construction of Water Tank in 
Barangay Don Virgilio Gonzales, proposed 
level 2 water supply system of Maharuhay, 
Proposed  re-construction of water tan k in 
barangay Tindog

                    2,666,667                     2,666,667                   2,666,667                     2,666,667 COMPLETED 100.00%
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SA-13-07-22-31-000-
3

SA 2013 REGION_VII CEBU MEDELLIN Tindog

Proposed Re-Construction of Water Tank in 
Barangay Don Virgilio Gonzales, proposed 
level 2 water supply system of Maharuhay, 
Proposed  re-construction of water tan k in 
barangay Tindog

                    2,666,667                     2,666,667                   2,666,667                     2,666,667 COMPLETED 100.00%

SA-16-07-22-32-000-
1

SA 2016 REGION_VII CEBU MINGLANILLA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 2.00%

SA-16-07-22-32-000-
2

SA 2016 REGION_VII CEBU MINGLANILLA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 2.00%

SA-12-07-22-37-000-
1

SA 2012 REGION_VII CEBU PINAMUNGAHAN
Anislag, 
Guimbawian,Duangan

Construction of Anislag, and Guimbawian-
Duangan Level II Water System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-07-22-37-000-
1

SA 2017 REGION_VII CEBU PINAMUNGAHAN POTABLE WATER SUPPLY                   10,000,000                   10,000,000                 10,000,000                     1,481,678 COMPLETED 100.00%

SA-16-07-22-40-000-
1

SA 2016 REGION_VII CEBU SAMBOAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,900,000 COMPLETED 100.00%

SA-16-07-22-40-000-
2

SA 2016 REGION_VII CEBU SAMBOAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,900,000 COMPLETED 100.00%

SA-13-07-22-41-000-
1

SA 2013 REGION_VII CEBU SAN_FERNANDO
Rehab /  New Construction of Potable Water 
Supply

                    2,000,000                     2,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-07-22-41-000-
1

SA 2015 REGION_VII CEBU SAN_FERNANDO Tonggo POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-15-07-22-41-000-
2

SA 2015 REGION_VII CEBU SAN_FERNANDO BUGHO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-15-07-22-41-000-
3

SA 2015 REGION_VII CEBU SAN_FERNANDO Ilaya POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-15-07-22-41-000-
4

SA 2015 REGION_VII CEBU SAN_FERNANDO LIBURON POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        800,000 COMPLETED 100.00%

SA-15-07-22-41-000-
5

SA 2015 REGION_VII CEBU SAN_FERNANDO MAGSICO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-07-22-41-000-
6

SA 2015 REGION_VII CEBU SAN_FERNANDO TINUBDAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-14-07-22-43-000-
1

SA 2014 REGION_VII CEBU SAN_REMIGIO
Rehab /  New Construction of Potable Water 
Supply

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-12-07-22-44-000-
1

SA 2012 REGION_VII CEBU SANTA_FE Poblacion, Pooc, Talisay
Rehabilitation of Santa Level III Water 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-12-07-22-46-000-
1

SA 2012 REGION_VII CEBU SIBONGA Brgy. Banlot Construction of Water System Level II                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-07-22-46-000-
1

SA 2017 REGION_VII CEBU SIBONGA POTABLE WATER SUPPLY                   10,000,000                   10,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%
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SA-12-07-22-47-000-
1

SA 2012 REGION_VII CEBU SOGOD
Brgy. Cabalawan, Pansoy 
and Liki

Construction of Liki Level III Water System                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-07-22-47-000-
1

SA 2017 REGION_VII CEBU SOGOD POTABLE WATER SUPPLY                   10,000,000                   10,000,000                 10,000,000                     5,461,976 COMPLETED 100.00%

SA-14-07-22-48-000-
1

SA 2014 REGION_VII CEBU TABOGON Libjo-Caduawan
UPGRADING OF TABOGON WATER 
WORKS SYSTEM

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-12-07-22-52-000-
1

SA 2012 REGION_VII CEBU TUBURAN
Cogon, Daan Lungos, 
Alegria and Brgy 1-8 

Improvement of Tuburan Waterworks 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-13-07-22-52-000-
1

SA 2013 REGION_VII CEBU TUBURAN Kalangahan
Rehab /  New Construction of Potable Water 
Supply

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-07-22-52-000-
2

SA 2013 REGION_VII CEBU TUBURAN Maghan-ay & Kagbao
Construction of Maghan-ay Water System & 
Kagbao

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-07-22-52-000-
1

SA 2017 REGION_VII CEBU TUBURAN POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                     9,347,670 ON-GOING 86.00%

SA-15-07-61-03-000-
1

SA 2015 REGION_VII SIQUIJOR LAZI PO-O POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-07-61-03-000-
2

SA 2015 REGION_VII SIQUIJOR LAZI TALAYONG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-07-61-05-000-
1

SA 2015 REGION_VII SIQUIJOR SAN_JUAN POBLACION POTABLE WATER SUPPLY                   15,000,000                   15,000,000                 15,000,000                     9,458,669 ON-GOING 57.15%

SA-12-08-78-05-000-
1

SA 2012 REGION_VIII BILIRAN CULABA
BHS Bacolod, Brgy. 
Binongtoan and Patag,

 Etension of Culaba Water Works System 
Project

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-08-26-01-000-
1

SA 2012 REGION_VIII EASTERN_SAMAR ARTECHE
Sitio Salang, Brgy Garden, 
Buenavista, Aguinaldo

New Construction Level II                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-08-26-01-000-
1

SA 2015 REGION_VIII EASTERN_SAMAR ARTECHE Bigo POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-26-01-000-
2

SA 2015 REGION_VIII EASTERN_SAMAR ARTECHE INAYAWAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-08-26-01-000-
1

SA 2016 REGION_VIII EASTERN_SAMAR ARTECHE TEBALAWON WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000                     1,986,815 COMPLETED 100.00%

SA-12-08-26-06-000-
1

SA 2012 REGION_VIII EASTERN_SAMAR DOLORES Araganga, Buenavista Rehabilitation of Level  2 Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-08-26-06-000-
1

SA 2015 REGION_VIII EASTERN_SAMAR DOLORES SANTA CRUZ
Construction, Expansion and Rehabilitation 
of Level II WSS

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-08-26-06-000-
1

SA 2016 REGION_VIII EASTERN_SAMAR DOLORES SAN PASCUAL WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-17-08-26-06-000-
1

SA 2017 REGION_VIII EASTERN_SAMAR DOLORES DENIGPIAN Const. of Level II Water Supply System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-08-26-07-000-
1

SA 2012 REGION_VIII EASTERN_SAMAR GENERAL_MACARTHUR
Alang-alang, Laurel , 
Quezon and Roxas

Construction of Level II Water System with 3 
sub-Project

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%
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SA-15-08-26-07-000-
1

SA 2015 REGION_VIII EASTERN_SAMAR GENERAL_MACARTHUR MACAPAGAL Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-26-07-000-
2

SA 2015 REGION_VIII EASTERN_SAMAR GENERAL_MACARTHUR ROXAS Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-08-26-07-000-
1

SA 2016 REGION_VIII EASTERN_SAMAR GENERAL_MACARTHUR MAGSAYSAY
CONSTRUCTION OF LEVEL II WATER 
SUPPLY SYSTEM

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-08-26-07-000-
2

SA 2016 REGION_VIII EASTERN_SAMAR GENERAL_MACARTHUR QUEZON
CONSTRUCTION OF LEVEL II WATER 
SUPPLY SYSTEM

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-08-26-07-000-
1

SA 2017 REGION_VIII EASTERN_SAMAR GENERAL_MACARTHUR ALANG-ALANG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-08-26-13-000-
1

SA 2012 REGION_VIII EASTERN_SAMAR LLORENTE San Miguel
Rehabilitation  of Existing Level 3 Water 
Supply, Establishment of Water System (3 
SUB-PROJECTS)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-08-26-13-000-
2

SA 2012 REGION_VIII EASTERN_SAMAR LLORENTE San Miguel
Rehabilitation  of Existing Level 3 Water 
Supply, Establishment of Water System (3 
SUB-PROJECTS)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-08-26-13-000-
3

SA 2012 REGION_VIII EASTERN_SAMAR LLORENTE San Miguel
Rehabilitation  of Existing Level 3 Water 
Supply, Establishment of Water System (3 
SUB-PROJECTS)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-08-26-13-000-
1

SA 2015 REGION_VIII EASTERN_SAMAR LLORENTE BARANGAY 10 (POB.) Const. of Level II WSS                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-26-13-000-
2

SA 2015 REGION_VIII EASTERN_SAMAR LLORENTE PILIW Const. of Level II WSS                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-08-26-13-000-
1

SA 2016 REGION_VIII EASTERN_SAMAR LLORENTE NAUBAY WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-08-26-13-000-
2

SA 2016 REGION_VIII EASTERN_SAMAR LLORENTE SAN ROQUE WATER SUPPLY SYSTEM                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-08-26-13-000-
1

SA 2017 REGION_VIII EASTERN_SAMAR LLORENTE BARANGAY_6_(POB.) POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-26-16-000-
1

SA 2015 REGION_VIII EASTERN_SAMAR MERCEDES PALAMRAG POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-08-26-18-000-
1

SA 2015 REGION_VIII EASTERN_SAMAR QUINAPONDAN SAN ISIDRO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-08-26-18-000-
1

SA 2016 REGION_VIII EASTERN_SAMAR QUINAPONDAN ANISLAG WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-08-26-18-000-
2

SA 2016 REGION_VIII EASTERN_SAMAR QUINAPONDAN CACULANGAN WATER SUPPLY SYSTEM                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-08-26-18-000-
3

SA 2016 REGION_VIII EASTERN_SAMAR QUINAPONDAN CAGDAJA WATER SUPPLY SYSTEM                     2,000,000                     2,000,000                   2,000,000                     1,306,693 COMPLETED 100.00%

SA-17-08-26-18-000-
1

SA 2017 REGION_VIII EASTERN_SAMAR QUINAPONDAN CANTENIO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%
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SA-17-08-26-18-000-
2

SA 2017 REGION_VIII EASTERN_SAMAR QUINAPONDAN PALACTAD_(VALLEY) POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-26-19-000-
1

SA 2015 REGION_VIII EASTERN_SAMAR SALCEDO ASGAD
Improvement and Expansion of Level II 
Water System 

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-08-26-22-000-
1

SA 2015 REGION_VIII EASTERN_SAMAR SULAT SAN VICENTE Rehabilitaion of San Vicente Level II WS                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-08-37-01-000-
1

SA 2012 REGION_VIII LEYTE ABUYOG

Brgys Cadac-an, 
canmarating and Tinalian   
and Brgys. Can-uguib, 
Buntay and Layansawang

Construction, expansion and partial 
rehabilitation of Abuyog Water District 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-12-08-37-02-000-
1

SA 2012 REGION_VIII LEYTE ALANGALANG

Brgy Tombo, San Vicente, 
Cavite, Lourdes, Lukay, 
San Diego, Canvertudes, 
Zogon

Construction/Installation of Water Supply 
System (Level I to III)

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-08-37-03-000-
1

SA 2015 REGION_VIII LEYTE ALBUERA SHERWOOD Water System Level 2                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-08-37-06-000-
1

SA 2014 REGION_VIII LEYTE BARUGO
Calguingcaguing-San 
Roque-Sta. Rosa

Level III expansion of WSS                     1,000,000                     1,000,000                      500,000                        250,000 COMPLETED 100.00%

SA-15-08-37-06-000-
1

SA 2015 REGION_VIII LEYTE BARUGO CABARASAN
Proposed Distribution Expansion of 3" 
diameter uPVC Pipelines

                    2,000,000                     2,000,000                   2,000,000                        750,170 COMPLETED 100.00%

SA-15-08-37-06-000-
2

SA 2015 REGION_VIII LEYTE BARUGO IBAG Construction Level II WSS                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-37-06-000-
1

SA 2016 REGION_VIII LEYTE BARUGO CABOLO-AN WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-17-08-37-06-000-
1

SA 2017 REGION_VIII LEYTE BARUGO BALUD POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,685,587 COMPLETED 100.00%

SA-17-08-37-06-000-
2

SA 2017 REGION_VIII LEYTE BARUGO DUKA POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,693,861 ON-GOING 2.00%

SA-12-08-37-07-000-
1

SA 2012 REGION_VIII LEYTE BATO
Katipunan, Rivilla,  
anahawan

Spring Water Development and Distribution                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-08-37-10-000-
1

SA 2015 REGION_VIII LEYTE BURAUEN BOBON Rehabilitation of Level II WS                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-37-10-000-
2

SA 2015 REGION_VIII LEYTE BURAUEN Pangdan Construction of Level II WSS                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-37-10-000-
3

SA 2015 REGION_VIII LEYTE BURAUEN Taghuyan Construction of Level II WSS                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-08-37-10-000-
1

SA 2017 REGION_VIII LEYTE BURAUEN MOGUING POTABLE WATER SUPPLY                     3,000,000                     3,000,000                               -   
DED 
PREPARATION
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SA-12-08-37-13-000-
1

SA 2012 REGION_VIII LEYTE CALUBIAN

Cristina, Veloso, 
Ganganera, Poblacion, 
Espinosa, Mahait, 
Cabalquinto

Rehabilitation, upgrading, Expansion of 
level 3 water supply sytem

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-08-37-13-000-
1

SA 2016 REGION_VIII LEYTE CALUBIAN Const. of Calubian Level II WS                   12,000,000                   12,000,000                   9,600,000                     4,896,000 COMPLETED 100.00%

SA-12-08-37-15-000-
1

SA 2012 REGION_VIII LEYTE CARIGARA
Brgy San Isidro, Brgy 
Cutay

Construction/improvement of Level II water 
supply system

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-13-08-37-38-000-
1

SA 2013 REGION_VIII LEYTE CITY_OF_ORMOC Lake Danao
Water Supply Improvements for Various 
Barangays, Phase I (Pipeline Instruction)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-08-37-17-000-
1

SA 2012 REGION_VIII LEYTE DAGAMI
San Benito, Caluctugan, 
Abaca, Buntay

Expansion of level III Water System                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-08-37-17-000-
1

SA 2017 REGION_VIII LEYTE DAGAMI POTABLE WATER SUPPLY                   10,000,000                   10,000,000                               -   
DED 
PREPARATION

SA-12-08-37-18-000-
1

SA 2012 REGION_VIII LEYTE DULAG

Alegre, Batug, 
Bolongtahan, 
Cabacungan, Camote, 
Dacay, General Roxas, 
Magsaysay, Tigbao

Construction of Dulag Level II Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-08-37-19-000-
1

SA 2015 REGION_VIII LEYTE HILONGOS HITUDPAN Rehab/Improvement of Level II WS                     1,000,000                     1,000,000                   1,000,000                        999,193 COMPLETED 100.00%

SA-15-08-37-19-000-
2

SA 2015 REGION_VIII LEYTE HILONGOS
IMELDA MARCOS 
(PONG-ON)

Const. of Level II WSS                     1,000,000                     1,000,000                   1,000,000                        999,491 COMPLETED 100.00%

SA-15-08-37-19-000-
3

SA 2015 REGION_VIII LEYTE HILONGOS UTANAN Rehab/Improvement of Level II WS                     1,000,000                     1,000,000                   1,000,000                        997,908 COMPLETED 100.00%

SA-15-08-37-19-000-
4

SA 2015 REGION_VIII LEYTE HILONGOS SAN AGUSTIN Rehab/Improvement of Level II WS                     2,000,000                     2,000,000                   2,000,000                     1,997,637 COMPLETED 100.00%

SA-16-08-37-19-000-
1

SA 2016 REGION_VIII LEYTE HILONGOS BAGUMBAYAN Const. of Level II WSS                     2,000,000                     2,000,000                   2,000,000                     1,997,830 COMPLETED 100.00%

SA-16-08-37-19-000-
2

SA 2016 REGION_VIII LEYTE HILONGOS LIBERTAD Const. of Level II WSS                     2,000,000                     2,000,000                   2,000,000                     1,998,000 COMPLETED 100.00%

SA-13-08-37-22-000-
1

SA 2013 REGION_VIII LEYTE ISABEL TABUNOK Construction of water supply level II                     1,571,750                     1,571,750                   1,572,000                     1,381,805 COMPLETED 100.00%

SA-14-08-37-23-000-
1

SA 2014 REGION_VIII LEYTE JARO Canapuan POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-08-37-23-000-
1

SA 2015 REGION_VIII LEYTE JARO HIAGSAM POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-37-23-000-
2

SA 2015 REGION_VIII LEYTE JARO KAGLAWAAN Construction & Expansion of Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-15-08-37-23-000-
3

SA 2015 REGION_VIII LEYTE JARO PALANOG Const. of WSS                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-08-37-23-000-
4

SA 2015 REGION_VIII LEYTE JARO PARASAN Const. of WSS                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-08-37-23-000-
1

SA 2016 REGION_VIII LEYTE JARO BURABOD WATER SUPPLY SYSTEM                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-08-37-23-000-
2

SA 2016 REGION_VIII LEYTE JARO HIAGSAM WATER SUPPLY SYSTEM                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-08-37-23-000-
3

SA 2016 REGION_VIII LEYTE JARO TUBA WATER SUPPLY SYSTEM                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-08-37-23-000-
1

SA 2017 REGION_VIII LEYTE JARO CANAPUAN
Expansion of Jaro Water System Level II 
(Phase III) - Canapuan, Construction of 
Potable WSS (Phase I) - Tinambacan

                    3,000,000                     3,000,000                   3,000,000                     2,258,100 COMPLETED 100.00%

SA-17-08-37-23-000-
2

SA 2017 REGION_VIII LEYTE JARO LIKOD Construction of Potable WSS (Phase I)                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-08-37-25-000-
1

SA 2012 REGION_VIII LEYTE JULITA Brgy. Calbasag Expansion of Julita level III Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-14-08-37-29-000-
1

SA 2014 REGION_VIII LEYTE LEYTE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   1,000,000                                 -   COMPLETED 100.00%

SA-15-08-37-34-000-
1

SA 2015 REGION_VIII LEYTE MATALOM CALUMPANG
Construction of Level II water Supply 
System

                    1,000,000                     1,000,000                   1,000,000                        750,170 COMPLETED 100.00%

SA-16-08-37-34-000-
1

SA 2016 REGION_VIII LEYTE MATALOM ALTAVISTA Construction of Level II WSS                     3,000,000                     3,000,000                   3,000,000 ON-GOING 76.00%

SA-16-08-37-34-000-
2

SA 2016 REGION_VIII LEYTE MATALOM SAN VICENTE Construction of Level II WSS                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-37-34-000-
3

SA 2016 REGION_VIII LEYTE MATALOM SANTA PAZ Construction of Level II WSS                     2,000,000                     2,000,000                   2,000,000 ON-GOING 20.00%

SA-13-08-37-34-000-
1

SA 2013 REGION_VIII LEYTE MATALOM Esperanza Construction of Level II WSS                     2,000,000                     2,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-08-37-34-000-
1

SA 2017 REGION_VIII LEYTE MATALOM TEMPLANZA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-12-08-37-35-000-
1

SA 2012 REGION_VIII LEYTE MAYORGA Zone 1, 2,3
Construction of Level II Water System 
Project

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-08-37-39-000-
1

SA 2012 REGION_VIII LEYTE PALO
Brgy Cabarasan Guti 
Expansion, Cabarasan 
Guti Zone 3

Expansion, Construction of level 3 Water 
Supply System

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-08-37-45-000-
1

SA 2012 REGION_VIII LEYTE TABANGO
Brgy. Tabinga, Brgy. Sta. 
Rosa

Expansion of Level 3 Water System                     7,000,000                     7,000,000                   7,000,000                     5,110,000 COMPLETED 100.00%

SA-15-08-37-48-000-
1

SA 2015 REGION_VIII LEYTE TANAUAN TALOLORA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 2.00%



 OBLIGATION  DISBURSEMENT  LIQUIDATION STATUS
ACCOMPLISHMENT 

BASE ON SWA
PSGC CODE

PHYSICAL STATUS

PROGRAM FY REGION PROVINCE CITY / MUNICIPALITY BARANGAYS NAME OF PROJECT  ALLOCATION 

FINANCIAL

SA-16-08-37-48-000-
1

SA 2016 REGION_VIII LEYTE TANAUAN CATMON WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   2,400,000 PROCUREMENT

SA-16-08-37-48-000-
2

SA 2016 REGION_VIII LEYTE TANAUAN GUINDAG-AN WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   2,400,000 PROCUREMENT

SA-17-08-37-48-000-
1

SA 2017 REGION_VIII LEYTE TANAUAN AMANLURAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                               -   
DED 
PREPARATION

SA-17-08-37-48-000-
2

SA 2017 REGION_VIII LEYTE TANAUAN BINOLO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                               -   
DED 
PREPARATION

SA-17-08-37-48-000-
3

SA 2017 REGION_VIII LEYTE TANAUAN SANTA_ELENA POTABLE WATER SUPPLY                     3,000,000                     3,000,000                               -   
DED 
PREPARATION

SA-12-08-37-49-000-
1

SA 2012 REGION_VIII LEYTE TOLOSA Poblacion
Improvement of Barangay Health Unit-RHU 
Water System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-08-37-51-000-
1

SA 2017 REGION_VIII LEYTE VILLABA ILIGAY POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-14-08-48-01-000-
1

SA 2014 REGION_VIII NORTHERN_SAMAR ALLEN Lagundi
Rehabilitation of Level III Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     1,998,969 COMPLETED 100.00%

SA-12-08-48-02-000-
1

SA 2012 REGION_VIII NORTHERN_SAMAR BIRI Pio del Pilar
Construction of Level II Water Supply 
System

                       833,333                        833,333                      833,333                        833,333 COMPLETED 100.00%

SA-12-08-48-02-000-
2

SA 2012 REGION_VIII NORTHERN_SAMAR BIRI Brgy Progress
Construction of Level II Water Supply 
System

                       833,333                        833,333                      833,333                        833,333 COMPLETED 100.00%

SA-12-08-48-02-000-
3

SA 2012 REGION_VIII NORTHERN_SAMAR BIRI So Salvacion
Construction of Level II Water Supply 
System

                       833,333                        833,333                      833,333                        833,333 COMPLETED 100.00%

SA-13-08-48-02-000-
1

SA 2013 REGION_VIII NORTHERN_SAMAR BIRI
Brgy. Sto Nino, Progress 
& Poblacion

Construction of 3 clustered Brgys level 3 
potable water supply

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-08-48-02-000-
1

SA 2016 REGION_VIII NORTHERN_SAMAR BIRI Santoni
Augmentation of Existing and Const of Level 
II WSS

                  10,000,000                   10,000,000                 10,000,000                     7,122,779 ON-GOING 93.00%

SA-13-08-48-03-000-
1

SA 2013 REGION_VIII NORTHERN_SAMAR BOBON
Brgy. J.P. Laurel, M.L. 
Quezon and San Isidro

Construction of Level 2 and 3 Water Supply 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-08-48-03-000-
1

SA 2016 REGION_VIII NORTHERN_SAMAR BOBON Bagus Const. of Level II WSS in Poblacion Brgys                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-15-08-48-05-000-
1

SA 2015 REGION_VIII NORTHERN_SAMAR CATARMAN GALUTAN
Construction of Water System Level II with 
Appropriate Water Treatment Facility

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-48-05-000-
2

SA 2015 REGION_VIII NORTHERN_SAMAR CATARMAN AGUINALDO
Construction of Water System Level II with 
Appropriate Water Treatment Facility

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-48-05-000-
3

SA 2015 REGION_VIII NORTHERN_SAMAR CATARMAN SALVACION
Construction of Water System Level II with 
Appropriate Water Treatment Facility

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-48-05-000-
4

SA 2015 REGION_VIII NORTHERN_SAMAR CATARMAN CABAYHAN Construction of Water System Level II                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%
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SA-17-08-48-05-000-
1

SA 2017 REGION_VIII NORTHERN_SAMAR CATARMAN MCKINLEY POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-08-48-05-000-
2

SA 2017 REGION_VIII NORTHERN_SAMAR CATARMAN POLANGI POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-15-08-48-06-000-
1

SA 2015 REGION_VIII NORTHERN_SAMAR CATUBIG SAN VICENTE
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-48-06-000-
2

SA 2015 REGION_VIII NORTHERN_SAMAR CATUBIG STA. FE
Construction of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-48-06-000-
3

SA 2015 REGION_VIII NORTHERN_SAMAR CATUBIG OSANG
Rehabilitation of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-48-06-000-
4

SA 2015 REGION_VIII NORTHERN_SAMAR CATUBIG SAN ANTONIO
Construction of Level II Water Supply 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-08-48-06-000-
1

SA 2016 REGION_VIII NORTHERN_SAMAR CATUBIG Hitapi-an Construction Level II WSS of Brgy Hitapi-an                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-08-48-06-000-
2

SA 2016 REGION_VIII NORTHERN_SAMAR CATUBIG MAGTUAD
Rehabilitation of Potable Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-08-48-06-000-
1

SA 2017 REGION_VIII NORTHERN_SAMAR CATUBIG BARANGAY_5_(POB.) POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-08-48-06-000-
2

SA 2017 REGION_VIII NORTHERN_SAMAR CATUBIG VIENNA_MARIA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-48-07-000-
1

SA 2015 REGION_VIII NORTHERN_SAMAR GAMAY
GM Osias and San 
Antonio

1.Improvement of Brgy. GM Osias  Water 
System Level II
2.Construction of Brgy. San Antonio Water 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-48-07-000-
2

SA 2015 REGION_VIII NORTHERN_SAMAR GAMAY DAO
Construction of Brgy. Dao Water System 
Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-08-48-07-000-
1

SA 2016 REGION_VIII NORTHERN_SAMAR GAMAY OCCIDENTAL II (POB.)

1.Augmentation fund for Cagamutan del 
Norte & Cagamutan Del Sur Water System
2.Improvement of Brgy. Lonoy Water 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-08-48-08-000-
1

SA 2017 REGION_VIII NORTHERN_SAMAR LAOANG POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 PROCUREMENT

SA-12-08-48-10-000-
1

SA 2012 REGION_VIII NORTHERN_SAMAR LAS_NAVAS
H. Jolejotte Dist. 
Poblacion, Quirino District  
Poblacion, Reboy

Rehabilitation, of Las Navas level 2 water 
supply sytem

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-08-48-24-000-
1

SA 2016 REGION_VIII NORTHERN_SAMAR LOPE_DE_VEGA Poblacion
Expansion of Poblacion Water Syatem Level 
II

                    3,000,000                     3,000,000                   3,000,000                     1,379,739 COMPLETED 100.00%



 OBLIGATION  DISBURSEMENT  LIQUIDATION STATUS
ACCOMPLISHMENT 

BASE ON SWA
PSGC CODE

PHYSICAL STATUS

PROGRAM FY REGION PROVINCE CITY / MUNICIPALITY BARANGAYS NAME OF PROJECT  ALLOCATION 

FINANCIAL

SA-16-08-48-24-000-
2

SA 2016 REGION_VIII NORTHERN_SAMAR LOPE_DE_VEGA Poblacion
Expansion of Poblacion Water Syatem Level 
II

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-48-12-000-
1

SA 2016 REGION_VIII NORTHERN_SAMAR MAPANAS JUBASAN Construction of Level II WSS                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-08-48-12-000-
2

SA 2016 REGION_VIII NORTHERN_SAMAR MAPANAS SILHAGON Rehabilitation of Level II WSS                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-08-48-12-000-
3

SA 2016 REGION_VIII NORTHERN_SAMAR MAPANAS MAGTAON Construction of Level II WSS                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-08-48-14-000-
1

SA 2012 REGION_VIII NORTHERN_SAMAR PALAPAG
Brgy. Sumoroy and 
Palapag

Rehabilitation of Brgy Sumuroy Level II & III 
water supply system and Expansion of 
Water Supply System

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-12-08-48-14-000-
2

SA 2012 REGION_VIII NORTHERN_SAMAR PALAPAG Poblacion
Rehabilitation of Water System in RHU 
Lying-in Clinic

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-08-48-20-000-
1

SA 2012 REGION_VIII NORTHERN_SAMAR SAN_ROQUE Poblacion
Improvement/Rehabilitation of Water Supply 
System of Rural Health Unit/ Lying-In 
Center

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-08-48-20-000-
1

SA 2015 REGION_VIII NORTHERN_SAMAR SAN_ROQUE BALNASAN
Rehabilitation of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-48-20-000-
2

SA 2015 REGION_VIII NORTHERN_SAMAR SAN_ROQUE COROCONOG
Rehabilitation of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-48-20-000-
3

SA 2015 REGION_VIII NORTHERN_SAMAR SAN_ROQUE PAGSANG-AN
Rehabilitation of Level II Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-48-22-000-
1

SA 2015 REGION_VIII NORTHERN_SAMAR SILVINO_LOBOS Cabonga-an Const. of Potable WSS Level II                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-16-08-60-01-000-
1

SA 2016 REGION_VIII SAMAR ALMAGRO ROÑO
Rehabilitation of Level II WSS of Brgys 
Malobago and Rono

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-60-01-000-
2

SA 2016 REGION_VIII SAMAR ALMAGRO MALOBAGO
Rehabilitation of Level II WSS of Brgys 
Malobago and Rono

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-08-60-02-000-
1

SA 2017 REGION_VIII SAMAR BASEY COGON POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 2.00%

SA-17-08-60-02-000-
2

SA 2017 REGION_VIII SAMAR BASEY OLD_SAN_AGUSTIN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 ON-GOING 2.00%

SA-16-08-60-03-000-
2

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG BA-AY WATER SUPPLY SYSTEM                     2,000,000                     2,000,000                   2,000,000                        588,970 ON-GOING 80.00%

SA-16-08-60-03-000-
3

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG SAN JOAQUIN WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000                     3,000,000 ON-GOING 80.00%

SA-16-08-60-03-000-
4

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG MANGUINOO WATER SUPPLY SYSTEM                     2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 80.00%

SA-16-08-60-03-000-
5

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG KILI-KILI WATER SUPPLY SYSTEM                     2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 80.00%
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SA-16-08-60-03-000-
6

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG PEÑA WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000 ON-GOING 55.00%

SA-16-08-60-03-000-
7

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG PILAR WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-08-60-03-000-
8

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG DAWO WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-08-60-03-000-
9

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG BAYO WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000 ON-GOING 50.00%

SA-16-08-60-03-000-
10

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG MACATINGOG WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-08-60-03-000-
11

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG ROXAS WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-08-60-03-000-
12

SA 2016 REGION_VIII SAMAR CITY_OF_CALBAYOG CAG-ANIBONG WATER SUPPLY SYSTEM                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-08-60-06-000-
1

SA 2015 REGION_VIII SAMAR DARAM TUGAS Const. of Level II pump driven WSS                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-17-08-60-06-000-
1

SA 2017 REGION_VIII SAMAR DARAM BONO-ANON POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-17-08-60-06-000-
2

SA 2017 REGION_VIII SAMAR DARAM IQUIRAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-15-08-60-07-000-
1

SA 2015 REGION_VIII SAMAR GANDARA SAN ANTONIO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-08-60-07-000-
2

SA 2015 REGION_VIII SAMAR GANDARA CAPARANGASAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-08-60-07-000-
3

SA 2015 REGION_VIII SAMAR GANDARA HINAYAGAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-08-60-07-000-
4

SA 2015 REGION_VIII SAMAR GANDARA GERALI POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-60-07-000-
5

SA 2015 REGION_VIII SAMAR GANDARA NALIHUGAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-16-08-60-07-000-
1

SA 2016 REGION_VIII SAMAR GANDARA GIABOC
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     2,430,000 COMPLETED 100.00%

SA-16-08-60-07-000-
2

SA 2016 REGION_VIII SAMAR GANDARA
HIPARAYAN 
(KINONONGAN)

PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     2,430,000 COMPLETED 100.00%

SA-16-08-60-07-000-
3

SA 2016 REGION_VIII SAMAR GANDARA SAN ISIDRO (DAO)
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     2,430,000 COMPLETED 100.00%

SA-17-08-60-07-000-
1

SA 2017 REGION_VIII SAMAR GANDARA CARANAS POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-17-08-60-07-000-
2

SA 2017 REGION_VIII SAMAR GANDARA TIGBAWON POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,970,954 COMPLETED 100.00%
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SA-15-08-60-08-000-
1

SA 2015 REGION_VIII SAMAR HINABANGAN CONCORD Rehab of Level II WSS                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-16-08-60-08-000-
1

SA 2016 REGION_VIII SAMAR HINABANGAN LIM-AO Const. of Level II WSS                     3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-17-08-60-08-000-
1

SA 2017 REGION_VIII SAMAR HINABANGAN TABAY POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-08-60-09-000-
2

SA 2016 REGION_VIII SAMAR JIABONG TAGBAYAON Improvement of WSS, Level III Phase 2                     2,000,000                     2,000,000                   2,000,000                        666,473 COMPLETED 100.00%

SA-16-08-60-09-000-
3

SA 2016 REGION_VIII SAMAR JIABONG POBLACION 1 Improvement of WSS, Level III Phase 2                     1,000,000                     1,000,000                   1,000,000                        666,473 COMPLETED 100.00%

SA-16-08-60-09-000-
4

SA 2016 REGION_VIII SAMAR JIABONG POBLACION 2 Improvement of WSS, Level III Phase 2                     1,000,000                     1,000,000                   1,000,000                        666,473 COMPLETED 100.00%

SA-16-08-60-09-000-
5

SA 2016 REGION_VIII SAMAR JIABONG POBLACION 3 Improvement of WSS, Level III Phase 2                     1,000,000                     1,000,000                   1,000,000                        666,473 COMPLETED 100.00%

SA-16-08-60-09-000-
6

SA 2016 REGION_VIII SAMAR JIABONG POBLACION 4 Improvement of WSS, Level III Phase 2                     1,000,000                     1,000,000                   1,000,000                        666,473 COMPLETED 100.00%

SA-16-08-60-09-000-
7

SA 2016 REGION_VIII SAMAR JIABONG POBLACION 5 Improvement of WSS, Level III Phase 2                     1,000,000                     1,000,000                   1,000,000                        666,473 COMPLETED 100.00%

SA-16-08-60-09-000-
8

SA 2016 REGION_VIII SAMAR JIABONG POBLACION 6 Improvement of WSS, Level III Phase 2                     1,000,000                     1,000,000                   1,000,000                        666,473 COMPLETED 100.00%

SA-16-08-60-09-000-
9

SA 2016 REGION_VIII SAMAR JIABONG POBLACION 7 Improvement of WSS, Level III Phase 2                     1,000,000                     1,000,000                   1,000,000                        666,473 COMPLETED 100.00%

SA-16-08-60-09-000-
10

SA 2016 REGION_VIII SAMAR JIABONG POBLACION 8 Improvement of WSS, Level III Phase 2                     1,000,000                     1,000,000                   1,000,000                        666,473 COMPLETED 100.00%

SA-16-08-60-11-000-
1

SA 2016 REGION_VIII SAMAR MATUGUINAO CAROLINA Const. of Level II WSS (Pump feed)                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-60-11-000-
2

SA 2016 REGION_VIII SAMAR MATUGUINAO INUBOD Const. of Level II WSS (Pump feed)                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-08-60-11-000-
1

SA 2017 REGION_VIII SAMAR MATUGUINAO
SAN_ROQUE_(MABUHA
Y)

POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-15-08-60-12-000-
1

SA 2015 REGION_VIII SAMAR MOTIONG CANDOMACOL Const. of Brgy. Candomacol WSS Level II                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-08-60-22-000-
1

SA 2015 REGION_VIII SAMAR PARANAS Pabanog Improvement of WSS, Level III                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-60-22-000-
2

SA 2015 REGION_VIII SAMAR PARANAS Pagsaogan Improvement of WSS, Level III                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-60-22-000-
3

SA 2015 REGION_VIII SAMAR PARANAS Tigbawon Improvement of WSS, Level III                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-08-60-22-000-
1

SA 2017 REGION_VIII SAMAR PARANAS CAWAYAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   2,400,000 COMPLETED 100.00%
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SA-17-08-60-13-000-
1

SA 2017 REGION_VIII SAMAR PINABACDAO BARANGAY_II_(POB.) POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 PROCUREMENT

SA-12-08-60-25-000-
1

SA 2012 REGION_VIII SAMAR SAN_JORGE

Brgy Aquina, Blanca 
Aurora, Buenavista 1&2, 
Bulao, Erenas, 
Guindapunan, Himay, 
Lapaz, Mancol, Monubon, 
Poblacion 1&2, San Juan, 
Sapinitand Tomogbog

Rehabilitation/improvement of existing 
Village level 2 and 3 water system

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-08-60-25-000-
1

SA 2015 REGION_VIII SAMAR SAN_JORGE CAG-OLO-OLO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 PROCUREMENT

SA-16-08-60-25-000-
1

SA 2016 REGION_VIII SAMAR SAN_JORGE AURORA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-60-25-000-
2

SA 2016 REGION_VIII SAMAR SAN_JORGE ROSALIM
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-60-25-000-
3

SA 2016 REGION_VIII SAMAR SAN_JORGE SAPINIT
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-60-25-000-
4

SA 2016 REGION_VIII SAMAR SAN_JORGE SAN JUAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-60-25-000-
5

SA 2016 REGION_VIII SAMAR SAN_JORGE MONBON
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-08-60-25-000-
1

SA 2017 REGION_VIII SAMAR SAN_JORGE GAYONDATO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   2,400,000 PROCUREMENT

SA-15-08-60-14-000-
1

SA 2015 REGION_VIII SAMAR SAN_JOSE_DE_BUAN Karahoaon
Const. of Level II Gravity fed Potable WSS 
in Pob. Brgys

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-08-60-14-000-
2

SA 2015 REGION_VIII SAMAR SAN_JOSE_DE_BUAN Bonadiyo
Const. of Level II Gravity fed Potable WSS 
in Pob. Brgys

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-08-60-14-000-
1

SA 2017 REGION_VIII SAMAR SAN_JOSE_DE_BUAN AGUINGAYAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 PROCUREMENT

SA-15-08-60-16-000-
1

SA 2015 REGION_VIII SAMAR SANTA_MARGARITA PANARUAN
Constructio of Level III WSS (Thematic 
SALINTUBIG)

                    1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-16-08-60-16-000-
1

SA 2016 REGION_VIII SAMAR SANTA_MARGARITA PANABATAN Expansion of WSS                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-60-16-000-
2

SA 2016 REGION_VIII SAMAR SANTA_MARGARITA LAMBAO Expansion of WSS                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-08-60-16-000-
3

SA 2016 REGION_VIII SAMAR SANTA_MARGARITA PALALE Expansion of WSS                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-08-60-16-000-
1

SA 2017 REGION_VIII SAMAR SANTA_MARGARITA CURRY POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT
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SA-15-08-60-17-000-
1

SA 2015 REGION_VIII SAMAR SANTA_RITA San Pascual
Construction of Level II WSS (Thematic 
SALINTUBIG)

                    1,000,000                     1,000,000                   1,000,000                        690,000 COMPLETED 100.00%

SA-17-08-60-17-000-
1

SA 2017 REGION_VIII SAMAR SANTA_RITA BINANALAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 PROCUREMENT

SA-17-08-60-17-000-
2

SA 2017 REGION_VIII SAMAR SANTA_RITA TULAY POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   2,400,000 PROCUREMENT

SA-12-08-60-18-000-
1

SA 2012 REGION_VIII SAMAR SANTO_NIÑO
Brgy. Basud, Ilo, Takut 
and Buenavista

Construction of Level II Potable Water 
Supply

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-08-60-18-000-
1

SA 2016 REGION_VIII SAMAR SANTO_NIÑO

Buenavista, takut, basud, 
Ilo
Pinanangnan and sevilla
Balit-guti and 
Villahermosa
Ilijan
Cabungaan (1M)

REHABILITATION OF LEVEL II WATER 
SUPPLY SYSTEM

                  12,000,000                   12,000,000                   7,000,000 COMPLETED 100.00%

SA-13-08-60-24-000-
1

SA 2013 REGION_VIII SAMAR TAGAPUL_AN
BRGY. SUGOD &
BRGY. SAN JOSE

Expansion of Level III Water Supply System                     8,000,000                     8,000,000                   8,000,000                     3,470,925 COMPLETED 100.00%

SA-15-08-60-20-000-
1

SA 2015 REGION_VIII SAMAR TARANGNAN MARABUT Const. of Level II WSS                     2,000,000                     2,000,000                   2,000,000                     1,989,385 COMPLETED 100.00%

SA-17-08-60-20-000-
1

SA 2017 REGION_VIII SAMAR TARANGNAN BALUGO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000 PROCUREMENT

SA-14-08-60-21-000-
1

SA 2014 REGION_VIII SAMAR VILLAREAL 15 BARANGAYS POTABLE WATER SUPPLY                     9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-12-08-64-12-000-
1

SA 2012 REGION_VIII SOUTHERN_LEYTE SAINT_BERNARD Asuncion
CONSTRUCTION OF WATER SYSTEM 
FOR MA. ASUNCION ( CABAGAWAN) 
BRGY. HEALTH STATION

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-08-64-17-000-
1

SA 2013 REGION_VIII SOUTHERN_LEYTE SOGOD Kahupian Potable Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-06-45-03-000-
1

SA 2013 REGION_VI
NEGROS_OCCIDENTA
L

BINALBAGAN
Brgy. Biao & Payad, 
Binalbagan, Negros 
Occidental

Expansion of Water System at Brgy. Biao & 
Payad, Binalbagan, Negros Occidental

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-06-45-03-000-
1

SA 2017 REGION_VI
NEGROS_OCCIDENTA
L

BINALBAGAN Water Pumping Supply Station and Mainline                   12,000,000                   12,000,000                 12,000,000                     7,947,922 COMPLETED 100.00%

SA-13-06-45-05-000-
1

SA 2013 REGION_VI
NEGROS_OCCIDENTA
L

CALATRAVA Suba, Lo-ok, Bantayanon
REHABILITATION AND EXPANSION OF 
LEVEL III WATER SYSTEM

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-14-06-45-06-000-
1

SA 2014 REGION_VI
NEGROS_OCCIDENTA
L

CANDONI
CONSTRUCTION OF CANDONI LEVEL II 
WATER SYSTEM

                    9,000,000                     9,000,000                   9,000,000                     8,569,680 COMPLETED 100.00%

SA-15-06-45-06-000-
1

SA 2015 REGION_VI
NEGROS_OCCIDENTA
L

CANDONI 6th District
CONSTRUCTION OF CANDONI WATER 
SYSTEM

                  15,000,000                   15,000,000                 12,000,000                   12,000,000 ON-GOING 84.00%
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SA-17-06-45-07-000-
1

SA 2017 REGION_VI
NEGROS_OCCIDENTA
L

CAUAYAN Expansion of Water System                   12,000,000                   12,000,000                   9,600,000 
DED 
PREPARATION

SA-13-06-45-04-000-
1

SA 2013 REGION_VI
NEGROS_OCCIDENTA
L

CITY_OF_CADIZ
Daga Resettlement Area 
Phase II, Barangay Daga 
Cadiz City

EXPANSION OF LEVEL 3 WATER 
SYSTEM

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-06-45-16-000-
1

SA 2013 REGION_VI
NEGROS_OCCIDENTA
L

CITY_OF_LA_CARLOTA

HACIENDA ELENA, 
BARANGAY AYUNGON 
AND HACIENDA PAZ 
JISON BARANGAY 
BATUAN,

EXPANSION OF WATER SYSTEM LEVEL 
III AT HACIENDA ELENA, BARANGAY 
AYUNGON AND CONSTRUCTION OF 
WATER SYSTEM LEVEL III AT HACIENDA 
PAZ JISON, BARANGAY BATUAN

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-06-45-23-000-
1

SA 2013 REGION_VI
NEGROS_OCCIDENTA
L

CITY_OF_SAGAY Brgy, Molocaboc
CONSTRUCTION OF RAIN WATER 
COLLECTION SYSTEM

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-06-45-23-000-
1

SA 2017 REGION_VI
NEGROS_OCCIDENTA
L

CITY_OF_SAGAY
MOLOCABOC (Sitios 
Dacu, Diotay & Matabas)

Construction of Water System (Construction 
of 2 units rain water collection system)

                    2,000,000                     2,000,000                   2,000,000 
DED 
PREPARATION

SA-13-06-45-27-000-
1

SA 2013 REGION_VI
NEGROS_OCCIDENTA
L

CITY_OF_SIPALAY Brgy. Maricalum WATER SUPPLY SYSTEM LEVEL 2                     2,000,000                     2,000,000                   1,998,077                     1,998,077 COMPLETED 100.00%

SA-13-06-45-31-000-
1

SA 2013 REGION_VI
NEGROS_OCCIDENTA
L

CITY_OF_VICTORIAS
EXPANSION OF WATER SUPPLY 
SYSTEM (LEVEL III)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-06-45-11-000-
1

SA 2014 REGION_VI
NEGROS_OCCIDENTA
L

HINIGARAN POBLACION
REHABILITATION AND EXPANSION OF 
WATER SYSTEM

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-06-45-12-000-
1

SA 2016 REGION_VI
NEGROS_OCCIDENTA
L

HINOBAAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,926,677 COMPLETED 100.00%

SA-16-06-45-12-000-
2

SA 2016 REGION_VI
NEGROS_OCCIDENTA
L

HINOBAAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,799,005 COMPLETED 100.00%

SA-14-06-45-13-000-
1

SA 2014 REGION_VI
NEGROS_OCCIDENTA
L

ILOG Brgy. Andilauan
LMPROVEMENT/REHABILITATION OF 
WATER SYSTEM FACILITY, PHASE II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-06-45-19-000-
1

SA 2014 REGION_VI
NEGROS_OCCIDENTA
L

MOISES_PADILLA BRGY. QUINTIN REMO
EXPANSION-LEVEL II-BRGY. QUINTIN 
REMO

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-06-45-19-000-
1

SA 2017 REGION_VI
NEGROS_OCCIDENTA
L

MOISES_PADILLA Construction of Water System Level III                   12,000,000                   12,000,000                   9,600,000                     9,582,624 ON-GOING 80.00%

SA-12-06-45-21-000-
1

SA 2012 REGION_VI
NEGROS_OCCIDENTA
L

PONTEVEDRA Brgy. 1,2,3
Rehabilitation of Level III Water Supply 
System

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-06-45-21-000-
2

SA 2012 REGION_VI
NEGROS_OCCIDENTA
L

PONTEVEDRA Poblacion
Rehabilitation of Level III Water Supply 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-06-45-21-000-
1

SA 2014 REGION_VI
NEGROS_OCCIDENTA
L

PONTEVEDRA  BRGY. ANTIPOLO
IMPROVEMENT OF BRGY. ANTIPOLO 
LEVEL III WATER SYSTEM

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-12-06-45-32-000-
1

SA 2012 REGION_VI
NEGROS_OCCIDENTA
L

SALVADOR_BENEDICTO Kumaliskis
Construction of Level II and III-Water supply 
System

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-12-06-45-32-000-
2

SA 2012 REGION_VI
NEGROS_OCCIDENTA
L

SALVADOR_BENEDICTO Brgy Igmaya-an 
Construction of Level II and III-Water supply 
System

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-17-06-45-32-000-
1

SA 2017 REGION_VI
NEGROS_OCCIDENTA
L

SALVADOR_BENEDICTO
Construction of Level II Water Supply 
System

                  12,000,000                   12,000,000                   9,600,000                     1,794,558 COMPLETED 100.00%

SA-13-06-45-25-000-
1

SA 2013 REGION_VI
NEGROS_OCCIDENTA
L

SAN_ENRIQUE BRGY. BATUAN
PROPOSED LEVEL 2 WATER SUPPLY 
SYSTEM OF BRGY. BATUAN

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-06-45-29-000-
1

SA 2012 REGION_VI
NEGROS_OCCIDENTA
L

TOBOSO
Brgy. Poblacion, Toboso, 
Negros Occidental

Expansion of Toboso Level III Water 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-07-46-02-000-
1

SA 2015 REGION_VII NEGROS_ORIENTAL AYUNGON Brgy. Carol-an
PROPOSED LEVEL 2 WATER SUPPLY 
SYSTEM OF BARANGAY CAROL-AN

                    2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%

SA-15-07-46-02-000-
2

SA 2015 REGION_VII NEGROS_ORIENTAL AYUNGON Brgy. Mabato
PROPOSED LEVEL 2 WATER SUPPLY 
SYSTEM OF BARANGAY MABATO

                    1,000,000                     1,000,000                   1,000,000                        800,000 COMPLETED 100.00%

SA-17-07-46-02-000-
1

SA 2017 REGION_VII NEGROS_ORIENTAL AYUNGON CAROL-AN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-12-07-46-05-000-
1

SA 2012 REGION_VII NEGROS_ORIENTAL BASAY Brgy Bagalon

EXPANSION OF LEVEL III  WATER 
SYSTEM  IN BONGALONAN & 
REHABILITATION OF INTAKE 
TANK/COLLECTION BOX 
CABALAYONGAN

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-07-46-07-000-
1

SA 2015 REGION_VII NEGROS_ORIENTAL BINDOY Brgy. Atotes
REHABILITATION AND EXPANSION OF 
BRGY. ATOTES WATERWORKS SYSTEM

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-07-46-07-000-
2

SA 2015 REGION_VII NEGROS_ORIENTAL BINDOY Brgy. Cabcaban
CONSTRUCTION OF WATERWORKS 
SYSTEM LEVEL II

                    2,000,000                     2,000,000                   2,000,000                        600,000 COMPLETED 100.00%

SA-15-07-46-07-000-
3

SA 2015 REGION_VII NEGROS_ORIENTAL BINDOY Brgy. Danao
CONSTRUCTION OF WATERWORKS 
SYSTEM LEVEL II AT TOLDA-
RELOCATION SITE

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-15-07-46-07-000-
4

SA 2015 REGION_VII NEGROS_ORIENTAL BINDOY Brgy. Danawan
CONSTRUCTION OF WATERWORKS 
SYSTEM LEVEL II AT SITIO NAULA-AN

                    1,000,000                     1,000,000                   1,000,000                        400,000 ON-GOING 80.00%

SA-15-07-46-07-000-
5

SA 2015 REGION_VII NEGROS_ORIENTAL BINDOY Brgy. Nalundan
CONSTRUCTION OF WATERWORKS 
SYSTEM LEVEL II AT SITIO TALAPTAPAN

                    2,000,000                     2,000,000                   2,000,000                     1,600,000 COMPLETED 100.00%
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SA-12-07-46-12-000-
1

SA 2012 REGION_VII NEGROS_ORIENTAL JIMALALUD North Poblacion
CONSTRUCTION OF JIMALALUD WATER 
SYSTEM LEVEL II IN NORTH POBLACION

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-07-46-14-000-
1

SA 2016 REGION_VII NEGROS_ORIENTAL MABINAY
Pob., Bato,, Luyang and 
Lumbangan

PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                   8,000,000                     4,600,015 COMPLETED 100.00%

SA-14-07-46-16-000-
1

SA 2014 REGION_VII NEGROS_ORIENTAL PAMPLONA Mangoto to Poblacion
EXPANSION OF PARWASAI WATER 
SYSTEM

                    8,000,000                     8,000,000                   8,000,000                     6,457,627 COMPLETED 100.00%

SA-15-07-46-16-000-
1

SA 2015 REGION_VII NEGROS_ORIENTAL PAMPLONA Poblacion
EXPANSION OF MANGOTO WATER 
SYSTEM WITH ONE (1) UNIT GROUND 
CONCRETE RESERVOIR

                  15,000,000                   15,000,000                 12,000,000                   10,531,525 COMPLETED 100.00%

SA-15-07-46-18-000-
1

SA 2015 REGION_VII NEGROS_ORIENTAL SANTA_CATALINA Brgy. Mansagomayon
REHABILITATION/IMPROVEMENT OF 
WATER SYSTEM

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-15-07-46-18-000-
2

SA 2015 REGION_VII NEGROS_ORIENTAL SANTA_CATALINA Brgy. Milagrosa
CONSTRUCTION/REHABILITATION/IMPR
OVEMENT OF WATER SYSTEM

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-15-07-46-18-000-
3

SA 2015 REGION_VII NEGROS_ORIENTAL SANTA_CATALINA Brgy. Nagbinlod
REHABILITATION/IMPROVEMENT OF 
WATER SYSTEM

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-15-07-46-18-000-
4

SA 2015 REGION_VII NEGROS_ORIENTAL SANTA_CATALINA Brgy. Obat
CONSTRUCTION/REHABILITATION/IMPR
OVEMENT OF WATER SYSTEM

                    1,000,000                     1,000,000                   1,000,000                        150,000 COMPLETED 100.00%

SA-15-07-46-18-000-
5

SA 2015 REGION_VII NEGROS_ORIENTAL SANTA_CATALINA Brgy. San Miguel
CONSTRUCTION/REHABILITATION/IMPR
OVEMENT OF WATER SYSTEM

                    3,000,000                     3,000,000                   3,000,000                        450,000 COMPLETED 100.00%

SA-15-07-46-18-000-
6

SA 2015 REGION_VII NEGROS_ORIENTAL SANTA_CATALINA Brgy. Sto. Rosario
CONSTRUCTION/REHABILITATION/IMPR
OVEMENT OF WATER SYSTEM

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-16-07-46-18-000-
1

SA 2016 REGION_VII NEGROS_ORIENTAL SANTA_CATALINA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-16-07-46-18-000-
2

SA 2016 REGION_VII NEGROS_ORIENTAL SANTA_CATALINA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        300,000 ON-GOING 10.00%

SA-16-07-46-18-000-
3

SA 2016 REGION_VII NEGROS_ORIENTAL SANTA_CATALINA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        300,000 COMPLETED 100.00%

SA-17-07-46-18-000-
1

SA 2017 REGION_VII NEGROS_ORIENTAL SANTA_CATALINA MILAGROSA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-07-46-19-000-
1

SA 2015 REGION_VII NEGROS_ORIENTAL SIATON Brgy. Apoloy
CONSTRUCTION OF LEVEL II WATER 
SUPPLY SYSTEM FOR  SITIO 
CANSARANYA, BRGY. APOLOY, SIATON

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-07-46-19-000-
2

SA 2015 REGION_VII NEGROS_ORIENTAL SIATON Brgy. Mantiquil
REHABILITATION AND EXPANSION OF 
BRGY. MANTIQUIL WATER SUPPLY 
SYSTEM LEVEL II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-07-46-19-000-
3

SA 2015 REGION_VII NEGROS_ORIENTAL SIATON Brgy. Mantuyop
PROPOSED LEVEL 2 WATER SUPPLY 
SYSTEM OF BRGY. MANTOYU

                    3,000,000                     3,000,000                   3,000,000 ON-GOING 36.67%
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SA-15-07-46-19-000-
4

SA 2015 REGION_VII NEGROS_ORIENTAL SIATON Brgy. Siit
PROPOSED LEVEL 2 WATER SUPPLY 
SYSTEM 

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 36.67%

SA-17-07-46-19-000-
1

SA 2017 REGION_VII NEGROS_ORIENTAL SIATON MANTIQUIL POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                        124,142 COMPLETED 100.00%

SA-17-07-46-19-000-
2

SA 2017 REGION_VII NEGROS_ORIENTAL SIATON MANTUYOP POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 2.00%

SA-17-07-46-22-000-
1

SA 2017 REGION_VII NEGROS_ORIENTAL TAYASAN POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000                     1,440,000 ON-GOING 20.00%

SA-13-07-46-24-000-
1

SA 2013 REGION_VII NEGROS_ORIENTAL VALLEHERMOSO Tabon
PROPOSED IMPROVEMENT/ 
UPGRADING OF  LEVEL III 
WATERWORKS SYSTEM IN TABON

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-07-46-24-000-
2

SA 2013 REGION_VII NEGROS_ORIENTAL VALLEHERMOSO Pu-an
IMPROVEMENT OF PU-AN WATER 
SYSTEM 

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-07-46-24-000-
3

SA 2013 REGION_VII NEGROS_ORIENTAL VALLEHERMOSO Don E. Villegas
PROPOSED LEVEL III CONSTRUCTION 
OF WATER SUPPLY SYSTEM IN DON E 
VILLEGAS

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-07-46-24-000-
4

SA 2013 REGION_VII NEGROS_ORIENTAL VALLEHERMOSO Bagawines
PROPOSED LEVEL III CONSTRUCTION 
OF WATER SUPPLY SYSTEM IN 
BAGAWINES

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-07-46-24-000-
1

SA 2017 REGION_VII NEGROS_ORIENTAL VALLEHERMOSO POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                     5,948,889 COMPLETED 100.00%

SA-14-09-72-26-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_NO
RTE

BACUNGAN_(LEON_B._
POSTIGO)

Brgy. Delusom, Brgy. 
Poblacion

Construction of Water System Level II 
(Gravity Type)

                    9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-14-09-72-24-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_NO
RTE

BALIGUIAN Brgy. Mamad
Construction of Level II Water Supply 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-72-24-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

BALIGUIAN DIANGAS POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-72-24-000-
2

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

BALIGUIAN GUIMOTAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-72-24-000-
3

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

BALIGUIAN KILALABAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-72-24-000-
4

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

BALIGUIAN LINAY POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-09-72-24-000-
5

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

BALIGUIAN SAN JOSE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-72-24-000-
6

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

BALIGUIAN DICULOM POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-72-24-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

BALIGUIAN LINAY
Construction of Linay Water Supply System 
Leve II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-16-09-72-24-000-
2

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

BALIGUIAN TAN-AWAN
Construction of Tan-awan Water Supply 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-09-72-25-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_NO
RTE

GODOD
Brgy. Lomogong, Brgy. 
Bunawan, Brgy. Sianan

Development of Water System Level III                     9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-15-09-72-25-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

GODOD POTABLE WATER SUPPLY                     8,000,000                     8,000,000                   8,000,000                     6,400,000 COMPLETED 100.00%

SA-15-09-72-23-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

GUTALAC SAN JUAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-72-23-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

GUTALAC
Buenavista, Lower Lux, 
San Roque, San Vicente

Construction of Water Supply Level II                   10,000,000                   10,000,000                 10,000,000                   10,000,000 COMPLETED 100.00%

SA-16-09-72-22-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

JOSE_DALMAN
Tamarok, Marupay, 
Sigamok, Ilihan

Construction of Water Supply System (Level 
II) Phase II Labawan Source

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-14-09-72-04-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_NO
RTE

LA_LIBERTAD
Brgy. Poblacion and Brgy. 
Sta. Catalina

Construction of Water System Level II at 
Brgy. Poblacion and Sta. Catalina

                    9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-15-09-72-05-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

LABASON BOBONGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-72-05-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

LABASON LAWIGAN
Upgrading/Expansion of Water System 
Level III

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-09-72-05-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_NO
RTE

LABASON POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-15-09-72-06-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

LILOY FATIMA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-09-72-07-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_NO
RTE

MANUKAN Brgy. East Poblacion
Construction of Manukan Level III Water 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-09-72-07-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

MANUKAN POBLACION
Rehabilitation/Upgrading and Expansion of 
Level III Water Supply System

                  10,000,000                   10,000,000                 10,000,000                     8,000,000 COMPLETED 100.00%

SA-17-09-72-07-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_NO
RTE

MANUKAN POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000                     9,600,000 COMPLETED 100.00%

SA-13-09-72-10-000-
1

SA 2013 REGION_IX
ZAMBOANGA_DEL_NO
RTE

POLANCO Bethlehem
Construction of Water Supply System Level 
II (Spring Phase 1)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-09-72-11-000-
1

SA 2013 REGION_IX
ZAMBOANGA_DEL_NO
RTE

PRES_MANUEL_A_ROX
AS

Brgy. Pongolan Rehabilitation of Water System Level II                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-13-09-72-11-000-
2

SA 2013 REGION_IX
ZAMBOANGA_DEL_NO
RTE

PRES_MANUEL_A_ROX
AS

Capase Constuction of Water System Level II                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-09-72-12-000-
1

SA 2012 REGION_IX
ZAMBOANGA_DEL_NO
RTE

RIZAL Mabuhay
Construction of a Level II Water Supply 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-14-09-72-14-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SERGIO_OSMEÑA_SR. Brgy. Alto, Bajo, Sinai
Rehab of Sergion Osmena Level III Water 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%
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SA-15-09-72-15-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIAYAN
SERIAC, DATAGAN, 
BALOK, MUNOZ, 
DIONGAN

POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                   10,899,024 COMPLETED 100.00%

SA-15-09-72-16-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIBUCO Basak POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-72-16-000-
2

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIBUCO Panganuran POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-72-16-000-
3

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIBUCO Santo Niño (Culabog) POTABLE WATER SUPPLY                     1,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-72-16-000-
4

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIBUCO Tangarak POTABLE WATER SUPPLY                     2,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-09-72-16-000-
5

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIBUCO Malayal POTABLE WATER SUPPLY                     3,000,000                     2,000,000                   2,000,000                     1,998,046 COMPLETED 100.00%

SA-15-09-72-16-000-
6

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIBUCO Bongalao POTABLE WATER SUPPLY                     2,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-72-16-000-
7

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIBUCO CABBUNAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,598,402 COMPLETED 100.00%

SA-16-09-72-16-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIBUCO LIMPAPA Construction of Water System Level II                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-09-72-18-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SINDANGAN LAWIS Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-72-18-000-
2

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SINDANGAN BAGO Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-72-18-000-
3

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SINDANGAN MISOK Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-72-19-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIOCON CANDIZ POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-09-72-19-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIOCON POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000                     8,380,188 COMPLETED 100.00%

SA-14-09-72-20-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIRAWAI San Nicolas Rehab of San Nicolas Water System                     1,000,000                     1,000,000                   1,000,000                        941,075 COMPLETED 100.00%

SA-15-09-72-20-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_NO
RTE

SIRAWAI BONGON POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,946,108 COMPLETED 100.00%

SA-14-09-72-21-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_NO
RTE

TAMPILISAN Brgy. New Dapitan
Improvement of Water System Level III at 
Barangay. New Dapitan

                    9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-16-09-72-21-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_NO
RTE

TAMPILISAN Lawaan and Situbo Water System Level II                     8,000,000                     8,000,000                   8,000,000                     7,100,597 COMPLETED 100.00%

SA-13-09-73-02-000-
1

SA 2013 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA Pangahiusa
Improvement/Upgrading of Panaghiusa 
Potable Water Supply System

                    1,000,000                     1,000,000                   1,000,000                        972,045 COMPLETED 100.00%
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SA-13-09-73-02-000-
2

SA 2013 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA Balas
Rehabilitation of Balas Water Supply 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-73-02-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA ACAD POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-02-000-
2

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA ALANG-ALANG POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-73-02-000-
3

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA BAGONG OSLOB POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-02-000-
4

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA BALINTAWAK POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-73-02-000-
5

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA CEBONEG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,182,124 COMPLETED 100.00%

SA-15-09-73-02-000-
6

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA MONTELA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,182,124 COMPLETED 100.00%

SA-15-09-73-02-000-
7

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA WATERFALL POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,940,000 COMPLETED 100.00%

SA-16-09-73-02-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA MAGUIKAY
Impt/Expn of Brgy. Maguikay Water System 
Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-73-02-000-
2

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA CABILINAN
Construction of Brgy. Cabilinan Water 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-73-02-000-
3

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA BAG-ONG MANDAUE
Impt/Expn of Brgy. Bag-ong Mandaue Water 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-73-02-000-
4

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

AURORA LUBID
Impt/Expn of Brgy. Lubid Water System 
Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-13-09-73-03-000-
1

SA 2013 REGION_IX
ZAMBOANGA_DEL_SU
R

BAYOG Poblacion
Rehabilitation and Expansion of Level III 
Water System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-09-73-32-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

CITY_OF_ZAMBOANGA CAWIT Proposed Feederline Expansions                     2,000,000                     2,000,000                   2,000,000                     1,185,634 COMPLETED 100.00%

SA-16-09-73-32-000-
2

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

CITY_OF_ZAMBOANGA MAASIN Proposed Feederline Expansions                     2,000,000                     2,000,000                   2,000,000                     1,185,634 COMPLETED 100.00%

SA-16-09-73-32-000-
3

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

CITY_OF_ZAMBOANGA NAMPANG Proposed Feederline Expansions                     2,000,000                     2,000,000                   2,000,000                     1,185,634 COMPLETED 100.00%

SA-16-09-73-32-000-
4

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

CITY_OF_ZAMBOANGA PATALON Proposed Feederline Expansions                     2,000,000                     2,000,000                   2,000,000                     1,185,634 COMPLETED 100.00%

SA-16-09-73-32-000-
5

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

CITY_OF_ZAMBOANGA RECODO Proposed Feederline Expansions                     2,000,000                     2,000,000                   2,000,000                     1,185,634 ON-GOING 1.23%

SA-16-09-73-32-000-
6

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

CITY_OF_ZAMBOANGA SINUBONG Proposed Feederline Expansions                     2,000,000                     2,000,000                   2,000,000                     1,185,634 COMPLETED 100.00%

SA-16-09-73-32-000-
7

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

CITY_OF_ZAMBOANGA TALON-TALON Proposed Feederline Expansions                     2,000,000                     2,000,000                   2,000,000                     1,185,634 COMPLETED 100.00%
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SA-16-09-73-32-000-
8

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

CITY_OF_ZAMBOANGA QUINIPUT Proposed Feederline Expansions                     2,000,000                     2,000,000                   2,000,000                     1,185,634 COMPLETED 100.00%

SA-16-09-73-05-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

DIMATALING POBLACION
Expansion/Construction of Water System, 
Sitio Quarry-Poblacion

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-73-05-000-
2

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

DIMATALING SUMPOT
Expansion/Construction of Water System, 
Boundary Tinggabulong-Sumpot

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-09-73-06-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_SU
R

DINAS Poblacion and Benuatan Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-06-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

DINAS
LEGARDA DOS 
(BACAWAN)

POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-06-000-
2

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

DINAS BENUATAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-73-06-000-
3

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

DINAS DONGOS POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-06-000-
4

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

DINAS LUCOBAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        837,425 COMPLETED 100.00%

SA-15-09-73-06-000-
5

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

DINAS SONGAYAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-06-000-
6

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

DINAS SUMPOTAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-06-000-
7

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

DINAS
LEGARDA TRES 
(TARAKAN)

POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-73-11-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

KUMALARANG SALAGMANOK
Construction of Potable Water System Level 
II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-09-73-11-000-
2

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

KUMALARANG SUMINALUM
Construction of Potable Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     1,958,161 COMPLETED 100.00%

SA-17-09-73-12-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

LABANGAN UPPER_CAMPO_ISLAM POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,945,254 COMPLETED 100.00%

SA-17-09-73-12-000-
2

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

LABANGAN COMBO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,945,254 COMPLETED 100.00%

SA-15-09-73-15-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

MAHAYAG BAG-ONG DALAGUETE POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-09-73-15-000-
2

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

MAHAYAG DELUSOM POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-15-000-
3

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

MAHAYAG PEDAGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-15-000-
4

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

MAHAYAG TULAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                        971,144 COMPLETED 100.00%

SA-16-09-73-15-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

MAHAYAG SAN VICENTE
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%
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SA-17-09-73-15-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

MAHAYAG
MARABANAN_(BALANA
N)

POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,213,850 COMPLETED 100.00%

SA-17-09-73-15-000-
2

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

MAHAYAG PARAISO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,213,850 COMPLETED 100.00%

SA-14-09-73-17-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_SU
R

MARGOSATUBIG Poblacion
Expansion of Margosatubig Level III Water 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-09-73-17-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

MARGOSATUBIG POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000                     8,975,579 COMPLETED 100.00%

SA-16-09-73-19-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

MOLAVE ALICIA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-73-19-000-
2

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

MOLAVE ARIOSA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,999,417 COMPLETED 100.00%

SA-16-09-73-19-000-
3

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

MOLAVE SILANGIT
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     2,972,988 COMPLETED 100.00%

SA-17-09-73-19-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

MOLAVE BAGONG_GUTLANG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,990,804 COMPLETED 100.00%

SA-12-09-73-23-000-
1

SA 2012 REGION_IX
ZAMBOANGA_DEL_SU
R

RAMON_MAGSAYSAY Caniangan, Poblacion
Expansion of the water supply system 
including the connection of the RHU

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-09-73-23-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

RAMON_MAGSAYSAY BAG-ONG_UPON POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,997,587 COMPLETED 100.00%

SA-12-09-73-25-000-
1

SA 2012 REGION_IX
ZAMBOANGA_DEL_SU
R

SAN_PABLO Poblacion Rehabilitation of Level III Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-73-25-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

SAN_PABLO LUMBAYAO Expansion of Level III Water System                     2,000,000                     2,000,000                   2,000,000                     1,847,772 COMPLETED 100.00%

SA-16-09-73-25-000-
2

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

SAN_PABLO SENIOR Expansion of Level III Water System                     3,000,000                     3,000,000                   3,000,000                     2,982,273 COMPLETED 100.00%

SA-17-09-73-25-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

SAN_PABLO SAN_JUAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,827,124 COMPLETED 100.00%

SA-17-09-73-25-000-
2

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

SAN_PABLO VILLAKAPA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,828,135 COMPLETED 100.00%

SA-14-09-73-40-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_SU
R

SOMINOT Poblacion
Rehablitation/Expansion of Existing Level III 
Water Supply System

                    9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-17-09-73-40-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

SOMINOT POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000                     6,304,977 COMPLETED 100.00%

SA-15-09-73-27-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

TABINA CAPISAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-73-27-000-
2

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

TABINA MABUHAY POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-73-27-000-
3

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

TABINA SAN FRANCISCO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%
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SA-12-09-73-28-000-
1

SA 2012 REGION_IX
ZAMBOANGA_DEL_SU
R

TAMBULIG Calolot Improvement of Water Supply System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-73-28-000-
1

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

TAMBULIG CABGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-28-000-
2

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

TAMBULIG LIBATO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-28-000-
3

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

TAMBULIG TULUAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-73-28-000-
4

SA 2015 REGION_IX
ZAMBOANGA_DEL_SU
R

TAMBULIG SUMALIG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-73-28-000-
1

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

TAMBULIG BAG-ONG KAUSWAGAN
Construction of Level II Water Supply 
System for Brgy. Bag-ong Kauswagan

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-09-73-28-000-
2

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

TAMBULIG BAG-ONG TABOGON
Construction of Level II Water Supply 
System for Brgy. Bag-ong Tabogon

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-73-28-000-
3

SA 2016 REGION_IX
ZAMBOANGA_DEL_SU
R

TAMBULIG TULUAN
Construction of Level II Water Supply 
System for Brgy. Tuluan

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-09-73-28-000-
1

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

TAMBULIG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-09-73-28-000-
2

SA 2017 REGION_IX
ZAMBOANGA_DEL_SU
R

TAMBULIG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-09-73-30-000-
1

SA 2014 REGION_IX
ZAMBOANGA_DEL_SU
R

TUKURAN Baclay
Construction of Level II with Water 
Treatment System at Barangay Baclay

                    9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-17-09-83-01-000-
1

SA 2017 REGION_IX
ZAMBOANGA_SIBUGA
Y

ALICIA POTABLE WATER SUPPLY                   10,000,000                   10,000,000                 10,000,000                   10,000,000 COMPLETED 100.00%

SA-13-09-83-02-000-
1

SA 2013 REGION_IX
ZAMBOANGA_SIBUGA
Y

BUUG Datu Panas Improvement of Buug Water System                     9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-15-09-83-03-000-
1

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

DIPLAHAN POBLACION POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-03-000-
2

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

DIPLAHAN STA. CRUZ POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-03-000-
3

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

DIPLAHAN KAUSWAGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-03-000-
4

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

DIPLAHAN NATAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-03-000-
5

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

DIPLAHAN BUTONG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-09-83-03-000-
1

SA 2017 REGION_IX
ZAMBOANGA_SIBUGA
Y

DIPLAHAN GUINOMAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-09-83-03-000-
2

SA 2017 REGION_IX
ZAMBOANGA_SIBUGA
Y

DIPLAHAN LOBING POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-14-09-83-04-000-
1

SA 2014 REGION_IX
ZAMBOANGA_SIBUGA
Y

IMELDA 
Brgy. Bolungisan, and 
Brgy. Canaan

Construction of Bolungisan-Canaan Water 
System Level II

                    9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-17-09-83-04-000-
1

SA 2017 REGION_IX
ZAMBOANGA_SIBUGA
Y

IMELDA STA._BARBARA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-83-05-000-
1

SA 2016 REGION_IX
ZAMBOANGA_SIBUGA
Y

IPIL
Tomitom, Taway, 
Veterans Village, 
Domondan, Ipil Heights

Construction/Upgrading of Water System 
Project Level II

                  10,000,000                   10,000,000                   9,981,626                     9,981,626 COMPLETED 100.00%

SA-14-09-83-06-000-
1

SA 2014 REGION_IX
ZAMBOANGA_SIBUGA
Y

KABASALAN
Timoay Danda, F.L. Pena, 
Dipala, Kanakan, Simbol, 
Salipyasin

Upgrading od existing Level III Water 
Supply System and Construction of 
Additional Reservoir

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-09-83-06-000-
1

SA 2016 REGION_IX
ZAMBOANGA_SIBUGA
Y

KABASALAN
Timuay Danda, FL Pena, 
Dipala, Canacan, Simbol, 
Salipyasin

Upgrading of Existing Level III Water Supply 
System (Phase II)

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-14-09-83-07-000-
1

SA 2014 REGION_IX
ZAMBOANGA_SIBUGA
Y

MABUHAY Brgy. Caliran
Construction of Water System Level II at 
Caliran, Mabuhay

                    9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-14-09-83-09-000-
1

SA 2014 REGION_IX
ZAMBOANGA_SIBUGA
Y

NAGA
Crossing Sta. Clara, 
Aguinaldo, Sitio Singkilon, 
Baga

Improvement/Expansion of Naga Water 
System Level II

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-09-83-09-000-
1

SA 2016 REGION_IX
ZAMBOANGA_SIBUGA
Y

NAGA Tilubog and Guintoloan
Improvement and Expansion of Naga Water 
System Level II

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-14-09-83-10-000-
1

SA 2014 REGION_IX
ZAMBOANGA_SIBUGA
Y

OLUTANGA Solar
Expansion of Municipal Water System Level 
III

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-10-000-
1

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

OLUTANGA GALAS POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-10-000-
2

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

OLUTANGA MATIM POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-09-83-10-000-
3

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

OLUTANGA PULO MABAO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-09-83-10-000-
4

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

OLUTANGA SAN JOSE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-10-000-
5

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

OLUTANGA SANTA MARIA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-10-000-
6

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

OLUTANGA PULO LAUM POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-09-83-10-000-
1

SA 2016 REGION_IX
ZAMBOANGA_SIBUGA
Y

OLUTANGA TAMBANAN PUROK 3 Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-09-83-10-000-
1

SA 2017 REGION_IX
ZAMBOANGA_SIBUGA
Y

OLUTANGA VILLACORTE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-16-09-83-12-000-
1

SA 2016 REGION_IX
ZAMBOANGA_SIBUGA
Y

ROSELLER_LIM

Surabay, Katipunan, 
Magsaysay, Ali Alsree, 
Kulambugan, Tupilac, 
Mabini

Construction of Additional Water Supply 
System Project at the Municipality of R.T 
Lim, Zamboanga Sibubgay

                    8,000,000                     8,000,000                   8,000,000                     7,960,000 COMPLETED 100.00%

SA-14-09-83-12-000-
1

SA 2014 REGION_IX
ZAMBOANGA_SIBUGA
Y

ROSELLER_LIM
Tupilac, Magsaysay, 
Sition Dunggoan, 
Culambugan

Construction of R.T. Lim Water System 
(Level II)

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-09-83-12-000-
1

SA 2017 REGION_IX
ZAMBOANGA_SIBUGA
Y

ROSELLER_LIM POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-13-09-83-13-000-
1

SA 2013 REGION_IX
ZAMBOANGA_SIBUGA
Y

SIAY

Brgy. Labasan, Latanay, 
Kimos, Poblacion, 
Balucanan, Logpond & 
Siloh

Upgrading of Water Supply System Level III 
of Siay

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-09-83-13-000-
1

SA 2016 REGION_IX
ZAMBOANGA_SIBUGA
Y

SIAY

Boyugan, Camanga, 
Bagong Silang, Kimos, 
Balucanan, Dacanay, 
Poblacion Logpond

Water System Level II                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-15-09-83-14-000-
1

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

TALUSAN CAWILAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-14-000-
2

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

TALUSAN FLORIDA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-14-000-
3

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

TALUSAN KASIGPITAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-14-000-
4

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

TALUSAN MAHAYAHAY POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-14-000-
5

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

TALUSAN MOALBOAL POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-14-000-
6

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

TALUSAN SAMONTE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-09-83-15-000-
1

SA 2015 REGION_IX
ZAMBOANGA_SIBUGA
Y

TITAY POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-17-09-83-15-000-
1

SA 2017 REGION_IX
ZAMBOANGA_SIBUGA
Y

TITAY POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-14-10-13-01-000-
1

SA 2014 REGION_X BUKIDNON BAUNGON

Brgys. San Vicente, 
Salimabalan, Mabunga, 
Imbatug, Liboran and 
Nicdao

Proposed Upgrading and Rehabilitation of 
Level III Water Supply System Phase I

                    8,000,000                     8,000,000                   7,986,395                     7,986,395 COMPLETED 100.00%

SA-17-10-13-03-000-
1

SA 2017 REGION_X BUKIDNON DANGCAGAN KIANGGAT POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,988,867 COMPLETED 100.00%

SA-17-10-13-04-000-
1

SA 2017 REGION_X BUKIDNON DON_CARLOS KIARA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 2.00%
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SA-17-10-13-06-000-
1

SA 2017 REGION_X BUKIDNON KADINGILAN POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000                     8,437,112 ON-GOING 87.00%

SA-12-10-13-07-000-
1

SA 2012 REGION_X BUKIDNON KALILANGAN
Brgy. Kimura, Ninoy 
Aquino, Central Pob

Rehabilitatio & Expansion of Kalilangan 
Level III Water Supply System

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-12-10-13-07-000-
2

SA 2012 REGION_X BUKIDNON KALILANGAN
West Pob. Pamotolon & 
Macaopao

Rehabilitatio & Expansion of Kalilangan 
Level III Water Supply System

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-14-10-13-16-000-
1

SA 2014 REGION_X BUKIDNON PANGANTUCAN
Brgys. Poblacion, Lantay, 
Adtuyon  

Proposed Level 3 Water Supply System of 
Poblacion, Lantay, Adtuyon & New Eden, 
Proposed Level 3 Water Supply System of 
Kimanait

                    4,000,000                     4,000,000                   4,000,000                     3,287,500 COMPLETED 100.00%

SA-14-10-13-16-000-
2

SA 2014 REGION_X BUKIDNON PANGANTUCAN New Eden and Kimanait

Proposed Level 3 Water Supply System of 
Poblacion, Lantay, Adtuyon & New Eden, 
Proposed Level 3 Water Supply System of 
Kimanait

                    4,000,000                     4,000,000                   4,000,000                     3,287,500 COMPLETED 100.00%

SA-12-10-13-16-000-
1

SA 2012 REGION_X BUKIDNON PANGANTUCAN Kimanait
Construction of reservoir in Bry. Kimanait of 
Pangantucan

                    1,000,000                     1,000,000                   1,000,000                        998,840 COMPLETED 100.00%

SA-16-10-13-18-000-
1

SA 2016 REGION_X BUKIDNON SAN_FERNANDO DAO (Sitio Kirangol)
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-10-13-18-000-
2

SA 2016 REGION_X BUKIDNON SAN_FERNANDO
KALAGANGAN (Sitios 
Simsimon & Balugo)

PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-10-13-18-000-
3

SA 2016 REGION_X BUKIDNON SAN_FERNANDO
SAN JOSE (Sitio 
Inayaman)

PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-10-13-18-000-
4

SA 2016 REGION_X BUKIDNON SAN_FERNANDO
HALAPITAN (Sitio 
Salumayag)

PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-10-13-18-000-
5

SA 2016 REGION_X BUKIDNON SAN_FERNANDO
MATUPIG (Sitio 
Tamisungan)

PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-10-13-18-000-
1

SA 2017 REGION_X BUKIDNON SAN_FERNANDO POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 COMPLETED 100.00%

SA-16-10-18-01-000-
1

SA 2016 REGION_X CAMIGUIN CATARMAN CATIBAC
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-10-18-04-000-
1

SA 2016 REGION_X CAMIGUIN MAMBAJAO MAGTING
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     2,348,125 COMPLETED 100.00%

SA-16-10-18-04-000-
2

SA 2016 REGION_X CAMIGUIN MAMBAJAO TAPSAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,873,023 COMPLETED 100.00%

SA-16-10-18-04-000-
3

SA 2016 REGION_X CAMIGUIN MAMBAJAO PANDAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,730,857 COMPLETED 100.00%

SA-16-10-18-04-000-
4

SA 2016 REGION_X CAMIGUIN MAMBAJAO POBLACION
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     2,722,252 COMPLETED 100.00%
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SA-16-10-18-04-000-
5

SA 2016 REGION_X CAMIGUIN MAMBAJAO YAMBING
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,560,736 COMPLETED 100.00%

SA-16-10-18-05-000-
1

SA 2016 REGION_X CAMIGUIN SAGAY BACNIT
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-35-01-000-
1

SA 2015 REGION_X LANAO_DEL_NORTE BACOLOD ALEGRIA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-35-01-000-
2

SA 2015 REGION_X LANAO_DEL_NORTE BACOLOD BABALAYAN TOWNSITE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-35-01-000-
3

SA 2015 REGION_X LANAO_DEL_NORTE BACOLOD DELABAYAN WEST POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,959,279 COMPLETED 100.00%

SA-15-10-35-01-000-
4

SA 2015 REGION_X LANAO_DEL_NORTE BACOLOD KAHAYAG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-35-01-000-
5

SA 2015 REGION_X LANAO_DEL_NORTE BACOLOD PAGAYAWAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-35-01-000-
6

SA 2015 REGION_X LANAO_DEL_NORTE BACOLOD PUNOD (MALIWANAG) POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,999,324 COMPLETED 100.00%

SA-15-10-35-01-000-
7

SA 2015 REGION_X LANAO_DEL_NORTE BACOLOD DIMARAO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-10-35-01-000-
1

SA 2016 REGION_X LANAO_DEL_NORTE BACOLOD BABALAYA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-14-10-35-02-000-
1

SA 2014 REGION_X LANAO_DEL_NORTE BALOI Potable Water Supply System                     8,000,000                     8,000,000                   7,935,854                     6,689,700 COMPLETED 100.00%

SA-15-10-35-03-000-
1

SA 2015 REGION_X LANAO_DEL_NORTE BAROY ANDIL POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,323,263 COMPLETED 100.00%

SA-15-10-35-03-000-
2

SA 2015 REGION_X LANAO_DEL_NORTE BAROY LIBERTAD POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,354,998 COMPLETED 100.00%

SA-15-10-35-03-000-
3

SA 2015 REGION_X LANAO_DEL_NORTE BAROY LIMWAG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-35-03-000-
4

SA 2015 REGION_X LANAO_DEL_NORTE BAROY PINDOLONAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,523,948 COMPLETED 100.00%

SA-15-10-35-03-000-
5

SA 2015 REGION_X LANAO_DEL_NORTE BAROY SAGADAN UPPER POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-10-35-03-000-
1

SA 2017 REGION_X LANAO_DEL_NORTE BAROY RIVERSIDE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-12-10-35-04-000-
1

SA 2012 REGION_X LANAO_DEL_NORTE CITY_OF_ILIGAN Sta. Elena Water Supply of Sendong Victims                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-10-35-05-000-
1

SA 2016 REGION_X LANAO_DEL_NORTE KAPATAGAN
PROVISION OF POTABLE WATER 
SUPPLY

                  12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-15-10-35-07-000-
1

SA 2015 REGION_X LANAO_DEL_NORTE KAUSWAGAN BAGUMBAYAN
Improvement of Bagumbayan Level II Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-15-10-35-07-000-
2

SA 2015 REGION_X LANAO_DEL_NORTE KAUSWAGAN CAYONTOR
Construction of Cayontor Level III Water 
System

                    2,000,000                     2,000,000                   2,000,000                     1,702,908 COMPLETED 100.00%

SA-15-10-35-07-000-
3

SA 2015 REGION_X LANAO_DEL_NORTE KAUSWAGAN DELABAYAN 
Improvement of Delabayan Level III Water 
System

                    1,000,000                     1,000,000                   1,000,000                        789,392 COMPLETED 100.00%

SA-15-10-35-07-000-
4

SA 2015 REGION_X LANAO_DEL_NORTE KAUSWAGAN PAITON
Construction of Paiton Level II Water 
System

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-10-35-07-000-
5

SA 2015 REGION_X LANAO_DEL_NORTE KAUSWAGAN POBLACION
Construction of Poblacion Level II Water 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-10-35-07-000-
1

SA 2016 REGION_X LANAO_DEL_NORTE KAUSWAGAN INUDARAN
Construction of Inudaran Level II Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-10-35-08-000-
1

SA 2016 REGION_X LANAO_DEL_NORTE KOLAMBUGAN
PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                   9,012,963 COMPLETED 100.00%

SA-14-10-35-11-000-
1

SA 2014 REGION_X LANAO_DEL_NORTE MAGSAYSAY
Brgys. Poblacion, Daan 
Campo, Olango, 
Lemoncret & Tambacon

Proposed Expansion of Poblacion 
Magsaysay PWS

                    9,000,000                     9,000,000                   9,000,000                     8,793,382 COMPLETED 100.00%

SA-15-10-35-12-000-
2

SA 2015 REGION_X LANAO_DEL_NORTE MAIGO MALIWANAG
Construction of Maliwanag Water System - 
Level II (Phase I)

                    2,000,000                     2,000,000                   2,000,000                     1,807,406 COMPLETED 100.00%

SA-13-10-35-13-000-
1

SA 2013 REGION_X LANAO_DEL_NORTE MATUNGAO Pangi
Construction of Level II Deep Well Water 
Supply System of Matungao

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-10-35-13-000-
1

SA 2017 REGION_X LANAO_DEL_NORTE MATUNGAO POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-13-10-35-15-000-
1

SA 2013 REGION_X LANAO_DEL_NORTE NUNUNGAN Raraben
Improvement of Nunungan Potable Water 
System Level II

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-10-35-15-000-
1

SA 2017 REGION_X LANAO_DEL_NORTE NUNUNGAN POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                     9,464,529 COMPLETED 100.00%

SA-13-10-35-16-000-
1

SA 2013 REGION_X LANAO_DEL_NORTE PANTAO_RAGAT Brgy. Cabasagan Rehabilitation of Water System                     9,000,000                     9,000,000                   9,000,000                     9,000,000 COMPLETED 100.00%

SA-14-10-35-16-000-
1

SA 2014 REGION_X LANAO_DEL_NORTE PANTAO_RAGAT Aloon Potable Water Supply System                     2,000,000                     2,000,000                   1,600,000                     1,600,000 COMPLETED 100.00%

SA-13-10-35-17-000-
1

SA 2013 REGION_X LANAO_DEL_NORTE POONA_PIAGAPO Nunungan
Construction of Poona Piagapo Potable 
Water System Level II

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-13710-35-17-000-
1

SA 2017 REGION_X LANAO_DEL_NORTE POONA_PIAGAPO LUPITAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,448,356 COMPLETED 100.00%

SA-14-10-35-18-000-
1

SA 2014 REGION_X LANAO_DEL_NORTE SALVADOR Mabatao Potable Water Supply System                        900,000                        900,000                      900,000                        900,000 COMPLETED 100.00%

SA-14-10-35-18-000-
2

SA 2014 REGION_X LANAO_DEL_NORTE SALVADOR Buntong Potable Water Supply System                        900,000                        900,000                      900,000                        900,000 COMPLETED 100.00%

SA-14-10-35-18-000-
3

SA 2014 REGION_X LANAO_DEL_NORTE SALVADOR Poblacion Potable Water Supply System                     7,200,000                     7,200,000                   7,200,000                     7,200,000 COMPLETED 100.00%
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SA-13-10-35-19-000-
1

SA 2013 REGION_X LANAO_DEL_NORTE SAPAD Karkum
Rehabilitation of Sapad Water Supply Level 
II(Karkum,Inudaran II, Inudaran I, 
Mamaanon)

                    4,000,000                     4,000,000                   4,000,000                     4,000,000 COMPLETED 100.00%

SA-13-10-35-19-000-
2

SA 2013 REGION_X LANAO_DEL_NORTE SAPAD Katipunan
Rehabilitation of Sapad Water Supply Level 
II(Katipunan, Panoloon)

                    4,000,000                     4,000,000                   4,000,000                     4,000,000 COMPLETED 100.00%

SA-15-10-35-06-000-
1

SA 2015 REGION_X LANAO_DEL_NORTE
SULTAN_NAGA_DIMAPO
RO

BANSARVIL II POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-10-35-06-000-
2

SA 2015 REGION_X LANAO_DEL_NORTE
SULTAN_NAGA_DIMAPO
RO

CABONGBONGAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-10-35-06-000-
3

SA 2015 REGION_X LANAO_DEL_NORTE
SULTAN_NAGA_DIMAPO
RO

CAMPO ISLAM POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-10-35-06-000-
4

SA 2015 REGION_X LANAO_DEL_NORTE
SULTAN_NAGA_DIMAPO
RO

DITAGO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,869,492 COMPLETED 100.00%

SA-15-10-35-06-000-
5

SA 2015 REGION_X LANAO_DEL_NORTE
SULTAN_NAGA_DIMAPO
RO

CALUBE
Construction of Calube Potable Water 
System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-35-06-000-
6

SA 2015 REGION_X LANAO_DEL_NORTE
SULTAN_NAGA_DIMAPO
RO

LANTAWAN
Construction of Lantawan Potable Water 
System Level II

                    2,000,000                     2,000,000                   2,000,000                        990,000 COMPLETED 100.00%

SA-15-10-35-06-000-
7

SA 2015 REGION_X LANAO_DEL_NORTE
SULTAN_NAGA_DIMAPO
RO

CALIPAPA
Construction of Calipapa Potable Water 
System Level II

                    2,000,000                     2,000,000                   2,000,000                        933,880 COMPLETED 100.00%

SA-13-10-35-20-000-
1

SA 2013 REGION_X LANAO_DEL_NORTE TAGOLOAN Brgy. Darimbang
Construction of Tagoloan Level II Water 
System

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-10-35-21-000-
1

SA 2017 REGION_X LANAO_DEL_NORTE TANGCAL POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 ON-GOING 80.00%

SA-15-10-35-22-000-
1

SA 2015 REGION_X LANAO_DEL_NORTE TUBOD TUGARANO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                          98,200 COMPLETED 100.00%

SA-15-10-35-22-000-
2

SA 2015 REGION_X LANAO_DEL_NORTE TUBOD KALILANGAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                        589,542 COMPLETED 100.00%

SA-15-10-35-22-000-
3

SA 2015 REGION_X LANAO_DEL_NORTE TUBOD LICAPAO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,604,487 COMPLETED 100.00%

SA-15-10-35-22-000-
4

SA 2015 REGION_X LANAO_DEL_NORTE TUBOD BULOD POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                          98,400 COMPLETED 100.00%

SA-15-10-35-22-000-
5

SA 2015 REGION_X LANAO_DEL_NORTE TUBOD STO. NIÑO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                        675,412 COMPLETED 100.00%

SA-15-10-35-22-000-
6

SA 2015 REGION_X LANAO_DEL_NORTE TUBOD TADEN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,455,242 COMPLETED 100.00%

SA-16-10-35-22-000-
1

SA 2016 REGION_X LANAO_DEL_NORTE TUBOD KAKAI RENABOR
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-10-35-22-000-
2

SA 2016 REGION_X LANAO_DEL_NORTE TUBOD PIGCARANGAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        782,405 COMPLETED 100.00%

SA-15-10-42-01-000-
1

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

ALORAN BALINTONGA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,235,654 ON-GOING 90.00%
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SA-15-10-42-01-000-
2

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

ALORAN MACUBON (SINA-AD) POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,249,101 COMPLETED 100.00%

SA-15-10-42-01-000-
3

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

ALORAN MONTERICO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-10-42-01-000-
4

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

ALORAN ROXAS POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                        667,234 COMPLETED 100.00%

SA-17-10-42-01-000-
1

SA 2017 REGION_X
MISAMIS_OCCIDENTA
L

ALORAN CULPAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,193,124 COMPLETED 100.00%

SA-12-10-42-03-000-
1

SA 2012 REGION_X
MISAMIS_OCCIDENTA
L

BONIFACIO Lumapas
Improvement Rehabilitation of Lumapas 
Potable Water Supply System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-42-03-000-
1

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

BONIFACIO TANGAB POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,994,764 COMPLETED 100.00%

SA-15-10-42-03-000-
2

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

BONIFACIO SIBUYON POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,994,916 COMPLETED 100.00%

SA-15-10-42-03-000-
3

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

BONIFACIO LODIONG POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-10-42-03-000-
4

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

BONIFACIO BURACAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        998,113 COMPLETED 100.00%

SA-15-10-42-03-000-
5

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

BONIFACIO TUSIK POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,994,764 COMPLETED 100.00%

SA-16-10-42-03-000-
1

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

BONIFACIO BOLINSONG
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-16-10-42-03-000-
2

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

BONIFACIO UPPER USOGAN
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000 COMPLETED 100.00%

SA-13-10-42-04-000-
1

SA 2013 REGION_X
MISAMIS_OCCIDENTA
L

CALAMBA Singalat
Construction of Calamba Water System 
Level II & III (Phase I)

                    8,000,000                     8,000,000                   6,926,455                     6,292,094 COMPLETED 100.00%

SA-15-10-42-05-000-
1

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

CLARIN CABUNGA-AN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 90.00%

SA-15-10-42-05-000-
2

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

CLARIN BITOON POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-15-10-42-05-000-
3

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

CLARIN CANIPACAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 90.00%

SA-15-10-42-05-000-
4

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

CLARIN DELA PAZ POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 20.00%

SA-15-10-42-05-000-
5

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

CLARIN DOLORES POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 ON-GOING 88.00%

SA-15-10-42-05-000-
6

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

CLARIN SEBASI POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 PROCUREMENT

SA-15-10-42-05-000-
7

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

CLARIN SEGATIC DIOT POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 90.00%
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SA-15-10-42-07-000-
1

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

JIMENEZ CARMEN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-42-07-000-
2

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

JIMENEZ SINARA ALTO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-42-07-000-
3

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

JIMENEZ SETI POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                        267,091 COMPLETED 100.00%

SA-16-10-42-07-000-
1

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

JIMENEZ CARMEN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 87.00%

SA-16-10-42-07-000-
2

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

JIMENEZ SINARA BAJO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-42-08-000-
1

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

LOPEZ_JAENA BONIFACIO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-42-08-000-
2

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

LOPEZ_JAENA MACALIBRE ALTO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,878,938 ON-GOING 94.00%

SA-16-10-42-11-000-
1

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

PANAON San Roque
Rehab/Expansion of San Roque Water 
System(Level II)

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 60.00%

SA-16-10-42-11-000-
2

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

PANAON San Juan
Rehab/Expansion of San Juan Water 
System(Level II0

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 80.00%

SA-15-10-42-12-000-
1

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

PLARIDEL AGUNOD POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-42-12-000-
2

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

PLARIDEL DANAO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-42-12-000-
3

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

PLARIDEL NEW CARTAGENA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-10-42-12-000-
1

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

PLARIDEL New Cartagena
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   2,989,706                     2,494,900 COMPLETED 100.00%

SA-16-10-42-12-000-
2

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

PLARIDEL Panalsalan
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   2,989,706                     2,494,900 COMPLETED 100.00%

SA-14-10-42-12-000-
1

SA 2014 REGION_X
MISAMIS_OCCIDENTA
L

PLARIDEL Potable Water Supply System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-10-42-12-000-
1

SA 2017 REGION_X
MISAMIS_OCCIDENTA
L

PLARIDEL BATO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,998,111 COMPLETED 100.00%

SA-14-10-42-13-000-
1

SA 2014 REGION_X
MISAMIS_OCCIDENTA
L

SAPANG_DALAGA San Agustin Potable Water Supply System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-10-42-13-000-
1

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

SAPANG_DALAGA
Upper Bautista & 
Guinahut

PROVISION OF POTABLE WATER 
SUPPLY

                    8,000,000                     8,000,000                   8,000,000 COMPLETED 100.00%

SA-12-10-42-14-000-
1

SA 2012 REGION_X
MISAMIS_OCCIDENTA
L

SINACABAN Poblacion
Expansion of Sinacaban Water Supply 
System (Sinacaban Birthing Home)

                    1,000,000                     1,000,000                   1,000,000                        999,758 COMPLETED 100.00%

SA-16-10-42-14-000-
1

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

SINACABAN
PROVISION OF POTABLE WATER 
SUPPLY

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%
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SA-12-10-42-15-000-
1

SA 2012 REGION_X
MISAMIS_OCCIDENTA
L

CITY_OF_TANGUB Hoyohoy
Rehabilitation of Water Supply System (3 
sub-projects)

                       333,333                        333,333                      333,333                        333,314 COMPLETED 100.00%

SA-12-10-42-15-000-
2

SA 2012 REGION_X
MISAMIS_OCCIDENTA
L

CITY_OF_TANGUB Hoyohoy
Rehabilitation of Water Supply System (3 
sub-projects)

                       333,333                        333,333                      333,333                        333,314 COMPLETED 100.00%

SA-12-10-42-15-000-
3

SA 2012 REGION_X
MISAMIS_OCCIDENTA
L

CITY_OF_TANGUB Hoyohoy
Rehabilitation of Water Supply System (3 
sub-projects)

                       333,333                        333,333                      333,333                        333,314 COMPLETED 100.00%

SA-15-10-42-16-000-
1

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

TUDELA CANIBUNGAN PROPER Construction of Level III Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-42-16-000-
2

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

TUDELA MITUGAS Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-10-42-16-000-
3

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

TUDELA GALA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 16.00%

SA-15-10-42-16-000-
4

SA 2015 REGION_X
MISAMIS_OCCIDENTA
L

TUDELA YAHONG Construction of Level III Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-10-42-16-000-
1

SA 2016 REGION_X
MISAMIS_OCCIDENTA
L

TUDELA GUNVIL
Construction of Water System Phase I 
(Drilling)

                    2,000,000                     2,000,000                   2,000,000                     1,104,463 ON-GOING 67.00%

SA-13-10-43-01-000-
1

SA 2013 REGION_X MISAMIS_ORIENTAL ALUBIJID Sungay
Construction of Sungay Water System 
(Phase 1

                    2,300,000                     2,300,000                   2,300,000                     2,300,000 COMPLETED 100.00%

SA-16-10-43-03-000-
1

SA 2016 REGION_X MISAMIS_ORIENTAL BALINGOAN DAHILIG
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        647,853 ON-GOING 99.00%

SA-16-10-43-03-000-
2

SA 2016 REGION_X MISAMIS_ORIENTAL BALINGOAN MAPUA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        647,853 ON-GOING 99.00%

SA-16-10-43-03-000-
3

SA 2016 REGION_X MISAMIS_ORIENTAL BALINGOAN KABANGASAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        647,853 ON-GOING 98.00%

SA-16-10-43-03-000-
4

SA 2016 REGION_X MISAMIS_ORIENTAL BALINGOAN KAUSWAGAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        647,853 ON-GOING 98.00%

SA-16-10-43-03-000-
5

SA 2016 REGION_X MISAMIS_ORIENTAL BALINGOAN KABULAKAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        647,853 ON-GOING 98.00%

SA-16-10-43-03-000-
6

SA 2016 REGION_X MISAMIS_ORIENTAL BALINGOAN LAPINIG
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        647,853 ON-GOING 98.00%

SA-14-10-43-04-000-
1

SA 2014 REGION_X MISAMIS_ORIENTAL BINUANGAN Potable Water Supply System                     2,000,000                     2,000,000                   1,840,000                     1,840,000 COMPLETED 100.00%

SA-12-10-43-05-000-
1

SA 2012 REGION_X MISAMIS_ORIENTAL
CITY_OF_CAGAYAN_DE
_ORO

Camanan-an relocation Camanan-an Relocation site                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-12-10-43-05-000-
2

SA 2012 REGION_X MISAMIS_ORIENTAL
CITY_OF_CAGAYAN_DE
_ORO

Indahag relocation Indahag Relocation Site                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-10-43-05-000-
1

SA 2016 REGION_X MISAMIS_ORIENTAL
CITY_OF_CAGAYAN_DE
_ORO

Taglimao
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        424,502 COMPLETED 100.00%

SA-16-10-43-05-000-
2

SA 2016 REGION_X MISAMIS_ORIENTAL
CITY_OF_CAGAYAN_DE
_ORO

FS Catiniko
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        424,502 COMPLETED 100.00%
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SA-16-10-43-05-000-
3

SA 2016 REGION_X MISAMIS_ORIENTAL
CITY_OF_CAGAYAN_DE
_ORO

Tuboran
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        424,502 COMPLETED 100.00%

SA-16-10-43-05-000-
4

SA 2016 REGION_X MISAMIS_ORIENTAL
CITY_OF_CAGAYAN_DE
_ORO

Mambuwaya
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        424,502 COMPLETED 100.00%

SA-16-10-43-06-000-
1

SA 2016 REGION_X MISAMIS_ORIENTAL CLAVERIA
PROVISION OF POTABLE WATER 
SUPPLY

                  12,000,000                   12,000,000                   9,600,000                        849,005 ON-GOING 2.00%

SA-13-10-43-09-000-
1

SA 2013 REGION_X MISAMIS_ORIENTAL GITAGUM Pelaez Potable Water Supply System                     2,250,000                     2,250,000                   2,250,000                     2,250,000 COMPLETED 100.00%

SA-13-10-43-13-000-
1

SA 2013 REGION_X MISAMIS_ORIENTAL LAGONGLONG Gaston
Expansion of Existing Level 2 Water Supply 
System of Gaston

                    2,000,000                     2,000,000                   1,805,975                     1,770,975 COMPLETED 100.00%

SA-13-10-43-15-000-
1

SA 2013 REGION_X MISAMIS_ORIENTAL LIBERTAD Guadalupe, Gimaylan Construction of Elevated reservoir                        750,000                        750,000                      750,000                        750,000 COMPLETED 100.00%

SA-13-10-43-15-000-
2

SA 2013 REGION_X MISAMIS_ORIENTAL LIBERTAD Simon,Dulong Construction of Elevated reservoir                        750,000                        750,000                      750,000                        750,000 COMPLETED 100.00%

SA-13-10-43-15-000-
3

SA 2013 REGION_X MISAMIS_ORIENTAL LIBERTAD Poblacion Installation of Distribution Pipelines                        750,000                        750,000                      750,000                        750,000 COMPLETED 100.00%

SA-13-10-43-17-000-
1

SA 2013 REGION_X MISAMIS_ORIENTAL MAGSAYSAY
Brgys. Kauswagan, 
Cabubuhan, Poblacion

Construction of Magsaysay Water Works 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-10-43-17-000-
1

SA 2017 REGION_X MISAMIS_ORIENTAL MAGSAYSAY MINDULAO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,603,552 COMPLETED 100.00%

SA-17-10-43-17-000-
2

SA 2017 REGION_X MISAMIS_ORIENTAL MAGSAYSAY CABALAWAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,603,552 COMPLETED 100.00%

SA-13-10-43-18-000-
1

SA 2013 REGION_X MISAMIS_ORIENTAL MANTICAO Argayoso
Rehabilitation/Expansion of existing Level 3 
Water Supply System of Manticao

                    2,250,000                     2,250,000                   2,250,000                     2,250,000 COMPLETED 100.00%

SA-12-10-43-18-000-
1

SA 2012 REGION_X MISAMIS_ORIENTAL MANTICAO Poblacion
Rehabilitation of Manticao Water Supply 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-11-82-01-000-
1

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

COMPOSTELA PANANSALAN Construction of Panansalan PWS                     2,000,000                     2,000,000                   2,000,000                        299,482 COMPLETED 100.00%

SA-16-11-82-01-000-
1

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

COMPOSTELA MAPACA Potable Water System Brgy. Mapaca                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-11-82-01-000-
2

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

COMPOSTELA MANGAYON Potable Water Brgy. Mangayon                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-11-82-01-000-
3

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

COMPOSTELA GABI Potable Water Brgy. Gabi                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-11-82-01-000-
4

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

COMPOSTELA TAMIYA Potable Waterr Brgy. Tamiya                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-11-82-01-000-
5

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

COMPOSTELA BOGONGON Potable Water Brgy. Bogongon                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-11-82-01-000-
6

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

COMPOSTELA
NGAN (Sitios Kilabot & 
Putting Bato)

Potable Water Brgy. Ngan                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%
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SA-16-11-82-01-000-
7

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

COMPOSTELA MANGGAYON Potable Water Brgy. Manggayon                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-16-11-82-01-000-
8

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

COMPOSTELA PANANSALAN Potable Water Brgy. Panansalan                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-14-11-82-03-000-
1

SA 2014 REGION_XI
COMPOSTELA_VALLE
Y

MABINI Cuambog Improvement of Water System Level II                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-14-11-82-04-000-
1

SA 2014 REGION_XI
COMPOSTELA_VALLE
Y

MACO Mainit Potable Water                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-11-82-04-000-
1

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

MACO GUBATAN
Construction of Brgy. Gubatan Potable 
Water System

                    2,000,000                     2,000,000                   2,000,000                     1,999,537 COMPLETED 100.00%

SA-15-11-82-04-000-
2

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

MACO MAGANGIT
Construction of Brgy. Panangan Potable 
Water System

                    2,000,000                     2,000,000                   2,000,000                     1,999,224 COMPLETED 100.00%

SA-15-11-82-04-000-
3

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

MACO MALAMODAO
Construction of Brgy. Malamodao Potable 
Water System

                    1,000,000                     1,000,000                   1,000,000                        404,785 COMPLETED 100.00%

SA-15-11-82-04-000-
4

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

MACO MANIPONGOL
Construction of Brgy. Manipongol Potable 
Water System

                    2,000,000                     2,000,000                   2,000,000                     1,999,672 COMPLETED 100.00%

SA-15-11-82-04-000-
5

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

MACO MAPAANG
Construction of Brgy. Mapaang Potable 
Water System

                    2,000,000                     2,000,000                   2,000,000                     1,319,771 COMPLETED 100.00%

SA-15-11-82-04-000-
6

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

MACO NEW BARILI
Construction of Brgy. New Barili Potable 
Water System

                    1,000,000                     1,000,000                   1,000,000                        208,320 COMPLETED 100.00%

SA-15-11-82-04-000-
7

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

MACO PANANGAN
Construction of Brgy. Magangit Potable 
Water System

                    2,000,000                     2,000,000                   2,000,000                     1,999,528 COMPLETED 100.00%

SA-16-11-82-04-000-
1

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

MACO NEW VISAYAS Potable Water System Brgy. New Visayas                     1,000,000                     1,000,000                   1,000,000                        998,500 COMPLETED 100.00%

SA-16-11-82-04-000-
2

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

MACO SANGAB Potable Water System Brgy. Sangab                     1,000,000                     1,000,000                   1,000,000                        996,202 COMPLETED 100.00%

SA-17-11-82-04-000-
1

SA 2017 REGION_XI
COMPOSTELA_VALLE
Y

MACO TAGBAROS POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-13-11-82-05-000-
1

SA 2013 REGION_XI
COMPOSTELA_VALLE
Y

MARAGUSAN Tandik Potable Water Supply System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-11-82-05-000-
1

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

MARAGUSAN NEW MAN-AY Potable Water System at Brgy. New Manay                     2,000,000                     2,000,000                   2,000,000                     1,665,981 ON-GOING 90.00%

SA-15-11-82-05-000-
2

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

MARAGUSAN PALOC Potable Water System at Brgy. Paloc                     1,000,000                     1,000,000                   1,000,000                        685,692 ON-GOING 95.00%

SA-15-11-82-05-000-
3

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

MARAGUSAN TANDIK Potable Water System at Brgy. Tandik                     2,000,000                     2,000,000                   2,000,000                     1,874,230 COMPLETED 100.00%

SA-16-11-82-05-000-
1

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

MARAGUSAN SAN MIGUEL Potable Water System Brgy. Mabugnao                     1,000,000                     1,000,000                   1,000,000                        302,473 COMPLETED 100.00%

SA-12-11-82-06-000-
1

SA 2012 REGION_XI
COMPOSTELA_VALLE
Y

MAWAB Purok 2, Poblacion
Improvement and Expansion of Mawab 
Water System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%



 OBLIGATION  DISBURSEMENT  LIQUIDATION STATUS
ACCOMPLISHMENT 

BASE ON SWA
PSGC CODE

PHYSICAL STATUS

PROGRAM FY REGION PROVINCE CITY / MUNICIPALITY BARANGAYS NAME OF PROJECT  ALLOCATION 

FINANCIAL

SA-17-11-82-06-000-
1

SA 2017 REGION_XI
COMPOSTELA_VALLE
Y

MAWAB POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 ON-GOING 88.00%

SA-16-11-82-08-000-
1

SA 2016 REGION_XI
COMPOSTELA_VALLE
Y

MONTEVISTA
BRGYS. Mayaon, New 
Calape, New Cebulan, 
San Jose, San Vicente

PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                   9,546,992                     6,739,267 COMPLETED 100.00%

SA-17-11-82-08-000-
1

SA 2017 REGION_XI
COMPOSTELA_VALLE
Y

MONTEVISTA POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 ON-GOING 2.00%

SA-13-11-82-10-000-
1

SA 2013 REGION_XI
COMPOSTELA_VALLE
Y

NEW_BATAAN Batinao Potable Water Supply System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-11-82-10-000-
1

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

NEW_BATAAN MAGANGIT Potable Water System at Brgy. Maganit                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-11-82-10-000-
2

SA 2015 REGION_XI
COMPOSTELA_VALLE
Y

NEW_BATAAN MANURIGAO Potable Water  (Brgy. Manurigao)                     1,000,000                     1,000,000                   1,000,000                        565,600 COMPLETED 100.00%

SA-12-11-82-11-000-
1

SA 2012 REGION_XI
COMPOSTELA_VALLE
Y

PANTUKAN Poblacion,Lawaan
Expansion of Poblacion Level III Water 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-11-82-11-000-
1

SA 2017 REGION_XI
COMPOSTELA_VALLE
Y

PANTUKAN
Brgy. Bongbong, Brgy. 
King-NHS, Brgy. King-
Latawa

POTABLE WATER SUPPLY                   10,000,000                   10,000,000                   9,200,000                     9,166,366 COMPLETED 100.00%

SA-17-11-23-01-000-
1

SA 2017 REGION_XI DAVAO_DEL_NORTE ASUNCION POTABLE WATER SUPPLY                   10,000,000                   10,000,000                   8,000,000 ON-GOING 82.00%

SA-12-11-23-23-000-
1

SA 2012 REGION_XI DAVAO_DEL_NORTE BRAULIO_E_DUJALI Brgy. Magupising
Construction of Brgy. Magupising Level III 
Water System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-11-23-23-000-
1

SA 2017 REGION_XI DAVAO_DEL_NORTE BRAULIO_E_DUJALI Sitio Balisong & Pawas
Construction of Level II Potable Water 
System

                  12,000,000                   12,000,000                   9,600,000 ON-GOING 70.00%

SA-12-11-23-03-000-
1

SA 2012 REGION_XI DAVAO_DEL_NORTE CARMEN Brgy. Cebulano
Construction and development of Level II 
Water System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-11-23-05-000-
1

SA 2015 REGION_XI DAVAO_DEL_NORTE KAPALONG GUPITAN
Potable Water System at Brgy. Gupitan        

                    2,000,000                     2,000,000                   2,000,000                     1,999,000 COMPLETED 100.00%

SA-15-11-23-05-000-
2

SA 2015 REGION_XI DAVAO_DEL_NORTE KAPALONG SUA-ON POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-11-23-05-000-
1

SA 2016 REGION_XI DAVAO_DEL_NORTE KAPALONG

GUPITAN (Sitios 
Kilantang, Lapongan, 
Lapongon, Lower 
Tagasan, Nasinabong, 
Ngan, Pipisan, Tawngato 
& Tiapo)

PROVISION OF POTABLE WATER 
SUPPLY

                    7,000,000                     7,000,000                   7,000,000                     5,591,348 COMPLETED 100.00%

SA-16-11-23-05-000-
2

SA 2016 REGION_XI DAVAO_DEL_NORTE KAPALONG MANIKI (Sitio Maniki)
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                        988,159 COMPLETED 100.00%

SA-16-11-23-05-000-
3

SA 2016 REGION_XI DAVAO_DEL_NORTE KAPALONG SEMONG
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,930,120 COMPLETED 100.00%
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SA-16-11-23-14-000-
1

SA 2016 REGION_XI DAVAO_DEL_NORTE NEW_CORELLA DEL PILAR
PROVISION OF POTABLE WATER 
SUPPLY

                    1,500,000                     1,500,000                   1,500,000                     1,500,000 COMPLETED 100.00%

SA-16-11-23-14-000-
2

SA 2016 REGION_XI DAVAO_DEL_NORTE NEW_CORELLA SAN ROQUE
PROVISION OF POTABLE WATER 
SUPPLY

                    1,500,000                     1,500,000                   1,500,000                     1,431,143 COMPLETED 100.00%

SA-16-11-23-14-000-
3

SA 2016 REGION_XI DAVAO_DEL_NORTE NEW_CORELLA MESAUY
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-11-23-24-000-
1

SA 2014 REGION_XI DAVAO_DEL_NORTE SAN_ISIDRO Sawata and Dacudao
Construction of Sawata Water Supply Level 
II

                  11,000,000                   11,000,000                 11,000,000                     8,032,096 COMPLETED 100.00%

SA-15-11-23-18-000-
1

SA 2015 REGION_XI DAVAO_DEL_NORTE SANTO_TOMAS ESPERANZA
Potable Water System at Brgy. Esperanza        

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-11-23-18-000-
2

SA 2015 REGION_XI DAVAO_DEL_NORTE SANTO_TOMAS KINAMAYAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,725,539 COMPLETED 100.00%

SA-15-11-23-18-000-
3

SA 2015 REGION_XI DAVAO_DEL_NORTE SANTO_TOMAS NEW KATIPUNAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,754,116 COMPLETED 100.00%

SA-15-11-23-18-000-
4

SA 2015 REGION_XI DAVAO_DEL_NORTE SANTO_TOMAS PANTARON
Potable Water System at Brgy. Pantaron        

                    1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-11-23-18-000-
5

SA 2015 REGION_XI DAVAO_DEL_NORTE SANTO_TOMAS SALVACION
Potable Water System at Brgy. Salvacion        

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-11-23-18-000-
6

SA 2015 REGION_XI DAVAO_DEL_NORTE SANTO_TOMAS SAN MIGUEL
Potable Water System at Brgy. San Miguel        

                    1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-11-23-18-000-
7

SA 2015 REGION_XI DAVAO_DEL_NORTE SANTO_TOMAS SAN VICENTE
Potable Water System at Brgy. San Vicente        

                    2,000,000                     2,000,000                   2,000,000                        859,480 COMPLETED 100.00%

SA-12-11-23-22-000-
1

SA 2012 REGION_XI DAVAO_DEL_NORTE TALAINGOD Brgy. Sto Niño
Construction of Potable Water System Level 
III

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-11-23-22-000-
1

SA 2015 REGION_XI DAVAO_DEL_NORTE TALAINGOD

Brgy. Sto. Niño/ Lower 
Mesolong, Brgy. Sto. 
Niño/ Purok 2A-2B,Brgy. 
Sto. Niño/Kaylawan, Brgy. 
Sto. Niño/ Igang, Brgy. 
Palma Gil/ Tugas, Brgy. 
Sto Niño

Rehabilitation of Igang, Palma Gil PWS 
Level II, Construction of Tugas, Sto. Niño 
PWS Level II, Rehabilitation of Purok 2A – 
2B (Buguis Area) Sto. Niño PWS Level III, 
Rehabilitation of Kuyas, Sto. Niño PWS 
Level IIRehabilitation of Lower Mesolong, 
Sto. Niño PWS Level IIRehabilitation of 
Kaylawan, Sto. Niño PWS Level II

                    8,000,000                     8,000,000                   8,000,000                     7,811,866 COMPLETED 100.00%

SA-16-11-23-22-000-
1

SA 2016 REGION_XI DAVAO_DEL_NORTE TALAINGOD
DAGOHOY (Sitios 
Hangelo)

PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%
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SA-16-11-23-22-000-
2

SA 2016 REGION_XI DAVAO_DEL_NORTE TALAINGOD
STO.NINO (Sitios 
Kamingawan, Linayapan, 
Malapanit & Mesolong)

PROVISION OF POTABLE WATER 
SUPPLY

                    4,000,000                     4,000,000                   4,000,000                     2,965,646 COMPLETED 100.00%

SA-16-11-24-03-000-
1

SA 2016 REGION_XI DAVAO_DEL_SUR CITY_OF_DIGOS SAN JOSE
PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                        700,400 COMPLETED 100.00%

SA-15-11-24-06-000-
1

SA 2015 REGION_XI DAVAO_DEL_SUR KIBLAWAN BALASIAO Expansion of Water System level II                     1,000,000                     1,000,000                   1,000,000                        754,055 COMPLETED 100.00%

SA-15-11-24-06-000-
3

SA 2015 REGION_XI DAVAO_DEL_SUR KIBLAWAN KIBONGBONG Expansion of Water System level II                     2,000,000                     2,000,000                   2,000,000                     1,614,766 ON-GOING 85.00%

SA-15-11-24-06-000-
4

SA 2015 REGION_XI DAVAO_DEL_SUR KIBLAWAN KIMLAWIS Expansion of Water System level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-11-24-06-000-
5

SA 2015 REGION_XI DAVAO_DEL_SUR KIBLAWAN KISULAN Construction of Level II water System                     2,000,000                     2,000,000                   2,000,000                     1,440,018 COMPLETED 100.00%

SA-17-11-24-06-000-
1

SA 2017 REGION_XI DAVAO_DEL_SUR KIBLAWAN ABNATE POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-17-11-24-06-000-
2

SA 2017 REGION_XI DAVAO_DEL_SUR KIBLAWAN TACUB POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 ON-GOING 30.00%

SA-17-11-24-06-000-
3

SA 2017 REGION_XI DAVAO_DEL_SUR KIBLAWAN BALASIAO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-11-24-06-000-
4

SA 2017 REGION_XI DAVAO_DEL_SUR KIBLAWAN KIMLAWIS POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-11-24-12-000-
1

SA 2015 REGION_XI DAVAO_DEL_SUR SANTA_CRUZ SALIDUCON
Rehabilitation of Brgy. Saliducon PWS Level 
II

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 10.00%

SA-15-11-24-12-000-
2

SA 2015 REGION_XI DAVAO_DEL_SUR SANTA_CRUZ MELILIA Construction of Brgy. Melilia PWS Level II                     3,000,000                     3,000,000                   3,000,000 ON-GOING 10.00%

SA-15-11-24-12-000-
3

SA 2015 REGION_XI DAVAO_DEL_SUR SANTA_CRUZ MATUTUNGAN
Expansion of Brgy. Matutungan PWS Level 
II

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-15-11-24-12-000-
4

SA 2015 REGION_XI DAVAO_DEL_SUR SANTA_CRUZ RIZAL Construction of Brgy. Rizal PWS Level II                     3,000,000                     3,000,000                   3,000,000 ON-GOING 20.00%

SA-15-11-24-12-000-
5

SA 2015 REGION_XI DAVAO_DEL_SUR SANTA_CRUZ INAWAYAN
Expansion of Inawayan Potable Water 
System Level III

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 10.00%

SA-13-11-24-12-000-
1

SA 2013 REGION_XI DAVAO_DEL_SUR SANTA_CRUZ Brgy. Inawayan                      2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-11-24-12-000-
1

SA 2017 REGION_XI DAVAO_OCCIDENTAL DON_MARCELINO Repair/Rehab of PWS Level II                   12,000,000                   12,000,000                   9,600,000 ON-GOING 52.83%

SA-17-11-86-02-000-
1

SA 2017 REGION_XI DAVAO_OCCIDENTAL JOSE_ABAD_SANTOS POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 11,100,000 COMPLETED 100.00%

SA-14-11-86-03-000-
1

SA 2014 REGION_XI DAVAO_OCCIDENTAL MALITA Kidalapong POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%
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SA-14-11-86-04-000-
1

SA 2014 REGION_XI DAVAO_OCCIDENTAL SANTA_MARIA PONGPONG Potable Water                     1,000,000                     1,000,000                   1,000,000                        700,024 COMPLETED 100.00%

SA-15-11-24-04-000-
1

SA 2015 REGION_XI DAVAO_OCCIDENTAL SANTA_MARIA KIDADAN
CONSTRUCTION OF BRGY. KIDADAN 
PWS LEVEL II

                    2,000,000                     2,000,000                   2,000,000                     1,526,922 COMPLETED 100.00%

SA-15-11-24-04-000-
2

SA 2015 REGION_XI DAVAO_OCCIDENTAL SANTA_MARIA PONGPONG
REHABILITATION OF PONG PONG PWS 
LEVEL II

                    1,000,000                     1,000,000                   1,000,000                        246,903 COMPLETED 100.00%

SA-15-11-24-04-000-
3

SA 2015 REGION_XI DAVAO_OCCIDENTAL SANTA_MARIA SAN ANTONIO
CONSTRUCTION OF BRGY. SAN 
ANTONIO PWS LEVEL II

                    2,000,000                     2,000,000                   2,000,000                     1,498,759 COMPLETED 100.00%

SA-15-11-24-04-000-
4

SA 2015 REGION_XI DAVAO_OCCIDENTAL SANTA_MARIA SAN JUAN
CONSTRUCTION OF BRGY. SAN JUAN 
PWS LEVEL II

                    2,000,000                     2,000,000                   2,000,000                     1,403,288 COMPLETED 100.00%

SA-15-11-24-04-000-
5

SA 2015 REGION_XI DAVAO_OCCIDENTAL SANTA_MARIA SAN PEDRO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-17-11-24-04-000-
1

SA 2017 REGION_XI DAVAO_OCCIDENTAL SANTA_MARIA SAN PEDRO
CONSTRUCTION OF BRGY. SAN PEDRO 
PWS LEVEL II

                    3,000,000                     3,000,000                   3,000,000 ON-GOING 60.00%

SA-14-11-86-05-000-
1

SA 2014 REGION_XI DAVAO_OCCIDENTAL SARANGANI Batuganding Construction of Water System Level II                     4,500,000                     4,500,000                   4,500,000                     2,079,422 COMPLETED 100.00%

SA-14-11-86-05-000-
2

SA 2014 REGION_XI DAVAO_OCCIDENTAL SARANGANI Gumtago Construction of Water System Level II                     4,500,000                     4,500,000                   4,500,000 COMPLETED 100.00%

SA-15-11-25-01-000-
1

SA 2015 REGION_XI DAVAO_ORIENTAL BAGANGA BATAWAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-11-25-01-000-
2

SA 2015 REGION_XI DAVAO_ORIENTAL BAGANGA BINONDO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,384,387 COMPLETED 100.00%

SA-15-11-25-01-000-
3

SA 2015 REGION_XI DAVAO_ORIENTAL BAGANGA CAMPAWAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-11-25-01-000-
4

SA 2015 REGION_XI DAVAO_ORIENTAL BAGANGA SAN ISIDRO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        634,502 COMPLETED 100.00%

SA-16-11-25-01-000-
1

SA 2016 REGION_XI DAVAO_ORIENTAL BAGANGA KINABLANGAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,578,836 COMPLETED 100.00%

SA-16-11-25-01-000-
2

SA 2016 REGION_XI DAVAO_ORIENTAL BAGANGA SAN VICTOR
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,578,836 COMPLETED 100.00%

SA-16-11-25-01-000-
3

SA 2016 REGION_XI DAVAO_ORIENTAL BAGANGA SAN ISIDRO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,578,836 COMPLETED 100.00%

SA-17-11-25-01-000-
1

SA 2017 REGION_XI DAVAO_ORIENTAL BAGANGA BINONDO
Construction of Potable Water System  
(Brgy. Binondo)

                    3,000,000                     3,000,000                   3,000,000 PROCUREMENT

SA-17-11-25-01-000-
2

SA 2017 REGION_XI DAVAO_ORIENTAL BAGANGA MAHAN-UB
Construction of Potable Water System  
(Brgy. Mahan-ub)

                    3,000,000                     3,000,000                   3,000,000 
DED 
PREPARATION

SA-13-11-25-03-000-
1

SA 2013 REGION_XI DAVAO_ORIENTAL BOSTON Cabasagan
Construction of Cabasagan Water Supply 
System

                    3,783,944                     3,783,944                   3,783,944                     3,783,944 COMPLETED 100.00%

SA-13-11-25-03-000-
2

SA 2013 REGION_XI DAVAO_ORIENTAL BOSTON Kawayan
Design and Build of Kawayan Water Supply 
System Level II

                    2,923,930                     2,923,930                   2,923,930                     2,923,930 COMPLETED 100.00%
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SA-13-11-25-03-000-
3

SA 2013 REGION_XI DAVAO_ORIENTAL BOSTON San Jose
Design and build of San Jose Water Supply 
System Level II

                    1,292,126                     1,292,126                   1,292,126                     1,292,126 COMPLETED 100.00%

SA-13-11-25-04-000-
1

SA 2013 REGION_XI DAVAO_ORIENTAL CARAGA San Luis Potable Water Supply System                     1,000,000                     1,000,000                   1,000,000                        903,393 COMPLETED 100.00%

SA-13-11-25-04-000-
2

SA 2013 REGION_XI DAVAO_ORIENTAL CARAGA Brgy. Sobrecarey Potable Water Supply System                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-14-11-25-04-000-
1

SA 2014 REGION_XI DAVAO_ORIENTAL CARAGA Poblacion
Expansion/Upgrading of CARAGA Level III 
Water system

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-11-25-04-000-
1

SA 2016 REGION_XI DAVAO_ORIENTAL CARAGA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-11-25-04-000-
2

SA 2016 REGION_XI DAVAO_ORIENTAL CARAGA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 COMPLETED 100.00%

SA-16-11-25-05-000-
1

SA 2016 REGION_XI DAVAO_ORIENTAL CATEEL
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-11-25-05-000-
2

SA 2016 REGION_XI DAVAO_ORIENTAL CATEEL
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-11-25-06-000-
1

SA 2015 REGION_XI DAVAO_ORIENTAL
GOVERNOR_GENEROS
O

OREGON POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,791,187 COMPLETED 100.00%

SA-15-11-25-06-000-
2

SA 2015 REGION_XI DAVAO_ORIENTAL
GOVERNOR_GENEROS
O

SERGIO OSMEÑA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,013,434 COMPLETED 100.00%

SA-15-11-25-06-000-
3

SA 2015 REGION_XI DAVAO_ORIENTAL
GOVERNOR_GENEROS
O

SUROP POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000 COMPLETED 100.00%

SA-15-11-25-07-000-
1

SA 2015 REGION_XI DAVAO_ORIENTAL LUPON LANTAWAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,957,046 COMPLETED 100.00%

SA-15-11-25-07-000-
2

SA 2015 REGION_XI DAVAO_ORIENTAL LUPON MARAGATAS POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,998,003 COMPLETED 100.00%

SA-15-11-25-07-000-
3

SA 2015 REGION_XI DAVAO_ORIENTAL LUPON NEW VISAYAS POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,998,937 COMPLETED 100.00%

SA-15-11-25-07-000-
4

SA 2015 REGION_XI DAVAO_ORIENTAL LUPON SAN ISIDRO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,999,569 COMPLETED 100.00%

SA-14-11-25-08-000-
1

SA 2014 REGION_XI DAVAO_ORIENTAL MANAY Cayawan and Central
Rehabilitation of Existing Level II Water 
System of Cayawan and Central

                    8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-16-11-25-08-000-
1

SA 2016 REGION_XI DAVAO_ORIENTAL MANAY
PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                   8,000,000 COMPLETED 100.00%

SA-13-11-25-10-000-
1

SA 2013 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO La Union Potable Water Supply System                     1,000,000                     1,000,000                   1,000,000                        756,431 COMPLETED 100.00%

SA-13-11-25-10-000-
2

SA 2013 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO Cambalion Potable Water Supply System                     1,000,000                     1,000,000                   1,000,000                        631,431 COMPLETED 100.00%

SA-15-11-25-10-000-
1

SA 2015 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO LAPU-LAPU POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,787,537 COMPLETED 100.00%
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SA-15-11-25-10-000-
2

SA 2015 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO MAAG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,836,608 ON-GOING 85.00%

SA-15-11-25-10-000-
3

SA 2015 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO MAPUTI POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-11-25-10-000-
4

SA 2015 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO SAN MIGUEL POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,999,999 COMPLETED 100.00%

SA-15-11-25-10-000-
5

SA 2015 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO SANTO ROSARIO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,781,138 COMPLETED 100.00%

SA-15-11-25-10-000-
6

SA 2015 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO TALISAY POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-11-25-10-000-
1

SA 2016 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-16-11-25-10-000-
2

SA 2016 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-16-11-25-10-000-
3

SA 2016 REGION_XI DAVAO_ORIENTAL SAN_ISIDRO
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000 ON-GOING 5.00%

SA-17-11-25-11-000-
1

SA 2017 REGION_XI DAVAO_ORIENTAL TARRAGONA Juvelar & Central POTABLE WATER SUPPLY                   12,000,000                   12,000,000                   9,600,000 COMPLETED 100.00%

SA-16-12-47-01-000-
1

SA 2016 REGION_XII NORTH_COTABATO ALAMADA
Brgys. Bao, Rangayen & 
Pigcawaran

Construction of Kitub Potable Water System 
Level II (Kitub Area)

                  12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-12-12-47-01-000-
1

SA 2012 REGION_XII NORTH_COTABATO ALAMADA
Brgy. Bao, Dado, Mirasol 
& Malitubog

Construction of Water System (BHS & 
Birthing Center)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-14-12-47-01-000-
1

SA 2014 REGION_XII NORTH_COTABATO ALAMADA
Purok New Leon, Brgy. 
Dado

Rehabilitation of New Leon Potable Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-01-000-
1

SA 2015 REGION_XII NORTH_COTABATO ALAMADA
Brgy. Dado and 
Pigcawaran

Construction of Potable Water System Level 
II

                  12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-12-12-47-17-000-
1

SA 2012 REGION_XII NORTH_COTABATO ALEOSAN Upper Mingading 
Construction of Upper Mingading Level II 
Potable Water System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-12-47-17-000-
1

SA 2016 REGION_XII NORTH_COTABATO ALEOSAN

Brgy. Leon, 
Katalicanan,Upper 
Minganding,Tomado,Cawil
ihan and Sta. Cruz

Construction of Aleosan Level II PWS                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-12-12-47-18-000-
1

SA 2012 REGION_XII NORTH_COTABATO ARAKAN Poblacion
Rehabilitation/Improvement of Arakan Water 
System Phase II

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-12-12-47-16-000-
1

SA 2012 REGION_XII NORTH_COTABATO BANISILAN Brgy. Wadya
Expansion of Banisilan Level II Water 
System

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-12-47-16-000-
1

SA 2015 REGION_XII NORTH_COTABATO BANISILAN
Brgys. Capayangan, 
Miguel Macasarte and 
Tumbao

Provision of Potable Water System                   10,000,000                   10,000,000                 10,000,000                     8,281,120 COMPLETED 100.00%
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SA-17-12-47-05-000-
1

SA 2017 REGION_XII NORTH_COTABATO LIBUNGAN
BRGY. 
KAPAYAWI,BAGUER,MO
NTAY AND CABARUYAN

Expansion of Water system                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-15-12-47-02-000-
1

SA 2015 REGION_XII NORTH_COTABATO CARMEN LANOON
Construction of Concrete Tank Level II 
Water System 

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 62.00%

SA-15-12-47-02-000-
2

SA 2015 REGION_XII NORTH_COTABATO CARMEN MACABENBAN
Construction of Concrete Tank Level II 
Water System 

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 80.00%

SA-15-12-47-02-000-
3

SA 2015 REGION_XII NORTH_COTABATO CARMEN PALANGGALAN
Construction of Concrete Tank Level II 
Water System 

                    2,000,000                     2,000,000                   2,000,000                     1,729,166 ON-GOING 75.00%

SA-15-12-47-02-000-
4

SA 2015 REGION_XII NORTH_COTABATO CARMEN CADIIS
Construction of Steel Tank Level II Water 
System 

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-12-47-02-000-
5

SA 2015 REGION_XII NORTH_COTABATO CARMEN KILALA
Construction of Steel Tank Level II Water 
System 

                    1,000,000                     1,000,000                   1,000,000                        987,820 COMPLETED 100.00%

SA-16-12-47-02-000-
1

SA 2016 REGION_XII NORTH_COTABATO CARMEN BENTANGAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-12-47-02-000-
2

SA 2016 REGION_XII NORTH_COTABATO CARMEN MANILI
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-12-47-04-000-
1

SA 2014 REGION_XII NORTH_COTABATO CITY_OF_KIDAPAWAN
 Brgy. Amas, Amazion & 
Kalaisan

Installation of Distribution lines                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-12-47-05-000-
1

SA 2015 REGION_XII NORTH_COTABATO LIBUNGAN KITUBOD Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-05-000-
2

SA 2015 REGION_XII NORTH_COTABATO LIBUNGAN PALAO Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-05-000-
3

SA 2015 REGION_XII NORTH_COTABATO LIBUNGAN SINAPANGAN Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-12-47-05-000-
1

SA 2016 REGION_XII NORTH_COTABATO LIBUNGAN Brgy. Piarro Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-12-47-05-000-
2

SA 2016 REGION_XII NORTH_COTABATO LIBUNGAN Brgy. Cabpangi Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-06-000-
1

SA 2015 REGION_XII NORTH_COTABATO MAGPET AMABEL
Construction of Amabel Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-06-000-
2

SA 2015 REGION_XII NORTH_COTABATO MAGPET OWAS Construction of Owas Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-06-000-
3

SA 2015 REGION_XII NORTH_COTABATO MAGPET DON PANAA
Construc tion of Don Panaca Water Supply 
Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-06-000-
4

SA 2015 REGION_XII NORTH_COTABATO MAGPET SALLAB
Rehabilitation of Sallab Water Supply Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-12-47-06-000-
1

SA 2017 REGION_XII NORTH_COTABATO MAGPET KAMADA POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%
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SA-17-12-47-06-000-
2

SA 2017 REGION_XII NORTH_COTABATO MAGPET KISANDAL POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-17-12-47-06-000-
3

SA 2017 REGION_XII NORTH_COTABATO MAGPET OWAS POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-17-12-47-06-000-
4

SA 2017 REGION_XII NORTH_COTABATO MAGPET BONGOLANON POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-12-47-08-000-
1

SA 2015 REGION_XII NORTH_COTABATO MATALAM BATO Construction of Potable Water Supply                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-08-000-
2

SA 2015 REGION_XII NORTH_COTABATO MATALAM LATAGAN Construction of Potable Water Supply                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-08-000-
3

SA 2015 REGION_XII NORTH_COTABATO MATALAM NEW ALIMODIAN Construction of Potable Water Supply                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-08-000-
4

SA 2015 REGION_XII NORTH_COTABATO MATALAM MARBEL Construction of Potable Water Supply                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-12-47-08-000-
5

SA 2015 REGION_XII NORTH_COTABATO MATALAM TAGURANAO Construction of Potable Water Supply                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-12-47-08-000-
1

SA 2016 REGION_XII NORTH_COTABATO MATALAM ARAKAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-12-47-08-000-
2

SA 2016 REGION_XII NORTH_COTABATO MATALAM SARAYAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-12-47-09-000-
1

SA 2016 REGION_XII NORTH_COTABATO MIDSAYAP
AGRICULTURE, Sitio 
Bobon

Provision of Potable Water Supply Level II                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-17-12-47-09-000-
1

SA 2017 REGION_XII NORTH_COTABATO MIDSAYAP Construction of Potable Water System                   12,000,000                   12,000,000                   9,600,000                     9,600,000 COMPLETED 100.00%

SA-12-12-47-10-000-
1

SA 2012 REGION_XII NORTH_COTABATO M'LANG Brgy. Calunasan Expansion of Water System level III                        450,000                        450,000                      450,000                        450,000 COMPLETED 100.00%

SA-12-12-47-10-000-
2

SA 2012 REGION_XII NORTH_COTABATO M'LANG Gaunan Expansion of Water System level III                        740,000                        740,000                      740,000                        740,000 COMPLETED 100.00%

SA-12-12-47-10-000-
3

SA 2012 REGION_XII NORTH_COTABATO M'LANG new esperanza Expansion of Water System level III                        660,000                        660,000                      660,000                        660,000 COMPLETED 100.00%

SA-12-12-47-10-000-
4

SA 2012 REGION_XII NORTH_COTABATO M'LANG liboo Expansion of Water System level III                        525,000                        525,000                      525,000                        525,000 COMPLETED 100.00%

SA-12-12-47-10-000-
5

SA 2012 REGION_XII NORTH_COTABATO M'LANG ugpay Expansion of Water System level III                        625,000                        625,000                      625,000                        625,000 COMPLETED 100.00%

SA-15-12-47-11-000-
1

SA 2015 REGION_XII NORTH_COTABATO PIGKAWAYAN BURICAIN
Design and Construction of Potable Water 
System  (PWS-Deep Well)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-11-000-
2

SA 2015 REGION_XII NORTH_COTABATO PIGKAWAYAN DATU BINASING
Design and Construction of Potable Water 
System  (PWS-Deep Well)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-47-11-000-
3

SA 2015 REGION_XII NORTH_COTABATO PIGKAWAYAN
LOWER 
PANGANGKALAN

Design and Construction of Potable Water 
System  (PWS-Deep Well)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-15-12-47-11-000-
4

SA 2015 REGION_XII NORTH_COTABATO PIGKAWAYAN BANUCAGON
Design and Construction of Potable Water 
System  (PWS-Deep Well)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-12-47-11-000-
5

SA 2015 REGION_XII NORTH_COTABATO PIGKAWAYAN RENIBON
Design and Construction of Potable Water 
System  (PWS-Deep Well)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-12-47-11-000-
1

SA 2016 REGION_XII NORTH_COTABATO PIGKAWAYAN PATOT
Design and Construction of Potable Water 
System  (Deep Well Source)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-12-47-11-000-
2

SA 2016 REGION_XII NORTH_COTABATO PIGKAWAYAN SIMSIMAN
Design and Construction of Potable Water 
System  (Deep Well Source)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-12-47-11-000-
1

SA 2017 REGION_XII NORTH_COTABATO PIGKAWAYAN MULOK POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,988,000 COMPLETED 100.00%

SA-17-12-47-11-000-
2

SA 2017 REGION_XII NORTH_COTABATO PIGKAWAYAN PAYONG-PAYONG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,998,700 COMPLETED 100.00%

SA-12-12-47-13-000-
1

SA 2012 REGION_XII NORTH_COTABATO PRESIDENT_ROXAS Brgy. Labuo
Expansion of President Roxas Water 
System Level III

                    1,750,000                     1,750,000                   1,750,000                     1,750,000 COMPLETED 100.00%

SA-12-12-47-13-000-
2

SA 2012 REGION_XII NORTH_COTABATO PRESIDENT_ROXAS Del Carmen
Expansion of President Roxas Water 
System Level III

                    1,750,000                     1,750,000                   1,750,000                     1,750,000 COMPLETED 100.00%

SA-12-12-47-13-000-
3

SA 2012 REGION_XII NORTH_COTABATO PRESIDENT_ROXAS Kamarahan
Expansion of President Roxas Water 
System Level III

                    1,750,000                     1,750,000                   1,750,000                     1,750,000 COMPLETED 100.00%

SA-12-12-47-13-000-
4

SA 2012 REGION_XII NORTH_COTABATO PRESIDENT_ROXAS Lomonay
Expansion of President Roxas Water 
System Level III

                    1,750,000                     1,750,000                   1,750,000                     1,750,000 COMPLETED 100.00%

SA-14-12-47-13-000-
1

SA 2014 REGION_XII NORTH_COTABATO PRESIDENT_ROXAS Brgy. Bato-bato Bato-bato Potable Water Supply                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-12-47-13-000-
1

SA 2017 REGION_XII NORTH_COTABATO PRESIDENT_ROXAS POTABLE WATER SUPPLY                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-15-12-47-14-000-
1

SA 2015 REGION_XII NORTH_COTABATO TULUNAN DAIG
CONSTRUCTION OF BRGY. DAIG 
WATER SYSTEM LEVEL II

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-17-12-47-14-000-
1

SA 2017 REGION_XII NORTH_COTABATO TULUNAN BATANG POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                        569,789 COMPLETED 100.00%

SA-17-12-47-14-000-
2

SA 2017 REGION_XII NORTH_COTABATO TULUNAN NEW_CARIDAD POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                          37,944 COMPLETED 100.00%

SA-12-12-80-01-000-
1

SA 2012 REGION_XII SARANGANI ALABEL Poblacion Expansion of Level III Water System                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-12-80-01-000-
1

SA 2015 REGION_XII SARANGANI ALABEL PAG-ASA
Construction of Water System Spring 
Developement

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-12-80-03-000-
1

SA 2015 REGION_XII SARANGANI KIAMBA TABLAO
EXPANSION OF TABLAO POTABLE 
WATER SYSTEM - LEVEL II

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-12-80-04-000-
1

SA 2017 REGION_XII SARANGANI MAASIM PANANAG POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        633,857 COMPLETED 100.00%

SA-16-12-80-05-000-
1

SA 2016 REGION_XII SARANGANI MAITUM TUANADATU
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                        790,060 ON-GOING 74.00%
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SA-17-12-80-05-000-
1

SA 2017 REGION_XII SARANGANI MAITUM BATI-AN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,370,709 ON-GOING 67.00%

SA-12-12-80-06-000-
1

SA 2012 REGION_XII SARANGANI MALAPATAN Poblacion, San Roque
Construction/Upgrading and Expansion of 
brgy Poblacion Water System Level III

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-12-80-06-000-
1

SA 2015 REGION_XII SARANGANI MALAPATAN UPPER SUYAN Rehabilitation of Water System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-12-80-06-000-
1

SA 2016 REGION_XII SARANGANI MALAPATAN UPPER SUYAN Water System Level III                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-12-65-12-000-
1

SA 2017 REGION_XII SULTAN_KUDARAT SEN._NINOY_AQUINO KINAM POTABLE WATER SUPPLY                     8,000,000                     8,000,000                   8,000,000                     8,000,000 COMPLETED 100.00%

SA-17-12-80-07-000-
1

SA 2017 REGION_XII SARANGANI MALUNGON POTABLE WATER SUPPLY                   10,000,000                   10,000,000                 10,000,000                     7,830,194 COMPLETED 100.00%

SA-12-12-63-19-000-
1

SA 2012 REGION_XII SOUTH_COTABATO LAKE_SEBU Brgy. Lamlahak Construction of Talili spring development                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-15-12-63-19-000-
1

SA 2015 REGION_XII SOUTH_COTABATO LAKE_SEBU
Brgys. Takonel, Klubi, 
Lamdalag and Poblacion

Construction of Level II Water System 
(Salintubig)

                  10,000,000                   10,000,000                 10,000,000                   10,000,000 COMPLETED 100.00%

SA-17-12-63-19-000-
1

SA 2017 REGION_XII SOUTH_COTABATO LAKE_SEBU Consturction of Potable Water Supply                   12,000,000                   12,000,000                 12,000,000                   10,820,152 COMPLETED 100.00%

SA-14-12-63-12-000-
1

SA 2014 REGION_XII SOUTH_COTABATO POLOMOLOK Brgy. Kinilis Rehabilitation og Kinillis Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-12-63-13-000-
1

SA 2014 REGION_XII SOUTH_COTABATO SURALLAH Tubi-ala Construction of Water System Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-65-02-000-
1

SA 2015 REGION_XII SULTAN_KUDARAT COLUMBIO ELBEBE SALINTUBIG Water System Level II (spring)                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-12-65-02-000-
2

SA 2015 REGION_XII SULTAN_KUDARAT COLUMBIO LOMOYON SALINTUBIG Water System Level II (spring)                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-65-02-000-
3

SA 2015 REGION_XII SULTAN_KUDARAT COLUMBIO POLOMOLOK SALINTUBIG Water System Level II (spring)                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-12-65-03-000-
1

SA 2015 REGION_XII SULTAN_KUDARAT ESPERANZA SALUMPING
Construction of Brgy. Legodon Potable 
Water System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-65-03-000-
2

SA 2015 REGION_XII SULTAN_KUDARAT ESPERANZA LEGODON
Construction of Brgy. Salumping Potable 
Water System Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-12-65-03-000-
1

SA 2016 REGION_XII SULTAN_KUDARAT ESPERANZA PAMANTINGAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-12-65-03-000-
1

SA 2017 REGION_XII SULTAN_KUDARAT ESPERANZA MARGUES POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     1,710,001 COMPLETED 100.00%

SA-17-12-65-03-000-
2

SA 2017 REGION_XII SULTAN_KUDARAT ESPERANZA SALUMPING POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,792,637 COMPLETED 100.00%
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SA-14-12-65-04-000-
1

SA 2014 REGION_XII SULTAN_KUDARAT ISULAN Brgy. New Pangasinan
Construction of Potable Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-12-65-04-000-
1

SA 2015 REGION_XII SULTAN_KUDARAT ISULAN LAGANDANG
Construction of Potable Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-12-65-04-000-
1

SA 2016 REGION_XII SULTAN_KUDARAT ISULAN LAGANDANG
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-12-65-06-000-
1

SA 2014 REGION_XII SULTAN_KUDARAT LEBAK
Brgy. Bolebak, New 
Calino, Christianuevo & 
Salansang

Rehabilitation/Construction of Level II Water 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-12-47-03-000-
1

SA 2017 REGION_XII NORTH_COTABATO KABACAN
New and Expansion of Potable Water 
System

                    6,000,000                     6,000,000                   6,000,000                     6,000,000 COMPLETED 100.00%

SA-14-12-65-09-000-
1

SA 2014 REGION_XII SULTAN_KUDARAT PALIMBANG Brgy. Tibuhol POTABLE WATER                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-12-65-09-000-
1

SA 2017 REGION_XII SULTAN_KUDARAT PALIMBANG
Design and Construction of Potable water 
Suystem

                  12,000,000                   12,000,000                 12,000,000                     9,236,989 COMPLETED 100.00%

SA-13-16-02-05-000-
1

SA 2013 REGION_XIII AGUSAN_DEL_NORTE JABONGA Poblacion 
Improvement/Rehab. Of Potable Water 
System (Level II) in Mayugda, Brgy. 
Poblacion

                       900,000                        900,000                      900,000                        900,000 COMPLETED 100.00%

SA-13-16-02-05-000-
2

SA 2013 REGION_XIII AGUSAN_DEL_NORTE JABONGA Poblacion 
Improvement/Rehab. Of Potable Water 
System (Level II) in Celopan 

                       350,000                        350,000                      350,000                        350,000 COMPLETED 100.00%

SA-15-16-02-05-000-
1

SA 2015 REGION_XIII AGUSAN_DEL_NORTE JABONGA MAGSAYSAY Improvement of Magsaysay PWS Level II                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-14-16-02-07-000-
1

SA 2014 REGION_XIII AGUSAN_DEL_NORTE LAS_NIEVES Bonifacio
Improvement of Water System in Brgy. 
Bonifacio

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-14-16-02-07-000-
2

SA 2014 REGION_XIII AGUSAN_DEL_NORTE LAS_NIEVES Poblacion II
Improvement of Water System in Brgy. 
Katipunan

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-02-07-000-
1

SA 2015 REGION_XIII AGUSAN_DEL_NORTE LAS_NIEVES DURIAN
Improvement of Durian Potable Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-02-07-000-
2

SA 2015 REGION_XIII AGUSAN_DEL_NORTE LAS_NIEVES SAN ISIDRO
Improvement of San Isidro Potable Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-02-07-000-
1

SA 2016 REGION_XIII AGUSAN_DEL_NORTE LAS_NIEVES BONIFACIO Improvement of Bonifacio Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-16-02-08-000-
1

SA 2012 REGION_XIII AGUSAN_DEL_NORTE MAGALLANES Brgy. Buhang Construction of Water Supply Level II                     7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-13-16-02-10-000-
1

SA 2013 REGION_XIII AGUSAN_DEL_NORTE SANTIAGO Poblacion I
Construction of Poblacion I Potable Water 
Supply

                       625,000                        625,000                      625,000                        625,000 COMPLETED 100.00%

SA-13-16-02-10-000-
2

SA 2013 REGION_XIII AGUSAN_DEL_NORTE SANTIAGO Poblacion II
Construction of Poblacion II Potable Water 
Supply

                       625,000                        625,000                      625,000                        625,000 COMPLETED 100.00%

SA-15-16-02-11-000-
1

SA 2015 REGION_XIII AGUSAN_DEL_NORTE TUBAY DOÑA TELESFORA
Construction/Enhancement of Barangay 
Water System 

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-15-16-02-11-000-
2

SA 2015 REGION_XIII AGUSAN_DEL_NORTE TUBAY TINIGBASAN
Rehab/Enhancement of Barangay Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-02-11-000-
1

SA 2016 REGION_XIII AGUSAN_DEL_NORTE TUBAY VICTORY
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-02-11-000-
2

SA 2016 REGION_XIII AGUSAN_DEL_NORTE TUBAY CABAYAWA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-02-11-000-
3

SA 2016 REGION_XIII AGUSAN_DEL_NORTE TUBAY DOÑA TELESFORA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-02-11-000-
4

SA 2016 REGION_XIII AGUSAN_DEL_NORTE TUBAY BINUANGAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-02-11-000-
5

SA 2016 REGION_XIII AGUSAN_DEL_NORTE TUBAY LAWIGAN
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-02-11-000-
6

SA 2016 REGION_XIII AGUSAN_DEL_NORTE TUBAY TAGPANGAHOY Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-16-03-02-000-
1

SA 2012 REGION_XIII AGUSAN_DEL_SUR BUNAWAN Brgy Libertad
Development / Improvement / Expansion of 
Brgy. Libertad Waterworks System- Level III

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-17-16-03-02-000-
1

SA 2017 REGION_XIII AGUSAN_DEL_SUR BUNAWAN
SAN_ANDRES_&_MAMB
ALILI

POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-17-16-03-02-000-
2

SA 2017 REGION_XIII AGUSAN_DEL_SUR BUNAWAN
SAN_MARCOS,_POBLA
CION,_NUEVA_ERA

POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-17-16-03-01-000-
1

SA 2017 REGION_XIII AGUSAN_DEL_SUR CITY_OF_BAYUGAN
STO_NINO_&_SAGMON
E

POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-17-16-03-01-000-
2

SA 2017 REGION_XIII AGUSAN_DEL_SUR CITY_OF_BAYUGAN MAHAYAG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-16-03-03-000-
1

SA 2012 REGION_XIII AGUSAN_DEL_SUR ESPERANZA Brgy. Remedios
Rehabilitation / Expansion of Brgy. 
Remedios Potable Water System-Level III

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-16-03-03-000-
1

SA 2015 REGION_XIII AGUSAN_DEL_SUR ESPERANZA BALUBO Improvement of Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-03-03-000-
2

SA 2015 REGION_XIII AGUSAN_DEL_SUR ESPERANZA BUNAGUIT Improvement of Water System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-03-03-000-
3

SA 2015 REGION_XIII AGUSAN_DEL_SUR ESPERANZA KINAMAYBAY Improvement of Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-03-03-000-
4

SA 2015 REGION_XIII AGUSAN_DEL_SUR ESPERANZA MAASIN Improvement of Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-03-03-000-
1

SA 2016 REGION_XIII AGUSAN_DEL_SUR ESPERANZA KINAMAYBAY
Improvement of Potable Water System 
Supply Phase I

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-03-000-
2

SA 2016 REGION_XIII AGUSAN_DEL_SUR ESPERANZA
SAN VICENTE (Sitio 
Balagnan)

Construction of Potable Waterworks System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%
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SA-16-16-03-03-000-
3

SA 2016 REGION_XIII AGUSAN_DEL_SUR ESPERANZA MILAGROS Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-03-03-000-
1

SA 2017 REGION_XIII AGUSAN_DEL_SUR ESPERANZA KALABUAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 ON-GOING 23.00%

SA-17-16-03-03-000-
2

SA 2017 REGION_XIII AGUSAN_DEL_SUR ESPERANZA NEW_GINGOOG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-03-03-000-
3

SA 2017 REGION_XIII AGUSAN_DEL_SUR ESPERANZA SEGUNDA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 22.00%

SA-17-16-03-03-000-
4

SA 2017 REGION_XIII AGUSAN_DEL_SUR ESPERANZA SINAKUNGAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 ON-GOING 21.00%

SA-17-16-03-03-000-
5

SA 2017 REGION_XIII AGUSAN_DEL_SUR ESPERANZA VALENTINA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-03-04-000-
1

SA 2016 REGION_XIII AGUSAN_DEL_SUR LA_PAZ
KASAPA II (Sitio 
Damayon)

Sitio Damayon Water System Level II                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-04-000-
2

SA 2016 REGION_XIII AGUSAN_DEL_SUR LA_PAZ
LYDIA (Sitios Bagnot, 
Mangikaw & Mintaki-i

Water System Level II                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-16-03-05-000-
1

SA 2015 REGION_XIII AGUSAN_DEL_SUR LORETO BINUCAYAN Construction of PWS                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-03-05-000-
2

SA 2015 REGION_XIII AGUSAN_DEL_SUR LORETO SANTA TERESA Construction of PWS                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-03-05-000-
3

SA 2015 REGION_XIII AGUSAN_DEL_SUR LORETO SANTO NIÑO Construction of PWS                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-03-05-000-
1

SA 2016 REGION_XIII AGUSAN_DEL_SUR LORETO JOHNSON (Sitio Moli)
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-05-000-
3

SA 2016 REGION_XIII AGUSAN_DEL_SUR LORETO
SAN MARIANO (Sitios 
Datu Hilad & Libus-ongan)

PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-03-05-000-
4

SA 2016 REGION_XIII AGUSAN_DEL_SUR LORETO KADPA 
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-05-000-
5

SA 2016 REGION_XIII AGUSAN_DEL_SUR LORETO WALOE (Sitio Telocan)
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-06-000-
1

SA 2016 REGION_XIII AGUSAN_DEL_SUR PROSPERIDAD
LA PURISIMA (Sitio 
Manhulayan)

Construction of La Purisima Water System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-06-000-
2

SA 2016 REGION_XIII AGUSAN_DEL_SUR PROSPERIDAD

Brgys Mabuhay, San 
Lorenzo, Poblacion, 
Magsaysay, Salvacion , 
San Roque

PWS in Brgys Mabuhay, San Lorenzo, 
Poblacion, Magsaysay, Salvacion , San 
Roque

                  12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-16-16-03-08-000-
1

SA 2016 REGION_XIII AGUSAN_DEL_SUR SAN_FRANCISCO Durian
Constructionof Level II Potable Water 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-03-09-000-
1

SA 2015 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS BINICALAN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-15-16-03-09-000-
2

SA 2015 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS CECILIA POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-03-09-000-
1

SA 2016 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS
ANISLAGAN (Sitio Balsa 
Tree)

Rehabilitation of Potable Water Supply                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-09-000-
2

SA 2016 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS
BINICALAN (Sitio 
Akbayan)

Rehabilitation of Potable Water Supply                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-09-000-
3

SA 2016 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS
CULI (Sitios Inabubayan 1 
& 2)

Rehabilitation of Potable Water Supply                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-03-09-000-
4

SA 2016 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS
DON ALEJANDRO (Sitio 
Kilometer 21)

Rehabilitation of Potable Water Supply                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-09-000-
5

SA 2016 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS
POBLACION  (Sitio 
Bayanihan)

Rehabilitation of Potable Water Supply                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-09-000-
6

SA 2016 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS
SAN PEDRO (Sitio 
Kihinggay)

Rehabilitation of Potable Water Supply                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-09-000-
7

SA 2016 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS
Don Flavia & Dona 
Maxima

Rehabilitation of Potable Water Supply                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-03-09-000-
1

SA 2017 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS BALIT Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-03-09-000-
2

SA 2017 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS CULI POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-03-09-000-
3

SA 2017 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS POLICARPO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-03-09-000-
4

SA 2017 REGION_XIII AGUSAN_DEL_SUR SAN_LUIS SAN_ISIDRO POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-14-16-03-10-000-
1

SA 2014 REGION_XIII AGUSAN_DEL_SUR SANTA_JOSEFA Sta. Isabel
Construction of Sta. Isabel Water Supply - 
Phase II (Level II)

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-03-14-000-
1

SA 2016 REGION_XIII AGUSAN_DEL_SUR SIBAGAT PADI-AY (Sitio Iligan) Construction of Water System Level II                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-14-000-
2

SA 2016 REGION_XIII AGUSAN_DEL_SUR SIBAGAT PUROK 6 (Sitio Panias) Construction of Water System Level II                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-03-14-000-
3

SA 2016 REGION_XIII AGUSAN_DEL_SUR SIBAGAT
STA. CRUZ (Sitio 
Bagumbayan)

Construction of Water System Level II                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-16-03-11-000-
1

SA 2012 REGION_XIII AGUSAN_DEL_SUR TALACOGON Brgy. Zillovia
Rehabilitation/Expansion of Zillovia Water 
System – Level III

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-16-03-11-000-
2

SA 2016 REGION_XIII AGUSAN_DEL_SUR TALACOGON San Agustin Improvement of Water System                   12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-12-16-03-12-000-
1

SA 2012 REGION_XIII AGUSAN_DEL_SUR TRENTO Poblacion
Rehabilitation/Expansion of Trento Water 
System – Level III

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%

SA-12-16-03-12-000-
2

SA 2012 REGION_XIII AGUSAN_DEL_SUR TRENTO Poblacion
Rehabilitation/Expansion of Trento Water 
System – Level III

                    3,500,000                     3,500,000                   3,500,000                     3,500,000 COMPLETED 100.00%
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SA-12-16-03-13-000-
1

SA 2012 REGION_XIII AGUSAN_DEL_SUR VERUELA
Poblacion and 
Sampaguita

Rehabilitation / Expansion of Veruela 
Potable Water System Level II

                    7,000,000                     7,000,000                   7,000,000                     7,000,000 COMPLETED 100.00%

SA-16-16-03-13-000-
1

SA 2016 REGION_XIII AGUSAN_DEL_SUR VERUELA
Construction of the Veruela Potable Water 
System Level III Phase I

                  12,000,000                   12,000,000                 12,000,000                   12,000,000 COMPLETED 100.00%

SA-15-16-85-01-000-
1

SA 2015 REGION_XIII DINAGAT_ISLAND BASILISA BENGLEN
Improvement/Uprgrading of Level II Water 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-85-01-000-
2

SA 2015 REGION_XIII DINAGAT_ISLAND BASILISA MELGAR Construction of Level II Water  System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-85-01-000-
3

SA 2015 REGION_XIII DINAGAT_ISLAND BASILISA NAVARRO Construction of Level II Water  System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-85-01-000-
4

SA 2015 REGION_XIII DINAGAT_ISLAND BASILISA PUERTO PRINCESA Construction of Level II Water  System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-85-01-000-
5

SA 2015 REGION_XIII DINAGAT_ISLAND BASILISA ROMA Construction of Level II Water  System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-85-01-000-
6

SA 2015 REGION_XIII DINAGAT_ISLAND BASILISA VILLA ECLEO
Improvement/Uprgrading of Level II Water 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-85-01-000-
1

SA 2016 REGION_XIII DINAGAT_ISLAND BASILISA NEW NAZARETH
Construction of Potable Water System Level 
III

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-16-85-02-000-
1

SA 2015 REGION_XIII DINAGAT_ISLAND CAGDIANAO MABINI (BORJA) Construction of Level II Water  System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-85-02-000-
1

SA 2016 REGION_XIII DINAGAT_ISLAND CAGDIANAO LEGAZPI
Construction of Sitio Cabiton-an Brgy 
Legazpi Water System : Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-85-02-000-
2

SA 2016 REGION_XIII DINAGAT_ISLAND CAGDIANAO VALENCIA
Construction of Brgy Valencia Water System 
: Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-85-02-000-
3

SA 2016 REGION_XIII DINAGAT_ISLAND CAGDIANAO DEL PILAR
Construction of Sitio Lajagon, Brgy Del Pilar 
Water System : Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-85-02-000-
4

SA 2016 REGION_XIII DINAGAT_ISLAND CAGDIANAO POBLACION
Improvement / Expansion of Brgy Poblacion 
Water System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-85-04-000-
1

SA 2016 REGION_XIII DINAGAT_ISLAND LIBJO KANIHAAN Construction of Potable Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-16-85-05-000-
1

SA 2012 REGION_XIII DINAGAT_ISLAND LORETO Brgy. Ferdinand
Improvement of Brgy. Ferdinand Water 
Supply System - Level III

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-85-06-000-
1

SA 2016 REGION_XIII DINAGAT_ISLAND SAN_JOSE STA. CRUZ Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-12-16-85-07-000-
1

SA 2012 REGION_XIII DINAGAT_ISLAND TUBAJON
Brgy. Mabini (existing), 
Sta. Cruz & Roxas 
(expansion)

Rehabilitation/Expansion of Tubajon Level 
III Water System (Spring)

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-14-16-85-07-000-
1

SA 2014 REGION_XIII DINAGAT_ISLAND TUBAJON Mabini and Diaz
Rehabilitation/Expansion of Mabini and Diaz 
PWS Level II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-67-01-000-
1

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

ALEGRIA BUDLINGIN POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-17-16-67-24-000-
1

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

CITY_OF_SURIGAO BITAUGAN POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-16-67-24-000-
2

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

CITY_OF_SURIGAO TAGBONGON POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-16-67-24-000-
3

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

CITY_OF_SURIGAO BALIBAYON POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-16-67-24-000-
4

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

CITY_OF_SURIGAO ANUMAR POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-67-24-000-
5

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

CITY_OF_SURIGAO
SABANG,_BUENAVISTA
_&_ALEGRIA

POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-15-16-67-07-000-
1

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

DAPA BARANGAY 12 (POB.) Rehab/Expansion of Poblacion 12 PWS                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-67-07-000-
2

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

DAPA BARANGAY 2 (POB.) Improvement of Poblacion 2 PWS                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-67-07-000-
3

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

DAPA BARANGAY 3 (POB.) Construction of Cabawa PWS                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-67-07-000-
4

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

DAPA BARANGAY 4 (POB.) Expansion of Cambas-ac PWs                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-67-07-000-
5

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

DAPA BUENAVISTA Construction of Bagacay PWS                     2,730,000                     2,730,000                   2,730,000                     2,730,000 COMPLETED 100.00%

SA-15-16-67-07-000-
6

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

DAPA DON PAULINO Expansion of Don Paulino PWS                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-67-08-000-
1

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

DEL_CARMEN HALIAN Rainwater Harvesting  Facilities                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-67-08-000-
2

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

DEL_CARMEN CAUB Rainwater Harvesting  Facilities                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-67-08-000-
1

SA 2016 REGION_XIII
SURIGAO_DEL_NORT
E

DEL_CARMEN DOMOYOG Rainwater Harvesting Facilities                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-16-67-08-000-
2

SA 2016 REGION_XIII
SURIGAO_DEL_NORT
E

DEL_CARMEN MABUHAY Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-67-08-000-
1

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

DEL_CARMEN SAN_FERNANDO POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 5.00%

SA-15-16-67-10-000-
1

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

GENERAL_LUNA MAGSAYSAY Construction/Expansion of Magsaysay PWS                     2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 2.00%

SA-16-16-67-10-000-
1

SA 2016 REGION_XIII
SURIGAO_DEL_NORT
E

GENERAL_LUNA DAKU
Construction of Suyangan  La Januza 
Potable Water System Level II  

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 ON-GOING 2.00%

SA-15-16-67-11-000-
1

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

GIGAQUIT CAMAM-ONAN Construction of Potable Water Supply                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-67-11-000-
2

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

GIGAQUIT LAHI Construction of Potable Water Supply                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-17-16-67-14-000-
1

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

MAINIT DAYANO_&_ROXAS POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-67-14-000-
2

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

MAINIT MANSAYAO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-17-16-67-14-000-
3

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

MAINIT
MAGPAYANG,_MARAYA
G_&_BINGA

POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-14-16-67-15-000-
1

SA 2014 REGION_XIII
SURIGAO_DEL_NORT
E

MALIMONO Pili
Construction of Brgy. Pili Waterworks 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-67-15-000-
1

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

MALIMONO VILLARIZA
Construction of Level II Water Works 
System

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-67-15-000-
1

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

MALIMONO BUNYASAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,562,100 COMPLETED 100.00%

SA-17-16-67-15-000-
2

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

MALIMONO MASGAD__ POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     2,561,280 COMPLETED 100.00%

SA-17-16-67-15-000-
3

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

MALIMONO PILI POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        864,385 COMPLETED 100.00%

SA-17-16-67-15-000-
4

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

MALIMONO CANTAPOY POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        990,000 COMPLETED 100.00%

SA-14-16-67-16-000-
1

SA 2014 REGION_XIII
SURIGAO_DEL_NORT
E

PILAR Poblacion
Rehabilitation and Upgrading of Potable 
Water System Level III (Phase II)

                    2,230,000                     2,230,000                   2,230,000                     2,230,000 COMPLETED 100.00%

SA-15-16-67-16-000-
1

SA 2015 REGION_XIII
SURIGAO_DEL_NORT
E

PILAR KATIPUNAN Rain Harvesting Facilities at Brgy Katipunan                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-17-16-67-19-000-
1

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

SAN_FRANCISCO MAGTANGALE POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 2.00%

SA-17-16-67-19-000-
2

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

SAN_FRANCISCO HONRADO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 ON-GOING 55.00%

SA-17-16-67-19-000-
3

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

SAN_FRANCISCO MACOPA POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 ON-GOING 1.00%

SA-17-16-67-19-000-
4

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

SAN_FRANCISCO BALITE POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 ON-GOING 1.00%

SA-17-16-67-19-000-
5

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

SAN_FRANCISCO AMONTAY POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                     1,000,000 ON-GOING 3.00%

SA-17-10-35-22-000-
1

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

TUBOD CAPAYAHAN POTABLE WATER SUPPLY                     3,000,000                     3,000,000                   3,000,000                     1,791,935 COMPLETED 100.00%

SA-17-10-35-22-000-
2

SA 2017 REGION_XIII
SURIGAO_DEL_NORT
E

TUBOD DEL_ROSARIO POTABLE WATER SUPPLY                     1,000,000                     1,000,000                   1,000,000                        998,837 COMPLETED 100.00%

SA-15-16-68-01-000-
1

SA 2015 REGION_XIII SURIGAO_DEL_SUR BAROBO GAMUT Construction of Level II Water System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-68-01-000-
2

SA 2015 REGION_XIII SURIGAO_DEL_SUR BAROBO SAN ROQUE
Rehab. Of San Roque Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%
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SA-15-16-68-01-000-
3

SA 2015 REGION_XIII SURIGAO_DEL_SUR BAROBO TAMBIS Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-68-01-000-
4

SA 2015 REGION_XIII SURIGAO_DEL_SUR BAROBO CABACUNGAN
Rehab. Of Level II Water System 
(Disalination/Filtration System)

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-12-16-68-05-000-
1

SA 2012 REGION_XIII SURIGAO_DEL_SUR CANTILAN
Brgy. Bugsukan,Brgy. 
Buntalid

 Pipeline Extension of Brgy. Bugsukan 
Water System-Level III (Spring)

                    2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-15-16-68-09-000-
1

SA 2015 REGION_XIII SURIGAO_DEL_SUR HINATUAN BACULIN
Construction of Potable Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-68-09-000-
2

SA 2015 REGION_XIII SURIGAO_DEL_SUR HINATUAN LOYOLA
Construction of Potable Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-68-09-000-
3

SA 2015 REGION_XIII SURIGAO_DEL_SUR HINATUAN MALIGAYA
Construction of Potable Water System Level 
II

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-68-09-000-
1

SA 2016 REGION_XIII SURIGAO_DEL_SUR HINATUAN POCTO Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-68-09-000-
2

SA 2016 REGION_XIII SURIGAO_DEL_SUR HINATUAN TAGBOBONGA Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-68-11-000-
1

SA 2016 REGION_XIII SURIGAO_DEL_SUR LIANGA
DIATAGON (Sitios Han-
ayan (Km. 16, Kabuluhan, 
Manluy-a & Simuwao)

Construction of Level II Potable Water 
System

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 COMPLETED 100.00%

SA-16-16-68-11-000-
2

SA 2016 REGION_XIII SURIGAO_DEL_SUR LIANGA
SAN ISIDRO (Sitio 
Kiwagan)

Construction of Level II Potable Water 
System

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-68-12-000-
1

SA 2015 REGION_XIII SURIGAO_DEL_SUR LINGIG BOGAK Construction of Level II Water System                     1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-15-16-68-12-000-
2

SA 2015 REGION_XIII SURIGAO_DEL_SUR LINGIG HANDAMAYAN Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-68-12-000-
3

SA 2015 REGION_XIII SURIGAO_DEL_SUR LINGIG MAHAYAHAY Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-68-12-000-
4

SA 2015 REGION_XIII SURIGAO_DEL_SUR LINGIG PALO ALTO Construction of Level II Water System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-68-12-000-
1

SA 2016 REGION_XIII SURIGAO_DEL_SUR LINGIG POBLACION
Provision of Potability Facility and Other 
Accesories

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-68-12-000-
2

SA 2016 REGION_XIII SURIGAO_DEL_SUR LINGIG TAGPOPORAN Water Supply System                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-68-14-000-
1

SA 2016 REGION_XIII SURIGAO_DEL_SUR MARIHATAG MAHABA
Construction of Potable Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-68-15-000-
1

SA 2015 REGION_XIII SURIGAO_DEL_SUR SAN_AGUSTIN SALVACION
Construction of Potable Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-68-15-000-
1

SA 2016 REGION_XIII SURIGAO_DEL_SUR SAN_AGUSTIN GATA
PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%



 OBLIGATION  DISBURSEMENT  LIQUIDATION STATUS
ACCOMPLISHMENT 

BASE ON SWA
PSGC CODE

PHYSICAL STATUS

PROGRAM FY REGION PROVINCE CITY / MUNICIPALITY BARANGAYS NAME OF PROJECT  ALLOCATION 

FINANCIAL

SA-17-16-68-15-000-
1

SA 2017 REGION_XIII SURIGAO_DEL_SUR SAN_AGUSTIN BUATONG POTABLE WATER SUPPLY                     2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-68-16-000-
1

SA 2015 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL BITAUGAN
Construction of Potable Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-15-16-68-16-000-
2

SA 2015 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL CALATNGAN
Construction of Potable Water System Level 
II

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-16-68-16-000-
1

SA 2016 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL
BAGYANG (Sitio Bacaca-
an)

PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 ON-GOING 58.00%

SA-16-16-68-16-000-
2

SA 2016 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL
BITAUGAN (Sitios 
Menong (Purok 5&6) & 
Poblacion)

PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 83.00%

SA-16-16-68-16-000-
3

SA 2016 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL
BOLHOON (Sitio 
Malendog & Purok 10)

PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 93.00%

SA-16-16-68-16-000-
4

SA 2016 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL
CALATNGAN (Sitios 
Aknitan, Liangabon & 
Tabon-tabon)

PROVISION OF POTABLE WATER 
SUPPLY

                    3,000,000                     3,000,000                   3,000,000                     3,000,000 ON-GOING 17.00%

SA-16-16-68-16-000-
5

SA 2016 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL
KAROMATA (Sitios 
Barobuan & Lamesa)

PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 ON-GOING 20.00%

SA-16-16-68-16-000-
6

SA 2016 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL
LIBAS SUD ( Sitios Hayon 
& Sangay)

PROVISION OF POTABLE WATER 
SUPPLY

                    2,000,000                     2,000,000                   2,000,000                     1,919,728 ON-GOING 95.00%

SA-16-16-68-16-000-
7

SA 2016 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL
SAGBAYAN (Sitio 
Bagyangon/Purok 7)

PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-68-16-000-
8

SA 2016 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL SIAGAO (Sitio Kis-kis)
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 COMPLETED 100.00%

SA-16-16-68-16-000-
9

SA 2016 REGION_XIII SURIGAO_DEL_SUR SAN_MIGUEL TINA (Danlog)
PROVISION OF POTABLE WATER 
SUPPLY

                    1,000,000                     1,000,000                   1,000,000                     1,000,000 ON-GOING 1.00%

SA-14-16-68-17-000-
1

SA 2014 REGION_XIII SURIGAO_DEL_SUR TAGBINA Villa Verde Construction of Level II Water System                     2,500,000                     2,500,000                   2,500,000                     2,500,000 COMPLETED 100.00%

SA-16-16-68-17-000-
1

SA 2016 REGION_XIII SURIGAO_DEL_SUR TAGBINA DOÑA CARMEN
Water Supply System in Dona Carmen, 
Tagbina

                    2,000,000                     2,000,000                   2,000,000                     2,000,000 COMPLETED 100.00%

SA-16-15-36-17-000-
1

SA 2016 ARMM LANAO_DEL_SUR CITY_OF_MARAWI

Brgy. Sagonsongan 
Proper & adjacent Brgys 
(Emie Punud & 
Pindulunan)

Construction of Sagonsongan Water Supply 
(Level III)

                  76,000,000                   76,000,000                 60,800,000 PROCUREMENT

SA-16-15-36-19-000-
1

SA 2016 ARMM LANAO_DEL_SUR MULONDO
PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                   8,000,000 ON-GOING 5.00%

SA-16-15-36-21-000-
1

SA 2016 ARMM LANAO_DEL_SUR PIAGAPO
Brgy Bubo, Brgy Paling, & 
Brgy. Rantian

Bubo-Paling-Rantian Water System                   10,000,000                   10,000,000                   8,000,000 ON-GOING 99.00%

SA-16-15-38-20-000-
1

SA 2016 ARMM MAGUINDANAO MAMASAPANO
PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                 10,000,000                     8,000,000 ON-GOING 99.00%
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SA-16-15-38-23-000-
1

SA 2016 ARMM MAGUINDANAO PAGLAT

Poblacion, Campo, Kakal, 
So.Eboleon Brgy. Kakal, 
So adteban Brgy 
Poblacion, Damakling, 
Upper idtig, Tual, So. 
Indal Brgy Tual

PROVISION OF POTABLE WATER 
SUPPLY

                  10,000,000                   10,000,000                 10,000,000                     8,000,000 ON-GOING 99.00%

SA-16-15-38-10-000-
1

SA 2016 ARMM MAGUINDANAO PAGALUNGAN
So Proper (Proper 
Galakit), Brgy Galakit, So 
Agakan. Brgy Inug-ug

Construction of Level II Water Supply 
System

                  10,000,000                   10,000,000                   8,000,000 
DED 
PREPARATION

SA-16-15-38-17-000-
1

SA 2016 ARMM MAGUINDANAO SOUTH_UPI Brgy Pandan
Expansion/Upgrading of Level III Water 
Supply System at Brgy. Pandan

                  10,000,000                   10,000,000                   8,000,000 
DED 
PREPARATION

SA-16-15-38-13-000-
1

SA 2016 ARMM MAGUINDANAO SULTAN_SA_BARONGIS

Kulambog, Sitio Pedtad, 
Brgy.Kulambog,Brgy. 
Angkayamat, Brgy. 
Langgapanan,Masulot, 
Papakan, Tgal, 
Darampua,Bulod, 
Tukanakuden

1. Construction of One (1) Unit Level II 
Water System,  2. Construction of 25 unit 
Level I Water System (Improvise & Climate 
Change Resilent Dug Well)                                                                                         

                  10,000,000                   10,000,000                   8,000,000 ON-GOING 5.00%

SA-16-15-07-02-000-
1

SA 2016 ARMM BASILAN CITY_OF_LAMITAN
PROVISION OF POTABLE WATER 
SUPPLY

                    8,000,000                     8,000,000                   6,400,000 PROCUREMENT

SA-16-15-07-04-000-
1

SA 2016 ARMM BASILAN MALUSO
Brgy. Tubigan,Brgy. 
Taberlongan,Brgy. Abong-
Abong

PROVISION OF POTABLE WATER 
SUPPLY

                    8,000,000                     8,000,000                   6,400,000 
DED 
PREPARATION

SA-16-15-66-06-000-
1

SA 2016 ARMM SULU
HADJI_PANGLIMA_TAHI
L

PROVISION OF POTABLE WATER 
SUPPLY

                    8,000,000                     8,000,000                   6,400,000 PROCUREMENT

SA-16-15-66-11-000-
1

SA 2016 ARMM SULU PATIKUL
PROVISION OF POTABLE WATER 
SUPPLY

                    8,000,000                     8,000,000                   6,400,000 PROCUREMENT

SA-16-15-70-11-000-
1

SA 2016 ARMM TAWI_TAWI SIBUTU
PROVISION OF POTABLE WATER 
SUPPLY

                    8,000,000                     8,000,000                   6,400,000 
DED 
PREPARATION

SA-16-15-70-05-000-
1

SA 2016 ARMM TAWI_TAWI SITANGKAI
Poblacion, Imam Sapie, 
Datu baguinda, Panglima 
Alari

Provision and Distribution of Plastic Water 
Tank (1,600 Liters)

                    8,000,000                     8,000,000                   6,400,000 PROCUREMENT

     6,480,187,750      6,480,187,750    6,166,171,167      4,550,663,545 


