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ADM-ROADS 2017 CAR ABRA BANGUED BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MAOAY               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR ABRA BANGUED BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SAPPAC               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR ABRA BANGUED BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN COSILI EASTI               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR ABRA BANGUED BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN COSILI WEST               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR ABRA BANGUED BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SAO-ATAN               4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR ABRA BANGUED BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SAGAP               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR ABRA BANGUED BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN CABULOAN               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR ABRA BANGUED BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ANGAD               6,415,907                           -                6,415,907              6,415,907              6,415,907              6,415,907  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA BOLINEY PENDING CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN POBACION TO DAO-ANGAN 
ROAD  SITIO LAWED AND SITIO SABANGAN, BARANGAY 
AMTI, BOLINEY, ABRA

              8,492,000              8,492,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 CAR ABRA BUCAY BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. QUILOONG TO BRGY. 
ABANG

              9,431,000                           -                9,431,000              9,431,000              9,431,000              9,431,000  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA BUCLOC BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN LINGEY, LAMAO, LABAAN, 
DUCLIGAN

              8,356,000                           -                8,356,000              8,356,000              8,356,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR ABRA DAGUIOMAN BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PIKEK AND TUI, DAGUIMAN               8,323,000                           -                8,323,000              8,323,000              8,323,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR ABRA DANGLAS BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. CAUPASAN SITIOS 
KAWITAN & NAMLUTAN

            13,940,000                           -              13,940,000            13,940,000           13,940,000            13,724,172  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA DOLORES BATCH 2 CORE LOCAL ACCESS ROAD

LOCAL ACCESS ROAD IN BRGY.AGAPITO RIGOR ST., 
CARMELO BARBERO ST., ELIAS BALAORO ST., MONICO 
VELASCO ST., ISABELO BUENAFE ST., PEDRO 
BALMACEDA ST

              9,026,000                           -                9,026,000              9,026,000              9,026,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR ABRA LA PAZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN TOON, LA PAZ, ABRA               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 CAR ABRA LA PAZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BULI, LA PAZ, ABRA               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 CAR ABRA LA PAZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BULBULALA, LA PAZ, 
ABRA

              2,269,000                           -                2,269,000              2,269,000              2,269,000              2,269,000  COMPLETED 100%

ADM-DRRM 2017 CAR ABRA LA PAZ BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION, LA PAZ, ABRA               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,999,997  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA LACUB BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN PACOC-TALAMPAC AND 
POBLACION, LACUB, ABRA

              8,414,000                           -                8,414,000              8,414,000              8,414,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR ABRA LAGANGILANG BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN INTERMITTENT ROAD 
SECTIONS ALONG LAGUIBEN TO PABACA ROAD

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR ABRA LAGANGILANG BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN LAGBEN, LAGANGILANG, 
ABRA

              1,750,000                           -                1,750,000              1,750,000              1,750,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR ABRA LAGANGILANG BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TAPING, LAGANGILANG, ABRA               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 CAR ABRA LAGANGILANG BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN LAANG, LAGANGILANG, ABRA               1,943,000                           -                1,943,000              1,943,000              1,935,860                 967,930  COMPLETED 100%

ADM-DRRM 2017 CAR ABRA LAGAYAN BATCH 4 EVACUATION FACILITY EVACUATION FACILITY IN POB. LAGAYAN, ABRA               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,573,279  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA LAGAYAN BATCH 4 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. BAI-NAGBA, LAGAYAN, 
ABRA

              7,921,000                           -                7,921,000              7,921,000              7,921,000                           -    ON-GOING 73%

ADM-DRRM 2017 CAR ABRA LAGAYAN BATCH 4
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN PULOT-POB., 
LAGAYAN, ABRA

              3,000,000                           -                3,000,000              3,000,000              3,000,000                   55,801  ON-GOING 1%

ADM-ROADS 2017 CAR ABRA LANGIDEN BATCH 5 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN POBLACION-QUILLIAT-BAAC 
ROAD

            13,827,000                           -              13,827,000            13,827,000           13,827,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR ABRA LICUAN-BAAY BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. CAOAYAN-MOGAO, 
BRGY. DOMINGLAY SITIO SUCAO

              8,549,000                           -                8,549,000              8,549,000              8,549,000              7,466,991  ON-GOING 54%
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ADM-ROADS 2017 CAR ABRA LUBA BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. LUZONG & SITIO 
TUQUIPA OF BRGY. NAGBUQUEL

              8,659,000                           -                8,659,000              8,659,000              8,659,000              8,659,000  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA MALIBCONG BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN MUNICIPALITY OF 
MALIBCONG

              8,473,000                           -                8,473,000              8,473,000              8,473,000              8,473,000  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA MANABO BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN CASAKGUDAN TO 
DAMPOLOAN SAN RAMON EAST, MANABO, ABRA

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA MANABO BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SAPDAAN TO TUNNEL 
AYYENG, MANABO, ABRA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-DRRM 2017 CAR ABRA MANABO BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN SAN JUAN NORTE, MANABO, 
ABRA

              3,373,000                           -                3,373,000              3,373,000              3,373,000              3,373,000  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA PENARRUBIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CAWAW, 
BARANGAY DUMAYCO TO SITIO ASBAN, BARANGAY 
PATIAO BARANGAY ROAD

            14,070,000                           -              14,070,000            14,070,000           14,070,000            14,070,000  COMPLETED 100%

ADM-DRRM 2017 CAR ABRA PIDIGAN BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN SITIO BANAY, MONGGOC               3,000,000                           -                3,000,000              3,000,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 CAR ABRA PIDIGAN BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SITIO CAUTIT, MONGGOC               4,028,000                           -                4,028,000              4,028,000              4,028,000                           -    ON-GOING 0%
ADM-ROADS 2017 CAR ABRA PIDIGAN BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN NAGUIRAYAN               2,000,000                           -                2,000,000              2,000,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 CAR ABRA PILAR BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BOGBOG-BATBATO, BRGY. 
KINABITI

              8,912,000                           -                8,912,000              8,912,000              8,912,000              8,912,000  COMPLETED 100%

ADM-DRRM 2017 CAR ABRA SALLAPADAN BATCH 3 EVACUATION FACILITY
EVACUATION FACILITY IN MUNICIPAL COMPOUND, 
POBLACION GANGAL SAL-LAPADAN, ABRA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA SALLAPADAN BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO LAWLAWED, BRGY 
NAGUILIAN, SAL-LAPADAN, ABRA

              5,630,000                           -                5,630,000              5,630,000              5,630,000              5,630,000  COMPLETED 100%

ADM-DRRM 2017 CAR ABRA SAN ISIDRO PENDING EVACUATION FACILITY EVACUATION FACILITY IN POBLACION               6,000,000              6,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%
ADM-DRRM 2017 CAR ABRA SAN ISIDRO PENDING EVACUATION FACILITY EVACUATION FACILITY IN POBLACION               1,951,000              1,951,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 CAR ABRA SAN ISIDRO PENDING CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGYS. DALIWAG, PANTOC, 
OLO

              6,000,000              6,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 CAR ABRA SAN JUAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY SUPIIL               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR ABRA SAN JUAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY ABUALAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR ABRA SAN JUAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY QUIDAOEN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR ABRA SAN JUAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY SILET               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR ABRA SAN JUAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY BAUG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA SAN JUAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY NANGOBONGAN                  958,000                           -                   958,000                 958,000                 958,000                 958,000  COMPLETED 100%

ADM-ROADS 2017 CAR ABRA SAN QUINTIN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN POBLACION, SAN QUINTIN, 
ABRA

            13,976,000                           -              13,976,000            13,976,000           13,976,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR ABRA TAYUM BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. BUDAC & BRGY. 
BAGALAY

              9,202,000                           -                9,202,000              9,202,000              9,202,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR ABRA TINEG BATCH 3 CORE LOCAL ACCESS ROAD
UPGRADING OF BULIG-CAGANAYAN ROAD IN 
BARANGAY CAGANAYAN, TINEG, ABRA

            13,935,000                           -              13,935,000            13,935,000           13,935,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR ABRA TUBO BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SITIO, BANA, KILI               4,611,000                           -                4,611,000              4,611,000              4,611,000              4,611,000  COMPLETED 100%
ADM-ROADS 2017 CAR ABRA TUBO BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGY. AMTUAGAN               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-WATER 2017 CAR ABRA VILLAVICIOSA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN POBLACION, LAPLAPOG, 
LUMABA, AP-APAYA

              9,760,000                           -                9,760,000              9,760,000              9,760,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR ABRA VILLAVICIOSA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BARANGAY BOLLILISING               2,470,000                           -                2,470,000              2,470,000              2,470,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR ABRA VILLAVICIOSA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BARANGAY CALLAO 
PROPER AND SITIO LAGAOSIAN

              1,756,000                           -                1,756,000              1,756,000              1,756,000                           -    COMPLETED 100%

ADM-DRRM 2017 CAR APAYAO CALANASAN BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY POBLACION, 
CALANASAN, APAYAO

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  ON-GOING 94%

ADM-ROADS 2017 CAR APAYAO CALANASAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO ALUMBANAN, 
BARANGAY LANGNAO

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    ON-GOING 32%

ADM-ROADS 2017 CAR APAYAO CALANASAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN MARRERO ST., BARANGAY 
POBLACION

              1,970,000                           -                1,970,000              1,970,000              1,970,000              1,970,000  COMPLETED 100%

ADM-ROADS 2017 CAR APAYAO CALANASAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN DARISAN ST., BARANGAY 
POBLACION

                 961,000                           -                   961,000                 961,000                 961,000                 961,000  COMPLETED 100%

ADM-ROADS 2017 CAR APAYAO CALANASAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN LIZARDO ST., BARANGAY 
POBLACION

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR APAYAO CALANASAN BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY TANGLAGAN               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 CAR APAYAO CONNER BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN PADDAOAN-NUBUANGAN 
ACCESS ROAD

              9,983,000                           -                9,983,000              9,983,000              9,983,000              9,983,000  COMPLETED 100%

ADM-ROADS 2017 CAR APAYAO FLORA BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION EAST               3,800,000                           -                3,800,000              3,800,000              3,800,000              3,800,000  COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO FLORA BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION WEST               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO FLORA BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION EAST               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO FLORA BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TAMALUNOG               3,003,000                           -                3,003,000              3,003,000              3,003,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO KABUGAO BATCH 3 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BANAN, LENNENG               6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO KABUGAO BATCH 3 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN KALYAT, LENNENG               6,762,000                           -                6,762,000              6,762,000              6,762,000                           -    COMPLETED 100%
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ADM-ROADS 2017 CAR APAYAO LUNA BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN POBLACION, 
CAPAGAYPAYAN, DAGUPAN, TUMOG, SAN JOSE, 
QUIRINO, SHALOM, SAN FRANCISCO

              9,496,000                           -                9,496,000              9,496,000              9,496,000              9,496,000  COMPLETED 100%

ADM-DRRM 2017 CAR APAYAO PUDTOL BATCH 3 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION               4,356,000                           -                4,356,000              4,356,000              4,351,895              4,125,223  ON-GOING 87%
ADM-ROADS 2017 CAR APAYAO PUDTOL BATCH 3 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN CABATACAN               1,600,000                           -                1,600,000              1,600,000              1,600,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO PUDTOL BATCH 3 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ALEM PUROK 2               1,600,000                           -                1,600,000              1,600,000              1,600,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO PUDTOL BATCH 3 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION               1,600,000                           -                1,600,000              1,600,000              1,600,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO SANTA MARCELA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN IMELDA               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,491,408  COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO SANTA MARCELA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SAN MARIANO               2,000,000                           -                2,000,000              2,000,000              2,000,000                 298,760  COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO SANTA MARCELA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BAROCBOC               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO SANTA MARCELA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SIPA               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO SANTA MARCELA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PANAY               3,963,000                           -                3,963,000              3,963,000              3,963,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR APAYAO SANTA MARCELA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN NUEVA               2,000,000                           -                2,000,000              2,000,000              2,000,000                 229,029  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN ADOYUNAN-LOWER ABIANG, 
ATOK, BENGUET

                 822,875                           -                   822,875                 822,875                 822,875                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN CALIKING PROPER, CALIKING, 
ATOK, BNEGUET

                 822,875                           -                   822,875                 822,875                 822,875                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BELIS-PILOY CALIKING, ATOK, 
BENGUET

                 800,000                           -                   800,000                 800,000                 800,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN TULODAN-MINAC CATTUBO, 
ATOK, BENGUET

                 822,875                           -                   822,875                 822,875                 822,875                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN WASHINGTON-LOAKAN 
CATTUBO, ATOK, BENGUET

                 800,000                           -                   800,000                 800,000                 800,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BOSLENG-BEKES PAOAY, 
ATOK, BENGUET

              1,622,875                           -                1,622,875              1,622,875              1,622,875                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN POKKONG-PASDONG 
PROPER-INUMAN, PASDONG, ATOK, BENGUET

              1,622,875                           -                1,622,875              1,622,875              1,622,875                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BANAYAKEO, POBLACION, 
ATOK, BENGUET

                 822,875                           -                   822,875                 822,875                 822,875                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN POKIT, POBLACION, ATOK, 
BENGUET

                 800,000                           -                   800,000                 800,000                 800,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN JAPPA-PATAPAT-PONOPON, 
TOPDAC, ATOK, BENGUET

              1,622,875                           -                1,622,875              1,622,875              1,622,875                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BONENG, NAGUEY, ATOK, 
BENGUET

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN PANTAL-DEHEW, NAGUEY, 
ATOK, BENGUET

                 622,875                           -                   622,875                 622,875                 622,875                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ATOK BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN ALABAMA, ABIANG, ATOK, 
BENGUET

                 800,000                           -                   800,000                 800,000                 800,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET BAKUN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN AMPOSUNGAN, BAKUN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BAKUN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BAGU, BAKUN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BAKUN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN DALIPEY, BAKUN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BAKUN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN GAMBANG, BAKUN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BAKUN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN KAYAPA, BAKUN               1,176,000                           -                1,176,000              1,176,000              1,176,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BAKUN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SINACBAT, BAKUN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 CAR BENGUET BAKUN BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN POBLACION PROPER, 
POBLACION, BAKUN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET BOKOD BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO WAKAL, BARANGAY 
NAWAL

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET BOKOD BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO APUNAN, BARANGAY 
BILA

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET BOKOD BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO BAWEMPETA, 
BARANGAY NAWAL

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET BOKOD BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO COBABENG, BARANGAY 
POBLACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET BOKOD BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO OTBONG, BARANGAY 
BOBOK-BISAL

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET BOKOD BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY PITO               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-DRRM 2017 CAR BENGUET BOKOD BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY POBLACION               2,509,000                           -                2,509,000              2,509,000              2,509,000              2,509,000  COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ABATAN                  500,000                           -                   500,000                 500,000                 500,000                 498,361  COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ABATAN                  450,000                           -                   450,000                 450,000                 450,000                 448,361  COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN AMGALEYGUEY                  850,000                           -                   850,000                 850,000                 850,000                 849,504  COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN AMLIMAY                  850,000                           -                   850,000                 850,000                 850,000                 849,393  COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BACULONGAN NORTE                  700,000                           -                   700,000                 700,000                 700,000                 698,897  COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BACULONGAN NORTE                  550,000                           -                   550,000                 550,000                 550,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BACULONGAN SUR               1,250,000                           -                1,250,000              1,250,000              1,250,000                           -    COMPLETED 100%
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ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BACULONGAN SUR                  150,000                           -                   150,000                 150,000                 150,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BANGAO                  600,000                           -                   600,000                 600,000                 600,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BANGAO                  600,000                           -                   600,000                 600,000                 600,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BANGAO                  250,000                           -                   250,000                 250,000                 250,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BANGAO                  250,000                           -                   250,000                 250,000                 250,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BUYACAOAN                  950,000                           -                   950,000                 950,000                 950,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BUYACAOAN                  250,000                           -                   250,000                 250,000                 250,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BUYACAOAN                  250,000                           -                   250,000                 250,000                 250,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN CALAMGAN                  550,000                           -                   550,000                 550,000                 550,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR BENGUET BUGUIAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN CATLUBONG                  850,000                           -                   850,000                 850,000                 850,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LENGAOAN               1,050,000                           -                1,050,000              1,050,000              1,050,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LOO                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LOO                  723,000                           -                   723,000                 723,000                 723,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN NATUBLENG                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION                  550,000                           -                   550,000                 550,000                 550,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET BUGUIAS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SEBANG                  750,000                           -                   750,000                 750,000                 750,000                           -    COMPLETED 100%
ADM-DRRM 2017 CAR BENGUET ITOGON BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN UCAB, ITOGON               5,623,000                           -                5,623,000              5,623,000              5,623,000              5,623,000  COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET ITOGON BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SAYO, DALUPIRIP, ITOGON               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ITOGON BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN MANNGA, TUDING AND 
LUNETA, LOACAN, ITOGON

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET ITOGON BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LOACAN, ITOGON               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET ITOGON BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BAGUIO GOLD, TUDING               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 CAR BENGUET ITOGON BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN CABARITAN, 
DALUPIRIP, ITOGON

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ANCHOKEY                  900,000                           -                   900,000                 900,000                 900,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BASHOY               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN GUSARAN                  900,000                           -                   900,000                 900,000                 900,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PACSO                  900,000                           -                   900,000                 900,000                 900,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BATAN                  900,000                           -                   900,000                 900,000                 900,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN DUACAN                  900,000                           -                   900,000                 900,000                 900,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN EDDET                  900,000                           -                   900,000                 900,000                 900,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TAWANGAN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LUSOD PROPER                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PEDAY, ADAOAY               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SADOL, KABAYAN, BARRIO                  600,000                           -                   600,000                 600,000                 600,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET KABAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN COTCOT, POBLACION               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 CAR BENGUET KABAYAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BALLAY PROPER, BALLAY               2,076,000                           -                2,076,000              2,076,000              2,076,000              2,072,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET KAPANGAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN COPIAS, GADANG               6,000,000                           -                6,000,000              6,000,000              6,000,000              5,995,877  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET KAPANGAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN PADANG/BAGUENGEY, 
PONGAYAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET KAPANGAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN CATIAOAN, GASWILLING               3,043,000                           -                3,043,000              3,043,000              3,043,000              3,043,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET KIBUNGAN BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIOS: MASALA & NAMUL-
ACAN; BARANGAY MADAYMEN

              1,911,000                           -                1,911,000              1,911,000              1,911,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET KIBUNGAN BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIOS: NALICOB & 
RIVERSIDE; BARANGAY MADAYMEN

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET KIBUNGAN BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIOS: SALIDET & 
SAYANGAN; BARANGAY LUBO

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET KIBUNGAN BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIOS: TOY-OD; BARANGAY 
SAGPAT

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 CAR BENGUET LA TRINIDAD BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN 3RD FLR, DRRM BLDG, KM. 5, 
PICO LA TRINIDAD

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,997,999  COMPLETED 100%

ADM-WATER 2017 CAR BENGUET LA TRINIDAD BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN SITIOS GUITLEY, LUBAS 
PROPER AND PIPINGEW, LUBAS; SITIOS BOTED, 
CENTRAL TAWANG AND PAPASOK, TAWANG; SITIOS 
SABDANG, PAGAL AND

              3,306,000                           -                3,306,000              3,306,000              3,306,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET LA TRINIDAD BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PICO, LA TRININDAD               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET LA TRINIDAD BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BALILI, LA TRINIDAD               5,000,000                           -                5,000,000              5,000,000              5,000,000              4,989,166  COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET LA TRINIDAD BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PICO, LA TRININDAD               2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET LA TRINIDAD BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PUGUIS, LA TRINIDAD               3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR BENGUET MANKAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BALILI, MANKAYAN, 
BENGUET

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SUYOC, MANKAYAN, 
BENGUET

                 400,000                           -                   400,000                 400,000                 400,000                           -    COMPLETED 100%
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ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN TANEG, MANKAYAN, 
BENGUET

                 400,000                           -                   400,000                 400,000                 400,000                 400,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SUYOC, MANKAYAN, 
BENGUET

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SAPID, MANKAYAN, BENGUET               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SUYOC, MANKAYAN, 
BENGUET

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN TANEG, MANKAYAN, 
BENGUET

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN GUINAOANG, MANKAYAN, 
BENGUET

                 300,000                           -                   300,000                 300,000                 300,000                 300,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BALILI, MANKAYAN, BENGUET                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN GUINAOANG, MANKAYAN, 
BENGUET

                 300,000                           -                   300,000                 300,000                 300,000                 300,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BALILI, MANKAYAN, BENGUET                  300,000                           -                   300,000                 300,000                 300,000                 300,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BALILI, MANKAYAN, BENGUET                  300,000                           -                   300,000                 300,000                 300,000                 300,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TABIO, MANKAYAN, BENGUET                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TABIO, MANKAYAN, BENGUET               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BULALACAO, MANKAYAN, 
BENGUET

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN COLALO, MANKAYAN, 
BENGUET

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET MANKAYAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BALILI, MANKAYAN, BENGUET                  558,000                           -                   558,000                 558,000                 558,000                 558,000  COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET SABLAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIOS BOSIW & YABO 
BARANGAY PAPPA

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET SABLAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO WASIT, BARANGAY 
BANANGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET SABLAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO CAYAPES, BARANGAY 
BAGONG

              2,355,000                           -                2,355,000              2,355,000              2,355,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET SABLAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO CALAMAY AND 
TONGHOL, BARANGAY BAYABAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET SABLAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO BAYAYENG, BARANGAY 
PAPPA

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET SABLAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO SAYET & PAYUNGAN, 
BARANGAY, KAMOG

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET SABLAN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO TAMA-ANG AND 
TALETE, BARANGAY BAYABAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET TUBA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TABAAN NORTE               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET TUBA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TALOY NORTE               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET TUBA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PENGED, NANGALISAN               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET TUBA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TABAAN NORTE               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET TUBA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TALOY SUR               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET TUBA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TADIANGAN               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET TUBA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN CAMP 1                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET TUBA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TABAAN SUR                  775,000                           -                   775,000                 775,000                 775,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET TUBA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION                  775,000                           -                   775,000                 775,000                 775,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR BENGUET TUBA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN CAMP 1                  632,000                           -                   632,000                 632,000                 632,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR BENGUET TUBLAY BATCH 1 CORE LOCAL ACCESS ROAD

LOCAL ACCESS ROAD IN BARANGAYS AMBASSADOR, 
BAAYAN, CAPONGA AND TUEL. SITIOS PINANDAY, 
BELONG, KINGSOLOMON, STO. NINO, AMWACAY, LOS-
OC, NALSEB, ACOP, ADAVONG, PALEW, DUBAN, BAWI, 
SAYATAN, DIGWE AND BALANGABANG

            11,790,000                           -              11,790,000            11,790,000           11,790,000                           -    COMPLETED 100%

ADM-DRRM 2017 CAR BENGUET TUBLAY BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY BAAYAN, SITIOS 
BAWI, PONOPON, COPAG, TACARANG, MOLANG AND 
DOMOLPOT

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO AGUINALDO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN UPPER POSNAAN, POSNAAN               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
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ADM-ROADS 2017 CAR IFUGAO AGUINALDO BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN CENTRO MANAOT, 
MONGGAYANG

              1,038,000                           -                1,038,000              1,038,000              1,038,000              1,038,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO AGUINALDO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SAGPAT, UBAO               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO AGUINALDO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LOWER JACMAL, JACMAL               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO AGUINALDO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN UPPER NAGKURALAN, HALAG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO AGUINALDO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN GINAAT, MAJLONG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO AGUINALDO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SITIO MARVALLEY, BUTAC               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO AGUINALDO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SITIO ZIGZAG, ITAB               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO ASIPULO BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN ALONG HAGOLAP RIVER 
BETWEEN BARANGAYS NUNGAWA AND AMDUNTOG

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO ASIPULO BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO NUNHAPANG, PULA 
AND MALOY, CAWAYAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  ON-GOING 12%

ADM-ROADS 2017 CAR IFUGAO ASIPULO BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN TADYUKONG TO LOWER 
DULI, CAMANDAG, ASIPULO

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,495,622  COMPLETED 100%

ADM-WATER 2017 CAR IFUGAO ASIPULO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN PULA, ASIPULO                  635,000                           -                   635,000                 635,000                 635,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO BANAUE BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SAN FERNANDO & 
VIEWPOINT

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO BANAUE BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN UHAJ               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO BANAUE BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN AMGANAD               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-WATER 2017 CAR IFUGAO BANAUE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN TAM-AN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-WATER 2017 CAR IFUGAO BANAUE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN AMGANAD                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-WATER 2017 CAR IFUGAO BANAUE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BALAWIS                  307,000                           -                   307,000                 307,000                 307,000                 307,000  COMPLETED 100%

ADM-DRRM 2017 CAR IFUGAO BANAUE BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BANAUE               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO HINGYON BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PIWONG-MUNICPAL SITE               1,904,000                           -                1,904,000              1,904,000              1,904,000              1,904,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO HINGYON BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN NAMULDITAN-BANGTINON               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO HINGYON BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN DUMANAYAN-MATUNGNIN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO HINGYON BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BITU-MOMPOLIA               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO HINGYON BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PITAWAN-PUNTAGUWAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO HINGYON BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN UMALBONG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO HINGYON BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ANAO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO HINGYON BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN CABABUYAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO HUNGDUAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MT. POLIS, LUBOONG               4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO HUNGDUAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY BANGBANG               4,414,000                           -                4,414,000              4,414,000              4,414,000              4,414,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO KIANGAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO ALA, BARANGAY 
BAGUINGE

              4,600,000                           -                4,600,000              4,600,000              4,600,000              1,705,521  COMPLETED 100%

ADM-DRRM 2017 CAR IFUGAO KIANGAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN HOSTEL CMPD, POBLACION               5,138,000                           -                5,138,000              5,138,000              5,138,000              2,137,447  COMPLETED 100%

ADM-WATER 2017 CAR IFUGAO KIANGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN SITIO MADANNUM, 
JULONGAN TO BRGY. TUPLAC

              5,000,000                           -                5,000,000              5,000,000              4,057,655                           -    ON-GOING 50%

ADM-ROADS 2017 CAR IFUGAO LAGAWE BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. TUNGNGOD AND SITIO 
BACUGON, PULLAAN

              7,000,000                           -                7,000,000              7,000,000              7,000,000              6,993,673  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO LAGAWE BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO BULLUDNA AND SITIO 
KAHIBANONG, BRGY. BURNAY

              1,300,000                           -                1,300,000              1,300,000              1,300,000              1,300,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO LAGAWE BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGY. DULAO               1,200,000                           -                1,200,000              1,200,000              1,200,000              1,200,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO LAGAWE BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. CABA AND BRGY. 
BANGA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO LAGAWE BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO NACALO AND SITIO BU-
OY, BRGY. OLILICON

              1,300,000                           -                1,300,000              1,300,000              1,300,000              1,300,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO LAGAWE BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO CALUBONG, BRGY. 
BOLIWONG

                 599,000                           -                   599,000                 599,000                 599,000                 599,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO LAGAWE BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO LIBHUNG AND SITIO 
PATOK, BRGY. CABA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO LAGAWE BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO BAONG, BRGY. 
BUYABUYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO LAGAWE BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGY. LUTA                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MAWANINI, HAPID                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PAYAWAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PUGOL               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PUGOL                  750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PUGOL                  750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SANAFE                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
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ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LUCBAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LUCBAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PAYAWAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN AMBASA                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SANAFE                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION EAST                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SAWMILL, PIEZA                  750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MAGULON                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BIMPAL                  750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION WEST                  750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION WEST                  750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION WEST               1,259,000                           -                1,259,000              1,259,000              1,259,000              1,259,000  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO LAMUT BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN JOLOWON               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 CAR IFUGAO ALFONSO LISTA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BRGY. SAN MARCOS, 
SAN JOSE, DOLOWOG, NGILEB

              2,450,000                           -                2,450,000              2,450,000              2,450,000              2,450,000  COMPLETED 100%

ADM-WATER 2017 CAR IFUGAO ALFONSO LISTA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN LEGISLATIVE AND 
EXECUTIVE SUB DIVISION, SITIO BANGAR, PUROKS 
1,3,4,5 AT POBLACION

              6,142,000                           -                6,142,000              6,142,000              6,142,000              6,105,133  COMPLETED 100%

ADM-WATER 2017 CAR IFUGAO ALFONSO LISTA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BRGY. POTIA, SITIO 
BANAC

              1,650,000                           -                1,650,000              1,650,000              1,650,000              1,650,000  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO MAYOYAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGYS. NALBU AND ALIMIT             10,000,000                           -              10,000,000            10,000,000           10,000,000              9,004,194  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO MAYOYAO BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGYS. MAPAWOY AND 
INWALOY

              2,780,000                           -                2,780,000              2,780,000              2,780,000              2,499,533  COMPLETED 100%

ADM-ROADS 2017 CAR IFUGAO TINOC BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN AP-APID               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,430,987  COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO TINOC BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TUKUCAN               3,117,000                           -                3,117,000              3,117,000              3,117,000                           -    COMPLETED 100%
ADM-ROADS 2017 CAR IFUGAO TINOC BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN AHIN               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-WATER 2017 CAR IFUGAO TINOC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN WANGWANG               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,887,892  COMPLETED 100%

ADM-ROADS 2017 CAR KALINGA BALBALAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN KILAYON, BALANTOY               6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR KALINGA BALBALAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BABAYNGAN, POSWOY               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-WATER 2017 CAR KALINGA BALBALAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN PILI, POSWOY               2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    ON-GOING 25%

ADM-WATER 2017 CAR KALINGA BALBALAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BALANTOY               1,468,000                           -                1,468,000              1,468,000              1,468,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR KALINGA LUBUAGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BRGY. POBLACION 
(SITIOS: LINAS, KIMATAN, CAVITE, BAOBAO, MEKIT, 
SONGBOB, INNER LINAS, TANGADAN, BALI-I)

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    ON-GOING 1%

ADM-WATER 2017 CAR KALINGA LUBUAGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN DUGNAC, MASIITAN, 
BANGKAGAN, PUDPOD

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR KALINGA LUBUAGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN PALOTNAC, GAWAAN, 
LOWER DANGOY

              2,873,000                           -                2,873,000              2,873,000              2,873,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR KALINGA PASIL BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN PUAPO DANGTALAN, PASIL, 
KALINGA

              6,892,000                           -                6,892,000              6,892,000              6,892,000              6,892,000  COMPLETED 100%

ADM-DRRM 2017 CAR KALINGA PASIL BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN AMDALAO, GUINA-ANG, 
PASIL

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 CAR KALINGA PINUKPUK PENDING CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TAGA-DUGPA VIA BAYAO             10,327,000           10,327,000                           -                              -                             -                             -    NO FUND RELEASED 0%
ADM-ROADS 2017 CAR KALINGA RIZAL BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BABALAG WEST               1,898,000                           -                1,898,000              1,898,000              1,898,000              1,898,000  COMPLETED 100%
ADM-ROADS 2017 CAR KALINGA RIZAL BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BABALAG WEST               1,336,000                           -                1,336,000              1,336,000              1,336,000              1,336,000  COMPLETED 100%
ADM-ROADS 2017 CAR KALINGA RIZAL BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BABALAG WEST               1,336,000                           -                1,336,000              1,336,000              1,336,000              1,336,000  COMPLETED 100%
ADM-ROADS 2017 CAR KALINGA RIZAL BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BABALAG WEST               1,242,000                           -                1,242,000              1,242,000              1,242,000              1,242,000  COMPLETED 100%
ADM-ROADS 2017 CAR KALINGA RIZAL BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BABALAG WEST               4,474,000                           -                4,474,000              4,474,000              4,474,000              4,474,000  COMPLETED 100%
ADM-ROADS 2017 CAR KALINGA RIZAL BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BABALAG WEST               4,460,000                           -                4,460,000              4,460,000              4,460,000              4,460,000  COMPLETED 100%

ADM-ROADS 2017 CAR KALINGA TANUDAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN TATAKKAN-GUIMOYO, LOWER 
LUBO

              8,813,000                           -                8,813,000              8,813,000              8,813,000              8,813,000  ON-GOING 71%

ADM-WATER 2017 CAR KALINGA TINGLAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN SITIO AHRONG AND 
MAR-O

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR KALINGA TINGLAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN SOURCE TO SITIO 
DANGLIS, SITIO MUYUMOY, SITIO MALASIN, SITIO 
BUNOG AND MUNICIPAL COMPOUND

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR KALINGA TINGLAYAN BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SITIO MANUBAL               3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-WATER 2017 CAR KALINGA TINGLAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN SITIO PALIUT, AMPAD-
ANG AND AMANIN

              1,102,000                           -                1,102,000              1,102,000              1,102,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BARLIG BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGY LINGOY, BARLIG               3,019,000                           -                3,019,000              3,019,000              3,019,000              3,019,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BARLIG BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGY CHUPAC, BARLIG               4,000,000                           -                4,000,000              4,000,000              4,000,000              3,997,993  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BARLIG BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGY SILANGAN, BARLIG               4,000,000                           -                4,000,000              4,000,000              4,000,000              3,997,550  COMPLETED 100%
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ADM-DRRM 2017 CAR MOUNTAIN_PROVINCE BARLIG BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY LUNAS, BARLIG               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,703,952  ON-GOING 88%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN GUINZADAN CENTRAL               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN MONAMON SUR               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BAGNEN ORIENTE               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN TAPAPAN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN TAPAPAN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SADSADAN               1,200,000                           -                1,200,000              1,200,000              1,200,000              1,200,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SADSADAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ABATAN-POBLACION               2,726,907                           -                2,726,907              2,726,907              2,726,907              2,726,907  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TAPAPAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TAPAPAN-GUINZADAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ABATAN-MAYAG               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BAGNEN PROPER               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BAUKO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MONAMON NORTE               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BESAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PAYEO               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BESAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BESAO EAST               6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BESAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LACMAAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BESAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN AGAWA               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BESAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MASAMEYEO, GUEDAY               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BESAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BAGSET, LAYLAYA               1,819,907                           -                1,819,907              1,819,907              1,819,907              1,819,907  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BESAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN CATENGAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BESAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TAMBOAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE BONTOC BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BONTOC ILI, CALUTTIT, 
POBLACION AND SAMOKI

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BONTOC BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN GUINA-ANG               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BONTOC BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MAINIT               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BONTOC BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN DALICAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BONTOC BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MALIGCONG               2,581,907                           -                2,581,907              2,581,907              2,581,907              2,581,907  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE BONTOC BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PATTIG, BONTOC ILI               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BARANGAY BANAWEL               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BARANGAY 
MADUCAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BARANGAY SALIOK               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  ON-GOING 90%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BARANGAY TONGLAYAN               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY ALUNOGAN                  750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY STA. ISABEL                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY BANAO                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY BUTAC                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY BALANGAO               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY POBLACION               1,600,000                           -                1,600,000              1,600,000              1,600,000              1,600,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY BALANGAO               4,129,907                           -                4,129,907              4,129,907              4,129,907              4,129,907  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY BANAWEL               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  ON-GOING 60%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY PUDO               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE NATONIN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BARANGAY MADUCAYAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  ON-GOING 50%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE PARACELIS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PALITUD & ANONAT               2,212,500                           -                2,212,500              2,212,500              2,212,500              2,212,500  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE PARACELIS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BACARRI & BUNOT               2,418,750                           -                2,418,750              2,418,750              2,418,750              2,418,750  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE PARACELIS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BANTAY & POBLACION               1,800,000                           -                1,800,000              1,800,000              1,800,000              1,800,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE PARACELIS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BUNOT                  603,000                           -                   603,000                 603,000                 603,000                 603,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE PARACELIS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BUNOT                  650,000                           -                   650,000                 650,000                 650,000                 650,000  ON-GOING 32%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE PARACELIS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BURINGAL               2,418,750                           -                2,418,750              2,418,750              2,418,750              2,418,750  COMPLETED 100%

ADM-WATER 2017 CAR MOUNTAIN_PROVINCE SABANGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BAO-ANGAN, BUN-AYAN, 
LAGAN, LOSAD, POBLACION AND TAMBINGAN

              6,500,000                           -                6,500,000              6,500,000              6,500,000                 562,131  ON-GOING 51%

ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE SABANGAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN TAMBINGAN, SUPANG, BUN-
AYAN, GAYANG-CAMATAGAN

              7,228,000                           -                7,228,000              7,228,000              7,228,000              7,228,000  COMPLETED 100%

ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE SABANGAN BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BUSA                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE SADANGA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ANABEL, SADANGA               4,600,000                           -                4,600,000              4,600,000              4,600,000              4,600,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE SADANGA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION, SADANGA               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE SADANGA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SACASACAN, SADANGA               1,260,000                           -                1,260,000              1,260,000              1,260,000              1,260,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE SADANGA BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BETWAGAN, SADANGA               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
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ADM-WATER 2017 CAR MOUNTAIN_PROVINCE SAGADA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN NORTHERN 
BARANGAYS (AGUID,

              3,008,000                           -                3,008,000              3,008,000              3,008,000                           -    COMPLETED 100%

ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE SAGADA BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ANTADO, TETEP-AN SUR               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 CAR MOUNTAIN_PROVINCE SAGADA BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN CENTRAL ZONE (PATAY, 
DAGDAG

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,991,004  COMPLETED 100%

ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE TADIAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN POBLACION               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE TADIAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LABNACAN, TUE               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE TADIAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ILANG, BATAYAN               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE TADIAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LABAYAN, MASLA               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE TADIAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LENGA               2,087,000                           -                2,087,000              2,087,000              2,087,000              2,087,000  COMPLETED 100%
ADM-ROADS 2017 CAR MOUNTAIN_PROVINCE TADIAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BALAOA               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII AGUSAN_DEL_SUR TALACOGON BATCH 4 EVACUATION FACILITY
UPGRADING OF MUNICIPAL EVACUATION CENTER IN 
BRGY. SAN AGUSTIN

            14,276,000                           -              14,276,000            14,276,000           14,276,000            14,276,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE BUENAVISTA BATCH 5 CORE LOCAL ACCESS ROAD
ROAD OPENING IN SITIO LABONG TO SITIO TAGPANGI, 
BRGY. SIMBALAN

            12,236,000                           -              12,236,000            12,236,000           12,236,000            12,236,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE CARMEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - VINAPOR BEACH 
RESORT (PHASE II) IN D-4 BANANA, BRGY.  VINAPOR

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE CARMEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - GOSOON-CALABCABON 
ROAD (PHASE II) IN D-3 NARRA, BRGY. GOSOON

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE CARMEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - MT. CARMEL ACCESS 
ROAD IN D-14 MALIGAYA,  BRGY. TAGCATONG

              4,122,000                           -                4,122,000              4,122,000              4,122,000              4,122,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII AGUSAN_DEL_NORTE JABONGA BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF 1 UNIT EVACUATION CENTER CUM 
TRAINING CENTER IN PUROK 1, BRGY. BANGONAY

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE JABONGA BATCH 1 CORE LOCAL ACCESS ROAD
UPGRADING OF ACCESS ROAD TO GREAT LAKE 
RESORT IN PUROK 1, POBLACION, JABONGA

              6,913,000                           -                6,913,000              6,913,000              6,913,000              6,913,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_NORTE KITCHARAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF SAN ROQUE LEVEL 2 PWS IN BRGY 
SAN ROQUE

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,077,181  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_NORTE KITCHARAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF JALIOBONG LEVEL 2 PWS IN BRGY. 
JALIOBONG

              4,000,000                           -                4,000,000              4,000,000              4,000,000              2,973,581  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE KITCHARAO BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF LAPUCON-DEMO FARM TO MARKET 
ROAD IN SITIO LAPUCON, BRGY. CROSSING

              7,106,907                           -                7,106,907              7,106,907              7,106,907              7,106,907  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_NORTE KITCHARAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF MAHAYAHAY PWS IN PUROK 1, 
BRGY. MAHAYAHAY

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,609,379  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE LAS NIEVES BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - 
UPGRADING/CONCRETING OF BRGY. BONIFACIO ROAD 
IN BRGY. BONIFACIO

              5,130,000                           -                5,130,000              5,130,000              5,130,000              5,130,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE LAS NIEVES BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - 
UPGRADING/CONCRETING OF BRGY. CONSORCIA 
ROAD IN BRGY. CONSORCIA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_NORTE MAGALLANES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM LEVEL III IN 
BRGY. POBLACION, CALOC-AN, TAOD-OY, BUHANG, 
MARCOS, STO. ROSARIO, STO. NINO, GUIASAN

            13,144,000                           -              13,144,000            13,144,000           13,144,000            12,026,134  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII AGUSAN_DEL_NORTE NASIPIT BATCH 2 EVACUATION FACILITY
UPGRADING OF EVACUATION CENTERS IN BARANGAY 
5 (POBLACION), TALISAY AND CULIT

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE NASIPIT BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRCUTION OF FOOTBRIDGE IN BARANGAY 
JAGUIMITAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_NORTE NASIPIT BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN 
BARANGAY JAGUIMITAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE NASIPIT BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD [ACLAN(TABON-
ALICAPAWAN) - CAMAGONG(HINANDAYAN) FARM TO 
MARKET ROAD] IN BARANGAY ACLAN AND CAMAGONG

              7,523,000                           -                7,523,000              7,523,000              7,523,000              7,523,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII AGUSAN_DEL_NORTE
REMEDIOS T. 
ROMUALDEZ

BATCH 2 EVACUATION FACILITY
ESTABLISHMENT OF EVACUATION CENTER FACILITIES 
IN POBLACION 1

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE REMEDIO T. ROMUALDEZ BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF PATHWAY TO KATZA FALLS IN BRGY. 
SAN ANTONIO

              3,428,907                           -                3,428,907              3,428,907              3,428,907              3,428,907  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_NORTE REMEDIO T. ROMUALDEZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING OF WATER SYSTEM IN BRGY. BASILISA, 
BRGY POBLACION II, BRGY TAGBONGABONG, BRGY 
SAN ANTONIO & BRGY PANAYTAYON

              2,500,000                           -                2,500,000              2,500,000              2,500,000              1,496,316  COMPLETED 100%
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ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE REMEDIO T. ROMUALDEZ BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETNG OF PROVINCIAL ROAD JUNCTION TO 
PUROK 1 TAGBONGABONG IN BRGY TAGBONGABONG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII AGUSAN_DEL_NORTE
REMEDIOS T. 
ROMUALDEZ

BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
POBLACION 1

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE REMEDIO T. ROMUALDEZ BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CHRYSANTHEMUM STREET IN 
POBLACION 1

              1,600,000                           -                1,600,000              1,600,000              1,600,000              1,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE REMEDIO T. ROMUALDEZ BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF DANDELION STREET IN POBLACION 1               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE REMEDIO T. ROMUALDEZ BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF PAESTE STREET IN POBLACION 1               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE REMEDIO T. ROMUALDEZ BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF PERIMETER ROAD (PUBLIC MARKET) 
IN POBLACION 1

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_NORTE REMEDIO T. ROMUALDEZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF WATER SYSTEM - 
CONSTRUCTION/DRILLING OF DEEP WELL IN BASILISA 
& HUMILOG

                 240,000                           -                   240,000                 240,000                 240,000                 188,760  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_NORTE REMEDIO T. ROMUALDEZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF WATER SYSTEM - 
CONSTRUCTION/DRILLING OF DEEP WELL IN 
DALICANAN POBLACION II

                 120,000                           -                   120,000                 120,000                 120,000                   94,640  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE SANTIAGO BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF POBLACION 1- LA PAZ ROAD IN 
BRGYS POBLACION 1 AND LAPAZ

              9,706,000                           -                9,706,000              9,706,000              9,706,000              9,706,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_NORTE TUBAY BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN DOÑA ROSARIO               6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%
ADM-DRRM 2017 REGION_XIII AGUSAN_DEL_NORTE TUBAY BATCH 4 EVACUATION FACILITY EVACUATION CENTER IN DOÑA ROSARIO               3,668,000                           -                3,668,000              3,668,000              3,668,000              3,668,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_SUR BUNAWAN PENDING CORE LOCAL ACCESS ROAD
CONCRETING OF SIMULAO-IMELDA LOCAL CORE 
ROAD IN SIMULAO, BUNAWAN BROOK AND IMELDA

            10,894,000           10,894,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_SUR ESPERANZA BATCH 4 CORE LOCAL ACCESS ROAD
REHAB SALUG-CALABUAN-GUIBONON ROAD IN BRGY. 
SALUG, CALABUAN, & GUIBONON

            11,931,000                           -              11,931,000            11,931,000           11,931,000            11,931,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_SUR LA PAZ BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING AND EXPANSION OF LEVEL III LA PAZ 
POTABLE WATER SYSTEM IN PUROK 4, BRGY. 
POBLACION

            10,253,000                           -              10,253,000            10,253,000           10,253,000            10,253,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_SUR LORETO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

MAYABOG SPRING DEVELOPMENT (LEVEL III) IN BRGY. 
POBLACION, SAN VICENTE, STA. TERESA, STO. TOMAS, 
WALOE, SAN ISIDRO, SAN MARIANO, STO. NIÑO

            11,038,000                           -              11,038,000            11,038,000           11,038,000                           -    NOA FOR ISSUANCE 0%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_SUR PROSPERIDAD BATCH 4 CORE LOCAL ACCESS ROAD
CONCRETING OF NRJ GRISIMO OSTOS TO FISH 
LANDING ROAD IN POBLACION

            13,709,000                           -              13,709,000            13,709,000           13,709,000            13,709,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_SUR ROSARIO BATCH 4 CORE LOCAL ACCESS ROAD
REHAB OF KCBRMPC ROAD IN PUROK 6, SINUG-ANG, 
BAYUGAN 3

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  ON-GOING 90%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_SUR ROSARIO BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN 
BAYUGAN 3

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_SUR ROSARIO BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN 
PUROK 6 & 7, MARFIL

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,675,692  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII AGUSAN_DEL_SUR ROSARIO BATCH 4 EVACUATION FACILITY CONSTRUCTION OF EVACUATION CENTER IN NOVELLE               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_SUR ROSARIO BATCH 4 CORE LOCAL ACCESS ROAD CONCRETING OF ORLANDEZ STREET IN POBLACION               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII AGUSAN_DEL_SUR ROSARIO BATCH 4
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SWIP IN CABAWAN               1,352,000                           -                1,352,000              1,352,000              1,352,000              1,352,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_SUR SAN FRANCISCO BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PRJ - BORBON TO 
SITIO PUDLOSAN, SAN FRANCISCO

            16,703,000                           -              16,703,000            16,703,000           16,703,000            16,703,000  ON-GOING 45%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_SUR SAN LUIS BATCH 4 CORE LOCAL ACCESS ROAD
CONCRETING OF 1 KM MUNICIPAL ROAD IN BRGY 
POBLACION

            10,553,000                           -              10,553,000            10,553,000           10,553,000            10,553,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_SUR SIBAGAT BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SYSTEM (DEEP 
WELL - GROUND WATER) IN ILIHAN (SIWASA)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,058,422  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_SUR SIBAGAT BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SYSTEM 
(SPRING DEVELOPMENT) IN TABONTABON

              7,000,000                           -                7,000,000              7,000,000              7,000,000              5,600,094  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_SUR SIBAGAT BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN KAUSWAGAN               4,827,000                           -                4,827,000              4,827,000              4,827,000              4,827,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_SUR SANTA JOSEFA BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN AWAO, 
SAYON, SAN JOSE, CONCEPCION, ANGAS, POBLACION 
& STA. ISABEL

            23,065,907                           -              23,065,907            23,065,907           23,065,907              3,459,361  ON-GOING 70%

ADM-WATER 2017 REGION_XIII AGUSAN_DEL_SUR TRENTO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN BRGY. 
KAPATUNGAN, BASA, AND POBLACION

            14,993,000                           -              14,993,000            14,993,000           14,993,000              9,908,148  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII AGUSAN_DEL_SUR VERUELA BATCH 5 CORE LOCAL ACCESS ROAD
CONCRETING OF NRJ MABA-BASILICA FMR IN SITIO 
MABA OF BRGY. SINOBONG AND SITIO BASILISA OF 
BRGY. LA FRATERNIDAD

            11,108,000                           -              11,108,000            11,108,000           11,108,000            11,108,000  ON-GOING 98%

ADM-ROADS 2017 REGION_XIII DINAGAT_ISLANDS BASILISA BATCH 4 CORE LOCAL ACCESS ROAD
CONCRETING OF FERDINAND-GEOTINA CORE LOCAL 
ROAD (PHASE 2) IN FERDINAND, GEOTINA

            10,635,000                           -              10,635,000            10,635,000           10,635,000            10,635,000  ON-GOING 95%
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ADM-DRRM 2017 REGION_XIII DINAGAT_ISLANDS CAGDIANAO BATCH 4 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN OLD 
MUNICIPAL BLDG., BRGY. POBLACION

              9,281,000                           -                9,281,000              9,281,000              9,281,000              9,281,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII DINAGAT_ISLANDS DINAGAT BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN BIASONG, 
WHITE BEACH, DINAGAT

              7,119,000                           -                7,119,000              7,119,000              7,119,000              7,119,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII DINAGAT_ISLANDS DINAGAT BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SUPPLY IN BRGY CAYETANO               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,023,038  COMPLETED 100%

ADM-WATER 2017 REGION_XIII DINAGAT_ISLANDS LIBJO BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

REHAB/UPGRADING OF POBLACION WATER SYSTEM 
(LEVEL 3) IN POBLACION BARANGAYS (BRGY. ALBOR 
&SAN ANTONIO)

              9,463,000                           -                9,463,000              9,463,000              9,463,000              9,448,652  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII DINAGAT_ISLANDS LORETO BATCH 4 EVACUATION FACILITY EVACUATION CENTER IN BRGY, CARMEN             14,241,000                           -              14,241,000            14,241,000           14,241,000            14,241,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII DINAGAT_ISLANDS SAN JOSE BATCH 4 EVACUATION FACILITY
EVACUATION FACILITY IN P-4, BRGY. STA CRUZ, SAN 
JOSE, DINAGAT ISLANDS (MUN. BUILDING COMPOUND)

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII DINAGAT_ISLANDS SAN JOSE BATCH 4 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN BALASABAS ST., P-3, 
BRGY. AURELIO, SAN JOSE, DINAGAT ISLANDS 
(HEADING TOWARDS THE DON JOSE ECLEO 
MEMORIAL FOUNDATION COLLEGE OF SCIENCE AND 
TECHNOLOGY, BRGY. JUSTINIANA EDERA, SAN JOSE, 
DINAGAT ISLANDS)

              7,431,000                           -                7,431,000              7,431,000                           -                             -    CANCELLED 0%

ADM-ROADS 2017 REGION_XIII DINAGAT_ISLANDS TUBAJON BATCH 4 CORE LOCAL ACCESS ROAD

CONCRETING STA.CRUZ TO TALISAY ROAD FROM 
STATION STA.CRUZ BOX CULVERT TO SITIO TALISAY 
ROAD 1 KILOMETER IN STA. CRUZ TUBAJON, DINAGAT 
ISLANDS

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII DINAGAT_ISLANDS TUBAJON BATCH 4
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN SAN VICENTE 
AND STA CRUZ, P.D.I.

              4,144,000                           -                4,144,000              4,144,000              4,144,000              4,144,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE ALEGRIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
BUDLINGIN  AND BRGY. ALIPAO

              7,000,000                           -                7,000,000              7,000,000              7,000,000              6,999,111  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_NORTE ALEGRIA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY - PHASE 2 UPGRADING IN 
BRGY. GAMUTON

              5,645,000                           -                5,645,000              5,645,000              5,645,000              5,645,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE BACUAG BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CAMBUAYON TO 
PAUTAO

            10,549,000                           -              10,549,000            10,549,000           10,549,000            10,549,000  ON-GOING 67%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE BACUAG BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN BRGY. 
CAMBUAYON

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 82%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE BURGOS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT IN POBLACION 1 AND 
POBLACION 2

            10,000,000                           -              10,000,000            10,000,000           10,000,000              4,045,103  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE BURGOS BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SAN FRANCISCO STREET, 
POBLACION 2

              3,891,000                           -                3,891,000              3,891,000              3,891,000              3,891,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE CLAVER BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CABUGAO               9,904,000                           -                9,904,000              9,904,000              9,904,000              9,904,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE DAPA PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION 
BARANGAYS

              9,889,000              9,889,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE DEL CARMEN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. DEL CARMEN               9,432,000                           -                9,432,000              9,432,000              9,432,000              9,432,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE GENERAL LUNA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CATANGNAN, 
GEN. LUNA

              9,279,000                           -                9,279,000              9,279,000              9,279,000              9,279,000  ON-GOING 95%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_NORTE GIGAQUIT BATCH 2 EVACUATION FACILITY EVACUATION CENTER IN BRGY. IPIL, POBLACION               9,550,000                           -                9,550,000              9,550,000              9,550,000              9,550,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_NORTE MAINIT BATCH 2 EVACUATION FACILITY
EVACUATION CENTER IN MUNICIPAL HALL 
COMPOUND, BRGY. MAGSAYSAY

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE MAINIT BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SYSTEM IN SITIO CANDANCE, BRGY. 
SAN JOSE

              4,040,000                           -                4,040,000              4,040,000              4,040,000              4,040,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE MALIMONO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGY. PILI               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE MALIMONO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGY. CAYAWAN               4,516,000                           -                4,516,000              4,516,000              4,516,000              4,516,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE PILAR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SYSTEM - CONSTRUCTION IN BRGY. 
CONSOLACION

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,245,466  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE PILAR BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. JABOY               6,379,000                           -                6,379,000              6,379,000              6,379,000              6,379,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_NORTE PLACER BATCH 4 EVACUATION FACILITY
UPGRADING OF MUNICIPAL EVACUATION CENTER IN 
PUROK 5, BRGY. BAD-AS

              1,008,000                           -                1,008,000              1,008,000              1,008,000              1,008,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE PLACER BATCH 4 CORE LOCAL ACCESS ROAD
UPGRADING OF MUNICIPAL ROAD OF RECLAMATION 
AREA IN PUROK ANTHORIUM, BRGY. CENTRAL

              6,660,000                           -                6,660,000              6,660,000              6,660,000              6,660,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE PLACER BATCH 4 CORE LOCAL ACCESS ROAD
UPGRADING OF BRGY. ROAD IN SITIO CAGLANTOY, 
BRGY. AMOSLOG

              2,300,000                           -                2,300,000              2,300,000              2,300,000              2,300,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE SAN BENITO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY SANTA CRUS & 
BRGY TALISAY

            20,000,000                           -              20,000,000            20,000,000           20,000,000            20,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_NORTE SAN BENITO BATCH 2 EVACUATION FACILITY EVACUATION CENTER IN BRGY. SANTA CRUZ               3,652,907                           -                3,652,907              3,652,907              3,652,907              3,652,907  COMPLETED 100%
ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_NORTE SAN FRANCISCO BATCH 4 EVACUATION FACILITY EVACUATION CENTER IN BRGY. POBLACION             12,558,000                           -              12,558,000            12,558,000           12,558,000            12,558,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_NORTE SAN ISIDRO BATCH 2 EVACUATION FACILITY
EVACUATION CENTER IN PUROK 5, BRYG. DEL 
CARMEN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
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ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE SAN ISIDRO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM IN BRGY DEL CARMEN               4,101,000                           -                4,101,000              4,101,000              4,101,000              4,100,479  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE SAN ISIDRO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF SPRING DEVELOPMENT IN BRGY 
ROXAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,999,383  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE SAN ISIDRO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGY. DEL CARMEN               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE SISON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SUPPLY - LEVEL 3 IN BRGY 
HUGABANG FOR THE WATER SOURCE; FOR 
DISTRIBUTION LINES = BRGYS. TINOGPAHAN, SAN 
PEDRO & MABUHAY

              7,417,000                           -                7,417,000              7,417,000              7,417,000              1,112,537  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE SISON BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN ISIDRO               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_NORTE SOCORRO BATCH 4 EVACUATION FACILITY
EVACUATION CENTER IN SITIO CAITAN, BRGY. 
NAVARRO

              9,659,000                           -                9,659,000              9,659,000              9,659,000              9,659,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE SANTA MONICA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SUPPLY IN POBLACION & RIZAL               4,226,000                           -                4,226,000              4,226,000              4,226,000              4,031,850  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE SANTA MONICA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE TAGANA-AN BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CABONGA-AN, 
BRGY. HIMAMA-UG

              9,304,000                           -                9,304,000              9,304,000              9,304,000              9,304,000  ON-GOING 95%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE TUBOD BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SINGUILON OF 
BRGY. DEL ROSARIO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE TUBOD BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SUPPLY IN SITIO MAHUCDAM OF 
BRGY CAPAYAHAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_NORTE TUBOD BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SUPPLY IN SITIO LAMBUYO, BRGY. 
MARGA

              1,103,000                           -                1,103,000              1,103,000              1,103,000              1,103,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_NORTE TUBOD BATCH 2 EVACUATION FACILITY
EVACUATION CENTER IN PUROK SANTAN OF BRGY 
SAN PABLO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_NORTE TUBOD BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PACATANG ST., PUROK 
KASILAK, BRGY. POBLACION

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR BAROBO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY DUGHAN - BRGY 
CAUSWAGAN

            11,339,000                           -              11,339,000            11,339,000           11,339,000            11,339,000  ON-GOING 95%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_SUR BAYABAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATE SUPPLY PROVISION IN BRGY AMAG               3,500,000                           -                3,500,000              3,500,000              3,500,000                 128,697  ON-GOING 41%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_SUR BAYABAS BATCH 2 EVACUATION FACILITY EVACUATION CENTER IN SPLNHS AT BRGY AMAG               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_SUR BAYABAS BATCH 2 EVACUATION FACILITY EVACUATION CENTER IN BALETE & POBLACION               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  ON-GOING 90%
ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_SUR BAYABAS BATCH 2 EVACUATION FACILITY EVACUATION CENTER IN BRGY. LAPAZ               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR BAYABAS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CABUGO               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR BAYABAS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY BALETE                  331,800                           -                   331,800                 331,800                 331,800                 331,800  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR BAYABAS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY MAGOBAWOK                  331,800                           -                   331,800                 331,800                 331,800                 331,800  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR BAYABAS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY AMAG                  331,800                           -                   331,800                 331,800                 331,800                 331,800  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR BAYABAS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY PANAOSAWON                  331,800                           -                   331,800                 331,800                 331,800                 331,800  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR BAYABAS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY CAGBAOTO                  331,800                           -                   331,800                 331,800                 331,800                 331,800  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CAGWAIT BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK RIVERSIDE TO 
NAT'L. HIGHWAY, UNIDAD

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CAGWAIT BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 TO PUROK 4, 
POBLACION

              2,958,000                           -                2,958,000              2,958,000              2,958,000              2,958,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CAGWAIT BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK CARNIA TO 
PUROK TALISAU A, ARAS-ASAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CAGWAIT BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK LANZONES, 
BACOLOD TO BRGY. TAWAGAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CAGWAIT BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 6 TO 
PACPACON, BITAUGAN EAST

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CANTILAN BATCH 4 CORE LOCAL ACCESS ROAD
CREATION OF LOCAL ACCESS ROAD FROM TIGABONG 
TO MASLOG CREEK  IN SITIO MASLOG, BRGY. 
TIGABONG

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_SUR CANTILAN BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF BAWASA BRGY. LOBO IN BRGY. 
LOBO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    ON-GOING 2%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CANTILAN BATCH 4 CORE LOCAL ACCESS ROAD
CREATION OF LOCAL ACCESS ROAD FROM BRGY. PAG-
ANTAYAN TO SITIO PUYO IN SITIO PUYO, BRGY. PAG-
ANTAYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  ON-GOING 0%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_SUR CANTILAN BATCH 4 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BRGY. 
CABAS-AN

              3,273,000                           -                3,273,000              3,273,000              3,273,000              3,273,000  DED PREPARATION 0%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_SUR CANTILAN BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PUBLIC MARKET (ESTABLISHMENT OF 
STORAGE TANK) IN BRGY. MAGOSILOM

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    ON-GOING 2%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CANTILAN BATCH 4 CORE LOCAL ACCESS ROAD
CREATION OF LOCAL ACCESS ROAD FROM TOBLIHON 
TO MALINAWA IN SITIO TOBLIHON, BRGY. PARANG

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

Page 12 of 139



ORGINAL
CANCELLED / 

REVERTED
 REVISED 

 RELEASED 

BY DBM TO 

LGUs 

 OBLIGATED 

BY THE LGUs 
 DISBURSED 

BY LGUs 
 STATUS 

 BASED 

ON SWA 

PROGRAM FY REGION PROVINCE CITY / MUNICIPALITY
BATCH 

RELEASE

 ALLOCATION  FINANCIAL 

 ACCOMPLISHMENT AS OF JUNE 30, 2020 

 PHYSICAL STATUS 

PROJECT TYPE PROJECT TITLE

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CANTILAN BATCH 4 CORE LOCAL ACCESS ROAD
CREATION OF LOCAL ACCESS ROAD FROM CASA TO 
STA. TERESITA IN SITIO CASA TO STA. TERESITA, 
BRGY. MAGOSILOM

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  ON-GOING 0%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CARMEN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF JUNCTION BRGY. CANCAVAN TO 
BRGY. ESPERANZA FARM TO MARKET ROAD IN BRGY. 
CANCAVAN TO BRGY. ESPERANZA ROAD

              7,168,500                           -                7,168,500              7,168,500              7,168,500              7,168,500  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CARMEN BATCH 2 CORE LOCAL ACCESS ROAD
COCRETING OF BRGY. SAN VICENTE TO BRGY. 
POBLACION FARM TO MARKET ROAD IN BRGY. SAN 
VICENTE TO BRGY. POBLACION ROAD

              3,585,250                           -                3,585,250              3,585,250              3,585,250              3,585,250  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CARMEN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BRGY. STA. CRUZ TO BRGY. PUYAT 
FARM TO MARKET ROAD  IN BRGY. STA. CRUZ TO 
BRGY. PUYAT ROAD

              3,585,250                           -                3,585,250              3,585,250              3,585,250              3,585,250  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_SUR CARRASCAL BATCH 2 EVACUATION FACILITY EVACUATION CENTER IN BRG. GAMUTON               9,000,000                           -                9,000,000              9,000,000              9,000,000              9,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CARRASCAL BATCH 2 CORE LOCAL ACCESS ROAD CONSTRUCTION OF FOOTBRIDGE IN BRGY. DOYOS               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR CARRASCAL BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF FOOTBRIDGE IN BRGY. 
EMBARCADERO

              1,288,000                           -                1,288,000              1,288,000                           -                             -    DED PREPARATION 0%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_SUR CORTES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

LEVEL III: WATER SOURCE (SPRING, GROUNDWATER, 
SURFACE WATER) WITH WATER TREATMET 
FACILITIES, TRANSMISSION AND DISTRIBUTION LINES, 
STORAGE TANK AND SERVICE CONNECTIONS WITH 
WATER METERS IN PHASE 1 - BRGY. POBLACION;  
PHASE II - BRGY. BURGOS;  PHASE III - BRGY. TIGAO

            12,717,000                           -              12,717,000            12,717,000           12,717,000              2,893,768  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR HINATUAN BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF ROADS IN MAHARLIKA, AQUINO, 
LACASA, STO NIÑO

            11,000,000                           -              11,000,000            11,000,000           11,000,000            11,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR HINATUAN BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION OF ROADS IN MAHARLIKA, AQUINO, 
LACASA, STO NIÑO

              9,641,907                           -                9,641,907              9,641,907              9,641,907              9,641,907  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_SUR LANUZA BATCH 2 EVACUATION FACILITY
COMPLETION OF AGSAM EVACUATION CENTER IN 
PUROK 1, AGSAM

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR LANUZA BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF MUNICIPAL STREETS IN ZONE II               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR LANUZA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BOCAWE FARM TO MARKET ROADS 
IN PUROK 2, BOCAWE

              5,452,000                           -                5,452,000              5,452,000              5,452,000              5,452,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR LIANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PANLAMA-AN, BRGY. 
ANIBONGAN

            10,278,000                           -              10,278,000            10,278,000           10,278,000            10,278,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_SUR LINGIG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF SINGLE BARREL REINFORCED 
CONCRETE BOX CULVERT IN LINGIG,SDS IN 
MAHAYAHAY (SITIO MAHABO),HAMDAMAYAN, MANDUS 
BARCELONA (SITIO ANAHAW)

              3,467,000                           -                3,467,000              3,467,000              3,467,000              2,725,070  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR LINGIG BATCH 2 CORE LOCAL ACCESS ROAD
COCRETING OF ACCESS ROAD IN LINGIG, SDS 
(CRITICAL SECTION OF MAHABO - SALVACION ROAD) 
IN MAHAYAHAY, ANIBONGAN, HANDAMAYAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR LINGIG BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF ACCESS ROAD IN LINGIG, SDS 
(CRITICAL SECTION OF TAMSIAN ROAD) IN PAGTILAAN 
(SITIO TAMSIAN)

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR MADRID BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ACCESS ROAD IN 
BARANGAY UNION

            14,670,000                           -              14,670,000            14,670,000           14,670,000            14,670,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR MARIHATAG BATCH 4 CORE LOCAL ACCESS ROAD
RE-BLOCKING OF BARANGAY STREETS IN BARANGAY 
POBLACION

              9,488,000                           -                9,488,000              9,488,000              9,488,000              9,488,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XIII SURIGAO_DEL_SUR SAN AGUSTIN BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF 2 UNITS EVACUATION CENTER 
WITH COMPLETE FACILITIES IN BARANGAY BUHISAN 
AND SALVACION

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XIII SURIGAO_DEL_SUR SAN AGUSTIN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF WATER SYSTEM PROJECT IN 
BARANGAY BUATONG AND PONGTOD

              3,685,000                           -                3,685,000              3,685,000              3,685,000              3,685,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR SAN MIGUEL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF GAMUTON-SAN ROQUE-BOLHOON 
FMR (PHASE 1) IN BRGY. BARAS (SITIO GAMUTON) & 
BRGY. SAN ROQUE (SITIO BATAS)

            10,808,000                           -              10,808,000            10,808,000           10,808,000            10,808,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR TAGBINA PENDING CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN P-1, POBLACION             20,359,907           20,359,907                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_XIII SURIGAO_DEL_SUR TAGO BATCH 4 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF FALCON STREET IN 
FALCON STREET, PURISIMA, TAGO, SURIGAO DEL SUR

            10,643,000                           -              10,643,000            10,643,000           10,643,000            10,643,000  COMPLETED 100%

ADM-ROADS 2017 NCR METRO MANILA PATEROS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN G. DE BORJA ST. BRGY. 
AGUHO

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 NCR METRO MANILA PATEROS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN P. HERRERA ST. BRGY. 
AGUHO, POBLACION AND SAN PEDRO

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 NCR METRO MANILA PATEROS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN P. TANGCO ST., BRGY. 
POBLACION

              2,211,000                           -                2,211,000              2,211,000              2,211,000              2,206,444  COMPLETED 100%
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ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL BINALBAGAN BATCH 2 CORE LOCAL ACCESS ROAD
RURAL ROAD SLOPE PROTECTION WALL IN SITIO 
TAMBU, BARANGAY AMONTAY

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL BINALBAGAN BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF LOCAL ROAD IN BARANGAY SANTOL               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI NEGROS_OCCIDENTAL BINALBAGAN BATCH 2 EVACUATION FACILITY
IMPROVEMENT OF EXISTING EVACUATION CENTER IN 
BARANGAY PAYAO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 996,433  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL BINALBAGAN BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF BOX CULVERTS FOR BARANGAY 
ROADS IN SITIO INAPUGAN, BARANGAY SANTOL

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI NEGROS_OCCIDENTAL BINALBAGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTIONOF SPRINGBOX WITH 1 KM SUPPLY 
LINE IN BARANGAY BIAO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 997,116  COMPLETED 100%

ADM-WATER 2017 REGION_VI NEGROS_OCCIDENTAL BINALBAGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

ESTABLISHMENT OF HOSPITAL WATER PURIFYING 
STATION IN BINALBAGAN INFIRMARY HOSPITAL, 25 
BEDS CAPACITY

                 500,000                           -                   500,000                 500,000                 500,000                 496,750  COMPLETED 100%

ADM-DRRM 2017 REGION_VI NEGROS_OCCIDENTAL BINALBAGAN BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF MUNICIPAL EVACUATION CENTER 
KITCHEN WITH FACILITIES IN POBLACION, BARANGAY 
SAN PEDRO

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL BINALBAGAN BATCH 2 CORE LOCAL ACCESS ROAD
OPENING OF SITIOS ACCESS ROADS IN BARANGAY 
AMONTAY

              2,404,000                           -                2,404,000              2,404,000              2,404,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VI NEGROS_OCCIDENTAL CALATRAVA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN             13,880,000                           -              13,880,000            13,880,000           13,880,000            13,880,000  ON-GOING 70%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL CANDONI BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCES ROAD IN BRGY WEST /HABA               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL CANDONI BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCES ROAD IN BRGY WEST/ EAST               2,733,000                           -                2,733,000              2,733,000              2,733,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL CANDONI BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCES ROAD IN BRGY WEST               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL CAUAYAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL CORE ROAD IN SO. 
MALABONG TO SO. BINAKAY TALACDAN, CAUAYAN

              5,056,000                           -                5,056,000              5,056,000              5,056,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL CAUAYAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL CORE ROAD IN BRGY 
POBLACION TO BRGY ABACA, CAUAYAN

              5,056,000                           -                5,056,000              5,056,000              5,056,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL CAUAYAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL CORE ROAD IN SO. TAYAO, 
BRGY CAMALANDAAN, CAUAYAN

              5,056,000                           -                5,056,000              5,056,000              5,056,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL ENRIQUE B. MAGALONA BATCH 5 CORE LOCAL ACCESS ROAD
CONCRETING OF BRGY TOMONGTONG -TUBURAN 
ROAD IN BRGY TOMONGTONG ROAD

            12,473,000                           -              12,473,000            12,473,000           12,473,000            12,473,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI NEGROS_OCCIDENTAL HINIGARAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN SITIO SILVERIO, BRGY PILAR               5,090,000                           -                5,090,000              5,090,000              5,079,950              2,639,191  COMPLETED 100%

ADM-WATER 2017 REGION_VI NEGROS_OCCIDENTAL HINIGARAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
SYCANGCO, BRGY. HIMAYA

              9,000,000                           -                9,000,000              9,000,000              9,000,000                 599,272  ON-GOING 5%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL HINOBAAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO ALANABAN, 
BRGY. SAN RAFAEL

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI NEGROS_OCCIDENTAL HINOBAAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY BULWANGAN

              2,127,000                           -                2,127,000              2,127,000              2,127,000              1,686,487  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL ILOG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PROPER PINGGOT, 
BRGY PINGGOT, ILOG

            12,112,000                           -              12,112,000            12,112,000           12,112,000            11,990,763  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL ISABELA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY 1 AND BRGY 8             12,479,000                           -              12,479,000            12,479,000           12,479,000            12,475,157  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL LA CASTELLANA BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF FARM-TO -MARKET ROAD IN ODIONG-
CROSSING FLORES, BRGY CAMNDAG

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,986,820  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL LA CASTELLANA BATCH 2 CORE LOCAL ACCESS ROAD
IMPROVEMENT OF FARM TO MARKET ROAD IN BRGY 
PROPER-OLD MANGHANOY

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 893,520  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL LA CASTELLANA BATCH 2 CORE LOCAL ACCESS ROAD
IMPROVEMENT OF FARM TO MARKET ROAD IN BRGY 
MANGHANOY, SITIO SUMPIT

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 698,452  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL LA CASTELLANA BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF MUNICIPAL STREETS IN PUROK 
RIVERSIDE, BRGY ROBLES

                 500,000                           -                   500,000                 500,000                 500,000                 490,320  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL LA CASTELLANA BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF FARM-TO -MARKET ROAD IN SITIO 
ANTIPOLAY-SITIO BURAGUAC

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,679,469  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL LA CASTELLANA BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF BARANGAY ROAD IN BRGY. ROAD TO 
AGUSTIN ELEM. SCHOOL, BRGY. SAG-ANG

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 987,941  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL LA CASTELLANA BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF BARANGAY ROAD IN HDA. LUISA, 
BRGY. SAG-ANG

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 988,181  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL LA CASTELLANA BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF BARANGAY ROAD IN SITIO ODIONG-
SITIO CABADIANGAN

              1,405,000                           -                1,405,000              1,405,000              1,405,000              1,394,850  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL LA CASTELLANA BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF BARANGAY ROAD IN CABACUNGAN 
PROPER - SITIO TIKOY-TIKOY

              1,400,000                           -                1,400,000              1,400,000              1,400,000              1,397,587  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL MANAPLA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN YNING-KABAYO ROAD, 
BRGY. SAN PABLO

              5,388,000                           -                5,388,000              5,388,000              5,388,000              5,388,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL MANAPLA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PTA. MESA -TORTOSA 
ROAD, BRGY TORTOSA

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%
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ADM-WATER 2017 REGION_VI NEGROS_OCCIDENTAL MOISES PADILLA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY 
(REHABILITATION AND UPGRADING) IN BRGY 
GUINPANA-AN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              2,246,008  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL MOISES PADILLA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY MONTILLA               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL MOISES PADILLA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY ODIONG               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL MOISES PADILLA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY INOLINGAN               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL MOISES PADILLA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY QUINTIN REMO               2,022,000                           -                2,022,000              2,022,000              2,022,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VI NEGROS_OCCIDENTAL MURCIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN HAD. PAZ, 
BARANGAY CANLANDOG

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ITB/AD POSTING 0%

ADM-WATER 2017 REGION_VI NEGROS_OCCIDENTAL MURCIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
AMAYCO

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ITB/AD POSTING 0%

ADM-DRRM 2017 REGION_VI NEGROS_OCCIDENTAL MURCIA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY 
TALOTOG

              3,000,000                           -                3,000,000              3,000,000                           -                             -    CANCELLED 0%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL MURCIA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY BUENAVISTA               4,607,000                           -                4,607,000              4,607,000              4,607,000                 430,990  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL PONTEVEDRA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY 1, POBLACION               1,447,000                           -                1,447,000              1,447,000              1,447,000              1,447,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL PONTEVEDRA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MUN. RESETTLEMENT , 
SITIO TUBOG, BRGY CANROMA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL PONTEVEDRA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MUN. RESETTLEMENT , 
BIANTE, BRGY MIRANDA

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL PONTEVEDRA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MPRA, BRGY 1 AND 
BRGY III

              6,600,000                           -                6,600,000              6,600,000              6,600,000              6,600,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI NEGROS_OCCIDENTAL PULUPANDAN BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY MABINI

              6,711,000                           -                6,711,000              6,711,000              6,711,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI NEGROS_OCCIDENTAL PULUPANDAN BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN SITIO 
PUCATOD, BARANGAY PAG-AYON

              6,711,000                           -                6,711,000              6,711,000              6,711,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL SALVADOR BENEDICTO BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING / CONCRETING OF EARTH / GRAVEL ROAD 
TO PCCP IN BRGY KUMALISKIS

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL SALVADOR BENEDICTO BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING/ CONCRETING OF EARTH / GRAVEL ROAD 
TO PCCP IN PUROK STARAPPLE-PUROK BURI 
BARANGAY PANDANON

              6,298,000                           -                6,298,000              6,298,000              6,298,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL SAN ENRIQUE BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY GUINTORILAN TO 
BRGY. BUTUAN ROAD

            13,267,000                           -              13,267,000            13,267,000           13,267,000            13,244,119  COMPLETED 100%

ADM-WATER 2017 REGION_VI NEGROS_OCCIDENTAL TOBOSO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION/ REHABILITATION OF TOBOSO WATER 
SYSTEM IN BRGY SALAMANCA

            11,195,000                           -              11,195,000            11,195,000           11,180,000              9,505,500  COMPLETED 100%

ADM-ROADS 2017 REGION_VI NEGROS_OCCIDENTAL VALLADOLID BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF PANGPANG SUBA-AYUNGONROAD IN 
BRGY ALIJIS AND AYUNGON

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI NEGROS_OCCIDENTAL VALLADOLID BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. 
PALOMA

              4,218,000                           -                4,218,000              4,218,000              4,218,000                           -    ITB/AD POSTING 0%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL AMLAN BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONSTRUCTION OF 
CORE LOCAL ACCESS ROAD LEADING TO 
RESETTLEMENT SITE I) IN BRGY TAMBOJANGIN

              9,796,000                           -                9,796,000              9,796,000              9,796,000              9,796,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL AYUNGON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF 
TAMPOCON1 -CANDANA-AY ROAD) IN TAMPOCON 1, 
CANDANA-AY

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  ON-GOING 55%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL AYUNGON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY 
(PROCUREMENT & INSTALLATION OF HDPE WATER 
PIPES IN ALL BRGYS

              1,517,000                           -                1,517,000              1,517,000              1,255,938              1,255,938  COMPLETED 100%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL BACONG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (EXPANSION 
OF WATERWORKS IN SAN MIGUEL) IN SAN MIGUEL

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL BACONG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (UPGRADING 
OF WATERWORKS IN COMBADO) IN COMBADO

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL BACONG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (UPGRADING 
OF WATERWORKS  IN POBLACION) IN POBLACION

              5,921,000                           -                5,921,000              5,921,000              5,921,000              5,921,000  ON-GOING 99%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL BACONG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (UPGRADING 
OF WATERWORKS IN ISUGAN) IN ISUGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  ON-GOING 6%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL BASAY PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAGLINAO-
CABATUANAN ROAD

              9,991,000              9,991,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_VII NEGROS_ORIENTAL BINDOY PENDING EVACUATION FACILITY
EVACUATION FACILITY (UPGRADING 42 X 35 METERS 
EXISTING EVACUATION CENTER) IN BARANGAY 
POBLACION

              3,000,000              3,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%
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ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL BINDOY PENDING
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY 
(REHABILITATION OF MAIN LINES OF CLUSTER BRGYS.) 
IN A. BRGYS. BULOD, CABUGAN, PANGALAYCAYAN, 
MALAGA MAIN LINES; B. BRGY. CANLUTO AND BRGY 
TINAOGAN (UPPER TINAOGAN) MAIN LINES

              4,000,000              4,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL BINDOY PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF 
BARANGAY ROADS IN BRGY. POBLACION - BRGY. 
BULOD

              4,033,000              4,033,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL DAUIN PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF BASA 
STREET) IN POBLACION DIST. II

              2,900,000              2,900,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL DAUIN PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF LA 
INDEPENDENCIA STREET) IN POBLACION DIST. II

              2,014,000              2,014,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL DAUIN PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF 
JACINTO STREET) IN POBLACION DIST. II

              2,500,000              2,500,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL DAUIN PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF EL 
FILIBUSTERISMO STREET) IN POBLACION DIST. III

              6,000,000              6,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL JIMALALUD BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAMBAID               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL JIMALALUD BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAMANDAYON               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL JIMALALUD BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAMPINITON               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL JIMALALUD BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PANGLAYAAN               3,288,000                           -                3,288,000              3,288,000              3,288,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL LA LIBERTAD PENDING
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY  IN SITIO 
MAMBULOTAN, BRGY MANDAPATON TO BRGY 
POBLACION

            10,997,000           10,997,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_VII NEGROS_ORIENTAL MABINAY BATCH 5 EVACUATION FACILITY EVACUATION FACILITY  IN POBLACION               6,000,000                           -                6,000,000              6,000,000              5,997,324              5,559,820  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL MABINAY BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (POBLACION NORSU 
ROAD) IN POBLACION

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL MABINAY BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (PANIABONAN-CABUGAN) 
IN PANIABONAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,795,419  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL MABINAY BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (MUNICIPAL STREETS) IN 
POBLACION

              2,533,000                           -                2,533,000              2,533,000              2,533,000              2,527,658  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL MANJUYOD BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY LAMOGONG               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    ON-GOING 12%
ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL MANJUYOD BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY CANDABONG               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    ON-GOING 0%
ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL MANJUYOD BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY MAALUM               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 92%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL MANJUYOD BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY STA MONICA               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL MANJUYOD BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY BUTONG               1,155,000                           -                1,155,000              1,155,000              1,155,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL PAMPLONA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF UPPER 
ABANTE ACCESS ROAD) IN ABANTE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 622,260  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL PAMPLONA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF UPPER 
ABANTE ACCESS ROAD) IN DATAGON

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 991,480  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL PAMPLONA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF UPPER 
ABANTE ACCESS ROAD) IN MANGOTO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 149,657  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL PAMPLONA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF UPPER 
ABANTE ACCESS ROAD) IN POBLACION

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 997,715  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL PAMPLONA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF UPPER 
ABANTE ACCESS ROAD) IN SIMBORIO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 997,715  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL PAMPLONA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF UPPER 
ABANTE ACCESS ROAD) IN STA. AGUEDA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL PAMPLONA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF UPPER 
ABANTE ACCESS ROAD) IN YUPISAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL PAMPLONA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF UPPER 
ABANTE ACCESS ROAD) IN POBLACION

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 541,222  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL PAMPLONA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF UPPER 
ABANTE ACCESS ROAD) IN SAN ISIDRO

              1,709,000                           -                1,709,000              1,709,000              1,709,000              1,709,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL PAMPLONA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF UPPER 
ABANTE ACCESS ROAD) IN INAWASAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CANCAWAS               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,388,911  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BASAK & BRGY. 
TAPON NORTE

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,121,704  COMPLETED 100%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL SAN JOSE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
PANGI, NAIBA & BRGY CAMBALOCTOT

              4,573,000                           -                4,573,000              4,573,000              4,573,000                           -    ON-GOING 42%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL SIATON PENDING CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD (CONCRETING OF 850 LINEAR 
METER (LM) ) IN KABANGKALAN, TAYAK

              6,734,000              6,734,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL SIATON PENDING CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD (CONCRETING OF 850 LINEAR 
METER (LM) ) IN CALANGAG, BONAWON

              6,734,000              6,734,000                           -                              -                             -                             -    NO FUND RELEASED 0%
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ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL SIBULAN BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY ENRIQUE 
VILLANUEVA

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL SIBULAN BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY BALUGO

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    NTP FOR ISSUANCE 0%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL SIBULAN BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY SAN ANTONIO

              4,304,000                           -                4,304,000              4,304,000              4,304,000                           -    ON-GOING 2%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL SANTA CATALINA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY POBLACION             13,470,000                           -              13,470,000            13,470,000           13,470,000            13,320,716  COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL TAYASAN BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (REHAB OF ROAD- 
GRAVEL TO CONCRETE PAVEMENT) IN BRGYS 
MATAUTA, BANGA, AND MAGLIHE

              6,688,000                           -                6,688,000              6,688,000              6,688,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL TAYASAN BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONSTRUCTION OF 
FOOTBRIDGE) IN BRGYS TANLAD, DALAUPON AND 
PINDAHAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    ON-GOING 0%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL VALENCIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN VALENCIA             13,863,000                           -              13,863,000            13,863,000           13,863,000                           -    ON-GOING 5%

ADM-ROADS 2017 REGION_VII NEGROS_ORIENTAL VALLEHERMOSO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 15 BARANGAYS             10,856,000                           -              10,856,000            10,856,000           10,856,000            10,856,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII NEGROS_ORIENTAL ZAMBOANGUITA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (LEVEL 2: 
(SPRING WATE SOURCE WITH TRANSMISSION AND 
DISTRIBUTION LINES, SPRING & INTAKE TANKS, 
COMMUNAL FAUCET, AIR RELEASE & BLOW-OFF 
VALVES) IN 1. SITIO KALADIAS, BRGY NAJANDIG,  2. 
SITIOS KALANGGGAMAN, BOTO-BOTO, DUMANDAN, 
BANGCULOTAN, SALNGAN, BRGY MAYABON, 3. 
PROPER AREA OF BRGY MAYABON

              9,997,000                           -                9,997,000              9,997,000              9,997,000              9,997,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE ADAMS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION BUCAROT 
ROAD

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE ADAMS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION #1, #2 AND 
3

              3,728,000                           -                3,728,000              3,728,000              3,728,000              3,728,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE BACARRA BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN TOWN PLAZA, BRGY. 1 STA, 
RITA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BACARRA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO DAY-AS, BRGY. 
34 CABARUAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BACARRA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CABAYAOASAN, 
BRGY. 22 BANI

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BACARRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. 29 PASNGAL               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BACARRA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MALAMPA, BRGY. 
19 NAMBARAN

              2,875,000                           -                2,875,000              2,875,000              2,875,000              2,875,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BADOC BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN BARANGAYS PALTIT, 
MABUSAG SUR, NAPU, LUBIGAN, TUROD, AR-ARUSIP, 
LABUT, NAGREBCAN, CAMANGA, STA. CRUZ SUR, STA. 
CRUZ NORTE, CARAITAN, SAUD, LACUBEN

            13,807,000                           -              13,807,000            13,807,000           13,807,000            13,797,087  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. PAYAC               1,380,000                           -                1,380,000              1,380,000              1,380,000              1,380,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MANAYON 
(PUROK DANAO)

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ABACA (PUROK 
TALNA)

              1,250,000                           -                1,250,000              1,250,000              1,250,000              1,250,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ABACA (PUROK 
NAMNAMA)

                 750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ABACA (PUROK 
TIMPUYOG)

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. DADAOR               2,187,500                           -                2,187,500              2,187,500              2,187,500              2,187,500  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. TAGUIPORO                  700,000                           -                   700,000                 700,000                 700,000                 700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BANBAN 
(PUROK RAYURAY)

              1,350,000                           -                1,350,000              1,350,000              1,350,000              1,350,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MASIKIL               1,812,500                           -                1,812,500              1,812,500              1,812,500              1,812,500  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MALASIN 
(PUROK JUPITER)

                 750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MALASIN 
(PUROK JUPITER)

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANGUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. PAYAC (PUROK 
MABUHAY)

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BANNA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BARBARANGAY             14,969,000                           -              14,969,000            14,969,000           14,969,000            14,969,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE BURGOS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY AGAGA             14,296,000                           -              14,296,000            14,296,000           14,296,000            14,296,000  COMPLETED 100%
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ADM-WATER 2017 REGION_I ILOCOS_ NORTE CARASI BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN SITIO 
TARA-TARA, BRGY. VIRBIRA AND BRGY. ANGSET

              2,505,000                           -                2,505,000              2,505,000              2,505,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_ NORTE CARASI BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN 
BARANGAY BARBAQUEZO AND SITIO NAGUNDAYAN

              2,200,000                           -                2,200,000              2,200,000              2,200,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE CARASI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MACOTON AND 
PALONG, AND BRGY. BARBAQUEZO

              9,000,000                           -                9,000,000              9,000,000              9,000,000              9,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE CURRIMAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BGY. CABUUSAN               7,960,000                           -                7,960,000              7,960,000              7,960,000              7,960,000  COMPLETED 100%
ADM-DRRM 2017 REGION_I ILOCOS_ NORTE CURRIMAO BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BGY. TAPAO-TIGUE               6,500,000                           -                6,500,000              6,500,000              6,500,000              6,500,000  COMPLETED 100%
ADM-DRRM 2017 REGION_I ILOCOS_ NORTE DINGRAS BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY MADAMBA               7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE DINGRAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS SUYO, 
CAPASAN, BACSIL AND ESPIRITU

              7,261,000                           -                7,261,000              7,261,000              7,261,000              7,256,472  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_ NORTE DUMALNEG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. SAN 
ISIDRO, DUMALNEG, ILOCOS NORTE

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE DUMALNEG BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN PUROK CRISTALINA, 
POBLACION, DUMALNEG, ILOCOS NORTE

              3,730,000                           -                3,730,000              3,730,000              3,730,000              3,730,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE DUMALNEG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK TIMPUYOG AND 
PUROK SANIATA, POBLACION, DUMALNEG, ILOCOS 
NORTE

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE DUMALNEG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK NAMNAMA, 
POBLACION, DUMALNEG, ILOCOS NORTE

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE MARCOS BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN (3 BARANGAYS)  
- SITIO NORTH PAROLA, BRGY. LYDIA 
- SITIO 5 & 6, BRGY. SANTIAGO 
- SITIO NAGGUSTUAN, BRGY. FORTUNA

            14,821,000                           -              14,821,000            14,821,000           14,821,000            14,821,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE NUEVA ERA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN CARAY               2,163,000                           -                2,163,000              2,163,000              2,163,000              2,163,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE NUEVA ERA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN 
CABITTAURAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE NUEVA ERA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN ACNAM               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE NUEVA ERA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BARIKIR               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE NUEVA ERA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN STO. NINO               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_ NORTE PAGUDPUD BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN BRGY. 
BURAYOC AND BRGY. SAUD

            15,172,000                           -              15,172,000            15,172,000           15,172,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PAOAY BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NAGBACALAN               2,553,667                           -                2,553,667              2,553,667              2,553,667              2,553,667  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PAOAY BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SUNGADAN               2,553,667                           -                2,553,667              2,553,667              2,553,667              2,553,667  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PAOAY BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PASIL               2,553,667                           -                2,553,667              2,553,667              2,553,667              2,553,667  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PAOAY BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SUBA               2,553,667                           -                2,553,667              2,553,667              2,553,667              2,553,667  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PAOAY BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN ROQUE               2,553,667                           -                2,553,667              2,553,667              2,553,667              2,553,667  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PAOAY BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SURGUI               2,553,667                           -                2,553,667              2,553,667              2,553,667              2,553,667  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PASUQUIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SAKAY, BGY. 
CARUSIKIS (200 L.M.) 

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PASUQUIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SUROT- 
BUTNONG, BGY. NAGLICUAN (200 L.M.) 

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PASUQUIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TINBAGAN, BGY. 
PANGIL (200 L.M.)  

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PASUQUIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO NAGABUNGAN, 
BRGY DAVILA (200 L.M.)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PASUQUIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SALPAD-SUSUGAEN 
LOCAL ACCESS ROAD (200 L.M.)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PASUQUIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NGABANGAN-
CARUSIPAN ROAD (200 L.M.)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PASUQUIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SULBEC-SALPAD ROAD 
(360.9L.M.)

              3,609,000                           -                3,609,000              3,609,000              3,609,000              3,609,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE PIDDIG BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BARANGAY 
MARUAYA (SITIO LUBONG), PIDDIG, ILOCOS NORTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE PIDDIG BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BARANGAY 
CALAMBEG, PIDDIG, ILOCOS NORTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE PIDDIG BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BARANGAY 
ESTANCIA, PIDDIG, ILOCOS NORTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE PIDDIG BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BARANGAY 
MARUAYA (SITIO NAGURDIN), PIDDIG, ILOCOS NORTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
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ADM-DRRM 2017 REGION_I ILOCOS_ NORTE PIDDIG BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BARANGAY 
TANGAOAN, PIDDIG, ILOCOS NORTE

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE PIDDIG BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BARANGAY 
DUPITAC, PIDDIG, ILOCOS NORTE

                 581,000                           -                   581,000                 581,000                 581,000                 581,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_ NORTE PINILI BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN ALL SITIOS 
OF BARANGAYS PUZOL AND TARTARABANG

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE PINILI BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. VALBUENA               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE PINILI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SAN JOSE, BRGY. 
SACRITAN

              4,802,000                           -                4,802,000              4,802,000              4,802,000              4,802,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE PINILI BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN PUROK 
ABUNDANCIA, BRGY. BUNGRO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE SAN NICOLAS BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 
MADILDILI, BRGY. 16 SNIN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE SAN NICOLAS BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 
STO. TOMAS, BRGY. 17 SNIN

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE SAN NICOLAS BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 
2, BRGY. 20 SNIN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE SAN NICOLAS BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 
4, BRGY. 17 SNIN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE SAN NICOLAS BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 
1, BRGY. 21 SNIN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE SAN NICOLAS BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 
5, BRGY. 22 SNIN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SAN NICOLAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. 16 SNIN               4,000,000                           -                4,000,000              4,000,000              4,000,000              3,997,127  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SAN NICOLAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGYS. 2 & 3 SNIN               2,561,000                           -                2,561,000              2,561,000              2,561,000              2,559,497  COMPLETED 100%
ADM-DRRM 2017 REGION_I ILOCOS_ NORTE SARRAT BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. 5 SAN VICENTE               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SARRAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. 12, 15, 22 & 23               5,380,000                           -                5,380,000              5,380,000              5,380,000              5,380,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_ NORTE SARRAT BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPY IN BRGY. 20 & 
22

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_ NORTE SARRAT BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. 
23 SAN ANDRES

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_ NORTE SARRAT BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPY IN BRGY. 13 
SAN PEDRO

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SOLSONA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO STA MARIA, 
BRGY. BAGBAG

                 610,830                           -                   610,830                 610,830                 610,830                 610,830  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SOLSONA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO 6, BRGY. 
BAGBAGO

                 894,033                           -                   894,033                 894,033                 894,033                 894,033  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SOLSONA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CATEBBEGAN A & 
B, BRGY. PUTTAO

              2,545,447                           -                2,545,447              2,545,447              2,545,447              2,545,447  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SOLSONA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MATAYAG, BRGY. 
MANALPAC & SITIO CASALAMAGIAN, BRGY. TALUGTOG

              4,250,243                           -                4,250,243              4,250,243              4,250,243              4,250,243  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SOLSONA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO DIPADI TO 
CALUMBUYAN, BRGY. CAPURICTAN

              1,665,901                           -                1,665,901              1,665,901              1,665,901              1,665,901  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SOLSONA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TOLEDO TO 
CABATUAN,BRGY. BARCELONA 

              2,509,040                           -                2,509,040              2,509,040              2,509,040              2,509,040  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SOLSONA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. HALL TO SITIO 
STA ROSA, BRGY. STA ANA

              2,221,201                           -                2,221,201              2,221,201              2,221,201              2,221,201  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE SOLSONA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO NAREGTA, BRGY. 
SAN JUAN

                 555,305                           -                   555,305                 555,305                 555,305                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_ NORTE VINTAR BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD  IN BRGY. #18 ABKIR               8,861,000                           -                8,861,000              8,861,000              8,861,000              8,861,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_ NORTE VINTAR BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD  IN BRGY. #15 VISAYA               7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR ALILEM BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BATBATO, 
DADDAAY AND ALILEM DAYA

            14,077,000                           -              14,077,000            14,077,000           14,077,000            14,077,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR BANAYOYO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BAY-ASAN-
NAGUIMBA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR BANAYOYO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN GREENHILLS-
ELEFANTE TO BAY-ASAN-NAGUIMBA, PUSPOS- 
POBLACION, CASILAGAN SUR, BAGBAGOTOT

            12,153,000                           -              12,153,000            12,153,000           12,153,000            12,153,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR BANAYOYO BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN IMMALUG-
LINTIC

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR BANTAY BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. AN-ANNAM               4,160,000                           -                4,160,000              4,160,000              4,160,000              4,160,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR BANTAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BRGY. 
CAPANGDANAN

              3,757,000                           -                3,757,000              3,757,000              3,757,000              3,757,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR BANTAY BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. TAGUIPORO               3,335,000                           -                3,335,000              3,335,000              3,335,000              3,335,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_I ILOCOS_SUR BANTAY BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. TAY-AC               2,815,000                           -                2,815,000              2,815,000              2,815,000              2,815,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR BURGOS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NIA ROAD, 
MACAOAYAN, PADAYAO, DIRDIRIG

            14,439,000                           -              14,439,000            14,439,000           14,439,000            14,439,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR CABUGAO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN TUROD, 
DARDARAT, SALOMAGUE, SABANG, 
DACLAPAN,NAMRUANGAN

            14,167,000                           -              14,167,000            14,167,000           14,167,000            14,167,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR CAOAYAN BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY DON DIMAS 
QUERUBIN, CAOAYAN, ILOCOS SUR

              4,933,000                           -                4,933,000              4,933,000              4,933,000              4,933,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR CAOAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY VILLAMAR, 
CAOAYAN, ILOCOS SUR

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR CAOAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
TAMORONG, CAOAYAN, ILOCOS SUR

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR CERVANTES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO LIQUEO-
NAMECBECAN, SAN LUIS

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR CERVANTES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BUDOY-PAUTAN, 
MALAYA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR CERVANTES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TAGPEO, 
DINWEDE WEST

              9,448,907                           -                9,448,907              9,448,907              9,448,907              9,448,907  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR GALIMUYOD BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY POBLACION, 
GALIMUYOD, ILOCOS SUR

            14,319,000                           -              14,319,000            14,319,000           14,319,000            14,319,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR
GREGORIO DEL PILAR 
(CONCEPCION)

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MABATANO, 
DAPDAPPIG

              3,400,000                           -                3,400,000              3,400,000              3,400,000              3,400,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR
GREGORIO DEL PILAR 
(CONCEPCION)

BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION NORTE                  700,000                           -                   700,000                 700,000                 700,000                 700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR
GREGORIO DEL PILAR 
(CONCEPCION)

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO UL-OLING, 
POBLACION NORTE

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR
GREGORIO DEL PILAR 
(CONCEPCION)

BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MATUE-BUTARAG               3,400,000                           -                3,400,000              3,400,000              3,400,000              3,400,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR
GREGORIO DEL PILAR 
(CONCEPCION)

BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CONCEPCION               3,703,000                           -                3,703,000              3,703,000              3,703,000              3,703,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR
GREGORIO DEL PILAR 
(CONCEPCION)

BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ALFONSO               1,700,000                           -                1,700,000              1,700,000              1,700,000              1,700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR LIDLIDDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POSER-TURKO AREA, 
POBLACION NORTE, ILOCOS SUR

              2,600,000                           -                2,600,000              2,600,000              2,600,000              2,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR LIDLIDDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BEQUI-WALIN, 
LIDLIDDA, ILOCOS SUR

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR LIDLIDDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LIBTONG AREA, 
POBLACION SUR, LIDLIDDA, ILOCOS SUR

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR LIDLIDDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LABUT, LIDLIDDA, 
ILOCOS SUR

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR LIDLIDDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK UNO, 
CARCARABASA, LIDLIDDA, ILOCOS SUR

              1,316,000                           -                1,316,000              1,316,000              1,316,000              1,316,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR LIDLIDDA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION NORTE, LIDLIDDA, ILOCOS SUR

              4,000,000                           -                4,000,000              4,000,000              3,379,082              3,379,082  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR LIDLIDDA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BUGUI, 
LIDLIDDA, ILOCOS SUR

              1,500,000                           -                1,500,000              1,500,000              1,421,904              1,421,904  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR MAGSINGAL BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY MANZANTE             15,634,000                           -              15,634,000            15,634,000           15,634,000            15,634,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR NAGBUKEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BANTUGO, BANDRIL, 
MISSION, POB. EAST

            13,955,000                           -              13,955,000            13,955,000           13,955,000            13,955,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR NARVACAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY SULVEC

              2,177,000                           -                2,177,000              2,177,000              2,169,725              2,169,725  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR NARVACAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY PARPARIA

              2,000,000                           -                2,000,000              2,000,000              1,995,413              1,995,413  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR NARVACAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ESTANCIA-SARMINGAN-
CASILAGAN-CADACAD

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR NARVACAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CODOOG-MAROZO-
LANIPAO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR NARVACAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CODOOG-BANGLAYAN-
PARPARIA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR NARVACAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAGAYUNGAN-SUCOC               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR NARVACAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NANGUNEG-SAN 
PEDRO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PATIACAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LAMAG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PATUNGCALEO               1,370,907                           -                1,370,907              1,370,907              1,370,907              1,370,907  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PATUNGCALEO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAYUS               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MALIDEG               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PATIACAN               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LAMAG               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BANOEN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN NAMITPIT               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR QUIRINO (ANGKAKI) BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
POBLACION

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR SALCEDO (BAUGEN) BATCH 1 EVACUATION FACILITY
1. EVACUATION CENTER IN POB. NORTE, SALCEDO, 
ILOCOS SUR

              5,386,000                           -                5,386,000              5,386,000              5,386,000              5,386,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SALCEDO (BAUGEN) BATCH 1 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN SORIOAN, 
DINARATAN AND BALUARTE, SALCEDO, ILOCOS SUR

              9,000,000                           -                9,000,000              9,000,000              9,000,000              2,247,366  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SAN EMILIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CANGAO, 
BARANGAY TIAGAN

            14,133,000                           -              14,133,000            14,133,000           14,133,000            10,529,157  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR SAN ESTEBAN BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 
MANDULON, BRGY. CABAROAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SAN ESTEBAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS SAN 
RAFAEL, SAN NICOLAS, SAN PABLO, POBLACION, 
CAPPA-CAPPA, & ANSAD

            11,180,000                           -              11,180,000            11,180,000           11,180,000            11,180,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SAN ILDEFONSO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY BUSIING NORTE 
& BRGY. BUSIING CENSUR

            14,108,000                           -              14,108,000            14,108,000           14,108,000            14,108,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR SAN JUAN (LAPOG) BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BRGYS. BANNUAR AND 
BRGY. CABANGLOTAN

            10,068,907                           -              10,068,907            10,068,907           10,068,907            10,068,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SAN JUAN (LAPOG) BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. REFARO AND 
CABANGLOTAN

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SAN JUAN (LAPOG) BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. DARAO, SAN 
ISIDRO, SURNGIT AND MURAYA

              9,000,000                           -                9,000,000              9,000,000              9,000,000              9,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SAN VICENTE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 3 BARANGAYS 
(LUBONG, BAYUBAY NORTE, PUDOC)

            14,442,000                           -              14,442,000            14,442,000           14,442,000            14,429,077  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MABILBILA 
SUR

            14,686,000                           -              14,686,000            14,686,000           14,686,000            14,686,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR SANTA CATALINA BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY POBLACION             12,000,000                           -              12,000,000            12,000,000           12,000,000            12,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA CATALINA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
CABITTAOGAN

              1,150,000                           -                1,150,000              1,150,000              1,150,000              1,150,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA CATALINA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
TAMORONG

              1,427,000                           -                1,427,000              1,427,000              1,427,000              1,427,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA CRUZ BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY BUGBUGA             11,325,000                           -              11,325,000            11,325,000           11,325,000            11,325,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR SANTA CRUZ BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
BARANGAY TUROD

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA LUCIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS BULICLIC 
AND PALALI NORTE, STA. LUCIA, ILOCOS SUR

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA LUCIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
SUAGAYAN, STA. LUCIA, ILOCOS SUR

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA LUCIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PARAS, PALALI 
SUR, STA. LUCIA, ILOCOS SUR

              3,896,000                           -                3,896,000              3,896,000              3,896,000              3,896,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA LUCIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY PALALI 
SUR, STA. LUCIA, ILOCOS SUR

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR SANTA MARIA BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN TANGAOAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LINGSAT-DANUMAN-
NALVO

              2,656,000                           -                2,656,000              2,656,000              2,656,000              2,220,256  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN DUNGLAYAN               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,089,093  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BALIW DAYA-
CABAROAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,088,821  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAYNGANAY NORTE-
NAGTUPACAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,089,539  COMPLETED 100%
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ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN AG-AGRAO-
LASLASONG

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,089,064  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTIAGO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BIGBIGA-MAMBUG-
NALASIN-DIVERSION ROAD & POBLACION NORTE-
MAMBUG BARANGAY ROADS

            14,891,000                           -              14,891,000            14,891,000           14,891,000            14,891,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTO DOMINGO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO QUIMBANBA, 
BARANGAY BINALAYANGANG

              2,928,500                           -                2,928,500              2,928,500              2,928,500              2,928,500  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTO DOMINGO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY PANAY                  732,700                           -                   732,700                 732,700                 732,700                 732,700  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTO DOMINGO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO UBBOG, 
BARANGAY NAGLAOA-AN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTO DOMINGO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO QUILLAYAN, 
BARANGAY LUSSOC

              1,536,000                           -                1,536,000              1,536,000              1,536,000              1,536,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTO DOMINGO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN COASTAL ROAD, 
BARANGAY SIVED

              4,886,800                           -                4,886,800              4,886,800              4,886,800              4,886,800  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTO DOMINGO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY CALAUTIT               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SANTO DOMINGO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PANPANITPIT, 
BARANGAY CAMESTIZOAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR SIGAY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION AND STO. ROSARIO

              5,500,000                           -                5,500,000              5,500,000              5,500,000              5,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SIGAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
RAMON

              8,273,000                           -                8,273,000              8,273,000              8,273,000              8,273,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR SINAIT BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. 
ZAPAT & TUBIGAY, SINAIT, ILOCOS SUR

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR SINAIT BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. 
PACIS & BINACUD, SINAIT, ILOCOS SUR

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SINAIT BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAPRIANA & 
CABARAMBANAN, SINAIT, ILOCOS SUR

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,995,879  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SINAIT BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CURTIN, SINAIT, 
ILOCOS SUR

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,991,878  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SINAIT BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MAGSAYSAY & 
SALLACAPO, SINAIT, ILOCOS SUR

              3,428,000                           -                3,428,000              3,428,000              3,428,000              3,424,521  COMPLETED 100%

ADM-ROADS 2017 REGION_I ILOCOS_SUR SUGPON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DANAC, SUGPON, 
ILOCOS SUR

            10,874,000                           -              10,874,000            10,874,000           10,874,000            10,874,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR SUGPON BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN LOWER 
BUAGI,POB/BALBALAYANG, SUGPON, IS

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR SUYO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
CAYAPA, SITIO BITO AND SITIO KIMPATUBBOG, BRGY. 
POBLACION

              6,000,000                           -                6,000,000              6,000,000              5,714,349              5,714,349  COMPLETED 100%

ADM-DRRM 2017 REGION_I ILOCOS_SUR SUYO BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN USO               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I ILOCOS_SUR SUYO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SUYO PROPER             13,020,907                           -              13,020,907            13,020,907           13,020,907            13,020,907  COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR TAGUDIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
LACONG, TAGUDIN, ILOCOS SUR

              2,340,000                           -                2,340,000              2,340,000              2,340,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR TAGUDIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
BUCAO EAST, TAGUDIN, ILOCOS SUR

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR TAGUDIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
SALVACION, TAGUDIN, ILOCOS SUR

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR TAGUDIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. BIO, 
TAGUDIN, ILOCOS SUR

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR TAGUDIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
PUDOC EAST, TAGUDIN, ILOCOS SUR

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_I ILOCOS_SUR TAGUDIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
PUDOC WEST, TAGUDIN, ILOCOS SUR

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION AGOO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN ANTONIO- STA. 
MARIA ROAD

            12,556,000                           -              12,556,000            12,556,000           12,556,000            12,556,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION ARINGAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CENTRO, BRGY. 
MANGA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION ARINGAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PINGWE, BRGY. 
GALLANO

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION ARINGAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SANYO, BRGY. 
SAN ANTONIO

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION ARINGAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BANA, BRGY. 
MACABATO

              4,088,907                           -                4,088,907              4,088,907              4,088,907              4,088,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION ARINGAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CENTRO, BRGY 
STA. CECILIA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_I LA_UNION BACNOTAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN QUIRINO BITALAG 
ROAD

              7,497,000                           -                7,497,000              7,497,000              7,497,000              7,497,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BACNOTAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ZARAGOZA LISQUEB 
ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I LA_UNION BACNOTAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY LISQUEB

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I LA_UNION BACNOTAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY BACSIL

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I LA_UNION BACNOTAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY BARORO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BAGULIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TIO-ANGAN-BAAY 
ROAD

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BAGULIN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. ALIBANGSAY               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,470,824  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BAGULIN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CARDIZ               4,762,907                           -                4,762,907              4,762,907              4,762,907              4,762,907  COMPLETED 100%
ADM-ROADS 2017 REGION_I LA_UNION BAGULIN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BAAY               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,970,169  COMPLETED 100%
ADM-ROADS 2017 REGION_I LA_UNION BAGULIN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. DAGUP               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I LA_UNION BAGULIN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CAMBALY               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,480,055  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BALAOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. NAGSABARAN 
SUR

              2,325,000                           -                2,325,000              2,325,000              2,325,000              2,325,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BALAOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN PABLO               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BALAOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BUTUBUT 
NORTE

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BALAOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BULBULALA               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BALAOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BUTUBUT SUR               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BALAOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SINAPANGAN 
SUR

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BALAOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. PAGBENNECAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BALAOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BUTUBUT 
OESTE

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BANGAR BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD  IN SITIO DIKE, RISSING, 
BANGAR, LA UNION

            10,682,000                           -              10,682,000            10,682,000           10,682,000            10,682,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I LA_UNION BAUANG BATCH 1 EVACUATION FACILITY EVACUATION FACILITY  IN BARANGAY CENTRAL EAST               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BAUANG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD  IN BARANGAY CENTRAL 
EAST

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BAUANG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD  IN BARANGAY 
PALINTUCANG

              1,285,000                           -                1,285,000              1,285,000              1,285,000              1,285,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BURGOS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY AGPAY               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I LA_UNION BURGOS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY BILIS               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BURGOS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY UPPER 
TUMAPOC

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION BURGOS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY DELLES               2,164,000                           -                2,164,000              2,164,000              2,164,000              2,164,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION CABA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD  IN POBLACION NORTE & 
POBLACION SUR, CABA, LA UNION

            13,127,000                           -              13,127,000            13,127,000           13,127,000            13,127,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION LUNA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN RIMOS #3 LUNA, LA 
UNION  OAQUI #3, LUNA, LA UNION

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION LUNA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN OAQUI #3, LUNA, LA 
UNION  SUYO, LUNA, LA UNION

              7,243,000                           -                7,243,000              7,243,000              7,243,000              7,243,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN SITIO 
MANKAENG, GUSING NORTE

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN UPPER 
BIMMOTOBOT

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN SITIO LAKSID, 
AL-ALINAO NORTE

              1,680,000                           -                1,680,000              1,680,000              1,680,000              1,680,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN SITIO TAWI-
TAWI, GUSING SUR

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN SITIO 
KAMANGGAAN, CASILAGAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN BARIQUIR, 
LIOAC SUR

              4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_I LA_UNION PUGO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PALINA, 
PUGO, LA UNION

              5,444,907                           -                5,444,907              5,444,907              5,444,907              5,438,261  COMPLETED 100%

ADM-DRRM 2017 REGION_I LA_UNION PUGO BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN POBLACION WEST, PUGO LA 
UNION

              9,000,000                           -                9,000,000              9,000,000              9,000,000              9,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_I LA_UNION PUGO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PALINA, PUGO, LA 
UNION

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION ROSARIO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CADUMANIAN               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION ROSARIO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. NANGCAMOTIAN               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION ROSARIO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CARUNOOAN 
EAST

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION ROSARIO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. GUMOT-
NAGCOLARAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION ROSARIO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN JOSE               1,487,000                           -                1,487,000              1,487,000              1,487,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SAN GABRIEL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION - LIPAY 
ROAD, POBLACION SECTION

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SAN GABRIEL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN KILAT - LON - OY ROAD, 
LON-OY SECTION

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SAN GABRIEL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN KILAT-AMONTOC 
ROAD, BUCAO SECTION

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SAN GABRIEL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN AMONTOC-APAYAO 
ROAD, AMONTOC SECTION

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SAN GABRIEL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BUMBUNEG - BUCAO 
CARCARABASA, BUCAO SECTION

              2,795,000                           -                2,795,000              2,795,000              2,795,000              2,795,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I LA_UNION SAN GABRIEL BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
BULALA, AMONTOC

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I LA_UNION SAN JUAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY LEGLEG AND ALUDAID

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SAN JUAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY SARACAT               3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SAN JUAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
CAARUSIPAN AND BACASYAN

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SAN JUAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY BALBAL-
LOSA AND NAGYUBUYUBAN

              3,623,000                           -                3,623,000              3,623,000              3,623,000              3,623,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I LA_UNION SANTO TOMAS BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
PATAC, CASILAGAN

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I LA_UNION SANTO TOMAS BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN PATAC               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I LA_UNION SANTO TOMAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAIL               5,188,000                           -                5,188,000              5,188,000              5,188,000              5,188,000  COMPLETED 100%

ADM-WATER 2017 REGION_I LA_UNION SANTOL BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
CORRO-OY

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_I LA_UNION SANTOL BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
LETTAC SUR

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SANTOL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SASABA & 
SAPDAAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SANTOL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. PUGUIL & 
TUBADAY

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,968,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SANTOL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LETTAC NORTE 
& LETTAC SUR

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,967,895  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SANTOL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CORRO-OY & 
PAAGAN

              4,120,907                           -                4,120,907              4,120,907              4,120,907              4,099,819  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SUDIPEN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CALLITANG ROAD, 
BIGBIGA

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SUDIPEN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MASI & LINASIN 
SECTION, ILOCANO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SUDIPEN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CENTRO & BUBOS, 
SENG-NGAT

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SUDIPEN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAGUINGET, DUPLAS               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SUDIPEN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TAPAOAN, 
PORPORIKET

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SUDIPEN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LIPAY SECTION, UP-
UPLAS

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SUDIPEN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NALVO SECTION, 
BULALAAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION SUDIPEN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BULALAAN - BASIG 
ROAD

              3,445,907                           -                3,445,907              3,445,907              3,445,907              3,445,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I LA_UNION TUBAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LINAPEW             15,000,000                           -              15,000,000            15,000,000           15,000,000            15,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I LA_UNION TUBAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN RIZAL               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I LA_UNION TUBAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAOIGUE               2,797,907                           -                2,797,907              2,797,907              2,797,907              2,797,907  COMPLETED 100%
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ADM-ROADS 2017 REGION_I PANGASINAN AGNO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SIX (6) BARANGAYS             13,577,000                           -              13,577,000            13,577,000           13,577,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN AGUILAR BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ALL 13 BARANGAYS IN 
THE MUNICIPALITY OF AGUILAR, PANGASINAN

            24,099,907                           -              24,099,907            24,099,907           24,099,907            24,099,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ALCALA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 3 BARANGAYS             14,553,000                           -              14,553,000            14,553,000           14,553,000            14,553,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ANDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. POBLACION 
AND BRGY AWAG

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ANDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SABLIG AND 
BRGY. TONDOL

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ANDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN JOSE AND 
BRGY. CABUNGAN

              2,130,000                           -                2,130,000              2,130,000              2,130,000              2,130,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ANDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. AWILE AND 
BRGY. MACANDOCANDONG

              2,130,000                           -                2,130,000              2,130,000              2,130,000              2,130,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ASINGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN VARIOUS BARANGAYS               8,500,000                           -                8,500,000              8,500,000              8,500,000              8,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ASINGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN VICENTE WEST               3,720,000                           -                3,720,000              3,720,000              3,720,000              3,720,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ASINGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION EAST               4,570,000                           -                4,570,000              4,570,000              4,570,000              4,570,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN ASINGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN DOMANPOT               1,116,000                           -                1,116,000              1,116,000              1,116,000              1,116,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ASINGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAROSUCAN NORTE               6,152,907                           -                6,152,907              6,152,907              6,152,907              6,152,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ASINGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD/FOOTBRIDGE IN COLDIT               1,250,000                           -                1,250,000              1,250,000              1,250,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BALUNGAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 3 BARANGAYS             20,675,907                           -              20,675,907            20,675,907           20,675,907            20,675,907  COMPLETED 100%

ADM-DRRM 2017 REGION_I PANGASINAN BALUNGAO BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BRGY. 
ESMERALDA

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BANI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN QUINAOAYANAN               6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BANI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ARWAS               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BANI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CALABENG               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BANI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN RANOM ILOCO               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BANI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               1,889,000                           -                1,889,000              1,889,000              1,889,000              1,889,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ANAMBONGAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAYOYONG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CABELDATAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN DUMPAY               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MALIMPEC               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAPOLOPOLO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NALNERAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NAVATAT               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN OBONG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN OSMENA SR.               1,784,000                           -                1,784,000              1,784,000              1,784,000              1,784,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PALMA               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PATACBO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BASISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BAUTISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 8 BARANGAYS             23,427,907                           -              23,427,907            23,427,907           23,427,907            23,427,907  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BAYAMBANG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 7 BARANGAYS             28,500,000                           -              28,500,000            28,500,000           28,500,000            28,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BAYAMBANG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY BALAYBUAYA                  775,907                           -                   775,907                 775,907                 775,907                 775,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINALONAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY CILI               1,230,000                           -                1,230,000              1,230,000              1,230,000              1,230,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINALONAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY STA. 
CATALINA

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINALONAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY MORENO               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINALONAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY STA. MARIA 
NORTE

                 990,000                           -                   990,000                 990,000                 990,000                 990,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINALONAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY STA. MARIA 
NORTE

              1,460,000                           -                1,460,000              1,460,000              1,460,000              1,460,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINALONAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY CAPAS               2,081,000                           -                2,081,000              2,081,000              2,081,000              2,081,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINALONAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
CANARVACANAN

              4,637,000                           -                4,637,000              4,637,000              4,637,000              4,637,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINMALEY BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. NAGPALANGAN               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINMALEY BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BAYBAY LOPEZ-
BAYBAY POLONG ROAD

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINMALEY BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. GAYAMAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINMALEY BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CALOOCAN 
NORTE

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BINMALEY BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CALIT               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BINMALEY BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. LOMBOY               1,258,000                           -                1,258,000              1,258,000              1,258,000              1,258,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_I PANGASINAN BINMALEY BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. DULAG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BINMALEY BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. STA. ROSA                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BINMALEY BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. TOMBOR                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BINMALEY BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MANAT                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BOLINAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 2 BARANGAYS               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BOLINAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY PATAR             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BOLINAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 2 BARANGAYS               1,959,000                           -                1,959,000              1,959,000              1,959,000              1,956,907  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BUGALLON BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 2 BARANGAYS               6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN BUGALLON BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY GUESET             10,219,000                           -              10,219,000            10,219,000           10,219,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN BURGOS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 5 BARANGAYS             12,916,000                           -              12,916,000            12,916,000           12,916,000            12,916,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN CALASIAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN FOUR (4) BARANGAYS             18,150,000                           -              18,150,000            18,150,000           18,150,000            18,150,000  COMPLETED 100%

ADM-WATER 2017 REGION_I PANGASINAN DASOL BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 2 
BARANGAYS

            14,059,402                           -              14,059,402            14,059,402           14,059,402                           -    COMPLETED 100%

ADM-WATER 2017 REGION_I PANGASINAN DASOL BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION

              2,605,005                           -                2,605,005              2,605,005              2,605,005                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_I PANGASINAN DASOL BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
TAMBAC

              6,533,500                           -                6,533,500              6,533,500              6,533,500              6,533,500  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN INFANTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MARICLEM, 
BRGY. BAMBAN

              8,286,000                           -                8,286,000              8,286,000              8,286,000              8,286,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I PANGASINAN INFANTA BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN POBLACION EAST, HOUSING 
SITE COMPOUND

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN LABRADOR BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 1. SITIO QUIRAY, BOLO; 
2. SITIO CULINGAT, UYONG; 3. SITIO APOLER, TOBUAN

            15,120,000                           -              15,120,000            15,120,000           15,120,000            15,120,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I PANGASINAN LAOAC BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION               3,717,000                           -                3,717,000              3,717,000              3,717,000              3,717,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN LAOAC BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN LINGAYEN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 3 BARANGAYS             18,699,000                           -              18,699,000            18,699,000           18,699,000            18,699,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY BARLO             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 15 BARANGAY             12,983,907                           -              12,983,907            12,983,907           12,983,907            12,983,907  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN MALASIQUI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 7 BARANGAYS             20,484,000                           -              20,484,000            20,484,000           20,484,000            20,484,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN MANAOAG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 7 BARANGAYS             10,416,000                           -              10,416,000            10,416,000           10,416,000            10,416,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN MANAOAG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 9 BARANGAYS             14,283,907                           -              14,283,907            14,283,907           14,283,907            14,283,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN MANAOAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD/FOOTBRIDGE IN 1 
BARANGAY

              1,200,000                           -                1,200,000              1,200,000              1,200,000              1,200,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN MANGALDAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 4 BARANGAYS 
(INLAMBO, ALITAYA, DAVID, EMBARCADERO)

            18,710,000                           -              18,710,000            18,710,000           18,710,000            18,710,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I PANGASINAN MANGATAREM BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY CALVO               4,287,907                           -                4,287,907              4,287,907              4,287,907              4,287,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN MANGATAREM BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN 8 BARANGAYS (POGON 
ANIAT, DORONGAN SAWAT, CATARATARAAN, 
CABALUYAN 2ND, BUNAGAN, PAMPANO, BEDANIA & 
CAVIERNESAN)

            22,000,000                           -              22,000,000            22,000,000           22,000,000            22,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN MAPANDAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SIX (6) BARANGAYS             14,076,000                           -              14,076,000            14,076,000           14,076,000            14,076,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN NATIVIDAD BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN THREE (3) BARANGAYS             15,232,000                           -              15,232,000            15,232,000           15,232,000            15,232,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN AMAGBAGAN ROAD               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BALACAG BRGY. ROAD 
(PUROK 1)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,099  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BANDING BRGY. ROAD 
(PUROK 7)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 997,304  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BANTUGAN BRGY. 
ROAD (PUROK 6)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 996,561  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BATAKIL BRGY. ROAD 
(PUROK 3)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,099  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BOBONAN BRGY. ROAD 
(PUROK 3)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,099  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BUNEG BRGY. ROAD 
(PUROK 3)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,198  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CABLONG (ABATTOIR 
ROAD)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 997,304  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CASANFENANDOAN 
BRGY ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 996,879  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CASTANO BRGY. ROAD 
(PUROK 7)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 996,879  COMPLETED 100%
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ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DILAN BRGY. ROAD 
(PUROK 4)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 997,878  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DON BENITO BRGY 
ROAD (PUROK 1)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,099  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN HAWAY BRGY. ROAD 
(PUROK 1)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 991,281  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN INOMAN BRGY. ROAD               1,000,000                           -                1,000,000              1,000,000              1,000,000                 997,878  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LAOAC BRGY. ROAD 
(PUROK 4)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 996,561  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MALASIN BRGY. ROAD 
(PUROK 4)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,099  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MALOKIAT-MANAOL 
(ALL-WEATHER ROAD)

              2,010,907                           -                2,010,907              2,010,907              2,010,907              2,010,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NAMA BRGY. ROAD 
(PUROK 5)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 997,304  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION DIST. 1 
BRGY. ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,198  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DIST. 2 ROAD 
UPGRADING (BURGOS ST.)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 996,637  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION DIST. 4 
BRGY. ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 997,337  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ROSARIO BRGY. ROAD               1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,198  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TALOGTOG BRGY. 
ROAD (SITIO TAMBONGAN)

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,099  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TULNAC BRGY. ROAD               1,000,000                           -                1,000,000              1,000,000              1,000,000                 997,304  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN POZORRUBIO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN VILLEGAS BRGY. ROAD               1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,198  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN ROSALES BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 4 BARANGAYS             15,891,000                           -              15,891,000            15,891,000           15,891,000            15,883,683  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN SAN FABIAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 7 BARANGAYS             12,200,000                           -              12,200,000            12,200,000           12,200,000                           -    COMPLETED 100%
ADM-DRRM 2017 REGION_I PANGASINAN SAN FABIAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN SAN JACINTO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LABNEY, LOBONG, SAN 
VICENTE, CAPAOAY, STA. CRUZ

            14,313,000                           -              14,313,000            14,313,000           14,313,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN SAN MANUEL BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 7 BARANGAYS             24,627,907                           -              24,627,907            24,627,907           24,627,907            24,627,907  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN SAN NICOLAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN THREE (3) BARANGAYS             16,052,000                           -              16,052,000            16,052,000           16,052,000            16,052,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN SAN QUINTIN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN VARIOUS BARANGAYS             13,945,000                           -              13,945,000            13,945,000           13,945,000            13,945,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN SANTA BARBARA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PRIMICIAS AND 
MANINGDING

            17,109,000                           -              17,109,000            17,109,000           17,109,000            17,109,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 8 BARANGAYS             25,492,907                           -              25,492,907            25,492,907           25,492,907            25,492,907  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN SANTO TOMAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 6 BARANGAYS             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN SANTO TOMAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 5 BARANGAYS               4,635,000                           -                4,635,000              4,635,000              4,635,000              4,635,000  COMPLETED 100%

ADM-WATER 2017 REGION_I PANGASINAN SISON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION CENTRAL, POBLACION NORTE AND 
POBLACION SUR

            12,000,000                           -              12,000,000            12,000,000           11,978,084            11,978,084  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN SISON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BULAOEN EAST - 
BANTAY INSIK - PINMILAPIL ROADLINE

              4,761,000                           -                4,761,000              4,761,000              4,761,000              4,761,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN SUAL BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 2 BARANGAYS             10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN SUAL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

              3,844,000                           -                3,844,000              3,844,000              3,844,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN TAYUG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN VARIOUS BARANGAYS             14,477,000                           -              14,477,000            14,477,000           14,477,000            14,477,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN UMINGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 3 BARANGAYS             16,455,000                           -              16,455,000            16,455,000           16,455,000            16,298,785  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN URBIZTONDO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 6 BARANGAYS             13,460,000                           -              13,460,000            13,460,000           13,460,000            13,460,000  COMPLETED 100%
ADM-ROADS 2017 REGION_I PANGASINAN URBIZTONDO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION             11,235,907                           -              11,235,907            11,235,907           11,235,907            11,235,907  COMPLETED 100%
ADM-DRRM 2017 REGION_I PANGASINAN VILLASIS BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. UNZAD               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN VILLASIS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ELEVEN (11) 
BARANGAYS

            10,849,000                           -              10,849,000            10,849,000           10,849,000            10,849,000  COMPLETED 100%

ADM-ROADS 2017 REGION_I PANGASINAN VILLASIS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN THREE (3) BARANGAYS               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_I PANGASINAN VILLASIS BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN TWO 
(2) BARANGAYS

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
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ADM-WATER 2017 REGION_II BATANES BASCO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN MUNICIPAL HALL, 
BASCO CENTRAL SCHOOL, SITIO TUKON, BRGY SAN 
ANTONIO

              6,168,000                           -                6,168,000              6,168,000              6,168,000              6,168,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II BATANES BASCO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY SAN ANTONIO               6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    ON-GOING 0%

ADM-ROADS 2017 REGION_II BATANES ITBAYAT BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY STA. ROSA               2,762,800                           -                2,762,800              2,762,800              2,762,800              2,762,800  COMPLETED 100%

ADM-ROADS 2017 REGION_II BATANES ITBAYAT BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY STA. MARIA               2,762,800                           -                2,762,800              2,762,800              2,762,800              2,762,800  ON-GOING 54%

ADM-ROADS 2017 REGION_II BATANES ITBAYAT BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY STA. LUCIA               2,762,800                           -                2,762,800              2,762,800              2,762,800              2,762,800  ON-GOING 92%

ADM-ROADS 2017 REGION_II BATANES ITBAYAT BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANAGAY SAN 
RAFAEL

              2,762,800                           -                2,762,800              2,762,800              2,762,800              2,762,800  COMPLETED 100%

ADM-ROADS 2017 REGION_II BATANES ITBAYAT BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY RAELE               2,762,800                           -                2,762,800              2,762,800              2,762,800              2,762,800  COMPLETED 100%

ADM-WATER 2017 REGION_II BATANES IVANA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN ALL 4 
BARANGAYS

            13,689,000                           -              13,689,000            13,689,000           13,689,000            13,689,000  ON-GOING 87%

ADM-ROADS 2017 REGION_II BATANES MAHATAO PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN HANIB (SITION VADICHI 
AND DISVAYANGAN)

              2,000,000              2,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_II BATANES MAHATAO PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PANATAYAN(DIPTAN 
AND MAKALEBLEB)

              3,000,000              3,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_II BATANES MAHATAO PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN KAUMBAKAN 
(MARATAY)

              6,713,000              6,713,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_II BATANES MAHATAO PENDING
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING SYSTEM IN HANIB, SITIO 
VADICHI

              2,000,000              2,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-WATER 2017 REGION_II BATANES SABTANG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN               6,000,000                           -                6,000,000              6,000,000              6,000,000              3,472,036  COMPLETED 100%

ADM-ROADS 2017 REGION_II BATANES SABTANG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES SABTANG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 0%
ADM-ROADS 2017 REGION_II BATANES SABTANG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES SABTANG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN               1,717,000                           -                1,717,000              1,717,000              1,717,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_II BATANES UYUGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN IMNAJBU               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN KAYUGANAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN KAHAMPUAY-
KAYVALUGANAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN IMNAJBU                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN IMNAJBU                  200,000                           -                   200,000                 200,000                 200,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN KAYVALUGANAN                  300,000                           -                   300,000                 300,000                 300,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ITBUD                  200,000                           -                   200,000                 200,000                 200,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN KAYUGANAN                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ITBUD                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN KAYUGANAN                  200,000                           -                   200,000                 200,000                 200,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CHAOUY-MASUPIT               3,289,000                           -                3,289,000              3,289,000              3,289,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN IMNAJBU               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II BATANES UYUGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PAYAWAWAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,071,384  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN ABULUG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BAGU-STA. FILOMENA 
AND CENTRO

            13,805,000                           -              13,805,000            13,805,000           13,805,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_II CAGAYAN ALCALA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN TUPANG, 
CENTRO SUR & NORTE, BACULOD, MASIN, PARED, 
BAYBAYOG, SITIOS: JURISDICCION, NAGTUPAKAN, 
CANSIRITAN

            14,315,000                           -              14,315,000            14,315,000           14,315,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_II CAGAYAN ALLACAPAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN CENTRO 
EAST, CENTRO WEST AND DAAN-ILI, ALLACAPAN, 
CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN ALLACAPAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN KAPAGARAN, 
ALLACAPAN, CAGAYAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN ALLACAPAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PACAC - DALAYAP, 
ALLACAPAN, CAGAYAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN ALLACAPAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MATUCAY - SILAGAN, 
ALLACAPAN, CAGAYAN

              1,876,000                           -                1,876,000              1,876,000              1,876,000              1,876,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN AMULUNG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CASINGSINGAN NORTE-
CARATACAT ROAD (WEST BRGYS) AND CALAMAGUI-
DADDA-GANGAUAN ROAD (EAST BRGYS)

            14,848,000                           -              14,848,000            14,848,000           14,848,000            14,830,371  COMPLETED 100%

ADM-DRRM 2017 REGION_II CAGAYAN APARRI BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. 
SANJA & PARUDDUN SUR, APARRI, CAGAYAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
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ADM-DRRM 2017 REGION_II CAGAYAN APARRI BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. 
PLAZA, APARRI, CAGAYAN

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II CAGAYAN APARRI BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 
CARORONAN, BRGY. PARUDDUN NORTE, APARRI, 
CAGAYAN

              2,500,000              2,500,000                           -                              -                             -                             -    CANCELLED 0%

ADM-ROADS 2017 REGION_II CAGAYAN APARRI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SANJA & BRGY. 
PARUDDUN NORTE, APARRI, CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN APARRI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ZINARAG, 
APARRI, CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN APARRI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BACKILING, 
APARRI, CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN APARRI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ZINARAG & 
PARUDDUN SUR, APARRI, CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN APARRI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SANJA & BRGY. 
BISAGU, APARRI, CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BAGGAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO RAGARAG-
ANIPAN, REMUS, BAGGAO, CAGAYAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BAGGAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MABINI, 
BAGGAO, CAGAYAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BAGGAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN JOSE, 
BAGGAO, CAGAYAN

              5,721,000                           -                5,721,000              5,721,000              5,721,000              5,721,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BAGGAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO DAPIR-
MANSARONG, STA. MARGARITA, BAGGAO, CAGAYAN

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BALLESTEROS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TAMAYO STREET, 
MABUTTAL EAST, BALLESTEROS, CAGAYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BALLESTEROS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NARARAGAN - 
MACUGAY ROAD, SITIO MACUGAY, NARARAGAN, 
BALLESTEROS, CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BALLESTEROS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BONIFACIO CORTEZ 
STREET, CENTRO WEST - CABULUAN EAST, 
BALLESTEROS, CAGAYAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BALLESTEROS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN V. GONZALES STREET, 
STA. CRUZ, BALLESTEROS, CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BALLESTEROS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN URBI STREET, 
CABARITAN EAST, BALLESTEROS, CAGAYAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BALLESTEROS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TAALA STREET, 
CABARITAN WEST, BALLESTEROS, CAGAYAN

              2,416,000                           -                2,416,000              2,416,000              2,416,000              2,416,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BALLESTEROS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PAYAGAN EAST 
ELEMENTARY SCHOOL ROAD, PAYAGAN EAST, 
BALLESTEROS, CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BUGUEY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN VILLA CIELO, BUGUEY, 
CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BUGUEY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN QUEZON STREET, 
LERON, BUGUEY, CAGAYAN

              2,350,000                           -                2,350,000              2,350,000              2,350,000              2,350,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN BUGUEY BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BUGUEY, CAGAYAN               9,295,000                           -                9,295,000              9,295,000              9,295,000              9,295,000  COMPLETED 100%

ADM-WATER 2017 REGION_II CAGAYAN CALAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
DALUPIRI ISLAND

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN CALAYAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. DILAM               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN CALAYAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NAGUILIAN               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN CALAYAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. DIBAY               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_II CAGAYAN CALAYAN BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. 
DIBAY

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_II CAGAYAN CALAYAN BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. 
DILAM

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_II CAGAYAN CALAYAN BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN BRGY. 
CABUDADAN

                 764,000                           -                   764,000                 764,000                 764,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_II CAGAYAN CAMALANIUGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN JULIAN 
OLIVAS, CAMALANIUGAN, CAGAYAN

            15,282,000                           -              15,282,000            15,282,000           15,282,000            15,282,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN CLAVERIA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY ALIMOAN               1,791,000                           -                1,791,000              1,791,000              1,791,000              1,791,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN CLAVERIA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY MABNANG               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN CLAVERIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY TABBUGAN 
& BARANGAY STO. NINO

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_II CAGAYAN CLAVERIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
PINAS/SITIO BACSAY CASTILLO

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN CLAVERIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY STA. MARIA 
& BARANGAY BILIBIGAO

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN ENRILE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO DAPANG-SAN 
JOSE (SITIO DAPANG SAN JOSE- LIWAN NORTE ROAD)

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN ENRILE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BLISS SITE BARANGAY 
02-(BLISS SITE -SITIO LATTUK SAN ANTONIO ROAD)

              7,940,000                           -                7,940,000              7,940,000              7,940,000              7,940,000  COMPLETED 100%

ADM-WATER 2017 REGION_II CAGAYAN GATTARAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN CENTRO 
SUR-CENTRO NORTE

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II CAGAYAN GATTARAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN CENTRO SUR               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,987,928  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN GATTARAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CENTRO SUR, 
POBLACION, BASAO & SITIO LARAC, CASICALLAN 
NORTE

              8,543,000                           -                8,543,000              8,543,000              8,543,000              8,513,826  COMPLETED 100%

ADM-DRRM 2017 REGION_II CAGAYAN GONZAGA BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN MUNICIPAL COMPOUND, 
BARANGAY SMART

            14,210,000                           -              14,210,000            14,210,000           14,210,000            14,210,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II CAGAYAN IGUIG BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY AJAT             15,437,000                           -              15,437,000            15,437,000           15,437,000            15,437,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN LAL-LO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LOGAC, LALAFUGAN, 
BINAG, SAN JUAN, NAGUILIAN & FUSINA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN LAL-LO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LALAFUGAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN LAL-LO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAGORAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN LAL-LO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN JUAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN LAL-LO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NAGUILIAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN LAL-LO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN FUSINA               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-DRRM 2017 REGION_II CAGAYAN LAL-LO BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN JURISDICTION               4,575,000                           -                4,575,000              4,575,000              4,575,000              4,572,919  COMPLETED 100%
ADM-DRRM 2017 REGION_II CAGAYAN LASAM BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY CENTRO 3               3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN LASAM BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN PEDRO               3,379,500                           -                3,379,500              3,379,500              3,379,500              3,378,481  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN LASAM BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAGSAYSAY               3,379,500                           -                3,379,500              3,379,500              3,379,500                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN LASAM BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PERU               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN LASAM BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CALLAO SUR               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN LASAM BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CALLAO NORTE               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN LASAM BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN AGGUNETAN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN PAMPLONA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CASITAN- ALLASITAN             15,270,000                           -              15,270,000            15,270,000           15,270,000            15,270,000  ON-GOING 92%

ADM-ROADS 2017 REGION_II CAGAYAN PEÑABLANCA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MANGA, 
SITIOS BAMBANG AND SANTOR

            16,672,000                           -              16,672,000            16,672,000           16,672,000            16,672,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAUNG                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN STO. DOMINGO W/ 
BRIDGE

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN VILLAREY                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN WARAT W/ BRIDGE                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SICATNA                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION 01                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN GUMARUENG                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CALAOAGAN                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MINANGA                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN DUGAYUNG                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN AQUIB                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MACAPIL                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION 02                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN APAYAO                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN VILLAREYNO                  781,312                           -                   781,312                 781,312                 781,312                 781,312  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CATARAUAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAGUILLING               1,468,688                           -                1,468,688              1,468,688              1,468,688              1,468,688  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN PIAT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN STA. BARBARA                  600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-WATER 2017 REGION_II CAGAYAN Piat BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN AQUIB 
(BITOG)

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_II CAGAYAN PIAT BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION 02               1,000,000                           -                1,000,000              1,000,000                 994,440                 994,440  COMPLETED 100%

ADM-WATER 2017 REGION_II CAGAYAN RIZAL BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS POBLACION, ANAGGUAN AND MABBANG, 
RIZAL, CAGAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,700,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II CAGAYAN RIZAL BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN POBLACION, RIZAL, 
CAGAYAN

              2,936,000                           -                2,936,000              2,936,000              2,935,853              2,935,853  COMPLETED 100%
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ADM-ROADS 2017 REGION_II CAGAYAN RIZAL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS DUNGAN-
NANUNGARAN, RIZAL, CAGAYAN

            10,000,000                           -              10,000,000            10,000,000           10,000,000              9,999,153  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN ANDRES, NAMUAC               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,999,687  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SLF-SANTOR               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,499,072  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CENTRO-02               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MARZAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SANTOR               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TAGUIPURO-BALEG, 
BANGAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BANGAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LANGAGAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUKEL-CALLUNGAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MINANGA-NAMUAC               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NAMUAC                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN DAMMANG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAGACAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NAGRANGTAYAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II CAGAYAN SANCHEZ MIRA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CENTRO-01                  272,000                           -                   272,000                 272,000                 272,000                 272,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SOLANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAGUIRIG, SOLANA, 
CAGAYAN

            17,107,000                           -              17,107,000            17,107,000           17,107,000            17,076,769  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PINES DRIVE, CENTRO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN EDSA STREET 
EXTENSION, CENTRO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BONIFACIO STREET, 
CENTRO

              1,063,636                           -                1,063,636              1,063,636              1,063,636              1,063,636  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN C. IGNACIO SR. 
STREET, CENTRO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN GARCIA STREET, 
CENTRO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MARKET ROAD, 
CENTRO

              2,725,364                           -                2,725,364              2,725,364              2,725,364              2,725,364  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TAPAOAN STREET, 
TANGATAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ZAMORA STREET, STA. 
CRUZ

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAGSAYSAY STREET, 
STA. CRUZ

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN COASTAL II, 
CASAMBALANGAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA ANA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MALASIN STREET, 
CASAMBALANGAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA PRAXEDES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MINGAY, 
BARANGAY SAN JUAN, STA.PRAXEDES, CAGAYAN

            13,862,000                           -              13,862,000            13,862,000           13,862,000            13,862,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA PRAXEDES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MASI, STA. 
PRAXEDES, CAGAYAN

            13,500,000                           -              13,500,000            13,500,000           13,500,000            13,496,761  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA PRAXEDES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MASI & 
LUGA

              1,265,000                           -                1,265,000              1,265,000              1,265,000              1,265,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTA PRAXEDES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN REPAIR OF SIMPATUYO 
HANGING BRIDGE

                 100,000                           -                   100,000                 100,000                 100,000                   99,498  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN SANTO NIÑO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ALONG STA. MARIA, 
LUBO, LATTAC AND NIUG SUR

            13,478,000                           -              13,478,000            13,478,000           13,478,000            13,478,000  ON-GOING 97%

ADM-ROADS 2017 REGION_II CAGAYAN TUAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 AND 2, 
ALABUG, TUAO, CAGAYAN

              8,924,000                           -                8,924,000              8,924,000              8,924,000              8,924,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II CAGAYAN TUAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BAGUMBAYAN, 
CENTRO-II AND LALLAYUG

              6,818,000                           -                6,818,000              6,818,000              6,818,000              6,818,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II ISABELA ALICIA BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY MABINI               7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ALICIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MATAAS NA 
KAHOY

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ALICIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
PEDRO

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ALICIA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY VICTORIA               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ALICIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY RIZAL AND 
AMISTAD

            10,407,907                           -              10,407,907            10,407,907           10,407,907                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_II ISABELA ANGADANAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAMAUAG STREET 
CENTRO II

              2,259,900                           -                2,259,900              2,259,900              2,259,900              2,259,900  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ANGADANAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MCKINLEY STREET 
CENTRO II

              1,501,950                           -                1,501,950              1,501,950              1,501,950              1,501,950  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ANGADANAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PANGANIBAN STREET 
CENTRO II

              1,980,900                           -                1,980,900              1,980,900              1,980,900              1,980,900  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ANGADANAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN JP ONG STREET 
CENTRO I

              1,860,000                           -                1,860,000              1,860,000              1,860,000              1,860,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ANGADANAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN V. LOPEZ STREET 
CENTRO I

              2,501,700                           -                2,501,700              2,501,700              2,501,700              2,501,700  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ANGADANAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN F. SIQUIAN STREET 
CENTRO I & II

              4,381,550                           -                4,381,550              4,381,550              4,381,550              4,381,550  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA AURORA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DIAMANTINA-MALASIN 
FMR, DIAMANTINA & MALASIN, AURORA, ISABELA

            10,070,000                           -              10,070,000            10,070,000           10,070,000            10,070,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA AURORA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CACAL ST., STA. RITA, 
AURORA, ISABELA

              4,432,000                           -                4,432,000              4,432,000              4,432,000              4,432,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA AURORA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DON MARIANO ST., 
STA. RITA, AURORA, ISABELA

              1,473,000                           -                1,473,000              1,473,000              1,473,000              1,473,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA BENITO SOLIVEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD IN BARANGAY MALUNO 
SUR

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA BENITO SOLIVEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD IN BARANGAY MALUNO 
NORTE

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA BENITO SOLIVEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD IN BARANGAY YEBAN 
NORTE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA BENITO SOLIVEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD IN BARANGAY DISTRICT 1 
(CORNER NATIONAL HIGHWAY TO PUBLIC MARKET)

              1,043,200                           -                1,043,200              1,043,200              1,043,200                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA BENITO SOLIVEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD IN BARANGAY DISTRICT 1 
(MUNICIPAL ROAD CONNECTING NATIONAL HIGHWAY 
TO PROVINCIAL ROAD)

              1,680,000                           -                1,680,000              1,680,000              1,680,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA BENITO SOLIVEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD IN BARANGAY DISTRICT 1 
TO BARANGAY MAKINDOL ROAD

              5,841,800                           -                5,841,800              5,841,800              5,841,800                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA BURGOS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 03, CALIGUIAN               8,219,000                           -                8,219,000              8,219,000              8,219,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA BURGOS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 04, SAN 
BONIFACIO

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA CABAGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MASIPI WEST               4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA CABAGAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO FUGONG, SAN 
ANTONIO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA CABAGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SITIO DACQUE, TALLAG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA CABAGAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO AGGASIMUANG, 
TALLAG

                 700,000                           -                   700,000                 700,000                 700,000                 700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA CABAGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN UGAD               3,187,000                           -                3,187,000              3,187,000              3,187,000              3,187,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA CABAGAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ALUGUG, CASIBARAG 
NORTE

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA CABAGAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN GARITA               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%
ADM-DRRM 2017 REGION_II ISABELA CABAGAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN CANSAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA CABATUAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN JOSE ABAD SANTOS 
STREET, PUROK 4 (STIO PANIIR)), SARANAY, 
CABATUAN

            16,281,000                           -              16,281,000            16,281,000           16,281,000            16,281,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA CORDON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS IN BARANGAY 
VILLAMIEMBAN ROAD, RIZALUNA-DALLAO ROAD AND 
DALLAO-TALIKTIK ROAD

            16,538,000                           -              16,538,000            16,538,000           16,538,000            16,538,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA DELFIN ALBANO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY STO. 
ROSARIO - BRGY. ANEG

              8,427,000                           -                8,427,000              8,427,000              8,427,000              8,427,000  COMPLETED 100%

ADM-WATER 2017 REGION_II ISABELA DELFIN ALBANO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY CARMENCITA

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_II ISABELA DELFIN ALBANO BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY RAGAN SUR               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA DINAPIGUE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS IN FISHING VILLAGE TO 
TOWN PROPER, DIGUMASED, DINAPIGUE, ISABELA

            13,994,000                           -              13,994,000            13,994,000           13,994,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA DIVILACAN BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. DIMAPULA             13,961,000                           -              13,961,000            13,961,000           13,961,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ECHAGUE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY VILLA 
CAMPO AND BARANGAY MADADAMIAN

            16,969,000                           -              16,969,000            16,969,000           16,969,000            16,969,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_II ISABELA GAMU BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY MABINI             15,660,000                           -              15,660,000            15,660,000           15,660,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA JONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRIDGE APPROACHES 
OF SAN JOSE BOX CULVERT TYPE BRIDGE LOCATED 
@ BRGY SAN JOSE

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,794,738  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA JONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRIDGE APPROACHES 
OF PAPAN ESTE STEEL BRIDGE @ BRGY. PAPAN ESTE

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,521  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA JONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRIDGE APPROACHES 
OF NAPALIONG BOX CULVERT TYPE BRIDGE @BRGY. 
NAPALIONG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA JONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY DIBULUAN 
AND LINOMOT

              6,779,000                           -                6,779,000              6,779,000              6,779,000              6,101,050  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA JONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN JOSE 
AND ARUBUB

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,991,951  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA LUNA BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN BARANGAY CENTRO 1 
A) CUSTODIO STREET B) SAN ANDRESS STREEET C) 
ALVARADO STREET D) AGCAOILI STREET E) 
PAGUIRIGAN STREET F) LABOG STREET G) BALICAO 
STREET

              7,290,000                           -                7,290,000              7,290,000              7,290,000              7,290,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA LUNA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 7, BARANGAY 
LALOG 1

              3,610,000                           -                3,610,000              3,610,000              3,610,000              3,610,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA LUNA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 5, BARANGAY 
MAMBABANGA

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA MACONACON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY LITA 
PASSING TO BARANGAY ELAENOR TO BARANGAY 
MINANGA

            13,859,000                           -              13,859,000            13,859,000           13,859,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA MALLIG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUBLIC MARKET 
CENTRO 2

              2,600,000                           -                2,600,000              2,600,000              2,600,000              2,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA MALLIG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 3,5,6,7, 
OLANGO TO HOLY FRIDAY ROAD

            11,037,000                           -              11,037,000            11,037,000           11,037,000            11,037,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MANARING-
BARANGAY STO. TOMAS

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY FLORES-
BARANGAY RANG-AYAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 3, BARANGAY 
RANG-AYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 3, BARANGAY 
STA. VICTORIA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1, BARANGAY 
STA. VICTORIA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA NAGUILIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1, BARANGAY 
AGUINALDO

              1,720,000                           -                1,720,000              1,720,000              1,720,000              1,720,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA PALANAN PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
DIDADDUNGAN, PALANAN, ISABELA

              6,757,000              6,757,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_II ISABELA PALANAN PENDING EVACUATION FACILITY
EVACUATION FACILITY IN SITIO LOGPOND, 
DIDADDUNGAN, AND SITIO DICOTCOTAN, SAN ISIDRO, 
PALANAN, ISABELA PALANAN, ISABELA

              6,000,000              6,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-WATER 2017 REGION_II ISABELA QUEZON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER IN BARANGAY 
MANGGA, AURORA, SAN JUAN AND CALLANGUIGAN, 
QUEZON, ISABELA

              2,363,000                           -                2,363,000              2,363,000              2,363,000              2,363,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II ISABELA QUEZON BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY SAMONTE, 
QUEZON, ISABELA

            11,000,000                           -              11,000,000            11,000,000           11,000,000            11,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA QUIRINO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY LUNA, 
SUERTE AND SINAIT

            13,202,000                           -              13,202,000            13,202,000           13,202,000            13,202,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA RAMON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. RANIAG - BRGY. 
SAN ANTONIO

            11,000,000                           -              11,000,000            11,000,000           11,000,000            11,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA RAMON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. VILLA CARMEN - 
BRGY. PAGRANG-AYAN

              6,181,000                           -                6,181,000              6,181,000              6,181,000              6,181,000  COMPLETED 100%

ADM-WATER 2017 REGION_II ISABELA REINA MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER IN PUROK 4, 
BANQUERO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA REINA MERCEDES BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DANGAN BABA, 
DANGAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA REINA MERCEDES BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 2, DISTRICT 2               1,289,000                           -                1,289,000              1,289,000              1,289,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA REINA MERCEDES BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 NAPPACCU 
GRANDE

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_II ISABELA REINA MERCEDES BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SITIO LANUZA, TUROD               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA REINA MERCEDES BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 6, BANQUERO               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA ROXAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MATUSALEM, ROXAS

            15,748,000                           -              15,748,000            15,748,000           15,748,000            15,748,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN AGUSTIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 6 & 7, BRGY. 
NEMMATAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN AGUSTIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAGSAYSAY STREET, 
BRGY. MASAYA CENTRO

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN AGUSTIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN STO. NIÑO - RANG-AY 
BRGY. ROAD, BARANGAY STO. NIÑO

              5,167,000                           -                5,167,000              5,167,000              5,167,000              5,167,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN GUILLERMO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY ANONANG 
AND COLORADO

            14,924,000                           -              14,924,000            14,924,000           14,924,000            14,924,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN ISIDRO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 NAGBUKEL-
GOMEZ ROAD

              3,559,000                           -                3,559,000              3,559,000              3,559,000              3,559,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN ISIDRO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 BARANGAY 
GUD

              3,559,000                           -                3,559,000              3,559,000              3,559,000                 517,795  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN ISIDRO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 4 BARAGAY 
VICTORIA (DONA PAULINA)

              3,559,000                           -                3,559,000              3,559,000              3,559,000              3,559,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN ISIDRO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 BARANGAY 
GOMEZ

              3,559,000                           -                3,559,000              3,559,000              3,559,000              3,559,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II ISABELA SAN ISIDRO BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN MUNICIPAL COMPOUND, 
BARANGAY GOMEZ

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN MANUEL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 2, BARANGAY 
SANDIAT EAST TO CARANIOGAN

            13,786,000                           -              13,786,000            13,786,000           13,786,000            13,786,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN MARIANO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ALIBADABAD-
MARANNAO ROAD SECTION

            15,298,000                           -              15,298,000            15,298,000           15,298,000            15,298,000  COMPLETED 100%

ADM-WATER 2017 REGION_II ISABELA SAN MATEO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PUROK 2, 
SALINUNAGAN WEST

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_II ISABELA SAN MATEO BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN MUNICIPAL PLAZA, BRGY. 3               5,970,000                           -                5,970,000              5,970,000              5,970,000              5,970,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN MATEO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN MARCOS, 
VICTORIA-VILLA CRUZ AND VILLA GAMIAO

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II ISABELA SAN PABLO BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. BALLACAYU               4,136,000                           -                4,136,000              4,136,000              4,136,000              4,136,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN PABLO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SIMANU NORTE               4,524,000                           -                4,524,000              4,524,000              4,524,000              4,524,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SAN PABLO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. ANNANUMAN               4,524,000                           -                4,524,000              4,524,000              4,524,000              4,524,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. POBLACION 2               3,749,000                           -                3,749,000              3,749,000              3,749,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_II ISABELA SANTA MARIA BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN UPPER MOZZOZIN NORTE               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_II ISABELA SANTA MARIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
NAGANACAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_II ISABELA SANTA MARIA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN SITIO 
FURAO DALAG BRGY. LINGALING

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA SANTO TOMAS PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CONCRETING OF BRGY 
ROAD FROM BRGY. CANIOGAN ABAJO SUR TO BRGY 
SAN VICENTE (1..5 KMS.)

            15,159,000           15,159,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_II ISABELA TUMAUINI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BANTUG TO 
CALIGAYAN MAIN BARANGAY ROAD

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA TUMAUINI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SISIM ALTO MAIN 
BARANGAY ROAD

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II ISABELA TUMAUINI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CAMASI MAIN 
BARANGAY ROAD

              5,803,000                           -                5,803,000              5,803,000              5,803,000              5,803,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA ALFONSO CASTAÑEDA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIOS BALINTUGON-
MALUSITLUSIT-MACABUNAO-ULONG-ULONG, 
MANSAAG, BRGY LUB-LUB

              7,134,000                           -                7,134,000              7,134,000              7,134,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA ALFONSO CASTAÑEDA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LOWER AND UPPER 
DICOLIAT, BRGY. LUB-LUB

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_II NUEVA_VIZCAYA ALFONSO CASTAÑEDA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
BARANGAY ABUYO

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA AMBAGUIO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               3,067,000                           -                3,067,000              3,067,000              3,067,000              3,067,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA AMBAGUIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO ATAB, BRGY. 
POBLACION

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA AMBAGUIO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN DULLI               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA AMBAGUIO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LABANG               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA AMBAGUIO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-DRRM 2017 REGION_II NUEVA_VIZCAYA AMBAGUIO BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA ARITAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN COMON - CALITLITAN, 
ARITAO, NUEVA VIZCAYA

            12,000,000                           -              12,000,000            12,000,000           12,000,000            12,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_II NUEVA_VIZCAYA Aritao BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
NAGCUARTELAN, ARITAO, NUEVA VIZCAYA

              2,268,000                           -                2,268,000              2,268,000              2,268,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAGABAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARETBET ROAD, 
KINACAO-DISSO SECTION

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAGABAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARETBET ROAD, 
AMBALLO SOUTH TO RESETTLEMENT SECTION AND 
SEVILLENA VILLAGE

            12,149,000                           -              12,149,000            12,149,000           12,149,000            12,149,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAMBANG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 2, SAN 
ANTONIO NORTH

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAMBANG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PAUNGAN, 
ALIAGA

              3,026,000                           -                3,026,000              3,026,000              3,026,000              3,026,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAMBANG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 3, SAN 
ANTONIO SOUTH

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAMBANG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 5, ALMAGUER 
SOUTH

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAMBANG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SAWMILL, 
MABUSLO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II NUEVA_VIZCAYA BAYOMBONG BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY SALVACION               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II NUEVA_VIZCAYA BAYOMBONG BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY SAN NICOLAS               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II NUEVA_VIZCAYA BAYOMBONG BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY STA. ROSA               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II NUEVA_VIZCAYA BAYOMBONG BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY BONFAL PROPER               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAYOMBONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY IPIL CUNEG 
& CABUAAN

              2,250,000                           -                2,250,000              2,250,000              2,250,000              2,250,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAYOMBONG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY CASAT               4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAYOMBONG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY BANSING               3,600,000                           -                3,600,000              3,600,000              3,600,000              3,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA BAYOMBONG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY MAGAPUY               1,350,000                           -                1,350,000              1,350,000              1,350,000              1,350,000  COMPLETED 100%

ADM-WATER 2017 REGION_II NUEVA_VIZCAYA Bayombong BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY BUSILAC

              2,028,000                           -                2,028,000              2,028,000              2,028,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA DIADI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CATARAWAN, 
PINYA

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA DIADI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CAMARIN, 
POBLACION

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA DIADI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO NAGTIM-OG, 
BUGNAY

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA DIADI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PALLAGAO, 
DECABACAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA DIADI BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 2, BALETE               1,785,000                           -                1,785,000              1,785,000              1,785,000              1,785,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA DIADI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO AMBUSAYO, 
NAGSABARAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA DUPAX DEL NORTE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ALL BARANGAYS OF 
THE MUNICIPALITY (15)

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_II NUEVA_VIZCAYA Dupax Del Norte BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS LAMO, MABASA, AND INABAN

              3,447,000                           -                3,447,000              3,447,000              3,447,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA DUPAX DEL SUR BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CALA-CALA ROAD, 
PUROK KALINGA, BRGY. PALOBOTAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA DUPAX DEL SUR BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NABETANGAN ROAD, 
BRGY. CANABAY

            12,904,000                           -              12,904,000            12,904,000           12,904,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA KASIBU BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY SIGUEM               3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA KASIBU BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO EDRALIN, 
BARANGAY ANTUTOT

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA KASIBU BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
KAKIDUGUEN

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  ON-GOING 89%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA KASIBU BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY TADJI               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA KASIBU BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY CORDON               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA KASIBU BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

              1,999,000                           -                1,999,000              1,999,000              1,999,000              1,999,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA KAYAPA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAPAYAO-BABADI-
BINALIAN ROAD

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA KAYAPA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAPAYAO-PINAYAG-
LATBANG ROAD

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_II NUEVA_VIZCAYA Kayapa BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PAMPANG, 
TUBUNGAN, CASTILLO VILLAGE

              3,142,000                           -                3,142,000              3,142,000              3,142,000              3,138,369  COMPLETED 100%

ADM-WATER 2017 REGION_II NUEVA_VIZCAYA Quezon BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PUROK 01, 
BRGY BULIWAO

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_II NUEVA_VIZCAYA QUEZON BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN MUNICIPAL COMPOUND, 
BRGY. AURORA, QUEZON

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA QUEZON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK BRGY. CALIAT, 
QUEZON

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA QUEZON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MAYABUANG, 
BRGY. AURORA, QUEZON

              2,993,000                           -                2,993,000              2,993,000              2,993,000              2,993,000  COMPLETED 100%

ADM-WATER 2017 REGION_II NUEVA_VIZCAYA SANTA FE BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PNRC 
BACNENG

              2,637,000                           -                2,637,000              2,637,000              2,637,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SANTA FE BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN VILLAFLORES, 
CANABUAN, TACTAC-VILLAFLORES, SINAPAOAN-
BANTINAN, BANTINAN-CANABUAN, TACTAC-ATBU, 
IMUGAN-UNIB

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. ROXAS               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,999,955  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. 
QUEZON/OSMENA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,999,288  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BANGAAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. QUEZON               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. QUIRINO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BAGAHABAG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CURIFANG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ROXAS/SAN 
LUIS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BANGAR               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BAGAHABAG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. UDDIAWAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN JUAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA SOLANO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. ROXAS                  635,000                           -                   635,000                 635,000                 635,000                 635,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA VILLAVERDE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BINTAWAN SUR               4,437,000                           -                4,437,000              4,437,000              4,437,000              4,437,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA VILLAVERDE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BINTAWAN 
NORTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA VILLAVERDE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. IBUNG               4,437,000                           -                4,437,000              4,437,000              4,437,000              4,437,000  COMPLETED 100%
ADM-ROADS 2017 REGION_II NUEVA_VIZCAYA VILLAVERDE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. NAGBITIN               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO AGLIPAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN LEONARDO, 
AGLIPAY, QUIRINO

            13,482,000                           -              13,482,000            13,482,000           13,482,000            13,482,000  COMPLETED 100%

ADM-WATER 2017 REGION_II QUIRINO CABARROGUIS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN STO. 
DOMINGO, ZAMORA, AND GUNDAWAY CABARROGUIS, 
QUIRINO

            13,713,000                           -              13,713,000            13,713,000           13,713,000            13,259,697  COMPLETED 100%

ADM-DRRM 2017 REGION_II QUIRINO DIFFUN BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
BARANGAY CAJEL

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_II QUIRINO DIFFUN BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
BARANGAY RIZAL, NURSERY

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO DIFFUN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN - LAPU-LAPU STREET, 
BARANGAY ANDRES BONIFACIO

              1,800,000                           -                1,800,000              1,800,000              1,800,000              1,800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO DIFFUN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN - HIPOLITO STREET, 
BARANGAY ANDRES BONIFACIO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO DIFFUN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN - PAREDES-GULAC 
ROAD, BARANGAY ISIDRO PAREDES

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO DIFFUN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN - CLARO M. RECTO 
STREET, BARANGAY ANDRES BONIFACIO

              4,287,000                           -                4,287,000              4,287,000              4,287,000              4,287,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO DIFFUN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN - F.E. MARCOS 
AVENUE, BARANGAY ANDRES BONIFACIO

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO MADDELA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS 
BUENAVISTA(PUROK 2) AND VILLA GRACIA

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_II QUIRINO Maddela BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS MANGLAD( SITIO MUYUDAN) BALLIGUI 
(PUROK 4 & 5)

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,994,770  COMPLETED 100%
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ADM-WATER 2017 REGION_II QUIRINO Maddela BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS SAN PEDRO (PUROK 1& 2), STO NINO 
(PUROK 2,3,4) AND DUMABATO SUR/NORTE

              3,161,000                           -                3,161,000              3,161,000              3,161,000              3,155,545  COMPLETED 100%

ADM-DRRM 2017 REGION_II QUIRINO MADDELA BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN LGU-MADDELA, POBLACION 
NORTE, MADDELA, QUIRINO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_II QUIRINO NAGTIPUNAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
PALAGAO, LANDINGAN PROPER, SO. GIBIEN AND SO. 
KADIKITAN, ALL IN LANDINGAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              1,898,852  COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO NAGTIPUNAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SO. GIBIEN, 
LANDINGAN

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO NAGTIPUNAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SO. KALUSUNGAN, 
WASID

              3,215,000                           -                3,215,000              3,215,000              3,215,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO SAGUDAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN RIZAL-SALVACION, 
SAGUDAY, QUIRINO

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_II QUIRINO SAGUDAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAGSAYSAY-TRES 
REYES, SAGUDAY, QUIRINO

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_II QUIRINO Saguday BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPY IN 
MAGSAYSAY, SAGUDAY, QUIRINO

              2,649,000                           -                2,649,000              2,649,000              2,649,000              2,649,000  COMPLETED 100%

ADM-WATER 2017 REGION_III AURORA BALER BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (LEVEL 3) IN 
BRGYS. 01, 02, 03, 04, 05 POBLACION, BRGYS. 
SUKLAYIN, PINGIT, ZABALI & SABANG

            14,189,000                           -              14,189,000            14,189,000           14,189,000            12,690,045  COMPLETED 100%

ADM-ROADS 2017 REGION_III AURORA CASIGURAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN SITIO 
KAPOROYAN, BRGY. CALANTAS TO ESPERANZA, 
CASIGURAN, AURORA

            13,315,000                           -              13,315,000            13,315,000           13,315,000            13,315,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III AURORA DILASAG BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN MUNICIPAL COMPOUND, 
BRGY. MALIGAYA, DILASAG, AURORA

              5,500,000                           -                5,500,000              5,500,000              5,500,000              5,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III AURORA DILASAG BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. DILAGUIDI, DILASAG, 
AURORA (TO SINGEP)

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,995,478  COMPLETED 100%

ADM-ROADS 2017 REGION_III AURORA DILASAG BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. DINIOG, DILASAG, 
AURORA (TO PARANG)

              4,227,000                           -                4,227,000              4,227,000              4,227,000              4,227,000  COMPLETED 100%

ADM-WATER 2017 REGION_III AURORA DINALUNGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF DINALUNGAN WATER SUPPLY 
SYSTEM PROJECT IN BARANGAY DIBARAYBAY, 
POBLACION ZONE I, POBLACION ZONE II, BARANGAY 
NIPOO

              8,390,000                           -                8,390,000              8,390,000              8,390,000              6,911,142  COMPLETED 100%

ADM-ROADS 2017 REGION_III AURORA DINALUNGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY PALEG               6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_III AURORA DINGALAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM 
IN POBLACION, APLAYA, PALTIC, DAVIL-DAVILAN, 
CARAGSACAN, TANAWAN, BUTAS NA BATO, IBUNA, 
UMIRAY, MATAWE, DIKAPANIKIAN

            13,293,000                           -              13,293,000            13,293,000           13,293,000            13,293,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III AURORA DIPACULAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MIJARES TO 
PROPOSED FISH LANDING SITES

              3,233,000                           -                3,233,000              3,233,000              3,233,000              3,233,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III AURORA DIPACULAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TOYTOYAN TO 
BRGY. PUANGI ROAD

            12,360,000                           -              12,360,000            12,360,000           12,360,000            12,360,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III AURORA MARIA AURORA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN QUIRINO ELEMENTARY 
SCHOOL, BARANGAY QUIRINO

              3,341,000                           -                3,341,000              3,341,000              3,341,000              3,341,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III AURORA MARIA AURORA BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BARANGAY BANGCO-
RAMADA

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III AURORA MARIA AURORA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
BARANGAY SAN LEONARDO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III AURORA SAN LUIS BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF KATUPNAN-CAMALATAN ROAD IN 
BRGY. DITUMABO/NONONG SR.

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_III AURORA SAN LUIS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM DEVELOPMENT IN BRGY. DITUMABO               3,917,000                           -                3,917,000              3,917,000              3,917,000              3,917,000  ON-GOING 45%

ADM-ROADS 2017 REGION_III AURORA SAN LUIS BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION OF REAL-DIBUT FARM TO MARKET 
ROAD IN BRGY. REAL

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III BATAAN ABUCAY BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY SALIAN, ABUCAY, BATAAN

              6,311,000                           -                6,311,000              6,311,000              6,311,000              6,311,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BATAAN ABUCAY BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF L.DELA FUENTE ROAD IN BARANGAY 
SALIAN/CAPITANGAN, ABUCAY, BATAAN

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BATAAN BAGAC BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD-MASULA IN SITIO 
MATALANGAO, BARANGAY BANAWANG, BAGAC, 
BATAAN

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BATAAN BAGAC BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD LEADING TO SLAUGTHER 
HOUSE IN BARANGAY IBIS, BAGAC, BATAAN

              5,438,000                           -                5,438,000              5,438,000              5,438,000              5,438,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BATAAN DINALUPIHAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN PAGALANGGANG             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_III BATAAN DINALUPIHAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SAPANG BALAS               3,531,000                           -                3,531,000              3,531,000              3,531,000              3,531,000  COMPLETED 100%
ADM-ROADS 2017 REGION_III BATAAN DINALUPIHAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN DALAO               3,531,000                           -                3,531,000              3,531,000              3,531,000              3,531,000  COMPLETED 100%
ADM-ROADS 2017 REGION_III BATAAN DINALUPIHAN BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN TUBO TUBO               3,531,000                           -                3,531,000              3,531,000              3,531,000              3,531,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BATAAN HERMOSA BATCH 1 CORE LOCAL ACCESS ROAD

CONSTRUCTION OF ROAD AT 13 BARANGAYS IN 
BARANGAY MAITE, MABUCO, MAMBOG, JRC-MANDAMA, 
PANDATUNG, SABA, SAN PEDRO, TIPO, BALSIK, 
BAMBAN,CATANING , CULIS, MABIGA

            13,697,000                           -              13,697,000            13,697,000           13,697,000            13,697,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III BATAAN HERMOSA BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY SUMALO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BATAAN LIMAY BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ROAD ACCESS IN DUALE             17,713,000                           -              17,713,000            17,713,000           17,713,000            15,025,456  COMPLETED 100%

ADM-ROADS 2017 REGION_III BATAAN MARIVELES BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF ROAD IN SITIO MILAGROSA, BRGY. 
BALON TO SITIO VISTA GRANDE, BRGY. POBLACION, 
MARIVELES, BATAAN

            14,500,000                           -              14,500,000            14,500,000           14,500,000            14,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BATAAN MARIVELES BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF ROAD IN SITIO PARKA, BRGY. 
CAMAYA, MARIVELES, BATAAN

              7,203,000                           -                7,203,000              7,203,000              7,203,000              7,203,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III BATAAN MORONG BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN SITIO HILLTOP, SABANG, 
MORONG, BATAAN

              3,481,000                           -                3,481,000              3,481,000              3,481,000              3,481,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BATAAN MORONG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ALL BARANGAYS             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_III BATAAN ORANI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SIBUL AND DONA             15,992,000                           -              15,992,000            15,992,000           15,992,000            15,863,085  COMPLETED 100%

ADM-DRRM 2017 REGION_III BATAAN ORION BATCH 1 EVACUATION FACILITY
MULTI PURPOSE CUM EVACUATION CENTER IN WAWA, 
ORION, BATAAN

            17,299,000                           -              17,299,000            17,299,000           17,299,000            17,299,000  COMPLETED 100%

ADM-WATER 2017 REGION_III BATAAN PILAR BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION AND UPGRADING OF ALAULI SYSTEM 
IN ALAULI, PILAR, BATAAN

              4,799,994                           -                4,799,994              4,799,994              4,799,994              4,792,190  COMPLETED 100%

ADM-WATER 2017 REGION_III BATAAN PILAR BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT AND UPGRADING OF WATER SYSTEM 
IN LIYANG, PILAR, BATAAN

              2,854,373                           -                2,854,373              2,854,373              2,854,373              2,847,137  COMPLETED 100%

ADM-WATER 2017 REGION_III BATAAN PILAR BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF POTABLE WATER SUPPLY IN PANILAO, 
PILAR, BATAAN

              2,196,555                           -                2,196,555              2,196,555              2,196,555              2,190,083  COMPLETED 100%

ADM-WATER 2017 REGION_III BATAAN PILAR BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION AND UPGRADING OF BURGOS WATER 
SYSTEM IN BURGOS, PILAR, BATAAN

              1,599,057                           -                1,599,057              1,599,057              1,599,057              1,592,511  COMPLETED 100%

ADM-WATER 2017 REGION_III BATAAN PILAR BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF POTABLE WATER SUPPLY IN 
NAGWALING, PILAR, BATAAN

              2,810,515                           -                2,810,515              2,810,515              2,810,515              2,803,302  COMPLETED 100%

ADM-WATER 2017 REGION_III BATAAN PILAR BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF WATER SUPPLY SYSTEM IN DIWA 
PILAR, BATAAN

              2,199,506                           -                2,199,506              2,199,506              2,199,506              2,193,503  COMPLETED 100%

ADM-DRRM 2017 REGION_III BATAAN SAMAL BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN TABING ILOG , SAMAL, 
BATAAN

              1,014,000                           -                1,014,000              1,014,000              1,014,000              1,014,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BATAAN SAMAL BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN VICINAL ROAD, BARANGAY 
SAN JUAN

            15,000,000                           -              15,000,000            15,000,000           15,000,000            15,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN ANGAT BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS ENCANTO 
AND SULUCAN

            17,578,000                           -              17,578,000            17,578,000           17,578,000            17,568,862  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BALAGTAS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BOROL 2ND               5,404,000                           -                5,404,000              5,404,000              5,404,000              5,404,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BALAGTAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BOROL 1ST AND 
LONGOS

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III BULACAN BALAGTAS BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. WAWA               2,900,000                           -                2,900,000              2,900,000              2,900,000              2,900,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BALIUAG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY PAGALA             10,634,956                           -              10,634,956            10,634,956           10,634,956            10,613,614  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BALIUAG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS STO. 
CRISTO AND BAGONG NAYON

            13,286,044                           -              13,286,044            13,286,044           13,286,044            13,262,245  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BOCAUE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MC ARTHUR HIGHWAY 
WAKAS -CAINGIN      BY-PASS 

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BOCAUE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN WAKAS, BAGUMBAYAN, 
SULUCAN

              4,750,000                           -                4,750,000              4,750,000              4,750,000              4,750,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BOCAUE BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TURO               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BOCAUE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN  V.M MENDOZA ST, 
LOLOMBOY

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BOCAUE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN  UREZZA ST. BRGY. 
WAKAS

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_III BULACAN BOCAUE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN FROM 
SANDICO ST. CORNER BURGOS ST., POBLACION TO 
PROPOSED SITE OF TREATMENT FACILITY

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III BULACAN BULACAN BATCH 2 EVACUATION FACILITY EVACUATION CENTER IN CAMINO REAL ST., SAN JOSE             18,758,000                   76,000            18,682,000            18,758,000           18,758,000            18,682,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BUSTOS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY LICIADA & 
CATACTE

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN BUSTOS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY LICIADO & 
MALAMIG

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

Page 38 of 139



ORGINAL
CANCELLED / 

REVERTED
 REVISED 

 RELEASED 

BY DBM TO 

LGUs 

 OBLIGATED 

BY THE LGUs 
 DISBURSED 

BY LGUs 
 STATUS 

 BASED 

ON SWA 

PROGRAM FY REGION PROVINCE CITY / MUNICIPALITY
BATCH 

RELEASE

 ALLOCATION  FINANCIAL 

 ACCOMPLISHMENT AS OF JUNE 30, 2020 

 PHYSICAL STATUS 

PROJECT TYPE PROJECT TITLE

ADM-ROADS 2017 REGION_III BULACAN BUSTOS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY CATACTED 
& BONGA MAYOR

              6,087,000                           -                6,087,000              6,087,000              6,087,000              6,087,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III BULACAN CALUMPIT BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY POBLACION               7,000,000                   15,000              6,985,000              7,000,000              7,000,000              6,985,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN CALUMPIT BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAYS PUNGLO             10,866,000                           -              10,866,000            10,866,000           10,866,000            10,794,492  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN CALUMPIT BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PULO, 
BARANGAY SAN JOSE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,985,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN
DOÑA REMEDIOS 
TRINIDAD

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SO. MATILIG-TILIG, 
CAMACHILE

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN
DOÑA REMEDIOS 
TRINIDAD

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SO. DUPLAS, 
KALAWAKAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN
DOÑA REMEDIOS 
TRINIDAD

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SO. DURUMUGAN, 
KALAWAKAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN
DOÑA REMEDIOS 
TRINIDAD

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DOÑA LUISITA I AND II, 
KALAWAKAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN
DOÑA REMEDIOS 
TRINIDAD

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SO. KALAYAKAN, 
KALAWAKAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN
DOÑA REMEDIOS 
TRINIDAD

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
KALAWAKAN

              2,029,000                           -                2,029,000              2,029,000              2,029,000              2,029,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN GUIGUINTO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

            20,107,000                           -              20,107,000            20,107,000           20,107,000            20,107,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III BULACAN HAGONOY BATCH 2 EVACUATION FACILITY
PROPOSED CONSTRUCTION OF EVACUATION CENTER 
IN BARANGAY IBA

            20,636,000                   37,739            20,598,261            20,636,000           20,636,000            20,598,261  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN MARILAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ABANGAN NORTE, 
ABANGAN SUR, LIAS, NAGBALAON, POBLACION I, 
POBLACION II, TABING-ILOG

            12,945,000                           -              12,945,000            12,945,000           12,945,000            12,945,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN MARILAO BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN ABANGAN NORTE, 
IBAYO, LAMBAKIN, LOMA DE GATO, NAGBALON, 
PATUBIG, PRENZA I, PRENZA II, SAOG, STA. ROSA I, 
STA. ROSA II

            12,000,000                           -              12,000,000            12,000,000           12,000,000            11,920,603  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN NORZAGARAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SANGAT TO SITIO 
LARIN, OLD BO. ROAD, BANGKAL, NORZAGARAY, 
BULACAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN NORZAGARAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN COC, OLD BARRIO 1 & 
2, ALINSANGAN & UPPER BIGTE RD., BIGTE, , 
NORZAGARAY, BULACAN

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN NORZAGARAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MATICTIC PROPER, 
BRGY. MATICTIC, NORZAGARAY, BULACAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN NORZAGARAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAHABANG PARANG 
ROAD, SITIO CORAL & SITIO KOROKAN, MATICTIC, 
NORZAGARAY, BULACAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,999,330  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN NORZAGARAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN OLD BO. ROAD, 
PINAGTULAYAN PROPER, BRGY. PINAGTULAYAN, 
NORZAGARAY, BULACAN

              1,012,000                           -                1,012,000              1,012,000              1,012,000              1,010,849  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN NORZAGARAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BUKOL, SITIO 
PALALE, AND BATO ROAD, BRGY. PINAGTULAYAN, 
NORZAGARAY, BULACAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,999,525  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN OBANDO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY HULO               4,320,993                           -                4,320,993              4,320,993              4,320,993              4,320,993  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN OBANDO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY PALIWAS               6,281,305                           -                6,281,305              6,281,305              6,281,305              6,281,305  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN OBANDO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY PANGHULO               7,167,702                           -                7,167,702              7,167,702              7,167,702              7,167,702  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN PANDI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MANATAL 
AND BARANGAY BAGBAGUIN

            18,391,000                           -              18,391,000            18,391,000           18,391,000            18,391,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN PAOMBONG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN ISIDRO I TO 
STO. ROSARIO

              9,262,000                           -                9,262,000              9,262,000              9,262,000              9,243,999  COMPLETED 100%

ADM-WATER 2017 REGION_III BULACAN PAOMBONG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT 1 (PROVISION OF POTABLE 
WATER SUPPLY) IN PINALAGDAN, BINACOD, MASUCOL, 
STA. CRUZ

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN PLARIDEL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY BINTOG - 
PARULAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN PLARIDEL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SALUGAN, BRGY. 
SAN JOSE

              6,500,000                           -                6,500,000              6,500,000              6,500,000              6,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN PLARIDEL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MABOLO ST., BRGY. 
BULIHAN (MRF ROAD)

              5,093,000                           -                5,093,000              5,093,000              5,093,000              5,093,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_III BULACAN PLARIDEL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BULIHAN (NIA 
ROAD)

              4,300,000                           -                4,300,000              4,300,000              4,300,000              4,300,000  COMPLETED 100%

ADM-WATER 2017 REGION_III BULACAN PULILAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY PALTAO OR POBLACION, PULILAN, 
BULACAN

              4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_III BULACAN PULILAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS TAAL, STA. PEREGRINA, DULONG 
MALABON, PALTAO, BALATONG B, BALATONG A, 
LUMBAC, AND STO. CRISTO

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN PULILAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS 
PEÑABATAN, LONGOS, DAMPOL 1ST AND TAAL

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN PULILAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS STO. 
CRISTO, POBLACION, INAON AND DAMPOL 2B

              3,271,000                           -                3,271,000              3,271,000              3,271,000              3,271,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SAN ILDEFONSO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS AKLE AND 
CASALAT

            20,430,000                           -              20,430,000            20,430,000           20,430,000            20,430,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SAN MIGUEL BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
PINAMBARAN, MAGMARALE, STA. LUCIA

            12,000,000                           -              12,000,000            12,000,000           12,000,000            12,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III BULACAN SAN MIGUEL BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY SACDALAN             11,870,000           11,870,000                           -                              -                             -                             -    CANCELLED 0%

ADM-ROADS 2017 REGION_III BULACAN SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MARONQUILLO

              8,737,000                           -                8,737,000              8,737,000              8,737,000              8,737,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY CORAL NA 
BATO

              8,000,000                           -                8,000,000              8,000,000              8,000,000              7,962,428  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
ROQUE

              3,040,000                           -                3,040,000              3,040,000              3,040,000              3,040,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY CAYSIO               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,994,223  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
VICENTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,984,226  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MAG-
ASAWANG SAPA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,990,946  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MANGGAHAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,993,773  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY PARADA 
(TUGATOG A. POLICARPIO)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,992,355  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY PULONG 
BUHANGIN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,987,819  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
GABRIEL (BILUCAO, FAUSTO ST., TEODORA, EMITERIO)

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,988,411  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN JOSE 
PATAG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,994,551  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY TUMANA               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,990,036  COMPLETED 100%

ADM-ROADS 2017 REGION_III BULACAN SANTA MARIA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY GUYONG               2,298,000                           -                2,298,000              2,298,000              2,298,000              2,293,281  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA ALIAGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD (REPAIR/REHABILITATION) 
IN BRGY. SAN EMILIANO TO BRGY. SAN PABLO BATA, 
ALIAGA, N.E. 

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA ALIAGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD (CONCRETING) IN SITIO 
BAGNOY, BRGY. SAN JUAN, ALIAGA, N. E.

              2,250,000                           -                2,250,000              2,250,000              2,250,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA ALIAGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD (CONCRETING) IN BRGY. 
SANTIAGO, ALIAGA, N. E.

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA ALIAGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD (CONCRETING) IN BRGY. 
MAGSAYSAY, ALIAGA, N. E.

              2,250,000                           -                2,250,000              2,250,000              2,250,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA ALIAGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD (CONCRETING) IN BRGY. 
SAN FELIPE BATA TO UMANGAN ROAD

              2,250,000                           -                2,250,000              2,250,000              2,250,000              2,242,958  COMPLETED 100%

ADM-WATER 2017 REGION_III NUEVA_ECIJA ALIAGA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (LEVEL 2) IN 
22 BRGY. IN THE MUNICIPALITY

              5,506,000                           -                5,506,000              5,506,000              5,506,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA BONGABON BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
POBLACION AREA

            10,000,000                           -              10,000,000            10,000,000           10,000,000              9,979,236  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA BONGABON BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF BRGY. ROAD IN BRGY. SINIPIT               5,866,000                           -                5,866,000              5,866,000              5,866,000              5,866,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA CABIAO BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY IN BRGY. 
BAGONG SIKAT

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA CABIAO BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY IN BRGY. 
BAGONG SILANG

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA CABIAO BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY IN BRGY. 
STA. ISABEL

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_III NUEVA_ECIJA CABIAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN FERNANDO 
SUR

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CABIAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN FERNANDO 
NORTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CABIAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MALIGAYA               1,891,000                           -                1,891,000              1,891,000              1,891,000              1,891,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CABIAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN VICENTE               1,891,000                           -                1,891,000              1,891,000              1,891,000              1,891,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CARRANGLAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BARRAT TO SITIO 
SINURATAN, BRGY. BURGOS

            10,000,000                           -              10,000,000            10,000,000           10,000,000              9,995,012  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CARRANGLAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BUTAW, BRGY. 
D.L. MAGLANOC

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,992,284  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CARRANGLAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO NAGCANCIONAN, 
BRGY. R.A. PADILLA

              2,269,000                           -                2,269,000              2,269,000              2,269,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CUYAPO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN COLOSBOA, CUYAPO, 
NUEVA ECIJA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CUYAPO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CABATUAN, CUYAPO, 
NUEVA ECIJA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CUYAPO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN COLUMBITIN, CUYAPO, 
NUEVA ECIJA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CUYAPO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SABIT, CUYAPO, 
NUEVA ECIJA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CUYAPO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SIMIMBAAN, CUYAPO, 
NUEVA ECIJA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CUYAPO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PAITAN NORTE, 
CUYAPO, NUEVA ECIJA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CUYAPO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PAITAN SUR, CUYAPO, 
NUEVA ECIJA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CUYAPO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NAGCURALAN, 
CUYAPO, NUEVA ECIJA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA CUYAPO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN STA. CRUZ, CUYAPO, 
NUEVA ECIJA

                 870,000                           -                   870,000                 870,000                 870,000                 870,000  COMPLETED 100%

ADM-WATER 2017 REGION_III NUEVA_ECIJA GABALDON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF SOUTH POBLACION POTABLE WATER 
SUPPLY (LEVEL III) (PHASE (III) IN SOUTH POBLACION, 
GABALDON, NUEVA ECIJA & NEARBY BRGYS.

            13,918,000                           -              13,918,000            13,918,000           13,918,000            13,893,107  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA
GENERAL MAMERTO 
NATIVIDAD

BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF BUROL FMR ROAD IN BRGY. BUROL               2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA
GENERAL MAMERTO 
NATIVIDAD

BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF PULONG SINGKAMAS BRGY. ROAD IN 
PULONG SINGKAMAS

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA
GENERAL MAMERTO 
NATIVIDAD

BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF PUROK NARRA II, POBLACION ROAD  
IN POBLACION

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA
GENERAL MAMERTO 
NATIVIDAD

BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BRGY. ROAD AT BRGY. BRAVO IN 
BRAVO

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA
GENERAL MAMERTO 
NATIVIDAD

BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
MUNICIPAL COMPOUND

              4,240,000                           -                4,240,000              4,240,000              4,240,000              4,240,000  COMPLETED 100%

ADM-WATER 2017 REGION_III NUEVA_ECIJA GENERAL TINIO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
SAUDI, BRGY.PIAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_III NUEVA_ECIJA GENERAL TINIO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
SIBUG, BRGY. RIO CHICO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_III NUEVA_ECIJA GENERAL TINIO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
MINALUNGAO, BRGY. PIAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA GENERAL TINIO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION / REHABILITATION 
OF BONIFACIO ROAD IN BRGY. POBLACION WEST

              2,165,000                           -                2,165,000              2,165,000              2,165,000              2,165,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA GENERAL TINIO BATCH 1 CORE LOCAL ACCESS ROAD ROAD IN BRGY. SAN PEDRO               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_III NUEVA_ECIJA GENERAL TINIO BATCH 1 CORE LOCAL ACCESS ROAD ROAD IN BRGY. RIO CHICO               3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA GUIMBA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN 
NAGPANDAYAN; SAN ROQUE

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA GUIMBA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN GUISET; 
MANACSAC

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA GUIMBA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN STA. LUCIA 
ROAD; BALBALINO - SAN MARCELINO; SAN MIGUEL; 
MACAMIAS

            14,141,000                           -              14,141,000            14,141,000           14,141,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA JAEN BATCH 1 CORE LOCAL ACCESS ROAD
UPGRADING AND CONCRETING OF BARANGAY ROAD 
IN SITIO MALAIBA, BARANGAY SAN JOSE

            12,000,000                           -              12,000,000            12,000,000           12,000,000            12,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA JAEN BATCH 1 CORE LOCAL ACCESS ROAD
REHABILITATION OF JAEN-ZARAGOZA ROAD IN 
BARANGAY LAMBAKIN

              6,421,000                           -                6,421,000              6,421,000              6,421,000              6,421,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_III NUEVA_ECIJA LAUR BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF UNPAVED ROAD IN SAGANA, LAUR, 
NUEVA ECIJA

              6,282,983                           -                6,282,983              6,282,983              6,282,983              6,282,983  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA LAUR BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF UNPAVED ROAD IN SITIO TAGWIL, 
SAN JOSEPH, LAUR, NUEVA ECIJA

              7,632,017                           -                7,632,017              7,632,017              7,632,017              7,632,017  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA LICAB BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BULAKID, BRGY. 
VILLAROSA

              3,387,000                           -                3,387,000              3,387,000              3,387,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA LICAB BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PALAGUYOD, 
BRGY. VILLAROSA

              3,387,000                           -                3,387,000              3,387,000              3,387,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA LICAB BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN RIVERSIDE, BRGY. SAN 
JUAN - BRGY. AQUINO

              6,708,000                           -                6,708,000              6,708,000              6,708,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA LLANERA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROADS IN 
BAGUMBAYAN, VICTORIA AND PLARIDEL (POBLACION 
AREA)

            14,202,000                           -              14,202,000            14,202,000           14,202,000            14,202,000  COMPLETED 100%

ADM-WATER 2017 REGION_III NUEVA_ECIJA LUPAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY  IN ALALAY 
GRANDE, LUPAO, NUEVA ECIJA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,981,530  COMPLETED 100%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA LUPAO BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
POBLACION NORTH, LUPAO, NUEVA ECIJA

              3,000,000                           -                3,000,000              3,000,000              2,982,027              2,982,027  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA LUPAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SALVACION II - 
MAPANGPANG, LUPAO, N.E.

              9,542,000                           -                9,542,000              9,542,000              9,542,000              9,508,215  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA NAMPICUAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. ALEMANIA               3,100,000                           -                3,100,000              3,100,000              3,100,000              3,096,673  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA NAMPICUAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MAYANTOC TO               3,100,000                           -                3,100,000              3,100,000              3,100,000              3,096,739  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA NAMPICUAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. EDY - 
MAYANTOC JUNCTION TO TONY ROAD

              3,100,000                           -                3,100,000              3,100,000              3,100,000              3,095,751  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA NAMPICUAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAYANTOC TO 
RECUERDO ROAD, MAYANTOC AND RECUERDO

              3,100,000                           -                3,100,000              3,100,000              3,100,000              3,091,954  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA NAMPICUAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN               2,156,000                           -                2,156,000              2,156,000              2,156,000              2,148,499  COMPLETED 100%

ADM-WATER 2017 REGION_III NUEVA_ECIJA PANTABANGAN PENDING
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY  IN BRGY. 
CADACLAN, PANTABANGAN, N.E.

              4,000,000              4,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-WATER 2017 REGION_III NUEVA_ECIJA PANTABANGAN PENDING
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY  IN BRGY. 
NAPON - NAPON, PANTABANGAN, N.E.

              4,000,000              4,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA PANTABANGAN PENDING EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. EAST POBLACION, 
PANTABANGAN, N.E.

              5,566,000              5,566,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA PEÑARANDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SINASAJAN AND LAS 
PINAS, PENARANDA, N.E.

            15,570,000                           -              15,570,000            15,570,000           15,570,000            15,570,000  COMPLETED 100%

ADM-WATER 2017 REGION_III NUEVA_ECIJA QUEZON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT (EXPANSION OF LEVEL III 
POTABLE WATER SUPPLY SYSTEM) IN BRGY. ILOG 
BALIWAG, DULONG BAYAN (SITIO OSMENA)

            14,235,000                           -              14,235,000            14,235,000           14,235,000            10,758,600  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA RIZAL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN GREGORIO TO 
VILLA PARAISO, RIZAL, N.E.

            11,000,000                           -              11,000,000            11,000,000           11,000,000            11,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_III NUEVA_ECIJA RIZAL BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN CANAAN 
EAST, RIZAL, N.E.

              3,208,000                           -                3,208,000              3,208,000              3,208,000              3,208,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA RIZAL BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY (REPAIR/REHAB/UPGRADING) 
IN POB. WEST, RIZAL, N.E.

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA RIZAL BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY (CONSTRUCTION) IN POB. 
WEST, RIZAL, N.E.

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN ANTONIO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY STA. BARBARA, 
CAMA JUAN AND PANABINGAN

            18,853,000                           -              18,853,000            18,853,000           18,853,000            18,853,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN ISIDRO BATCH 5 CORE LOCAL ACCESS ROAD
REMOVE AND REPLACE DAMAGED CONCRETE 
PAVEMENT IN GOV. E. JOSON ST., POBLACION

              2,824,672                           -                2,824,672              2,824,672              2,824,672                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN ISIDRO BATCH 5 CORE LOCAL ACCESS ROAD
REMOVE AND REPLACE DAMAGED CONCRETE 
PAVEMENT IN GEN. DE JESUS ST. POBLACION

                 435,146                           -                   435,146                 435,146                 435,146                 435,146  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN ISIDRO BATCH 5 CORE LOCAL ACCESS ROAD
REMOVE AND REPLACE DAMAGED CONCRETE 
PAVEMENT IN VALLARTA ST., POBLACION

              1,247,054                           -                1,247,054              1,247,054              1,247,054              1,247,054  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN ISIDRO BATCH 5 CORE LOCAL ACCESS ROAD
REMOVE AND REPLACE DAMAGED CONCRETE 
PAVEMENT IN POLICARPIO ST., POBLACION

              1,031,288                           -                1,031,288              1,031,288              1,031,288              1,031,288  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN ISIDRO BATCH 5 CORE LOCAL ACCESS ROAD
REMOVE AND REPLACE DAMAGED CONCRETE 
PAVEMENT IN P. CARMEN ST.,POBLACION

              1,080,475                           -                1,080,475              1,080,475              1,080,475                 865,142  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN ISIDRO BATCH 5 CORE LOCAL ACCESS ROAD
REMOVE AND REPLACE DAMAGED CONCRETE 
PAVEMENT IN TALENS ST., POBLACION

                 269,445                           -                   269,445                 269,445                 269,445                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN ISIDRO BATCH 5 CORE LOCAL ACCESS ROAD
REMOVE AND REPLACE DAMAGED CONCRETE 
PAVEMENT IN SAMPAGUITA ST., POBLACION

              2,640,432                           -                2,640,432              2,640,432              2,640,432                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN ISIDRO BATCH 5 CORE LOCAL ACCESS ROAD
REMOVE AND REPLACE DAMAGED CONCRETE 
PAVEMENT IN PLAZA SANTOS ST., POBLACION

                 837,030                           -                   837,030                 837,030                 837,030                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN ISIDRO BATCH 5 CORE LOCAL ACCESS ROAD
CONSTRUCTION & DRAINAGE CANAL WITH COVER IN 
POBLACION

              6,670,457                           -                6,670,457              6,670,457              6,670,457              5,361,329  COMPLETED 100%

ADM-WATER 2017 REGION_III NUEVA_ECIJA SAN LEONARDO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BRGY.MOLLORCA, SAN LEONARDO

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,970,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SAN LEONARDO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BONIFACIO, SAN 
BARTOLOME, BURGOS, RIZAL

              5,278,000                           -                5,278,000              5,278,000              5,278,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA SAN LEONARDO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. TAMBO ADORABLE               6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III NUEVA_ECIJA SAN LEONARDO BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BRGY. 
BURGOS

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SANTA ROSA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD IN OLD LIWAYWAY ROAD, BRGY. 
LIWAYWAY

              7,787,000                           -                7,787,000              7,787,000              7,787,000              7,787,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SANTA ROSA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ROAD IN PUROK 6, BRGY. LIWAYWAY               6,580,000                           -                6,580,000              6,580,000              6,580,000              6,580,000  COMPLETED 100%
ADM-ROADS 2017 REGION_III NUEVA_ECIJA SANTA ROSA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ROAD IN BRGY. INSPECTOR               1,195,000                           -                1,195,000              1,195,000              1,195,000              1,195,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SANTA ROSA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ROAD IN SITIO RIVERA, BRGY. SOLEDAD               1,195,000                           -                1,195,000              1,195,000              1,195,000              1,195,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SANTA ROSA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ROAD IN BRGY. SAN PEDRO               1,480,000                           -                1,480,000              1,480,000              1,480,000              1,480,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SANTO DOMINGO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD 
(BUASAO-SAGABA ROAD) IN BARANGAY BUASAO, STO. 
DOMINGO, N.E

            12,121,095                           -              12,121,095            12,121,095           12,121,095            12,121,095  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA SANTO DOMINGO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD 
(MAMBARAO-GEN. LUNA ROAD) IN BARANGAY 
MAMBARAO, STO. DOMINGO, N.E

              3,143,905                           -                3,143,905              3,143,905              3,143,905              3,143,905  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA TALAVERA BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF ROAD TABACAO TO CASULUCAN 
ESTE IN BRGY. TABACAO TO BRGY. CASULUCAN ESTE

              8,206,000                           -                8,206,000              8,206,000              8,206,000              8,206,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA TALAVERA BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF ROAD PUBLIC MARKET TO 
SAMPALOC IN BRGY. SAMPALOC

              6,983,000                           -                6,983,000              6,983,000              6,983,000              6,983,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA TALAVERA BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF COLLADO BRGY. ROAD IN BRGY. 
COLLADO

              6,500,000                           -                6,500,000              6,500,000              6,500,000              6,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA TALUGTUG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAYAMOT II             13,130,000                           -              13,130,000            13,130,000           13,130,000            11,358,000  COMPLETED 100%
ADM-DRRM 2017 REGION_III NUEVA_ECIJA ZARAGOZA BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN MUNICIPAL COMPOUND               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III NUEVA_ECIJA ZARAGOZA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BANTOC; 
MANAOL 

            10,772,000                           -              10,772,000            10,772,000           10,772,000            10,772,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA APALIT BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BAGONG PAG-ASA, 
SAN VICENTE, APALIT

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA APALIT BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN SULIPAN-TABUYUC 
ROAD, TABUYUC, APALIT

              8,900,000                           -                8,900,000              8,900,000              8,900,000              8,900,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA ARAYAT BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN PUROK 6, 
BALITI, ARAYAT

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA ARAYAT BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN PUROK 4B, GATIAWIN 
TO SAN JUAN BANO, ARAYAT

            10,000,000                           -              10,000,000            10,000,000           10,000,000              9,998,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA ARAYAT BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN PUROK 4, CAMBA 
ARAYAT

              9,824,000                           -                9,824,000              9,824,000              9,824,000              9,824,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA BACOLOR BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN CABALANTIAN ROAD, 
BACOLOR

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA BACOLOR BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN VICENTE AND SAN 
ANTONIO, BACOLOR

            12,865,000                           -              12,865,000            12,865,000           12,865,000            12,865,000  COMPLETED 100%

ADM-WATER 2017 REGION_III PAMPANGA CANDABA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY SALAPUNGAN AND BARANGAY BAHAY 
PARE

              8,000,000                           -                8,000,000              8,000,000              8,000,000              1,819,490  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA CANDABA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN SITIO PANSOL, BARANGAY 
PASIG, CANDABA

              3,000,000                           -                3,000,000              3,000,000              2,580,679              2,580,679  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA CANDABA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BARANGAY VIZAL SAN 
PABLO

              7,962,000                           -                7,962,000              7,962,000              7,962,000              7,351,322  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA FLORIDABLANCA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN SITIO SAUG, BRGY. 
GUTAD

            21,569,000                           -              21,569,000            21,569,000           21,569,000            21,547,739  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA GUAGUA BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY SAN AGUSTIN, 
GUAGUA, PAMPANGA

              9,500,000                           -                9,500,000              9,500,000              9,500,000              9,495,239  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA GUAGUA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN SAN JOSE-NATIVIDAD-
SAN VICENTE

              7,094,000                           -                7,094,000              7,094,000              7,094,000              7,094,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA GUAGUA BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL IMPOUNDING FACILITY IN BRGY. LAMBAC 
(DURULDUL)

              3,000,000                           -                3,000,000              3,000,000              2,995,500              2,995,500  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA LUBAO BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BANCAL PUGAD, LUBAO               4,445,000                           -                4,445,000              4,445,000              4,445,000              4,436,528  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA LUBAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN STA. LUCIA, SAN 
JUAN AND STA, BARBARA, LUBAO

            18,000,000                           -              18,000,000            18,000,000           18,000,000            17,984,160  COMPLETED 100%
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ADM-ROADS 2017 REGION_III PAMPANGA MACABEBE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BARANGAY SAPLAD 
DAVID

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MACABEBE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BARANGAY CADUANG 
TETE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MACABEBE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BARANGAY 
POBLACION

              3,688,000                           -                3,688,000              3,688,000              3,688,000              3,688,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA MAGALANG BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN SAN ISIIDRO RESETTLEMENT 
CENTER, SAN ISIDRO, MAGALANG

            10,000,000                   50,044              9,949,956            10,000,000              9,949,956              9,949,956  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MAGALANG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN NICOLAS I, 
MAGALANG

              1,320,000                           -                1,320,000              1,320,000              1,320,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MAGALANG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN JOSE, MAGALANG               4,200,000                           -                4,200,000              4,200,000              4,200,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MAGALANG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN STA. CRUZ, MAGALANG               1,848,000                           -                1,848,000              1,848,000              1,848,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MAGALANG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN ROQUE, 
MAGALANG

              3,680,000                           -                3,680,000              3,680,000              3,680,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA MASANTOL BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY SAGRADA               7,683,500                           -                7,683,500              7,683,500              7,683,500              4,617,564  COMPLETED 100%
ADM-DRRM 2017 REGION_III PAMPANGA MASANTOL BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY BEBE ANAC               7,683,500                           -                7,683,500              7,683,500              7,683,500              6,377,011  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA MEXICO BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN 3RD STREERT, BARANGAY 
PARIAN

              2,000,000                           -                2,000,000              2,000,000              1,998,977              1,991,023  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA MEXICO BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN TINAJERO, 
SAN ANTONIO

              3,000,000                           -                3,000,000              3,000,000              2,999,451              2,994,282  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MEXICO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN KAINGIN, LAUG               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MEXICO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CUPANG, SAN 
PATRICIO

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MEXICO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BULAKLAK, 
LAGUNDI

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MEXICO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN MIGUEL               2,158,000                           -                2,158,000              2,158,000              2,158,000              2,158,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MINALIN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 5 AND 6 STA 
RITA, MINALIN

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA MINALIN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN STA MARIA, MINALIN               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA MINALIN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN STA. RITA               3,763,000                           -                3,763,000              3,763,000              3,763,000              3,763,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA PORAC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BABO SACAN-
SAN JOSE MITLA-MITLA PROPER, PORAC, PAMPANGA

            16,612,000                           -              16,612,000            16,612,000           16,612,000                 165,800  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA PORAC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DHVTSU MAIN CAMPUS 
SITE, BRGY. PIO, PORAC, PAMPANGA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,975,623  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SAN LUIS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY STO. 
TOMAS, STA CRUZ POBLACION AND SAN SEBASTIAN

            15,145,000                           -              15,145,000            15,145,000           15,145,000            15,145,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SAN SIMON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN JUAN-SAN-SAN 
PEDRO-STA. MONICA-SAN ISIDRO

            11,000,000                           -              11,000,000            11,000,000           11,000,000            11,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA SAN SIMON BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN SAN SIMON GOVERNMENT 
CENTER, STO. NINO, SAN SIMON

              4,076,000                           -                4,076,000              4,076,000              4,076,000              4,076,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SASMUAN PENDING CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN STA. LUCIA, SASMUAN               8,000,000              8,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_III PAMPANGA SASMUAN PENDING EVACUATION FACILITY
EVACUATION FACILITY IN SITIO SAN FRANCISCO 
(CUTUD), STA. MONICA, SASMUAN

              5,559,000              5,559,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_III PAMPANGA SANTA ANA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN SAN JUAN, STA. ANA, 
PAMPANGA

              3,338,000                           -                3,338,000              3,338,000              3,338,000              3,338,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SANTA ANA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN SAN NICOLAS, 
STA. ANA, PAMPANGA 

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SANTA ANA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN STA. LUCIA, 
STA. ANA, PAMPANGA

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SANTA RITA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. STA. MONICA TO 
BRGY. SAN AGUSTIN, STA. RITA

              8,000,000                           -                8,000,000              8,000,000              8,000,000              7,502,126  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SANTA RITA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN ISIDRO TO 
BRGY. SAN MATIAS, STA. RITA

              1,250,000                           -                1,250,000              1,250,000              1,250,000              1,167,769  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SANTA RITA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BECURAN TO 
BRGY. DILADILA

              7,136,000                           -                7,136,000              7,136,000              7,136,000              6,693,758  COMPLETED 100%

ADM-DRRM 2017 REGION_III PAMPANGA SANTO TOMAS BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. SAN VICENTE, STO. 
TOMAS

              6,500,000                           -                6,500,000              6,500,000              6,500,000              6,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SANTO TOMAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. SAN VICENTE; 
STO. TOMAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SANTO TOMAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. SAN VICENTE; 
STO. TOMAS

              1,336,000                           -                1,336,000              1,336,000              1,336,000              1,336,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_III PAMPANGA SANTO TOMAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. MATIAS; STO. 
TOMAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III PAMPANGA SANTO TOMAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. MORAS DELA 
PAZ; STO. TOMAS

              5,500,000                           -                5,500,000              5,500,000              5,500,000              5,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_III TARLAC ANAO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SINENSE, 
BAGUINDOC, CASILI, SUAVERDEZ, ANAO, TARLAC

              9,817,000                           -                9,817,000              9,817,000              9,817,000              9,817,000  COMPLETED 100%

ADM-WATER 2017 REGION_III TARLAC ANAO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SAN 
FRANCISCO EAST, ANAO, TARLAC

              4,564,000                           -                4,564,000              4,564,000              4,564,000              4,564,000  COMPLETED 100%

ADM-WATER 2017 REGION_III TARLAC BAMBAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS STO. NINO AND SAN VICENTE

            18,087,000                           -              18,087,000            18,087,000           18,087,000            18,087,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC CAMILING BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BURGOS ST. ROAD               5,600,000                           -                5,600,000              5,600,000              5,600,000              5,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC CAMILING BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BOBON 1ST-CAYASAN 
ROAD

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC CAMILING BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LIBUEG-PUGO ROAD 
(WEST SIDE)

              3,769,000                           -                3,769,000              3,769,000              3,769,000              3,769,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC CAPAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO KAWILIWILI-
KALANGITAN, BARANGAY CUT-CUT II

              5,648,000                           -                5,648,000              5,648,000              5,648,000              5,611,168  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC CAPAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY STA. LUCIA               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC CAPAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO 
LOURDES,BARANGAY TALAGA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC CAPAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY STA.RITA-
BARANGAY LAWY 

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC CAPAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY TALAGA-
BARANGAY DOLORES 

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC CAPAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SAN 
JOSE,BARANGAY CUT CUT I

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC CONCEPCION BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN ANTIONIO 
TO SITIO CORBA BRGY SAN VICENTE ROAD

            20,000,000                           -              20,000,000            20,000,000           20,000,000            19,988,768  COMPLETED 100%

ADM-DRRM 2017 REGION_III TARLAC CONCEPCION BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. 
PITABUNAN/TALIMUNDOC SAN MIGUEL

              1,653,000                           -                1,653,000              1,653,000              1,645,433              1,645,433  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC GERONA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 1. PUROK 5, SAN 
AGUSTIN, GERONA, TARLAC

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,998,051  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC GERONA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 2. PUROK 6, SAN 
AGUSTIN, GERONA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,996,350  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC GERONA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 3. PUROK 7, SAN 
AGUSTIN, GERONA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,100  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC GERONA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 4. PUROK 4, SAN 
AGUSTIN, GERONA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,097  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC GERONA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 5. CALAYAN, SAN 
AGUSTIN, GERONA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,620  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC GERONA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 6.PADAPADA, GERONA, 
TARLAC

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,994,829  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC GERONA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 7. PUROK &, NEW 
SALEM, GERONA, TARLAC

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,777  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC GERONA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 8. SAN JOSE, GERONA, 
TARLAC

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,993,670  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC GERONA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 9. SANTIAGO, GERONA               3,573,000                           -                3,573,000              3,573,000              3,573,000              3,568,883  COMPLETED 100%

ADM-WATER 2017 REGION_III TARLAC LAPAZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER IN BRGY'S : BALANOY, 
PALUDPUD, CAUT AND BANTOG

            15,984,000                           -              15,984,000            15,984,000           15,984,000            15,984,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC MAYANTOC BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN JOSE               4,585,000                           -                4,585,000              4,585,000              4,585,000              4,583,192  COMPLETED 100%
ADM-ROADS 2017 REGION_III TARLAC MAYANTOC BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BIGBIGA               4,585,000                           -                4,585,000              4,585,000              4,585,000              4,585,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC MAYANTOC BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. POBLACION 
SUR, SITIO CABALIC

              4,585,000                           -                4,585,000              4,585,000              4,585,000              4,585,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC MONCADA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BAQUEROSUR-
CALAPAN ROAD, STA. LUCIA WEST ROAD

            17,639,000                           -              17,639,000            17,639,000           17,639,000            17,639,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1, BRGY. 
CABAYAOASAN

              1,627,500                           -                1,627,500              1,627,500              1,627,500              1,622,931  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1, HALILI ST. 
BRGY. CABAYAOASAN

              2,604,000                           -                2,604,000              2,604,000              2,604,000              2,599,869  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 4, BRGY. 
BARANG

                 324,000                           -                   324,000                 324,000                 324,000                 324,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 5, BRGY. 
BARANG

                 242,570                           -                   242,570                 242,570                 242,570                 242,570  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 6, BRGY. 
BARANG

                 537,000                           -                   537,000                 537,000                 537,000                 537,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MALBEG, BRGY. 
BURGOS

              1,879,500                           -                1,879,500              1,879,500              1,879,500              1,879,500  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1, ROAD 2, 
BRGY. CORAL

              2,630,040                           -                2,630,040              2,630,040              2,630,040              2,630,040  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 2, ROAD 3, 
BRGY. CORAL

                 553,500                           -                   553,500                 553,500                 553,500                 553,500  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 4, ROAD 1, 
BRGY. CORAL

                 742,140                           -                   742,140                 742,140                 742,140                 742,140  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO LUBAS, BRGY. 
SINIGPIT

                 369,000                           -                   369,000                 369,000                 369,000                 369,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MALAGAYUMA I, 
BRGY. BALAOANG

              1,625,000                           -                1,625,000              1,625,000              1,625,000              1,625,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MALAGAYUMA II, 
BRGY. BALAOANG

              1,300,000                           -                1,300,000              1,300,000              1,300,000              1,300,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 3-B TO PUROK 
6, BRGY. TABLANG (REHAB)

                 690,750                           -                   690,750                 690,750                 690,750                 690,750  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN QUEZON ST., PUROK 1, 
BRGY. TABLANG

                 615,000                           -                   615,000                 615,000                 615,000                 615,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK RAGSAK, 
BRGY. SAN CARLOS

              1,620,000                           -                1,620,000              1,620,000              1,620,000              1,620,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC PANIQUI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1, BRGY. 
NAGMISAAN

              2,547,000                           -                2,547,000              2,547,000              2,547,000              2,547,000  COMPLETED 100%

ADM-WATER 2017 REGION_III TARLAC PURA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY 
(CONSTRUCTION OF WELL FOR THE PURA WATER 
SYSTEM-LEVEL III) IN BARANGAY BUENAVISTA OR 
BRGY. NILASIN 2ND

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_III TARLAC PURA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (EXPANSION 
OF THE PURA WATER SYSTEM-LEVEL III) IN BARANGAY 
BUENAVISTA, NILASIN 2ND, NILASIN 1ST, MAASIN AND 
THE REST OF UNDERSERVED BARANGAYS IN THE 
MUNICIPALITY.

            10,249,000                           -              10,249,000            10,249,000           10,249,000            10,249,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC RAMOS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PANCE, RAMOS 
TARLAC

            15,055,000                           -              15,055,000            15,055,000           15,055,000            15,055,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC SAN CLEMENTE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. NAGSABARAN-
BRGY. CASIPO

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC SAN CLEMENTE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SO. DUEG, BRGY. 
MAASIN

              9,499,000                           -                9,499,000              9,499,000              9,499,000              9,499,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CATIGAACAN, 
VILLA AGLIPAY

              4,800,000                           -                4,800,000              4,800,000              4,800,000              4,800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY IBA - BRGY SULA               4,800,000                           -                4,800,000              4,800,000              4,800,000              4,800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY SAN JUAN DE 
VALDEZ

              4,441,000                           -                4,441,000              4,441,000              4,441,000              4,441,000  COMPLETED 100%

ADM-WATER 2017 REGION_III TARLAC SAN MANUEL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY 
(CONSTRUCTION OF WELL FOR THE PURA WATER 
SYSTEM-LEVEL III) IN BRGY. POBLACION, SAN MANUEL, 
TARLAC

            15,346,000                           -              15,346,000            15,346,000           15,346,000            15,346,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC SANTA IGNACIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BOTBOTONES-
CADULDULAOAN (SANIATA LOW)

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,992,324  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC SANTA IGNACIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN SOTERO 
(MANGROBANG ROAD)

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,498,352  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC SANTA IGNACIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN STA. INEZ WEST (PURO 
SANIATA)

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC SANTA IGNACIA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ROAD 5 TIMMAGUAB               2,748,000                           -                2,748,000              2,748,000              2,748,000              2,328,874  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC VICTORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY BANTOG-
BALBALOTO ROAD

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,970,189  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC VICTORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY CABULUAN-
BATANGBATANG-LALAPAC ROAD

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,981,099  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC VICTORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SO VALDEZ ST., 
BARANGAY STA. BARBARA

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,481,730  COMPLETED 100%

ADM-ROADS 2017 REGION_III TARLAC VICTORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
CALIBUNGAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,990,550  COMPLETED 100%
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ADM-ROADS 2017 REGION_III TARLAC VICTORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAGSAYSAY ST., 
BARANGAY CRUZ

              2,412,000                           -                2,412,000              2,412,000              2,412,000              2,389,979  COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES BOTOLAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. MAMBOG AND 
SITIO BIHAWO

              7,513,000                           -                7,513,000              7,513,000              7,513,000              7,513,000  COMPLETED 100%

ADM-WATER 2017 REGION_III ZAMBALES BOTOLAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
MAGUISGUIS,PALIS MORAZA AND NACOLCOL (LOOB 
BUNGA RESETTLEMENT AREA)

            10,000,000                           -              10,000,000            10,000,000           10,000,000              1,477,490  COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES CABANGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY LOMBOY-
CAMIING, CABANGAN, ZAMBALES

            10,259,000                           -              10,259,000            10,259,000           10,259,000            10,239,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III ZAMBALES CABANGAN BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY DOLORES, 
CABANGAN, ZAMBALES

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,990,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III ZAMBALES CANDELARIA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY CATOL, 
CANDELARIA, ZAMBALES

              7,898,000                     5,001              7,892,999              7,898,000              7,892,999              7,892,999  COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES CANDELARIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS MALIMANGA & 
SINABACAN, CANDELARIA, ZAMBALES

              7,500,000                           -                7,500,000              7,500,000              7,500,000              4,207,400  COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES CASTILLEJOS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN AGUSTIN             17,111,000                           -              17,111,000            17,111,000           17,111,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES IBA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN A. BRGY. LIPAY-DINGIN-
PANIBUATAN, IBA, ZAMBALES B. SITIO ALWAB, BRGY. 
STA. BARBARA, IBA, ZAMBALES

            16,961,000                           -              16,961,000            16,961,000           16,961,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES MASINLOC BATCH 1 CORE LOCAL ACCESS ROAD
CORE  LOCAL ACCESS ROAD  IN SITIO UBAT, BRGY. 
BALOGANON, MASINLOC, ZAMBALES

            16,788,000                           -              16,788,000            16,788,000           16,788,000            16,788,000  COMPLETED 100%

ADM-WATER 2017 REGION_III ZAMBALES PALAUIG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
BULAWEN, PALAUIG, ZAMBALES

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III ZAMBALES PALAUIG BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. EAST POBLACION, 
PALAUIG, ZAMBALES

              8,993,000                           -                8,993,000              8,993,000              8,993,000              8,993,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES SAN ANTONIO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ALONG BARANGAY 
SAN JUAN, SANTIAGO, SAN NICOLAS AND SAN MIGUEL

            16,060,000                           -              16,060,000            16,060,000           16,060,000            16,060,000  COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES SAN FELIPE BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY STO. NIÑO             15,183,000                           -              15,183,000            15,183,000           15,183,000            14,998,889  COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES SAN MARCELINO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY RABANES-
SAN RAFAEL-AGLAO-BUHAWEN, SAN MARCELINO, 
ZAMBALES

            15,892,000                           -              15,892,000            15,892,000           15,892,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_III ZAMBALES SAN NARCISO BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN A. 
BARANGAY NAMATACAN B. SITIO ST. JOSEPH, 
BARANGAY NAMATACAN C. BARANGAY BEDDENG D. 
BARANGAY GRULLO E. BARANGAY SIMMINUBLAN

            14,500,000                           -              14,500,000            14,500,000           14,500,000            13,786,005  COMPLETED 100%

ADM-DRRM 2017 REGION_III ZAMBALES SAN NARCISO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY LIBERTAD               1,038,000                           -                1,038,000              1,038,000              1,038,000                 918,609  COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES SANTA CRUZ BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SABANG BRGY. 
BOLITOC BRGY. BIAY

            15,472,000                           -              15,472,000            15,472,000           15,472,000            15,472,000  COMPLETED 100%

ADM-DRRM 2017 REGION_III ZAMBALES SUBIC BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN WAWANDUE, SUBIC             12,000,000                           -              12,000,000            12,000,000           12,000,000            11,950,994  COMPLETED 100%

ADM-ROADS 2017 REGION_III ZAMBALES SUBIC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN WAWANDUE AND 
BOUNDARY OF ASINAN PROBLACION

              6,050,000                           -                6,050,000              6,050,000              6,050,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS AGONCILLO BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING @ SITIO MAHABANG 
GULOD, BARIGON ROAD IN SITIO MAHABANG GULOD, 
BARIGON,

                 725,000                           -                   725,000                 725,000                 725,000                 722,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS AGONCILLO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING OF POTABLE WATER SUPPLY SYSTEM AT 
SITIO POLTERO, BARIGON (LEVEL 2 - PHASE I, 
TRANSMISSION AND DISTRIBUTION LINES) IN SITIO 
POLTERO, BARIGON,

              1,173,000                           -                1,173,000              1,173,000              1,173,000              1,171,016  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS AGONCILLO BATCH 2 CORE LOCAL ACCESS ROAD
ROAD CONCRETING @ SITIO BULSA, SAN JACINTO 
FMR IN SITIO BULSA, SAN JACINTO

              1,715,000                           -                1,715,000              1,715,000              1,715,000              1,711,601  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS AGONCILLO BATCH 2 CORE LOCAL ACCESS ROAD
ROAD CONCRETING @ SITIO MANSI - SECTION 1, SAN 
JACINTO FMR IN SITIO MANSI, SAN JACINTO,

              2,520,000                           -                2,520,000              2,520,000              2,520,000              2,520,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS AGONCILLO BATCH 2 CORE LOCAL ACCESS ROAD
ROAD CONCRETING @ SITIO MANSI - SECTION 2, SAN 
JACINTO FMR IN SITIO MA NSI, SAN JACINTO,

              2,520,000                           -                2,520,000              2,520,000              2,520,000              2,517,114  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS AGONCILLO BATCH 2 CORE LOCAL ACCESS ROAD
ROAD CONCRETING @ SITIO MANSI - SECTION 3, SAN 
JACINTO,FMR IN SITIO MANSI, SAN JACINTO,

              2,520,000                           -                2,520,000              2,520,000              2,520,000              2,520,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA BATANGAS AGONCILLO BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER @ PAMIGA 
IN PAMIGA, AGONCILLO, BATANGAS

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,997,331  ON-GOING 0%

ADM-ROADS 2017 REGION_IVA BATANGAS ALITAGTAG BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN BRGY. PING–AS, 
ALITAGTAG, BATANGAS

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,996,221  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS ALITAGTAG BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN SUCOL ROAD, BRGY 
POBLACION EAST, ALITAGTAG, BATANGAS

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA BATANGAS ALITAGTAG BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN DINGIN ROAD, BRGY. 
POBLACION WEST, ALITAGTAG, BATANGAS

              5,300,000                           -                5,300,000              5,300,000              5,300,000              5,300,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS BALAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

BRGY. WATER SYSTEM PROJECT IN BRGY. PALIKPIKAN               3,000,000                           -                3,000,000              3,000,000              3,000,000                 448,766  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS BALAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

BRGY. WATER SYSTEM PROJECT IN BRGY. DILAO               4,000,000                           -                4,000,000              4,000,000              4,000,000              1,951,398  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS BALAYAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN BRGY. CALZADA/ BRGY. 
CAYPONCE

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA BATANGAS BALAYAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. 3               5,481,000                           -                5,481,000              5,481,000              5,477,984              5,477,984  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS BALETE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
SANTINM, BRGY. SAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,996,499  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS BALETE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
PALSARA ITAAS

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS BALETE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
SAMPALOCAN, BRGY. MALABANAN

              7,053,000                           -                7,053,000              7,053,000              7,053,000              7,048,547  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS BAUAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN APLAYA, STO. 
DOMINGO, SAN ANDRES PROPER & SAN ANDRES 1

            19,448,000                           -              19,448,000            19,448,000           19,448,000            19,448,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CALACA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SO. PULO, CAHIL; SO. 
CARACHUCHA, CAHIL; SO. TALON, PANTAY; SO. 
LAMPASAN, CALANTAS & BRGY. MADALUNOT

            16,670,000                           -              16,670,000            16,670,000           16,670,000            16,670,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CALATAGAN BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN APACIBLE ST., POBLACION II               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS CALATAGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BARANGAY 
SAMBUNGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,499  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CALATAGAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN BARANGAY BAGONG 
SILANG

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CALATAGAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN SITIO LIPATAN, BARANGAY 
LUCSUHIN

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA BATANGAS CALATAGAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY POBLACION III               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,996,200  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CALATAGAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN STO. DOMINGO ST., 
POBLACION II

              3,338,000                           -                3,338,000              3,338,000              3,338,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CUENCA BATCH 1 CORE LOCAL ACCESS ROAD FOOT BRIDGE IN BRGY. DITA, CUENCA, BATANGAS                  845,000                           -                   845,000                 845,000                 845,000                 841,687  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CUENCA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION 7, 
CUENCA, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CUENCA BATCH 1 CORE LOCAL ACCESS ROAD
FOOT BRIDGE IN BRGY. EMMANUEL (PULONG GUBAT), 
CUENCA, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CUENCA BATCH 1 CORE LOCAL ACCESS ROAD
FOOT BRIDGE IN BRGY. DALIPIT EAST, CUENCA, 
BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CUENCA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BUNGAHAN 
(AGRI FARM SECTION), CUENCA, BATANGAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CUENCA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SAGING, BRGY. 
IBABAO, CUENCA, BATANGAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CUENCA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO DE LA PAZ, 
BRGY. BUNGAHAN, CUENCA, BATANGAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CUENCA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. EMMANUEL, 
CUENCA, BATANGAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS CUENCA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN FELIPE ( 
PHILSCA SECTION), CUENCA, BATANGAS

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS IBAAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (UPGRADING 
OF DEEP WELL LEVEL 3 WATER SUPPLY) IN SITIO STA. 
MARGARITA, BRGY. MUNTING TUBIG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,996,103  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS IBAAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (UPGRADING 
OF DEEP WELL LEVEL 3 WATER SUPPLY) IN BRGY. 
MUNTING TUBIG, IBAAN, BATANGAS (SOUTHERN 
PORTION)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,996,103  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS IBAAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (UPGRADING 
OF DEEP WELL LEVEL 3 WATER SUPPLY) IN BRGY. 
PANGAO, IBAAN, BATANGAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,995,998  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS IBAAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (UPGRADING 
OF DEEP WELL LEVEL 3 WATER SUPPLY) IN BRGY. 
PALINDAN, IBAAN, BATANGAS

              3,085,000                           -                3,085,000              3,085,000              3,085,000                           -    COMPLETED 100%
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ADM-WATER 2017 REGION_IVA BATANGAS IBAAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (UPGRADING 
OF DEEP WELL LEVEL 3 WATER SUPPLY) IN BRGY. 
POBLACION, IBAAN, BATANGAS

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS IBAAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (UPGRADING 
OF DEEP WELL LEVEL 3 WATER SUPPLY) IN BRGY. 
COLIAT, IBAAN, BATANGAS

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,186,936  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS LAUREL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

LEVEL 2 SPRING DEVELOPMENT IN BRGY. PALIPARAN 
(SITIO ALAWA), LAUREL, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,442,380  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LAUREL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN POBLACION 
2, LAUREL, BATANGAS

              1,664,000                           -                1,664,000              1,664,000              1,664,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS LAUREL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

LEVEL 2/3 UPGADING OF DEEPWELL IN BRGY. SAN 
GABRIEL / STA. MARIA (PUROK 3 & 4)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,925,063  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LAUREL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN BRGY. 
PALIPARAN (SITIO BUROL), LAUREL, BATANGAS

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LAUREL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN BRGY. 
NIYUGAN, LAUREL, BATANGAS

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LAUREL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN BRGY. AS-IS 
(SITIO BUHANGIN)-MOLINETE BRGY. ROAD, LAUREL, 
BATANGAS

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD AT BARANGAY 
PAYAPA ILAYA IN SITIO ARANDATIS, BRGY. PAYAPA 
ILAYA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD AT BARANGAY 
PAYAPA ILAYA IN SITIO POLTERO, BRGY. PAYAPA 
ILAYA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD AT BARANGAY 
PAYAPA ILAYA IN SITIO BALAGWIT, BRGY. PAYAPA 
ILAYA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD AT BARANGAY 
GULOD IN BRGY. GULOD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD AT BARANGAY 
MASALISI IN BRGY. MASALISI

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,700  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD AT BARANGAY 
TUBUAN IN BRGY. TUBUAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,700  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD AT BARANGAY 
MAIGSING DAHILIG IN BRGY. MAIGSING DAHILIG

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF FOOTBRIDGE AT BARANGAY 
MATINGAIN I IN BRGY. MATINGAIN 1

              1,150,000                           -                1,150,000              1,150,000              1,150,000              1,150,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD AT BARANGAY 
MATAAS NA BAYAN IN BRGY. MATAAS NA BAYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF MUNICIPAL ROAD R. DIOKNO STREET 
IN R. DIOKNO STREET, BRGY. DISTRICT 1

              2,332,000                           -                2,332,000              2,332,000              2,332,000              2,331,999  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF ARUMAHAN TO TALAGA BARANGAY 
ROAD IN BRGY. ARUMAHAN GOING TO TALAGA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS LIAN BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF DEEPWELL LEVEL 2 WATER 
SUPPLY SYSTEM IN BRGY. MATABUNGKAY

              5,634,334                           -                5,634,334              5,634,334              5,634,334                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS LIAN BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF DEEPWELL LEVEL 2 WATER 
SUPPLY SYSTEM IN BRGY. CUMBA

              5,634,333                           -                5,634,333              5,634,333              5,634,333              1,123,920  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS LIAN BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF DEEPWELL LEVEL 2 WATER 
SUPPLY SYSTEM IN BRGY. BUNGAHAN

              5,634,333                           -                5,634,333              5,634,333              5,634,333              1,271,200  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LOBO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MONA, 
BARANGAY APAR

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LOBO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
MIGUEL TO TAYUMAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS LOBO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY CALUMPIT 
TO PINAGHAWANAN

              8,265,000                           -                8,265,000              8,265,000              8,265,000              8,265,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NAG-IBA                  391,000                           -                   391,000                 391,000                 391,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PULONG NIOGAN                  700,000                           -                   700,000                 700,000                 700,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAJUBEN                  700,000                           -                   700,000                 700,000                 700,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TALAGA PROPER               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAINAGA               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PILAHAN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ESTRELLA               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ANILAO PROPER               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MALIMATOC II               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN TEODORO               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN GASANG               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SOLO               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAGALANGIT               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MABINI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN FRANCISCO               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MALVAR BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BULIHAN               2,521,941                           -                2,521,941              2,521,941              2,521,941                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA BATANGAS MALVAR BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN JUAN               4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS MALVAR BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN ANDRES             10,381,059                           -              10,381,059            10,381,059           10,381,059                           -    ON-GOING 85%

ADM-WATER 2017 REGION_IVA BATANGAS MATAASNAKAHOY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY-LEVEL 3 IN 
PUROK 7,SITIO BAGONG SILANG BRGY. LUMANGLIPA

              3,553,000                           -                3,553,000              3,553,000              3,553,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS MATAASNAKAHOY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY-LEVEL 3 IN 
BRGY. NANGKAAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 10%

ADM-WATER 2017 REGION_IVA BATANGAS MATAASNAKAHOY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY-LEVEL 3 IN 
BRGY. UPA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS MATAASNAKAHOY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY-LEVEL 3 IN 
BRGY. LOOB

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    DED PREPARATION 0%

ADM-WATER 2017 REGION_IVA BATANGAS MATAASNAKAHOY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY-LEVEL 3 IN 
BRGY. BUBUYAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    DED PREPARATION 0%

ADM-WATER 2017 REGION_IVA BATANGAS MATAASNAKAHOY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY-LEVEL 3 IN 
BRGY. KINALAGLAGAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MALAPAD 
NA BATO, NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
BUNDUCAN, NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY UTOD, 
NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
BUNDUCAN(KAYPUSA), NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY COGONAN, 
NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY REPARO, 
NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY TUMALIMV 
(PARAIG), NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MATAAS NA 
PULO, NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MUNTING 
INDANG, NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY BULIHAN, 
NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY TUMALIM 
(JULIANAHAN), NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY BUTUCAN 
(BUHAY), NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY REPARO 
TAMPISAW) NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY REPARO 
(BOTE-BOTE), NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY LOOC 
(MAGLANGOY), NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY BULIHAN 
(BANGKAL), NASUGBU, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 848,810  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS NASUGBU BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY PUTAT, 
NASUGBU, BATANGAS

              1,406,000                           -                1,406,000              1,406,000              1,406,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS NASUGBU BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

LEVEL II WATER SYSTEM IN BARANGAY AGA, 
NASUGBU, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,499,050  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS NASUGBU BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

LEVEL II WATER SYSTEM IN BARANGAY LATAG, 
NASUGBU, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,499,290  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS PADRE GARCIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY BAWI

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS PADRE GARCIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY BANABA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,470  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS PADRE GARCIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY PANSOL

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,998,000  COMPLETED 100%
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ADM-WATER 2017 REGION_IVA BATANGAS PADRE GARCIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY TANGOB

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,998,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS PADRE GARCIA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY MANGGAS               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,998,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS PADRE GARCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY BANAY-
BANAY

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,871  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS PADRE GARCIA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY BAWI               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,896  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS PADRE GARCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

              3,826,000                           -                3,826,000              3,826,000              3,826,000              3,823,015  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA BATANGAS ROSARIO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN MARKER SITE POBLACION E               3,189,000                           -                3,189,000              3,189,000              3,189,000              3,189,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS ROSARIO BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN PINAGSIBAAN, CALANTAS, 
TULOS, PALAKPAK, MATAMIS, NASI, SALAO, PUTTING 
KAHOY, MACALAMCAM B

            18,000,000                           -              18,000,000            18,000,000           18,000,000            18,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LAPOLAPO 1.0, 
SAN JOSE, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 993,351  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BALAGTASIN, 
SAN JOSE, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SALABAN, SAN 
JOSE, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 993,301  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. AGUILA, SAN 
JOSE, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,684  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CALANSAYAN, 
SAN JOSE, BATANGAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 995,497  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ANUS, SAN 
JOSE, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,491,229  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. NATUNUAN, SAN 
JOSE, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,491,464  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TUGTUG, SAN 
JOSE, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,488,843  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. PINAGTUNG 
ULAN, SAN JOSE, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,490,740  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BANAYBANAY 
1.0, SAN JOSE, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,490,320  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BANAYBANAY 
2.0, SAN JOSE, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,468,969  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LAPOLAPO 2.0, 
SAN JOSE, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,490,529  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BIGAIN 1.0, SAN 
JOSE, BATANGAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,490,599  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN JOSE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. GALAMAY AMO, 
SAN JOSE, BATANGAS

              1,526,000                           -                1,526,000              1,526,000              1,526,000              1,516,579  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SAN JUAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BATAAN               2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SAN JUAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
CALUBCUB I

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SAN JUAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
CALUBCUB II

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SAN JUAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
COLOCONTO

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SAN JUAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN QUIPOT               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,489,085  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SAN JUAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
SAPANGAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,491,504  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SAN JUAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SUBUKIN               2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SAN JUAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BARUALTE               2,879,000                           -                2,879,000              2,879,000              2,879,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA BATANGAS SAN LUIS BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN TALIBA               7,500,000                           -                7,500,000              7,500,000              7,500,000              7,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN LUIS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ABIACOA, BONLIW, 
LOCLOC, CALUMPANG EAST, LUYA, DULANGAN, SAN 
ANTONIO, STA. MONICA, SAN ISSIDRO, TEJERO,

              8,307,000                           -                8,307,000              8,307,000              8,307,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN NICOLAS BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION/ WIDENING OF BARANGAY ROADS IN 
BRGY. BANGIN; BRGY. PANSIPIT; BRGY. CALANGAY

              3,081,000                           -                3,081,000              3,081,000              3,081,000              3,081,000  COMPLETED 100%
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ADM-WATER 2017 REGION_IVA BATANGAS SAN NICOLAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION IMPROVEMENT WATERWORK 
SYSTEM AND OTHER STRUCTURE IN BRGY. BALETE; 
BRGY. POBLACION; BRGY. BALUK-BALUK; BRGY. 
ABELO

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SAN NICOLAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

NEW CONSTRUCTION DEEPWELL (GROUNDWATER) 
PUMP WITH ELECTROMECHANICAL, WATER 
TREATMENT FACILITIES, STORAGE TANK 
TRANSMISSION AND DISTRIBUTION COMMUNAL 
FAUCET WITH WATER METER IN BRGY. PAN CORO; 
BRGY POBLACION

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA BATANGAS SAN PASCUAL BATCH 3 EVACUATION FACILITY
EVACUATION FACILITIES IN POOK NG KAPITAN AND 
SAN MATEO 
 MUNICIPAL EVACUATION FACILITY

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,494,850  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SAN PASCUAL BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER IN ALALUM,ANTIPOLO, 
ILAT SOUTH, ILAT NORTH, 
 LAUREL, MALAKING POOK, NATUNUAN NORTH, AND  
SAN ANTONIO; MUNICIPAL PREMISES

              6,534,000                           -                6,534,000              6,534,000              6,534,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SAN PASCUAL BATCH 3 CORE LOCAL ACCESS ROAD

LOCAL ROADS IN ANTIPOLO, BANABA, DEL PILAR, 
GELERANG KAWAYAN 
 KAINGIN, MATAAS NA LUPA, PADRE CASTILLO,  
 PILA, RESPLANDOR, POOK NI BANAL, SAMBAT, 
 NATUNUAN SOUTH, SAN ANTONIO, SAN MARIANO,  
 AND STO NIÑO  MUNICIPAL PREMISES

              8,850,000                           -                8,850,000              8,850,000              8,850,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SANTA TERESITA BATCH 1 CORE LOCAL ACCESS ROAD
UPGARDING OF MUNICIPAL ROAD IN POBLACION III, 
STA. TERESITA BATS.

              1,200,000                           -                1,200,000              1,200,000              1,200,000              1,200,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA BATANGAS SANTA TERESITA BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
POBLACION I, STA. TERESITA BATS.

              3,852,000                           -                3,852,000              3,852,000              3,852,000              3,851,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS SANTA TERESITA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING/EXPANSION OF MUNICIPAL 
WATERWORKS 
 SYSTEM LEVEL 3 IN BRGY. CUTA WEST, 
ANTIPOLO,SINIPIAN 
 AND BIHIS STA. TERESITA BATS.

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS SANTA TERESITA BATCH 1 CORE LOCAL ACCESS ROAD
UPGRADING OF MUNICIPAL ROAD IN POBLACION I AND 
CALUMALA STA. TERESITA BATS.

              5,800,000                           -                5,800,000              5,800,000              5,800,000              5,800,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA BATANGAS SANTO TOMAS BATCH 3 EVACUATION FACILITY
EVACUATION FACILITY IN POBLACION 3, STO. TOMAS 
BATANGAS

            22,568,000                           -              22,568,000            22,568,000           22,568,000            22,541,546  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
BUTONG

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
CAWIT

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
CAYSASAY

                 500,000                           -                   500,000                 500,000                 500,000                 495,564  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
CUBAMBA

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. H. 
GAHOL

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD REHABILITATION/CONCRETING OF ROAD IN BRGY. IBA                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
IMAMAWO

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
LAGUIE

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
LATAG

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
TIERRA ALTA

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
POOK

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
TATLONG MARIA

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
APACAY

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
BALISONG

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
CARSUCHE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
HALANG

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
PANSOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
SEIRAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
BULI

              1,651,000                           -                1,651,000              1,651,000              1,651,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD REHABILITATION/CONCRETING OF ROAD IN BRGY. IPIL               1,651,000                           -                1,651,000              1,651,000              1,651,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAAL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF ROAD IN BRGY. 
BOLBOK

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF FARM TO MARKET ROAD IN 
BARANGAY SAN GUILLERMO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF FARM TO MARKET ROAD IN 
BARANGAY QUILING

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA BATANGAS TALISAY BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY IN BRGY. 
STA. MARIA, TALISAY

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,996,200  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF FARM TO MARKET ROAD IN 
BARANGAY AYA

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF FARM TO MARKET ROAD IN BRGY. 
SAMPALOC

              4,447,000                           -                4,447,000              4,447,000              4,447,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
CLAVO, PANGHAYAAN TAYSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
BAGONG POOK, MATAAS NA LUPA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
PUTOL PAG-ASA TAYSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
PILIPIT BILOGO TAYSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
MALABO LAUREL, TAYSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO IBABA 
STO NINO TAYSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
BAGONG SILANG PINAGBAYANAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
AMATONG GUINHAWA TAYSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
KAPIHAN SAN ISIDRO TAYSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
MACALALAD BUKAL TAYSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
CENTRO TILAMBO TAYSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
TALON MABAYABAS TAYSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO 
ATISAN PINA TAYSAN

              1,942,000                           -                1,942,000              1,942,000              1,942,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TAYSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN SITIO HULO 
BACAO TAYSAN

              2,200,000                           -                2,200,000              2,200,000              2,200,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TINGLOY BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY PAPAYA TO 
BRGY. SAN ISIDRO AND BRGY. TALAHIB TO BRGY. 
GAMAO

            24,469,907                           -              24,469,907            24,469,907           24,469,907            24,469,907  COMPLETED 100%

ADM-WATER 2017 REGION_IVA BATANGAS TUY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
TOONG; BRGY. BOLBOK

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,992,722  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA BATANGAS TUY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LUNTAL; SAN 
JOSE; PUTOL

              3,528,000                           -                3,528,000              3,528,000              3,528,000              3,528,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA BATANGAS TUY BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION, TUY,             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA CAVITE ALFONSO BATCH 2 CORE LOCAL ACCESS ROAD

1. CORE LOCAL ACCESS ROAD IN 1. MARAHAN II- PIER 
MARAHAN I 
 2. QUINTIN GUMIIT- MARAHAN II-TAYWANAK ILAYA 
(SANTONISAN) 
 3. IMUS NG KASTILA- KAYSUYO ROAD 
 4. KAYTAYO STA. THERESA ROAD 
 5. BILOG- PALUMLUN ROAD 
 6. MANGAS I- SULSUGIN IBABA ROAD 
 7. MARAHAN I ROAD (MRF RECYCLING PLANT) 
 8. UPLI (HAWILIAN)- LUKSUHIN ROAD

            17,091,000                           -              17,091,000            17,091,000           17,091,000            17,091,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE AMADEO BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN 2. BRGY. DAGATAN 
TO MINANTOK ROAD (200M)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE AMADEO BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN 6. BRGY. DAGATAN 
(200M)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE AMADEO BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN 7. BRGY 12 HABITAT 
TO BRGY 5 UPLI ROAD (200M)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE AMADEO BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

2. SMALL WATER IMPOUNDING PROJECT IN BRGY. 
MINANTOK EAST- MINANTOK WEST

              2,662,907                           -                2,662,907              2,662,907              2,662,907              2,662,907  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE AMADEO BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN 3. BRGY. BUCAL 
MANDA-AYUNGINAN ROAD (300M)

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE AMADEO BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN 1. BRGY. TALON 
PROVINCIAL ROAD CONNECTING AYUNGINAN ROAD 
(400M)

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE AMADEO BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN 4. BRGY. POBLACION 
I- BRGY. POBLACION 8 ROAD (400M)

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE AMADEO BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN 5. BRGY MINANTOK 
EAST ROAD TO SANTOL ROAD (600M)

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE CARMONA BATCH 2 EVACUATION FACILITY 2. EVACUATION FACILITY IN BRGY. LANTIC               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA CAVITE CARMONA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

1. PROVISION OF WATER SUPPLY IN SITIO ULONG 
TUBIG, BRGY. MABUHAY

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,980,997  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE CARMONA BATCH 2 CORE LOCAL ACCESS ROAD 3. CORE LOCAL ACCESS ROAD IN BRGY. LANTIC             11,991,000                           -              11,991,000            11,991,000           11,991,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE
GENERAL MARIANO 
ALVAREZ

BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

4. SMALL WATER IMPOUNDING PROJECT IN BRGY. F. 
DE CASTRO, GMA CAVITE.

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE
GENERAL MARIANO 
ALVAREZ

BATCH 1 CORE LOCAL ACCESS ROAD
1. LOCAL ACCESS ROAD IN QUARRY SITE BRGY. 
DACON GMA, CAVITE

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA CAVITE
GENERAL MARIANO 
ALVAREZ

BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

3. POTABLE WATER SUPPLY IN EAGLEVILLE HOUSING 
PROJECT BRGY. MALIA, GMA CAVITE.

              7,060,000                           -                7,060,000              7,060,000              7,060,000              7,048,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE
GENERAL MARIANO 
ALVAREZ

BATCH 1 CORE LOCAL ACCESS ROAD
2. LOCAL ACCESS ROAD IN SITIO ROLLING HILLS TO 
LUZVIMIN BRGY. F. DE CASTRO GMA, CAVITE

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE
GENERAL EMILIO 
AGUINALDO

BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN SITIO CUBAO ROAD, 
BARANGAY KABULUSAN

              7,429,000                           -                7,429,000              7,429,000              7,429,000              7,429,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE
GENERAL EMILIO 
AGUINALDO

BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN SITIO BAYABAS 
KALUMASAYA BONTOG ROAD, BARANGAY NARVAEZ

              7,429,000                           -                7,429,000              7,429,000              7,429,000              7,429,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE INDANG BATCH 1 CORE LOCAL ACCESS ROAD
1. DETAILED EST. FOR THE CONCRETING OF FARM TO 
MARKET ROAD IN TAMBO KULIT

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE INDANG BATCH 1 CORE LOCAL ACCESS ROAD
4. DETAILED EST. FOR THE CONCRETING OF FARM TO 
MARKET ROAD IN LUMAMPONG HALAYHAY

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE INDANG BATCH 1 CORE LOCAL ACCESS ROAD
5.DETAILED EST. FOR THE CONCRETING OF FARM TO 
MARKET ROAD IN KAYQUIT II

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,998,305  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE INDANG BATCH 1 CORE LOCAL ACCESS ROAD
2. DETAILED EST. FOR THE CONCRETING OF FARM TO 
MARKET ROAD IN MAHABANG KAHOY LEJOS

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE INDANG BATCH 1 CORE LOCAL ACCESS ROAD
3. DETAILED EST. FOR THE CONCRETING OF FARM TO 
MARKET ROAD IN GUYAM MALAKI-GUYAM MUNTI

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE INDANG BATCH 1 CORE LOCAL ACCESS ROAD
6. DETAILED EST. FOR THE CONCRETING OF FARM TO 
MARKET ROAD IN CALUMPANG CERCA

              7,059,000                           -                7,059,000              7,059,000              7,059,000              7,059,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE KAWIT BATCH 5 EVACUATION FACILITY
2. CONSTRUCTION OF EVACUATION FACILITY IN BRGY. 
BINAKAYAN-CONGBALAY-LEGASPI, KAWIT, CAVITE

              3,622,000                           -                3,622,000              3,622,000              3,622,000              3,591,995  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE KAWIT BATCH 5 CORE LOCAL ACCESS ROAD
1. UPGRADING AND IMPROVEMENT OF TOCLONG 
ROAD IN BRGY. TOCLONG KAWIT CAVITE

            13,600,000                           -              13,600,000            13,600,000           13,600,000            13,600,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA CAVITE MAGALLANES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

2. PROVISION OF POTABLE WATER SUPPLY IN BRGY 
PACHECO AND POBLACION IV

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,998,989  COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA CAVITE MAGALLANES BATCH 2 CORE LOCAL ACCESS ROAD
3. CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
AGUSTIN

              5,700,000                           -                5,700,000              5,700,000              5,700,000              5,697,473  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE MAGALLANES BATCH 2 EVACUATION FACILITY
1. EVACUATION FACILITY IN 16 BARANGAYS OF THE 
MUNICIPALITY

              7,426,000                           -                7,426,000              7,426,000              7,426,000                 399,990  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE MARAGONDON BATCH 1 CORE LOCAL ACCESS ROAD 1. LOCAL ACCESS ROAD IN TALIPUSNGO             16,137,000                           -              16,137,000            16,137,000           16,137,000            16,137,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE
MENDEZ (MENDEZ-
NUÑEZ)

BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN 2. SENIOR HIGH 
SCHOOL AND MARKET SITE ROAD NETWORK GALICIA 
2

              5,590,195                           -                5,590,195              5,590,195              5,590,195              5,590,195  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE
MENDEZ (MENDEZ-
NUÑEZ)

BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN 1. PULONG PANDAY 
GOING TO SAKAT PANUNGYAN 1

            10,063,805                           -              10,063,805            10,063,805           10,063,805            10,063,805  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE NAIC BATCH 1 CORE LOCAL ACCESS ROAD
4. ASPHALTING OF BRGY. BUCANA MALAKI ROAD IN 
BRGY. BUCANA MALAKI, NAIC, CAVITE.

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE NAIC BATCH 1 CORE LOCAL ACCESS ROAD
3. RECONCRETING / UPGRADING OF BRGY. ROAD AT 
BRGY. LABAC IN BRGY. LABAC, NAIC, CAVITE

              4,937,000                           -                4,937,000              4,937,000              4,937,000              4,937,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE NAIC BATCH 1 CORE LOCAL ACCESS ROAD
1. CONCRETING OF BRGY. MALAINEN LUMA- PANTIHAN 
ROAD IN BRGY. MALAINEN LUMA, NAIC

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE NAIC BATCH 1 CORE LOCAL ACCESS ROAD
2. CONCRETING OF FARM TO MARKET ROAD (MANAME 
AREA) AT BRGY. SAN ROQUE, NAIC, CAVITE IN BRGY. 
SAN ROQUE, NAIC, CAVITE

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE NOVELETA BATCH 4 EVACUATION FACILITY
2. EVACUATION FACILITY IN BARANGAY SAN RAFAEL II, 
NOVELETA, CAVITE

              4,298,000                           -                4,298,000              4,298,000              4,298,000              4,298,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE NOVELETA BATCH 4 EVACUATION FACILITY
3. EVACUATION FACILITY IN BARANGAY SAN RAFAEL 
IV, NOVELETA, CAVITE

              4,298,000                           -                4,298,000              4,298,000              4,298,000              4,298,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE NOVELETA BATCH 4 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
RAFAEL III, NOVELETA, CAVITE

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA CAVITE ROSARIO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

1. PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION, WAWA III, LIGTONG III, AND LIGTONG II

            18,232,000                           -              18,232,000            18,232,000           18,232,000            18,232,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE SILANG BATCH 2 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN BARANGAY LALAAN 
1(NEAR ST. PAUL SEMINARY

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE SILANG BATCH 2 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN BARANGAY PULONG 
BUNGA

              4,949,000                           -                4,949,000              4,949,000              4,949,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE SILANG BATCH 2 EVACUATION FACILITY
1. EVACUATION FACILITY IN BARANGAY BIGA 1 AND 
BARANGAY KAONG

              6,000,000                           -                6,000,000              6,000,000              6,000,000              4,450,870  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE SILANG BATCH 2 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN BARANGAY PULONG 
BUNGA TO BARANGAY BUCAL

            17,000,000                           -              17,000,000            17,000,000           17,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE TANZA BATCH 2 EVACUATION FACILITY
1. CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY CAPIPISA

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE TANZA BATCH 2 EVACUATION FACILITY
1. CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY AMAYA 7

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE TANZA BATCH 2 CORE LOCAL ACCESS ROAD
3. CONCRETING OF BAGTAS- BUNGA ROAD IN 
BARANGAY BAGTAS AND BUNGA

              9,170,000                           -                9,170,000              9,170,000              9,170,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE TANZA BATCH 2 CORE LOCAL ACCESS ROAD
2. CONCRETING OF TRES CRUSES-LAMBINGAN ROAD 
IN BARANGAY LAMBINGAN AND TRES CRUSES

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE TERNATE BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

3. SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
BARANGAY POBLACION 1-A TERNATE, CAVITE

                 800,000                           -                   800,000                 800,000                 800,000                 798,149  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE TERNATE BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

3. SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
GOLOBA BARANGAY SAN JOSE TERNATE, CAVITE

              1,700,000                           -                1,700,000              1,700,000              1,700,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA CAVITE TERNATE BATCH 2 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN DEL ROSARIO 
STREET BARANGAY SAN JUAN 1 TERNATE, CAVITE

              4,500,000                           -                4,500,000              4,500,000              4,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA CAVITE TERNATE BATCH 2 EVACUATION FACILITY
1. EVACUATION FACILITY IN H. VENTURA STREET 
BARANGAY POBLACION 2 TERNATE CAVITE

              7,987,000                           -                7,987,000              7,987,000              7,987,000              7,987,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA ALAMINOS BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN ALONG JUAN LUNA ST. 
BGRY. PBLACION III

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  ON-GOING 0%

ADM-ROADS 2017 REGION_IVA LAGUNA ALAMINOS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY.PALMA II               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA ALAMINOS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BGRY. SAN IDELFONSO               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA ALAMINOS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN JUAN               1,229,000                           -                1,229,000              1,229,000              1,229,000              1,229,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA BAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PINAK, BRGY. 
MAITIM

              2,500,000                           -                2,500,000              2,500,000                           -                             -    ITB/AD POSTING 0%

ADM-ROADS 2017 REGION_IVA LAGUNA BAY BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN ANTONIO               2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA BAY BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. PACIANO RIZAL               3,104,000                           -                3,104,000              3,104,000              3,104,000                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA LAGUNA BAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MAITIM & STO. 
DOMINGO

              7,500,000                           -                7,500,000              7,500,000              7,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA CALAUAN PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CALLE ALEMAN, 
PUROK 1 BARANGAY PRINZA

              3,984,000              3,984,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_IVA LAGUNA CALAUAN PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 5 AT 
BARANGAY LIMAO

            15,000,000           15,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-WATER 2017 REGION_IVA LAGUNA CAVINTI BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF WATER SYSTEM IN TIBATIB               1,096,000                           -                1,096,000              1,096,000              1,096,000                           -    ON-GOING 20%

ADM-WATER 2017 REGION_IVA LAGUNA CAVINTI BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF WATER SYSTEM IN ANGLAS               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ITB/AD POSTING 0%

ADM-WATER 2017 REGION_IVA LAGUNA CAVINTI BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SYSTEM (WHEEL TURBINE 
ENERGY) IN TIBATIB

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    ON-GOING 15%

ADM-WATER 2017 REGION_IVA LAGUNA CAVINTI BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SYSTEM (SOLAR ENERGY) 
IN ANGLAS

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    ITB/AD POSTING 0%

ADM-ROADS 2017 REGION_IVA LAGUNA CAVINTI BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN ANGLAS               5,500,000                           -                5,500,000              5,500,000              5,500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA LAGUNA FAMY BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MAATE               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    ON-GOING 0%
ADM-DRRM 2017 REGION_IVA LAGUNA FAMY BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. BATUHAN               1,079,000                           -                1,079,000              1,079,000              1,079,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA FAMY BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BACONG 
SIGSIGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA FAMY BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BALITOC               2,000,000                           -                2,000,000              2,000,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_IVA LAGUNA FAMY BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO VALENZUELA, 
BRGY. BATUHAN

              3,600,000                           -                3,600,000              3,600,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_IVA LAGUNA FAMY BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MAYATBA               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA FAMY BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO LILIAN, BRGY. 
BULIHAN

              4,000,000                           -                4,000,000              4,000,000                           -                             -    DED PREPARATION 0%

ADM-WATER 2017 REGION_IVA LAGUNA KALAYAAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION, BRGY. SAN JUAN, KALAYAAN, LAGUNA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 993,908  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA KALAYAAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN ANTONIO, 
KALAYAAN, LAGUNA

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA KALAYAAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO SAN 
ISIDRO, BRGY. LONGOS, KALAYAAN, LAGUNA

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,492,625  COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA KALAYAAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN TWIN 
FALLS AND UPPER VILLAGE, BRGY. SAN JUAN, 
KALAYAAN, LAGUNA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,990,177  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA KALAYAAN BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN REAL ST., BRGY. SAN JUAN, 
KALAYAAN, LAGUNA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA KALAYAAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LONGOS, 
KALAYAAN, LAGUNA

              3,605,000                           -                3,605,000              3,605,000              3,605,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA LILIW BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN ISIDRO - DANIW               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA LILIW BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN LUQUIN               4,033,000                           -                4,033,000              4,033,000              4,033,000              4,030,873  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA LILIW BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BUNGKOL - IBABANG 
TAYKIN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA LILIW BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN IBABANG TAYKIN - 
ILAYANG TAYKIN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA LOS BAÑOS BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN MUNICIPAL WIDE               5,000,000                           -                5,000,000              5,000,000              5,000,000              4,985,000  COMPLETED 100%
ADM-DRRM 2017 REGION_IVA LAGUNA LOS BAÑOS BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. BAYBAYIN             13,925,000                   79,000            13,846,000            13,925,000           13,925,000            13,846,000  ON-GOING 70%

ADM-WATER 2017 REGION_IVA LAGUNA LUISIANA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY SAN JOSE, BARANGAY SAN ISIDRO

            15,048,000                           -              15,048,000            15,048,000           15,048,000            11,451,924  COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA LUMBAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN LUMBAN, 
LAGUNA

              3,718,000                           -                3,718,000              3,718,000              3,718,000              3,718,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA LUMBAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CALIRAYA - 
LUMBAN, LAGUNA

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA LUMBAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CONCEPCION 
LUMBAN, LAGUNA

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA LUMBAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LUMBAN, LAGUNA               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_IVA LAGUNA MABITAC BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN MIGUEL               2,469,000                           -                2,469,000              2,469,000              2,469,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA LAGUNA MABITAC BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN AMUYONG               2,469,000                           -                2,469,000              2,469,000              2,469,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA LAGUNA MABITAC BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MATALATALA             10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA MAGDALENA BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
SALASAD

              5,251,000                           -                5,251,000              5,251,000              5,251,000                           -    ON-GOING 82%

ADM-ROADS 2017 REGION_IVA LAGUNA MAGDALENA BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. CIGARAS- 
SABANG- ILOG

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    ON-GOING 98%

ADM-WATER 2017 REGION_IVA LAGUNA MAJAYJAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS ORIGUEL, VILLA NOGALES SAN MIGUEL, 
STA, CATALINA & SAN FRANCISCO

            15,508,000                           -              15,508,000            15,508,000           15,508,000            15,508,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA LAGUNA NAGCARLAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION 1, 2 & 3 & 
BRGY. TALANGAN

              5,894,000                           -                5,894,000              5,894,000              5,894,000                           -    ON-GOING 25%

ADM-WATER 2017 REGION_IVA LAGUNA NAGCARLAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION 1, 2 & 3, SAN VICENTE SPRING AT BRGY. 
SIL. NAPAPATID, BRGY. SIL. ILAYA

            12,000,000                           -              12,000,000            12,000,000           12,000,000                           -    DED PREPARATION 0%

ADM-DRRM 2017 REGION_IVA LAGUNA PAETE BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN A. BRGY. 4 QUINALE (SITIO 
CASILE)

              3,000,000                           -                3,000,000              3,000,000              2,993,343              2,993,343  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA PAETE BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN B. BRGY. 7 BAGUMBAYAN               3,000,000                     7,107              2,992,893              3,000,000              2,992,893              2,992,893  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA PAETE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY 3,4,7,8,9               4,291,000                           -                4,291,000              4,291,000              4,291,000              4,291,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA PAETE BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS 1-9 (URBAN BARANGAYS)

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA PAGSANJAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. POBLACION DOS             16,426,000                           -              16,426,000            16,426,000           16,426,000            16,426,000  ON-GOING 40%

ADM-ROADS 2017 REGION_IVA LAGUNA PAKIL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CASINSIN BRGY. 
MATIKIW

              9,097,000                           -                9,097,000              9,097,000              9,097,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA PAKIL BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. TAVERA               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
ADM-DRRM 2017 REGION_IVA LAGUNA PAKIL BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. KABULUSAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,998,500  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA PANGIL BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY SAN JOSE 
(WITHIN THE MUNICIPAL GOVERNMENT CENTER)

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,969,869  COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA PANGIL BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY GALALAN

              3,268,000                           -                3,268,000              3,268,000              3,268,000              2,996,233  COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA PANGIL BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY DAMBO AND ASUFRE-MABATO

              9,000,000                           -                9,000,000              9,000,000              9,000,000              6,727,818  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA PILA BATCH 3 EVACUATION FACILITY
EVACUATION FACILITY IN PUROK 3, BRGY. 
PINAGBAYANAN

              8,945,000                           -                8,945,000              8,945,000              8,800,485              6,181,460  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA PILA BATCH 3 EVACUATION FACILITY EVACUATION FACILITY IN PUROK 2, BRGY. APLAYA               8,000,000                           -                8,000,000              8,000,000              7,936,300              7,936,300  COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA RIZAL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER IN MUNICIPAL WIDE             14,715,000                           -              14,715,000            14,715,000           14,715,000            14,679,910  ON-GOING 75%

ADM-ROADS 2017 REGION_IVA LAGUNA SANTA CRUZ (CAPITAL) BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. STO. ANGEL 
CENTRAL, STA. CRUZ, LAGUNA

              1,047,020                           -                1,047,020              1,047,020              1,047,020              1,047,020  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA SANTA CRUZ (CAPITAL) BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MAUNAWAIN, 
BRGY. DUHAT, STA. CRUZ, LAGUNA

              2,028,980                           -                2,028,980              2,028,980              2,028,980              2,028,980  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA SANTA CRUZ (CAPITAL) BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN PILOT EVACUATION CENTER 
EL REY SUBDIVISION BRGY. DUHAT, STA. CRUZ, 
LAGUNA

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,483,689  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA SANTA CRUZ (CAPITAL) BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO I & II BRGY. 
PALASAN, STA. CRUZ, LAGUNA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA SANTA CRUZ (CAPITAL) BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LABUIN, STA. 
CRUZ, LAGUNA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA SANTA CRUZ (CAPITAL) BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN JUAN, STA. 
CRUZ, LAGUNA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAGONG POOK               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_IVA LAGUNA SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MASINAO               1,700,000                           -                1,700,000              1,700,000              1,700,000              1,700,000  COMPLETED 100%
ADM-ROADS 2017 REGION_IVA LAGUNA SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN INAYAPAN               2,029,000                           -                2,029,000              2,029,000              2,029,000              2,029,000  COMPLETED 100%
ADM-ROADS 2017 REGION_IVA LAGUNA SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAMBUJA               2,400,000                           -                2,400,000              2,400,000              2,400,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_IVA LAGUNA SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TALANGKA               5,900,000                           -                5,900,000              5,900,000              5,900,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA SINILOAN BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BARANGAY 
MACATAD

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA SINILOAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY KAPATALAN

              3,142,000                           -                3,142,000              3,142,000              3,142,000              3,142,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA SINILOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY BURGOS/ 
BARANGAY G. REDOR

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA LAGUNA VICTORIA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN VICTORIA 
E/S, SAN FRANCISCO E/S, PAGALANGAN E/S, T 
DAGUINSIN E/S, DANIW E/S, SAN BENITO E/S, G 
HERRADURA E/S

                 700,000                           -                   700,000                 700,000                 700,000                 697,900  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA LAGUNA VICTORIA BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. NANHAYA, VICTORIA, 
LAGUNA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA LAGUNA VICTORIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN BENITO-
SAN ROQUE, VICTORIA, LAGUNA

            14,387,000                           -              14,387,000            14,387,000           14,387,000                           -    ON-GOING 80%

ADM-ROADS 2017 REGION_IVA QUEZON AGDANGAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TAMPOS, BRGY. 
KANLURANG CALUTAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON AGDANGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN BRGY. 
DAYAP, KANLURAN MALIGAYA, POBLACION 1 & 2, 
ILAYANG KINAGUNAN & IBABANGKINAGUNAN (7 
BRGYS.)

            11,431,000                           -              11,431,000            11,431,000           11,431,000            11,431,000  COMPLETED 100%
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ADM-WATER 2017 REGION_IVA QUEZON ALABAT BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY SYSTEM IN 
14 RURAL BARANGAYS (ANGELES, BACONG, 
BALUNGAY, BUENAVISTA, CAGLATE, CAMAGONG, 
GORDON, PAMBILAN NORTE, PAMBILAN SUR, VILLA 
JESUS WESTE, VILLA JESUS ESTE, VILLA ESPERANZA, 
VILLA NORTE, VILLA VICTORIA)

            14,758,000                           -              14,758,000            14,758,000           14,758,000            14,739,235  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON ATIMONAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MALINAO IBABA (SITIO 
LAGYO)

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON ATIMONAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY LAKIP                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA QUEZON ATIMONAN BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECTS IN BARANGAY 
MALUSAK

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA QUEZON ATIMONAN BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECTS IN LAKIP                  700,000                           -                   700,000                 700,000                 700,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON ATIMONAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MAGSAYSAY

                 827,000                           -                   827,000                 827,000                 827,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON ATIMONAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CARIDAD-SOKOL-
BALUGUHIN-RIZAL ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON ATIMONAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BALUBAD- 
MANGALAYAN ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON ATIMONAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN KULAWIT BARANGAY 
ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON ATIMONAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MALINAO ILAYA – STA. 
CATALINA ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA QUEZON ATIMONAN BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECTS IN BARANGAY 
HABINGAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON ATIMONAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAMBAT-YAWE ROAD               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA QUEZON ATIMONAN BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECTS IN BARANGAY 
SAN RAFAEL

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,084,097  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON ATIMONAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY TAGBAKIN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 30%

ADM-ROADS 2017 REGION_IVA QUEZON ATIMONAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BUHANGIN-HABINGAN 
ROAD

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON ATIMONAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY STA. CATALINA

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 15%

ADM-ROADS 2017 REGION_IVA QUEZON BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BATABAT SUR-SAN PABLO/DEL 
ROSARIO FARM TO MARKET ROAD IN BRGY. BATABAT 
SUR

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF DE LA PAZ FARM TO MARKET ROAD 
IN BRGY DE LA PAZ

              5,288,000                           -                5,288,000              5,288,000              5,288,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON BURDEOS PENDING
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF PORTABLE WATER SUPPLY 2 IN BRGY. 
SAN RAFAEL

              3,337,000              3,337,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_IVA QUEZON BURDEOS PENDING CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN RAFAEL             10,000,000           10,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_IVA QUEZON CALAUAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN ROQUE ILAYA-
ANAHAWAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CALAUAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
KATANGTANG

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CALAUAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN KINALIN ILAYA - 
KINALIN IBABA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CALAUAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BINUTAS - KALIBO- 
PANDANAN- STA.ROSA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CALAUAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN ROQUE IBABA-
YAGANAK

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CALAUAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MADLANGDUNGAN 
APAD TAISAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CALAUAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN STO. DOMINGO-
BANGKURAN-MULAY

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CALAUAG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SUMILAG-KIGTAN               2,176,000                           -                2,176,000              2,176,000              2,176,000              2,176,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON CANDELARIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PAHINGA 
SUR

              6,549,000                           -                6,549,000              6,549,000              6,549,000                           -    BID OPENING 0%

ADM-ROADS 2017 REGION_IVA QUEZON CANDELARIA BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN BUKAL SUR, PAHINGA 
SUR, MASIN SUR, MASALUKOT IV, MASALUKOT II, 
MASALUKOT I, STA. CATALINA SUR, PAHINGA NORTE, 
MANGILAG SUR, MANGILAG NORTE

            15,000,000                           -              15,000,000            15,000,000           15,000,000                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA QUEZON CATANAUAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BGY. ANUSAN               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CATANAUAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BGY. CANCULAJAO               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CATANAUAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BGY. DOONGAN IBABA               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CATANAUAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BGY. TAGBACAN 
SILANGAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CATANAUAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BGY. SAN JOSE ANYAO               1,590,907                           -                1,590,907              1,590,907              1,590,907                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CATANAUAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BGY. DOONGAN ILAYA               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CATANAUAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BGY. MATANDANG 
SABANG KANLURAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CATANAUAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BGY. MILAGROSA               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CATANAUAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BGY.SAN ANTONIO 
MAGCOPA

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON CATANAUAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BGY.SAN ROQUE               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON DOLORES BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ANTONINO, 
DAGATAN & BAGONG ANYO

            15,591,000                           -              15,591,000            15,591,000           15,591,000            15,591,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON GENERAL LUNA BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
POBLACION 1,2,3,4,5,6,7,8,9 AND BRGY. SAN JOSE

            10,024,000                           -              10,024,000            10,024,000           10,024,000              9,114,234  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON GENERAL NAKAR BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN SITIO CENTRO TO 
SITIO ILAYA, BRGY. CATABLINGAN

            10,067,000                           -              10,067,000            10,067,000           10,067,000            10,067,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON GUINAYANGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MANGGAGAWA, HIMBUBULO WESTE

              1,695,000                           -                1,695,000              1,695,000              1,695,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON GUINAYANGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MANGGAGAWA, HIMBUBULO ESTE

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON GUINAYANGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON GUMACA BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD UPGRADING OF 
GRAVEL/EARTH TO PCCP WITH ADEQUATE PROVISION 
OF DRAINAGE STRUCTURE IN CRITICAL AREAS OF 
ROAD NETWORK BRGY. VILLA PRINCIPE- SAN ISIDRO 
KANLURAN-MABUNGA-BUNGAHAN-VILLA VICTORIA-
M.H. DEL PILAR

            13,205,000                           -              13,205,000            13,205,000           13,205,000            13,205,000  ON-GOING 0%

ADM-ROADS 2017 REGION_IVA QUEZON INFANTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS 
AMOLONGIN, ANIBONG AND BINONOAN

            18,260,000                           -              18,260,000            18,260,000           18,260,000            18,260,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON JOMALIG BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TALISOY 
(POBLACION TO MOROS)

            14,094,000                           -              14,094,000            14,094,000           14,094,000            14,094,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON LOPEZ BATCH 1 CORE LOCAL ACCESS ROAD
MAGALLANES-SAN ANDRES-STA. CATALINA-
CAWAYANIN ROAD IN MAGALLANES-SAN ANDRES-STA. 
CATALINA-CAWAYANIN ROAD

            14,747,000                           -              14,747,000            14,747,000           14,747,000            14,747,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON LUCBAN BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO DARAYDAY, 
BARANGAY KALYAAT

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON LUCBAN BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY KILIB               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON LUCBAN BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER IN BARANGAY KILIB. KABATETE, PIIS               6,957,000                           -                6,957,000              6,957,000              6,957,000              6,946,957  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON MACALELON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD CONSTRUCTION/ 
REHABILITATION OF FOOTBRIDGES CANDANGAL IN 
BRGY. CANDANGAL

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON MACALELON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD CONSTRUCTION/ 
REHABILITATION OF FOOTBRIDGES ANOS IN BRGY. 
ANOS

                 750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON MACALELON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD CONSTRUCTION/ 
REHABILITATION OF FOOTBRIDGES MASIPAG-
AMONTAY IN BRGY. MASIPAG-AMONTAY

              1,150,000                           -                1,150,000              1,150,000              1,150,000              1,150,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON MACALELON BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD ROAD UPGRADING 
(CONCRETE PAVING OF MABINI IBABA-TUBIGAN IBABA-
PAJARILLO FMR) IN MABINI IBABA-TUBIGAN IBABA-
PAJARILLO

            10,999,000                           -              10,999,000            10,999,000           10,999,000            10,999,000  ON-GOING 40%

ADM-DRRM 2017 REGION_IVA QUEZON MAUBAN BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY IN BRGY. 
SOLEDAD, MAUBAN QUEZON

            12,595,000                           -              12,595,000            12,595,000           12,595,000            12,595,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON MULANAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO YAMAY II 
BARANGAY ANONANG; SITIO INAWITAN KANLURAN 
BARANGAY BURGOS

            11,854,000                           -              11,854,000            11,854,000           11,854,000            11,854,000  ON-GOING 82%
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ADM-WATER 2017 REGION_IVA QUEZON PADRE BURGOS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY HINGUIWIN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                 298,650  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA QUEZON PADRE BURGOS BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY RIZAL               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_IVA QUEZON PADRE BURGOS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY YAWE               4,649,000                           -                4,649,000              4,649,000              4,649,000              4,649,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON PAGBILAO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF FARM TO MARKET ROAD IN BIGO-
TALIPAN ROAD

              2,300,000                           -                2,300,000              2,300,000              2,300,000              2,300,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON PAGBILAO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF FARM TO MARKET ROAD IN SITIO 
MARUHI, BRGY. PINAGBAYANAN

            16,044,000                           -              16,044,000            16,044,000           16,044,000            16,044,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON PANUKULAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PINAGTALIPAN WATER SUPPLY IN               2,499,000                           -                2,499,000              2,499,000              2,499,000                 374,103  ON-GOING 96%

ADM-ROADS 2017 REGION_IVA QUEZON PANUKULAN BATCH 1 CORE LOCAL ACCESS ROAD MILAWID CALASUMANGA ROAD IN               4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON PANUKULAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

MUNICIPAL WATER SUPPLY IN               7,500,000                           -                7,500,000              7,500,000              7,500,000              5,295,425  ON-GOING 97%

ADM-ROADS 2017 REGION_IVA QUEZON PATNANUNGAN PENDING CORE LOCAL ACCESS ROAD

CONSTRUCTION/CONCRETING OF CORE LOCAL 
ACCESS ROAD (PORTION OF PATNANUNGAN 
CIRCUMFERENTIAL ROAD) IN SITIO LUMONG 2, 
BALIBAGO, BRGY. PROPER, BRGY. NORTE

            14,596,000           14,596,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_IVA QUEZON PEREZ BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY IN BRGY. 
VILLAMANZANO SUR

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON PEREZ BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ROAD IN BRGY. 
VILLAMANZANO NORTE

            11,465,000                           -              11,465,000            11,465,000           11,465,000                        350  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON PITOGO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD UPGRADING FROM 
GRAVEL/EARTH TO PCCP) IN BRGY. QUINAGASAN

              9,737,000                           -                9,737,000              9,737,000              9,737,000                           -    ON-GOING 32%

ADM-DRRM 2017 REGION_IVA QUEZON PLARIDEL BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. TANANUAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,999,911  COMPLETED 100%
ADM-ROADS 2017 REGION_IVA QUEZON PLARIDEL BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. DUHAT               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON PLARIDEL BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
TANAUAN, CONCEPCION, ML TUMAGAY, PAARALAN & 
CENTRAL

              8,336,000                           -                8,336,000              8,336,000              8,336,000              5,408,650  ON-GOING 98%

ADM-ROADS 2017 REGION_IVA QUEZON POLILLO BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN BRGY. POBLACION             10,222,000                           -              10,222,000            10,222,000           10,222,000            10,222,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA QUEZON QUEZON BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN POBLACION 4, QUEZON, 
QUEZON

            14,688,000                           -              14,688,000            14,688,000           14,688,000            14,688,000  ON-GOING 55%

ADM-DRRM 2017 REGION_IVA QUEZON REAL BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY (CONSTRUCTION) IN BRGY 
GUMAMELA, POBLACION 1/PUROK SAWALI, BRGY 
CAWAYAN

            10,729,000                           -              10,729,000            10,729,000           10,729,000            10,729,000  ON-GOING 0%

ADM-WATER 2017 REGION_IVA QUEZON SAMPALOC BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SUPPLY IMPROVEMENT PROJECT IN BRGY. 
MAMALA

                 800,000                           -                   800,000                 800,000                 800,000                 458,395  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON SAMPALOC BATCH 1 CORE LOCAL ACCESS ROAD REHABILITATION OF BILUCAO FMR IN BGRY. BILUCAO               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON SAMPALOC BATCH 1 CORE LOCAL ACCESS ROAD IMPROVEMENT OF FMR IN SITIO BUHO, BRGY. BATAAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON SAMPALOC BATCH 1 CORE LOCAL ACCESS ROAD
IMPROVEMENT OF FMR IN SITIO BACUNG, BRGY. 
BATAAN

              3,242,000                           -                3,242,000              3,242,000              3,242,000              3,242,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON SAMPALOC BATCH 1 CORE LOCAL ACCESS ROAD CONRETING OF FMR IN SITIO MALAOG, BGRY. APASAN               4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON SAN ANDRES BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MANGERO-
KABASYAHAN CLAR, BRGY. MANGERO

              4,014,000                           -                4,014,000              4,014,000              4,014,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON SAN ANDRES BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. POBLACION             10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON SAN ANTONIO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVSION OF POTABLE WATER SUPPLY IN BRGY. 
PURY, SAN ANTONIO, QUEZON

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,996,565  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON SAN ANTONIO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVSION OF POTABLE WATER SUPPLY IN BRGY. 
POBLACION,BULIRAN,SAN JOSE AND SAMPAGUITA 
(ALONG JC. WAGAN AVENUE)

              4,238,500                           -                4,238,500              4,238,500              4,238,500              2,736,742  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON SAN ANTONIO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVSION OF POTABLE WATER SUPPLY IN BRGY. SAN 
JOSE, BULIRAN, SAN ANTONIO, QUEZON

              4,238,500                           -                4,238,500              4,238,500              4,238,500              3,126,652  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON
SAN FRANCISCO 
(AURORA)

BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. HUYON-UYON, 
SAN FRANCISCO, QUEZON

            12,368,000                           -              12,368,000            12,368,000           12,368,000                           -    ON-GOING 86%

ADM-ROADS 2017 REGION_IVA QUEZON SAN NARCISO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BANI / SAN ISIDRO               4,898,000                           -                4,898,000              4,898,000              4,898,000                           -    ON-GOING 0%
ADM-ROADS 2017 REGION_IVA QUEZON SAN NARCISO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               6,565,000                           -                6,565,000              6,565,000              6,565,000                           -    ON-GOING 0%

ADM-ROADS 2017 REGION_IVA QUEZON SARIAYA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. PILI, MORONG 
AND ANTIPOLO

            23,586,000                           -              23,586,000            23,586,000           23,586,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON TAGKAWAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF 
PAYAPA ROAD) IN BRGY. PAYAPA

              3,960,000                           -                3,960,000              3,960,000              3,960,000              3,960,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON TAGKAWAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CONCRETING OF 
BAMBAN LABAK ROAD) IN BRGY. BAMBAN

              7,894,000                           -                7,894,000              7,894,000              7,894,000              7,894,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA QUEZON TIAONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PONTOR & SITIO 
AGUIRRE BRGY. CABAY

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON TIAONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO USIW BRGY. 
QUIPOT

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON TIAONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO HANGING 
BRIDGE BGRY.BULA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON TIAONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO USIW 
BRGRY.AYUSAN 1

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON TIAONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BACAHAN, BRGY 
LALIG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON TIAONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1, 2 AND 3, 
BRGY. SAN AGUSTIN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA QUEZON TIAONG BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN SITIO CENTTRO, BRGY. 
ANASTACIA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON TIAONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LAGALAG & 
BRGY. TAGBAKIN

              2,185,000                           -                2,185,000              2,185,000              2,185,000              2,185,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA QUEZON TIAONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO POOK BRGY. 
LUSACAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA QUEZON UNISAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
BULO ILAYA-BULO IBABA-PAG-AGUASAN-KALILAYAN 
IBABA-POBLACION

            10,010,000                           -              10,010,000            10,010,000           10,010,000            10,010,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL ANGONO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (III) IN BRGY. 
SAN ISIDRO, ANGONO, RIZAL

                 962,000                           -                   962,000                 962,000                 962,000                 958,317  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL ANGONO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (I) IN 
MUNICIPAL COMPOUND, BRGY. SAN ISIDRO, ANGONO, 
RIZAL

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,511  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL ANGONO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (II) IN BRGY. 
BAGUMBAYAN, ANGONO, RIZAL

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 996,442  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL ANGONO BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY (I) IN EDENVILLE, BRGY. 
KALAYAAN, ANGONO, RIZAL

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,995,818  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL ANGONO BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY (II) IN RAINBOW VILLAGE, BRGY. 
KALAYAAN, ANGONO, RIZAL

              3,000,000                           -                3,000,000              3,000,000              2,996,607              2,996,607  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL ANGONO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION IBABA 
ROAD GOING TO BAGUMBAYAN, BRGY., POBLACION 
IBABA, AND BRGY. BAGUMBAYAN ANGONO, RIZAL

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL BARAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NIA BARANGAY 
EVANGELISTA, BARANGAY SAN JOSE AND BARANGAY 
RIZAL

                 944,000                           -                   944,000                 944,000                 944,000                 939,351  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL BARAS BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN SITIO SORO-SORO, 
BARANGAY SANTIAGO

              6,000,000                           -                6,000,000              6,000,000              6,000,000              3,851,100  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL BARAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
SALVADOR

              9,000,000                           -                9,000,000              9,000,000              9,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL BINANGONAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ITHAN, 
KALINAWAN, AND PIPINDAN

            26,165,000                           -              26,165,000            26,165,000           26,165,000            26,165,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL CAINTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD REHABILITATION) 
IN BLOCK 2 KABISIG FLOODWAY, BRGY. SAN ANDRES, 
CAINTA, RIZAL

              1,200,000                           -                1,200,000              1,200,000              1,200,000              1,185,003  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL CAINTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD REHABILITATION) 
IN BLOCK 1 KABISIG FLOODWAY, BRGY. SAN ANDRES, 
CAINTA, RIZAL

              1,600,000                           -                1,600,000              1,600,000              1,600,000              1,584,102  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL CAINTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD REHABILITATION) 
IN BRGY SAN ISIDRO, CAINTA, RIZAL

              2,356,000                           -                2,356,000              2,356,000              2,356,000              2,338,625  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL CAINTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD REHABILITATION) 
IN RICARTE ST. A. BONIFACIO TO RICARTE BRIDGE, 
BRGY SAN JUAN, CAINTA, RIZAL

              2,840,000                           -                2,840,000              2,840,000              2,840,000              2,822,005  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL CAINTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD REHABILITATION) 
IN FLOODWAY WESTBANK LAKAS BISIG BRGY. SAN 
ANDRES, CAINTA, RIZAL

              4,016,000                           -                4,016,000              4,016,000              4,016,000              3,997,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL CAINTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD REHABILITATION) 
IN CAINTA PUBLIC MARKET, BRGY. STO. DOMINGO, 
CAINTA, RIZAL

              4,408,000                           -                4,408,000              4,408,000              4,408,000              4,388,111  COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA RIZAL CAINTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD REHABILITATION) 
IN POLICARPIO ST. BRGY. SAN ANDRES, CAINTA, RIZAL

              4,800,000                           -                4,800,000              4,800,000              4,800,000              4,779,620  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL CAINTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD REHABILITATION) 
IN ROSE ANNE DRIVE, BRGY. SAN ROQUE CAINTA, 
RIZAL

              4,920,000                           -                4,920,000              4,920,000              4,920,000              4,894,650  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL CAINTA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD REHABILITATION) 
IN KARANGALAN DRIVE, BRGY. SAN ISIDRO, CAINTA, 
RIZAL

              7,880,000                           -                7,880,000              7,880,000              7,880,000              7,851,603  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL CARDONA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD IN BARANGAYS NAGSULO AND 
SAMPAD

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL CARDONA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD IN BARANGAYS TUNA AND 
LAMBAC

              7,608,000                           -                7,608,000              7,608,000              7,608,000              7,608,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL JALA-JALA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO LOWER 
MAPAQCLA, BRGY FIRST DISTRICT

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 600,978  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL JALA-JALA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
PAALAMAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL JALA-JALA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BRGY 
PALAYPALAY

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL JALA-JALA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO HALANG, BRGY 
BAYUGO

              5,362,000                           -                5,362,000              5,362,000              5,362,000              5,362,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL MORONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN 
GUILLERMO, MORONG, RIZAL

              1,852,000                           -                1,852,000              1,852,000              1,852,000              1,841,086  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL MORONG BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN SITIO SAGBAT, BRGY. 
MAYBANCAL, MORONG RIZAL

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL MORONG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SAGBAT, BRGY. 
MAYBANCAL, MORONG RIZAL

            12,500,000                           -              12,500,000            12,500,000           12,500,000            12,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL PILILLA BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MALAYA               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_IVA RIZAL PILILLA BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. WAWA               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_IVA RIZAL PILILLA BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. NIOGAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_IVA RIZAL PILILLA BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. QUISAO               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_IVA RIZAL PILILLA BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. QUISAO               2,000,000                           -                2,000,000              2,000,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_IVA RIZAL PILILLA BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BAGUMABAYAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,976,763  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL PILILLA BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. HULO               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,577,876  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL PILILLA BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY IN MUNICIPAL COMPOUND, 
MANILA EAST ROAD, BRGY. BAGUMBAYAN

              4,879,000                           -                4,879,000              4,879,000              4,879,000              1,096,902  ON-GOING 35%

ADM-ROADS 2017 REGION_IVA RIZAL RODRIGUEZ BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BURGOS, 
RODRIGUEZ, RIZAL

              4,580,000                           -                4,580,000              4,580,000              4,580,000              4,580,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL RODRIGUEZ BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN JOSE, 
RODRIGUEZ, RIZAL

              5,880,000                           -                5,880,000              5,880,000              5,880,000              5,880,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL RODRIGUEZ BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. SAN JOSE, 
RODRIGUEZ, RIZAL

              7,576,000                           -                7,576,000              7,576,000              7,576,000              7,576,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL RODRIGUEZ BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN JOSE, 
RODRIGUEZ, RIZAL

            10,360,000                           -              10,360,000            10,360,000           10,360,000            10,360,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL SAN MATEO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
PINTONG BUKAWE

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,901,994  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL SAN MATEO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN IBAYO, 
DULONGBAYAN I

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,867,753  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL SAN MATEO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN MIRANDA 
COMPOUND MARANG, BRGY. MALY

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,163,785  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL SAN MATEO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. PINTONG BUKAWE               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,496,475  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL SAN MATEO BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BUNTONG PALAY, BRGY. 
SILANGAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,495,713  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL SAN MATEO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MALANDAY               5,119,000                           -                5,119,000              5,119,000              5,119,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL SAN MATEO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 3 (EXIT TO STO. 
NIÑO BOUNDARY HIGHWAY) BUNTONG PALAY, 
SILANGAN

              5,119,000                           -                5,119,000              5,119,000              5,119,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL SAN MATEO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN GLORYVILLE BUNTONG 
PALAY, BRGY. SILANGAN

              5,119,000                           -                5,119,000              5,119,000              5,119,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL TANAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE ACCESS ROAD IN DAMASO REYES ST., 
BARANGAY SAN ISIDRO, TANAY, RIZAL

              1,009,000                           -                1,009,000              1,009,000                           -                             -    CANCELLED 0%

ADM-ROADS 2017 REGION_IVA RIZAL TANAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE ACCESS ROAD IN AUSTRIA EXT., SITIO CALBON, 
BARANGAY PLAZA ALDEA, TANAY, RIZAL

              1,240,000                           -                1,240,000              1,240,000              1,240,000              1,240,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_IVA RIZAL TANAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE ACCESS ROAD IN J.M. CATOLOS ST., BARANGAY 
KAY-BUTO, TANAY, RIZAL

              1,300,000                           -                1,300,000              1,300,000              1,300,000              1,300,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL TANAY BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN SITIO DALAWANG KAWAYAN, 
BARANGAY TANDANG KUTYO, TANAY, RIZAL

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL TANAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE ACCESS ROAD IN LAKE SHORE DRIVE, 
BARANGAY KAY-BUTO, TANAY, RIZAL

              4,200,000                           -                4,200,000              4,200,000              4,200,000              4,200,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL TANAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE ACCESS ROAD IN SIMBAKAN-RAWANG RD., 
BARANGAY PLAZA ALDEA, TANAY, RIZAL

              4,560,000                           -                4,560,000              4,560,000              4,560,000              4,560,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL TAYTAY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN ADAP 
COMPUND, BRGY SAN JUAN

              1,560,000                           -                1,560,000              1,560,000              1,560,000              1,556,202  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL TAYTAY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN GULOD, 
BGY. MUZON

              1,560,000                           -                1,560,000              1,560,000              1,560,000              1,555,536  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL TAYTAY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN DON 
ENRIQUE, BGY. DOLORES

              1,560,000                           -                1,560,000              1,560,000              1,560,000              1,555,049  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL TAYTAY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
OVERLOOKING VALLEY, BGY. DOLORES

              1,560,000                           -                1,560,000              1,560,000              1,560,000              1,560,000  COMPLETED 100%

ADM-WATER 2017 REGION_IVA RIZAL TAYTAY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN HIGHWAY 
2000, BGY.STA.ANA

              1,560,000                           -                1,560,000              1,560,000              1,560,000              1,556,956  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL TAYTAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CABRERA ROAD, 
BRGY. SAN JUAN DOLORES

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,493,588  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL TAYTAY BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN PUROK I. LUPANG ARENDA, 
BRGY. STA. ANA, TAYTAY RIZAL

              3,675,000              3,675,000                           -                              -                             -                             -    CANCELLED 0%

ADM-DRRM 2017 REGION_IVA RIZAL TAYTAY BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN FLOODWAY ROAD 
(FISHPORT) BRGY. SAN JUAN, TAYTAY RIZAL

              4,000,000                     8,861              3,991,139              4,000,000              4,000,000              3,991,139  COMPLETED 100%

ADM-DRRM 2017 REGION_IVA RIZAL TAYTAY BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN MUZON, TAYTAY RIZAL               4,000,000                     8,861              3,991,139              4,000,000              4,000,000              3,991,139  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL TAYTAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LUPANG ARENDA, 
BRGY. STA ANA, TAYTAY RIZAL

              6,000,000                           -                6,000,000              6,000,000              6,000,000              5,991,032  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL TERESA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. DALIG (PHILSIN 
TO CHE 2)

              1,990,000                           -                1,990,000              1,990,000              1,990,000              1,990,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IVA RIZAL TERESA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN ROQUE 
(FROM C-5 TO SAN GABRIEL BOUNDARY

            15,000,000                           -              15,000,000            15,000,000           15,000,000            15,000,000  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA MARINDUQUE BOAC BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN TUMAGABOK               3,402,000                           -                3,402,000              3,402,000              3,402,000              3,402,000  COMPLETED 100%
ADM-DRRM 2017 MIMAROPA MARINDUQUE BOAC BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN HINAPULAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 MIMAROPA MARINDUQUE BOAC BATCH 1 CORE LOCAL ACCESS ROAD ACCESS ROAD IN MAYBO             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE BOAC BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SUPPLY IN DUYAY               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE BUENAVISTA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY - 
CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM 
IN BARANGAY DAYKITN IN BARANGAY 
DAYKITN,BUENAVISTA, MARINDUQUE

              4,261,000                           -                4,261,000              4,261,000              4,185,999              2,532,567  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA MARINDUQUE BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD - CONSTRUCTION OF 
BARANGAY BAGACAY TO BICAS-BICAS ROAD IN 
BARANGAY BAGACAY TO BARANGAY BICAS-BICAS, 
BUENAVISTA,MARINDUQUE

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA MARINDUQUE BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD - CONSTRUCTION OF 
CAIGANGAN TO BAGTINGON ROAD IN BARANGAY 
CAIGANGAN TO BARANGAY BAGTINGON, 
BUENAVISTA,MARINDUQUE

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA MARINDUQUE GASAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. PINGGAN - 
DAWIS INTERSECTION, BRGY. DAWIS

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA MARINDUQUE GASAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. TABIONAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 MIMAROPA MARINDUQUE GASAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. TIGUION                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA MARINDUQUE GASAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. DILI - TIGUION 
ROAD NETWORK

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA MARINDUQUE GASAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BAHI                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-DRRM 2017 MIMAROPA MARINDUQUE GASAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. DILI                  500,000                           -                   500,000                 500,000                 471,598                 471,598  COMPLETED 100%
ADM-DRRM 2017 MIMAROPA MARINDUQUE GASAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. BACONGBACONG                  500,000                           -                   500,000                 500,000                 497,493                 487,252  COMPLETED 100%
ADM-DRRM 2017 MIMAROPA MARINDUQUE GASAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY II               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-DRRM 2017 MIMAROPA MARINDUQUE GASAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN PANGI                  500,000                           -                   500,000                 500,000                 500,000                 498,856  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE GASAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. I TO 
BRGY DILI

              3,000,000                           -                3,000,000              3,000,000              2,999,994              2,999,994  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE GASAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. III               1,500,000                           -                1,500,000              1,500,000              1,499,735              1,499,735  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE GASAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BOGNUYAN

                 500,000                           -                   500,000                 500,000                 499,591                 499,591  COMPLETED 100%
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ADM-WATER 2017 MIMAROPA MARINDUQUE GASAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BACHAO 
IBABA

                 500,000                           -                   500,000                 500,000                 496,798                 496,798  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE GASAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BANGBANG

                 500,000                           -                   500,000                 500,000                 499,422                 499,422  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE GASAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN CABUGAO                  500,000                           -                   500,000                 500,000                 499,571                 499,571  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE GASAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN TAPUYAN                  501,000                           -                   501,000                 501,000                 500,466                 500,466  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE GASAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
MANGILIOL

                 500,000                           -                   500,000                 500,000                 499,980                 499,980  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE MOGPOG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN MOGPOG 
WATERWORKS SYSTEM, POBLACION, MOGPOG

              7,500,000                           -                7,500,000              7,500,000              7,500,000              7,500,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA MARINDUQUE MOGPOG BATCH 1 CORE LOCAL ACCESS ROAD

REHABILITATION OF LOCAL ACCESS ROADS IN BRGYS. 
PUTTING BUHANGIN, LAON, BINTAKAY, JANAGDONG, 
MALAYAK, MANGYAN-MABABAD, SUMANGGA, MENDEZ 
(SITIO SUBLING), BOCBOC

              4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA MARINDUQUE MOGPOG BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY SAYAO AND INO, 
MOGPOG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA MARINDUQUE SANTA CRUZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF PRODUCTION WELLS, 
INSTALLATION OF PUMPS AND TRANSMISSION 
PIPELINE IN BRGY. TAYTAY; BRGY. LAPU-LAPU (SITIO 
BOKAL); BRGY. TAWIRAN; BRGY. NAPO

              6,000,000                           -                6,000,000              6,000,000              6,000,000              4,351,383  ON-GOING 90%

ADM-WATER 2017 MIMAROPA MARINDUQUE SANTA CRUZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER FILTRATIONS/TREATMENT 
FACILITIES COMPLETE WITH AUXILIARY COMPONENTS 
IN BRGY. MAKULAPNIT;BRGY. BANOGBOG; BRGY. 
KINYAMAN; BRGY. BANCUANGAN; BRGY. LIBJO

              9,602,000                           -                9,602,000              9,602,000              9,602,000              7,452,234  ON-GOING 98%

ADM-WATER 2017 MIMAROPA MARINDUQUE TORRIJOS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY 
(IMPROVEMENT OF LEVEL III WATER SYSTEM) IN 
BARANGAY MALIBAGO

            10,000,000                           -              10,000,000            10,000,000              9,685,282                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA MARINDUQUE TORRIJOS BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD (CONSTRUCTION OF 105 
L.M. ACCESS ROAD WITH LINE CANAL) IN ROAD 
BETWEEN LIM'S DRIVE EXTENSION AND ST. IGNATIUS 
STREET,BARANGAY POBLACION

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,439,958  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA MARINDUQUE TORRIJOS BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD (CONSTRUCTION OF 100 
L.M. ACCESS ROAD WITH LINE CANAL ) IN IN FRONT OF 
MCIC BUILDING & COOPERATIVE TRAINING CENTER, 
BARANGAY POBLACION

              2,211,000                           -                2,211,000              2,211,000              2,211,000              2,211,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA OCCIDENTAL_MINDORO ABRA DE ILOG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SUPPLY SYSTEM 
IN SITIO BUGTONG, BRGY. UDALO, ABRA DE ILOG

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 95%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO ABRA DE ILOG BATCH 3 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF LOCAL ACCESS ROAD IN SITIO 
BALIBAGO, BRGY. ARMADO, ABRA DE ILOG

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  ON-GOING 95%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO ABRA DE ILOG BATCH 3 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF LOCAL ACCESS ROAD IN SITIO 
MAALIS-IS, BRGY. CABACAO, ABRA DE ILOG

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 36%

ADM-WATER 2017 MIMAROPA OCCIDENTAL_MINDORO ABRA DE ILOG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING / EXPANSION OF LEVEL 2 WATER SUPPLY 
SYSTEM IN SITIO STO. TOMAS, BRGY. STA. MARIA, 
ABRA DE ILOG

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA OCCIDENTAL_MINDORO ABRA DE ILOG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION / REHABILITATION OF LEVEL III WATER 
SUPPLY SYSTEM IN SITIO MATABANG, BRGY. 
LUMANGBAYAN, ABRA DE ILOG

              2,801,000                           -                2,801,000              2,801,000              2,801,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO CALINTAAN BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF MUNICIPAL ROADS. IN BRGY. 
POBLACION PROPER

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO CALINTAAN BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD IN SO. NIYAYOS, 
BRGY. POBLACION

              1,723,000                           -                1,723,000              1,723,000              1,723,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO CALINTAAN BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF ACCESS ROAD TO BRGY. TANYAG IN 
SO. MARILAO, BRGY. NEW DAGUPAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA OCCIDENTAL_MINDORO LOOC BATCH 2 EVACUATION FACILITY CONSTRUCTION OF EVACUATION FACILITY IN BONBON               9,801,000                           -                9,801,000              9,801,000              9,801,000              9,290,367  ON-GOING 98%

ADM-DRRM 2017 MIMAROPA OCCIDENTAL_MINDORO LOOC BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY - PHASE 2 
IN AGKAWAYAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA OCCIDENTAL_MINDORO LOOC BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY - PHASE 2 
IN BUROL

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO LOOC BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF ROAD LEADING TO MUNICIPAL PORT 
(LOCAL ACCESS ROAD) IN AGKAWAYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
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ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO LOOC BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF ARELLANO/CAJAYON STREET 
(LOCAL ACCESS ROAD) IN BALIKYAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA OCCIDENTAL_MINDORO LUBANG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION & UPGRADING OF BINAKAS 
DOMESTIC POTABLE WATER SYSTEM IN 
BRGY.BINAKAS

              4,758,000                           -                4,758,000              4,758,000                           -                             -    DED PREPARATION 0%

ADM-WATER 2017 MIMAROPA OCCIDENTAL_MINDORO LUBANG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LATAG POTABLE WATER SYSTEM 
IN SITIO LATAG, BRGY. BINAKAS

              4,000,000                           -                4,000,000              4,000,000                           -                             -    ITB/AD POSTING 0%

ADM-WATER 2017 MIMAROPA OCCIDENTAL_MINDORO LUBANG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF AKLI POTABLE WATER SYSTEM IN 
SITIO AKLI, BRGY. SORVILLE

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA OCCIDENTAL_MINDORO LUBANG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING & COMPLETION OF PULILI POTABLE 
WATER SYSTEM IN SITIO PULILI, BRGY. TANGAL

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA OCCIDENTAL_MINDORO MAGSAYSAY BATCH 4 EVACUATION FACILITY
EVACUATION FACILITY  IN BARANGAY CAGURAY 
PROPER

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA OCCIDENTAL_MINDORO MAGSAYSAY BATCH 4 EVACUATION FACILITY
EVACUATION FACILITY  IN BARANGAY PACLOLO 
PROPER

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO MAGSAYSAY BATCH 4 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN BARANGAY CAGURAY SITIO 
BALIWAGAN TO SITIO BULABOG

              1,498,000                           -                1,498,000              1,498,000              1,498,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO MAGSAYSAY BATCH 4 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN BARANGAY NICOLAS SITIO 
BAGONG SILANG TO SITIO TALAYOB

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO MAMBURAO BATCH 5 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN SITIO PAG-ASA, BRGY. 
PAYOMPON

              2,421,000                           -                2,421,000              2,421,000              2,421,000              2,400,002  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO MAMBURAO BATCH 5 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN SITIO SEASIDE, BRGY. 
PAYOMPON

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    ON-GOING 85%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO MAMBURAO BATCH 5 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN SITIO TUGUILAN, BRGY. 
TAYAMAAN

              5,000,000                           -                5,000,000              5,000,000                           -                             -    BID OPENING 0%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO PALUAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN HARRISON, PALUAN 
OCCIDENTAL MINDORO

            12,694,000                           -              12,694,000            12,694,000           12,694,000            12,694,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO RIZAL BATCH 5 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF LOCAL CORE ROAD IN BARANGAY 
SAN PEDRO, RIZAL, OCCIDENTAL MINDORO

            10,677,000                           -              10,677,000            10,677,000           10,677,000            10,677,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SABLAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF ONE (1) UNIT LOCAL ACCESS 
ROAD IN APLAYA STREET, SITIO APLAYA, BARANGAY 
BURGOS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SABLAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF ONE (1) UNIT LOCAL ACCESS 
ROAD IN MALISBONG STREET, BARANGAY MALISBONG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SABLAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF ONE (1) UNIT LOCAL ACCESS 
ROAD IN ABACA STREET, BARANGAY BUENAVISTA

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SABLAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF ONE (1) UNIT LOCAL ACCESS 
ROAD IN V. ACOSTA STREET, SITIO TULAONG, 
BARANGAY STO. NIÑO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SABLAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF ONE (1) UNIT LOCAL ACCESS 
ROAD IN ALFARO STREET, BARANGAY SAN VICENTE

              3,675,000                           -                3,675,000              3,675,000              3,675,000              3,675,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF BARANGAY ROAD (0.15M X 4.00 X 
250.00M) IN BARANGAY LA CURVA, SAN JOSE, 
OCCIDENTAL MINDORO

              1,337,406                           -                1,337,406              1,337,406              1,337,406              1,337,406  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF BARANGAY ROAD (0.15M X 4.00 X 
1,040M) IN BARANGAY LABANGAN POBLACION, SAN 
JOSE, OCCIDENTAL MINDORO

            11,124,000                           -              11,124,000            11,124,000           11,124,000            11,124,000  ON-GOING 80%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF BARANGAY ROAD 
(870MX4MX.15M) IN BARANGAY BAGONG SIKAT, SAN 
JOSE, OCCIDENTAL MINDORO

              5,170,594                           -                5,170,594              5,170,594              5,170,594              5,170,594  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. PROPER 
ALACAAK

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ZONE II, BARAHAN 
PROPER

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO 
KAPALAYPAYAN/KABUWAYA, CASAGUE

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO QUARENTA, 
DAYAP

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN HIGHWAY-LANAS 
ROAD, KURTINGANAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO YGAR, 
LUMANGBAYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
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ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SITIO ULING, MULAWIN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MENDIOLA, 
PINAGTURILAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MUNICIPAL STREET, 
POB. I

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MUNICIPAL STREET, 
POB II

                 683,000                           -                   683,000                 683,000                 683,000                 683,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA OCCIDENTAL_MINDORO SANTA CRUZ BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ZONE II, SAN VICENTE               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO BACO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT/EXPANSION OF PAG-ASA WATER 
SYSTEM (PHASE 3) IN BARANGAY BURBULI (SITIO 
TAHIK ); BARANGAY CATWIRAN I (SITIOS: TAHIK, 
CENTRO, IBABA ); BARANGAY CATWIRAN II ( SITIOS: 
PINAGPALA, CENTRO); BARANGAY MANGANGAN II ( 
SITIOS: ALPIS A, ALPIS B)

            10,720,000                           -              10,720,000            10,720,000           10,720,000            10,720,000  ON-GOING 95%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO BANSUD BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF ACCESS ROAD IN ROSACARA, 
BANSUD, OR. MINDORO

              5,956,000                           -                5,956,000              5,956,000              5,956,000                           -    ON-GOING 95%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO BANSUD BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF ACCESS ROAD IN ALCADESMA, 
PROPER TIGUISAN, BANSUD, ORIENTAL MINDORO

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    ON-GOING 95%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO BONGABONG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF LEVEL II WATER SYSTEM IN 
BARANGAY SAN JOSE

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO BONGABONG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF LEVEL II WATER SYSTEM IN 
BARANGAY SANTA CRUZ

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ORIENTAL_MINDORO BONGABONG BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY BAGONG BAYAN I

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  DED PREPARATION 0%

ADM-DRRM 2017 MIMAROPA ORIENTAL_MINDORO BONGABONG BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN SITIO K.I., 
BARANGAY POBLACION

              3,486,000                           -                3,486,000              3,486,000              3,486,000              3,486,000  DED PREPARATION 0%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO BONGABONG BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD IN BARANGAY 
LUNA TO HAGUPIT

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ORIENTAL_MINDORO BONGABONG BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECTS IN BARANGAY 
TAWAS

              3,000,000                           -                3,000,000              3,000,000                           -                             -    BID OPENING 0%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO BULALACAO BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
NASUCOB - SITIO LAGNAS

            10,626,000                           -              10,626,000            10,626,000           10,626,000            10,626,000  ON-GOING 98%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO GLORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO KALIGTASAN II, 
BARANGAY BANUS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO GLORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO DEL CARMEN, 
BARANGAY MARAGOOC

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO GLORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO NIYUGAN, 
BARANGAY GUIMBONAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO GLORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SANTOLAN-
CAIMITO, BARANGAY STA. MARIA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO GLORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO ILANG-ILANG, 
BARANGAY STA. THERESA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO GLORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO AGUSAN, 
BARANGAY TAMBONG

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,999  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO GLORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PAG-ASA-
PALAYAN, BARANGAY PAPANDUNGIN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO GLORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CENIA, 
BARANGAY MALAYONG

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO GLORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CENTRO, 
BARANGAY MIRAYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO GLORIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK DULUHAN, 
BARANGAY MALUBAY

              2,220,000                           -                2,220,000              2,220,000              2,220,000              2,220,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO MANSALAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO ARADO II, 
BARANGAY TERESITA

            10,000,000                           -              10,000,000            10,000,000           10,000,000              8,049,149  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO MANSALAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY CABALWA

              1,917,000                           -                1,917,000              1,917,000              1,917,000              1,917,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO NAUJAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY PAITAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO NAUJAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY MAGTIBAY

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO NAUJAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BARANGAY MAHABANG 
PARANG

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ORIENTAL_MINDORO NAUJAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY EVANGELISTA               5,000,000                   10,038              4,989,962              5,000,000              4,989,962              4,989,962  COMPLETED 100%
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ADM-DRRM 2017 MIMAROPA ORIENTAL_MINDORO NAUJAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY MELGAR A               6,994,000                   76,531              6,917,469              6,994,000              6,917,469              6,917,469  ON-GOING 65%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD- REBLOCKING OF 
CACAWAN ROADS IN CACAWAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - REBLOCKING OF 
PALAYAN TO ANOLING ROADS IN PALAYAN & ANOLING

              7,200,000                           -                7,200,000              7,200,000              7,200,000              7,200,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO PINAMALAYAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - REBLOCKING OF 
LUMAMBAYAN ROADS IN LUMAMBAYAN

              2,871,000                           -                2,871,000              2,871,000              2,871,000              2,871,000  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ORIENTAL_MINDORO POLA BATCH 4 EVACUATION FACILITY
ESTABLISHMENT OF MUNICIPAL EVACUATION CENTER 
IN BRGY. BAYANAN, POLA, ORIENTAL MINDORO

            10,571,000                           -              10,571,000            10,571,000           10,571,000            10,564,598  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO PUERTO GALERA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING/EXPANSION OF LEVEL 3 WATER SYSTEM 
IN SAN ISIDRO (MAJOR PARTS), BALATERO, STO. NINO, 
SABANG, SINANDIGAN, SAN ANTONIO, PALANGAN, 
POBLACION, SMALL TABINAY, ANINUAN, BACLAYAN.

            13,938,000                           -              13,938,000            13,938,000           13,938,000            13,938,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO ROXAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF LEVEL II WATER SYSTEM IN SAN 
MARIANO

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO ROXAS BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF ROADS IN SAN MARIANO, SITIO 
ROSAMELA

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ORIENTAL_MINDORO ROXAS BATCH 2 EVACUATION FACILITY
UPGRADING OF EVACUATION CENTER IN 
BAGUMBAYAN

                 784,000                           -                   784,000                 784,000                 784,000                 784,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO SAN TEODORO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF LEVEL 3 WATER SYSTEM (PHASE 8) IN 
BARANGAY TACLIGAN

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO SAN TEODORO BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD 
(DELINQUENTE ROAD) IN BARANGAY CALANGATAN IN 
SITIO DELINQUENTE, BARANGAY CALANGATAN

              6,736,000                           -                6,736,000              6,736,000              6,736,000              6,719,729  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO SOCORRO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF SABANG TO CALUBAYAN ACCESS 
ROAD IN LEUTEBORO I, SOCORRO, ORIENTAL 
MINDORO

              5,620,000                           -                5,620,000              5,620,000              5,620,000              5,620,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ORIENTAL_MINDORO SOCORRO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF PUBLIC MARKET SERVICE ROAD IN 
ZONE IV, SOCORRO, ORIENTAL MINDORO

              2,640,311                           -                2,640,311              2,640,311              2,640,311              2,640,311  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ORIENTAL_MINDORO SOCORRO BATCH 1 EVACUATION FACILITY

CONTINUATION OF TWO-STOREY MDRRMC BUILDING 
WITH PROVISION OF EVACUATION AREA (A MULTI-
PURPOSE TYPHOON RESISTANT BUILDING) IN ZONE IV, 
SOCORRO, ORIENTAL MINDORO

              2,696,689                           -                2,696,689              2,696,689              2,696,689              2,696,689  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO VICTORIA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN 
GAWAD KALINGA SITE, POB. 3, VICTORIA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ORIENTAL_MINDORO VICTORIA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN SAN 
ANTONIO, VICTORIA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ORIENTAL_MINDORO VICTORIA BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

CONSTRUCTION OF SMALL WATER IMPOUNDING IN 
PAKYAS, VICTORIA

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ORIENTAL_MINDORO VICTORIA BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BETHEL, 
VICTORIA

              5,073,000                           -                5,073,000              5,073,000              5,073,000              5,073,000  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA PALAWAN ABORLAN BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY SAN JUAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN ABORLAN BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CONCRETE ACCESS ROAD IN 
BARANGAY SAN JUAN

              7,515,000                           -                7,515,000              7,515,000              7,515,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN AGUTAYA BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MAGAKAWA RD VILLA FRIA               9,056,000                           -                9,056,000              9,056,000              9,056,000                           -    ON-GOING 34%

ADM-ROADS 2017 MIMAROPA PALAWAN ARACELI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TAYOGTOG, 
BARANGAY MAURINGEN

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    ON-GOING 62%

ADM-ROADS 2017 MIMAROPA PALAWAN ARACELI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MADOLDOLON ROAD

              2,114,000                           -                2,114,000              2,114,000              2,114,000                           -    ON-GOING 41%

ADM-ROADS 2017 MIMAROPA PALAWAN ARACELI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NAP ROAD TO 
BARANGAY TALOTO PROPER

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN ARACELI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION - CENTRO

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA PALAWAN ARACELI BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY TININTINAN AND BARANGAY POBLACION

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA PALAWAN ARACELI BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN SITIO 
SALIGSIGUEN, BGY. DALAYAWON

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA PALAWAN ARACELI BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN SITIO 
PATAEK, TALOTO

                 500,000                           -                   500,000                 500,000                 500,000                           -    ON-GOING 30%
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ADM-DRRM 2017 MIMAROPA PALAWAN ARACELI BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN SITIO 
TAYOGTOG, BARANGAY MAURINGEN

                 500,000                           -                   500,000                 500,000                 500,000                           -    ON-GOING 30%

ADM-DRRM 2017 MIMAROPA PALAWAN BALABAC PENDING EVACUATION FACILITY EVACUATION CENTER IN BANCALAAN               3,000,000              3,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%
ADM-ROADS 2017 MIMAROPA PALAWAN BALABAC PENDING CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MALAKING ILOG               7,770,000              7,770,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 MIMAROPA PALAWAN BATARAZA BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SO. MARILAO, BGY. 
INOGBONG

            12,775,000                           -              12,775,000            12,775,000           12,775,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA PALAWAN BROOKE'S POINT BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY SAMAREÑANA

              3,151,750                           -                3,151,750              3,151,750              3,151,750                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA PALAWAN BROOKE'S POINT BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY TUBTUB

              3,151,750                           -                3,151,750              3,151,750              3,151,750                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA PALAWAN BROOKE'S POINT BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY IPILAN

              3,151,750                           -                3,151,750              3,151,750              3,151,750                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA PALAWAN BROOKE'S POINT BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY MAMBALOT

              3,151,750                           -                3,151,750              3,151,750              3,151,750                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA PALAWAN BUSUANGA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SUPPLY SYSTEM LEVEL III 
IN SITIO KALIPIT, BARANGAY SALVACION

              9,735,000                           -                9,735,000              9,735,000              9,735,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA PALAWAN CAGAYANCILLO BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM LEVEL II IN BARANGAY MAMPIO               2,000,000                           -                2,000,000              2,000,000                           -                             -    NTP FOR ISSUANCE 0%

ADM-WATER 2017 MIMAROPA PALAWAN CAGAYANCILLO BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM LEVEL II IN BARANGAY NUSA               2,000,000                           -                2,000,000              2,000,000                           -                             -    NTP FOR ISSUANCE 0%

ADM-ROADS 2017 MIMAROPA PALAWAN CAGAYANCILLO BATCH 4 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
TALAGA TO MAMPIO ROAD

            10,111,000                           -              10,111,000            10,111,000           10,111,000                           -    NTP FOR ISSUANCE 0%

ADM-DRRM 2017 MIMAROPA PALAWAN CORON BATCH 4 EVACUATION FACILITY
EVACUATION FACILITY IN POBLACION 6, CORON, 
PALAWAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN CORON BATCH 4 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN MABENTANGIN ROAD POB. 6 
CORON PALAWAN

              6,287,000                           -                6,287,000              6,287,000                           -                             -    DED PREPARATION 0%

ADM-DRRM 2017 MIMAROPA PALAWAN CULION BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. BINUDAC               4,885,000                           -                4,885,000              4,885,000              4,885,000                           -    ON-GOING 1%
ADM-DRRM 2017 MIMAROPA PALAWAN CULION BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. JARDIN (GUITNA)               4,885,000                           -                4,885,000              4,885,000              4,885,000                           -    ON-GOING 1%

ADM-ROADS 2017 MIMAROPA PALAWAN CUYO BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (LUNGSOD TO 
BOUNDARY OF BARANGAY BALAGUEN) IN BARANGAY 
LUNGSOD, ZONE 3

              8,000,000                           -                8,000,000              8,000,000              8,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN CUYO BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (LUNGSOD TO 
BOUNDARY OF BARANGAY IGABAS) IN BARANGAY 
LUNGSOD, ZONE 4

              7,170,000                           -                7,170,000              7,170,000              7,170,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN DUMARAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD - UPGRADING OF GRAVEL 
ROAD TO PCCP IN STA. TERESITA, DUMARAN, 
PALAWAN

              9,738,000                           -                9,738,000              9,738,000              9,738,000                           -    ON-GOING 90%

ADM-WATER 2017 MIMAROPA PALAWAN EL NIDO BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

LEVEL III GROUNDWATER: EXPANSION OF POBLACION 
WATER SYSTEM (PHASE III) IN BGY. VILLA LIBERTAD, 
EL NIDO, PALAWAN

            10,802,000                           -              10,802,000            10,802,000                           -                             -    ITB/AD POSTING 0%

ADM-DRRM 2017 MIMAROPA PALAWAN KALAYAAN BATCH 1 EVACUATION FACILITY
EVACUATION CENTER IN BARANGAY PAG-ASA, 
KALAYAAN, PALAWAN

            13,615,000                           -              13,615,000            13,615,000           13,615,000            13,615,000  ON-GOING 15%

ADM-ROADS 2017 MIMAROPA PALAWAN LINAPACAN BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - CONSTRUCTION OF 200 
METERS ACCESS ROAD IN BRGY. NANGALAO

              1,419,000                           -                1,419,000              1,419,000              1,419,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN LINAPACAN BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - CONSTRUCTION OF 200 
METERS FOOTBRIDGE IN SITIO ILOC, BRGY. 
BARANGONAN

              1,300,000                           -                1,300,000              1,300,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 MIMAROPA PALAWAN LINAPACAN BATCH 5 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD - UPGRADING OF 
GRAVEL/EARTH ROAD TO PCCP IN SITIO SOGOD TO 
SITIO DOLORES AND SITIO DINUANGAN, BRGY. SAN 
MIGUEL

              3,500,000                           -                3,500,000              3,500,000                           -                             -    DED PREPARATION 0%

ADM-DRRM 2017 MIMAROPA PALAWAN LINAPACAN BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY - CONSTRUCTION OF 
EVACUATION CENTER IN BRGY. MAROYOGROYOG

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 1%

ADM-DRRM 2017 MIMAROPA PALAWAN MAGSAYSAY BATCH 3 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BRGY. 
DANAWAN, MAGSAYSAY, PALAWAN

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    ON-GOING 80%

ADM-ROADS 2017 MIMAROPA PALAWAN MAGSAYSAY BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - CONCRETING OF 
MALABOGO ROAD IN BRGY. RIZAL, MAGSAYSAY, 
PALAWAN

              2,460,000                           -                2,460,000              2,460,000              2,460,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN MAGSAYSAY BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD- CONCRETING OF TERING 
ROAD IN BRGY. LUCBUAN, MAGSAYSAY, PALAWAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN MAGSAYSAY BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD- CONCRETING OF 
EMILOD -DANAWAN ROAD IN BRGY. EMILOD, 
MAGSAYSAY, PALAWAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
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ADM-ROADS 2017 MIMAROPA PALAWAN MAGSAYSAY BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD- CONCRETING OF 
MARINGIT-RINGIT ROAD IN BRGY. IGABAS, 
MAGSAYSAY, PALAWAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN NARRA BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CEMETERY ROAD, 
BRGY. PANACAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  ON-GOING 95%

ADM-ROADS 2017 MIMAROPA PALAWAN NARRA BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN FEEDER ROAD, BRGY. 
PANACAN 2

              5,120,000                           -                5,120,000              5,120,000              5,120,000              5,120,000  ON-GOING 95%

ADM-ROADS 2017 MIMAROPA PALAWAN NARRA BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN FEEDER ROAD, BRGY. 
ANTIPULUAN

              2,172,000                           -                2,172,000              2,172,000              2,172,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN NARRA BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAGSAYSAY ST., 
BRGY. POBLACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN NARRA BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CHICO ST., BRGY. 
POBLACION

              1,600,000                           -                1,600,000              1,600,000              1,600,000              1,599,920  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN QUEZON BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD PROJECTS IN ALFONSO XIII, 
QUEZON, PALAWAN

            12,164,000                           -              12,164,000            12,164,000                           -                             -    DED PREPARATION 0%

ADM-WATER 2017 MIMAROPA PALAWAN RIZAL BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BASE, 
PUNTA BAJA

              2,674,000                           -                2,674,000              2,674,000              2,674,000                           -    ON-GOING 80%

ADM-DRRM 2017 MIMAROPA PALAWAN RIZAL BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN ISUGOD, 
BUNOG

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  ON-GOING 90%

ADM-DRRM 2017 MIMAROPA PALAWAN RIZAL BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN CALUPISAN, 
PUNTA BAJA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  ON-GOING 80%

ADM-DRRM 2017 MIMAROPA PALAWAN RIZAL BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN NEW AGRO, 
PUNTA BAJA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN RIZAL BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (HIGHWAY TO OLD SITE) 
IN OLD SITE, RANSANG

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA PALAWAN ROXAS BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF ROADS FROM NATIONAL HIGHWAY 
TO ECO-PARK AND MUNICIPAL SLAUGHTERHOUSE IN 
SITIO MAN-AG, BARANGAY IV, ROXAS, PALAWAN

              8,850,000                           -                8,850,000              8,850,000              8,850,000              8,815,112  COMPLETED 100%

ADM-WATER 2017 MIMAROPA PALAWAN ROXAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF BARANGAY JOLO WATER SYSTEM IN 
PROPER TO SITIO TAYTAYEN, BARANGAY JOLO, 
ROXAS, PALAWAN

              1,200,000                           -                1,200,000              1,200,000              1,200,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA PALAWAN ROXAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF BARANGAY MALCAMPO WATER 
SYSTEM IN PROPER TO PUROK MANDARAGAT, 
BARANGAY MALCAMPO

                 739,000                           -                   739,000                 739,000                 739,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA PALAWAN ROXAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXAPANSION OF BARANGAY SAN NICOLAS WATER 
SYSTEM IN BGY. PROPER, BARANGAY SAN NICOLAS

                 900,000                           -                   900,000                 900,000                 900,000                           -    ON-GOING 90%

ADM-WATER 2017 MIMAROPA PALAWAN ROXAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF BARANGAY ANTONINO WATER SYSTEM 
IN BGY. PROPER, BARANGAY ANTONINO

                 900,000                           -                   900,000                 900,000                 900,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA PALAWAN SAN VICENTE BATCH 3
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN NEW 
SITE BGY.CARURAY

              3,000,000                           -                3,000,000              3,000,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 MIMAROPA PALAWAN SAN VICENTE BATCH 3 CORE LOCAL ACCESS ROAD
ROAD GRAVELING AND UPGRADING OF PAMUAYAN TO 
PORT BARTON PROPER IN BGY.PORT BARTON

              2,000,000                           -                2,000,000              2,000,000                           -                             -    ITB/AD POSTING 0%

ADM-DRRM 2017 MIMAROPA PALAWAN SAN VICENTE BATCH 3 EVACUATION FACILITY EVACUATION CENTER IN BGY. POBLACION               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    NOA FOR ISSUANCE 0%

ADM-ROADS 2017 MIMAROPA PALAWAN SAN VICENTE BATCH 3 CORE LOCAL ACCESS ROAD
IMPROVEMENT OF ROAD TO NIKKO FALLS IN BGY. 
PORT BARTON

                 500,000                           -                   500,000                 500,000                           -                             -    ITB/AD POSTING 0%

ADM-ROADS 2017 MIMAROPA PALAWAN SAN VICENTE BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LITTLE BAGUIO, BGY. 
NEW AGUTYA

              1,922,000                           -                1,922,000              1,922,000                           -                             -    ITB/AD POSTING 0%

ADM-ROADS 2017 MIMAROPA PALAWAN SOFRONIO ESPAÑOLA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN PULOT CENTER 
(ARRUIRA ST. & VILLARIN-BAGUAL ST.)

            10,356,000                           -              10,356,000            10,356,000           10,356,000                           -    ON-GOING 98%

ADM-DRRM 2017 MIMAROPA PALAWAN TAYTAY BATCH 3 EVACUATION FACILITY
CONSTRUCTION OF ONE (1) UNIT EVACUATION 
FACILITY IN MDRRMO COMPLEX, SITIO CULANGA, 
POBLACION, TAYTAY, PALAWAN

            13,292,000                           -              13,292,000            13,292,000           13,292,000            13,013,320  ON-GOING 1%

ADM-WATER 2017 MIMAROPA ROMBLON ALCANTARA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION AND EXPANSION OF LEVEL III WATER 
SYSTEM IN BARANGAY CALAGONSAO

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON ALCANTARA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM 
(DEEP WELL ) IN BARANGAY SAN ISIDRO

              8,709,000                           -                8,709,000              8,709,000              8,709,000              8,709,000  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ROMBLON BANTON BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF THREE EVACUATION FACILITY IN 
BRGY. TOCTOC, BRGY. LIBTONG, BRGY. BANICE

              9,000,000                           -                9,000,000              9,000,000              9,000,000              9,000,000  ON-GOING 77%

ADM-ROADS 2017 MIMAROPA ROMBLON BANTON BATCH 1 CORE LOCAL ACCESS ROAD
UPGRADING/REHABILITATION OF SIBAY-YABAWON 
ACCESS ROAD IN BRGY. SIBAY AND BRGY. YABAWON

              3,938,000                           -                3,938,000              3,938,000              3,938,000              3,938,000  COMPLETED 100%
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ADM-ROADS 2017 MIMAROPA ROMBLON BANTON BATCH 1 CORE LOCAL ACCESS ROAD
UPGRADING/REHABILITATION OF BANTON 
CIRCUMFERENTIAL ROAD- TOGBONGAN-NABALAY 
SECTION IN BRGY. TOGBONGAN AND BRGY. NABALAY

              1,090,000                           -                1,090,000              1,090,000              1,090,000              1,090,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON CAJIDIOCAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN CAMBALO               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON CAJIDIOCAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
CAMBAJAO; ALIBAGON; POBLACION; SUGOD

            11,124,000                           -              11,124,000            11,124,000           11,124,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON CALATRAVA BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING /REHABILITATION OF PANGULO-LINAO-
TALISAY CORE LOCAL ACCESS ROAD IN SITIO PILI 
BRGY. PANGULO AND LINAO,AND SITIO ILADA BRGY. 
LINAO

            14,302,000                           -              14,302,000            14,302,000           14,302,000            14,302,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON CONCEPCION BATCH 1 CORE LOCAL ACCESS ROAD
UPGRADING OF LOCAL ACCESS ROAD IN BARANGAY 
SAN PEDRO AND CALABASAHAN

            13,919,000                           -              13,919,000            13,919,000           13,919,000            13,919,000  ON-GOING 95%

ADM-ROADS 2017 MIMAROPA ROMBLON CORCUERA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN AMBULONG, 
CORCUERA, ROMBLON

              5,914,000                           -                5,914,000              5,914,000              5,914,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ROMBLON CORCUERA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN ILIJAN, CORCUERA, 
ROMBLON

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON FERROL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING OF LEVEL II TO LEVEL III WATER SYSTEM 
IN TUBIGON, FERROL, ROMBLON

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,397,312  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON FERROL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING OF LEVEL II TO LEVEL III WATER SYSTEM 
IN BUNSORAN, FERROL, ROMBLON

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON FERROL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING OF LEVEL II TO LEVEL III WATER SYSTEM 
IN CLARO M. RECTO, FERROL, ROMBLON

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON FERROL BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION OF SITIO TABOK TO HINAG-OMAN 
LOCAL ROAD IN AGNOCNOC, FERROL, ROMBLON

              8,089,000                           -                8,089,000              8,089,000              8,089,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON LOOC BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF POTABLE WATER SUPPLY SYSTEM 
LEVEL III IN BARANGAY LIMON NORTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ROMBLON LOOC BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

CONSTRUCTION OF SMALL WATER IMPOUNDING 
PROJECT (SWIP) IN SITIO CABUGAO PUNTA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ROMBLON LOOC BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF MUNICIPAL EVACUATION CENTER 
IN STO. NINO POBLACION

              5,770,000                           -                5,770,000              5,770,000              5,770,000              5,770,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON MAGDIWANG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SUPPLY LEVEL 
III (PHASE 5) IN SITO ILAYA, BARANGAY IPIL

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON MAGDIWANG BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CRITICAL PORTIONS OF LOCAL 
ACCESS ROAD IN BRGY. IPIL AND TAMPAYAN

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON MAGDIWANG BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF MUNICIPAL STREETS IN BRGY. 
POBLACION

              5,076,000                           -                5,076,000              5,076,000              5,076,000              5,076,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON ODIONGAN BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN DAPAWAN (HIGHWAY 
TO PES), ANAHAO (SITIO AGILA), TULAY (SITIO 
SUHONG), RIZAL (SITIO UBOS) & PANIQUE (SITIO 
BOLIGANAY)

              5,700,000                           -                5,700,000              5,700,000              5,700,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ROMBLON ODIONGAN BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN ANAHAO, GABAWAN AND 10 
DESIGNNATED EVACUATION CENTERS

              2,700,000                           -                2,700,000              2,700,000              2,700,000                 396,192  ON-GOING 37%

ADM-WATER 2017 MIMAROPA ROMBLON ODIONGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN LIBERTAD, 
PROGRESO ESTE, TUBURAN, MALILICO & TUMINGAD

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    ON-GOING 96%

ADM-WATER 2017 MIMAROPA ROMBLON ODIONGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN TULAY & 
CANDUYONG

              1,840,000                           -                1,840,000              1,840,000              1,840,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON ODIONGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PATO-O               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  ON-GOING 95%

ADM-ROADS 2017 MIMAROPA ROMBLON ROMBLON BATCH 2 CORE LOCAL ACCESS ROAD CONSTRUCTION OF LOCAL ACCESS ROAD IN SAWANG                  500,000                           -                   500,000                 500,000                 500,000                 475,974  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON ROMBLON BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF LOCAL ACCESS ROAD IN 
AGTONGO

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON ROMBLON BATCH 2 CORE LOCAL ACCESS ROAD CONSTRUCTION OF LOCAL ACCESS ROAD IN ILAURAN                  500,000                           -                   500,000                 500,000                 500,000                 495,248  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON ROMBLON BATCH 2 CORE LOCAL ACCESS ROAD CONSTRUCTION OF LOCAL ACCESS ROAD IN AGNIPA                  431,000                           -                   431,000                 431,000                 431,000                 430,577  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON ROMBLON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF WATER LEVEL 2 WATER SYSTEM IN 
LOGBON

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ROMBLON ROMBLON BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BAGACAY

              4,000,000                           -                4,000,000              4,000,000              3,980,241              1,688,411  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON ROMBLON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF WATER SYSTEM LEVEL 3 IN SAWANG-
LONOS

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON ROMBLON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF WATER SYSTEM LEVEL 3 IN LUNAS               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
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ADM-ROADS 2017 MIMAROPA ROMBLON SAN AGUSTIN BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF CORE LOCAL ACCESS ROAD IN SITIO 
DUYOM, BARANGAY DUBDUBAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON SAN AGUSTIN BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF CORE LOCAL ACCESS ROAD IN SITIO 
CABANGAHAN, BARANGAY CARMEN

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON SAN AGUSTIN BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF CORE LOCAL ACCESS ROAD IN 
CIRCUMFERENTIAL ROAD, BARANGAY CAGBO-AYA

                 790,000                           -                   790,000                 790,000                 790,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON SAN AGUSTIN BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF CORE LOCAL ACCESS ROAD IN 
BARANGAY SUGOD

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON SAN AGUSTIN BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF CORE LOCAL ACCESS ROAD IN 
BARANGAY CABOLUTAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,465,490  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON SAN AGUSTIN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY LEVEL III IN 
BARANGAY CAMANTAYA

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON SAN AGUSTIN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY LEVEL III IN 
BARANGAY BULI

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON SAN ANDRES BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN BRGY. MARI-NORTE 
(THE PROJECT WILL COVER FROM SITIO HAGIMIT-
SMALL TO SITIO HAGIMIT-BIG WITH A WIDTH OF 3 
METERS) AND A SPAN OF 7 KILOMETERS

              9,280,000                           -                9,280,000              9,280,000              9,280,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON SAN FERNANDO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
TACLOBO (SITIOS LIBOO, SAN JUAN, CANTINGAS, 
MANABO, CENTRO AND CASOY); BRGY. PILI (SITIOS 
ANAHAW, CENTRO, SAPANG-PALAY AND PUGOT); 
BRGY. POBLACION; BRGY. PANANGCALAN (SITIOS 
ILAYA-IBABA, CENTRO, BITA); BRGY. CAMPALINGO 
(SITIOS DAPDAP, CENTRO, BAYBAY, CAMPITNGAN, 
GUINAYAS); BRGY. AZAGRA (SITIOS GUTUSAN, 
CENTRO, ILAWOD, CANGUMBA, CANGOMON)

            13,215,000                           -              13,215,000            13,215,000           13,215,000                           -    ON-GOING 91%

ADM-WATER 2017 MIMAROPA ROMBLON SAN JOSE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING/EXPANSION OF SAN JOSE WATER 
SYSTEM LEVEL III, PHASE III IN BARANGAYS OF 
POBLACION,COMBOT,PINAMIHAGAN AND BUSAY

            12,340,000                           -              12,340,000            12,340,000           12,340,000                           -    ON-GOING 90%

ADM-DRRM 2017 MIMAROPA ROMBLON SANTA FE BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY IN 
POBLACION, STA. FE, ROMBLON

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 MIMAROPA ROMBLON SANTA FE BATCH 1 CORE LOCAL ACCESS ROAD
REHABILITATION OF MUNICIPAL ROAD IN POBLACION, 
STA. FE, ROMBLON

              5,328,000                           -                5,328,000              5,328,000              5,328,000              5,328,000  COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON SANTA MARIA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION/IMPROVEMENT OF CONCEPCION SUR 
WATER SUPPLY SYSTEM LEVEL III IN SITIOS AGTIGBAO 
TO NAABANG, CONCEPCION SUR

              1,152,000                           -                1,152,000              1,152,000              1,152,000                           -    COMPLETED 100%

ADM-WATER 2017 MIMAROPA ROMBLON SANTA MARIA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION/IMPROVEMENT OF CONCEPCION NORTE 
WATER SUPPLY SYSTEM LEVEL III IN SITIOS MALAG-
ALAG AND ILAYA, CONCEPCION NORTE

              2,000,000                           -                2,000,000              2,000,000                           -                             -    ITB/AD POSTING 0%

ADM-WATER 2017 MIMAROPA ROMBLON SANTA MARIA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION/IMPROVEMENT OF CABUGAO, BONGA 
WATER SUPPLY SYSTEM LEVEL III IN SITIO CABUGAO, 
BONGA

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 MIMAROPA ROMBLON SANTA MARIA BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF 2-BUILDING MUNICIPAL 
EVACUATION CENTER IN SITIO MALAG-ALAG, 
CONCEPCION, NORTE

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  ITB/AD POSTING 0%

ADM-ROADS 2017 MIMAROPA ROMBLON SANTA MARIA BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF LOCAL ACCESS ROAD TO 
MUNICIPAL EVACUATION CENTER IN SITIO MALAG-
ALAG, CONCEPCION, NORTE

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  ON-GOING 99%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

BALIGUIAN BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION/ CONCRETE PAVING OF FMR IN SAN 
JOSE - GUIMOTAN

              9,971,000                           -                9,971,000              9,971,000              9,971,000              9,971,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GODOD BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SUPPLY SYSTEM 
IN MAUSWAGON

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GODOD BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ACCESS ROAD IN 
BALUNO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GODOD BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ACCESS ROAD IN 
DILUCOT

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GODOD BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ACCESS ROAD IN 
GUISAPONG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GODOD BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ACCESS ROAD IN 
RAMBON

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GODOD BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ACCESS ROAD IN 
LIMBONGA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GODOD BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ACCESS ROAD IN 
LAWAAN-MANGGA & YACAL ST., POBLACION

              1,860,000                           -                1,860,000              1,860,000              1,860,000              1,860,000  COMPLETED 100%
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ADM-DRRM 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GODOD BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
POBLACION

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  ON-GOING 20%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GUTALAC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD/ UPGRADING OF GRAVEL 
ROAD TO PCCP IN BRGY. SALVADOR - BRGY 
POBLACION

              5,478,000                           -                5,478,000              5,478,000              5,478,000              5,478,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GUTALAC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD/ FOOTBRIDGE IN SITIO 
BINALATE, BARANGAY MAMAWAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

GUTALAC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD/ FOOTBRIDGE IN SITIO 
NIPOL, BARANGAY CANUPONG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

JOSE DALMAN BATCH 1 CORE LOCAL ACCESS ROAD
REHABILITATION AND CONCRETING OF BARANGAY 
ROAD/ CORE LOCAL ACCESS ROAD IN MARUPAY, 
LIPAY AND DINASAN

            23,568,907                           -              23,568,907            23,568,907           23,568,907            23,568,907  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

KALAWIT BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION             11,000,000                           -              11,000,000            11,000,000           11,000,000            11,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

KALAWIT BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SUPPLY IN DANIEL MAING               2,543,000                           -                2,543,000              2,543,000              2,543,000              2,543,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

KATIPUNAN BATCH 1 CORE LOCAL ACCESS ROAD
(CORE LCOAL ROADS) REHAB./IMPVT. OF BRGY. 
SEROAN IN BRGY DABIAK TO BRGY. SEROAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

KATIPUNAN BATCH 1 CORE LOCAL ACCESS ROAD
(CORE LCOAL ROADS) REHAB./IMPVT. OF SITO 
SIBAYOG, BRGY. SINGATONG TO BRGY MATAM IN 
SITIO SIBAYOG, BRGY. SINGATONG TO BRGY MATAM

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

KATIPUNAN BATCH 1 CORE LOCAL ACCESS ROAD
(CORE LCOAL ROADS) REHAB./IMPVT. OF BRGY. 
LOYURAN TO BRGY SANAO IN BRGY. LOYURAN TO 
BRGY. SANAO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

KATIPUNAN BATCH 1 CORE LOCAL ACCESS ROAD
(CORE LCOAL ROADS) CONST./REHAB. OF BRGY. 
MALASAY TO BRGY FIMAGAS IN BRGY. MALASAY TO 
BRGY. FIMAGAS

              2,000,000                           -                2,000,000              2,000,000                           -                             -    ITB/AD POSTING 0%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

KATIPUNAN BATCH 1 CORE LOCAL ACCESS ROAD
(CORE LCOAL ROADS) CONST./REHAB. OF PUROK 2 - 
BRGY FIMAGAS IN BRGY. FIMAGAS

              1,793,000                           -                1,793,000              1,793,000              1,793,000              1,793,000  ON-GOING 20%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

KATIPUNAN BATCH 1 CORE LOCAL ACCESS ROAD CONCRETING OF SINUYAK ROAD IN BRGY. SINUYAK               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LA LIBERTAD BATCH 1 CORE LOCAL ACCESS ROAD
ROAD CONCRETING IN POBLACION - SINGARAN, LA 
LIBERTAD, ZAMBOANGA DEL NORTE

              4,715,000                           -                4,715,000              4,715,000              4,715,000              4,715,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LA LIBERTAD BATCH 1 CORE LOCAL ACCESS ROAD
ROAD CONCRETING IN POBLACION - STA. CRUZ, LA 
LIBERTAD, ZAMBOANGA DEL NORTE

            12,000,000                           -              12,000,000            12,000,000           12,000,000            12,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LABASON BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF QUEZON TO BLANCO STS. IN GIL 
SANCHEZ & LOPOC

              6,910,000                           -                6,910,000              6,910,000              6,910,000              6,910,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LABASON BATCH 1 CORE LOCAL ACCESS ROAD LOPOC-DANSALAN MUNICIPAL ROAD  IN LOPOC               5,248,000                           -                5,248,000              5,248,000              5,248,000              5,248,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LEON B. POSTIGO 
(BACUNGAN)

BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN MANIL, 
MAWAL, TIOGAN SITIO TAGAYTAY, AND BOGABONGAN 
SECTOR 6

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LEON B. POSTIGO 
(BACUNGAN)

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - NATIONAL HIGHWAY TO 
FISH LANDING IN POBLACION, LEON B. POSTIGO, ZN

              1,125,000                           -                1,125,000              1,125,000              1,125,000              1,125,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LEON B. POSTIGO 
(BACUNGAN)

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - NATIONAL HIGHWAY TO 
MANIL ELEMENTARY SCHOOL IN MANIL, LEON B. 
POSTIGO, ZN

              1,875,000                           -                1,875,000              1,875,000              1,875,000              1,875,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LEON B. POSTIGO 
(BACUNGAN)

BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - POBLACION TINIGUIBAN 
ROAD TO MUNICIPAL HOUSING SITE IN POBLACION, 
LEON B. POSTIGO, ZN

              2,102,000                           -                2,102,000              2,102,000              2,102,000              2,102,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LILOY BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF SAINT JOHN MUNICIPAL STREET IN 
MUNICIPALITY OF LILOY 
FROM MUNICIPAL AREA TO ZANECO PASSING 
PROVINCIAL ROAD GOING TO THE MUNICIPAL 
CEMETERY AND THE MAIN ACCESS ROAD LEADING TO 
BARANGAYS VILLA M. TEJERO, LAMAO, PUNTA AND 
STA. CRUZ

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LILOY BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF SAINT JOSEPH MUNICIPAL STREET IN 
MUNICIPALITY OF LILOY AT THE BACK OF LILOY 
INTEGRATED HEALTH DISTRICT HOSPITAL TO 
NATIONAL HIGHWAY GOING TO BARANGAY VILLA C. 
SUDIACAL

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

Page 72 of 139



ORGINAL
CANCELLED / 

REVERTED
 REVISED 

 RELEASED 

BY DBM TO 

LGUs 

 OBLIGATED 

BY THE LGUs 
 DISBURSED 

BY LGUs 
 STATUS 

 BASED 

ON SWA 

PROGRAM FY REGION PROVINCE CITY / MUNICIPALITY
BATCH 

RELEASE

 ALLOCATION  FINANCIAL 

 ACCOMPLISHMENT AS OF JUNE 30, 2020 

 PHYSICAL STATUS 

PROJECT TYPE PROJECT TITLE

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LILOY BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF SAINT VERONICA MUNICIPAL STREET 
IN MUNICIPALITY OF LILOY LEADING THE LOCAL 
COMMERCIAL CENTER DOWN TO BARANGAY VILLA 
SUDIACAL

              2,202,500                           -                2,202,500              2,202,500              2,202,500              2,202,500  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

LILOY BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF SAINT PETER MUNICIPAL STREET IN 
MUNICIPALITY OF LILOY PASSING GOVERNMENT 
OFFICES AND LEADING TO LOCAL COMMERCIAL 
CENTER

              2,202,500                           -                2,202,500              2,202,500              2,202,500              2,202,500  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MANUKAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION/REHABILITATION/REPLACEMENT AND 
UPGRADING OF LGU MANAGED LEVEL III WATER 
SYSTEM PROJECT IN POBLACION, MANUKAN, 
ZAMBOANGA DEL NORTE

              8,158,000                           -                8,158,000              8,158,000              8,158,000              8,158,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MANUKAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETE PAVEMENT OF MUNICIPAL ROADS ALONG 
ANECITO SAGARIO STREET TO MABINI STREET IN 
POBLACION, MANUKAN, ZAMBOANGA DEL NORTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MANUKAN BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF GUPOT BARANGAY ROAD ALONG 
BARANGAY PROPER TO GUPOT SCHOOL SITE IN 
BARANGAY, GUPOT, MANUKAN, ZAMBOANGA DEL 
NORTE

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MANUKAN BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF PANGANDAO BARANGAY ROAD 
ALONG SITIO SITOY TO SCHOOL SITE SECTION IN 
BARANGAY PANGANDAO, MANUKAN, ZAMBOANGA DEL 
NORTE

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MUTIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF LEVEL II H2O SYSTEM IN SAN 
MIGUEL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MUTIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF LEVEL II H2O SYSTEM IN 
NEWLAND

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MUTIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF LEVEL II H2O SYSTEM IN DIOLEN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MUTIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF LEVEL II H2O SYSTEM IN TINGLAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MUTIA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN G. 
BERGADO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MUTIA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
DIOLEN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MUTIA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
TOTONGON

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MUTIA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN STO. 
TOMAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MUTIA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
PASORIO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

MUTIA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
POBLACION

              2,460,000                           -                2,460,000              2,460,000              2,460,000              2,460,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PIÑAN BATCH 1 CORE LOCAL ACCESS ROAD CONCRETING OF LOCAL ROADS IN BRGY. SANTA FE               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PIÑAN BATCH 1 CORE LOCAL ACCESS ROAD CONCRETING OF LOCAL ROADS IN BRGY. LUZVILLA               4,800,000                           -                4,800,000              4,800,000              4,800,000              4,800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PIÑAN BATCH 1 CORE LOCAL ACCESS ROAD CONCRETING OF LOCAL ROADS IN BRGY. VILLARICO               4,744,000                           -                4,744,000              4,744,000              4,744,000              4,744,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PIÑAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ROADS IN BRGY. LOWER 
GUMAY

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

POLANCO BATCH 1 CORE LOCAL ACCESS ROAD
ROAD UPGRADING FROM GRAVEL TO PCCP IN 
GUINLES - SAN ANTONIO SECTION

            14,294,000                           -              14,294,000            14,294,000           14,294,000            14,294,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PRES. MANUEL ROXAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN PIÑAMAR               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PRES. MANUEL ROXAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN PANGULOGON               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PRES. MANUEL ROXAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN GALUKSO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PRES. MANUEL ROXAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN VILLAHERMOSO               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PRES. MANUEL ROXAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN SEBOD                  904,000                           -                   904,000                 904,000                 904,000                 904,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PRES. MANUEL ROXAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN MOLITON               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PRES. MANUEL ROXAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN SALISIG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PRES. MANUEL ROXAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN UPPER IRASAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PRES. MANUEL ROXAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN DOHINOB               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

PRES. MANUEL ROXAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN LANGATIAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

RIZAL BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF EAST POBLACION - NAPILAN CORE 
LOCAL ROAD IN BARANGAY NAPILAN, RIZAL, 
ZAMBOANGA DEL NORTE

            12,614,000                           -              12,614,000            12,614,000           12,614,000            12,614,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SALUG BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION OF FATIMA - STO. NIÑO BARANGAY 
ROAD IN FATIMA, STO. NIÑO

              5,220,000                           -                5,220,000              5,220,000              5,220,000              5,220,000  CANCELLED 0%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SALUG BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION OF DINUAN - CALUCAP BARANGAY 
ROAD IN DINUAN, CALUCAP

              5,220,000                           -                5,220,000              5,220,000              5,220,000              5,220,000  CANCELLED 0%

ADM-WATER 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SERGIO OSMENA SR. BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF POBLACION ALTO-DAMPALAN 
LEVEL II WATER SYSTEM IN POBLACION ALTO, POB. 
BAJO, VENUS, SAN JUAN DAMPALAN, SERGIO 
OSMEÑA, ZAMBOANGA DEL NORTE

              5,817,000                           -                5,817,000              5,817,000              5,817,000              5,817,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SERGIO OSMENA SR. BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
POBLACION ALTO, SERGIO OSMEÑA, ZAMBOANGA DEL 
NORTE

              4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIAYAN BATCH 1 CORE LOCAL ACCESS ROAD
ROAD REHABILITATION AND UPGRADING OF CENTRO, 
SERIAC TO NATIONAL HIGHWAY FMR IN BARANGAY 
SERIAC

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIAYAN BATCH 1 CORE LOCAL ACCESS ROAD
ROAD REHABILITATION AND UPGRADING OF CENTRO, 
BALUNOKAN – TAGUE, DATAGAN FMR IN BARANGAY 
BALUNOKAN

              4,715,000                           -                4,715,000              4,715,000              4,715,000              4,715,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIAYAN BATCH 1 CORE LOCAL ACCESS ROAD
ROAD REHABILITATION AND UPGRADING OF CENTRO, 
DOMOGOK - PARANGLUMBA FMR IN BARANGAY 
DOMOGOK

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIBUCO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CABBUNAN-SITIO 
MATAWIS, BARANGAY JATIAN

            10,499,000                           -              10,499,000            10,499,000           10,499,000            10,499,000  CANCELLED 0%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIBUTAD BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF REINFORCE CONCRETE BOX 
CULVERT (RCBC) WITH APPROACHES AT BARANGAY 
CALILIC IN CALILIC

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIBUTAD BATCH 1 CORE LOCAL ACCESS ROAD

CONSTRUCTION OF REINFORCE CONCRETE BOX 
CULVERT (RCBC) CALILIC (SITIO CANAB) TO 
MARAPONG BARANGAY ROAD SECTION IN CALILIC 
(SITIO CANAB) - MARAPONG

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIBUTAD BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD - CALILIC (SITIO 
CANAB) - MARAPONG ROAD SECTION IN CALILIC (SITIO 
CANAB) - MARAPONG

              5,106,000                           -                5,106,000              5,106,000              5,106,000              5,106,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIBUTAD BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF MUNICIPAL ROAD - MONTANO 
STREET SECTION (FROM CROSSING OF ELUMBARING 
STREET TO MUNICIPAL CEMETERY IN POBLACION

              3,700,000                           -                3,700,000              3,700,000              3,700,000              3,700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SINDANGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CALATUNAN TO 
BINUANGAN

            14,968,000                           -              14,968,000            14,968,000           14,968,000            14,968,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIOCON BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF 1.5 KM BARANGAY CANDIZ ACCESS 
ROAD IN CENTRO CANDIZ, BRGY. CANDIZ

            14,593,000                           -              14,593,000            14,593,000           14,593,000            14,593,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIRAWAI BATCH 3 CORE LOCAL ACCESS ROAD
ROAD CONCRETING FRONTING CENTRAL SCHOOL IN 
SIRAWAI PROPER

              3,300,000                           -                3,300,000              3,300,000              3,300,000              3,300,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

SIRAWAI BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF SAN NICHOLAS TO SITIO 
JOHNSTONE ROAD IN SAN NICHOLAS TO SITIO 
JOHNSTONE ROAD

              6,667,000                           -                6,667,000              6,667,000              6,667,000              6,667,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

TAMPILISAN BATCH 1 CORE LOCAL ACCESS ROAD CONCRETING OF LOMBOY ROAD IN POBLACION               3,252,810                           -                3,252,810              3,252,810              3,252,810              3,252,810  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

TAMPILISAN BATCH 1 CORE LOCAL ACCESS ROAD CONCRETING OF KALAMANSI ROAD IN POBLACION               2,661,390                           -                2,661,390              2,661,390              2,661,390              2,661,390  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

TAMPILISAN BATCH 1 CORE LOCAL ACCESS ROAD CONCRETING OF MARIBOJOC ROAD IN POBLACION               2,493,821                           -                2,493,821              2,493,821              2,493,821              2,493,821  COMPLETED 100%

ADM-ROADS 2017 REGION_IX
ZAMBOANGA_DEL_NORT
E

TAMPILISAN BATCH 1 CORE LOCAL ACCESS ROAD CONCRETING OF TALISAY ROAD IN POBLACION               1,448,979                           -                1,448,979              1,448,979              1,448,979              1,448,979  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR AURORA BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF ACAD BARANGAY ROAD IN ACAD               2,395,600                           -                2,395,600              2,395,600              2,395,600              2,395,600  COMPLETED 100%
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ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR AURORA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF MAHAYAHAY BARANGAY ROAD IN 
MAHAYAHAY

              4,068,000                           -                4,068,000              4,068,000              4,068,000              4,068,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR AURORA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LIBERTAD BARANGAY ROAD IN 
LIBERTAD

              3,299,600                           -                3,299,600              3,299,600              3,299,600              3,299,600  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR AURORA BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF MUNICIPAL ROAD IN POBLACION               1,918,800                           -                1,918,800              1,918,800              1,918,800              1,918,800  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR BAYOG BATCH 2 CORE LOCAL ACCESS ROAD UPGRADING OF MUNICIPAL ROAD IN POBLACION               8,760,000                           -                8,760,000              8,760,000              8,760,000              8,760,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR BAYOG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF WATER SYSTEM IN POBLACION 
AND KAHAYAGAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR DIMATALING BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - UPGRADING/ CONC. OF 
ROAD SECT. LIBERTAD-SUMBATO BRGY. RD. IN 
LIBERTAD-SUMBATO ROAD SECTION

              8,920,000                           -                8,920,000              8,920,000              8,920,000              8,920,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR DIMATALING BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD - UPGRADING/ CONC. OF 
ROAD SECT.SUMBATO-SITIO GULING(TINIGUANGAN) 
RD. IN SUMBATO-SITIO GULING (TINIGUANGAN) ROAD 
SECTION

              3,345,000                           -                3,345,000              3,345,000              3,345,000              3,345,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR DIMATALING BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - UPGRADING/ CONC. OF 
ROAD SECT.SITIO GULING(TINIGUANGAN) BRGY. RD. IN 
SITIO GULING (TINIGUANGAN) ROAD SECTION

              5,575,000                           -                5,575,000              5,575,000              5,575,000              5,575,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR DIMATALING BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD - UPGRADING/ CONC. OF 
ROAD SECT. SUGBAY-UNO - SUGBAY-UNO BOX 
CULVERT BRGY. RD. IN SUGBAY-UNO - BOX CULVERT 
ROAD SECTION

              5,409,907                           -                5,409,907              5,409,907              5,409,907              5,409,907  COMPLETED 100%

ADM-DRRM 2017 REGION_IX ZAMBOANGA_DEL_SUR DINAS BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY IN PUROK 
TISA, BARANGAY DON JOSE

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR DINAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK MAGSAYSAY, 
BARANGAY SAMBULAWAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR DINAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK DOS, 
BARANGAY LEGARDA DOS

              2,699,000                           -                2,699,000              2,699,000              2,699,000              2,699,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR DUMALINAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN BARANGAY CAMANGA               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR DUMALINAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN BARANGAY LOCUBAN               6,406,000                           -                6,406,000              6,406,000              6,406,000              6,406,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR DUMALINAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN BARANGAY PINIGLIBANO               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR DUMINGAG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SENOTE               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR DUMINGAG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN LA 
FORTUNA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR DUMINGAG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
DANLUGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR DUMINGAG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN DITULAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR DUMINGAG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN DAPIWAK               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR DUMINGAG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
LABANGON

              1,543,000                           -                1,543,000              1,543,000              1,543,000              1,543,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR GUIPOS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL - III SPRING DEVELOPMENT 
IN LOCATION OF INTAKE BOX: SITIO- 7, KATIPUNAN, 
GUIPOS, ZAMBOANGA DEL SUR/ BARANGAY/SITIOS TO 
BE SERVED: SITIO 1-B AND SITIO-2, POBLACION, SITIO-
1 AND SITIO-4, KATIPUNAN AND SITIO-7, BAGONG 
OROQUIETA, GUIPOS, ZAMBOANGA DEL SUR

            13,021,000                           -              13,021,000            13,021,000           13,021,000            13,021,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR JOSEFINA BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROADS IN (SITIO 
STA. CECILIA A AND STA. CECILIA B, MADASIGON) OF T. 
ALONZO STREET, BARANGAY GUMAHAN)

              4,747,960                           -                4,747,960              4,747,960              4,747,960              4,747,960  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR JOSEFINA BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF LOCAL ACCESS ROADS IN (SITIO 
STA. CECILIA A, MADASIGON AND MERCADIAN, SAN 
JOSE) OF SENAWI STREET, BARANGAY GUMAHAN, 
AND SITIO BOUGAINVILLEA AND ANUNANG, DURIAN, 
SAN VICENTE) OF MILICAN STREET OF BARANGAY 
UPPER BAG-ONG TUDELA)

              8,852,040                           -                8,852,040              8,852,040              8,852,040              8,852,040  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR JOSEFINA BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROADS IN (SITIO 
DURIAN, SAN ISIDRO, BOUGAINVILLA) OF MACAS 
STREET, BARANGAY UPPER BAG-ONG TUDELA

                 778,000                           -                   778,000                 778,000                 778,000                 778,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR KUMALARANG BATCH 2 CORE LOCAL ACCESS ROAD
SEGMENTAL CONCRETING OF POBLACION LOCAL 
ACCESS ROAD IN BARANGAY POBLACION (PUROKS 
MAGUINDANAO, LAYA, AND KAUMAHAN B)

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR KUMALARANG BATCH 2 CORE LOCAL ACCESS ROAD
SEGMENTAL CONCRETING OF POBLACION LOCAL 
ACCESS ROAD (PHASE 1) IN BARANGAYS POBLACION 
(KAUMAHAN B), AND GAWIL (SITIO CALAMASAN)

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR KUMALARANG BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF BOYUGAN-EAST 
LOCAL ACCESS ROAD (PHASE 1) IN BARANGAY 
BOYUGAN-EAST

              2,885,907                           -                2,885,907              2,885,907              2,885,907              2,885,907  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR KUMALARANG BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/CONCRETING OF GUSOM LOCAL 
ACCESS ROAD (PHASE 1) IN BARANGAY GUSOM

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR KUMALARANG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF POTABLE WATER SYSTEM (PWS) 
LEVEL II (PHASE 1) IN BARANGAYS SICADE, BOGAYO 
AND POBLACION

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR LABANGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM EXPANSION PROGRAM IN TAPODOC, 
OLD LABANGAN, COMBO, LOWER CAMPO ISLAM, 
DALAPANG, UPPER SANG AN, LOWER ANG AN, 
BULANIT, TAWAGNNORTE, DIMASANGCA AND 
BALIMBINGAN

            11,016,000                           -              11,016,000            11,016,000           11,016,000            11,016,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR LAKEWOOD BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION/REHABILITATION/IMPROVEMENT AND 
EXPANSION OF LAKEWOOD WATER AND SANITATION 
SERVICES IN BAKING TO POBLACION

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IX ZAMBOANGA_DEL_SUR LAKEWOOD BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER WITH 
COMPLETE ACCESSORIES AND AMENITIES IN 
POBLACION

              3,012,000              3,012,000                           -                              -                             -                             -    CANCELLED 0%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR LAPUYAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF FARM TO MARKET ROAD (BALUBO 
KARPOK TO KARPOK BARANGAY LOT) IN BARANGAY 
KARPOK, LAPUYAN, ZAMBOANGA DEL SUR

            10,081,000                           -              10,081,000            10,081,000           10,081,000                           -    CANCELLED 0%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR MAHAYAG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY LEVEL 3 IN 
BARANGAYS: TUBORAN, BALANAN, DALAGUETE, SAN 
VICENTI, DELUSOM

              8,736,000                           -                8,736,000              8,736,000              8,736,000              8,736,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR MAHAYAG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR MAHAYAG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

                 700,000                           -                   700,000                 700,000                 700,000                 700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR MARGOSATUBIG BATCH 5 CORE LOCAL ACCESS ROAD
ROAD UPGRADING FROM EARTH TO PCCP KALIAN TO 
TULAPOK ROAD IN BRGY. KALIAN TO BRGY. TULAPOK, 
MARGOSATUBIG, ZAMBOANGA DEL SUR

            10,759,000                           -              10,759,000            10,759,000           10,759,000            10,759,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR MIDSALIP BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF SIGAPOD TO MATALANG ROAD IN 
BARANGAY MATALANG

            10,462,000                           -              10,462,000            10,462,000           10,462,000            10,462,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR MOLAVE BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ROAD - UPPER 
DIMOROK TO SIMATA IN UPPER DIMOROK, SIMATA

              6,718,000                           -                6,718,000              6,718,000              6,718,000              6,718,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR MOLAVE BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ROAD - BRGY. 
MAKUGUIHON TO SITIO VILLASIS, RIZAL IN BARANGAY 
MAKUGUIHON, SITIO VILLASIS, RIZAL

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR PITOGO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

TRANSMISSION LINE (WATER SYSTEM LEVEL II) IN 
BARANGAY UPPER PANIKIAN-TONGO AND LIGUAC

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IX ZAMBOANGA_DEL_SUR PITOGO BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
POBLACION PITOGO

              5,433,000                           -                5,433,000              5,433,000              5,433,000              5,433,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR RAMON MAGSAYSAY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONST. OF MUNICIPAL WATER SYSTEM IN BARANGAY 
POBLACION, RM, ZDS

            13,483,000                           -              13,483,000            13,483,000           13,483,000            13,483,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR SAN MIGUEL BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF GRAVEL TO PCCPAVEMENT FROM 
LANGILAN TO MATI BARANGAY ROAD IN BARANGAY 
LANGILAN AND MATI

            10,300,000                           -              10,300,000            10,300,000           10,300,000            10,300,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR SAN MIGUEL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD AT JUNCTION OF 
NATIONAL HIGHWAY TO PUROK LAPU-LAPU, 
BARANGAY POBLACION IN BARANGAY POBLACION

              2,612,000                           -                2,612,000              2,612,000              2,612,000              2,612,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR SAN PABLO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ROAD IN JOSE P. 
LAUREL ST., POBLACION (PETRON GASOLINE STATION-
CAÑALES HOUSE

              2,800,000                           -                2,800,000              2,800,000              2,800,000              2,800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR SAN PABLO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ROAD (SEGMENT) IN 
KALILANGAN TO PAO

              2,800,000                           -                2,800,000              2,800,000              2,800,000              2,800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR SAN PABLO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ROAD (SEGMENT) IN 
SACBULAN TO BAG-ONG MISAMIS

              3,705,000                           -                3,705,000              3,705,000              3,705,000              3,705,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR SAN PABLO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ROAD IN SERGIO 
OSMEÑA ST., POBLACION (POTESTAS HOUSE - 
GALLEROS HOUSE)

                 800,000                           -                   800,000                 800,000                 800,000                 800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR SOMINOT BATCH 1 CORE LOCAL ACCESS ROAD

POBLACION-LIBERTAD-STO.NIÑO-LOMANGOY-SAWA 
SECTIONAL ROAD CONCRETING IN POBLACION-
LIBERTAD-STO.NIÑO-LOMANGOY-SAWA SECTIONAL 
ROAD CONCRETING

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  ON-GOING 50%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR SOMINOT BATCH 1 CORE LOCAL ACCESS ROAD
POBLACION-BARUBUHAN SECTIONAL ROAD 
CONCRETING IN POBLACION-BARUBUHAN SECTIONAL 
ROAD CONCRETING

              3,397,000                           -                3,397,000              3,397,000              3,397,000              3,397,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR TABINA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROADS (POBLACION) IN PUROK 
BAYANIHAN, BRGY. POBLACION

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR TABINA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROADS (SAN FRANCISCO) IN PUROK 
URANUS, BARGY SAN FRANCISCO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR TABINA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROADS (DOÑA JOSEFINA) IN PUROK 
BINANWAGAN, BRGY DOÑA JOSEFINA

              2,933,000                           -                2,933,000              2,933,000              2,933,000              2,933,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR TAMBULIG BATCH 1 CORE LOCAL ACCESS ROAD CONSTRUCTION OF FOOT BRIDGE IN ANGELES               2,150,000                           -                2,150,000              2,150,000              2,150,000              2,150,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR TAMBULIG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
TUNGAWAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR TAMBULIG BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF FOOT BRIDGE IN SAGRADA 
FAMILIA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR TAMBULIG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD 
REHABILIATION/CONSTRUCTION/MAINTAINANCE IN 
SAN VICENTE

              2,557,000                           -                2,557,000              2,557,000              2,557,000              2,557,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR TIGBAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF LEVEL II TO LEVEL III WATER SYSTEM 
IN NILO

              3,107,000                           -                3,107,000              3,107,000              3,107,000              3,107,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR TIGBAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF LEVEL II TO LEVEL III WATER SYSTEM 
IN UPPER NILO

              1,380,000                           -                1,380,000              1,380,000              1,380,000              1,380,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR TIGBAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF LEVEL II TO LEVEL III WATER SYSTEM 
IN MARAGANG

              3,540,000                           -                3,540,000              3,540,000              3,540,000              3,540,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_DEL_SUR TIGBAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF LEVEL II TO LEVEL III WATER SYSTEM 
IN LACUPAYAN

              1,560,000                           -                1,560,000              1,560,000              1,560,000              1,560,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR TUKURAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN FROM TABUAN 
NATIONAL HIGH SCHOOL TO PUROK LANGUB, 
BARANGAY TABUAN

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR TUKURAN BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN FROM PUROK 
TANGGIGUE, BARANGAY ALINDAHAW TO LGU 
HOUSING SITE AT PUROK BANGUS, BARANGAY 
ALINDAHAW

            10,580,907                           -              10,580,907            10,580,907           10,580,907            10,580,907  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_DEL_SUR VICENZO SAGUN BATCH 1 CORE LOCAL ACCESS ROAD
UPGRADING OF LIMASON TO AMBULON FARM TO 
MARKET ROAD IN BARANGAY LIMASON GOING TO 
BARANGAY AMBULON

              9,679,000                           -                9,679,000              9,679,000              9,679,000              9,679,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY ALICIA BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ROAD IN BRGY. PAYONGAN - 
PUROK ACACIA

              2,308,000                           -                2,308,000              2,308,000              2,308,000              2,308,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY ALICIA BATCH 1 CORE LOCAL ACCESS ROAD CONCRETING OF LOCAL ROAD IN BRGY. CALADES               3,650,000                           -                3,650,000              3,650,000              3,650,000              3,650,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_SIBUGAY Alicia BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF WATER SUPPLY SYSTEM L-III IN BRGY. 
KAWAYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY ALICIA BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF FOOTBRIDGE IN BRGY. TAMPALAN 
(PUROK 1)

              3,750,000                           -                3,750,000              3,750,000              3,750,000              3,750,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_SIBUGAY BUUG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SYSTEM-LEVEL III IN 
BARANGAY BULAAN, BUUG, ZAMBO. SIBUGAY

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_SIBUGAY BUUG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SYSTEM-LEVEL III IN 
BARANGAY PAMINTAYAN & BARANGAY PULOG, BUUG, 
ZAMBO. SIBUGAY

              4,186,000                           -                4,186,000              4,186,000              4,186,000              4,186,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY DIPLAHAN BATCH 2 CORE LOCAL ACCESS ROAD

CONCRETING OF RIZAL STREET(CONNECTING 
POBLACION DIPLAHAN AND BARANGAY KAUSWAGAN) 
IN POBLACION DIPLAHAN AND KAUSWAGAN, DIPLAHAN 
ZSP

            11,344,000                           -              11,344,000            11,344,000           11,344,000            11,344,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_SIBUGAY Diplahan BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF BARANGAY  SAMPOLI-A POTABLE 
WATER SUPPLY SYSTEM IN BARANGAY SAMPOLI-A 
DIPLAHAN ZAMBOANGA SIBUGAY

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_SIBUGAY Diplahan BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF BARANGAY LOBING WATER 
SUPPLY SYSTEM IN BARANGAY LOBING, DIPLAHAN, 
ZAMBOANGA SIBUGAY

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_SIBUGAY IMELDA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SYSTEM, LEVEL 
II IN BARANGAY LITTLE BAGUIO (LOWER)

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
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ADM-WATER 2017 REGION_IX ZAMBOANGA_SIBUGAY IMELDA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SYSTEM, LEVEL 
II IN BARANGAY LITTLE BAGUIO (UPPER)

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_SIBUGAY IMELDA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SYSTEM, LEVEL 
II IN BARANGAY LUMPANAC

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY IMELDA BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF CORE LOCAL ACCESS ROAD WITH 
ADEQUATE PROVISION OF DRAINAGE STRUCTURES 
AND OTHER ROAD COMPONENT WITHIN THE 
COMMERCIAL COMPLEX AREA IN BARANGAY 
POBLACION

              4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY IMELDA BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF CORE LOCAL ACCESS ROAD WITH 
ADEQUATE PROVISION OF DRAINAGE STRUCTURES 
AND OTHER ROAD COMPONENT WITHIN THE 
COMMERCIAL COMPLEX AREA IN BARANGAY 
POBLACION(BOULEVARD STREET)

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY IMELDA BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF CORE LOCAL ACCESS ROAD WITH 
ADEQUATE PROVISION OF DRAINAGE STRUCTURES 
AND OTHER ROAD COMPONENT WITHIN THE 
COMMERCIAL COMPLEX AREA IN BARANGAY 
POBLACION(M.H. DEL PILAR STREET)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY IMELDA BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF CORE LOCAL ACCESS ROAD WITH 
ADEQUATE PROVISION OF DRAINAGE STRUCTURES 
AND OTHER ROAD COMPONENT WITHIN THE 
COMMERCIAL COMPLEX AREA IN BARANGAY 
POBLACION(TAGABUEN STREET)

              1,263,907                           -                1,263,907              1,263,907              1,263,907              1,263,907  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY IPIL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF DUMPSITE ACCESS ROAD IN 
BARANGAY LUMBIA

              9,000,000                           -                9,000,000              9,000,000              9,000,000              9,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY IPIL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF MABINI STREET IN BARANGAY TIRSO 
BABIERA - IPIL HEIGHTS

              2,268,000                           -                2,268,000              2,268,000              2,268,000              2,268,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY IPIL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CLARO M. RECTO ST. IN BARANGAY 
LOWER TAWAY

              1,600,000                           -                1,600,000              1,600,000              1,600,000              1,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY KABASALAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. DIPALA, 
KABASALAN, ZSP

            14,578,000                           -              14,578,000            14,578,000           14,578,000            14,578,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY MABUHAY BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN SITIOBAKWOOD, SAWA               1,200,000                           -                1,200,000              1,200,000              1,200,000              1,200,000  COMPLETED 100%
ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY MABUHAY BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN MALINAO               2,479,000                           -                2,479,000              2,479,000              2,479,000              2,479,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY MABUHAY BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN RT LIM ST-MABUHAY NHS               3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY MABUHAY BATCH 1 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN MALINAO                  400,000                           -                   400,000                 400,000                 400,000                 400,000  COMPLETED 100%
ADM-DRRM 2017 REGION_IX ZAMBOANGA_SIBUGAY MABUHAY BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_IX ZAMBOANGA_SIBUGAY Mabuhay BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT IN BANGKAW-BANGAKAW               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY MALANGAS BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LCOAL ACCESS ROAD IN SITIO 
ALEGRIA, LA DICHA

            10,446,000                           -              10,446,000            10,446,000           10,446,000            10,446,000  COMPLETED 100%

ADM-DRRM 2017 REGION_IX ZAMBOANGA_SIBUGAY NAGA BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION FACILITY IN 
BARANGAY AGUINALDO

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY NAGA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BARANGAY POBLACION (ROAD CONNECTING FROM 
BARANGAY POBLACION TO BARANGAY BALUNO)

              5,918,000                           -                5,918,000              5,918,000              5,918,000              5,918,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY OLUTANGA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF ESPERANZA-NOQUE ROAD PHASE II 
IN ESPERANZA

            10,264,000                           -              10,264,000            10,264,000           10,264,000            10,264,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY PAYAO BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD (UPGRADING OF 
GRAVEL/EARTH TO PCCP) IN BULAWAN AND GUIWAN

            10,339,000                           -              10,339,000            10,339,000           10,339,000            10,339,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY ROSELLER LIM BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF DAO STREET IN SURABAY & 
KATIPUNAN, R. T. LIM, ZSP

              4,785,000                           -                4,785,000              4,785,000              4,785,000              4,785,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY ROSELLER LIM BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF ACACIA STREET IN SURABAY & 
KATIPUNAN, R. T. LIM, ZSP

              6,090,000                           -                6,090,000              6,090,000              6,090,000              6,090,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY SIAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ROAD AT BARANGAY SILANG 
TO BARANGAY CAMANGA ROAD SECTION IN 
BARANGAY CAMANGA

            14,348,000                           -              14,348,000            14,348,000           14,348,000            14,348,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY TALUSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF 0.5 KM CORE LOCAL ACCESS ROAD 
IN MAHAYAHAY TO LAPARAY

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY TALUSAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF 0.5 KM CORE LOCAL ACCESS ROAD 
IN KAWILAN TO SAMONTE

              5,016,000                           -                5,016,000              5,016,000              5,016,000              5,016,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY TITAY BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF JUNCTION BRGY. POBLACION, TITAY, 
ZSP -- KALAWIT, ZAMBOANGA DEL NORTE IN SITIO 
MANGGA, BRGY. POBLACION

            11,540,000                           -              11,540,000            11,540,000           11,540,000            11,540,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY TUNGAWAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF JUNCTION NAT'L HIGHWAY LOWER 
TUNGAWAN - STO. NIÑO ROAD IN LOWER TUNGAWAN, 
TUNGAWAN, ZSP

              5,500,000                           -                5,500,000              5,500,000              5,500,000              5,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_IX ZAMBOANGA_SIBUGAY TUNGAWAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF JUNCTION NAT'L HIGHWAY LIBERTAD 
- LOGPOND FISHING WARF IN LOGPOND, LIBERTARD, 
TUNGAWAN, ZSP

              5,615,000                           -                5,615,000              5,615,000              5,615,000              5,615,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V ALBAY BACACAY BATCH 2 EVACUATION FACILITY

CONSTRUCTION/COMPLETION OF EVACUATION 
CENTER IN BACACAY EAST CENTRAL SCHOOL 
COMPOUND, BARANGAY 13, POBLACION, BACACAY, 
ALBAY

            16,325,000                           -              16,325,000            16,325,000           16,325,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V ALBAY CAMALIG BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

CONSTRUCTION OF SMALL WATER IMPOUNDING 
PROJECT IN QUIRANGAY

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V ALBAY CAMALIG BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION OF MANINILA - DEL ROSARIO CORE 
LOCAL ACCESS ROAD IN MANINILA-DEL ROSARIO

              9,771,000                           -                9,771,000              9,771,000              9,771,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V ALBAY DARAGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD UPGRADING) IN 
BARANGAY LACAG AND GAPO

            11,925,000                           -              11,925,000            11,925,000           11,925,000            11,864,299  ON-GOING 90%

ADM-ROADS 2017 REGION_V ALBAY DARAGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD REHABILITATION) 
IN BARANGAY SAN VICENTE GRANDE

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,994,842  COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY DARAGA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (NEW 
CONSTRUCTION) IN BARANGAY SAGPON
BARANGAY MARKET SITE

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_V ALBAY GUINOBATAN BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD CONSTRUCTION (PHASE 
II) WITH SPILLWAY IN BARANGAY ONGO

            13,661,000                           -              13,661,000            13,661,000           13,661,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V ALBAY JOVELLAR BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY ESTRELLA - 
BARANGAY MAMLAD

              9,414,000                           -                9,414,000              9,414,000              9,414,000              9,373,490  COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY LIBON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OOF LEVEL II WATER SYSTEM IN 
MATARA

              1,000,000                           -                1,000,000              1,000,000                 992,719                 992,714  COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY LIBON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OOF LEVEL II WATER SYSTEM IN SAN 
PASCUAL

              1,000,000                           -                1,000,000              1,000,000                 992,714                 992,714  COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY LIBON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OOF LEVEL II WATER SYSTEM IN 
LIBTONG

              1,000,000                           -                1,000,000              1,000,000                 992,721                 992,721  COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY LIBON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OOF LEVEL II WATER SYSTEM IN 
ALONGONG

              1,000,000                           -                1,000,000              1,000,000                 992,714                 992,714  COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY LIBON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OOF LEVEL II WATER SYSTEM IN 
TAMBO

              1,000,000                           -                1,000,000              1,000,000                 992,728                 992,728  COMPLETED 100%

ADM-ROADS 2017 REGION_V ALBAY LIBON BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF FMR IN SAN RAMON               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_V ALBAY LIBON BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF FMR IN ALONGONG-TAGBAC               2,000,000                           -                2,000,000              2,000,000              2,000,000              1,987,965  COMPLETED 100%
ADM-ROADS 2017 REGION_V ALBAY LIBON BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF FMR IN MOLOSBOLOS               1,000,000                           -                1,000,000              1,000,000              1,000,000                 993,967  COMPLETED 100%
ADM-ROADS 2017 REGION_V ALBAY LIBON BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF FMR IN SAMPONGAN               1,000,000                           -                1,000,000              1,000,000              1,000,000                 992,906  COMPLETED 100%
ADM-ROADS 2017 REGION_V ALBAY LIBON BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF FMR IN SAN VICENTE               1,000,000                           -                1,000,000              1,000,000              1,000,000                 993,296  COMPLETED 100%

ADM-DRRM 2017 REGION_V ALBAY LIBON BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BRGY. 
ZONE 1

              1,342,000                           -                1,342,000              1,342,000              1,326,151              1,326,151  COMPLETED 100%

ADM-DRRM 2017 REGION_V ALBAY LIBON BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
CAGUSCOS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,983  COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY MALILIPOT BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SYSTEM IN 11 MAINLAND 
BARANGAYS: SAN ISIDRO ILAWOD, STA. TERESA, SAN 
FRANCISCO, BINITAYAN, SAN JOSE, POBLACION 
BARANGAYS I, II, III, IV, V AND CALBAYOG AS THE 
WATER SOURCE BARANGAY

            14,157,000                           -              14,157,000            14,157,000           14,157,000            14,157,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V ALBAY MALINAO BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN OGOB TO BULANG               8,000,000                           -                8,000,000              8,000,000              8,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY MALINAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM IN CLUSTER B (SUGCAD, TANAWAN, 
LIBOD, BALZA)

              3,275,000                           -                3,275,000              3,275,000              3,275,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY MANITO BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS CAVIT, HULOGAN, BALABAGON, PAWA, 
BALASBAS, BUYO, NAGOTGOT AND SITIO 
CATUNGAWAN OF BRGY. CAVIT AND MANUMBALAY 
INCLUDING RESETTLEMENT SITE OF BRGY. 
MALOBAGO, MANITO, ALBAY

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    ON-GOING 88%

ADM-ROADS 2017 REGION_V ALBAY MANITO BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CROSSING 
BRGY. BALABAGON - SITIO MALANGTO, BRGY. 
NAGOTGOT ACCESS ROAD

              2,840,000                           -                2,840,000              2,840,000              2,840,000                 213,402  ON-GOING 0%
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ADM-WATER 2017 REGION_V ALBAY OAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN IRAYA 
NORTE, IRAYA SUR, CENTRO-POBLACION, ILAOR SUR, 
ILAOR NORTE AND MAYAO, OAS, ALBAY

            12,857,000                           -              12,857,000            12,857,000           12,857,000              7,365,532  COMPLETED 100%

ADM-ROADS 2017 REGION_V ALBAY PIODURAN BATCH 2 CORE LOCAL ACCESS ROAD
IMPROVEMENT/UPGRADING OF BACKLOT STREET 
(CARATAGAN-BANAWAN ALTERNATE ROAD) IN 
BARANGAY CARATAGAN AND BANAWAN

              9,000,000                           -                9,000,000              9,000,000              9,000,000              9,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V ALBAY PIODURAN BATCH 2 CORE LOCAL ACCESS ROAD
IMPROVEMENT/UPGRADING OF CARATAGAN-
BARANGAY 1 ROAD IN CARATAGAN

              3,837,000                           -                3,837,000              3,837,000              3,837,000              3,837,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V ALBAY PIODURAN BATCH 2 EVACUATION FACILITY
UPGRADING OF PIODURAN MULTI-PURPOSE 
CENTER/EVACUATION CENTER IN MUNICIPAL HALL 
GROUND, BARANGAY CARATAGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,466  COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY POLANGUI BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER
SUPPLY (PHASE III) IN - KINALE
- ALOMON
- APAD
- SUGCAD
- LANIGAY
- SANTICON
- MATACON

            17,517,000                           -              17,517,000            17,517,000           17,517,000            17,517,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V ALBAY RAPU-RAPU BATCH 1 CORE LOCAL ACCESS ROAD
ROAD REHABILITATION OF PT. MARINO STREET AND 
SEMION STREET GOING TO NATIONAL HIGH SCHOOL 
IN POBLACION, RAPU-RAPU, ALBAY

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY RAPU-RAPU BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

LEVEL II WATER SYSTEM IN BATAN, RAPU-RAPU, 
ALBAY

              6,179,000                           -                6,179,000              6,179,000              6,179,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY SANTO DOMINGO PENDING
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF WATER WORKS SYSTEM IN 
POBLACION

              6,600,000              6,600,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_V ALBAY SANTO DOMINGO PENDING EVACUATION FACILITY
UPGRADING OF EVACUATION CENTER (PROPOSED 
2ND FLOOR BUILDING) IN BRGY. BUHATAN

              2,330,000              2,330,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_V ALBAY SANTO DOMINGO PENDING CORE LOCAL ACCESS ROAD
CONCRETING OF 500M STO. NIÑO & SAN ISIDRO IN 
STO. NIÑO - SAN ISIDRO

              5,000,000              5,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_V ALBAY TIWI BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN LIBTONG (TCC) & SUGOD               6,000,000                           -                6,000,000              6,000,000              6,000,000              3,907,762  COMPLETED 100%

ADM-WATER 2017 REGION_V ALBAY TIWI BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BARIIS, 
JOROAN, MAYNONONG, DAPDAP, MAYONG, MISIBIS

              5,806,000                           -                5,806,000              5,806,000              5,806,000              2,915,380  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE BASUD BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF WATER SUPPLY LEVEL II PHASE VIII IN 
LANGGA- LANITON

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE BASUD BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ACCESS ROAD IN 
BACTAS - MAMPILI

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,994,884  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE BASUD BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ACCESS ROAD IN 
BARANGAY PAGSANGHAN

              1,944,000                           -                1,944,000              1,944,000              1,944,000              1,937,374  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE CAPALONGA BATCH 4 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MACTANG               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,976,648  COMPLETED 100%
ADM-ROADS 2017 REGION_V CAMARINES_NORTE CAPALONGA BATCH 4 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN LUKBANAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,975,513  COMPLETED 100%
ADM-ROADS 2017 REGION_V CAMARINES_NORTE CAPALONGA BATCH 4 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN CAMAGSAAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,951,363  COMPLETED 100%
ADM-ROADS 2017 REGION_V CAMARINES_NORTE CAPALONGA BATCH 4 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN CATIOAN               1,450,000                           -                1,450,000              1,450,000              1,450,000              1,409,320  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE DAET BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - LUISITO STREET IN 
BARANGAY 2

                 535,739                           -                   535,739                 535,739                 535,739                 535,739  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE DAET BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - CURRI STREET IN 
BARANGAY III & CAMAMBUGAN

              4,013,044                           -                4,013,044              4,013,044              4,013,044              4,013,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE DAET BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - 
D. CABANELA STREET IN BARANGAY V

                 487,762                           -                   487,762                 487,762                 487,762                 487,600  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE DAET BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - 
77TH DRIVE STREETS IN BARANGAY VII

              1,895,077                           -                1,895,077              1,895,077              1,895,077              1,895,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE DAET BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - HARVARD STREET IN 
BARANGAY VII

                 799,610                           -                   799,610                 799,610                 799,610                 799,500  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE DAET BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - DIMASALANG STREET IN 
BARANGAY VIII

              3,742,177                           -                3,742,177              3,742,177              3,742,177              2,348,700  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE DAET BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - 
V. BASIT STREET (DULO) IN BARANGAY VIII

              1,239,396                           -                1,239,396              1,239,396              1,239,396              1,239,300  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE DAET BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - TEJARES STREET IN 
BARANGAY CAMAMBUGAN

              1,999,026                           -                1,999,026              1,999,026              1,999,026              1,998,900  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE DAET BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - 
P4 MANCRUS STREET IN BARANGAY MANCRUZ

              3,759,169                           -                3,759,169              3,759,169              3,759,169              3,759,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_NORTE JOSE PANGANIBAN BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN SITIO 
ULIPANAN, BRGY. DAHICAN

              3,000,000                           -                3,000,000              3,000,000                           -                             -    DED PREPARATION 0%

ADM-DRRM 2017 REGION_V CAMARINES_NORTE JOSE PANGANIBAN BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN SITIO 
TABADJAK, BRGY. SAN JOSE

              3,000,000                           -                3,000,000              3,000,000                           -                             -    DED PREPARATION 0%
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ADM-DRRM 2017 REGION_V CAMARINES_NORTE JOSE PANGANIBAN BATCH 2 EVACUATION FACILITY
UPGRADING OF EVACUATION CENTER IN BRGY. 
SALVACION

              2,194,000                           -                2,194,000              2,194,000                           -                             -    DED PREPARATION 0%

ADM-WATER 2017 REGION_V CAMARINES_NORTE JOSE PANGANIBAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING OF WATER SYSTEM IN BRGY. DAHICAN               1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,255  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE JOSE PANGANIBAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SYSTEM IN SITIO 
TABADJAK, BRGY. SAN JOSE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,960  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE JOSE PANGANIBAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SYSTEM IN SITIO TUTOK, 
STA. ROSA NORTE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,300  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE JOSE PANGANIBAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SYSTEM IN BRGY. 
NAKALAYA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,805  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE LABO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

NAPAOD - BENIT WATER SYSTEM PROJECT IN 
BARANGAY NAPAOD AND BENIT

              1,500,000                           -                1,500,000              1,500,000              1,500,000                 224,186  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE LABO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

DAGUIT - MALANGCAOBASUD WATER SYSTEM 
PROJECT IN BARANGAY DAGUIT & MALANGCAOBASUD

              1,500,000                           -                1,500,000              1,500,000              1,500,000                 224,507  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE LABO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

BAYANBAYAN - MATANLANG WATER SYSTEM PROJECT 
IN BARANGAY BAYANBAYAN & MATANLANG

              1,500,000                           -                1,500,000              1,500,000              1,500,000                 224,410  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE LABO BATCH 2 CORE LOCAL ACCESS ROAD
CANAPAWAN LOCAL ACCESS ROAD IN BARANGAY 
CANAPAWAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE LABO BATCH 2 CORE LOCAL ACCESS ROAD
GUISICAN LOCAL ACCESS ROAD IN BARANGAY 
GUISICAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE LABO BATCH 2 CORE LOCAL ACCESS ROAD
MALANGCAOBASUD LOCAL ACCESS ROAD IN 
BARANGAY MALANCAOBASUD

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE LABO BATCH 2 CORE LOCAL ACCESS ROAD
CALABASA-PAGASA LOCAL ACCESS ROAD IN 
BARANGAY CALABASA & PAG-ASA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE LABO BATCH 2 CORE LOCAL ACCESS ROAD
TIGBINAN LOCAL ACCESS ROAD IN BARANGAY 
TIGBINAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE LABO BATCH 2 CORE LOCAL ACCESS ROAD
BAGONG SILANG 2 LOCAL ACCESS ROAD IN 
BARANGAY BAGONG SILANG 2

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE LABO BATCH 2 CORE LOCAL ACCESS ROAD
BAGONG SILANG 3 LOCAL ACCESS ROAD IN 
BARANGAY BAGONG SILANG 3

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE LABO BATCH 2 CORE LOCAL ACCESS ROAD
BAAY-TULAY NA LUPA LOCAL ACCESS ROAD IN 
BARANGAY BAAY & TULAY NA LUPA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE LABO BATCH 2 CORE LOCAL ACCESS ROAD LUGUI LOCAL ACCESS ROAD IN BARANGAY LUGUI                  817,000                           -                   817,000                 817,000                 817,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
CAYUCYUCAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000                 375,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
MAMBUNGALON

              2,500,000                           -                2,500,000              2,500,000              2,500,000                 375,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
MATOOGTOOG

                 627,000                           -                   627,000                 627,000                 627,000                 376,200  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
HINIPAAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 600,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
TARUM

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 800,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
MASALONGSALONG

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 600,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
HAMORAON

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 800,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
LALAWIGAN

                 500,000                           -                   500,000                 500,000                 500,000                 400,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
PAMBUHAN

                 500,000                           -                   500,000                 500,000                 500,000                 300,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
COLASI

                 500,000                           -                   500,000                 500,000                 500,000                 400,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_NORTE MERCEDES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
LANOT

                 500,000                           -                   500,000                 500,000                 500,000                 400,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_NORTE PARACALE BATCH 4 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BRGY. 
TABAS

              6,000,000                           -                6,000,000              6,000,000              6,000,000              5,395,869  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_NORTE PARACALE BATCH 4 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BRGY. 
TAWIG

              6,028,000                           -                6,028,000              6,028,000              6,028,000              3,615,958  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE SAN LORENZO RUIZ BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF MAMPUROG TO LANGGA FARM TO 
MARKET ROAD IN MAMPUROG AND LANGGA

              7,505,000                           -                7,505,000              7,505,000              7,505,000              7,505,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE SAN LORENZO RUIZ BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF MAMPUROG TO RIVERSIDE FARM TO 
MARKET ROAD IN MAMPUROG

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%
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ADM-DRRM 2017 REGION_V CAMARINES_NORTE SAN VICENTE BATCH 2 EVACUATION FACILITY
EVACUTION FACILITY IN BARANGAY ASDUM SAN 
VICENTE, CAM. NORTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,395,660  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE SAN VICENTE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (CALABAGAS TO 
CABANBANAN ROAD) IN BARANGAY CALABAGAS SAN 
VICENTE, CAM. NORTE

              3,486,600                           -                3,486,600              3,486,600              3,486,600                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE SAN VICENTE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (SAN JOSE TO ASDUM 
ROAD) IN BARANGAY SAN JOSE SAN VICENTE, CAM. 
NORTE

              2,513,800                           -                2,513,800              2,513,800              2,513,800                 376,094  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE SAN VICENTE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (STO. DOMINGO ROAD) IN 
BARANGAY MAN-OGOB SAN VICENTE, CAM. NORTE

              3,486,600                           -                3,486,600              3,486,600              3,486,600                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE SAN VICENTE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (SETTELMENT SITE 
ROAD) IN BARANGAY MAN-OGOB SAN VICENTE, CAM. 
NORTE

              1,840,000                           -                1,840,000              1,840,000              1,840,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_NORTE SANTA ELENA BATCH 4 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN SITIO 
CAMBULONG

              3,000,000                           -                3,000,000              3,000,000              3,000,000                 449,700  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_NORTE SANTA ELENA BATCH 4 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BRGY. 
MAULAWIN

              3,000,000                           -                3,000,000              3,000,000              3,000,000                 449,700  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_NORTE SANTA ELENA BATCH 4 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BRGY. 
KAGTALABA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              1,573,285  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE SANTA ELENA BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. KABUWAN               2,135,000                           -                2,135,000              2,135,000              2,135,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF STA. CRUZ FMR (P-1) IN STA. CRUZ 
TALISAY CN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,998,378  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF SAN JOSE FMR (P-1) IN SITIO 
FELICIDAD, SAN JOSE TALISAY CN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CALINTAAN BRGY. ROAD (P-1) (P-3) 
IN CALINTAAN, TALISAY CN

              4,500,000                           -                4,500,000              4,500,000              4,500,000              4,495,261  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF MUNICIPAL ROAD (P-1A) IN 
POBLACION TALISAY CN

                 568,000                           -                   568,000                 568,000                 568,000                 568,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF GABON FMR (P-2) IN GABON TALISAY 
CN

                 550,000                           -                   550,000                 550,000                 550,000                 548,310  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BINANUAAN FMR (P-2) (P-3) IN 
BINANUAAN TALISAY CN

              2,200,000                           -                2,200,000              2,200,000              2,200,000              1,944,300  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_NORTE TALISAY BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF ITOMANG FMR (P-2) IN ITOMANG 
TALISAY CN

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,487,213  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_NORTE VINZONS BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAYS NAPILIHAN AND POBLACION 1

            11,213,000                           -              11,213,000            11,213,000           11,213,000              9,272,606  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR BAAO BATCH 4 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN STA. 
TERESITA, BAAO, CAM. SUR

            10,000,000                           -              10,000,000            10,000,000           10,000,000              9,467,451  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_SUR BAAO BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF POTABLE WATER SUPPLY SYSTEM 
IN BINIT CREEK, LOURDES, BAAO, CAM. SUR

              2,152,000                           -                2,152,000              2,152,000              2,152,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR BALATAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN ZONE 7, BARANGAY DURAN             10,263,000                           -              10,263,000            10,263,000           10,263,000            10,251,462  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR BATO PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (UPGRADING OF 
BACOLOD-SAN VICENTE ACCESS ROAD) IN BACOLOD, 
BATO, CAMARINES SUR

            11,673,000           11,673,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-WATER 2017 REGION_V CAMARINES_SUR BOMBON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SAN 
FRANCISCO, SITIO TULONG BOLOD TO SAN ANTONIO

              6,144,000                           -                6,144,000              6,144,000              6,121,000                           -    ON-GOING 35%

ADM-ROADS 2017 REGION_V CAMARINES_SUR BOMBON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD AT SAN ANTONIO - SAN 
FRANCISCO IN SAN ANTONIO

              6,565,000                           -                6,565,000              6,565,000              6,565,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR BUHI BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD PROJECT IN SAN VICENTE-
GABAS-LABAWON, BUHI, CAMARINES SUR

            13,506,000                           -              13,506,000            13,506,000           13,506,000            11,526,723  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR BULA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCES ROAD IN BAGOLADIO-LA 
VICTORIA SECTION

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_SUR BULA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN CASUGAD               3,089,000                           -                3,089,000              3,089,000              3,079,057              2,925,959  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR CABUSAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD - REHABILITATION OF BARANGAY 
ROAD IN NEW POBLACION, CABUSAO, CAM. SUR

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR CABUSAO BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF 2-STOREY EVACUATION CENTER 
(PHASE 2) IN STA. LUTGARDA, CABUSAO, CAM. SUR

              1,500,000                           -                1,500,000              1,500,000              1,500,000                 753,374  ON-GOING 65%
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ADM-DRRM 2017 REGION_V CAMARINES_SUR CABUSAO BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF 2-STOREY EVACUATION CENTER 
(PHASE 2) IN CASTILLO, CABUSAO, CAM. SUR

              1,500,000                           -                1,500,000              1,500,000              1,500,000                 422,494  ON-GOING 40%

ADM-ROADS 2017 REGION_V CAMARINES_SUR CABUSAO BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD IN CROSSING - 
NAPATAS, BARCELONITA, CABUSAO, CAM. SUR

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR CABUSAO BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD (PHASE 1) IN ZONE 
4, BIONG, CABUSAO, CAM. SUR

              1,897,000                           -                1,897,000              1,897,000              1,897,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR CABUSAO BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BIONG, 
CABUSAO, CAM. SUR

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,169,129  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR CALABANGA BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN PAOLBO - BELEN               5,000,000                           -                5,000,000              5,000,000              5,000,000              4,627,469  COMPLETED 100%
ADM-ROADS 2017 REGION_V CAMARINES_SUR CALABANGA BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN BURABOD – PINADA               5,000,000                           -                5,000,000              5,000,000              5,000,000              4,948,859  COMPLETED 100%
ADM-ROADS 2017 REGION_V CAMARINES_SUR CALABANGA BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN SAN PABLO               2,816,000                           -                2,816,000              2,816,000              2,816,000              2,785,318  COMPLETED 100%
ADM-ROADS 2017 REGION_V CAMARINES_SUR CALABANGA BATCH 5 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN STA. CRUZ POBLACION               1,000,000                           -                1,000,000              1,000,000              1,000,000                 982,951  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR CAMALIGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGA SAN JOSE, 
CAMALIGAN, CAMARINES SUR

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR CAMALIGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TAMPAC, 
BARANGAY SUA, CAMALIGAN, CAMARINES SUR

              6,699,000                           -                6,699,000              6,699,000              6,699,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR CAMALIGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ZONE 2, MARUPIT               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR CAMALIGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TAMPAC, 
BARANGAY SUA, CAMALIGAN, CAMARINES SUR

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR CANAMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN JOSE EAST 
AND SAN JOSE WEST

              5,750,000                           -                5,750,000              5,750,000              5,750,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR CANAMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN 
FRANCISCO

              5,028,000                           -                5,028,000              5,028,000              5,028,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR CANAMAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. PORO               1,750,000                           -                1,750,000              1,750,000              1,750,000                           -    COMPLETED 100%
ADM-DRRM 2017 REGION_V CAMARINES_SUR CANAMAN BATCH 2 EVACUATION FACILITY EVACUZTION FACILITY IN BRGY. SAN FRANCISCO               1,400,000                           -                1,400,000              1,400,000              1,400,000                 693,302  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR CARAMOAN BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN CADONG, CARAMOAN, 
CAMARINES SUR

            11,431,000                           -              11,431,000            11,431,000           11,431,000            11,431,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_SUR DEL GALLEGO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
TOMAGOKTOK, MABINI AND NAGKALIT

              6,000,000                           -                6,000,000              6,000,000              5,994,785              5,994,785  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR DEL GALLEGO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN HIGHWAY TO MAGAIS I               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR DEL GALLEGO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SINUKNIPAN TO 
DOMAGONDONG

              4,258,000                           -                4,258,000              4,258,000              4,258,000              4,258,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_SUR GAINZA BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN BGY. LOOB AND 
SAMPALOC

              8,343,000                           -                8,343,000              8,343,000              8,343,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR GAINZA BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY- 2 UNITS IN BGY.CAGBUNGA 
AND MALBONG

              6,000,000                           -                6,000,000              6,000,000              6,000,000              2,588,458  ON-GOING 1%

ADM-WATER 2017 REGION_V CAMARINES_SUR GARCHITORENA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY TAMIAWON

                 500,000                           -                   500,000                 500,000                 500,000                   69,656  ON-GOING 15%

ADM-WATER 2017 REGION_V CAMARINES_SUR GARCHITORENA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY BINAGASBASAN

                 500,000                           -                   500,000                 500,000                 500,000                   69,656  ON-GOING 15%

ADM-WATER 2017 REGION_V CAMARINES_SUR GARCHITORENA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY BURABOD

                 500,000                           -                   500,000                 500,000                 500,000                   69,656  ON-GOING 15%

ADM-ROADS 2017 REGION_V CAMARINES_SUR GARCHITORENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS 1, 2, 3 
AND 4 (POBLACION)

              2,512,000                           -                2,512,000              2,512,000              2,512,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR GARCHITORENA BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY 4 (POBLACION)               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 28%

ADM-DRRM 2017 REGION_V CAMARINES_SUR GARCHITORENA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
BARANGAY SAN VICENTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000                 449,845  ON-GOING 10%

ADM-WATER 2017 REGION_V CAMARINES_SUR GOA BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN THE 
PROJECT WILL BE LOCATED IN THE FOLLOWING 
BRGYS:
BAGUMBAYAN GRANDE, BAGUMBAYAN PEQUEÑO, 
BELEN, PANDAY, LA PURISIMA, SAN JUAN BAUTISTA, 
SAN JUAN EVANGELISTA, SAN ISIDRO POBLACION, 
SAN JOSE AND SAN BENITO

            12,406,000                           -              12,406,000            12,406,000                           -                             -    BID OPENING 0%

ADM-ROADS 2017 REGION_V CAMARINES_SUR LAGONOY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY GUBAT & 
PINAMIHAGAN

            11,925,000                           -              11,925,000            11,925,000           11,925,000              3,557,214  ON-GOING 28%

ADM-WATER 2017 REGION_V CAMARINES_SUR LIBMANAN BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN TANAG               2,000,000                           -                2,000,000              2,000,000              1,992,193              1,178,308  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_SUR LIBMANAN BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN PAG-
ORING VIEJO

              1,500,000                           -                1,500,000              1,500,000              1,324,839              1,324,839  ON-GOING 98%

ADM-WATER 2017 REGION_V CAMARINES_SUR LIBMANAN BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN 
CAMBALIDIO, VILLADIMA, CAWAYAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    NTP FOR ISSUANCE 0%

ADM-ROADS 2017 REGION_V CAMARINES_SUR LIBMANAN BATCH 4 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN DUANG-NIOG               5,939,000                           -                5,939,000              5,939,000              5,939,000              4,890,529  ON-GOING 55%
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ADM-ROADS 2017 REGION_V CAMARINES_SUR LIBMANAN BATCH 4 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN SAN PABLO                  950,000                           -                   950,000                 950,000                 950,000                 945,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_SUR LUPI BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
MALANYOG, BULAWAN SR., LUPI, CAMARINES SUR

            13,765,000                           -              13,765,000            13,765,000           12,394,422              9,435,092  ON-GOING 0%

ADM-ROADS 2017 REGION_V CAMARINES_SUR MAGARAO BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD 
CONSTRUCTION/REHABILITATION/MAINTENANCE IN 
STA. LUCIA, MONSERRAT AND SAN JUAN

              8,500,000                           -                8,500,000              8,500,000              8,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR MAGARAO BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD 
CONSTRUCTION/REHABILITATION/MAINTENANCE IN 
SAN ISIDRO TO SAN FRANCISCO

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR MAGARAO BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD 
CONSTRUCTION/REHABILITATION/MAINTENANCE IN 
CARIGSA

              1,345,000                           -                1,345,000              1,345,000              1,345,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR MILAOR BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION/REHABILITATION/ 
MAINTENANCE IN BRGY. CAPUCNASAN AND BRGY. 
DALIPAY

              7,523,500                           -                7,523,500              7,523,500              7,523,500              7,009,584  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR MILAOR BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION/REHABILITATION/ 
MAINTENANCE IN BRGY. CABUGAO AND BRGY. 
MAYDASO

              6,123,500                           -                6,123,500              6,123,500              6,123,500              4,826,192  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR MINALABAC BATCH 5 CORE LOCAL ACCESS ROAD CONCRETING OF ROAD IN BARANGAY DEL SOCORRO             11,662,000                           -              11,662,000            11,662,000           11,662,000              9,724,033  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR NABUA BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD UPGRADING (FROM 
EARTH TO PCCP) IN ZONE 4, BRGY. INAPATAN
ZONE 5, BRGY. ANTIPOLO OLD
ZONE 3, BRGY. ANTIPOLO YOUNG
ZONE 5, BRGY. ARO-ALDAO
ZONE 1 TO 2, BRGY. BUSTRAC
ZONE 6, BRGY. DOLOROSA
ZONE 7, BRGY. DURAN
ZONE 6, BRGY. LA PURISIMA
ZONE 2 TO ZONE 4, BRGY. LOURDES OLD
ZONE 3, BRGY. LOURDES YOUNG
SITIO KISIAL, BRGY. MALAWAG
ZONE 1 TO 2, BRGY. PALOYON ORIENTAL
ZONE 2, BRGY. PALOYON PROPER
ZONE 2, BRGY. ANGUSTIA
SITIO MAGRINGAO, BRGY. SAN ANTONIO OGBON
ZONE 2, BRGY. LA PURISIMA
ZONE 2, BRGY. SAN JOSE
ZONE 3, BRGY. SAN ROQUE MADAWON
SITIO STA. CLARA, BRGY. SAN ROQUE SAGUMAY
ZONE 4, BRGY. SAN VICENTE GORONG-GORONG
SITIO VISTA, BRGY. SAN VICENTE OGBON
ZONE 6, BRGY. TOPAS SOGOD
ZONE 3, BRGY. STA. CRUZ
ZONE 1, BRGY. STA. ELENA BARAS
ZONE 6, BRGY. SANTIAGO YOUNG
SITIO SOGOD, BRGY. STO. DOMINGO
ZONE 5, BARANGAY TANDAAY

            13,959,000                           -              13,959,000            13,959,000           13,959,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR OCAMPO BATCH 4 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. SAN VICENTE               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,981,475  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_SUR OCAMPO BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
POBLACION EAST
BRGY. POBLACION CENTRAL
BRGY. POBLACION WEST
BRGY. SAN VICENTE
BRGY. SAN FRANCISCO

              8,329,000                           -                8,329,000              8,329,000              8,283,990                           -    ON-GOING 65%

ADM-WATER 2017 REGION_V CAMARINES_SUR PAMPLONA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY
(LEVEL 2) IN BRGY. SAN RAMON, SAN VICENTE, 
SALVACION, CALAWAT, TAMBO

            14,078,000                           -              14,078,000            14,078,000           14,053,000              8,063,394  ON-GOING 86%

ADM-ROADS 2017 REGION_V CAMARINES_SUR PASACAO BATCH 5 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN POBLACION (SAN CIRILO, 
STA. ROSA DEL NORTE, STA. ROSA DEL SUR)

            11,503,000                           -              11,503,000            11,503,000           11,503,000            10,590,742  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR PILI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BINANUAANAN 
(NORTE) - BRGY. TINANGIS

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,942,587  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR PILI BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN SAGRADA ELEMENTARY 
SCHOOL, BRGY. SAGRADA

              3,017,000                           -                3,017,000              3,017,000              3,017,000              2,894,414  COMPLETED 100%
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ADM-ROADS 2017 REGION_V CAMARINES_SUR PILI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. HIMAAO - BRGY. 
BAGONG SIRANG

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,894,414  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR PILI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN AGUSTIN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR PILI BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. SAN ISIDRO               3,100,000                           -                3,100,000              3,100,000              3,100,000              3,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR PRESENTACION BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. PAGSANGAAN, 
BRGY. BANTUGAN, BRGY. LANGHA

            13,039,000                           -              13,039,000            13,039,000           13,039,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_SUR RAGAY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
INANDAWA/CENTRO
SALVACION/CENTRO
LAGUIO/SITIOS 2,3 &4
TAGBAC/ZONES 1 TO 7

            11,149,000                           -              11,149,000            11,149,000           11,119,000            10,007,100  ON-GOING 96%

ADM-DRRM 2017 REGION_V CAMARINES_SUR RAGAY BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING FACILITY (SWIP) IN 
LIBORO/SITIO CANAGNAGAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 992,454  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_SUR SAGÑAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
CATALOTOAN, BURACAN, TINORONGAN, KILANTAAO 
AND BONGALON

              4,500,000                           -                4,500,000              4,500,000              4,470,779              2,101,226  ON-GOING 91%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAGÑAY BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN BRGYS. 
KILOMAON,CATALOTOAN, TINORONGAN, BURACAN, 
SIBAGUAN, MINANGDONGJOL, SAN ISIDRO, DEL 
CARMEN

              9,351,000                           -                9,351,000              9,351,000              9,351,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN FERNANDO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ALIANZA - 
CALASCAGAS

              3,992,000                           -                3,992,000              3,992,000              3,992,000              3,992,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN FERNANDO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MARAGNI - 
CALASCAGAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN FERNANDO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN GNARAN - BICAL               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR SAN FERNANDO BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN 
KABUNGAHAN CREEK (PAMUKID-STA CRUZ)

              3,000,000                           -                3,000,000              3,000,000              2,990,000              2,990,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR SAN FERNANDO BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BUYUAN               3,000,000                           -                3,000,000              3,000,000              3,000,000                 448,525  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CAYABON, 
CAMAGONG

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CALAWIT               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BOCLOD-BAHAY 
SECTION

                 965,809                           -                   965,809                 965,809                 965,809                 965,809  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CATALOTOAN SECTION               1,165,317                           -                1,165,317              1,165,317              1,165,317              1,165,317  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TOMINAWOG SECTION               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CALALAHAN               1,400,000                           -                1,400,000              1,400,000              1,400,000              1,400,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO LIGAO, BOCLOD 
ROAD SECTION

              1,837,874                           -                1,837,874              1,837,874              1,837,874              1,837,874  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SAN JOSE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MINORO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V CAMARINES_SUR SAN JOSE BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SWIP IN PUGAY               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SIPOCOT BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ANIB – COTMO – SAN 
VICENTE ROAD, SIPOCOT, CAM. SUR

            12,804,000                           -              12,804,000            12,804,000           12,804,000            12,804,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CAMARINES_SUR SIRUMA BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVSIONS OF POTABLE WATER SUPPLY IN SAN 
RAMON AND SALVACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000                 297,922  ON-GOING 35%

ADM-ROADS 2017 REGION_V CAMARINES_SUR SIRUMA BATCH 5 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN BAHAO AND FUNDADO 
BOBOAN AND VITO
MABUHAY, MALACONINI AND SALVACION
SAN ANDRES

            10,825,000                           -              10,825,000            10,825,000           10,825,000                           -    ON-GOING 26%

ADM-DRRM 2017 REGION_V CAMARINES_SUR TIGAON BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
CARAYCAYON, TIGAON, CAMARINES SUR

              4,500,000                           -                4,500,000              4,500,000              4,500,000              2,825,536  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR TIGAON BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF LOCAL ACCESS ROAD IN GAAO-
CONSOCEP, TIGAON, CAMARINES SUR

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR TIGAON BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF LOCAL ACCESS ROAD IN MAY-
ANAO, TIGAON, CAMARINES SUR

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR TIGAON BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION OF LOCAL ACCESS ROAD IN 
CARAYCAYON-GUBAT, TIGAON, CAMARINES SUR

              4,594,000                           -                4,594,000              4,594,000              4,594,000              4,432,163  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR TINAMBAC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD CONSTRUCTION-BRGY. 
SAN RAMON TO BRGY. PANTAT SECTION IN SAN 
RAMON, TINAMBAC, CAMARINES SUR

              3,688,000                           -                3,688,000              3,688,000              3,688,000              3,688,000  COMPLETED 100%

Page 85 of 139



ORGINAL
CANCELLED / 

REVERTED
 REVISED 

 RELEASED 

BY DBM TO 

LGUs 

 OBLIGATED 

BY THE LGUs 
 DISBURSED 

BY LGUs 
 STATUS 

 BASED 

ON SWA 

PROGRAM FY REGION PROVINCE CITY / MUNICIPALITY
BATCH 

RELEASE

 ALLOCATION  FINANCIAL 

 ACCOMPLISHMENT AS OF JUNE 30, 2020 

 PHYSICAL STATUS 

PROJECT TYPE PROJECT TITLE

ADM-ROADS 2017 REGION_V CAMARINES_SUR TINAMBAC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD CONSTRUCTION-BRGY. 
LUPI SECTION IN SITIO TALISTIS, LUPI, TINAMBAC, 
CAMARINES SUR

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR TINAMBAC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD CONSTRUCTION-BRGY. 
SAN JOSE SECTION IN SAN JOSE, TINAMBAC, 
CAMARINES SUR

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR TINAMBAC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD CONSTRUCTION-BRGY. 
SAN ANTONIO SECTION IN SAN ANTONIO, TINAMBAC, 
CAMARINES SUR

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CAMARINES_SUR TINAMBAC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD CONSTRUCTION-BRGY. 
BANGA TO SAN ROQUE SECTION IN BANGA, 
TINAMBAC, CAMARINES SUR

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES BAGAMANOC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
NAGRUBOG, SALVATION, BAGAMANOC, 
CATANDUANES

              8,000,000                           -                8,000,000              8,000,000              8,000,000              3,872,528  COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES BAGAMANOC BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BAGATABAO, BAGAMANOC, 
CATANDUANES

              6,417,000                           -                6,417,000              6,417,000              6,417,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V CATANDUANES BARAS BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY SAN MIGUEL, 
BARAS, CATANDUANES

              3,000,000                           -                3,000,000              3,000,000              2,993,498              2,993,498  COMPLETED 100%

ADM-DRRM 2017 REGION_V CATANDUANES BARAS BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY GUISAANAN, 
BARAS, CATANDUANES

              3,000,000                           -                3,000,000              3,000,000              2,996,002              2,996,002  COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES BARAS BATCH 5 CORE LOCAL ACCESS ROAD
IMPROVEMENT OF CORE LOCAL ACCESS ROAD IN 
BARANGAY P. TESTON-PUTSAN, BARAS, 
CATANDUANES

              3,080,000                           -                3,080,000              3,080,000              3,080,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES BATO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 1. 
BATALAY, BATO, CATANDUANES
2. BITAOGAN,PANANAOGAN, BATO, CATANDUANES
3. CAGRARAY, BATO, CATANDUANES
4. SIPI,BATO, CATANDUANES

              3,036,000                           -                3,036,000              3,036,000              3,036,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES BATO BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN CAGRARAY
ILAWOD POBLACION
LIBOD POBLACION
CABUGAO
SITIO BITAOGAN,PANANAOGAN
CARORIAN
SAN PEDRO

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES CARAMORAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS TOYTOY, BOTHOAN, ICANBATO, AND 
BAYBAY , CARAMORAN, CATANDUANES

              5,000,000                           -                5,000,000              5,000,000              5,000,000              1,669,080  ON-GOING 33%

ADM-ROADS 2017 REGION_V CATANDUANES CARAMORAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. TUCAO, 
MAYSURAM, AND SITIO LUSONG, CARAMORAN, 
CATANDUANES

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES CARAMORAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TOYTOY, 
CARAMORAN, CATANDUANES

              1,117,000                           -                1,117,000              1,117,000              1,117,000              1,117,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V CATANDUANES CARAMORAN BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. BAYBAY, 
CARAMORAN, CATANDUANES

              2,500,000                     8,005              2,491,995              2,500,000              2,500,000              2,491,995  COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES GIGMOTO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD/ ROAD CONCRETING IN 
NAHULUGAN, SAN PEDRO, GIGMOTO, CATANDUANES

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES GIGMOTO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD/ ROAD CONCRETING IN 
BAHAO, DORORIAN, GIGMOTO, CATANDUANES

              4,175,000                           -                4,175,000              4,175,000              4,175,000              4,175,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES PANDAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING OF LEVEL III WATER SUPPLY AT 
POBLACION - ESTABLISHMENT OF ADDITIONAL 2 SETS 
OF FILTRATION FACILITY IN SITIO MANANAO, 
BARANGAY SALVACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,967,935  COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES PANDAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING PF LEVEL II WATER SYSTEM & 
ESTABLISHMENT OF FILTRATION FACILITY IN 
BARANGAY BALDOC

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 5%

ADM-WATER 2017 REGION_V CATANDUANES PANDAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM AT 
POROT IN BARANGAY POROT

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 5%

ADM-ROADS 2017 REGION_V CATANDUANES PANDAN BATCH 2 CORE LOCAL ACCESS ROAD REBLOCKING OF MABINI STREET IN BARANGAY LIBOD               1,594,000                           -                1,594,000              1,594,000              1,594,000              1,590,557  COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES PANGANIBAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN BARANGAY 
TIBO AND CAGDARAO

            11,700,000                           -              11,700,000            11,700,000           11,700,000            11,700,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_V CATANDUANES PANGANIBAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN BARANGAY 
STA. ANA

              1,600,000                           -                1,600,000              1,600,000              1,600,000              1,600,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES PANGANIBAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY SAN ANTONIO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES SAN ANDRES BATCH 2 CORE LOCAL ACCESS ROAD

ACCESS ROAD (CONCRETING) IN 1. BARIHAY, SAN 
ANDRES, CATANDUANES
2. BATONG PALOWAY
3. PALAWIG
4. MANAMBRAG (ALONG MANAMBRAG NATIONAL HIGH 
SCHOOL)

              9,000,000                           -                9,000,000              9,000,000              9,000,000              9,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES SAN ANDRES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM IN LICTIN               1,172,000                           -                1,172,000              1,172,000              1,172,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V CATANDUANES SAN ANDRES BATCH 2 EVACUATION FACILITY EVACUATION CENTER IN BON-OT               4,000,000                           -                4,000,000              4,000,000              4,000,000              1,078,283  COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES SAN MIGUEL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 1. 
PATAGAN STA. ELENA
2. POBLACION
3. KILIKILIHAN
4. TOBREHON

              4,214,000                           -                4,214,000              4,214,000              4,214,000              3,472,922  ON-GOING 96%

ADM-ROADS 2017 REGION_V CATANDUANES SAN MIGUEL BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BARANGAY DISTRICT III AND 
PARAISO

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES SAN MIGUEL BATCH 2 CORE LOCAL ACCESS ROAD EXPANSION OF FOOT BRIDGE IN BARANGAY DAYAWA               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES VIGA BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN QUIRINO               7,636,000                           -                7,636,000              7,636,000              7,636,000                           -    ON-GOING 90%

ADM-WATER 2017 REGION_V CATANDUANES VIGA BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BUENAVISTA

              2,050,000                           -                2,050,000              2,050,000              2,050,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES VIRAC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

INSTALLATION OF LEVEL II WATER SYSTEM IN HICMING 
- TUBAON - JMA PONITON

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES VIRAC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

INSTALLATION OF LEVEL II WATER SYSTEM IN 
MAGNESIA DEL NORTE

                 750,000                           -                   750,000                 750,000                 750,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES VIRAC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF LEVEL II WATER SYSTEM IN 
CAPILIHAN

                 500,000                           -                   500,000                 500,000                 500,000                 494,627  COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES VIRAC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF LEVEL II WATER SYSTEM IN HAWAN 
GRANDE

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES VIRAC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

INSTALLATION OF LEVEL II WATER SYSTEM IN STO. 
DOMINGO

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES VIRAC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

INSTALLATION OF LEVEL II WATER SYSTEM IN 
MARILIMA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES VIRAC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

INSTALLATION OF LEVEL II WATER SYSTEM IN BATAG                  500,000                           -                   500,000                 500,000                 500,000                 493,983  COMPLETED 100%

ADM-WATER 2017 REGION_V CATANDUANES VIRAC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

INSTALLATION OF LEVEL II WATER SYSTEM IN SOGOD 
SIMAMLA

                 500,000                           -                   500,000                 500,000                 500,000                 497,900  COMPLETED 100%

ADM-DRRM 2017 REGION_V CATANDUANES VIRAC BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN F. 
TACORDA VILLAGE

              3,000,000                           -                3,000,000              3,000,000              2,996,461              2,996,461  COMPLETED 100%

ADM-DRRM 2017 REGION_V CATANDUANES VIRAC BATCH 2 EVACUATION FACILITY
UPGRADING OF EVACUATION CENTER IN PALNAB DEL 
SUR

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V CATANDUANES VIRAC BATCH 2 CORE LOCAL ACCESS ROAD ROAD CONCRETING IN CALATAGAN TIBANG               1,363,000                           -                1,363,000              1,363,000              1,363,000              1,363,000  COMPLETED 100%
ADM-ROADS 2017 REGION_V CATANDUANES VIRAC BATCH 2 CORE LOCAL ACCESS ROAD ROAD CONCRETING IN CAVINITAN               1,300,000                           -                1,300,000              1,300,000              1,300,000              1,300,000  COMPLETED 100%
ADM-ROADS 2017 REGION_V CATANDUANES VIRAC BATCH 2 CORE LOCAL ACCESS ROAD ROAD CONCRETING IN WEST GARDEN BIGAA               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE AROROY BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION/REHABILITATION/ 
MAINTENANCE IN MALUBI, CABANGCALAN

            13,674,000                           -              13,674,000            13,674,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_V MASBATE BALENO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CHAVEZ ST., & CHAVES 
ST. EXTENSION, POBLACION, BALENO

            13,354,000                           -              13,354,000            13,354,000           13,354,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V MASBATE BALUD BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

REHAB/IMPROVEMENT OF SWIP IN BRGY. 
GUINBANNUAHAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000                 742,981  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE BALUD BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ROAD CONSTRUCTION/ ERHABILITATION 
AND MAINTENANCE
A. JCT. DAO - SAN ANTONIO
B. ILAYA - CALUMPANG ROAD IN BRGY. SAMPAD, UBO 
AND GUINBANNUAHAN

              8,276,000                           -                8,276,000              8,276,000              8,276,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE BATUAN BATCH 4 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD
(CONCRETING OF ONE LANE ROAD) IN BRGY. COSTA 
RICA

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE BATUAN BATCH 4 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD
(CONCRETING OF ONE LANE ROAD) IN BRGY. DANAO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,742,544  COMPLETED 100%
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ADM-ROADS 2017 REGION_V MASBATE BATUAN BATCH 4 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD
(CONCRETING OF ONE LANE ROAD) IN BRGY. 
MABUHAY

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 95%

ADM-ROADS 2017 REGION_V MASBATE BATUAN BATCH 4 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD
(CONCRETING OF ONE LANE ROAD) IN BRGY. ROYROY

              4,589,000                           -                4,589,000              4,589,000              4,589,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE CATAINGAN BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. POBLACION               8,000,000                           -                8,000,000              8,000,000              8,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE CATAINGAN BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ROXAS EXTENSION, 
BRGY. POBLACION

              3,728,000                           -                3,728,000              3,728,000              3,728,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE CAWAYAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY ROAD OF 
DIVISORIA CONNECTING THE BARANGAYS OF TUBOG 
AND VILLAHERMOSA

            12,737,000                           -              12,737,000            12,737,000           12,737,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE CLAVERIA BATCH 2 CORE LOCAL ACCESS ROAD

CONCRETING OF MABITON-SAN ISIDRO BARANGAY 
ROAD (CRITICAL SECTION) IN MABITON (SITIO KI-
JOSE), SAN ISIDRO (SITIO KI-JOSE, RECODO, 
DUNGUAN)

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    ON-GOING 0%

ADM-ROADS 2017 REGION_V MASBATE CLAVERIA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF KI-LAPAD - BALETE BARANGAY ROAD 
(CRITICAL SECTION) IN POB. 2 (KI-LAPAD), IMELDA 
(BALETE)

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 0%

ADM-WATER 2017 REGION_V MASBATE CLAVERIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM DEVELOPMENT IN POB. 1 (SIARGAO 
RIVER)

              2,188,000                           -                2,188,000              2,188,000                           -                             -    ITB/AD POSTING 0%

ADM-ROADS 2017 REGION_V MASBATE DIMASALANG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN JUNCTION BALANTAY - 
SAN VICENTE

            13,415,000                           -              13,415,000            13,415,000           13,415,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE ESPERANZA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY VILLA-
ALMERO

            12,847,000                           -              12,847,000            12,847,000           12,847,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE MANDAON BATCH 5 CORE LOCAL ACCESS ROAD
ROAD UPDGRADING FROM GRAVEL /EARTH TO PCCP 
WITH ROAD COMPONENT IN PORTION OF BRGY. 
NAILABAN TO BRGY. TUMALAYTAY ROAD

            10,943,000                           -              10,943,000            10,943,000           10,943,000              5,471,500  NTP FOR ISSUANCE 0%

ADM-DRRM 2017 REGION_V MASBATE MILAGROS BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BACOLOD, BARA, 
NARANGAASAN, POB. WEST

            11,983,000                           -              11,983,000            11,983,000           11,983,000            11,858,225  COMPLETED 100%

ADM-WATER 2017 REGION_V MASBATE MOBO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POABLE WATER SUPPLY IN BAGACAY, 
BALATUCAN, MARINTOC, LALAGUNA, UMABAY 
EXTERIOR AND INTERIOR

            10,708,000                           -              10,708,000            10,708,000           10,605,530                           -    ON-GOING 70%

ADM-ROADS 2017 REGION_V MASBATE MONREAL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF MAGLAMBONG-MACARTHUR ROAD 
IN MAGLAMBONG AND MACARTHUR

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE MONREAL BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF MOROCBOROCAN- GUINDHADAP 
ROAD IN MOROCBOROCAN & GUINHADAP

              5,023,000                           -                5,023,000              5,023,000              5,023,000                           -    ON-GOING 50%

ADM-WATER 2017 REGION_V MASBATE PALANAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
BANCO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,811  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE PALANAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD 
CONSTRUCTION/REHABILITATION/MAINTENANCE IN 
STA. CRUZ AND UMAWAS RIVER, BRGY. STA. CRUZ

                 800,000                           -                   800,000                 800,000                 800,000                 800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE PALANAS BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ROAD 
CONSTRUCTION/REHABILITATION/MAINTENANCE IN 
ALONG NABANGIG-PIÑA ROAD SECTION, BRGY. 
MATUGNAO

              8,233,000                           -                8,233,000              8,233,000              8,233,000              8,233,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V MASBATE PIO V. CORPUS BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN GUINDAWAHAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE PIO V. CORPUS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN JUNCTION SITIO 
GAWAY-GAWAY, CALONG-ONGAN - BUGANG

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_V MASBATE PIO V. CORPUS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN ALEGRIA               2,274,000                           -                2,274,000              2,274,000              2,274,000              1,477,617  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE PLACER BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

              3,971,000                           -                3,971,000              3,971,000              3,971,000              3,971,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE PLACER BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SUGBONG 
COGON, DARAGA-TAVERNA

              1,050,000                           -                1,050,000              1,050,000              1,050,000              1,050,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE PLACER BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CALUMPANG - SITIO 
MALOOCAN, STA. CRUZ

              1,050,000                           -                1,050,000              1,050,000              1,050,000              1,050,000  ON-GOING 78%

ADM-WATER 2017 REGION_V MASBATE PLACER BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM SUPPLY IN 
BARANGAY GUINHAN-AYAN

              6,114,000                           -                6,114,000              6,114,000              6,052,818              6,052,818  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE SAN FERNANDO BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. MAGSASAKA
BRGY. BAYANIHAN
BRGY. SILANGAN

            13,132,000                           -              13,132,000            13,132,000           13,132,000                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_V MASBATE SAN JACINTO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION/REHABILITATION 
IN BRGY. ALMIÑE TO PIÑA ACCESS ROAD (SITIO 
BAGUINBINON PORTION)

              6,711,000                           -                6,711,000              6,711,000              6,711,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V MASBATE SAN JACINTO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY PROJECT IN 
BRGY. BARTOLABAC, SAN JACINTO, MASBATE

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,388,000  COMPLETED 100%

ADM-WATER 2017 REGION_V MASBATE SAN PASCUAL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY: 
CONSTRUCTION OF LEVEL 2 WATER SYSTEM IN BRGY. 
SAN PEDRO

              1,417,000                           -                1,417,000              1,417,000              1,417,000              1,417,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE SAN PASCUAL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD: CONCRETING OF BRGY. 
STA. CRUZ ROAD IN BRGY. STA CRUZ

            10,000,000                           -              10,000,000            10,000,000           10,000,000              9,939,999  COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE USON BATCH 4 CORE LOCAL ACCESS ROAD
CONCRETING OF BUENAVISTA BARANGAY ROAD IN 
PUROKS 7, BUENAVISTA

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V MASBATE USON BATCH 4 CORE LOCAL ACCESS ROAD
CONCRETING OF SAN ISDIRO BARANGAY ROAD IN 
BRGY. SAN ISIDRO

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V MASBATE USON BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN BRGY. 
CAMPANA

              1,500,000                           -                1,500,000              1,500,000              1,500,000                 223,397  ON-GOING 95%

ADM-WATER 2017 REGION_V MASBATE USON BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN BRGY. 
LIBERTAD

              1,500,000                           -                1,500,000              1,500,000              1,500,000                 223,397  ON-GOING 60%

ADM-WATER 2017 REGION_V MASBATE USON BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN BRGY. 
CANDELARIA

              1,053,000                           -                1,053,000              1,053,000              1,053,000                 896,588  ON-GOING 90%

ADM-ROADS 2017 REGION_V SORSOGON BARCELONA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS BANGATE-
STA. CRUZ,BARCELONA, SORSOGN

              9,662,000                           -                9,662,000              9,662,000              9,662,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V SORSOGON BULAN BATCH 2 CORE LOCAL ACCESS ROAD NAMO-DANAO ROAD SEGMENT IN NAMO               7,500,000                           -                7,500,000              7,500,000              7,500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_V SORSOGON BULAN BATCH 2 CORE LOCAL ACCESS ROAD BUTAG ROAD SEGMENT IN BUTAG               7,454,000                           -                7,454,000              7,454,000              7,454,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V SORSOGON BULUSAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN ROQUE-
SALVATION

              8,000,000                           -                8,000,000              8,000,000              8,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V SORSOGON BULUSAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SAN 
RAFAEL& POBLACION BARANGAYS

              5,188,000                           -                5,188,000              5,188,000              5,188,000              5,188,000  COMPLETED 100%

ADM-DRRM 2017 REGION_V SORSOGON CASIGURAN BATCH 4 EVACUATION FACILITY
EVACUATION FACILITY IN CASIGURAN CENTRAL 
SCHOOL

            10,428,000                           -              10,428,000            10,428,000           10,428,000              6,562,668  ON-GOING 90%

ADM-WATER 2017 REGION_V SORSOGON CASTILLA BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF CUMADCAD, SOGOY, MAYON, 
LORETO AND BURABOD LEVEL 2 WATER SYSTEM, 
PHASE 4 IN PUROK SUNFLOWER, SAMPAGUITA, 
CADENA DE AMOR, ROSE, ROSAL, EVERLASTING AND 
PUROK JASMIN, OF BGY. CUMADCAD, ALL PUROKS OF 
SOGOY PROXIMATE TO THE TRANSMISSION PIPELINES

              9,000,000                           -                9,000,000              9,000,000              9,000,000                           -    ON-GOING 20%

ADM-ROADS 2017 REGION_V SORSOGON CASTILLA BATCH 4 CORE LOCAL ACCESS ROAD
CONCRETING OF 850 METERS ACCESS ROAD IN 
BAGONG SIRANG, CASTILLA, SORSOGON

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 95%

ADM-WATER 2017 REGION_V SORSOGON CASTILLA BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF 3 UNITS 250 SQ. M. SMALL FARM 
RESERVOIR WITH 3 UNITS PRESSURIZED IRRIGATION 
SYSTEM IN 2 UNITS AT PUROK 6 AND 1 UNIT AT PUROK 
7AT BGY. MILUYA, CASTILLA,SORSOGON

              1,003,000                           -                1,003,000              1,003,000              1,003,000                           -    ON-GOING 20%

ADM-ROADS 2017 REGION_V SORSOGON DONSOL BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN JOSE, 
BANDI AND JUAN ADRE

            11,619,000                           -              11,619,000            11,619,000           11,619,000                           -    ON-GOING 0%

ADM-ROADS 2017 REGION_V SORSOGON GUBAT BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
CABIGUHAN, PUROK 3

            12,321,000                           -              12,321,000            12,321,000           12,321,000            12,321,000  COMPLETED 100%

ADM-WATER 2017 REGION_V SORSOGON IROSIN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF TRANSMISSION LINE AND 
STORAGE TANK-GABAO LEVEL LLL WATER SYSTEM IN 
GULANG-GULANG, GABAO

              3,500,000                           -                3,500,000              3,500,000              3,500,000              2,785,652  COMPLETED 100%

ADM-WATER 2017 REGION_V SORSOGON IROSIN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

SPRING DEVELOPMENT, CONSTRUCTION OF 
TRANSMISSION LINE AND STORAGE TANK -TABON-
TABON, STO. DOMINGO PATAG LEVEL II WATER 
SYSTEM IN MAPASO, PATAG, STO. DOMINGO

              5,922,000                           -                5,922,000              5,922,000              5,922,000              5,916,402  COMPLETED 100%

ADM-WATER 2017 REGION_V SORSOGON IROSIN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF TRANSMISSION LINE AND 
STORAGE TANK-OMAGOM, GULANG-GULANG LEVEL LL 
WATER SYSTEM IN SITIO OMAGOM, GULANG-GULANG

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,189,770  COMPLETED 100%

ADM-ROADS 2017 REGION_V SORSOGON IROSIN BATCH 2 CORE LOCAL ACCESS ROAD UPGRADING OF PATAG BARANGAY ROAD IN PATAG               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_V SORSOGON JUBAN BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETE PAVING OF GURUYAN- CATANUSAN FARM 
TO MARKET ROAD IN SITIO MANG-OG, GURUYAN - 
CATANUSAN, JUBAN, SORSOGON

            10,380,000                           -              10,380,000            10,380,000           10,380,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_V SORSOGON MAGALLANES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SYSTEM IN BARANGAYS: 
CAGBOLO,CAGTALABA,HUBO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,971,034  COMPLETED 100%
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ADM-ROADS 2017 REGION_V SORSOGON MAGALLANES BATCH 2 CORE LOCAL ACCESS ROAD ACCESS ROAD IN BUSAY TO MAGSAYSAY               7,748,000                           -                7,748,000              7,748,000              7,748,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_V SORSOGON MATNOG BATCH 4 EVACUATION FACILITY
EVACUATION FACILITIES IN BRGYS. POROPANDAN & 
MANURABI

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    ON-GOING 15%

ADM-ROADS 2017 REGION_V SORSOGON MATNOG BATCH 4 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BRGY. MAMBAJOG, BRGY. 
GENABLAN OCCIDENTAL

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 0%

ADM-ROADS 2017 REGION_V SORSOGON MATNOG BATCH 4 CORE LOCAL ACCESS ROAD
REPAIR OF BRIDGE IN BRGYS. TABLAC & BANUANG-
DAAN

              1,906,000                           -                1,906,000              1,906,000                           -                             -    ITB/AD POSTING 0%

ADM-DRRM 2017 REGION_V SORSOGON PILAR BATCH 2 EVACUATION FACILITY
EVACUATION FACILITIES IN BRGYS. BINANUAHAN, 
MARIFOSQUE AND PUTIAO

              9,000,000                           -                9,000,000              9,000,000              9,000,000              7,090,577  COMPLETED 100%

ADM-WATER 2017 REGION_V SORSOGON PILAR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
DEL ROSARIO AND COMAPOCAPO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,037,013  COMPLETED 100%

ADM-WATER 2017 REGION_V SORSOGON PILAR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF SANITATION FACILITIES IN BRGYS. 
MALBOG, MERCEDES, PINAGSALOG AND PUDO

              2,106,000                           -                2,106,000              2,106,000              2,106,000              1,936,000  COMPLETED 100%

ADM-ROADS 2017 REGION_V SORSOGON PRIETO DIAZ BATCH 4 CORE LOCAL ACCESS ROAD
CONCRETE PAVING OF GOGON-SAN RAFAEL ROAD IN 
BRGYS. GOGON - SAN RAFAEL (BRGY. ULAG SECTION), 
PRIETO DIAZ, SORSOGON

              9,672,000                           -                9,672,000              9,672,000              9,672,000                           -    ON-GOING 0%

ADM-WATER 2017 REGION_V SORSOGON SANTA MAGDALENA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONTRUCTION OF DALANO RESERVOIR & 
INSTALLATION OF WATER PIPELINE IN SITIO DALANO, 
BGY. SAN ISIDRO

            10,000,000                           -              10,000,000            10,000,000           10,000,000                   44,550  COMPLETED 100%

ADM-WATER 2017 REGION_V SORSOGON SANTA MAGDALENA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF WATER SUPPLY SYSTEM IN BGY. 
SAN ROQUE, SAN RAFAEL & PORTION OF SAN 
EUGENIO

              2,787,000                           -                2,787,000              2,787,000              2,787,000              2,782,921  COMPLETED 100%

ADM-WATER 2017 REGION_VI AKLAN ALTAVAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY LINAYASAN TO BARANGAY POBLACION

              7,000,000                           -                7,000,000              7,000,000              7,000,000              6,495,072  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN ALTAVAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

              2,919,000                           -                2,919,000              2,919,000              2,919,000              2,919,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BALETE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO GUINHAMBARAN-
SITIO KAMPITAN, ARANAS, BALETE, AKLAN

              5,655,000                           -                5,655,000              5,655,000              5,655,000              5,655,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BALETE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO GUINHAMBARAN-
SITIO CUTCUT, ARANAS, BALETE, AKLAN

              4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAMBOG, BANGA, 
AKLAN

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LINABUAN SUR, 
BANGA, AKLAN

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MANGAN, BANGA, 
AKLAN

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PALALE, BANGA, 
AKLAN

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BANGA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POLO, BANGA, AKLAN               1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CUPANG, BANGA, 
AKLAN

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BANGA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SIGCAY BANGA, AKLAN               1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DAJA NORTE, BANGA, 
AKLAN

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TINAPUAY, BANGA, 
AKLAN

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LAPNAG, BANGA, 
AKLAN

              1,036,000                           -                1,036,000              1,036,000              1,036,000              1,036,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI AKLAN BATAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 1,125 HHS 
OF BARANGAYS POBLACION, SONGCOLAN, MANDONG

            10,379,000                           -              10,379,000            10,379,000           10,379,000              1,709,960  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BURUANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION, 
BURUANGA, AKLAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,998,363  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BURUANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BOBUNGA, 
MAYAPAY, BURUANGA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BURUANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN EL PROGRESO, 
BURUANGA, AKLAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,998,550  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BURUANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TABUNGYAN, 
BURUANGA, AKLAN

              1,419,000                           -                1,419,000              1,419,000              1,419,000              1,419,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN BURUANGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TIGUM, BURUANGA, 
AKLAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,983,645  COMPLETED 100%
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ADM-ROADS 2017 REGION_VI AKLAN IBAJAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. NAISUD SITIO 
ATASON

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,993,847  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN IBAJAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BUENAVISTA-
SAN ISIDRO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,993,156  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN IBAJAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MABUSAO-
MALOCO

              5,455,000                           -                5,455,000              5,455,000              5,455,000              5,450,802  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN KALIBO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAKHAW NORTE             16,964,000                           -              16,964,000            16,964,000           16,964,000            16,935,947  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN LEZO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TAKAS 
BARANGAY ROAD - STA. CRUZ, LEZO, AKLAN 

              4,643,000                           -                4,643,000              4,643,000              4,643,000              4,643,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN LEZO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CARUGDOG-
AGCAWILAN BARANGAY ROAD

              8,000,000                           -                8,000,000              8,000,000              8,000,000              7,999,998  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN LIBACAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. PAMPANGO TO 
BRGY. ALFONSO XII FMR, SITIO LIBANG, PAMPANGO, 
LIBACAO, AKLAN

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN LIBACAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ROSAL TO BRGY 
LOCTUGA FMR, SITIO BATAC, ROSAL, LIBACAO, AKLAN

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN LIBACAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PROPER, 
MAGUGBA, LIBACAO, AKLAN

              3,213,000                           -                3,213,000              3,213,000              3,213,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN MADALAG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
PANIPIASON

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,494,027  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN MADALAG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
TALIMAGAO TO BARANGAY ALAMINOS

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI AKLAN MADALAG BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY POBLACION               2,500,000                           -                2,500,000              2,500,000              2,498,545              2,498,545  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN MADALAG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY LOGOHON 
TAN SARIO ROAD

              1,006,000                           -                1,006,000              1,006,000              1,006,000              1,004,519  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN MAKATO BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN AGBALAGO, AGLUCAY, 
ALIBAGON, BAGONG BARRIO, BAYBAY, CABATANGA, 
CAJILO, CALANGCANG, CALIMBAJAN, CASTILLO, 
CAYANGWAN, DUMGA, LIBANG, MANTIGUIB, 
POBLACION, TIBIAWAN, TINA & TUGAS

            13,430,000                           -              13,430,000            13,430,000           13,430,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI AKLAN MALAY BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN CATICLAN, MALAY, AKLAN               6,000,000                           -                6,000,000              6,000,000              5,989,859              5,989,659  COMPLETED 100%

ADM-DRRM 2017 REGION_VI AKLAN MALAY BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION MALAY, AKLAN               3,000,000                           -                3,000,000              3,000,000              2,983,979              2,983,799  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN MALAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CATICLAN, MALAY, 
AKLAN

              5,893,000                           -                5,893,000              5,893,000              5,893,000              5,893,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN MALINAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TAMBUAN, 
CABAYUGAN, KINALANGAY VIEJO

              2,933,000                           -                2,933,000              2,933,000              2,933,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN MALINAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MALANDAYON, 
DANGCALAN, TIGPALAS

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN MALINAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LILOAN, COGON, SAN 
DIMAS, OSMAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VI AKLAN NABAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN TOWN-
WIDE

              5,000,000                           -                5,000,000              5,000,000              5,000,000              3,840,393  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN NABAS BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY RIZAL               5,432,000                           -                5,432,000              5,432,000              5,432,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI AKLAN NEW WASHINGTON BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN POBLACION, NEW 
WASHINGTON, AKLAN

              7,200,000                           -                7,200,000              7,200,000              7,200,000              6,452,945  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN NEW WASHINGTON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION, NEW 
WASHINGTON, AKLAN

              4,027,000                           -                4,027,000              4,027,000              4,027,000              1,880,155  COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN NUMANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 3 &4 BADIO, 
NUMANCIA, AKLAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN NUMANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BUBOG, NUMANCIA, 
AKLAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN NUMANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BAYBAY, 
CAMANCI NORTE

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN NUMANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CAMANCI SUR, 
NUMANCIA, AKLAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN NUMANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 5, DONGON 
EAST, NUMANCIA, AKLAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN NUMANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DONGON WEST, 
NUMANCIA, AKLAN

              1,246,000                           -                1,246,000              1,246,000              1,246,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN NUMANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NAVITAS, NUMANCIA, 
AKLAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI AKLAN NUMANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUSIW, NUMANCIA, 
AKLAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
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ADM-WATER 2017 REGION_VI AKLAN TANGALAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PUDIOT, 
TAMALAGON, TONDOG & PANAYAKAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    ON-GOING 5%

ADM-ROADS 2017 REGION_VI AKLAN TANGALAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PANAYAKAN, LANIPGA-
VIVO, TAMALAGON & PUDIOT

            11,114,907                           -              11,114,907            11,114,907           11,114,907                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI AKLAN TANGALAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN TONDOG               6,600,000                           -                6,600,000              6,600,000              6,544,937                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI ANTIQUE ANINI-Y BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. POBLACION, ANINI-Y, 
ANTIQUE

              7,000,000                           -                7,000,000              7,000,000              7,000,000              6,565,357  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE ANINI-Y BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAGUA & 
TALISAYAN, ANINI-Y, ANTIQUE

              6,063,000                           -                6,063,000              6,063,000              6,063,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE BARBAZA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SOLIGAO, 
BARANGAY TABONG-TABONG, BARANGAY BIGA-A

              8,000,000                           -                8,000,000              8,000,000              8,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI ANTIQUE BARBAZA BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY MAGTULIS               2,165,000                           -                2,165,000              2,165,000              2,165,000              2,164,116  COMPLETED 100%
ADM-DRRM 2017 REGION_VI ANTIQUE BARBAZA BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY GUA               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,495,314  COMPLETED 100%

ADM-DRRM 2017 REGION_VI ANTIQUE BARBAZA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY BINANGBANG 
CENTRO

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,497,763  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE BELISON BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN CANDELARIA ST., 
POBLACION, BELISON, ANTIQUE;ESQUIREDO ST., 
POBLACION, BELISON, ANTIQUE;REVOLUCIONADO ST., 
POBLACION, BELISON, ANTIQUE;REGEMIENTO ST., 
POBLACION, BELISON, ANTIQUE;BAJALAN-LANCARA 
ST., POBLACION, BELISON, ANTIQUE;FELICIANA ST., 
POBLACION, BELISON, ANTIQUE;AGUINALDO ST., 
POBLACION, BELISON, ANTIQUE;HERNANDEZ ST., 
POBLACION, BELISON, ANTIQUE; HERNANDEZ ST., 
POBLACION, BELISON, ANTIQUE;MONTERO ST., 
POBLACION, BELISON, ANTIQUE; MACANTAN ST.-
ALVAREZ ST., POBLACION, BELISON, ANTIQUE

            14,520,000                           -              14,520,000            14,520,000           14,520,000            11,029,220  COMPLETED 100%

ADM-DRRM 2017 REGION_VI ANTIQUE BUGASONG BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN SITIO INOLINGAN, ILAUOD, 
BUGASONG, ANTIQUE

            10,519,000                           -              10,519,000            10,519,000           10,519,000            10,519,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI ANTIQUE CALUYA BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY IN SITIO TALAPTAP, BARANGAY 
POBLACION

            10,360,000                           -              10,360,000            10,360,000           10,360,000                           -    ON-GOING 1%

ADM-ROADS 2017 REGION_VI ANTIQUE CULASI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN RELOCATION SITE, 
NABA, CULASI, ANTIQUE

              3,600,000                           -                3,600,000              3,600,000              3,600,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VI ANTIQUE CULASI BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS BAGACAY, ESPERANZA, LIPATA AND 
LAMPUTONG

              7,410,000                           -                7,410,000              7,410,000              7,410,000                           -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_VI ANTIQUE HAMTIC BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION 2, 
POBLACION 3, POBLACION 4, POBLACION 5

            11,506,000                           -              11,506,000            11,506,000           11,506,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE LAUA-AN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. POBLACION, 
CANITUAN, BONGBONGAN, LACTUDAN & LUPA-AN

            10,012,000                           -              10,012,000            10,012,000           10,012,000                           -    ON-GOING 23%

ADM-WATER 2017 REGION_VI ANTIQUE LIBERTAD BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY CENTRO WESTE, CENTRO ESTE, AND 
BARUSBUS, IGCAGAY, TABOC

            12,726,000                           -              12,726,000            12,726,000           12,726,000                           -    NTP FOR ISSUANCE 0%

ADM-ROADS 2017 REGION_VI ANTIQUE PANDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CARMEN, PANDAN, 
ANTIQUE

              2,088,000                           -                2,088,000              2,088,000              2,088,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE PANDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CENTRO NORTE, 
PANDAN, ANTIQUE

              1,824,000                           -                1,824,000              1,824,000              1,824,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE PANDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CENTRO NORTE, 
PANDAN, ANTIQUE

              1,848,000                           -                1,848,000              1,848,000              1,848,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE PANDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CENTRO SUR, 
PANDAN, ANTIQUE

              3,168,000                           -                3,168,000              3,168,000              3,168,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE PANDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CENTRO NORTE, 
PANDAN, ANTIQUE

              1,840,000                           -                1,840,000              1,840,000              1,840,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE PANDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CENTRO NORTE, 
PANDAN, ANTIQUE

              1,504,000                           -                1,504,000              1,504,000              1,504,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE PANDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BAGUMBAYAN, 
PANDAN, ANTIQUE

              1,664,000                           -                1,664,000              1,664,000              1,664,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE PATNONGON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS ALVAÑIZ 
AND BADIANGAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              1,743,521  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE PATNONGON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS 
CUYAPIAO, BITAS, T.FORNIER AND IGBARAWAN, 
SALAGUIAWAN, AND MAGARANG

              4,723,000                           -                4,723,000              4,723,000              4,723,000              4,723,000  COMPLETED 100%
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ADM-WATER 2017 REGION_VI ANTIQUE PATNONGON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY VILLA FLORES AND AURELIANA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,691,532  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE
SAN JOSE DE 
BUENAVISTA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. FUNDA-DALIPE, 
SAN JOSE, ANTIQUE

              3,159,000                           -                3,159,000              3,159,000              3,159,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE
SAN JOSE DE 
BUENAVISTA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN 
FERNANDO, SAN JOSE, ANTIQUE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE
SAN JOSE DE 
BUENAVISTA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. IGBONGLO, SAN 
JOSE, ANTIQUE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE
SAN JOSE DE 
BUENAVISTA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BAGUMBAYAN 
TO CANSADAN-TUBUDAN ROAD, BRGY 8

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE
SAN JOSE DE 
BUENAVISTA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN ANGEL, 
SAN JOSE, ANTIQUE

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE
SAN JOSE DE 
BUENAVISTA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MAYBATO 
NORTH, SAN JOSE, ANTIQUE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE
SAN JOSE DE 
BUENAVISTA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MAYBATO SUR, 
SAN JOSE, ANTIQUE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE
SAN JOSE DE 
BUENAVISTA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PEÑA ST. BRGY. 3, SAN 
JOSE, ANTIQUE

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE
SAN JOSE DE 
BUENAVISTA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PRINCIPE ST. BRGY. 1, 
SAN JOSE, ANTIQUE

              1,900,000                           -                1,900,000              1,900,000              1,900,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE
SAN JOSE DE 
BUENAVISTA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PROGRESSO ST., 
BRGY. 4, SAN JOSE, ANTIQUE

                 700,000                           -                   700,000                 700,000                 700,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE SAN REMIGIO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN RAFAEL-
LUMPATAN AND LAPAK

            10,388,000                           -              10,388,000            10,388,000           10,388,000            10,388,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI ANTIQUE SEBASTE BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN ALL 
BARANGAYS

              8,000,000                           -                8,000,000              8,000,000              8,000,000              7,995,106  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE SEBASTE BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               4,841,000                           -                4,841,000              4,841,000              4,841,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VI ANTIQUE SIBALOM BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
ESPERANZA I,II, & III

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_VI ANTIQUE SIBALOM BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BONGBONGAN I, 
LAGDO, & INABASAN-TIG-OHOT

            12,630,000                           -              12,630,000            12,630,000           12,630,000                           -    ON-GOING 98%

ADM-WATER 2017 REGION_VI ANTIQUE TIBIAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION

            12,000,000                           -              12,000,000            12,000,000           12,000,000                           -    ON-GOING 22%

ADM-ROADS 2017 REGION_VI ANTIQUE TIBIAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               1,362,000                           -                1,362,000              1,362,000              1,362,000              1,362,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE TOBIAS FORNIER BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MASAYO-
LAWIGAN

              9,000,000                           -                9,000,000              9,000,000              9,000,000              9,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE TOBIAS FORNIER BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. GAMAD-IGCADO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE TOBIAS FORNIER BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BARASANAN A-
IGCAPUYAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE TOBIAS FORNIER BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BARASANAN-C               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ANTIQUE TOBIAS FORNIER BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ABACA-
IGBANGCAL A

                 805,000                           -                   805,000                 805,000                 805,000                 805,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI ANTIQUE TOBIAS FORNIER BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
ABACA, BAGUMBAYAN, POBLACION PROPER

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    BID OPENING 0%

ADM-ROADS 2017 REGION_VI ANTIQUE VALDERRAMA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
BINANOGAN, VALDERRAMA, ANTIQUE

              6,925,000                           -                6,925,000              6,925,000              6,925,000                 800,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI ANTIQUE VALDERRAMA BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN VALDERRAMA, ANTIQUE               6,000,000                           -                6,000,000              6,000,000              6,000,000              5,378,608  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ CUARTERO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MAINDANG TO 
AGDAHON

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ CUARTERO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MAINIT TO 
CARATAYA

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ CUARTERO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MALAGAB-I TO 
MAHABANG SAPA

              3,430,000                           -                3,430,000              3,430,000              3,430,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ DAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 20 BRGYS AND 
MUNICIPAL STREETS IN POBLACION ILAYA, ILAWOD

            13,894,000                           -              13,894,000            13,894,000           13,894,000            13,894,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ DUMALAG BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN MIGUEL, 
AGBAY-ANG, CONCEPCION

            10,400,000                           -              10,400,000            10,400,000           10,400,000            10,400,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ DUMALAG BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN MIGUEL               1,306,000                           -                1,306,000              1,306,000              1,306,000              1,306,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI CAPIZ DUMALAG BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
STA. CARMEN, STA. RITA AND STO. ROSARIO

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,597,996  ON-GOING 31%

ADM-ROADS 2017 REGION_VI CAPIZ DUMARAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TASLAN, DUMARAO, 
CAOIZ

              7,381,000                           -                7,381,000              7,381,000              7,381,000              7,379,992  COMPLETED 100%
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ADM-ROADS 2017 REGION_VI CAPIZ DUMARAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ONGOL ILAYA - CUBI, 
DUMARAO, CAPIZ

              7,381,000                           -                7,381,000              7,381,000              7,381,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ IVISAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MUNICIPAL WIDE             13,524,000                           -              13,524,000            13,524,000           13,524,000            13,524,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI CAPIZ JAMINDAN BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN  SITIO 
TAGAYTAY, BRGY. STO. ROSARIO & SITIO PROPER, 
BRGY. STO. ROSARIO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VI CAPIZ JAMINDAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION, JAMINDAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI CAPIZ JAMINDAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION, JAMINDAN               3,116,000                           -                3,116,000              3,116,000              3,116,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ JAMINDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MILAN, AGCAGAY, 
PANGABAT, LUCERO, JAENA SUR, SITIO BASAY 
(ESPERANZA)

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ MAAYON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN QUINAT-UYAN-
BALIGHOT (FMR)

            14,219,000                           -              14,219,000            14,219,000           14,219,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ATIPLO                  500,000                           -                   500,000                 500,000                 500,000                 499,373  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BATIANO               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BATO-BATO               1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,776  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAYE               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BERGANTE                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CALAAGUS               1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,391  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAIDQUID               1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,840  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NAJUS-AN                  570,000                           -                   570,000                 570,000                 570,000                 570,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PANG-PANG SURE               1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,391  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PINAY               1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,840  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POB. PROPER               1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,391  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TUMALALUD               1,000,000                           -                1,000,000              1,000,000              1,000,000                 999,391  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TUGAS               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BALIT                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BUNGSI                  500,000                           -                   500,000                 500,000                 500,000                 499,260  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MANIBAD                  500,000                           -                   500,000                 500,000                 500,000                 499,402  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MARALAG                  738,000                           -                   738,000                 738,000                 738,000                 737,785  COMPLETED 100%
ADM-ROADS 2017 REGION_VI CAPIZ MAMBUSAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION TABUC                  500,000                           -                   500,000                 500,000                 500,000                 499,198  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PANAY BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LIBON, PANAY, CAPIZ             14,723,000                           -              14,723,000            14,723,000           14,723,000            14,663,629  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PANIT-AN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SALOCON, 
PANITAN, CAPIZ

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,834  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PANIT-AN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ENSAÑAGAN, 
PANITAN, CAPIZ

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,834  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PANIT-AN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. INTAMPILAN, 
PANITAN, CAPIZ

              2,324,000                           -                2,324,000              2,324,000              2,324,000              2,320,041  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PANIT-AN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TINCUPON, 
PANITAN, CAPIZ

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,834  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PANIT-AN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY.AMBILAY, 
PANITAN, CAPIZ

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,834  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PANIT-AN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. AGLOWAY, 
PANITAN, CAPIZ

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,834  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PANIT-AN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TABUC SUR, 
PANITAN, CAPIZ

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,828  COMPLETED 100%

ADM-WATER 2017 REGION_VI CAPIZ PILAR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY  IN BRGY. 
STA.FE, PILAR, CAPIZ

              5,588,000                           -                5,588,000              5,588,000              5,588,000              2,766,060  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PILAR BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD  IN SITIO BAT-OS TO 
BRGY PROPER ,BRGY SAN RAMON, PILAR, CAPIZ

              9,000,000                           -                9,000,000              9,000,000              9,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VI CAPIZ PONTEVEDRA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
BANTIGUE & GABUC

              1,229,000                           -                1,229,000              1,229,000              1,229,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI CAPIZ PONTEVEDRA BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN DVCDMS, BRGY. ILAYA               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%
ADM-DRRM 2017 REGION_VI CAPIZ PONTEVEDRA BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. AGBANOG               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PONTEVEDRA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. SAN PEDRO, 
JOLONGAJOG, SUBLANGON, GUBA, YATIGAN

              9,000,000                           -                9,000,000              9,000,000              9,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ PRESIDENT ROXAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BADIANGON- 
BRGY. CARMECITA ROAD SECTION ( W/ EXCEPTION)

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI CAPIZ PRESIDENT ROXAS BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. GOCE AS THE 
STRATEGIC LOCATION FOR 3 BRGYS. ( MANOLING, 
BAYUYAN, STO. NINO)AS BENEFECIARIES

              1,653,000                           -                1,653,000              1,653,000              1,653,000                           -    COMPLETED 100%
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ADM-DRRM 2017 REGION_VI CAPIZ PRESIDENT ROXAS BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. BADIANGON, 
PRESIDENT ROXAS, CAPIZ

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ SAPIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MAN-AWAYAN, 
BARANGAY MANINANG, SAPIAN, CAPIZ

              2,600,000                           -                2,600,000              2,600,000              2,600,000              2,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ SAPIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CULASI, 
BARANGAY LONOY, SAPIAN, CAPIZ

              2,600,000                           -                2,600,000              2,600,000              2,600,000              2,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ SAPIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO LUBOG, 
BARANGAY DAMAYAN, SAPIAN, CAPIZ

              2,600,000                           -                2,600,000              2,600,000              2,600,000              2,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ SAPIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BANGKAL TO 
NAJUS-AN, BARANGAY MANINANG, SAPIAN, CAPIZ

              2,600,000                           -                2,600,000              2,600,000              2,600,000              2,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ SAPIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MANGTUD, 
BARANGAY AGTATACAY NORTE, SAPIAN, CAPIZ

              2,981,000                           -                2,981,000              2,981,000              2,981,000              2,981,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ SIGMA BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN 21 BRGYS. NAMELY: 
ACBO, AMAGA, BALUCUAN, BANGONBANGON, 
CAPUYHAN, COGON, DAYHAGON, GUINTAS, MALAPAD 
COGON, MANGOSO, MATANGCONG, MANSACUL, 
MATINABUS, MIANAY, OYONG, PAGBUNITAN, PARIAN, 
PINAMALATICAN, POB. NORTE, POB. SUR, TAWOG

            13,694,000                           -              13,694,000            13,694,000           13,694,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI CAPIZ TAPAZ BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
JULIAN GOING TO BARANGAY SAN ANTONIO

            15,054,000                           -              15,054,000            15,054,000           15,054,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CALALAN, BRGY. 
PIÑA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. NEW 
POBLACION & DAGSAAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAWANG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SUPANG & SAN 
PEDRO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TAGOON, BRGY. 
SALVACION

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. TAMINLA               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CANSILAYAN 
AND UMILIG 

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO WAWAN, BRGY. 
SAN ISIDRO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. OLD POBLACION               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. NAVALAS               1,957,000                           -                1,957,000              1,957,000              1,957,000              1,957,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BUNGOL, BRGY. 
TACAY

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TASTASAN & 
SAN ISIDRO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PROPER, 
ALAGUISOC

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 952,514  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PROPER, 
BALCON MARAVILLA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BAYBAY, BALCON 
MELLIZA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO AMBAK TUBIG, 
BUGNAY

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PROPER, 
BULUANGAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO ABUYO, 
ESPINOSA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CABADIANGAN, 
HOSKYN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MANGGAKAP, 
LAWI

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SITIO EPO, MOROBUAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO SAL-AGAN, 
POBLACION

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SITIO LANAG, RIZAL               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CORE, SAN 
MIGUEL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BALINGASAG, 
SINAPSAPAN

              1,101,000                           -                1,101,000              1,101,000              1,101,000              1,101,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS JORDAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PAGHALAD, STA. 
TERESA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 959,736  COMPLETED 100%

ADM-DRRM 2017 REGION_VI GUIMARAS NUEVA VALENCIA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. POBLACION, NUEVA 
VALENCIA, GUIMARAS

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,972,678  COMPLETED 100%

ADM-DRRM 2017 REGION_VI GUIMARAS NUEVA VALENCIA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. PANDARAONAN, 
NUEVA VALENCIA, GUIMARAS

              1,921,000                           -                1,921,000              1,921,000              1,921,000              1,916,873  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS NUEVA VALENCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PALANAS, BRGY. 
NAPANDONG, NUEVA VALENCIA, GUIMARAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,480,204  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS NUEVA VALENCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. IGANG AND 
BRGY. CONCORDIA, NUEVA VALENCIA, GUIMARAS

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,447,700  COMPLETED 100%

ADM-DRRM 2017 REGION_VI GUIMARAS SAN LORENZO BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN PROPOSED LOCATION IS 
WITHIN THE MUNICIPAL SITE, BARANGAY CABANO, 
SAN LORENZO GUIMARAS

              2,000,000                           -                2,000,000              2,000,000              1,995,065                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS SAN LORENZO BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN THE ACCESS ROAD IS 
LOCATED AT BARANGAY CABANO, SAN LORENZO, 
GUIMARAS WHICH IS PORTION OF SITIO 
BUBOG/CALOG GOING TO THE MUNICIPAL HALL

              7,927,000                           -                7,927,000              7,927,000              7,927,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS SIBUNAG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ORACON, SIBUNAG               6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI GUIMARAS SIBUNAG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAABAY, SIBUNAG               3,006,000                           -                3,006,000              3,006,000              3,006,000              2,998,113  COMPLETED 100%

ADM-WATER 2017 REGION_VI GUIMARAS SIBUNAG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
MUNICIPAL SITE, DASAL, SIBUNAG

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VI ILOILO AJUY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BARRIDO, 
MALAYU-AN, PILI

            14,996,000                           -              14,996,000            14,996,000                           -                             -    NTP FOR ISSUANCE 0%

ADM-DRRM 2017 REGION_VI ILOILO ALIMODIAN BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN ALIMODIAN NATIONAL 
COMPREHENSIVE HIGH SCHOOL COMPOUND, 
ALIMODIAN, ILOILO

            10,294,000                           -              10,294,000            10,294,000           10,294,000              7,408,123  COMPLETED 100%

ADM-WATER 2017 REGION_VI ILOILO ALIMODIAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
POBLACION, ALIMODIAN, ILOILO

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO ANILAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY MANGANESE, 
GUIPIS, MOSTRO AND BALUNOS

            13,576,000                           -              13,576,000            13,576,000           13,576,000            13,576,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BADIANGAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION - AGUISAN, 
DON FEDERICO TIRADOR STREET, LINAYUAN-
SINUAGAN

            15,484,000                           -              15,484,000            15,484,000           15,484,000            15,484,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI ILOILO BALASAN BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
CAMAMBUGAN/IPIL/ARANJUEZ/KINALKALAN, BALASAN, 
ILOILO

            12,000,000                           -              12,000,000            12,000,000           12,000,000                           -    ON-GOING 10%

ADM-ROADS 2017 REGION_VI ILOILO BALASAN BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. 
CAMAMBUGAN/IPIL/ARANJUEZ/KINALKALAN, BALASAN, 
ILOILO

              1,737,000                           -                1,737,000              1,737,000              1,737,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BANATE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN VARIOUS BARANGAYS             15,724,000                           -              15,724,000            15,724,000           15,724,000            15,724,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI ILOILO BAROTAC NUEVO BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. TABUC-SUBA 
BAROTAC NUEVO, ILOILO

              3,213,000                           -                3,213,000              3,213,000              3,213,000              3,175,824  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BAROTAC NUEVO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ILAYA 
POBLACION, BAROTAC NUEVO, ILOILO

              1,120,000                           -                1,120,000              1,120,000              1,120,000                 979,666  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BAROTAC NUEVO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ILAYA 
POBLACION, BAROTAC NUEVO, ILOILO

                 800,000                           -                   800,000                 800,000                 800,000                 735,437  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BAROTAC NUEVO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ILAYA 
POBLACION, BAROTAC NUEVO, ILOILO

              1,696,000                           -                1,696,000              1,696,000              1,696,000                 790,837  ON-GOING 50%

ADM-ROADS 2017 REGION_VI ILOILO BAROTAC NUEVO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. AGCUYAWAN 
CALSADA, BAROTAC NUEVO, ILOILO

              5,000,000                           -                5,000,000              5,000,000              5,000,000              3,937,950  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BAROTAC NUEVO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TABUCAN, 
BAROTAC NUEVO, ILOILO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,317,163  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BAROTAC NUEVO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LINAO &CRUZ, 
BAROTAC NUEVO, ILOILO

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BAROTAC VIEJO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS 
CALIFORNIA TO SAN ANTONIO

            14,581,000                           -              14,581,000            14,581,000           14,581,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BATAD BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN WITHIN THE 
MUNICIPALITY OF BATAD

            12,993,000                           -              12,993,000            12,993,000           12,993,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN AGBA-O               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ALABIDHAN               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BULABOG               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%
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ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAIROHAN               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN GUINHULACAN               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN INAMYUNGAN               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MALITNOG ILAWOD               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MALITBOG ILAYA               1,040,400                           -                1,040,400              1,040,400              1,040,400                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NGINGI-AN               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               1,039,800                           -                1,039,800              1,039,800              1,039,800              1,039,800  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN QUINANGYANA               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN QUINAR-UPAN               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TAPACON               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO BINGAWAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TUBOD               1,040,400                           -                1,040,400              1,040,400              1,040,400              1,040,400  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO CABATUAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TALANGHAUAN 
SITIO KAMUNSILAN

              1,407,000                           -                1,407,000              1,407,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_VI ILOILO CABATUAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. JELICUON 
MONTINOLA - JELICUON LUSAYA

              4,727,000                           -                4,727,000              4,727,000              4,727,000              4,727,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO CABATUAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SULANGA - 
AYONG - ANUANG

              4,929,000                           -                4,929,000              4,929,000              4,929,000              4,929,000  NTP FOR ISSUANCE 0%

ADM-ROADS 2017 REGION_VI ILOILO CABATUAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BACAN - 
SALACAY - PAMURINGAO GARRIDO

              6,487,000                           -                6,487,000              6,487,000              6,487,000              6,487,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO CALINOG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY TOYUNGAN, 
SITIO MARINAS

              5,513,000                           -                5,513,000              5,513,000              5,513,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO CALINOG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY TABUCAN-IPIL 
RD, SITIO MANSAYO

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO CALINOG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY CAHIGON -
BINOLUSAN PEQUENO RD, BRGY CAHIGON

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO CARLES BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
CABUGUANA CONNECTING TO BARANGAY POBLACION 
AND VISE VERSA

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO CARLES BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY BANCAL               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO CARLES BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO CAMBALATONG 
IN BARANGAY BANCAL CONNECTING TO BARANGAY 
CABUGUANA

              3,107,000                           -                3,107,000              3,107,000              3,107,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VI ILOILO CONCEPCION BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
ANAK BUKID, BARANGAY LO-ONG, CONCEPCION, 
ILOILO

            14,448,000                           -              14,448,000            14,448,000                           -                             -    BID OPENING 0%

ADM-ROADS 2017 REGION_VI ILOILO DINGLE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DAYOT ST., 
POBLACION

              1,212,000                           -                1,212,000              1,212,000              1,212,000              1,212,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DINGLE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LINCUD, SITIO 
HARDIN-CALERO

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DINGLE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TULATULA-AN, 
SITIO IMBULUTUAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DINGLE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. NAZUNI SITIO 
LALAS

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DINGLE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TAMBUNAC-
TIGUIB

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DINGLE BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CAGUYUMAN               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DINGLE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LICU-AN SITIO 
LAMBUNAONON

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI ILOILO DUEÑAS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS ANGARE, STO. NIÑO, SAN ISIDRO, 
PUROG, BA-AC, MARIBUYONG, DUEÑAS ILOILO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI ILOILO DUEÑAS BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BARANGAY POBLACION D, 
DUEÑAS ILOILO

              1,020,000                           -                1,020,000              1,020,000              1,020,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DUEÑAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MINANGA, 
DUEÑAS ILOILO

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DUEÑAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
INADLAWAN, DUEÑAS ILOILO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DUEÑAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY STO. NIÑO, 
DUEÑAS ILOILO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DUEÑAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY PONONG 
GRANDE, DUEÑAS ILOILO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DUEÑAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY CALANG, 
DUEÑAS ILOILO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_VI ILOILO DUEÑAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
ISIDRO, DUEÑAS ILOILO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DUEÑAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MALUSGOD, DUEÑAS ILOILO

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DUEÑAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY CABUDIAN, 
DUEÑAS ILOILO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VI ILOILO DUMANGAS BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY CAYOS               4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO DUMANGAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY ILAYA 2ND 
NATIONAL RD JUNCTION TO BRGY PALOC SOOL

            14,352,000                           -              14,352,000            14,352,000           14,352,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO ESTANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. POBLACION 
ZONE II

              1,832,000                           -                1,832,000              1,832,000              1,832,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO ESTANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. POBLACION 
ZONE II

              1,032,000                           -                1,032,000              1,032,000              1,032,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO ESTANCIA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BOTONGON                  400,000                           -                   400,000                 400,000                 400,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO ESTANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. POBLACION 
ZONE II, ZONE III, AND BULAQUEÑA

              9,296,000                           -                9,296,000              9,296,000              9,296,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO ESTANCIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. POBLACION 
ZONE I

              2,107,000                           -                2,107,000              2,107,000              2,107,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VI ILOILO GUIMBAL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION, GUIMBAL, ILOILO

              2,000,000                           -                2,000,000              2,000,000                           -                             -    DED PREPARATION 0%

ADM-WATER 2017 REGION_VI ILOILO GUIMBAL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
CALAMPITAO, GUIMBAL, ILOILO

                 650,000                           -                   650,000                 650,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_VI ILOILO GUIMBAL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. RIZAL-
TUGUISAN, GIRADO-MAGSAYSAY AND BALANTAD C. 
FRUTO, GUIMBAL, ILOILO

              5,000,000                           -                5,000,000              5,000,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_VI ILOILO GUIMBAL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. RIZAL-
TUGUISAN AND GENEROZA C. COLON, GUIMBAL, 
ILOILO

              2,274,000                           -                2,274,000              2,274,000              2,274,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO GUIMBAL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SIPITAN-
BADIANG, GUIMBAL, ILOILO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO GUIMBAL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. LUBACAN AND 
NITO-AN-LUPSAG, GUIMBAL, ILOILO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO GUIMBAL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. IYASAN, 
GUIMBAL, ILOILO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO GUIMBAL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. ANONO-O, 
GUIMBAL, ILOILO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO GUIMBAL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CALAMPITAO, 
GUIMBAL, ILOILO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO GUIMBAL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. IGCOCOLO, 
GUIMBAL, ILOILO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO IGBARAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MUNICIPAL WIDE             13,853,000                           -              13,853,000            13,853,000           13,853,000            13,853,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI ILOILO JANIUAY BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN MUNICIPALITY OF JANIUAY             16,131,000                           -              16,131,000            16,131,000           16,131,000            16,131,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI ILOILO LAMBUNAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
CANINGUAN, CABUGAO, HIPGOS, BONTOC, 
TAMPUCAO, PASIG, AND MANAULAN

            10,562,000                           -              10,562,000            10,562,000           10,562,000              1,378,333  ON-GOING 41%

ADM-DRRM 2017 REGION_VI ILOILO LAMBUNAO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. LUMANAY               3,000,000                           -                3,000,000              3,000,000              3,000,000              1,913,790  COMPLETED 100%
ADM-DRRM 2017 REGION_VI ILOILO LAMBUNAO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. PUGHANAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              1,369,605  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO LEGANES BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD  IN SITIO 30, BARANGAY 
NABITASAN , BARANGAY CAMANGAY

            15,716,000                           -              15,716,000            15,716,000           15,716,000              6,586,501  ON-GOING 95%

ADM-ROADS 2017 REGION_VI ILOILO LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY POBLACION 
NORTH WEST ZONE

              4,460,000                           -                4,460,000              4,460,000              4,460,000              4,460,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO LEMERY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY TUGAS- BRGY 
BUENAVISTA

              9,112,000                           -                9,112,000              9,112,000              9,112,000              9,112,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO LEON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN GUMBOC-PAOY-AWIS 
ROAD TACUYONG NORTE-MANAMPUANAY ROAD 
LIGTOS-GINES-TUNGUAN-BANAGAN ROAD

            15,016,000                           -              15,016,000            15,016,000           15,016,000            15,016,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI ILOILO MAASIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY TUBANG

              1,500,000                           -                1,500,000              1,500,000                           -                             -    NTP FOR ISSUANCE 0%

ADM-DRRM 2017 REGION_VI ILOILO MAASIN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION               1,121,000                           -                1,121,000              1,121,000              1,121,000              1,121,000  NTP FOR ISSUANCE 0%

ADM-ROADS 2017 REGION_VI ILOILO MAASIN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY TUBANG             11,500,000                           -              11,500,000            11,500,000           11,500,000            11,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO MIAGAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MUNICIPAL WIDE             16,240,000                           -              16,240,000            16,240,000                           -                             -    ITB/AD POSTING 0%

ADM-WATER 2017 REGION_VI ILOILO MINA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
TOLARUCAN, TUMAY AND CABALABAGUAN

              2,166,000                           -                2,166,000              2,166,000                           -                             -    NTP FOR ISSUANCE 0%
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ADM-DRRM 2017 REGION_VI ILOILO MINA BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN MINA RECREATION CENTER               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI ILOILO MINA BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN 2ND LEVEL MOTORPOOL 
AREA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO MINA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN AMIROY-BADIANGAN               8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BACLAYAN, 
NEW LUCENA

                 800,000                           -                   800,000                 800,000                 800,000                 800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BADIANG, NEW 
LUCENA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 995,499  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BALABAG, NEW 
LUCENA

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BILIDAN, NEW 
LUCENA

                 700,000                           -                   700,000                 700,000                 700,000                 700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BITAOG-GAJA, 
NEW LUCENA

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BOLOLACAO, 
NEW LUCENA

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BUROT, NEW 
LUCENA

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CABILAUAN, 
NEW LUCENA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 995,499  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CABUGAO, NEW 
LUCENA

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CAGBAN, NEW 
LUCENA

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CALUMBUYAN, 
NEW LUCENA

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. DAMIRES, NEW 
LUCENA

                 700,000                           -                   700,000                 700,000                 700,000                 700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. DAWIS, NEW 
LUCENA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. GENERAL 
DELGADO, NEW LUCENA

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. GUINOBATAN, 
NEW LUCENA

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. JANIPAAN 
OESTE, NEW LUCENA

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. JELICUON ESTE, 
NEW LUCENA

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. JELICUON 
OESTE, NEW LUCENA

                 600,000                           -                   600,000                 600,000                 600,000                 600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. PASIL, NEW 
LUCENA

                 700,000                           -                   700,000                 700,000                 700,000                 700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. POBLACION, 
NEW LUCENA

              1,194,000                           -                1,194,000              1,194,000              1,194,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO NEW LUCENA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. WARI-WARI, 
NEW LUCENA

                 700,000                           -                   700,000                 700,000                 700,000                 700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO OTON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. GALANG , BRGY. 
SALNGAN

            17,536,000                           -              17,536,000            17,536,000           17,536,000            17,536,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO PAVIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN WESTVILLE-PANDAC 
RD, BRGY PANDAC

            11,000,000                           -              11,000,000            11,000,000           11,000,000            11,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO PAVIA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN JIBAO-AN-BALABAG 
FARM-TO-MARKET RD

              5,735,000                           -                5,735,000              5,735,000              5,735,000              5,735,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO POTOTAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY RUMBANG 
& PUROG

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO POTOTAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
CASALSAGAN & JAMABALUD

              6,701,000                           -                6,701,000              6,701,000              6,701,000              6,701,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI ILOILO SAN DIONISIO BATCH 4 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY POBLACION AND BRGY 
BAGACAY

              2,019,000                           -                2,019,000              2,019,000              2,019,000              2,019,000  COMPLETED 100%

ADM-WATER 2017 REGION_VI ILOILO SAN DIONISIO BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
POBLACION

              4,000,000                           -                4,000,000              4,000,000              3,864,645                 135,355  ON-GOING 10%

ADM-ROADS 2017 REGION_VI ILOILO SAN DIONISIO BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS CAPINANG, 
TALO-ATO, PANGI, TUBLE, BATUAN, AGDALIRAN, 
BORONGON

              8,000,000                           -                8,000,000              8,000,000              8,000,000              7,766,941  COMPLETED 100%
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ADM-ROADS 2017 REGION_VI ILOILO SAN ENRIQUE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS CABUGAO 
VIEJO, PAGA, ABACA, SAN ANTONIO, POBLACION 
ILAWOD, CABUGAO NUEVO, PALJE

            20,000,000                           -              20,000,000            20,000,000           20,000,000                           -    ON-GOING 77%

ADM-WATER 2017 REGION_VI ILOILO SAN ENRIQUE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
CABUGAO VIEJO, TAMBUNAC, PAGA

              3,588,907                           -                3,588,907              3,588,907              3,588,907              3,588,907  ON-GOING 95%

ADM-WATER 2017 REGION_VI ILOILO SAN JOAQUIN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
GINOT-AN

              2,000,000                           -                2,000,000              2,000,000                           -                             -    NTP FOR ISSUANCE 0%

ADM-DRRM 2017 REGION_VI ILOILO SAN JOAQUIN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. BAYBAY               2,313,000                           -                2,313,000              2,313,000              2,313,000              2,312,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SAN JOAQUIN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. NAGSIPIT, 
JAWOD & LOMBOYAN

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    NTP FOR ISSUANCE 0%

ADM-DRRM 2017 REGION_VI ILOILO SAN JOAQUIN BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN 0               1,000,000                           -                1,000,000              1,000,000                           -                             -    ITB/AD POSTING 0%

ADM-ROADS 2017 REGION_VI ILOILO SAN MIGUEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO TUBURAN, BRGY. 
IGTAMBO; BRGY. STO. ANGEL; BRGY. STO. NINO; 
BRGY. SAN ANTONIO

            11,398,000                           -              11,398,000            11,398,000           11,398,000            11,398,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI ILOILO SAN MIGUEL BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. 9, SAN MIGUEL, ILOILO               2,000,000                           -                2,000,000              2,000,000              1,991,500              1,991,500  COMPLETED 100%

ADM-WATER 2017 REGION_VI ILOILO SAN MIGUEL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
UNAS, BRGY. STA. CRUZ; BRGY. STO. ANGEL

              2,000,000                           -                2,000,000              2,000,000                           -                             -    NTP FOR ISSUANCE 0%

ADM-ROADS 2017 REGION_VI ILOILO SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN DIONISIO ELEM. 
SCH., SITIO BARASAN BRGY. SAN DIONISIO, SAN 
RAFAEL, ILOILO

              1,890,000                           -                1,890,000              1,890,000              1,890,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BAGACAY ELEM. SCH., 
BRGY.BAGACAY, SAN RAFAEL, ILOILO

              1,850,000                           -                1,850,000              1,850,000              1,850,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CABAS-AN ELEM. SCH., 
SITIO CABAS-AN BRGY. SAN ANDRES, SAN RAFAEL, 
ILOILO

              1,670,000                           -                1,670,000              1,670,000              1,670,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POSCOLON ELEM. 
SCH., SITIO KARSADA BRGY. POSCOLON, SAN RAFAEL, 
ILOILO

              1,200,000                           -                1,200,000              1,200,000              1,200,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ILONGBUKID NATIONAL 
HIGH SCHOOL, SITIO TUKDAW BRGY. ILONGBUKID, 
SAN RAFAEL, ILOILO

                 630,000                           -                   630,000                 630,000                 630,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN ANDRES 
NATIONAL HIGH SCHOOL BRGY. SAN ANDRES, SAN 
RAFAEL, ILOILO

              1,280,000                           -                1,280,000              1,280,000              1,280,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION, SAN 
RAFAEL, ILOILO

                 810,000                           -                   810,000                 810,000                 810,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION, SAN 
RAFAEL, ILOILO

              2,030,000                           -                2,030,000              2,030,000              2,030,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION, SAN 
RAFAEL, ILOILO

                 950,000                           -                   950,000                 950,000                 950,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SAN RAFAEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION, SAN 
RAFAEL, ILOILO

              2,343,000                           -                2,343,000              2,343,000              2,343,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO SANTA BARBARA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN 55 BARANGAYS             17,588,000                           -              17,588,000            17,588,000           17,588,000            17,588,000  COMPLETED 100%
ADM-DRRM 2017 REGION_VI ILOILO SARA BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION ILAYA               7,071,000                           -                7,071,000              7,071,000              7,071,000              7,071,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VI ILOILO SARA BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN SITIO APAT 
APAT, POSADAS

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,997,000  DED PREPARATION 0%

ADM-ROADS 2017 REGION_VI ILOILO SARA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION ILAYA               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO SARA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LATAWAN               1,900,000                           -                1,900,000              1,900,000              1,900,000              1,900,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VI ILOILO TIGBAUAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SUPA             15,828,000                           -              15,828,000            15,828,000           15,828,000            15,828,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO TUBUNGAN BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN BARANGAY 
CADABDAB, BATO, BUENAVISTA, JONA, BADIANG, 
JOLASON, AYUBO, VICTORIA, IGDAMPOG SUR, 
IGDAMPOG NORTE, MAYANG AND ZONE I, TUBUNGAN, 
ILOILO

            13,148,000                           -              13,148,000            13,148,000           13,148,000            13,148,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VI ILOILO ZARRAGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. GINES TO 
INAGDANGAN

            15,303,000                           -              15,303,000            15,303,000           15,303,000            15,303,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL ALBURQUERQUE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD REHABILITATION CONCRETING IN  
TAGBUANE- STA. FILOMENA ROAD SECTION 

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL ALBURQUERQUE BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN EAST POBLACION               2,813,000                           -                2,813,000              2,813,000              2,813,000              2,813,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL ALBURQUERQUE BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER IN PONONG 
(BAWASMA) & STA. FILOMENA (USFIDO)

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL ALICIA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN CAYACAY, 
DEL MONTE AND KATIPUNAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 25%
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ADM-WATER 2017 REGION_VII BOHOL ALICIA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN  
POBLACION , ALICIA

              2,202,000                           -                2,202,000              2,202,000              2,202,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL ALICIA BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN PASIL, POBLACION               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL ALICIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NAPO ILAYA AND 
CAGONGCAGONG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL ALICIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD ( COMPLETION OF 
CAMBAOL TO POBLACION BRIDGE) IN CAMBAOL, 
ALICIA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL ANDA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY STA. CRUZ

              8,815,000                           -                8,815,000              8,815,000              8,709,745                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL ANDA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY CASICA

              4,000,000                           -                4,000,000              4,000,000              3,985,000                 597,750  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL ANTEQUERA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BUNGAHAN- BICAHAN               5,141,000                           -                5,141,000              5,141,000              5,141,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL ANTEQUERA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN VILLA AURORA-
OBUJAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL ANTEQUERA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN CANSIBUAN-CANLAAS               2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL ANTEQUERA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN DANICOP-CELING               2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL BACLAYON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN TANDAY 
RESERVOIR AND DASITAM 

              7,939,000                           -                7,939,000              7,939,000              7,939,000              2,568,068  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BACLAYON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TANDAY AND 
LIBERTAD

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL BALILIHAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN DEL 
CARMEN ESTE, BALILIHAN, BOHOL

            12,832,000                           -              12,832,000            12,832,000           12,832,000            12,832,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BATUAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION VIEJA AND BARANGAY STA. CRUZ

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BATUAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION SUR AND BARANGAY CANTIGDAS

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BATUAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION NORTE

              4,493,000                           -                4,493,000              4,493,000              4,493,000              4,493,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BIEN UNIDO BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MANDAWA               3,654,000                           -                3,654,000              3,654,000              3,654,000              3,654,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BIEN UNIDO BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NUEVA ESPERANZA               5,800,000                           -                5,800,000              5,800,000              5,800,000              5,800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BIEN UNIDO BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LIBERTY               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL BILAR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION, YANAWA, OWAC

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BILAR BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BUGANG SUR, 
POBLACION, SUBAYON AND ZAMORA

              8,829,000                           -                8,829,000              8,829,000              8,829,000              2,825,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ANONANG                  386,943                           -                   386,943                 386,943                 386,943                 386,943  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL BUENAVISTA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN ASINAN                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAGO                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BALUARTE                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BANTUAN                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BATO                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BONOTBONOT                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BUGA-ONG                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAMBUHAT                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAMBUS-OC                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CANGAWA                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CANTOMOGCAD                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CANTORES                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CANTUBA                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CATIGBI-AN                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAWAG                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CRUZ                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN DAIT NORTE                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN EASTERN CABUL-AN                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN HUNAN                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LAPACAN NORTE                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LAPACAN SUR                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LUBANG                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LUSONG                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAGKAYA                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MERRYLAND                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NUEVA GRANADA                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN NUEVA MONTANA                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN OVERLAND                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PANGHAGBAN                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUTINGBATO                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN RUFO HILL                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SWEETLAND                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL BUENAVISTA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN WESTERN CABUL-AN                  386,943                           -                   386,943                 386,943                 386,943                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CALAPE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MANDAUG                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CALAPE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. ABUC. NORTE                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CALAPE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BENTIG                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL CALAPE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. TINIBGAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL CALAPE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN ISIDRO                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL CALAPE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. TULTUGAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CALAPE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BINOGAWAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CALAPE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CATMONAN                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL CALAPE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SAN ISIDRO               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL CALAPE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. STA. CRUZ               7,267,000                           -                7,267,000              7,267,000              7,267,000              7,267,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL CANDIJAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY  IN ANOLING, 
LA UNION, TUBOD AND PAGAHAT

            13,688,000                           -              13,688,000            13,688,000           13,688,000            13,661,897  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CARMEN BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROADS IN 
1.MONTESUERTE,VILLAFUERTE,MATIN-AO AND 
CALATRAVA; 
2. LA PAZ, NUEVA VIDA NORTE, NUEVA VIDA ESTE, 
MONTEHERMOSO; 
3. POBLACION SUR, LA LIBERTAD, NUEVA VIDA NORTE

            24,390,907                           -              24,390,907            24,390,907           24,390,907            24,390,907  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CATIGBIAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 OF BRGY. 
TRIPLE UNION TO BRGY. MANTACIDA, CATIGBIAN

              8,000,000                           -                8,000,000              8,000,000              8,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CATIGBIAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. MAHAYAG SUR, 
CATIGBIAN

              5,231,000                           -                5,231,000              5,231,000              5,231,000              3,834,979  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL CLARIN BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
BARANGAY CANDAJEC/SITIO ILAYA

              3,000,907                        907              3,000,000              3,000,907              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL CLARIN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY NAHAWAN                                          
BARANGAY BACANI                                        BARANGAY 
TANGARAN                                  BARANGAY POB. 
CENTRO                      BARANGAY COMAANG                        
BARANGAY POB. NORTE                      BARANGAY 
POBLACION SUR                  BARANGAY BONBON             

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CLARIN BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD  IN BARANGAY 
CALUWASAN         
BARANGAY VILLAFLOR        
BARANGAY POB. CENTRO/SITIO KAUGAY

              7,580,000                           -                7,580,000              7,580,000              7,580,000              7,580,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CLARIN BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD  IN BARANGAY BONBON - 
V. POQUITA ST.  
BARANGAY POB. SUR - A. INFIESTO ST 
TANGARAN 
POB. NORTE - CENIZA ST.  
POB. CENTRO - TOMAS ZAFRA ST. 

              8,136,000                           -                8,136,000              8,136,000              8,136,000              8,136,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL CORELLA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY PANDOL AND BARANGAY SAMBOG 
BARANGAY CANAPNAPAN

            10,000,000                           -              10,000,000            10,000,000              9,636,789              9,636,789  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CORELLA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               4,153,000                           -                4,153,000              4,153,000              4,153,000              4,153,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL CORTES BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN FATIMA, CORTES, 
BOHOL (HERMINIGILDO MULIT ROAD (PUROK 5) - 
FATIMA TO PATROCINIO ROAD)

            14,699,000                           -              14,699,000            14,699,000           14,699,000            14,699,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL DAGOHOY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY CAGAWASAN

              1,956,000                           -                1,956,000              1,956,000              1,944,904              1,944,904  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL DAGOHOY BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY CALUASAN               1,000,000                        431                 999,569              1,000,000                 999,569                 999,569  COMPLETED 100%
ADM-DRRM 2017 REGION_VII BOHOL DAGOHOY BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY CALUASAN               3,000,000                           -                3,000,000              3,000,000              2,995,172              2,995,172  COMPLETED 100%
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ADM-ROADS 2017 REGION_VII BOHOL DAGOHOY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL DANAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               6,930,000                           -                6,930,000              6,930,000              6,930,000              6,930,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL DANAO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SAN 
ISIDRO & SAN ROQUE, POBLACION (SAN VICENTE)

              5,960,000                           -                5,960,000              5,960,000              5,960,000              3,644,568  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL DAUIS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
SONGCULAN, BINGAG, AND BIKING

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL DAUIS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD  IN SAN ISIDRO, 
SONGCULAN, BINGAG, TABALONG, TOTOLAN , TINAGO, 
DAO AND BIKING

            11,436,000                           -              11,436,000            11,436,000           11,436,000            11,436,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL DIMIAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN FROM 
MALIJAO SPRING (BARANGAY MALIJAO) AS THE 
WATER SOURCE GOING TO BARANGAYS NAMELY: 
CABAGAKIAN, LIMOKON ILAYA, CAMBACOL, ALEMANIA, 
BIL-ISAN, CASINGAN, TAWID BITAOG, TANGOHAY, 
TAONGON CAN-ANDAM, TAONGON CABATUAN

              9,000,000                           -                9,000,000              9,000,000              9,000,000                           -    ON-GOING 44%

ADM-ROADS 2017 REGION_VII BOHOL DIMIAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BIL-ISAN TO 
CAMBACOL ROAD (ROAD LEADING TO MATERIAL 
RECOVERY FACILITY)

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL DIMIAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MALIJAO TO 
CABAGAKIAN ROAD (ROAD LEADING TO NEW 
DEVELOPMENT SITE OF WATERWORKS SYSTEM)

              1,690,000                           -                1,690,000              1,690,000              1,690,000                           -    ON-GOING 97%

ADM-ROADS 2017 REGION_VII BOHOL DUERO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ILAYA-ANGILAN, 
BANGWALOG TAYTAY ROAD

            12,863,000                           -              12,863,000            12,863,000           12,863,000            12,863,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL GARCIA HERNANDEZ BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
CANAYAON EAST, ULBUJAN EAST AND ULBUJAN WEST

              2,256,000                           -                2,256,000              2,256,000              2,256,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GARCIA HERNANDEZ BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAMBINGAY, DATAG               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL GARCIA HERNANDEZ BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MANGNAN, DATAG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GARCIA HERNANDEZ BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAMBANSAY, DATAG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GARCIA HERNANDEZ BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAMPONG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL GARCIA HERNANDEZ BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ABIJILAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL GARCIA HERNANDEZ BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TABUAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GARCIA HERNANDEZ BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN EAST ULBUJAN - 
ANTIPOLO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GARCIA HERNANDEZ BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN EAST POBLACION - 
LIBERTAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL GETAFE BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION, GETAFE, BOHOL             13,885,000                           -              13,885,000            13,885,000           13,885,000              4,598,859  ON-GOING 95%

ADM-WATER 2017 REGION_VII BOHOL GUINDULMAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER IN             10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CASBU-CAT SUR 
(ESPIRITO) 

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CASBU-CAT SUR 
(TINAGO)

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TABUNOK BARANGAY 
ROAD TO SPILLWAY

                 500,000                           -                   500,000                 500,000                 500,000                 436,857  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN GUINACOT (KAPARIAN) 
BARANGAY ROAD

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CASBU (ILAYA) 
BARANGAY ROAD

                 312,000                           -                   312,000                 312,000                 312,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BAYONG BARANGAY 
ROAD

                 300,000                           -                   300,000                 300,000                 300,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CAT. NORTE 
(BARANGAY HALL TO ELEM. SCH.)

                 300,000                           -                   300,000                 300,000                 300,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LOMBOG, CARAHAN 
ROAD

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BULAWAN, TAWID 
BARANGAY ROAD

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CANHAWAY 
BARANGAY ROAD

                 300,000                           -                   300,000                 300,000                 300,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL GUINDULMAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN GUIO-ANG PUROK 2                  500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL INABANGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ILAUD               6,380,000                           -                6,380,000              6,380,000              6,380,000              6,380,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_VII BOHOL INABANGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               5,561,000                           -                5,561,000              5,561,000              5,561,000              5,561,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL INABANGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TAMBOOC               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL JAGNA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY NAUSOK, LARAPAN, TUBOD MAR (LOWER), 
NAATANG

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    ON-GOING 98%

ADM-DRRM 2017 REGION_VII BOHOL JAGNA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN SITIO LUBCANAN, TUBOD 
MONTE, JAGNA, BOHOL 

              3,000,000                           -                3,000,000              3,000,000              3,000,000              1,424,446  ON-GOING 32%

ADM-WATER 2017 REGION_VII BOHOL JAGNA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN TUBOD 
MAR(UPPER) , JAGNA, BOHOL

              3,597,000                           -                3,597,000              3,597,000              3,597,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL LILA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF WATER SUPPLY SYSTEM / 
REHABILITATION OF WATER SUPPLY SYSTEM IN 
BRGYS. MACALINGAN, NAGSULAY, MALINAO EAST, 
BONKOKAN UBOS, BANBAN 

              4,500,000                           -                4,500,000              4,500,000              4,500,000              4,497,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL LILA BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BRGYS. 
CATUGASAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL LILA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS PROJECT IN BRGYS. 
MACALINGAN TO COGON

              4,961,000                           -                4,961,000              4,961,000              4,961,000              4,961,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL LOAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
YANANGAN, LOAY, BOHOL

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL LOAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN LAS 
SALINAS NORTE, LOAY, BOHOL

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL LOAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN TAYONG 
ORIENTAL, LOAY, BOHOL

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL LOAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BOTOC 
ORIENTAL, LOAY,  BOHOL

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL LOAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BOTOC 
OCCIDENTAL, LOAY, BOHOL

                 500,000                           -                   500,000                 500,000                 500,000                 373,500  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL LOAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN LAS 
SALINAS NORTE, LOAY, BOHOL

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL LOAY BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING IN LAS SALINAS NORTE, 
LOAY, BOHOL

              2,000,000                           -                2,000,000              2,000,000                 500,000                           -    CANCELLED 0%

ADM-DRRM 2017 REGION_VII BOHOL LOAY BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING IN TANGCASAN SUR, 
LOAY, BOHOL

              2,000,000                           -                2,000,000              2,000,000                 500,000                           -    CANCELLED 0%

ADM-ROADS 2017 REGION_VII BOHOL LOAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN VARIOUS BARANGAYS 
OF LOAY

              5,269,000                           -                5,269,000              5,269,000              5,269,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL LOBOC BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

ESTABLISHMENT OF WATERWORKS SYSTEM (LEVEL 
2/3) IN OY, CALUNASAN NORTE, CALUNASAN SUR, 
CANLASID, UGPONG, TIGBAO

            12,772,000                           -              12,772,000            12,772,000           10,471,045                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL LOON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
PANANQUILON

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    ON-GOING 20%

ADM-WATER 2017 REGION_VII BOHOL LOON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
CATAGBACAN HANDIG TO PONDOL

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL LOON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD  IN NAGTUANG, BONGCO, 
CANSUBAYON

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL LOON BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD  IN MOCPOC NORTE               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL LOON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD  IN MOTO NORTE-NAPO 
(WAOG) 

                 677,000                           -                   677,000                 677,000                 677,000                 677,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL LOON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD  IN CANTAM-IS BAGO, 
CANHANGDON ORIENTAL 

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL LOON BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD  IN CABUG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII BOHOL LOON BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD  IN CANMAAG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL LOON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD  IN CATAGBACAN SUR 
SATELLITE MARKET AND RHU 2 ACCESS ROAD 

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL LOON BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD  IN COGON SUR               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL LOON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD  IN CABILAO ISLAND 
CIRCUMFERENTIAL ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL MABINI BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN PUROK 2 ABACA, MABINI, 
BOHOL

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL MABINI BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN PUROK 1 MINOL, MABINI, 
BOHOL

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL MABINI BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN PUROK 4 POBLACION 2, 
MABINI, BOHOL

              1,625,000                           -                1,625,000              1,625,000              1,625,000              1,625,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL MABINI BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN PUROK 1 CONCEPCION, 
MABINI, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL MABINI BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN PUROK 3 TAMBO, MABINI, 
BOHOL

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
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ADM-DRRM 2017 REGION_VII BOHOL MABINI BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN PUROK 4 MARCELO, MABINI, 
BOHOL

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL MARIBOJOC BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD PROJECT IN BARANGAY 
ROAD OF PUNSOD AND CABAWAN

            10,000,000                           -              10,000,000            10,000,000           10,000,000              8,901,908  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL MARIBOJOC BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF WATER SUPPLY PROJECT IN 
BARANGAYS COVERED BY THE MARIBOJOC 
WATERWORKS SYSTEM

              3,073,000                           -                3,073,000              3,073,000              3,073,000              1,120,000  ON-GOING 95%

ADM-ROADS 2017 REGION_VII BOHOL PANGLAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LOURDES ACACIA 
ROAD TO BARANGAY LIBAONG

              5,600,000                           -                5,600,000              5,600,000              5,600,000              5,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL PANGLAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SARAHINA TO BIRIK 
ROAD OF BARANGAY BIL-ISAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,999,834  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL PANGLAO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY BOLOD               3,056,000                           -                3,056,000              3,056,000              3,056,000              2,918,947  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL PILAR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY ILAUD, PILAR, BOHOL 
BARANGAY BAYONG, PILAR, BOHOL 
BARANGAY SAN CARLOS, PILAR, BOHOL

            13,533,000                           -              13,533,000            13,533,000           13,533,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL
PRES. CARLOS P. 
GARCIA

BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY PITOGO, PRESIDENT CARLOS P. GARCIA, 
BOHOL

              5,274,000                           -                5,274,000              5,274,000              5,274,000              5,224,589  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL
PRES. CARLOS P. 
GARCIA

BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY AGUINING, 
PRESIDENT CARLOS P. GARCIA, BOHOL

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SAGBAYAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (PCCP) IN SITIO 
HAYAHAY, PABRICA & PANGIHAN, POBLACION, 
SAGBAYAN, BOHOL

            13,044,000                           -              13,044,000            13,044,000           13,044,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SAN ISIDRO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CANSAGUE SUR TO 
BARANGAY BAUNOS ROAD

            12,256,000                           -              12,256,000            12,256,000           12,256,000            12,256,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL SAN MIGUEL BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
CALUASAN, TOMOC, CAPAYAS, GARCIA, SAN JOSE, 
CABANGAHAN, KAGAWASAN,  BAYONGAN DAM

              8,294,000                           -                8,294,000              8,294,000              8,294,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SAN MIGUEL BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION GOING TO EVACUATION CENTER

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL SEVILLA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
CAMBAGUI, SEVILLA, BOHOL

              4,350,000                           -                4,350,000              4,350,000              4,350,000                           -    ON-GOING 60%

ADM-DRRM 2017 REGION_VII BOHOL SEVILLA BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN CAMBAGUI-CALINGINAN 
NORTE, SEVILLA, BOHOL

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SEVILLA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LAGTANGAN TO 
LOBGOB, SEVILLA, BOHOL

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ABACHANAN, SIERRA 
BULLONES, BOHOL

              2,532,907                           -                2,532,907              2,532,907              2,532,907              2,532,907  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DANICOP, SIERRA 
BULLONES, BOHOL

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MATIN-AO, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CAHAYAG, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NAN-OD, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LATABAN, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CANTA-UB, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CASILAY, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MAGSAYSAY, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN ANIBONGAN, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SANTA CRUZ, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN VILLA GARCIA, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN AGUSTIN, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SALVADOR, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BUGSOC, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN JUAN, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SAN JOSE, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIERRA BULLONES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LA UNION, SIERRA 
BULLONES, BOHOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL SIKATUNA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION I, POBLACION II, CAN-AGONG

              3,058,000                           -                3,058,000              3,058,000              3,058,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL SIKATUNA BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION I                  1,000,000                           -                1,000,000              1,000,000              1,000,000                 984,500  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL SIKATUNA BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN ABUCAY NORTE, 
ABUCAY SUR, CAMBUAC NORTE, CAMBUAC SUR, CAN-
AGONG, BADIANG, BAHAY-BAHAY, LIBJO, POBLACION I, 
POBLACION II

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL TALIBON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION, SAN 
JOSE, SAN FRANCISCO AND SAN ISIDRO

            16,012,000                           -              16,012,000            16,012,000           16,012,000            16,012,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL TRINIDAD BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SAN 
VICENTE AND POBLACION, TRINIDAD BOHOL

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL TRINIDAD BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD PROJECT IN PUROK 7, 
POBLACION, TRINIDAD BOHOL

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL TRINIDAD BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD PROJECT IN PUROK 3, 
POBLACION, TRINIDAD BOHOL

              2,672,000                           -                2,672,000              2,672,000              2,672,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL TUBIGON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROADS IN BARANGAYS UBOJAN, 
GENONOCAN, POTOHAN, AND GUIWANON

            10,598,124                           -              10,598,124            10,598,124           10,598,124            10,598,124  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL TUBIGON BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN POOC ORIENTAL, TUBIGON               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VII BOHOL TUBIGON BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING IN BANLASAN EAST AND 
WEST IRRIGATION SYSTEM, BANLASAN, TUBIGON

              3,229,876                           -                3,229,876              3,229,876              3,229,876              3,229,876  COMPLETED 100%

ADM-WATER 2017 REGION_VII BOHOL UBAY BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
MUNICIPAL WIDE

            16,530,000                           -              16,530,000            16,530,000           16,530,000                           -    ON-GOING 98%

ADM-ROADS 2017 REGION_VII BOHOL VALENCIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CANLUSONG (SITIO 
DATAG)

              2,800,000                           -                2,800,000              2,800,000              2,800,000              2,800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL VALENCIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BANDERAHAN (SITIO 
TACUILING)

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII BOHOL VALENCIA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TICUM (SITIO LOOB)               3,783,000                           -                3,783,000              3,783,000              3,783,000              3,783,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU ALCANTARA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MANGA, 
CABADIANGAN, SALAGMAYA

            12,574,000                           -              12,574,000            12,574,000           12,574,000            12,574,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU ALCOY BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY - 
INSTALLATION OF LEVEL II WATERWORKS SYSTEM IN 
SITIO PROPER, MANAGING, LIPTONG, UPPER 
BULULUCAO ALL IN BARANGAY NUG-AS

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU ALCOY BATCH 3 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD - CONCRETING OF 
MUNICIPAL ROADS IN BARANGAY ROAD FROM 
NATIONAL HIGHWAY TO ALCOY MICRO-ENTERPRISE 
CENTER LOCATED IN BARANGAY PUGALO, ALCOY, 
CEBU

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU ALCOY BATCH 3 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD - CONCRETING OF 
MUNICIPAL ROADS IN MUNICIPAL ROAD FROM 
POBLACION PUBLIC MARKET TO SITIO UPPER 
POBLACION, BARANGAY POBLACION

              4,660,000                           -                4,660,000              4,660,000              4,660,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU ALEGRIA BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY POBLACION, LEGASPI, STA. FILOMENA & 
MADRIDEJOS

            22,843,907                           -              22,843,907            22,843,907           22,843,907            22,075,592  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU ALOGUINSAN BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

WATER SUPPLY IMPROVEMENT PROJECT IN BRGY. 
TUYOKON

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 90%

ADM-WATER 2017 REGION_VII CEBU ALOGUINSAN BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

WATER SUPPLY IMPROVEMENT PROJECT IN BRGY. 
ZARAGOSA 

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 90%

ADM-ROADS 2017 REGION_VII CEBU ALOGUINSAN BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS REHABILITATION IN BRGY. 
ANGILAN, PUNAY AND KANDINGAN

              8,587,000                           -                8,587,000              8,587,000              8,587,000              8,491,126  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU ARGAO BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SUPPLY SYSTEM IN MOUINTAIN 
BARANGAYS

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    DED PREPARATION 0%
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ADM-DRRM 2017 REGION_VII CEBU ARGAO BATCH 3
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN MOUINTAIN 
BARANGAYS

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    CANCELLED 0%

ADM-DRRM 2017 REGION_VII CEBU ARGAO BATCH 3 EVACUATION FACILITY EVACUATION FACILITY IN MOUINTAIN BARANGAYS               4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    ON-GOING 95%

ADM-ROADS 2017 REGION_VII CEBU ARGAO BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MOUINTAIN 
BARANGAYS

              4,697,000                           -                4,697,000              4,697,000              4,697,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU ASTURIAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TAGBUBONGA/ 
MANGGASANG

              3,150,000                           -                3,150,000              3,150,000              3,150,000              3,150,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU ASTURIAS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN AGBANGA-BAYE               3,300,000                           -                3,300,000              3,300,000              3,300,000              3,300,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU ASTURIAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN UBOGON- TAG-
AMAKAN/KALIBOT

              3,150,000                           -                3,150,000              3,150,000              3,150,000              3,150,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU ASTURIAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAKSAK 
PROPER

              2,850,000                           -                2,850,000              2,850,000              2,850,000              2,850,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU ASTURIAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. 
KALUANGAN/TUMBAGA

              2,650,000                           -                2,650,000              2,650,000              2,650,000              2,650,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU ASTURIAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
MAGCALAPE

              1,973,907                           -                1,973,907              1,973,907              1,973,907                           -    ON-GOING 90%

ADM-WATER 2017 REGION_VII CEBU ASTURIAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. TAG-
AMAKAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 90%

ADM-WATER 2017 REGION_VII CEBU ASTURIAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
BAIRAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 2%

ADM-WATER 2017 REGION_VII CEBU BADIAN PENDING
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF PARALLEL LEVEL III WATER 
SYSTEM IN BRGY. BANHIGAN, BATO, LAMBUG AND 
ZARAGOSA

            10,910,000           10,910,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VII CEBU BALAMBAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD IN BRGY. LAMESA AND BRGY. 
BAYONG

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU BALAMBAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD IN BRGY. CANTUOD,BRGY. 
SINGSING AND BRGY. BIASONG

              8,321,000                           -                8,321,000              8,321,000              8,321,000              8,321,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VII CEBU BANTAYAN BATCH 1 EVACUATION FACILITY EVACUATION CENTER IN BARANGAY TICAD             13,576,000                           -              13,576,000            13,576,000           13,576,000            13,576,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU BARILI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PANCIL-MAIGANG               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU BARILI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BAGAKAY-
MANTAYUPAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU BARILI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAGAY-CANLATUMBO               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU BARILI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TAL-OT, BARILI, CEBU 
ALLEN ROAD (FROM HIGHWAY)

              3,910,000                           -                3,910,000              3,910,000              3,910,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU BOLJOON BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY UPPER BECIRREL

              8,000,000                           -                8,000,000              8,000,000              8,000,000              7,177,988  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU BOLJOON BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - CONCRETING OF 
BARANGAY ROAD IN SITIO LINGATONG, BARANGAY 
UPPER BECIRREL

              4,680,000                           -                4,680,000              4,680,000              4,680,000              4,680,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU BORBON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LUNAS, CADARUHAN, 
AND BONGOYAN

            10,471,000                           -              10,471,000            10,471,000           10,471,000            10,432,116  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CARMEN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PALOMARIA, 
CANTUCONG

              1,810,000                           -                1,810,000              1,810,000              1,810,000              1,810,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CARMEN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAS, DAWIS NORTE               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CARMEN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAIN ROAD, CANTIPAY               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CARMEN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BURGOS ST., COGON 
EAST

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CARMEN BATCH 1 CORE LOCAL ACCESS ROAD
FOOT BRIDGE CONSTRUCTION IN COGON EAST TO 
MALBAGO, LUYANG

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CATMON BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROADS IN CABUNGAAN 
AGSUWAO

            13,636,000                           -              13,636,000            13,636,000           13,636,000            13,636,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU COMPOSTELA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT IN BARANGAY TUBIGAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU COMPOSTELA BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN FROM BARANGAY ESTACA TO 
TAMIAO

              8,660,000                           -                8,660,000              8,660,000              8,660,000              8,660,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU COMPOSTELA BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN FROM BARANGAY BULUANG 
TO BAGALNGA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CONSOLACION BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY LAMAC               7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CONSOLACION BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY DANGLAG-
TOLOTOLO

              2,000,000                           -                2,000,000              2,000,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_VII CEBU CONSOLACION BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY GARING               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_VII CEBU CONSOLACION BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY TAYUD 
(LOOC)

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CONSOLACION BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY TAYUD 
(BINABAG)

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CONSOLACION BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
TUGBONGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CONSOLACION BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY NANGKA 
(LARAY)

              2,267,000                           -                2,267,000              2,267,000              2,267,000              2,267,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU CORDOVA BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (UPGRADING OF 
GRAVEL/EARTH TO PCCP) IN BRGY. CATARMAN

            15,220,000                           -              15,220,000            15,220,000           15,220,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU DAANBANTAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATERSYSTEM IN ISLAND BARANGAY OF CARNAZA               7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU DAANBANTAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATERSYSTEM IN ISLAND BARANGAY OF LOGON               8,984,000                           -                8,984,000              8,984,000              8,984,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU DAANBANTAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING TALISAY TO JUBOT ROAD IN BARANGAY 
TALISAY

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU DALAGUETE BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD   IN CAMBANOG, BALOD               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU DALAGUETE BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD   IN CONSOLACION - OBONG               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU DALAGUETE BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT IN TUBOD- CALIONGAN               1,746,000                           -                1,746,000              1,746,000              1,746,000              1,746,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU DALAGUETE BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD   IN POBLACION               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU DALAGUETE BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD   IN MANANGGAL               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU DUMANJUG PENDING
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
MUNICIPAL WIDE

            11,561,000           11,561,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-WATER 2017 REGION_VII CEBU GINATILAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
ANAO, CALABAWAN, GUIWANON, LOOC AND 
SALAMANCA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  NTP FOR ISSUANCE 0%

ADM-ROADS 2017 REGION_VII CEBU GINATILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ROAD IN BRGY. 
LOOC

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU GINATILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ROAD IN BRGY. 
CANORONG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU GINATILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CORE LOCAL ROAD IN BRGY. 
CAMPISONG

              3,701,000                           -                3,701,000              3,701,000              3,701,000              3,701,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU LILOAN BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD IN ALL 14 BARANGAYS OF THIS 
MUNICIPALITY

            10,825,000                           -              10,825,000            10,825,000           10,825,000              9,917,287  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU LILOAN BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN BRGY 
TABLA (W/ RESERVOIR)

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,988,450  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU LILOAN BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN BRGY. 
MULAO (NEW CONSTRUCTION)

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,988,209  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU MADRIDEJOS BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
KANGWAYAN (SITE) ALL 14 BARANGAYS 
(BENEFICIARY)

            10,709,000                           -              10,709,000            10,709,000           10,709,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU MALABUYOC BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO PANTAG, 
BARANGAY CERDEÑA

            12,924,000                           -              12,924,000            12,924,000           12,924,000            11,031,681  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU MEDELLIN BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS   IN POBLACION, MEDELLIN, 
CEBU

              7,790,868                           -                7,790,868              7,790,868              7,790,868                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VII CEBU MEDELLIN BATCH 3 EVACUATION FACILITY
EVACUATION FACILITY IN POBLACION, MEDELLIN, 
CEBU

              3,000,000                           -                3,000,000              3,000,000              2,995,884              2,891,622  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU MEDELLIN BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN MEDELLIN, CEBU               4,407,132                           -                4,407,132              4,407,132              4,407,132                 541,537  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU MINGLANILLA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PITOGO 1 
AND PITOGO 2,               
BARANGAY LINAO

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 80%

ADM-DRRM 2017 REGION_VII CEBU MINGLANILLA BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY POB. WARD 2               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU MINGLANILLA BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN BRGY VITO = 
P3,000,000.00  
BRGY TUNGKOP = P6,000,000.00   
LIPATA = P4,737,000.00

            15,737,000                           -              15,737,000            15,737,000           15,737,000            15,737,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU MOALBOAL BATCH 1 CORE LOCAL ACCESS ROAD
REHABILITATION AND IMPROVEMENT OF BARANGAY 
ROADS IN BARANGAY BASDIOT, POBLACION EAST AND 
POBALCION WEST MOALBOAL, CEBU

            13,589,000                           -              13,589,000            13,589,000           13,589,000            13,589,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU OSLOB PENDING
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS IN 6 BARANGAYS             10,000,000           10,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VII CEBU OSLOB PENDING CORE LOCAL ACCESS ROAD LOCAL ACCESS ROADS IN 6 BARANGAYS               3,477,000              3,477,000                           -                              -                             -                             -    NO FUND RELEASED 0%
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ADM-ROADS 2017 REGION_VII CEBU PILAR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO LASANG, 
MONTSERRAT, PIALR

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    ON-GOING 52%

ADM-WATER 2017 REGION_VII CEBU PILAR BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
GUIWANON,VILLAHERMOSA

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 98%

ADM-WATER 2017 REGION_VII CEBU PILAR BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
LILANG, ESPERANZA

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ITB/AD POSTING 0%

ADM-WATER 2017 REGION_VII CEBU PILAR BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
SENDA, DAPDAP

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU PILAR BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BIASONG, 
PILAR

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VII CEBU PILAR BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN LOWER POBLACION, PILAR               1,431,000                           -                1,431,000              1,431,000              1,431,000                 149,700  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU PINAMUNGAHAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD: ROAD UPGRADING BRGY. 
POBLACION-SITIO GABSANAN- BINABAG - BRGY. 
DUANGAN IN BRGYS POBLACION-BINABAG DUANGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU PINAMUNGAHAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD: ROAD UPGRADING SITIO LAKA, 
GUIMBAWIAN-BRGY. SIBAGO IN BRGYS GUIMBAWIAN, 
SIBAGO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU PINAMUNGAHAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD: ROAD UPGRADING SITIO KAIPILAN 
BUHINGTUBIG-BRGY. BINABAG IN BRGY. BINABAG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU PINAMUNGAHAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD: ROAD UPGRADING BUSAY, 
ANISLAG ROAD IN BRGYS. BUSAY AND ANISLAG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU PINAMUNGAHAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD: MUNICIPAL ROAD CONCRETING 
ALONG SEMEON VEGA STREET  IN SEMEON VEGA 
STREET BRGY. POBLACION

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU PINAMUNGAHAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD: MUNICIPAL ROAD CONCRETING 
ALONG PEDRO YGAY STREET  IN PEDRO YGAY 
STREET BRGY. POBLACION

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU PINAMUNGAHAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD: BRGY. ROAD CONCRETING AT 
DANAWAN, SIBAGO ROAD IN SITIO DANAWAN, BRGY. 
SIBAGO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU PINAMUNGAHAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD: ROAD UPGRADING PUROK INYAM 
TO PUROK MANGGA, BRGY. PUNOD TO BRGY. 
CAMUGAO IN BRGY. PUNOD TO SIBAGO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU PINAMUNGAHAN BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ROAD: ROAD UPGRADING SITIO 
HAGAKHAKAN BRGY. LUT-OD SITIO INYAM, BRGY. 
PUNOD-BRGY. ANOPOG IN BRGY. PUNOD-BRGY. 
ANOPOG

              1,526,907                           -                1,526,907              1,526,907              1,526,907              1,526,907  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU PORO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT IN WESTERN AND EASTERN 
POBLACION

              3,289,000                           -                3,289,000              3,289,000              3,289,000                           -    ON-GOING 45%

ADM-ROADS 2017 REGION_VII CEBU PORO BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN ADELA TO CANSABUSAB 
ROAD

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU RONDA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY LANGIN             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU RONDA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
CANSALONOY

              2,935,000                           -                2,935,000              2,935,000              2,935,000              2,935,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CAMBIGONG-
CANORONG ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BONBON-
MONTEVERDE ROAD

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TANGBO-MALI ROAD               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN TANGBO-CALATAGAN 
ROAD

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DALAHIKAN BRGY 
ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN COLASE-CAMBUROY 
ROAD

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DATAG-DAWIS, SAN 
SEBASTIAN ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PARIAN-CAMBALIDYO 
BRGY ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NEW DALAHIKAN BRGY 
ROAD

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PANGI-POBLACION 
ROAD

              1,095,907                           -                1,095,907              1,095,907              1,095,907              1,095,907  COMPLETED 100%
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ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TAPON-POBLACION               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CALIN-AY BRGY ROAD               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN HUMANIP, BASAK-
JUMANGPAS ROAD

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SUBA BRGY ROAD               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN CAMBIGONG-BASAK 
ROAD

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAMBOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CANTARANG ROAD               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU SAN FERNANDO BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
PITALO, SITIO KIWKIW

              1,500,000                           -                1,500,000              1,500,000              1,498,949              1,498,949  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU SAN FERNANDO BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
BALUD, SITIO KA-ADO, UPPER LAGUNA

              1,500,000                           -                1,500,000              1,500,000              1,500,000                 999,270  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU SAN FERNANDO BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
CABATBATAN, NEW IRRIGATION

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU SAN FERNANDO BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
NORTH POBLACION, SITIO PETRA PAEL/PEDRIGOSA

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU SAN FERNANDO BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
SANGAT, SITIO BOLOCBOLOC

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU SAN FERNANDO BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
PANATARAN, SITIO PANAGHIUSA

              3,583,000                           -                3,583,000              3,583,000              3,583,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU SAN FERNANDO BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
SOUTH POBLACION, LOWER LUCNAY

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAN FRANCISCO BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO OBO-OB, 
MONTEALEGRE AND SITIO CAMBAT-AN, SANTA CRUZ

            11,604,000                           -              11,604,000            11,604,000           11,604,000              7,229,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAN REMIGIO BATCH 4 CORE LOCAL ACCESS ROAD
BARANGAY ROAD CONCRETING IN ARGAWANON-
HAGNAYA

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,996,181  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAN REMIGIO BATCH 4 CORE LOCAL ACCESS ROAD
BARANGAY ROAD CONCRETING IN POBLACION 
DIVERSIONARY

              4,700,000                           -                4,700,000              4,700,000              4,700,000              4,697,050  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAN REMIGIO BATCH 4 CORE LOCAL ACCESS ROAD BARANGAY ROAD CONCRETING IN TO-ONG-KAYAM               1,150,000                           -                1,150,000              1,150,000              1,150,000              1,145,235  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SAN REMIGIO BATCH 4 CORE LOCAL ACCESS ROAD
BARANGAY ROAD CONCRETING IN ANAPOG-
BANCASAN

              2,045,000                           -                2,045,000              2,045,000              2,045,000              2,033,400  COMPLETED 100%

ADM-DRRM 2017 REGION_VII CEBU SANTA FE BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. KINATARKAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-DRRM 2017 REGION_VII CEBU SANTA FE BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. HILANTAGAAN               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-DRRM 2017 REGION_VII CEBU SANTA FE BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. OCOY               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU SANTA FE BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER IN KINATARKAN 
ISLAND

              5,560,000                           -                5,560,000              5,560,000              5,560,000              5,560,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SANTANDER BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. CABUTONGAN, 
BUNLAN, TALISAY 

            14,000,000                           -              14,000,000            14,000,000           14,000,000            14,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SANTANDER BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. KANDAMIANG, 
CABUTONGAN

              8,414,907                           -                8,414,907              8,414,907              8,414,907              8,414,907  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BANLOT               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TUBOD               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BAHAY               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAGAY               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BATO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAGCAGONG               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               1,737,000                           -                1,737,000              1,737,000              1,737,000              1,737,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MANATAD               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN CAN-AGA               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN GUIMBANGCO-AN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VII CEBU SIBONGA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LIBO               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU SOGOD BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MANGADLAO, 
CABALAWAN, SOGOD, CEBU

            13,801,000                           -              13,801,000            13,801,000           13,801,000            13,801,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU TABOGON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (UPGRADING 
OF TABOGON WATER WORKS SYSTEM) IN BRGYS. 
PIYO, POBLACION AND TAPUL

              5,000,000                           -                5,000,000              5,000,000              5,000,000              1,494,892  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TABOGON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD CONCRETING) IN 
BRGY. CANAO-CANAO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TABOGON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD CONCRETING) IN 
BRGY. LABANGON

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TABOGON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD CONCRETING) IN 
BRGY. SAN VICENTE-BRGY. SAMBAG

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_VII CEBU TABOGON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD CONCRETING) IN 
SITIO ILAYA, BRGY. TABA-AO

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TABOGON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD CONCRETING) IN 
BRGY. CAMOBOAN

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TABOGON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD CONCRETING) IN 
BRGY. CADUAWAN

              1,074,000                           -                1,074,000              1,074,000              1,074,000              1,074,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TABOGON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (ROAD CONCRETING) IN 
SITIO OLBO, BRGY. LIBJO

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TABUELAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROADS AT SITIO 
KANLUNGKAB IN SITIO KANLUNKAB, BRGY. BONGON

              3,300,500                           -                3,300,500              3,300,500              3,300,500              3,300,500  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TABUELAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROADS AT SITIO 
KANLUMA IN SITIO KANLUMA, BRGY. BONGON

              3,300,500                           -                3,300,500              3,300,500              3,300,500              3,300,500  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TABUELAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROADS AT SITIO 
KABALAWAN IN SITIO KABALAWAN, BRGY. BONGON

              3,300,500                           -                3,300,500              3,300,500              3,300,500              3,300,500  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TABUELAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROADS AT DALID IN 
BRGY. DALID

              3,300,500                           -                3,300,500              3,300,500              3,300,500              3,300,500  COMPLETED 100%

ADM-ROADS 2017 REGION_VII CEBU TUBURAN BATCH 3 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS - REHABILITATION OF 
MUNICIPAL ROADS IN POBLACION AREA (BRGY. 
1,2,3,4,5,7 & 8)

            12,435,000                           -              12,435,000            12,435,000           12,435,000            12,435,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII CEBU TUDELA BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY 
NEW CONSTRUCTION OF SPRING DEVELOPMENT: 
INTAKE BOX IN SECANTE BAG-O, SECANTE DAAN & 
VILLAHERMOSA

            10,308,000                           -              10,308,000            10,308,000                           -                             -    DED PREPARATION 0%

ADM-WATER 2017 REGION_VII CEBU TUDELA BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY: 
REHABILITATION OF WATER SYSTEM IN PUERTOBELLO

              4,000,000                           -                4,000,000              4,000,000                           -                             -    DED PREPARATION 0%

ADM-DRRM 2017 REGION_VII SIQUIJOR ENRIQUE VILLANUEVA BATCH 3 EVACUATION FACILITY
 EVACUATION FACILITY IN MUNICIPALITY OF ENRIQUE 
VILLANUEVA

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII SIQUIJOR ENRIQUE VILLANUEVA BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  WATER SUPPLY  IN 
MUNICIPALITY OF ENRIQUE VILLANUEVA

            11,029,000                           -              11,029,000            11,029,000           11,029,000            11,029,000  ON-GOING 45%

ADM-ROADS 2017 REGION_VII SIQUIJOR LARENA BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY NONOC, 
ACCESS TO ABATOIR TO CEMETERY

              8,150,000                           -                8,150,000              8,150,000              8,150,000              8,150,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII SIQUIJOR LARENA BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLY WATER SUPPLY IN SABANG, 
NONOC, CANGBAGSA, SOUTH AND NORTH 
POBLACION, BONTOD, AND HELEN

              6,379,000                           -                6,379,000              6,379,000              6,379,000              6,379,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII SIQUIJOR LAZI PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY TIGBAWAN 
AND BARANGAY CATAMBOAN, LAZI (MUNICIPAL ROADS 
FRONTING AND NEAR THE MUNICIPAL BUILDING

              9,639,000              9,639,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-WATER 2017 REGION_VII SIQUIJOR MARIA BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
CANDAPING A, LOGUCAN, CANDAPING B, PISONG A, 
PISONG B AND TIGBAO LICO-AN

              4,162,000                           -                4,162,000              4,162,000              4,162,000              4,162,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VII SIQUIJOR MARIA BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PISONG A - PISONG B 
& 
SITIO OMPAS, LILOAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              2,340,700  ON-GOING 95%

ADM-WATER 2017 REGION_VII SIQUIJOR SAN JUAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

COMPLETION  OF LGU- MANAGED LEVEL II WATER  
SUPPLY SYSTEM (PROVISION OF POTABLE WATER 
SYSTEM) IN UPPER SITIOS  OF  BARANGAYS 
POBLACION, CAN-ASAGAN, LALA-O, SOLANGON, 
PALITON & TAMBISAN

            12,572,000                           -              12,572,000            12,572,000           12,572,000            12,572,000  ON-GOING 20%

ADM-ROADS 2017 REGION_VII SIQUIJOR SIQUIJOR BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. POBLACION, 
SIQUIJOR

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII SIQUIJOR SIQUIJOR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
CAIPILAN AND CANG-ADIENG, SIQUIJOR

                 700,000                           -                   700,000                 700,000                 700,000                 200,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII SIQUIJOR SIQUIJOR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
PANLAUTAN

                 200,000                           -                   200,000                 200,000                 200,000                 200,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII SIQUIJOR SIQUIJOR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
TAMBISAN

                 300,000                           -                   300,000                 300,000                 300,000                 300,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII SIQUIJOR SIQUIJOR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
PASIHAGON

                 300,000                           -                   300,000                 300,000                 300,000                 300,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII SIQUIJOR SIQUIJOR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
CANGMOHAO AND LAMBOJON

                 300,000                           -                   300,000                 300,000                 300,000                 214,000  COMPLETED 100%

ADM-WATER 2017 REGION_VII SIQUIJOR SIQUIJOR BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
LUYANG

                 214,000                           -                   214,000                 214,000                 214,000                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_VIII BILIRAN ALMERIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN SITIO ILIJAN, BRGY. 
POBLACION, ALMERIA

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII BILIRAN ALMERIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN RIZAL ST. BRGY. 
POBLACION, ALMERIA

              2,785,000                           -                2,785,000              2,785,000              2,785,000              2,785,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII BILIRAN ALMERIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BRGY. CAUCAB, 
ALMERIA

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII BILIRAN BILIRAN BATCH 1 CORE LOCAL ACCESS ROAD
CONST. OF LOCAL ACCESS ROAD (ROAD OPENING) IN 
BRGY. HUGPA - BRGY. CANILA

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  ON-GOING 95%

ADM-WATER 2017 REGION_VIII BILIRAN BILIRAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF WATER SYSTEM IN BRGY. HUGPA & 
SITIO LUMBIA, BRGY. SAN ROQUE

              2,763,000                           -                2,763,000              2,763,000              2,763,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII BILIRAN CABUCGAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BALAQUID, 
CABUCGAYAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII BILIRAN CABUCGAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
ESPERANZA, MAGBANGON, LIBERTAD AND BUNGA

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII BILIRAN CABUCGAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SALAWAD, 
LANGGAO, PAWIKAN

              6,010,000                           -                6,010,000              6,010,000              6,010,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII BILIRAN CAIBIRAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. MANLABANG             10,143,000                           -              10,143,000            10,143,000           10,143,000            10,143,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII BILIRAN CAIBIRAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
MANLABANG

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII BILIRAN CULABA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
SALVACION, ACABAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    ON-GOING 99%

ADM-WATER 2017 REGION_VIII BILIRAN CULABA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
LOOC, HABUHAB, GUINDAPUNAN, SAN ROQUE AND 
PINMIHAGAN

              1,229,612                           -                1,229,612              1,229,612              1,229,612                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII BILIRAN CULABA BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN CULABA PROPER               6,209,988                           -                6,209,988              6,209,988              6,209,988              6,209,988  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII BILIRAN CULABA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCES ROAD IN BRGY. BINONGTO-AN               2,040,400                           -                2,040,400              2,040,400              2,040,400              2,040,400  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII BILIRAN KAWAYAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. POBLACION               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII BILIRAN KAWAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BASAK, BRGY. 
POBLACION

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII BILIRAN KAWAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TUBIG GUINOO-
BRGY. KANSANOC SECTION

              5,055,000                           -                5,055,000              5,055,000              5,055,000              5,055,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII BILIRAN MARIPIPI BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER - LEVEL II IN BRGY. 
BANLAS, CANDUHAO, BINONGTOAN, ERMITA & 
BINALAYAN EAST

            14,081,000                           -              14,081,000            14,081,000                           -                             -    DED PREPARATION 0%

ADM-DRRM 2017 REGION_VIII BILIRAN NAVAL BATCH 2 EVACUATION FACILITY
1. EVACUATION FACILITY: CONSTRUCTION OF 2 
STOREY EVACUATION CENTER BUILDING IN 
MUNICIPAL HALL COMPOUND, NAVAL, BILIRAN

              7,108,000                           -                7,108,000              7,108,000              7,108,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII BILIRAN NAVAL BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

2. SMALL WATER IMPOUNDING PROJECT: 
CONSTRUCTION OF DAM & IRRIGATION DISTRIBUTION 
SYSTEM IN BARANGAY FARM AREA, P.S. EAMIGUEL, 
NAVAL, BILIRAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII BILIRAN NAVAL BATCH 2 CORE LOCAL ACCESS ROAD

3. CORE LOCAL ACCESS ROAD: IMPROVEMENT OF 
LICO - - KALAWAN-AN, P.S. EAMIGUEL FARM TO 
MARKET ROAD IN ROAD FROM LOWER LICO TO SITIO 
KALAWAN-AN, P.S. EAMIGUEL, NAVAL, BILIRAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR ARTECHE BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY TANGBO-
BARANGAY BATO

              9,290,000                           -                9,290,000              9,290,000              9,290,000              9,290,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR BALANGIGA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS 
POBLACION 04, POBLACION 05 AND POBLACION 06

            12,517,000                           -              12,517,000            12,517,000           12,517,000            12,517,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII EASTERN_SAMAR BALANGKAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION BARANGAYS (BRGY 1, 2, 3, 4 AND 5

              8,000,000                           -                8,000,000              8,000,000              8,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR BALANGKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY CANTUBI 
AND BARANGAY CAISAWAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR BALANGKAYAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
GUINPOLIRAN AND BARANGAY JULAG

              2,250,000                           -                2,250,000              2,250,000              2,250,000              2,250,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII EASTERN_SAMAR CAN-AVID BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (POTABLE 
WATER SYSTEM LEVEL II) IN CLUSTER 1:BRGY 3 
POBLACION-208 HOUSEHOLD BRGY. 2POBLACION-77 
HOUSEHOLDS BRGY. 7POBLACION-114 HOUSEHOLDS

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII EASTERN_SAMAR CAN-AVID BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (POTABLE 
WATER SYSTEM LEVEL II) IN CLUSTER 2: BRGY. 4 
POBLACION 361 HOUSEHOLDS BRGY. 1POBLACION-
111 HOUSEHOLDS

              5,022,000                           -                5,022,000              5,022,000              5,022,000              5,022,000  COMPLETED 100%
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ADM-WATER 2017 REGION_VIII EASTERN_SAMAR CAN-AVID BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (POTABLE 
WATER SYSTEM LEVEL II) IN CLUSTER 3-BRGY. 5 
POBLACION-78 HOUSEHOLDS BRGY. 6POBLACION-43 
HOUSEHOLDS BRGY. 9POBLACION-140 HOUSEHOLDS

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII EASTERN_SAMAR DOLORES BATCH 2 EVACUATION FACILITY
EVACUATION CENTER IN BARANGAY HILABAAN, 
DOLORES, EASTERN SAMAR

              3,925,000                           -                3,925,000              3,925,000              3,925,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII EASTERN_SAMAR DOLORES BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY MALOBAGO, DOLORES, EASTERN SAMAR

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII EASTERN_SAMAR DOLORES BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECTS IN BARANGAY 
HINOLASO, DOLORES, EASTERN SAMAR

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR GEN. MACARTHUR BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY ROXAS-
SITIO INOULANGOHAN

              9,078,000                           -                9,078,000              9,078,000              9,078,000              9,074,550  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR GIPORLOS BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN GOV. ABELINO STREET 
BRGY. 04, ROSALES STREET BRGY. 04&06, PRES. 
QUIRINO STREET BRGY. 04&03, ALMOJEDA STREET 
BRGY. 6, FABILLAR STREET BRGY. 8, ABOGADO 
STREET BRGY. 8, RIZAL STREET BRGY. 8, AND DEL 
REMEDIOS STREET BRGY. 01, ALL OF GIPORLOS, 
EASTERN SAMAR

            12,465,000                           -              12,465,000            12,465,000           12,465,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR GUIUAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BANAHAO TO SCHOOL 
SITE ( EVACUATION CENTER)

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR GUIUAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN FROM BARANGAY 
COGON TO BARANGAY MAYANA ( RELOCATION SITE)

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR GUIUAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN FROM POBLACION 10 
TO BARANGAY COGON ( SIRUNGAN HA GUIUAN) 
GUIMBAOLIBOT AVENUE TO COGON ACCESS ROAD

              4,981,000                           -                4,981,000              4,981,000              4,981,000              4,981,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII EASTERN_SAMAR HERNANI BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. BATANG, HERNANI, 
EASTERN SAMAR

              3,000,000                           -                3,000,000              3,000,000              2,990,941              2,990,941  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR HERNANI BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO LINGSAD, BRGY 
CARMEN TO BRGY SAN ISIDRO

            11,180,000                           -              11,180,000            11,180,000           11,180,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII EASTERN_SAMAR JIPAPAD BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY 
(CONSTRUCTION OF LEVEL 3 WATER SYSTEM-PHASE 
II) IN BRGYS. AGSAMAN, CAGMANABA, DORILLO, 
JEWARAN, MABUHAY, MAGSAYSAY, RECARE, ROXAS, 
SAN ROQUE SITIO, CASAPA OF BRGY 4 AND SITIO 
MAYLEMON OF BRGY 1

            23,788,907           23,788,907                           -                              -                             -                             -    CANCELLED 0%

ADM-WATER 2017 REGION_VIII EASTERN_SAMAR LAWAAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION FOR POTABLE WATER SUPPLY IN BAN-
AWAN FALLS, BRGY. BOLUSAO TO BRGY. GUINOB-AN, 
LAWAAN

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    ON-GOING 12%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR LAWAAN BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. GUINOB-AN TO 
AMANHURAY ROAD

              6,434,000                           -                6,434,000              6,434,000              6,434,000              6,434,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR LLORENTE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD CONCRETING OF SN. 
ROQUE - HUGPA FARM TO MARKET ROAD IN BRGY 
HUGPA

              9,573,000                           -                9,573,000              9,573,000              9,573,000              9,573,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII EASTERN_SAMAR MASLOG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER IN BRGY. 01 
POBLACION & BRGY. 02 POBLACION

            13,943,000                           -              13,943,000            13,943,000           13,901,627            12,511,465  COMPLETED 100%

ADM-WATER 2017 REGION_VIII EASTERN_SAMAR MAYDOLONG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF MAYDOLONG 
LEVEL III WATER SYSTEM IN 1. WATER SOURCE: SITIO 
SULPAN, BRGY. 1, POB MAYDOLONG E. SAMAR. 2. 
REHABILITATION OF DISTRIBUTION PIPES: BRGYS. 1, 
2,3, 4, 5, 6, 7, POB. 3. INSTALTIION OF DISTRBUTION 
PIPE, BRGY. CAMPAKIRIT.

              5,578,000                           -                5,578,000              5,578,000              5,578,000              5,011,219  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR MAYDOLONG BATCH 1 CORE LOCAL ACCESS ROAD
IMPROVEMENT. CONCRETING OF BRGY. 1, POB-
BINUBUWAKAN FMR. IN 1. SITIO SULPAN, BRGY 1, POB., 
MAYDOLONG E. SAMAR

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR MERCEDES BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. 01, POBLACION             13,986,000                           -              13,986,000            13,986,000           13,986,000            13,986,000  ON-GOING 89%

ADM-DRRM 2017 REGION_VIII EASTERN_SAMAR ORAS BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. TIGUIB, POBLACION, 
ORAS, E. SAMAR

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
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ADM-WATER 2017 REGION_VIII EASTERN_SAMAR ORAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
BUNTAY, BATO, DAO

              1,200,000                           -                1,200,000              1,200,000              1,200,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII EASTERN_SAMAR ORAS BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BRGY. 
MABUHAY-BANTAYAN

              2,999,000                           -                2,999,000              2,999,000              2,999,000              2,999,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR ORAS BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION/ MAINTENANCE/ 
REHABILITATION IN BRGY. SAN ROQUE

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII EASTERN_SAMAR QUINAPONDAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (LEVEL II) IN 
(RESETTLEMENT AREA) BRGY. BUENAVISTA, 
QUINAPONDAN, EASTERN SAMAR

              9,195,000                           -                9,195,000              9,195,000              9,195,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII EASTERN_SAMAR SALCEDO BATCH 1 EVACUATION FACILITY
UPGRADING OF SALCEDO COMMUNITY EVACUATION 
CENTER IN BRGY. 09, SALCEDO, E. SAMAR

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII EASTERN_SAMAR SALCEDO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF SALCEDO LEVEL III WATER 
SYSTEM IN BRGY. MALBOG, SALCEDO, E. SAMAR

            12,035,000                           -              12,035,000            12,035,000           12,035,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII EASTERN_SAMAR SAN JULIAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. PAGBABANGNAN               4,588,000                           -                4,588,000              4,588,000              4,588,000              4,588,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR SAN JULIAN BATCH 1 CORE LOCAL ACCESS ROAD
REHABILITATION OF MUNICIPAL/BARANGAY ROADS IN 
BARANGAYS ROADS, CANCASAYO ROAD

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII EASTERN_SAMAR SAN POLICARPO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY POBLACION 05             12,594,000                           -              12,594,000            12,594,000           12,594,000                           -    ON-GOING 1%

ADM-ROADS 2017 REGION_VIII EASTERN_SAMAR SULAT BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. STO. TOMAS - 
BRGY. KANDALAKIT, SULAT, EASTERN SAMAR

            12,691,000                           -              12,691,000            12,691,000           12,691,000            12,426,391  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII EASTERN_SAMAR TAFT BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BGYS. 05, POBLACION, TAFT, 
EASTERN SAMAR

            12,835,000                           -              12,835,000            12,835,000           12,835,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE ABUYOG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. CANMARATING 
PAGSANG-AN ROAD SEGMENT

            12,308,000                           -              12,308,000            12,308,000           12,308,000                 100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE ALANGALANG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. EKIRAN, 
BUGHO, CALAASAN, HUBANG

            11,536,000                           -              11,536,000            11,536,000           11,536,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE ALBUERA PENDING
PROVISION OF POTABLE 
WATER SUPPLY

1. PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
TALISAYAN

            10,000,000           10,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-WATER 2017 REGION_VIII LEYTE ALBUERA PENDING
PROVISION OF POTABLE 
WATER SUPPLY

2. PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
POBLACION, ALBUERA, LEYTE

              1,115,000              1,115,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-DRRM 2017 REGION_VIII LEYTE BABATNGON BATCH 1 EVACUATION FACILITY
1. EVACUATION FACILITY IN MUNICIPAL COMPOUND, 
BRGY. DISTRICT 1, BABATNGON, LEYTE

              6,038,000                           -                6,038,000              6,038,000              6,038,000              6,038,000  ON-GOING 10%

ADM-WATER 2017 REGION_VIII LEYTE Babatngon BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

2. PROVISION OF POTABLE WATER SUPPLY IN 
CHANNEL RIDGE VIEW, BRGY.DISTRICT 1, 
BABATNGON, LEYTE

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE BARUGO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

1. PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS CALINGCAGUING, SAN ROQUE, 
HINUGAYAN AND STA. ROSA

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE BARUGO BATCH 1 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN BRGY. AMAHIT TO 
MUNICIPALITY OF TUNGA

              4,363,000                           -                4,363,000              4,363,000              4,363,000              4,363,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE BATO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. TINAGO, 
KALANGGAMAN, BAGONGBAYAN, INIGUIHAN & 
GUERERO

            14,160,000                           -              14,160,000            14,160,000           14,160,000            14,160,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE BURAUEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN FROM DIST 2&3- SITIO 
SALAY, BRGY MAABAB & SITIO KANGUNOB, BRGY. 
TAMBIS BURAUEN, LEYTE

            11,712,000                           -              11,712,000            11,712,000           11,712,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE CALUBIAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. VILLANUEVA- 
BRGY. KAWAYAN BOGTONG

            10,329,000                           -              10,329,000            10,329,000           10,329,000            10,329,000  ON-GOING 98%

ADM-WATER 2017 REGION_VIII LEYTE CAPOOCAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN 
POBLACION TO PINAMOPOAN

              6,244,000                           -                6,244,000              6,244,000              6,244,000                           -    ON-GOING 5%

ADM-DRRM 2017 REGION_VIII LEYTE CAPOOCAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. BALUD               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%
ADM-DRRM 2017 REGION_VIII LEYTE CAPOOCAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. VISARES               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%
ADM-DRRM 2017 REGION_VIII LEYTE CAPOOCAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. LEMON               1,500,000                           -                1,500,000              1,500,000                           -                             -    ON-GOING 1%
ADM-DRRM 2017 REGION_VIII LEYTE CAPOOCAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%
ADM-DRRM 2017 REGION_VIII LEYTE CAPOOCAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. LIBERTAD               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VIII LEYTE CARIGARA BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. PARAG-UM             11,611,000                           -              11,611,000            11,611,000           11,611,000            11,575,747  COMPLETED 100%
ADM-DRRM 2017 REGION_VIII LEYTE DAGAMI BATCH 2 EVACUATION FACILITY 1. EVACUATION FACILITY IN BRGY. GUINARONA               4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE DAGAMI BATCH 2 EVACUATION FACILITY 2. EVACUATION FACILITY IN BRGY. CANSAMADA EAST               6,464,000                           -                6,464,000              6,464,000              6,464,000                           -    ON-GOING 50%

ADM-WATER 2017 REGION_VIII LEYTE DULAG BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

1. PROVISION OF POTABLE WATER SUPPLY IN SOURCE 
TO EXTENSION BRGY. MARICUM TO BRGY. ARADO, 
BRGY. CABATOAN, BRGY. BOLOD TO BRGY. CAMITOC, 
BRGY. ROMUALDEZ

              9,600,000                           -                9,600,000              9,600,000              9,600,000                           -    ON-GOING 2%
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ADM-WATER 2017 REGION_VIII LEYTE DULAG BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

2. PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
ROXAS, BRGY. BOLONGTOHAN

              1,602,000                           -                1,602,000              1,602,000              1,602,000                           -    ON-GOING 90%

ADM-DRRM 2017 REGION_VIII LEYTE HILONGOS BATCH 2 EVACUATION FACILITY
1. EVACUATION FACILITY IN BRGY. WESTERN, 
POBLACION, HILONGOS, LEYTE

              2,843,000                           -                2,843,000              2,843,000              2,843,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE HILONGOS BATCH 2 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN BRGY. AGUTAYAN, 
BALIW AND HITUDPAN, HILONGOS, LEYTE

              9,440,000                           -                9,440,000              9,440,000              9,440,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE HINDANG BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ROAD CONSTRUCTION IN BARANGAY 
MABAGON TO BARANGAY ANAHAW

              1,980,000                           -                1,980,000              1,980,000              1,980,000              1,980,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE HINDANG BATCH 1 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ROAD CONSTRUCTION IN BARANGAY 
KATIPUNAN TO BARANGAY BALDOZA

              5,750,000                           -                5,750,000              5,750,000              5,750,000              5,750,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE HINDANG BATCH 1 CORE LOCAL ACCESS ROAD
3. CORE LOCAL ROAD CONSTRUCTION IN BARANGAY 
BALDOZA TO BARANGAY CAPUDLOSAN

              5,320,000                           -                5,320,000              5,320,000              5,320,000              5,320,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE INOPACAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. POBLACION               1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE INOPACAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. HINABAY AND 
BRGY. CABULISAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE INOPACAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LINAO AND 
BRGY. MARAO

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE INOPACAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CABULISAN                  531,000                           -                   531,000                 531,000                 531,000                 531,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE ISABEL BATCH 2 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN SITIO TALU-AN, 
COSOLACION, ISABEL, LEYTE

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE ISABEL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

2. PROVISION OF POTABLE WATER SUPPLY IN SITIO 
TALU-AN, COSOLACION,

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE ISABEL BATCH 2 EVACUATION FACILITY 3. EVACUATION FACILITY IN STO. NIÑO, ISABEL, LEYTE               6,734,000                           -                6,734,000              6,734,000              6,734,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE JARO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
CANHANDUGAN AND MACANIP

            11,045,000                           -              11,045,000            11,045,000           11,045,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE JAVIER BATCH 1 EVACUATION FACILITY 1. EVACUATION CENTER IN SAN SOTERO               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE JAVIER BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

2. SWIP IN PINOCAWAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE JAVIER BATCH 1 CORE LOCAL ACCESS ROAD 3. CORE LOCAL ROAD IN BINULHO               7,316,000                           -                7,316,000              7,316,000              7,316,000              7,316,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE JULITA BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

1. PROVISION OF POTABLE WATER SUPPLY IN WATER 
SOURCE DEVELOPMENT AT BRGY. DITA OR GITABLA 
HH CONNECTIONS TO ALL UNSERVED LOWLAND 
BGRYS. (GITABLA, ASLUM, STA. CRUZ, BONGDO, VILLA 
HERMOSA, SAN PABLO, ANIBONG, BONIFACIO)

            10,556,000                           -              10,556,000            10,556,000           10,556,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE JULITA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT 2, 
JULITA, LEYTE

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE KANANGA BATCH 2 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN SITIO SAGKAHAN TO 
SITIO MAHAWAN DAKO TO BARANGAY CENTER OF 
BRGY. MAHAWAN

            12,053,000                           -              12,053,000            12,053,000           12,053,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE KANANGA BATCH 2 EVACUATION FACILITY
2. EVACUATION FACILITY IN SITIO SAN AGUSTIN, 
POBLACION, KANANGA, LEYTE

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE LAPAZ BATCH 2 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN BRGY. CAABANGAN, 
LA PAZ, LEYTE

            10,401,778                           -              10,401,778            10,401,778           10,401,778                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE LAPAZ BATCH 2 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN SANTA ELENA-
BAGACAY EAST, LA PAZ, LEYTE

              2,573,222                           -                2,573,222              2,573,222              2,573,222                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE LEYTE BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ROADS IN BRGY. TIGBAWAN & 
PARASAN FMR

            12,000,000                           -              12,000,000            12,000,000           12,000,000            12,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE LEYTE BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

2. PROVISION OF POTABLE WATER IN BRGY 
POBLACION

              1,296,000                           -                1,296,000              1,296,000              1,296,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE LEYTE BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

3. SMALL WATER IMPOUNDING PROJECT (SWIP) IN 
BRGY. LIBAS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY IN POB. DISTRICT I, MUNICIPAL 
COMPOUND

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT I, (SAN 
ISIDRO ST.)

                 920,000                           -                   920,000                 920,000                 920,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT I, 
(MUNICIPAL ROAD)

              1,830,000                           -                1,830,000              1,830,000              1,830,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT I, 
(OSMEŇA ST.)                  900,000                           -                   900,000                 900,000                 900,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT 
I,(TARRAGONA ST. EXTENSION)

              1,280,000                           -                1,280,000              1,280,000              1,280,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT 
I,(OLMEDO ST.)

                 810,000                           -                   810,000                 810,000                 810,000                           -    COMPLETED 100%
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ADM-ROADS 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT 
II,(OSMEŇA ST.-TARRAGONA ST.)               2,090,000                           -                2,090,000              2,090,000              2,090,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT II,(P. 
BURGOS ST.)

                 390,000                           -                   390,000                 390,000                 390,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT 
II,(ROMUALDEZ ST.)

                 910,000                           -                   910,000                 910,000                 910,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT 
II,(FERNANDEZ ST.)

                 430,000                           -                   430,000                 430,000                 430,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAC ARTHUR BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB. DISTRICT II,(NAL'T 
HIGHWAY- P.BURGOS ST.)

                 386,000                           -                   386,000                 386,000                 386,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE MAHAPLAG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
UPPER & PAANOGAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE MAHAPLAG BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. MALINAO               5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAHAPLAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS IN BRGY. UNION TO 
BRGY. MABUNGA

              2,512,000                           -                2,512,000              2,512,000              2,512,000              2,512,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MAHAPLAG BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS IN SITIO TAGPILI, BRGY. 
HILUSIG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE MATAG-OB BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

1. PROVISION OF POTABLE WATER SUPPLY IN 3 
POBLACION BRGYS (RIVERSIDE, TALISAY & SAN 
GUILLERMO)

              8,000,000                           -                8,000,000              8,000,000              8,000,000                           -    ON-GOING 90%

ADM-ROADS 2017 REGION_VIII LEYTE MATAG-OB BATCH 1 CORE LOCAL ACCESS ROAD 2. CORE LOCAL ACCESS ROAD IN BRGY. CANSOSO               4,828,000                           -                4,828,000              4,828,000              4,828,000              4,828,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE MATALOM BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

1. PROVISION OF POTABLE WATER SUPPLY IN 5 
BRGYS.- SAN SALVADOR, MONTE ALEGRE, BAGONG 
LIPUNAN, WATERLOO & TAGLIBAS-IMELDA

              7,435,000                           -                7,435,000              7,435,000              7,435,000                           -    ON-GOING 2%

ADM-DRRM 2017 REGION_VIII LEYTE MATALOM BATCH 2 EVACUATION FACILITY 2. EVACUATION FACILITY IN BRGY. STA FE               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE MAYORGA BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY IN MUNICIPAL COMPOUND, 
BRGY. POBLACION, MAYORGA, LEYTE

            12,656,000                           -              12,656,000            12,656,000           12,656,000              3,315,311  ON-GOING 16%

ADM-DRRM 2017 REGION_VIII LEYTE MERIDA BATCH 2 EVACUATION FACILITY 1. EVACUATION FACILITY IN BRGY. MASUMBANG               3,000,000                           -                3,000,000              3,000,000              2,997,230              2,355,613  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE MERIDA BATCH 2 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN BRGYS. CASILDA 
AND SAN ISIDRO

            10,557,000                           -              10,557,000            10,557,000           10,557,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII LEYTE PALO BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. GUINDAPUNAN             16,109,000                           -              16,109,000            16,109,000           16,109,000                           -    ON-GOING 50%
ADM-ROADS 2017 REGION_VIII LEYTE PALOMPON BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. TABERNA             15,494,000                           -              15,494,000            15,494,000           15,494,000            15,494,000  COMPLETED 100%
ADM-DRRM 2017 REGION_VIII LEYTE PASTRANA PENDING EVACUATION FACILITY EVACUATION FACILITY IN BRGY. JONES             12,797,000           12,797,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VIII LEYTE SAN ISIDRO BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN BRGY. HAD MARIA, 
BRGY MATUNGAO & BRGY. TINAGO ROAD

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE SAN ISIDRO BATCH 1 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN SITIO MAASIN, BRGY. 
BASUD TO SITIO MARANGOG, BRGY. BANAT - I ROAD

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE SAN ISIDRO BATCH 1 CORE LOCAL ACCESS ROAD
3. CORE LOCAL ACCESS ROAD IN BRGY. SAN MIGUEL 
TO BRGY. SAN JOSE ROAD

              3,652,000                           -                3,652,000              3,652,000              3,652,000              3,652,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE SAN MIGUEL BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS. LUKAY, 
MALAGUINABOT, CABATIANUHAN, GUINCIAMAN, 
MUNICIPALITY OF SAN MIGUEL, LEYTE

            12,862,000                           -              12,862,000            12,862,000           12,862,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE SANTA FE PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN MIGUELAY, 
STA. FE, LEYTE

              1,470,000              1,470,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VIII LEYTE SANTA FE PENDING CORE LOCAL ACCESS ROAD

(REHABILITATION) CORE LOCAL ACCESS ROAD IN 
BRGY. KATIPUNAN (ZONE 4 A, ZONE 4B,) BRGY. 
PITOGO,( SITIO DANGO)
BRGY. PITOGO,( SITIO DANGO)

              5,703,980              5,703,980                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VIII LEYTE SANTA FE PENDING CORE LOCAL ACCESS ROAD
(REHABILITATION) CORE LOCAL ACCESS ROAD IN 
SITIO CASILION, BRGY. SAN ROQUE, STA. FE, LEYTE

              4,817,000              4,817,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VIII LEYTE SANTA FE PENDING CORE LOCAL ACCESS ROAD
(REHABILITATION) CORE LOCAL ACCESS ROAD IN SAN 
JUAN

                 861,020                 861,020                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VIII LEYTE TABANGO BATCH 1 CORE LOCAL ACCESS ROAD
1. CORE LOCAL ACCESS ROAD IN CAMPOKPOK -
BUTASON II-BUTASON I-GIBACUNGAN

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE TABANGO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

2. PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY POBLACION AND TABING

              3,895,000                           -                3,895,000              3,895,000              3,895,000                           -    ON-GOING 60%

ADM-ROADS 2017 REGION_VIII LEYTE TABONTABON BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN DISTRICT I QUEZON, 
MERING & MERCADUHAY

            14,307,000                           -              14,307,000            14,307,000           14,307,000                           -    ON-GOING 0%

ADM-WATER 2017 REGION_VIII LEYTE TANAUAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN LAPAY, 
TUGOP, AMANLURAN, LINAO & COGON

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII LEYTE TANAUAN BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CABUYNAN               3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_VIII LEYTE TANAUAN BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. ISIDRO               3,303,000                           -                3,303,000              3,303,000              3,303,000                           -    COMPLETED 100%
ADM-DRRM 2017 REGION_VIII LEYTE TOLOSA BATCH 1 EVACUATION FACILITY 1. EVACUATION FACILITIES IN BARANGAY MALBOG               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  ON-GOING 99%

ADM-ROADS 2017 REGION_VIII LEYTE TOLOSA BATCH 1 CORE LOCAL ACCESS ROAD
2. CORE LOCAL ACCESS ROAD IN BARANGAY BURAK 
TO BARANGAY CANMOGSAY

            11,888,000                           -              11,888,000            11,888,000           11,888,000            11,888,000  COMPLETED 100%
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ADM-DRRM 2017 REGION_VIII LEYTE TUNGA BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. SAN PEDRO             14,068,000                           -              14,068,000            14,068,000           14,068,000            14,068,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII LEYTE VILLABA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
CAMPUROG, HIBULANGAN, CANQUIASON, CASILI-ON, 
SULPA, A. TUMULAK

            10,990,000                           -              10,990,000            10,990,000           10,990,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR ALLEN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN MAGALLANES ST. TO 
DIVERSION ROAD, KINABRANAN ZONE 1 AND ZONE 2

            13,306,000                           -              13,306,000            13,306,000           13,306,000            13,306,000  ON-GOING 85%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR BIRI BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. POBLACION             11,103,754                           -              11,103,754            11,103,754           11,103,754            11,103,754  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR BIRI BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN SITIO CAWAYAN, 
BRGY. KAUSWAGAN

              1,285,246                           -                1,285,246              1,285,246              1,285,246              1,285,246  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR BOBON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION 
BARANGAYS

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII NORTHERN_SAMAR BOBON BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BOBON CENTRAL 
ELEMENTARY SCHOOL, BRGY. SANTA CLARA

              3,706,000                           -                3,706,000              3,706,000              3,706,000              3,706,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR CAPUL BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO KAWAKAY 
BARANGAY POBLACION 5 AND BRGY. SAWANG

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR CAPUL BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO DIRAYA BRGY. 
POBLACION 5 AND BRGY. LANDUSAN

              4,510,000                           -                4,510,000              4,510,000              4,510,000              4,510,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR CATARMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BRGY. ACAIA AND 
BRGY. AIRPORT VILLAGE

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR CATARMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BRGY. YAKAL AND 
BRGY. NARRA

              2,299,000                           -                2,299,000              2,299,000              2,299,000              2,299,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR CATARMAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. MABOLO               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR CATARMAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BRGY. SAMAPAGUITA, 
BRGY. MABOLO, BRGY. IPIL-IPIL

              3,800,000                           -                3,800,000              3,800,000              3,800,000              3,800,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR CATARMAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. J.P. RIZAL               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR CATARMAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. J. P. RIZAL               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR CATARMAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. LAPU-LAPU                  950,000                           -                   950,000                 950,000                 950,000                 950,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR CATARMAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. ACACIA               1,250,000                           -                1,250,000              1,250,000              1,250,000              1,250,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII NORTHERN_SAMAR CATUBIG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
1,2,3,4,5,6,7,AND 8 POBLACION

            10,480,000                           -              10,480,000            10,480,000           10,480,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR GAMAY BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN (1) PALAO ST. BRGY. 
BAYBAY, BELLO ST., BRGY. ORIENTAL, LOSANO ST., 
BRGY. BURABOD

              9,812,000                           -                9,812,000              9,812,000              9,812,000              9,812,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII NORTHERN_SAMAR LAOANG BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. GUILAOANGI (BLISS 
SITE)

              4,990,000                           -                4,990,000              4,990,000              4,990,000              4,990,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII NORTHERN_SAMAR LAOANG BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. CANGCAHANIPOS 
(DEMO FARM SITE)

              4,990,000                           -                4,990,000              4,990,000              4,990,000              4,990,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII NORTHERN_SAMAR LAOANG BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. CANDAWID               4,990,000                           -                4,990,000              4,990,000              4,990,000              4,990,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII NORTHERN_SAMAR LAOANG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

(2) PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
MAGSAYSAY

                 802,000                           -                   802,000                 802,000                 802,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR LAPINIG BATCH 5 CORE LOCAL ACCESS ROAD
(1) CORE LOCAL ACCESS ROAD IN S. MENZON AND 
LORENZO MENZON STS BARANGAY LAPINIG DEL SUR 
AND DEL NORTE

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII NORTHERN_SAMAR LAPINIG BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

(2) PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
DEL SUR AND DEL NORTE

              4,444,000                           -                4,444,000              4,444,000              4,444,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII NORTHERN_SAMAR LAS NAVAS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY, LEVEL III IN 
BRGY. SAN ISIDRO DOWN TO POBLACION

            10,827,000                           -              10,827,000            10,827,000           10,827,000                           -    ON-GOING 2%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR LAVEZARES BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD IN BARANGAYS CATAOGAN, 
SABANG-TABOK, LIBAS, CABURIHAN, OCAD AND 
CARAGAS

            10,174,000                           -              10,174,000            10,174,000           10,174,000            10,174,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR LOPE DE VEGA BATCH 1 CORE LOCAL ACCESS ROAD CORE ACCESS ROAD IN BRGY. BONIFACIO               9,173,000                           -                9,173,000              9,173,000              9,173,000              9,173,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII NORTHERN_SAMAR MAPANAS BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. STA. POTENCIANA               9,093,000                           -                9,093,000              9,093,000              9,093,000              9,093,000  ON-GOING 15%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR MONDRAGON BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. FLORMINA - 
BRGY. SAN ISIDRO

            14,139,000                           -              14,139,000            14,139,000           14,139,000              5,902,114  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR PALAPAG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MOMBON             14,005,000                           -              14,005,000            14,005,000           14,005,000            14,005,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR PAMBUJAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD-MUNICIPAL ROAD 
CONCRETING IN BRGY. 1, 2, 5, 6 AND 7, PAMBUJAN N. 
SAMAR

            13,832,000                           -              13,832,000            13,832,000           13,832,000              9,043,235  COMPLETED 100%

ADM-WATER 2017 REGION_VIII NORTHERN_SAMAR ROSARIO BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS 1, 2, 3, JAMOOG, AGUADA, BANTOLINAO 
AND SALHAG

              9,000,000                           -                9,000,000              9,000,000              9,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR ROSARIO BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS 2 AND 3 
FROM REAL STREET TO NATIONAL HIGHWAY

              2,400,000                           -                2,400,000              2,400,000              2,400,000              2,400,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR ROSARIO BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. 1               2,934,000                           -                2,934,000              2,934,000              2,934,000              2,934,000  COMPLETED 100%
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ADM-DRRM 2017 REGION_VIII NORTHERN_SAMAR SAN ANTONIO BATCH 1 EVACUATION FACILITY
(1) EVACUATION CENTER IN SITIO CALIRUHAN, BRGY. 
WARD 1

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII NORTHERN_SAMAR SAN ANTONIO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

(2) POTABLE WATER SUPPLY SYSTEM LEVEL 2 (PHASE 
III) IN POBALACION AREA

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII NORTHERN_SAMAR SAN ANTONIO BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

(3) SMALL WATER IMPOUNDING PROJECT IN BRGY. 
PILAR NAD BRGY. VINISITAHAN

              4,238,000                           -                4,238,000              4,238,000              4,238,000              4,238,000  ON-GOING 70%

ADM-DRRM 2017 REGION_VIII NORTHERN_SAMAR SAN ISIDRO BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. SAN JUAN               5,993,000                           -                5,993,000              5,993,000              5,993,000              5,993,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII NORTHERN_SAMAR SAN ISIDRO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

(2) PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
VERIATO

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII NORTHERN_SAMAR SAN JOSE BATCH 5 EVACUATION FACILITY
(1) EVACUATION FACILITY IN BRGY. SOUTH 
POBLACION

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN JOSE BATCH 5 CORE LOCAL ACCESS ROAD
(2) CORE LOCAL ACCESS ROAD IN BRGY. NORTH 
POBLACION

              4,356,000                           -                4,356,000              4,356,000              4,356,000              4,356,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN ROQUE BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN TRAVERSING ALONG 
SITIO NAPERES, SITIO CABUNTUIRAN, SITIO 
MALAGUINARA, BRGY. ZONE 3

            10,092,000                           -              10,092,000            10,092,000           10,092,000            10,092,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. DESTACADO               1,600,000                           -                1,600,000              1,600,000              1,600,000              1,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BRGY. 
MONGOLBONGOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROADS IN BRGY. 
MONGOLBONGOL

              1,185,000                           -                1,185,000              1,185,000              1,185,000              1,185,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. PUNTA               1,600,000                           -                1,600,000              1,600,000              1,600,000              1,600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. PUNTA                  400,000                           -                   400,000                 400,000                 400,000                 400,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. MARAGAT               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. SILA                  800,000                           -                   800,000                 800,000                 800,000                 800,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. SILA                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY SANGPUTAN               1,600,000                           -                1,600,000              1,600,000              1,600,000              1,600,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. TARNATE                  250,000                           -                   250,000                 250,000                 250,000                 250,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SAN VICENTE BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROADS IN BRGY. TARNATE               1,200,000                           -                1,200,000              1,200,000              1,200,000              1,200,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR SILVINO LUBOS BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION 1,2, AND 3

            18,885,907                           -              18,885,907            18,885,907           18,885,907            18,885,907  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII NORTHERN_SAMAR VICTORIA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS OF SAN 
ROMAN, MAXVILLA, AND SAN MIGUEL

            12,600,000                           -              12,600,000            12,600,000           12,600,000            12,600,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SAMAR ALMAGRO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
COSTA RICA I AND BRGY. COSTA RICA II

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  ON-GOING 2%

ADM-ROADS 2017 REGION_VIII SAMAR ALMAGRO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TONGA-TONGA 
TO LUNANG II

              7,392,000                           -                7,392,000              7,392,000              7,392,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR BASEY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MONGABONG, BASEY, SAMAR

              5,825,000                           -                5,825,000              5,825,000              5,825,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR BASEY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY GUINTIGUI-
AN, BASEY, SAMAR

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII SAMAR CABIGA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
BINANGGARAN, DALIGAN, LITERON, CAAMLONGAN, 
ANTOL, HINDANG, BERI AND BULUAN

              9,741,000                           -                9,741,000              9,741,000              9,741,000              9,741,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR DARAM BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAUGAN 
TO BARANGAY REAL SECTION

            11,170,000                           -              11,170,000            11,170,000           11,170,000            11,170,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR GANDARA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SIDMON TO 
BRGY. NALIHUGAN

            10,496,000                           -              10,496,000            10,496,000           10,496,000            10,496,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR HINABANGAN BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. RAWIS - 
BINOBUCALAN

              6,109,000                           -                6,109,000              6,109,000              6,109,000              6,109,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SAMAR HINABANGAN BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. RAWIS               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,884,371  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR JIABONG PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MALINO-SAN 
FERNANDO

              9,427,000              9,427,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VIII SAMAR MARABUT BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. PINALANGGA               4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SAMAR MARABUT BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. MABUHAY               4,286,000                           -                4,286,000              4,286,000              4,286,000              4,286,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SAMAR MARABUT BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
SABANG, BRGY. TINABANAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR MATUGUINAO BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BAG-OTAN TO 
BRGY. SAN-ISIDRO

              8,685,000                           -                8,685,000              8,685,000              8,685,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII SAMAR MOTIONG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
INALAD

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 2%

ADM-WATER 2017 REGION_VIII SAMAR MOTIONG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
CALANTAWAN

              1,266,000                           -                1,266,000              1,266,000              1,266,000                           -    COMPLETED 100%
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ADM-WATER 2017 REGION_VIII SAMAR MOTIONG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
CANDOMACOL

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    ON-GOING 2%

ADM-WATER 2017 REGION_VIII SAMAR MOTIONG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
MARARANGSI AND LINONOBAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SAMAR MOTIONG BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. NEW MINAROG               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR PAGSANGHAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. SAN LUIS & 
BRGY. PANGE

            14,176,000                           -              14,176,000            14,176,000           14,176,000            14,176,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR PARANAS (WRIGHT) BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. LIPATA, 
MINAROG AND SALAY

            10,308,000                           -              10,308,000            10,308,000           10,308,000            10,300,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SAMAR PINABACDAO BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
BOTOC, PINABCADAO, SAMAR

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR PINABACDAO BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. TIANGO-
CALAMPONG

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR PINABACDAO BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BANGON -SAN 
ISIDRO

              6,865,000                           -                6,865,000              6,865,000              6,865,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR SAN JORGE BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BLANCA 
AURORA TO TOMOGBONG FMR (SELECTIVE)

              9,374,000                           -                9,374,000              9,374,000              9,374,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII SAMAR SAN JOSE DE BUAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
POBALCION 1-4

              1,671,000                           -                1,671,000              1,671,000              1,671,000                           -    ON-GOING 90%

ADM-ROADS 2017 REGION_VIII SAMAR SAN JOSE DE BUAN BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. POBALCION 1               7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII SAMAR SAN SEBASTIAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS. 
BALOGO, CANDUYOCAN, CAMPIYAK & BONTOD, 
INOBONGAN, HITA-ASAN 1 & 2

              5,154,000                           -                5,154,000              5,154,000              5,154,000                           -    ON-GOING 20%

ADM-DRRM 2017 REGION_VIII SAMAR SAN SEBASTIAN BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. CANDUYOCAN               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,169,102  COMPLETED 100%
ADM-DRRM 2017 REGION_VIII SAMAR SAN SEBASTIAN BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. BALOGO               3,000,000                           -                3,000,000              3,000,000              2,985,030              2,985,030  COMPLETED 100%
ADM-DRRM 2017 REGION_VIII SAMAR SAN SEBASTIAN BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. DOLORES               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SAMAR SANTA MARGARITA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
INORAGUIAO

              3,748,529                           -                3,748,529              3,748,529              3,748,529                 561,022  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SAMAR SANTA MARGARITA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
BALUD

              4,070,983                           -                4,070,983              4,070,983              4,070,983                 609,801  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SAMAR SANTA MARGARITA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. ILO               2,166,488                           -                2,166,488              2,166,488              2,166,488                 323,406  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SAMAR SANTA RITA PENDING
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BRGY. 
BINANALAN, STA. RITA, SAMAR

              3,000,000              3,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VIII SAMAR SANTA RITA PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BOKINGGAN, 
STA. RITA, SAMAR

              7,937,000              7,937,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VIII SAMAR SANTO NINO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BASUD TO 
BRGY. TAKUT; BRGY. BUENAVISTA TO SITIO CANIPAAN

              9,170,000                           -                9,170,000              9,170,000              9,170,000              9,170,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR TAGAPUL-AN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS IN TAGAPUL-AN TOWN 
PROPER(BRGY. SAN JOSE & SUGOD) TO BRGY. 
LABANGBAYBAY

              8,762,000                           -                8,762,000              8,762,000              8,762,000              8,762,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR TALALORA PENDING CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGYS POBLACION 2, 
INDEPENDENCIA

            14,173,000           14,173,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_VIII SAMAR TARANGNAN BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. BANGON GOTE-
BINALAYA TALINGA

              9,936,000                           -                9,936,000              9,936,000              9,936,000              9,928,076  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SAMAR VILLAREAL BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. VILLAROSA, 
VILLAREAL, SAMAR

              3,361,667                           -                3,361,667              3,361,667              3,361,667              3,361,667  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SAMAR VILLAREAL BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. BANQUEL, VILLAREAL, 
SAMAR

              3,361,667                           -                3,361,667              3,361,667              3,361,667              3,361,667  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SAMAR VILLAREAL BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. PANGPANG, 
VILLAREAL, SAMAR

              3,361,667                           -                3,361,667              3,361,667              3,361,667              3,361,667  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SAMAR ZUMARRAGA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS IN POBLACION 1 & 2, 
CANWARAK, BUNTAY, MOMBON

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SAMAR ZUMARRAGA BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY IN POBLACION 1 & 2, 
CANWARAK, BUNTAY, MOMBON

              3,417,000                           -                3,417,000              3,417,000              3,417,000              3,417,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE ANAHAWAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY MAHALO 
TO MANIGAWONG

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SOUTHERN_LEYTE ANAHAWAN BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY ANAHAWAN               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE ANAHAWAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
KAMAGONG, BARANGAY KAGINGKINGAN

              1,171,000                           -                1,171,000              1,171,000              1,171,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE BONTOC BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN DAO, 
BONTOC, SOUTHERN LEYTE

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE BONTOC BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PAMAHAWAN, 
BONTOC, SOUTHERN LEYTE

              3,618,000                           -                3,618,000              3,618,000              3,618,000              3,618,000  COMPLETED 100%
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ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE HINUNANGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS POBLACION, LABRADOR, BANGCAS A, 
SALOG, PANALARON,TOPTOP, UNION, CALAYUGAN, 
CATUBLIAN, NUEVA ESPERANZA, AMBACON, BANGCAS 
B, TALISAY, CANIPAAN, TAWOG, PONDOL

            13,642,000                           -              13,642,000            13,642,000           13,642,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE HINUNDAYAN BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN BARANGAY AN-AN, 
BACULOD, PLARIDEL, SABANG, AMAGA, AMBAO, CAT-
IWING, SAGBOK, BUGHO, HUBASAN, LUNGSODAAN, 
NAVALITA, BIASONG, CABULISAN

            14,454,000                           -              14,454,000            14,454,000           14,454,000            14,454,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE LIBAGON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN COVERING 
BARANGAYS GAKAT, NAHAONG, NAHULID, PANGI, 
OTIKON, TIGBAO, BUGASONG, TALISAY, JUBAS AND 
BIASONG

            12,631,000                           -              12,631,000            12,631,000           12,631,000            12,631,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE LILOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY FATIMA               6,240,000                           -                6,240,000              6,240,000              6,240,000              6,240,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE LILOAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY MOLOPOLO               3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE LILOAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BAGAULIN 
SPRING, BARANGAY SAN ISIDRO

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE LIMASAWA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MAGALLANES

            10,000,000                           -              10,000,000            10,000,000           10,000,000              9,985,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE LIMASAWA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
AGUSTIN

              4,019,000                           -                4,019,000              4,019,000              4,019,000              4,010,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE MACROHON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS SINDANGAN, ILIHAN, LARAY, UPPER 
ICHON, MABINI, AMPARO, SAN JOAQUIN, MOHON, 
RIZAL, AND POBLACION

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE MACROHON BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY SALVADOR               3,425,000                           -                3,425,000              3,425,000              3,425,000              3,425,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE MALITBOG BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. PASIL               6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE MALITBOG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY STO. 
NINO TO ABGAO

              7,182,000                           -                7,182,000              7,182,000              7,182,000              7,182,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SOUTHERN_LEYTE PADRE BURGOS BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY TANGKAAN               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,498,003  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SOUTHERN_LEYTE PADRE BURGOS BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY STO. ROSARIO               3,000,000                           -                3,000,000              3,000,000              3,000,000              2,996,868  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE PADRE BURGOS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY BUENAVISTA & BARANGAY CANTURING

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE PADRE BURGOS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY STA. SOFIA               1,856,000                           -                1,856,000              1,856,000              1,856,000              1,856,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE PINTUYAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN BRGY. SAN 
ROQUE

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE PINTUYAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ROAD CONSTRUCTION IN BRGY. TAUTAG               3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE PINTUYAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD CONSTRUCTION IN BRGY. 
BUENAVISTA

              7,265,000                           -                7,265,000              7,265,000              7,265,000              7,265,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE SAINT BERNARD BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
MAHAYAHAY

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE SAINT BERNARD BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY MAHAYAH, SAN ISIDRO, SITIO MA. 
SOCORRO, SUG-ANGON, MAGBAGACAY, HIMATAGON, 
MALIBAGO, BOLOSBOLOD, NUEVA ESPERANZA, 
GUISAUGON, AYAHAG,

            18,000,000                           -              18,000,000            18,000,000           18,000,000            18,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SOUTHERN_LEYTE SAINT BERNARD BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BARANGAY 
MAGATAS

              2,066,907                           -                2,066,907              2,066,907              2,066,907              2,066,907  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE SAN FRANCISCO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN UBOS, 
CENTRAL DAKIT, HABAY, GABI, BONGAWISAN, PUNTA, 
SITIO, CANGCASTO

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE SAN FRANCISCO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN               7,500,000                           -                7,500,000              7,500,000              7,500,000              7,500,000  COMPLETED 100%
ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE SAN JUAN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. SOMOJE             14,611,000                           -              14,611,000            14,611,000           14,611,000            14,611,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE SAN RICARDO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY SAN 
ANTONIO

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SOUTHERN_LEYTE SAN RICARDO BATCH 1 EVACUATION FACILITY EVACUATION FACILITIES IN BARANGAY SAN ANTONIO               4,824,000                           -                4,824,000              4,824,000              4,824,000              4,824,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE SAN RICARDO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY SAN ANTONIO, BARANGAY CABUTAN

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_VIII SOUTHERN_LEYTE SILAGO BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY TUBOD             14,485,000                           -              14,485,000            14,485,000           14,485,000            14,485,000  COMPLETED 100%
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ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE SOGOD BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
MILAGROSO, BRGY. LIBAS, BRGY. MABICAY & BRGY. 
CONCEPCION

              4,004,907                           -                4,004,907              4,004,907              4,004,907              3,502,101  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE SOGOD BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. HIBOD-HIBOD 
TO BRGY. MAGATAS

            12,670,000                           -              12,670,000            12,670,000           12,670,000            12,670,000  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE SOGOD BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION SOGOD               7,560,000                           -                7,560,000              7,560,000              7,560,000              7,560,000  COMPLETED 100%

ADM-WATER 2017 REGION_VIII SOUTHERN_LEYTE TOMAS OPPUS BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
MAPGAP - MAANYAG

              8,000,000                           -                8,000,000              8,000,000              7,995,420              7,995,420  COMPLETED 100%

ADM-ROADS 2017 REGION_VIII SOUTHERN_LEYTE TOMAS OPPUS BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. ANAHAWAN               4,736,000                           -                4,736,000              4,736,000              4,736,000              4,736,000  COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON BAUNGON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REPLACEMENT/ UPGRADING OF TRANSMISSION LINES 
FOR LEVEL III WATER SYSTEM IN SITIO KALANGAN, 
SAN VICENTE

              6,563,000                           -                6,563,000              6,563,000              6,563,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_X BUKIDNON BAUNGON BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY IMBATUG

              4,000,000                           -                4,000,000              4,000,000              4,000,000              1,091,092  COMPLETED 100%

ADM-DRRM 2017 REGION_X BUKIDNON CABANGLASAN BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
TOWNSITE, POBLACION

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,733,339  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON CABANGLASAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF JUNCTION NATIONAL HI-WAY 
MUNICIPAL CEMETERY ROAD IN PUROK 6, POBLACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  ON-GOING 99%

ADM-ROADS 2017 REGION_X BUKIDNON CABANGLASAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF TOWNSITE - POBLACION ROAD IN 
PUROK 8 TO PUROK 3, POBLACION

              5,531,000                           -                5,531,000              5,531,000              5,531,000              5,531,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON DAMULOG BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN P-6 TO PUBLIC MARKET, 
CROSSING SAYRE HIGHWAY TO PUBLIC MARKET

            10,036,000                           -              10,036,000            10,036,000           10,036,000            10,036,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON DANGCAGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN UPPER BANBAN, 
MIARAY

              1,213,000                           -                1,213,000              1,213,000              1,213,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON DANGCAGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BUGWAK               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_X BUKIDNON DANGCAGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SAN VICENTE               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_X BUKIDNON DANGCAGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN DOLOROSA               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON DON CARLOS BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF WATER SOURCE AND 
CONSTRUCTION OF 1 UNIT 800 CUBIC METER 
ELEVATED RESRVOIR IN EMBAYAO, SAN NICOLAS AND 
MARAYMARAY

            12,825,000           12,825,000                           -                              -                             -                             -    CANCELLED 0%

ADM-WATER 2017 REGION_X BUKIDNON IMPASUG-ONG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL III POTABLE WATER 
SYSTEM IN SITIO KIBUWA, BARANGAY IMPALUTAO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON IMPASUG-ONG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION/ UPGRADING OF POBLACION - LA 
FORTUNA POTABLE WATER SYSTEM IN BARANGAY 
POBLACION AND LA FORTUNA

              5,000,000                           -                5,000,000              5,000,000              4,232,150              4,232,150  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON IMPASUG-ONG BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OG ILIGNAN - GUIHEAN ROAD IN 
BARANGAY GUIHEAN

              2,333,000                           -                2,333,000              2,333,000              2,333,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_X BUKIDNON IMPASUG-ONG BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY GUIHEAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    ON-GOING 22%

ADM-DRRM 2017 REGION_X BUKIDNON IMPASUG-ONG BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
BARANGAY DUMALAGUING

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    ON-GOING 17%

ADM-ROADS 2017 REGION_X BUKIDNON KADINGILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD - 0.150 KM 
CROSSING PAY-AS TO PAYAO ROAD SECTION IN 
BARANGAY PAY AS

              1,650,000                           -                1,650,000              1,650,000              1,650,000              1,650,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON KADINGILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD - 0.150 KM 
CROSSING BAGOR TO PAYAO ROAD SECTION IN 
BARANGAY BAGOR

              1,650,000                           -                1,650,000              1,650,000              1,650,000              1,650,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON KADINGILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD - 0.100 KM MACAO 
ROAD SECTION IN BARANGAY BALAORA

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON KADINGILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD - 0.100 KM 
MATAMPAY ROAD SECTION IN BARANGAY MATAMPAY

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON KADINGILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD - 0.152 KM 
CABADIANGAN ROAD JUNCTION KIBALAGON AND 
MATAMPAY ROAD IN BARANGAY CABADIANGAN

              1,683,000                           -                1,683,000              1,683,000              1,683,000              1,683,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON KADINGILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD - 0.100 KM 
POBLACION TO SALVACION ROAD SECTION IN 
BARANGAY POBLACION

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON KADINGILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD - 0.100 KM 
BARANGAY PINAMANGGUAN TO KABITERAHAN IN 
BARANGAY PINAMANGGUAN

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON KADINGILAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY ROAD - 0.100KM 
BARANGAY SAN ANDRES TO ANTIQUERA ROAD IN 
BARANGAY SAN ANDRES

              1,100,000                           -                1,100,000              1,100,000              1,100,000              1,100,000  COMPLETED 100%
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ADM-WATER 2017 REGION_X BUKIDNON KALILANGAN PENDING
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY NINOY AQUINO, MACAPAO, LAMPANUSAN 
AND BARANGAY PUBLIC

            11,064,000           11,064,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-WATER 2017 REGION_X BUKIDNON KIBAWE BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT IN SITIO RAGOBROB BRGY 
NEW KIDAPAWAN

              4,771,000                           -                4,771,000              4,771,000              4,771,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON KIBAWE BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY SINIPON               6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON KITAOTAO PENDING CORE LOCAL ACCESS ROAD

REHABILITATION OF PAGAN-WHITE KULAMAN FARM TO 
MARKET ROAD IN BARANGAY PAGAN AND WHITE 
KULAMAN WITH SITIOS SAGARAN, NABUNTURAN, 
DADIANGAS, MIDSAYAP AND SITIO DIVISION AS A 
DIRECT TRAVERSE SITIOS, ALL OF THE MUNICIPALITY 
OF KITAOTAO

            11,758,000           11,758,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-WATER 2017 REGION_X BUKIDNON LANTAPAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT (PHASE II) IN SITIO SAN 
VICENTE, KAATUAN; UPPER ANAIB; BATANGASON, 
BACLAYON; UPPER BALILA, INSIBAY, POBLACION

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON LANTAPAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT IN PUROK 3, BANTUANON 
TO SITIO KEIGO

              2,221,000                           -                2,221,000              2,221,000              2,215,991              2,105,192  COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON LIBONA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT/ REHABILITATION OF SIGMATAN 
WATER SYSTEM (PHASE III) IN SIGMATAN AREA, SIL-
IPON,

              5,332,000                           -                5,332,000              5,332,000              5,332,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON LIBONA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION/ DEVELOPMENT OF AYONG-AYONG 
SPRING WATER SYSTEM IN BARANGAY SIL-IPON TO 
CAPIHAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON LIBONA BATCH 2 CORE LOCAL ACCESS ROAD
REHAB OF KIONGKOG - PALABUCAN FOOTBRIDGE IN 
KIONGKOG, PALABUCAN

              2,100,000                           -                2,100,000              2,100,000              2,100,000                           -    ON-GOING 0%

ADM-WATER 2017 REGION_X BUKIDNON LIBONA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT/ REHABILITATION OF KIONGKOG 
WATER SYSTEM IN SITIO KINGKOG, PALABUCAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON MALITBOG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF LEVEL II POTABLE WATER SUPPLY 
PHASE I (NEW CONSTRUCTION) IN BAGYANGON, SAN 
LUIS

              9,845,000                           -                9,845,000              9,845,000              9,845,000                           -    ON-GOING 53%

ADM-WATER 2017 REGION_X BUKIDNON MANOLO FORTICH BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SYSTEM PROJECT IN 
BARANGAY MAMBATANGAN

              4,744,000                           -                4,744,000              4,744,000              4,744,000              2,024,801  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON MANOLO FORTICH BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING / REHABILITATION OF BALAMBAN - 
AGUSAN CANYON FARM TO MARKET ROAD IN SITIO 
BALAMBAN, BARANGAY AGUSAN CANYON

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    ON-GOING 46%

ADM-WATER 2017 REGION_X BUKIDNON MARAMAG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY - EXPANSION/ 
REHABILITATION OF LEVEL III WATER SUPPLY SYSTEM 
INCLUDING APPROPRIATE WATER TREATMENT 
SYSTEM IN SOUTH POBLACION

              4,500,000                           -                4,500,000              4,500,000              4,500,000              1,493,096  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON MARAMAG BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD - CONCRETING OF 
PORTION BONIFACIO STREET (JCT DIONISION 
MICAYABAS STREET TO JCT DEL PILAR STREET) IN 
PUROK 2A NORTH POBLACION

            10,433,000                           -              10,433,000            10,433,000           10,433,000            10,433,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON MARAMAG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - CONCRETING OF 
DENNISON S. ASOK STREET IN PUROK 2A NORTH 
POBLACION

              1,893,000                           -                1,893,000              1,893,000              1,893,000              1,887,592  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON MARAMAG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - CONCRETING PORTION 
BONIFACIO STREET (JCT ANAHAW LANE) TO PORTION 
STO NINO STREET IN PUROK 1 SOUTH POBLACION

              7,566,907                           -                7,566,907              7,566,907              7,566,907              7,549,188  COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON PANGANTUCAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BARANGAY GANDINGAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON PANGANTUCAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BARANGAY PIGTAURANAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON PANGANTUCAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SUPPLY IN 
BARANGAY BANGAHAN

              1,706,000                           -                1,706,000              1,706,000              1,706,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON QUEZON BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BALANGAY 12 (NEW 
QUEMERS), POBLACION , TO CENTRO MERANGERAN

            15,000,000                           -              15,000,000            15,000,000           15,000,000            15,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON SAN FERNANDO BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY - 
INSTALLAT6ION OF DEEP WELL JETMATIC PUMP (WITH 
ELECTRIC MOTOR AND SHED FLOORING) IN 
MUNICIPAL WIDE, SELECTED 9 SCHOOLS IN SAN 
FERNANDO DISTRICT 1 AND 9 SCHOOLS IN DISTRICT 2

                 900,000                 900,000                           -                              -                             -                             -    CANCELLED 0%
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ADM-WATER 2017 REGION_X BUKIDNON SAN FERNANDO BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY - 
CONSTRUCTION OF SAN FERNANDO PWS SYSTEM IN 
SUPON, NACABUKLAD

              9,409,000                           -                9,409,000              9,409,000              9,409,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_X BUKIDNON SAN FERNANDO BATCH 3 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER (PHASE 1) 
IN POBLACION, HALAPITAN

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,498,084  COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON SUMILAO BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN OCCASION               1,445,000                           -                1,445,000              1,445,000              1,445,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON SUMILAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 TO PUROK 2, 
KISOLON

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON SUMILAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 3 TO PUROK 5, 
POBLACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON SUMILAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 TO PUROK 2, 
PUNTIAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON SUMILAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 TO PUROK 3, 
KULASI

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON SUMILAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 TO PUROK 3, 
LUPIAGAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON SUMILAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 TO PUROK 4, 
SAN ROQUE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON SUMILAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1, 2,& 4, SAN 
VICENTE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON SUMILAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN OCCASION               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_X BUKIDNON SUMILAO BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN VISTA VILLA               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X BUKIDNON SUMILAO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1 TO PUROK 2, 
LICOAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X BUKIDNON TALAKAG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGYS 
1,2,3,4,5, CACAON, DAGUMBAAN, STO NINO, SAN 
ISIDRO, SAN ANTONIO, LINGION

            13,025,000                           -              13,025,000            13,025,000           13,025,000                           -    ON-GOING 80%

ADM-ROADS 2017 REGION_X CAMIGUIN CATARMAN BATCH 2 CORE LOCAL ACCESS ROAD
TANGARO-TIBACJAO CORE LOCAL ACCESS ROAD 
PROJECT IN SITIO TIBACJAO, BRGY. TANGARO

              9,378,000                           -                9,378,000              9,378,000              9,378,000              9,378,000  COMPLETED 100%

ADM-WATER 2017 REGION_X CAMIGUIN GUINSILIBAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF BINANGAWAN TO BUTAY TO 
LAWAN NORTH POBLACION WATER SYSTEM (PHASE 1) 
IN BRGY. BUTAY & NORTH POBLACION

            14,001,000                           -              14,001,000            14,001,000           14,001,000                           -    ON-GOING 84%

ADM-WATER 2017 REGION_X CAMIGUIN MAHINOG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY LEVEL III IN 7 
BRGYS. (TAOCTAOC, TUPSAN PEQUEÑO, SAN MIGUEL, 
SAN ISIDRO, OWAKAN, PONTOD, HUBANGON/SAN 
JOSE) IN TAOCTAOC, TUPSAN PEQUEÑO- P500,000.00; 
SAN MIGUEL- P500,000.00; SAN ISIDRO- P500,000.00; 
OWAKAN- P500,000.00; PONTOD- 500,000.00; 
HUBANGON/ SAN JOSE- P3,172,000.00

              5,672,000                           -                5,672,000              5,672,000              5,672,000              5,672,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X CAMIGUIN MAHINOG BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ROAD CONSTRUCTION: BENONI 
HOUSING & RESETTLEMENT PROJECT W/ DRAINAGE 
CANAL, TUBOD, CATOHUGAN, LANGCANGAN, 
POBLACION IN BRHO, BENONI- P 1,000,000.00; TUBOD- 
P500,000.00; CATOHUGAN- P1,000,000.00; POBLACION- 
P1,000,000.00

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X CAMIGUIN MAMBAJAO (Capital) BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL CORE ROAD (CONCRETING OF ROAD 
NETWORK TO MUNICIPAL GOVT. CENTER) IN SITIO 
LAKAS BRGY. POBLACION, MAMBAJAO

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,994,951  COMPLETED 100%

ADM-WATER 2017 REGION_X CAMIGUIN MAMBAJAO (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY LEVEL III IN 
BRGY. AGOHO WATERWORKS

                 819,000                           -                   819,000                 819,000                 819,000                 819,000  COMPLETED 100%

ADM-WATER 2017 REGION_X CAMIGUIN MAMBAJAO (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY LEVEL III IN 
BRGY. TAGDO WATERWORKS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_X CAMIGUIN MAMBAJAO (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY LEVEL III IN 
BRGY. ANITO WATERWORKS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_X CAMIGUIN MAMBAJAO (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY LEVEL III IN 
BRGY. SORO-SORO WATERWORKS

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_X CAMIGUIN MAMBAJAO (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY LEVEL III IN 
BRGY. NAASAG WATERWORKS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X CAMIGUIN MAMBAJAO (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY LEVEL III IN 
BRGY. BENHAAN WATERWORKS

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X CAMIGUIN SAGAY BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS: P. LADAO ST., MUNICIPAL 
ROAD IN CENTRO, POBLACION, SAGAY

              2,500,000                           -                2,500,000              2,500,000              2,500,000                 250,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X CAMIGUIN SAGAY BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS: AGURAN-BAGDAL ROAD IN 
SITIO BAGDAL, BONBON, SAGAY

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%
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ADM-WATER 2017 REGION_X CAMIGUIN SAGAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECTS: MAYANA IN MAYANA, 
SAGAY

              1,953,000                           -                1,953,000              1,953,000              1,953,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE BACOLOD BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 5, LIANGAN 
EAST

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE BACOLOD BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ALEGRIA               2,268,000                           -                2,268,000              2,268,000              2,268,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE BACOLOD BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE BACOLOD BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 3, LIANGAN               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE BACOLOD BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN RUPAGAN               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE BALOI BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BARANGAY EAST P-
CADAYONAN TO BRGY SANGCAD CORMATAN

            11,822,000                           -              11,822,000            11,822,000           11,822,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE BAROY BATCH 2 CORE LOCAL ACCESS ROAD
PENDULONAN-DALAMA ROAD CONCRETING IN 
PENDULONAN

              4,706,000                           -                4,706,000              4,706,000              4,706,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE BAROY BATCH 2 CORE LOCAL ACCESS ROAD
STO NINO VILLAGE VARAT DACU, ROAD CONCRETING 
IN STO NINO VILLAGE, BAROY DACU

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE BAROY BATCH 2 CORE LOCAL ACCESS ROAD BAROY DACU ROAD CONCRTING IN BAROY DACU               2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE KAPATAGAN BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/ CONCRETING OF SITIO PUTOL-
POBLACION TULAY BUHANGIN ACCESS ROAD IN 
BARANGAY POBLACION

            21,733,907                           -              21,733,907            21,733,907           21,733,907                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_X LANAO_DEL_NORTE KAUSWAGAN BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION/ COMMAND CENTER 
IN POBLACION, KAUSWAGAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,996,991  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE KAUSWAGAN BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF ROAD IN THE POBLACION AND 
BAGUMBAYAN IN POBLACION AND BAGUMBAYAN, 
KAUSWAGAN

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE KAUSWAGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF LEVEL II WATER SYSTEM AT 
BARANGAY TACUB, KAUSWAGAN, LANAO DEL NORTE 
IN TACUB, KAUSWAGAN

                 925,000                           -                   925,000                 925,000                 925,000                 925,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE KOLAMBUGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SOCUDAN, 
KOLAMBUGAN

            19,758,907                           -              19,758,907            19,758,907           19,758,907            19,758,907  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE LALA BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION/ UPGRADING OF 1KM REBE-
PENDULONAN ROAD IN REBE AND PENDEULONAN, 
LALA

            12,898,000                           -              12,898,000            12,898,000           12,898,000            12,898,000  COMPLETED 100%

ADM-DRRM 2017 REGION_X LANAO_DEL_NORTE LINAMON BATCH 2 EVACUATION FACILITY
REHABILITATION OF EVACUATION CENTER IN 
POBLACION, LINAMON

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_X LANAO_DEL_NORTE LINAMON BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF NEW EVACUATION CENTER IN 
PUROK 3, ROBOCON, LINAMON

              3,000,000                           -                3,000,000              3,000,000              2,999,994              2,991,484  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE LINAMON BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF NEW FMR - TILAPAS IN 
POBLACION (GOING TO GP CANOY SCHOOL)

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE LINAMON BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF NEW FMR - TINAGO IN JUNCTON 
AGUANTA

              2,014,000                           -                2,014,000              2,014,000              2,014,000              2,013,869  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE LINAMON BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF NEW FMR - PURAKAN-BALAK IN 
PURAKAN TO BALAK 2

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE LINAMON BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF NEW FMR - BOSQUE-PURAKAN 
FMR PHASE 2 IN BOSQUE - PURAKAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE LINAMON BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF NEW FMR - MAGO-O TO BOSQUE 
IN UPPER MAGO-ONG TO EVACUATION CENTER

              1,500,907                           -                1,500,907              1,500,907              1,500,907              1,499,976  COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE MAGSAYSAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF PWS PROJECT LEVEL II IN BRGY 
BALAMISU

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE MAGSAYSAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CLARGO ACCESS ROAD GOING TO 
ELEMENTARY SCHOOL IN BRGY CLARGO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE MAGSAYSAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING ACCESS ROAD FROM BRGY OLANGO TO 
UPPER  CAMINGOG IN BRGY UPPER CAMINGOG

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 55%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE MAGSAYSAY BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF DAAN CAMPO TO DURIANON FMR IN 
BRGY DURIANON

              1,382,000                           -                1,382,000              1,382,000              1,382,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE MAIGO BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BALAGTASA BARANGAY ROAD IN 
PUROK 2, BALAGTASA, MAIGO

              9,647,000                           -                9,647,000              9,647,000              9,647,000              9,647,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE MATUNGAO BATCH 2 CORE LOCAL ACCESS ROAD

CONCRETING OF CIRCUMFERENTIAL LOCAL ACCESS 
ROAD (ALONG BARANAGAY UPPER BATAL TO 
BARANGAY BANGCO ROAD SEGMENT) IN BARANGAY 
UPPER BATAL, BARANGAY BANCO

              9,078,000                           -                9,078,000              9,078,000              9,078,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE MUNAI BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF BARANGAY PANGGAO LOCAL ROAD 
IN PANGGAO

            10,184,000                           -              10,184,000            10,184,000           10,184,000            10,184,000  COMPLETED 100%

ADM-DRRM 2017 REGION_X LANAO_DEL_NORTE NUNUNGAN BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF 1 UNIT EVACUATION 
CENTER/FACILITY IN PUROK 1, NRGY. MANSIBAY, 
NUNUNGAN, LDN

              7,772,000                           -                7,772,000              7,772,000              7,772,000              7,772,000  COMPLETED 100%
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ADM-WATER 2017 REGION_X LANAO_DEL_NORTE NUNUNGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SYSTEM LEVEL II 
IN BARANGAY MASIBAY, NUNUNGAN,LDN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE PANTAO RAGAT BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN SITIO MARANDAG - BRGY 
CABASAGAN

              9,862,000                           -                9,862,000              9,862,000              9,862,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_X LANAO_DEL_NORTE PANTAR BATCH 2 EVACUATION FACILITY
EVACUATION CENTER/ FACILITY IN BARANGAY 
POBLACION,

              6,000,000                           -                6,000,000              6,000,000              6,000,000                 310,000  ON-GOING 97%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE PANTAR BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN BARANGAY BUBONG MADAYA 
TO BARANGAY CAMPONG (HIGHWAY)

              6,925,000                           -                6,925,000              6,925,000              6,925,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE POONA PIAGAPO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ROAD ACCESS IN BARANGAY MADAYA               9,886,000                           -                9,886,000              9,886,000              9,886,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE SALVADOR BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 5 - CURVA 
MIAGAO & ADJACENT BRGY

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,666,779  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE SALVADOR BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD - FOOTBRIDGE 
CONSTRUCTION IN BARANGAY PADIANAN -BARANGAY 
KILALA

              5,166,000                           -                5,166,000              5,166,000              5,166,000              4,523,174  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE SAPAD BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY PANOLOON TO 
KATIPUNAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE SAPAD BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MAPUROG               2,300,000                           -                2,300,000              2,300,000              2,300,000              2,300,000  COMPLETED 100%
ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE SAPAD BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN P-11, POBLACION               2,300,000                           -                2,300,000              2,300,000              2,300,000              2,300,000  COMPLETED 100%

ADM-DRRM 2017 REGION_X LANAO_DEL_NORTE SAPAD BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN SITIO SAN ROQUE, 
PANOLOON

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE
SULTAN NAGA 
DIMAPORO 
(KAROMATAN)

BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY PIKNIT, DANGOLAAN AND MAGUINDANAO 
SULTAN NAGA DIMAPORO LANAO DEL NORTE

              9,369,000                           -                9,369,000              9,369,000              9,369,000              9,369,000  COMPLETED 100%

ADM-DRRM 2017 REGION_X LANAO_DEL_NORTE
SULTAN NAGA 
DIMAPORO 
(KAROMATAN)

BATCH 3
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

CONSTRUCTION OF NEW SMALL WATER IMPOUNDING 
PROJECT (SWIP) IN BARANGAY PAYONG, CALIBAO, 
BAUYAN AND BANGCO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,992,500  COMPLETED 100%

ADM-DRRM 2017 REGION_X LANAO_DEL_NORTE
SULTAN NAGA 
DIMAPORO 
(KAROMATAN)

BATCH 3 EVACUATION FACILITY
CONSTRUCTION OF NEW EVACUATION CENTER IN 
POBLACION

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TAGOLOAN PENDING
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN BRGY 
INAGONGAN

              6,439,000              6,439,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE TAGOLOAN PENDING CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD IN DAMAS PROPER TO SITIO 
PALO

              6,000,000              6,000,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE TANGCAL BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BARANGAY LINAO               9,105,000                           -                9,105,000              9,105,000              9,105,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PWS LEVEL III PROJECT IN BARANGAY 
TAGURANAO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PWS LEVEL III PROJECT IN BARANGAY 
BULOD

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PWS LEVEL III PROJECT IN BARANGAY 
STO. NINO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PWS LEVEL III PROJECT IN BARANGAY 
PALAO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PWS LEVEL III PROJECT IN BARANGAY 
DALAMA

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PWS LEVEL III PROJECT IN BARANGAY 
PUALAS

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PWS LEVEL III PROJECT IN BARANGAY 
MALINGAO

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PWS LEVEL II PROJECT IN BARANGAY 
PATUDAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PWS LEVEL II PROJECT IN BARANAGAY 
SAN ANTONIO

                 900,000                           -                   900,000                 900,000                 900,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PWS LEVEL III PROJECT IN BARANGAY 
PINPIN

              1,200,000                           -                1,200,000              1,200,000              1,200,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X LANAO_DEL_NORTE TUBOD (Capital) BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN BARANGAY 
KALILANGAN

              6,088,907                           -                6,088,907              6,088,907              6,088,907                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL ALORAN BATCH 1 CORE LOCAL ACCESS ROAD
REHABILITATION/ UPGRADING OF MUNICIPAL STREETS 
IN DALISAY, IBABAO, OSPITAL

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL ALORAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM 
IN TUBOD

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    ON-GOING 60%

ADM-DRRM 2017 REGION_X MISAMIS_OCCIDENTAL ALORAN BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

CONSTRUCTION OF SMALL WATER IMPOUNDING 
FACILITY IN MAKAWA

              2,771,907                           -                2,771,907              2,771,907              2,771,907              2,771,907  COMPLETED 100%
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ADM-DRRM 2017 REGION_X MISAMIS_OCCIDENTAL ALORAN BATCH 1 EVACUATION FACILITY
REHABILITATION OF EVACUATION CENTER (ALORAN 
GYMNASIUM) IN DALISAY, ALORAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL BALIANGAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. DEL 
PILAR

                 500,000                           -                   500,000                 500,000                 500,000                           -    ON-GOING 45%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL BALIANGAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
SINIAN

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL BALIANGAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
LUMIPAC

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL BALIANGAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
PUNTA SULONG

                 500,000                           -                   500,000                 500,000                 500,000                           -    ON-GOING 2%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL BALIANGAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. MABINI               4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    ON-GOING 60%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL BALIANGAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. NORTHERN 
POBLACION

              3,361,000                           -                3,361,000              3,361,000              3,361,000                           -    ON-GOING 70%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL BONIFACIO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF BOLINSONG-KALUBIAN FMR IN 
BOLINSONG, BONIFACIO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL BONIFACIO BATCH 1 CORE LOCAL ACCESS ROAD
REHABILITATION & CONCRETING OF POBLACION 
MUNICIPAL STREETS IN POBLACION, BONIFACIO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL BONIFACIO BATCH 1 CORE LOCAL ACCESS ROAD
REHABILITATION & CONCRETING OF DIGSON 
MUNICIPAL STREETS IN DIGSON, BONIFACIO

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL BONIFACIO BATCH 1 CORE LOCAL ACCESS ROAD
CONSTRUCTION/ CONCRETING OF ACCESS ROAD TO 
GYMNASIUM IN D. FERNAN, BONIFACIO

              1,421,000                           -                1,421,000              1,421,000              1,421,000              1,421,000  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL CALAMBA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF CALAMBA WATER SYSTEM LEVEL 
II & III (PHASE III) IN BRGY. SILOY, BONIFACIO, 
MAUSWAGON, SALVADOR, DAPACAN ALTO & DON 
BERNARDO A. NERI

              5,010,000                           -                5,010,000              5,010,000              4,393,773                           -    ON-GOING 97%

ADM-DRRM 2017 REGION_X MISAMIS_OCCIDENTAL CALAMBA BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER FACILITY 
(PHASE XVI) IN MUNICIPAL COMPOUND- BRGY. 
SOUTHWESTERN POBLACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL CALAMBA BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ROAD IN BRGY. 
MAGCAMIGUING

              1,200,000                           -                1,200,000              1,200,000              1,200,000              1,200,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL CALAMBA BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ROAD IN BRGY. 
NORTHERN POBLACION

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL CLARIN BATCH 1 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN POBLACION II, CLARIN, MIS. 
OCC.

            10,757,000                           -              10,757,000            10,757,000           10,757,000            10,757,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL CONCEPCION BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF MUNICIPAL ACCESS ROAD IN BRGY. 
LINGATONGAN-NEW CASUL- UPPER DAPITAN

            14,132,000                           -              14,132,000            14,132,000           14,132,000            14,132,000  ON-GOING 38%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL
DON VICTORIANO 
CHIONGBIAN (DON 
MARIAN

BATCH 4 CORE LOCAL ACCESS ROAD
CONCRETING OF ROAD IN PUROK 5, LALUD, DON VIC., 
MIS. OCC.

              8,902,000                           -                8,902,000              8,902,000              8,902,000              8,902,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 2, BRGY. ADORABLE

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 5, BRGY. BUTUAY

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 3, 4, & 5 BRGY. CARMEN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
LAPU-LAPU ST. PUROK 2, BRY. CORRALES

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK LAWAAN, DICOLOC

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 2, BRGY. GATA

                 671,907                           -                   671,907                 671,907                 671,907                 671,907  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 7, BRGY. GUINTOMOYAN

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 2 & 5, BRGY. MACABAYAO

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 2 & 3, BRGY. MALIBACSAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 1, MATUGAS ALTO

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 3 & 4, BRGY. MATUGAS BAJO

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 4, BRGY. MIALEM

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 2 & 3, BRGY. NACIONAL

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
JUAN LUNA ST, PUROK 3, BRGY. NAGA

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 1, BRGY. SAN ISIDRO

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 5, BRGY. STA. CRUZ

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 4, BRGY. SETI

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 2, BRGY. SIBAROC

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 2, BRGY. SINARA ALTO

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 3, BRGY. SINARA BAJO

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS ROAD REHABILITATION IN 
PUROK 3 & 4, PUROK 5 & 6, PUROK 6, BRGY. TARAKA

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PUROK 1 
TO 7, MATUGAS ALTO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL JIMENEZ BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PUROK 1 
TO 4, MATUGAS BAJO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL LOPEZ JAENA BATCH 1 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD PROJECT-REHAB THRU 
CONCRETING OF 1.000 KM WESTERN POBLACION-
RIZAL FMR IN PUROK 1, BRGY. RIZAL, LOPEZ JAENA, 
MIS. OCC

              9,908,000                           -                9,908,000              9,908,000              9,908,000              9,908,000  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL PANAON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF LEVEL II WATER SYSTEM 
(CONSTRUCTION OF RESERVOIR) IN BRGY. BAGA

                 500,000                           -                   500,000                 500,000                 500,000                           -    ON-GOING 80%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL PANAON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN BRGY. 
CAMANUCAN (P-4)

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL PANAON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL III WATER SYSTEM (PHASE 
2) IN BRGY. MOHON

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL PANAON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SYSTEM IN BRGY. 
SAN ANDRES

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL PANAON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING OF LEVEL II TO LEVEL III WATER SYSTEM 
IN BRGY. MAGSAYSAY

                 500,000                           -                   500,000                 500,000                 500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL PANAON BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF LEVEL II WATER SYSTEM IN BRGY. 
SALIMPONO

                 500,000                           -                   500,000                 500,000                 500,000                           -    ON-GOING 80%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL PANAON BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF POBLACION (SITE 1) TO SAN ANDRES 
ROAD IN POBLACION & SAN ANDRES

              9,000,000                           -                9,000,000              9,000,000              9,000,000              9,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL PANAON BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF POBLACION TO SAN ANDRES ROAD 
(ALONG PANAON CENTRAL SCHOOL) IN BRGY. 
POBLACION

              2,331,000                           -                2,331,000              2,331,000              2,331,000              2,331,000  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL PLARIDEL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF PLARIDEL WATER SYSTEM (PHASE 
III) IN BRGY. PANALSALAN- LOOC PROPER

              6,750,000                           -                6,750,000              6,750,000              6,750,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL PLARIDEL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF STA. CRUZ-PUNTOD-MANGIDKID 
ROAD IN BRGY. STA. CRUZ- PUNTOD- MANGIDKID

              7,000,000                           -                7,000,000              7,000,000              7,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL PLARIDEL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF DIVISORIA-MAMANGA GAMAY ROAD 
IN BRGY. DIVISORIA-MAMANGA GAMAY

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL PLARIDEL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF USOCAN- DANAO ROAD IN BRGY. 
USOCAN- DANAO

              3,450,000                           -                3,450,000              3,450,000              3,450,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL PLARIDEL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF PLARIDEL WATER SYSTEM IN BRGY. 
NEW LOOK- BATO

              1,191,907                           -                1,191,907              1,191,907              1,191,907                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_OCCIDENTAL SAPANG DALAGA BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF CASUL ROAD (CENTRO CASUL-SITIO 
ONGGANAY UP TO PROVINCIAL BOUNDARY) IN BRGY. 
CASUL-SITIO ONGGANAY

            19,254,907                           -              19,254,907            19,254,907           19,254,907            19,254,907  ON-GOING 88%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL SINACABAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

MAJOR UPGRADING/ IMPROVEMENT OF SINACABAN 
WATER SYSTEM LEVEL II & III IN BRGY. KATIPUNAN

              2,200,000                           -                2,200,000              2,200,000              2,200,000                           -    COMPLETED 100%
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ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL SINACABAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

MAJOR UPGRADING/ IMPROVEMENT OF SINACABAN 
WATER SYSTEM LEVEL II & III IN PUROK SAN JOSE, 
BRGY. POBLACION; SITIO BACOC, BRGY. ESTRELLA; 
PUROK MANGGA, BRGY. LIBERTAD BAJO; BRGY. SAN 
VICENTE; BRGY. DINAS; SITIO COMMONWEALTH, 
BRGY. COLUPAN ALTO; PUROK BOMBIL & PUROK 
GUMAMELA, COLUPAN BAJO; BRGY. SAN LORENZO 
RUIZ

              3,500,000                           -                3,500,000              3,500,000              3,500,000                           -    ON-GOING 94%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL SINACABAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

MAJOR UPGRADING/ IMPROVEMENT OF SINACABAN 
WATER SYSTEM LEVEL II & III IN PUROK DONYA 
TRINING, NEAR SINACABAN BIRTHING HOME

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL SINACABAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

MAJOR UPGRADING/ IMPROVEMENT OF SINACABAN 
WATER SYSTEM LEVEL II & III IN POBLACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL SINACABAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

MAJOR UPGRADING/ IMPROVEMENT OF SINACABAN 
WATER SYSTEM LEVEL II & III IN ESTRELLA, DINAS, 
TIPAN, SAN LORENZO RUIZ, SAN ISIDRO ALTO, SAN 
ISIDRO BAJO

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    ON-GOING 5%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL SINACABAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

MAJOR UPGRADING/ IMPROVEMENT OF SINACABAN 
WATER SYSTEM LEVEL II & III IN LIBERTAD ALTO-
LIBERTAD BAJO ROAD SECTION; SAN ISIDRO BAJO,-
SENIOR- POBLACION ROAD SECTION; TIPAN-CAMANSE-
SINONOC ROAD SECTION; DINAS-SAN VICENTE-ROAD 
SECTION

              2,237,000                           -                2,237,000              2,237,000              2,237,000              2,237,000  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_OCCIDENTAL TUDELA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

POTABLE WATER SYSTEM IN CANIBUNGAN PROPER, 
LOSOON, PAN-AY DIOT, TAGUIMA, UPPER CENTRO, 
CENTRO HULPA

            10,167,000                           -              10,167,000            10,167,000           10,167,000                           -    ON-GOING 78%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL ALUBIJID BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD (EXISTING GRAVEL ROAD- 
BAD CONDITION) IN SITIO POBLACION, BRGY. 
SAMPATULOG

            13,515,000                           -              13,515,000            13,515,000           13,515,000            13,515,000  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL BALINGASAG BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF LINABU LEVEL II WATERWORKS 
SYSTEM IN BRGY. LINABU

              3,336,000                           -                3,336,000              3,336,000              3,336,000              2,372,341  ON-GOING 99%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL BALINGASAG BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF KIBALUS BRGY. ROAD IN BRGY. 
KIBALUS, SAN ISIDRO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL BALINGASAG BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF VENCER BRGY. ROAD IN BRGY. 
VENCER, MANDANGOA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL BALINGASAG BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF KIBANBAN- LANTAD ROAD IN BRGY. 
KIBANBAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL BALINGASAG BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF QUEZON BRGY. ROAD IN BRGY. 
QUEZON

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL BALINGASAG BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF CALAWAG BRGY. ROAD IN BRGY. 
CALAWAG

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL BALINGASAG BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF SAN FRANCISCO BRGY. ROAD IN 
BRGY. SAN FRANCISCO

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL BALINGOAN PENDING CORE LOCAL ACCESS ROAD
CONCRETING OF MUNICIPAL SREETS IN BRGY. BAUK-
BAUK

            12,331,000           12,331,000                           -                              -                             -                             -    NO FUND RELEASED 0%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL BINUANGAN BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. VALDECONCHA 
& SITIOS SILAD & KIBUNGTOD

            20,000,000                           -              20,000,000            20,000,000           20,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL BINUANGAN BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SOURCE 
IS AT SITIO KUMGAYKAY OF BRGY. KITAMBAN & 
SERVED TO BRGY. POBLACION

              3,743,907                           -                3,743,907              3,743,907              3,743,907                           -    ON-GOING 99%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL CLAVERIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF WATER SYSTEM IN MALAGANA, 
MINALWANG & PUNONG IN BRGY. MALAGANA, 
MINALWANG & PUNONG

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL CLAVERIA BATCH 2 CORE LOCAL ACCESS ROAD
POBLACION FMR IN P6-MENCALOPE STRETCH 
POBLACION

              6,802,000                           -                6,802,000              6,802,000              6,802,000                           -    ON-GOING 90%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL CLAVERIA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF CLAVERIA WATER SYSTEM (RE-
PIPING) IN BRGY. PATROCINIO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL CLAVERIA BATCH 2 CORE LOCAL ACCESS ROAD MALAGANA FMR IN PUROK 1 & PUROK 2 MALAGANA               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    ON-GOING 68%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL CLAVERIA BATCH 2 CORE LOCAL ACCESS ROAD MADAGUING FMR IN PUROK 7 BRGY. MADAGUING               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL GITAGUM BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF LOCAL ACCESS ROAD IN COGON TO 
TALA-O ROAD

            12,757,000                           -              12,757,000            12,757,000           12,757,000            12,757,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL INITAO BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF BALANAGA-TAGPACO ROAD (LOCAL 
ACCESS ROADS) IN SINALAC, INITAO

            13,708,000                           -              13,708,000            13,708,000           13,708,000            11,702,582  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL JASAAN BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF WATER SYSTEM (PHASE 1) FROM 
BRGY. CORRALES TO BRGY. APLAYA, JASAAN IN BRGY. 
CORRALES & BRGY. APLAYA, JASAAN

            15,203,000                           -              15,203,000            15,203,000           15,203,000            14,989,692  COMPLETED 100%
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ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL KINOGUITAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF MUNICIPAL WATER SYSTEM IN 
MUNICIPAL WIDE

            22,174,907                           -              22,174,907            22,174,907           22,174,907                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LAGONGLONG BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETE OF SITIO KAWITON ROAD, KABULAWAN IN 
KABULAWAN, LAGONGLONG

              3,987,000                           -                3,987,000              3,987,000              3,987,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LAGONGLONG BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF KAUSWAGAN ROAD IN KAUSWAGAN, 
LAGONGLONG

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_X MISAMIS_ORIENTAL LAGONGLONG BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
POBLACION, LAGONGLONG

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL LAGUINDINGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

NEW CONSTRUCTION OF DEEP WELL (GROUND 
WATER) PUMP W/ ELECTRO MECHANICAL), WATER 
TREATMENT FACILITIES, STORAGE TANK (40-60 CU,M. 
ELEVATED TANK), TRNASMISSION & DISTRIBUTION, 
SERVICE CONNECTIONS W/ WATER METERS IN GK 
HEIGHTS RELOCATION SITE, BRGY. KIBAGHOT, 
LAGUINDINGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                 229,743  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL LAGUINDINGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

NEW CONSTRUCTION OF DEEP WELL (GROUND 
WATER) PUMP W/ ELECTRO MECHANICAL), WATER 
TREATMENT FACILITIES, STORAGE TANK (40-60 CU,M. 
ELEVATED TANK), TRNASMISSION & DISTRIBUTION, 
SERVICE CONNECTIONS W/ WATER METERS IN GK 
DIAMOND RELOCATION SITE, BRGY. KIBAGHOT, 
LAGUINDINGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                 143,180  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL LAGUINDINGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF 1 UNIT ELEVATED WATER 
RESERVOIR IN SITIO MAGSAYSAY-SALCEDO, 
POBLACION, LAGUINDINGAN

              1,168,000                           -                1,168,000              1,168,000              1,168,000                 205,981  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LAGUINDINGAN BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF JUNCTION PROVINCIAL ROAD TO GK 
HEIGHTS ENTRANCE ROAD-KIBAGHOT, 
LAGUINDINGAN, MIS. OR IN GK HEIGHTS, KIBAGHOT, 
LAGUINDINGAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,495,159  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LAGUINDINGAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF JUNCTION ACCESS ROAD TO GK 
DIAMOND ROAD IN GK DIAMOND, KIBAGHOT, 
LAGUINDINGAN

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,023,730  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LAGUINDINGAN BATCH 1 CORE LOCAL ACCESS ROAD

CONCRETING OF ROAD SHOULDER JUNCTION 
NATIONAL HIGHWAY TO JUNCTION BAGSAKAN 
PROVINCIAL ROAD IN UPPER ZONE 2, POBLACION, 
LAGUINDINGAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,376,008  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LIBERTAD BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BRGY. POBLACION, LIBERTAD

              3,432,000                           -                3,432,000              3,432,000              3,432,000                           -    ON-GOING 17%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LIBERTAD BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BRGY. DULONG

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LIBERTAD BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BRGY. POBLACION

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LIBERTAD BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BRGY. RETABLO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LIBERTAD BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BRGY. TANGKUB

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LIBERTAD BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BRGY. STO. NINO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    ON-GOING 14%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LIBERTAD BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BRGY. TAYTAYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LIBERTAD BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BRGY. KIMALOK

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LIBERTAD BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BRGY. GIMAYLAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    ON-GOING 90%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LIBERTAD BATCH 3 CORE LOCAL ACCESS ROAD
CONCRETING OF CORE LOCAL ACCESS ROAD IN 
BRGY. LUBLUBAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL LUGAIT BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

EXTENSION & EXPANSION OF WATERWORKS SYSTEM 
IN POBLACION, BIGA & CALANGAHAN

              5,500,000                           -                5,500,000              5,500,000              5,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LUGAIT BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF MARKET TO BLISS ACCESS ROAD IN 
POBLACION TO BIGA

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LUGAIT BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF ACCESS ROAD AT SITIO LICOAN & 
CONSTRUCTION OF BOX CULVERT IN SITIO LICOAN, 
BRGY. BIGA

              2,400,000                           -                2,400,000              2,400,000              2,400,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL LUGAIT BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OS SITIO CABO-CABO, UPPER 
TALACOGON IN SITIO CABO-CABO, UPPER 
TALACOGON

              2,040,000                           -                2,040,000              2,040,000              2,040,000                           -    COMPLETED 100%
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ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL MAGSAYSAY (LINUGOS) BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. 
CABANTIAN-KIBUNGSOD, MAGSAYSAY

            10,075,000                           -              10,075,000            10,075,000           10,075,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL MAGSAYSAY (LINUGOS) BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY. SAN 
VICENTE, MAGSAYSAY

              3,900,000                           -                3,900,000              3,900,000              3,900,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL MANTICAO BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

WATER SYSTEM PROJECT IN BRGYS. CABALANTIAN, 
PANLANGAN & POBLACION

            13,525,000                           -              13,525,000            13,525,000           13,525,000              1,814,886  ON-GOING 93%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL MEDINA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

NEW CONSTRUCTION OF DEEP WELL (GROUND 
WATER)  IN BRGY. BULWA

              7,000,000                           -                7,000,000              7,000,000              6,416,944              6,416,944  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL MEDINA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

NEW CONSTRUCTION OF DEEP WELL (GROUND 
WATER)  IN BRGY. TUP-ON

              6,839,000                           -                6,839,000              6,839,000              6,839,000              6,839,000  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL NAAWAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY: NAAWAN 
LEVEL III WATER SUPPLY AUGMENTATION PROJECT 
(PHASE 2) IN BRGYS. MAPULOG & LINANGKAYAN; 
BRGYS. TAGBALOGO, MAT-I, TUBORAN, PATAG, 
MAPULOG, & DON PEDRO; BRGY PATAG & MAPUTI

            22,615,907                           -              22,615,907            22,615,907           22,615,907            11,534,586  ON-GOING 90%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL OPOL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SEGMENT 1 SITIO 
CAMINGAWAN, BRGY. PATAG

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL OPOL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SEGMENT 2 SITIO 
GUSA, BRGY. BONBON

              5,346,000                           -                5,346,000              5,346,000              5,346,000              5,346,000  COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL SALAY BATCH 2 CORE LOCAL ACCESS ROAD CONCRETING OF BUNAL FMR IN BRGY. BUNAL, SALAY             13,583,000                           -              13,583,000            13,583,000           13,583,000            13,583,000  COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL SUGBONGCOGON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF KIDAMPAS-AMPIANGA-MIMBUAHAN-
KAULAYANAN POTABLE WATER SYSTEM IN BRGY. 
KAULAYANAN, KIDAMPAS, AMPIANGA & MIMBUAHAN

              3,828,000                           -                3,828,000              3,828,000              3,164,137                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL SUGBONGCOGON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

WATER SOURCE DEVELOPMENT OF SUGBONGCOGON 
POTABLE WATER SYSTEM LEVEL III IN BRGY. 
POBLACION, MANGGA, SILAD, KIRAGING, ALICOMOHAN 
AND STA. CRUZ

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL SUGBONGCOGON BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF 599 M POBLACION-MIMBUAHAN 
BRGY. ROAD IN BRGY. POBLACION & MIMBUAHAN

              4,830,467                           -                4,830,467              4,830,467              4,830,467                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL SUGBONGCOGON BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF 309.64 M MUNICIPAL STREETS IN 
BRGY. POBLACION

              2,496,996                           -                2,496,996              2,496,996              2,496,996                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_X MISAMIS_ORIENTAL SUGBONGCOGON BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF 133 M CAAMULAN ROAD IN SITIO 
CAAMULAN, BRGY. POBLACION

              1,072,537                           -                1,072,537              1,072,537              1,072,537                           -    COMPLETED 100%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL TAGOLOAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROPOSED CONSTRUCTION OF DEEPWELL LEVEL III 
WATER SYSTEM IN BRGY. CASINGLOT

              8,190,000                           -                8,190,000              8,190,000              7,406,066                           -    ON-GOING 91%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL TAGOLOAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROPOSED CONSTRUCTION OF DEEPWELL LEVEL III 
WATER SYSTEM IN BRGY. MOHON

              8,000,000                           -                8,000,000              8,000,000              8,000,000                           -    ON-GOING 5%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL TALISAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
CABALAWAN, MINTABON, GUIWANON, POBLACION

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    ON-GOING 30%

ADM-DRRM 2017 REGION_X MISAMIS_ORIENTAL TALISAYAN BATCH 2 EVACUATION FACILITY
UPGRADING EVACUATION FACILITY IN POBLACION, 
SAN JOSE, STA. INES

              3,274,000                           -                3,274,000              3,274,000              3,274,000                           -    ON-GOING 10%

ADM-WATER 2017 REGION_X MISAMIS_ORIENTAL VILLANUEVA BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

UPGRADING OF VILLANUEVA WATER SUPPLY SYSTEM 
IN SOURCE- NAPAPONG SPRING, BENEFICIARIES- 
BRGY. KATIPUNAN, DAYAWAN, TAMBOBONG, 
BALACANAS & BRGY. SAN MARTIN

            13,898,000                           -              13,898,000            13,898,000           13,898,000                           -    ON-GOING 40%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY COMPOSTELA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               3,700,000                           -                3,700,000              3,700,000              3,700,000              3,700,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY COMPOSTELA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               1,600,000                           -                1,600,000              1,600,000              1,600,000              1,600,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY COMPOSTELA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               1,160,000                           -                1,160,000              1,160,000              1,160,000              1,160,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY COMPOSTELA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               3,414,000                           -                3,414,000              3,414,000              3,414,000              3,414,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY COMPOSTELA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               2,216,000                           -                2,216,000              2,216,000              2,216,000              2,216,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY COMPOSTELA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY LAAK BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION             13,294,000                           -              13,294,000            13,294,000           13,294,000                           -    COMPLETED 100%
ADM-DRRM 2017 REGION_XI COMPOSTELA_VALLEY MABINI BATCH 3 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION                  700,000                           -                   700,000                 700,000                 700,000                 695,409  COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MABINI BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MABINI BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               2,000,000                           -                2,000,000              2,000,000              2,000,000                 800,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MABINI BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION                  246,000                           -                   246,000                 246,000                 246,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MABINI BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               2,100,000                           -                2,100,000              2,100,000              2,100,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MABINI BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MABINI BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%
ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MABINI BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION               2,200,000                           -                2,200,000              2,200,000              2,200,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MACO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 2, 
BARANGAY  
ELIZALDE

              8,700,000                           -                8,700,000              8,700,000              8,700,000              8,700,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MACO BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY  
MANIPONGOL

              4,693,000                           -                4,693,000              4,693,000              4,693,000              4,693,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MARAGUSAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY  
POBLACION

            12,190,000                           -              12,190,000            12,190,000           12,190,000                           -    ON-GOING 95%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MAWAB BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY.  
POBLACION

            14,166,000                           -              14,166,000            14,166,000           14,166,000            14,166,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONKAYO BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 1B,  
PASIAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONKAYO BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 1A, MACOPA               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONKAYO BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 2D, 15, 6, 11, 12, 
&  
14 POBLACION

              6,400,000                           -                6,400,000              6,400,000              6,400,000              6,400,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONKAYO BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 4 & 8, BABAG 
 POBLACION

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONKAYO BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 1A, TUBO-TUBO               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONKAYO BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 1A, NABOC               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONKAYO BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK GUIJO, BANLAG               2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONKAYO BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 1, INAMBATAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONKAYO BATCH 3 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 21, MT. DIWATA               1,017,000                           -                1,017,000              1,017,000              1,017,000              1,017,000  COMPLETED 100%

ADM-WATER 2017 REGION_XI COMPOSTELA_VALLEY MONTEVISTA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN BANAGBANAG

              4,300,000                           -                4,300,000              4,300,000              4,300,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONTEVISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION, SAN JOSE               3,747,000                           -                3,747,000              3,747,000              3,747,000              3,747,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY MONTEVISTA BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN PUROK 1, NEW CALAPE               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY NABUNTURAN BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PRK 15 POB TO FITS 
TRAINING 
CTR, SASA

            13,862,000                           -              13,862,000            13,862,000           13,862,000            13,862,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XI COMPOSTELA_VALLEY NABUNTURAN BATCH 3 EVACUATION FACILITY EVACUATION FACILITY IN RECTO, MAGSAYSAY               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-DRRM 2017 REGION_XI COMPOSTELA_VALLEY NEW BATAAN BATCH 3 EVACUATION FACILITY EVACUATION FACILITY IN PANAG, NEW BATAAN               3,612,000                           -                3,612,000              3,612,000              3,612,000                           -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY NEW BATAAN BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 4-A, 
CABINUANGAN

              8,000,000                           -                8,000,000              8,000,000              8,000,000              8,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XI COMPOSTELA_VALLEY PANTUKAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN TOWNSITE, BRG. KINGING               3,442,000                           -                3,442,000              3,442,000              3,442,000              3,440,385  COMPLETED 100%

ADM-DRRM 2017 REGION_XI COMPOSTELA_VALLEY PANTUKAN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN BRGY. SITE, BRGY. MATIAO               3,442,000                           -                3,442,000              3,442,000              3,442,000              3,440,716  COMPLETED 100%

ADM-ROADS 2017 REGION_XI COMPOSTELA_VALLEY PANTUKAN BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MABO TO SITIO 
BINGAG,  
BRGY. KINGKING

              7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE ASUNCION BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN BUCLAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 699,296  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE ASUNCION BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN PUROK 2-7, NEW BANTAYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 699,296  ON-GOING 65%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE ASUNCION BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN PUROK 8&9 SAN VICENTE

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 699,296  ON-GOING 60%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE ASUNCION BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN PUROK 11-UPPER CABAYWA, 
PUROK 1- SAPARAN, PUROK 5- PUROK 11, PUROK 4-
PUROK 11

              3,000,000                           -                3,000,000              3,000,000              3,000,000                 699,296  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE ASUNCION BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN BINANCIAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 699,296  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE ASUNCION BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN DONA ANDREA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 699,296  COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_DEL_NORTE ASUNCION BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN BUCLAD               2,100,000                           -                2,100,000              2,100,000              2,100,000              2,100,000  DED PREPARATION 0%

ADM-DRRM 2017 REGION_XI DAVAO_DEL_NORTE ASUNCION BATCH 1
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT IN PMACAUN               2,115,000                           -                2,115,000              2,115,000              2,115,000              2,115,000  DED PREPARATION 0%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_NORTE BRAULIO E. DUJALI BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN  PUROK 5, BRGY. 
CABAYANGAN, BRAULIO E. DUJALI

              5,237,000                           -                5,237,000              5,237,000              5,237,000              5,237,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_DEL_NORTE BRAULIO E. DUJALI BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. DUJALI, BRAULIO E. 
DUJALI

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%
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ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE BRAULIO E. DUJALI BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN BRGY. MAGUPISING, BRAULIO E. 
DUJALI

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,142,759  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_NORTE CARMEN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN P-1, SALVACION               1,750,000                           -                1,750,000              1,750,000              1,750,000              1,750,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XI DAVAO_DEL_NORTE CARMEN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN P-8, ISING                  750,000                           -                   750,000                 750,000                 750,000                 750,000  COMPLETED 100%
ADM-DRRM 2017 REGION_XI DAVAO_DEL_NORTE CARMEN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN ISING               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE CARMEN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN P-4 TO P-6, MABUHAY

              3,100,000                           -                3,100,000              3,100,000              3,100,000              3,100,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_DEL_NORTE CARMEN BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN ASUNCION               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XI DAVAO_DEL_NORTE CARMEN BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN P-22, P-1, ISING               6,975,000                           -                6,975,000              6,975,000              6,975,000              6,975,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_NORTE KAPALONG BATCH 1 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN SITIO LUAN MABANTAO               7,000,000                           -                7,000,000              7,000,000              7,000,000              7,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE KAPALONG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN PUROK 7A&7B CAPUNGGAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 899,237  COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_DEL_NORTE KAPALONG BATCH 1 EVACUATION FACILITY EVACUATION FACILITY IN SUA-ON               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE KAPALONG BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PUROK 4, 
4A, 7&9 TIBURCIA

              2,107,000                           -                2,107,000              2,107,000              2,107,000              1,682,904  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_NORTE NEW CORELLA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN INFRONT AND BACK OF 
THE MUNICIPAL HALL, POBLACION, NEW CORELLA

            11,845,000                           -              11,845,000            11,845,000           11,845,000            11,845,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_DEL_NORTE SAN ISIDRO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN SAWATA, SAN ISIDRO               5,000,000                           -                5,000,000              5,000,000              5,000,000                 734,994  ON-GOING 48%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE SAN ISIDRO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE 
WATER SUPPLY IN PUROK 1, DATU BALONG

              2,000,000                           -                2,000,000              2,000,000              2,000,000                 299,850  ON-GOING 50%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE SAN ISIDRO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN PUROK 2, LIBUTON

              3,000,000                           -                3,000,000              3,000,000              3,000,000                 449,700  ON-GOING 90%

ADM-DRRM 2017 REGION_XI DAVAO_DEL_NORTE SAN ISIDRO BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING 
PROJECT IN BRGY. KIPALILI

              3,000,000                           -                3,000,000              3,000,000              3,000,000                 449,700  ON-GOING 85%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_NORTE SAN ISIDRO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD  
 IN PUROK SIABOK TO PUROK  
MAMAON, PINAMUNO

              4,693,907                           -                4,693,907              4,693,907              4,693,907                           -    ON-GOING 95%

ADM-WATER 2017 REGION_XI DAVAO_DEL_NORTE SAN ISIDRO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN POBLACION SAWATA,  
SAN ISIDRO

              2,000,000                           -                2,000,000              2,000,000              2,000,000                 299,850  ON-GOING 90%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_NORTE SANTO TOMAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN FDR 3 TO FDR 1, BRGY. 
TIBAL-OG, STO. TOMAS, DAVAO NORTE

            16,056,000                           -              16,056,000            16,056,000           16,056,000            16,056,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_NORTE TALAINGOD BATCH 3 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN JUNCTION NATIONAL 
HIGHWAY-MUNICIPAL CEMETERY

              7,038,000                           -                7,038,000              7,038,000              7,038,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_DEL_NORTE TALAINGOD BATCH 3 EVACUATION FACILITY
EVACUATION FACILITY IN PUROK 3, TAGULAYA, PALMA 
GIL

              3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    ON-GOING 55%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR BANSALAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 1. BRGY. 
SIBAYAN 
2. BRGY. BONIFACIO 
3. BARANGAY UNION

              4,366,000                           -                4,366,000              4,366,000              3,779,927                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR BANSALAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN 1. COGON, BRGY 
MANAGA TO BRGY BONIFACIO

            11,295,000                           -              11,295,000            11,295,000           11,295,000              9,312,684  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR HAGONOY BATCH 2 CORE LOCAL ACCESS ROAD

CORE LOCAL ACCESS ROAD IN 1. 500 METERS FROM 
BRGY LAPULABAO TO F. AZNAR FMR, POBLACION 
 2. 500 METERS R. RAUL ST., POBLACION TO 
MAHAYAHAY 
 3. 400 METERS S. CAVAN ST., POBLACION

            14,615,000                           -              14,615,000            14,615,000           14,615,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR KIBLAWAN BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY PANAGLIB             11,730,000                           -              11,730,000            11,730,000           11,730,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR MAGSAYSAY BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN DALUMAY, 
MDS

              2,000,000                           -                2,000,000              2,000,000              1,924,867                 755,147  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR MAGSAYSAY BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SAN 
MIGUEL, MDS

              2,000,000                           -                2,000,000              2,000,000              1,978,748                 564,733  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR MAGSAYSAY BATCH 4
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN MABINI, 
MDS

              2,000,000                           -                2,000,000              2,000,000              1,928,197                 755,147  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR MAGSAYSAY BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION, MDS             10,606,000                           -              10,606,000            10,606,000           10,606,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR MALALAG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO BOLO, BULACAN, 
MALALAG

              3,700,000                           -                3,700,000              3,700,000              3,700,000              3,700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR MALALAG BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO DALAGBONG, 
BULACAN, MALALAG

            11,107,000                           -              11,107,000            11,107,000           11,107,000            11,107,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR MATANAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO ASBANG, 
BUTNGA, BRGY ASINAN

              2,300,000                           -                2,300,000              2,300,000              2,300,000              2,300,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR MATANAO BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN POBLACION, MATANAO               1,358,000                           -                1,358,000              1,358,000              1,358,000              1,358,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR MATANAO BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY CABLIGAN 
(CABLIGAN TO KIBAO ROAD)

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR MATANAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO MAL 
VALLEY, TOWAK

              1,437,500                           -                1,437,500              1,437,500              1,422,591                           -    ON-GOING 94%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR MATANAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PUROK 
EAGLE, KAUSWAGAN

              1,150,000                           -                1,150,000              1,150,000              1,106,439                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR MATANAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
SAUB

              1,725,000                           -                1,725,000              1,725,000              1,686,687                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR MATANAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
KIBAO

              2,012,500                           -                2,012,500              2,012,500              1,987,621                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR MATANAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
TAMLANGON

              1,150,000                           -                1,150,000              1,150,000              1,137,904                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR MATANAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
BUAS

              1,500,000                           -                1,500,000              1,500,000              1,480,709                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR MATANAO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
KAPOC

              1,500,000                           -                1,500,000              1,500,000              1,459,912                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR PADADA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY N.C ORDANEZA 
DISTRICT  
AND QUIRINO DISTRICT

            16,137,000                           -              16,137,000            16,137,000           16,137,000            16,137,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR SANTA CRUZ BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY ASTORGA             16,077,000                           -              16,077,000            16,077,000                           -                             -    ITB/AD POSTING 0%
ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR SULOP BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LABON-LAPERAS               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%
ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR SULOP BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN LUPARAN-CARRE               4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR SULOP BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN TAGOLILONG-BUGUIS               2,500,000                           -                2,500,000              2,500,000              2,500,000              2,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_DEL_SUR SULOP BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
POBLACION

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_DEL_SUR SULOP BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LUPARAN-
TAGOLILONG

              1,794,000                           -                1,794,000              1,794,000              1,794,000              1,794,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_OCCIDENTAL DON MARCELINO BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NUEVA VILLA & 
DALUPAN

            10,049,000                           -              10,049,000            10,049,000           10,049,000            10,049,000  ON-GOING 95%

ADM-WATER 2017 REGION_XI DAVAO_OCCIDENTAL JOSE ABAD SANTOS BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN LAMALKIK, 
BRGY. CABURAN SMALL

              3,030,000                           -                3,030,000              3,030,000              3,030,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_OCCIDENTAL JOSE ABAD SANTOS BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY IN PIGBALUYAN, BRGY. 
CABURAN SMALL

              3,000,000                           -                3,000,000              3,000,000                           -                             -    DED PREPARATION 0%

ADM-ROADS 2017 REGION_XI DAVAO_OCCIDENTAL JOSE ABAD SANTOS BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN LAPULAPU ST., BRGY. 
CABURAN BIG

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_OCCIDENTAL JOSE ABAD SANTOS BATCH 5 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. CULAMAN               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_OCCIDENTAL JOSE ABAD SANTOS BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN FELIX ALMANO ST., 
CABURAN BIG

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_OCCIDENTAL MALITA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
KISOKSOK, DEMOLOC, MALITA

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_OCCIDENTAL MALITA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
BUKANA, LACARON, MALITA

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_OCCIDENTAL MALITA BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN KINANGAN, MALITA               4,500,000                           -                4,500,000              4,500,000              4,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_OCCIDENTAL MALITA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BITO - KIBALATONG, 
MALITA

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_OCCIDENTAL MALITA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
KALAMANSI, PINALPALAN, MALITA

              1,148,000                           -                1,148,000              1,148,000              1,148,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_OCCIDENTAL SANTA MARIA BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SITIO MALANGOG, 
BRGY BASIAWAN

              5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_OCCIDENTAL SANTA MARIA BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SAN 
AGUSTIN

              3,274,000                           -                3,274,000              3,274,000              3,274,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_OCCIDENTAL SANTA MARIA BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN DATU 
INTAN OR KINILIDAN

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_OCCIDENTAL SANTA MARIA BATCH 5 EVACUATION FACILITY EVACUATION FACILITY IN POBLACION               3,000,000                           -                3,000,000              3,000,000              3,000,000                           -    COMPLETED 100%
ADM-DRRM 2017 REGION_XI DAVAO_OCCIDENTAL SARANGANI BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN MABILA               3,000,000                           -                3,000,000              3,000,000                           -                             -    DED PREPARATION 0%
ADM-ROADS 2017 REGION_XI DAVAO_OCCIDENTAL SARANGANI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN MALILANG, MABILA               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    ON-GOING 85%

ADM-ROADS 2017 REGION_XI DAVAO_OCCIDENTAL SARANGANI BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MASAYA, 
BATUGANDING

              2,512,000                           -                2,512,000              2,512,000              2,512,000                           -    COMPLETED 100%
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ADM-WATER 2017 REGION_XI DAVAO_ORIENTAL BAGANGA BATCH 3
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN BRGY SAN VICTOR 
-SITIO POBLACION 
-SITIO KABUYAWAN 
-SITIO MABUA 
-SITIO OBIAN 
-SITIO BAWNGABAY 
BGRY. DAPNAN 
-SITIO TUAJON 
-SITIO KABANBANAN 
-SITIO DUM-AG 
-SITIO LIKID 
-SITIO NONOCAN 
-SITIO DAPNAN 
BRGY. LAMBAJAN 
-BLOCKS 1-10

            12,041,000                           -              12,041,000            12,041,000           12,041,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_ORIENTAL BANAYBANAY BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER 
 SUPPLY IN BRGY. POBLACION

              9,000,000                           -                9,000,000              9,000,000              9,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_ORIENTAL BANAYBANAY BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK 3, BRGY. 
POBLACION

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_ORIENTAL BANAYBANAY BATCH 5 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAYS 
CABANGCALAN 
AND PISO PROPER

                 412,000                           -                   412,000                 412,000                           -                             -    CANCELLED 0%

ADM-DRRM 2017 REGION_XI DAVAO_ORIENTAL BANAYBANAY BATCH 5 EVACUATION FACILITY
EVACUATION FACILITY IN MUNICIPAL HALL 
COMPOUND

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_ORIENTAL BOSTON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN BARANGAY CARMEN AND  
BARANGAY POBLACION

            12,510,000                           -              12,510,000            12,510,000           12,510,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_ORIENTAL CARAGA BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. PANTUYAN TO 
SITIO  
BINATON

              2,500,000                           -                2,500,000              2,500,000              2,500,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_ORIENTAL CARAGA BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION TO 
RELOCATION 
SITE

              2,500,000                           -                2,500,000              2,500,000              2,500,000              2,484,875  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_ORIENTAL CARAGA BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY. POBLACION TO 
SITIO  
CALAPANGAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              3,978,468  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_ORIENTAL CARAGA BATCH 4 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION TO SITIO 
KOSOY

              1,853,000                           -                1,853,000              1,853,000                           -                             -    DED PREPARATION 0%

ADM-WATER 2017 REGION_XI DAVAO_ORIENTAL CATEEL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN SITIO MAILAYA, BARANGAY  
MALIBAGO

                 373,000                           -                   373,000                 373,000                 373,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_ORIENTAL CATEEL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN BARANGAY POBLACION

              4,000,000                           -                4,000,000              4,000,000              4,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_ORIENTAL CATEEL BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BARANGAY 
POBLACION

            10,000,000                           -              10,000,000            10,000,000           10,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_ORIENTAL GOVERNOR GENEROSO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN PUROK 4-NASA, POBLACION             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_ORIENTAL GOVERNOR GENEROSO BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN PUROK 7-TUBING, POBLACION

              1,821,000                           -                1,821,000              1,821,000              1,807,547                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_ORIENTAL LUPON BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE  
WATER SUPPLY IN BRGY. DON MARIANO MARCOS,  
BRGY. MACANGAO, BRGY.  
ILANGAY, AND BRGY. POBLACION

              8,000,000                           -                8,000,000              8,000,000              8,000,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_ORIENTAL LUPON BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BRYG. POBLACION               4,637,000                           -                4,637,000              4,637,000              4,637,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_ORIENTAL MANAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK LIBTONG - 
PUROK JABONGAN, BRGY. CENTRAL, MANAY

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XI DAVAO_ORIENTAL MANAY BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN PUROK TUBIGAN, 
BRGY. CENTRAL, MANAY

              3,500,000                           -                3,500,000              3,500,000              3,500,000              3,500,000  COMPLETED 100%

ADM-WATER 2017 REGION_XI DAVAO_ORIENTAL MANAY BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAY CENTRAL, MANAY

              4,117,000                           -                4,117,000              4,117,000              4,117,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_XI DAVAO_ORIENTAL SAN ISIDRO BATCH 4 EVACUATION FACILITY
EVACUATION FACILITY IN BRGY. POBLACION, 
BATOBATO

              5,531,000                           -                5,531,000              5,531,000              4,535,420                           -    ON-GOING 98%

ADM-ROADS 2017 REGION_XI DAVAO_ORIENTAL SAN ISIDRO BATCH 4 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY. BATOBATO               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    ON-GOING 98%
ADM-DRRM 2017 REGION_XI DAVAO_ORIENTAL TARRAGONA BATCH 4 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY CENTRAL             10,045,000                           -              10,045,000            10,045,000           10,045,000            10,045,000  COMPLETED 100%
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ADM-WATER 2017 REGION_XII NORTH_COTABATO ALAMADA BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF LEVEL II WATER SUPPLY SYSTEM 
IN BRGY RANGAYEN TO SITIO BADAK, BRGY DADO

            12,284,000                           -              12,284,000            12,284,000           12,227,126              5,126,970  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO ALEOSAN BATCH 2 CORE LOCAL ACCESS ROAD

LOCAL ACCESS ROAD (CONCRETING OF SAN MATEO - 
UK PEAK, UPPER MINGADING FMR) IN SITIO LOWER 
SAN MATEO, BARANGAY SAN MATEO TO BARANGAY 
UPPER MINGADING

            10,770,000                           -              10,770,000            10,770,000           10,770,000            10,565,225  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO ANTIPAS BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROADS IN BRGY POBLACION TO BRGY 
B. CADUNGON

            13,414,000                           -              13,414,000            13,414,000           13,414,000            13,414,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO ARAKAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD ACCESS AT GANATAN-MEOCAN 
FMR IN BARANGAY GANATAN

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO ARAKAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY (LEVEL II) IN 
BARANGAYS NAPALICO (SITIO TAGOLOAN) ; 
MALIBATUAN(LOWERED SAHI) ; ALLAB

              1,331,000                           -                1,331,000              1,331,000              1,331,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO BANISILAN BATCH 4 CORE LOCAL ACCESS ROAD
CONCRETING OF RAMON MAGSAYSAY MUNICIPAL 
ROAD IN POB. 1 AND 2

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XII NORTH_COTABATO BANISILAN BATCH 4 EVACUATION FACILITY PURCHASE OF EVACUATION FACILITIES IN POB 1               1,069,000                           -                1,069,000              1,069,000              1,069,000              1,069,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO CARMEN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POBLACION TO 
KATANAYANAN ROAD

            14,129,000                           -              14,129,000            14,129,000           14,129,000            14,129,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO KABACAN BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD ( CONCRETING OF BULUAN TO 
NANGAAN IN BRGY. BULUAN TO NANGAAN

            14,043,000                           -              14,043,000            14,043,000           14,043,000            14,043,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2 EVACUATION FACILITY
EVACUATION CENTER FACILITY COMPLETION IN 
MUNICIPAL SITE, POBLACION

              2,456,000                           -                2,456,000              2,456,000              2,456,000              2,456,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
NUEVA FUERZA, CABARUYAN

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
WATERFALL, CABPANGI

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
PIARRO, MONTAY

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
RIVERSIDE, NICAAN

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
CABARUYAN

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
SINAWINGAN

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
DEMAPACO

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BAGUER                  500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN ANTARA ROAD, NICAAN               1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN MONTAY-PIARRO 
ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN NUEVA VIDA ROAD, 
KAPAYAWI

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN SINAPANGAN-KILOYAO 
ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO LIBUNGAN BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN KATITISAN-CABPANGI 
ROAD

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO MAGPET BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF POTABLE WATER SUPPLY LEVEL 
III IN BRGY PANGAO-AN

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO MAGPET BATCH 2 CORE LOCAL ACCESS ROAD
ROAD CONCRETING OF PUROK 3 DOLES FMR IN 
PUROK 3, DOLES

              1,448,000                           -                1,448,000              1,448,000              1,448,000              1,448,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO MAKILALA BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN POB- NEW CEBU- 
GARCIKA ROAD

            17,172,000                           -              17,172,000            17,172,000           17,172,000            17,172,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO MATALAM BATCH 2 CORE LOCAL ACCESS ROAD
LOCAL ACCESS ROAD (KABULACAN-NEW ABRA 
CONCRETING) IN KABULACAN & NEW ABRA

            13,522,000                           -              13,522,000            13,522,000           13,522,000            13,522,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO MIDSAYAP BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM LEVEL II IN 
BARANGAY CENTERS OF BARANGAY MALAMOTE, 
BARANGAY MALINGAO AND PUROK WALING-WALING 
OF BARANGAY KIMAGANGO

              3,846,000                           -                3,846,000              3,846,000              3,846,000              3,846,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO MIDSAYAP BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CONCRETE PAVEMENT OF MILAYA-
BITOKA ROAD IN BARANGAY MILAYA AND BARANGAY 
BITOKA

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%
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ADM-ROADS 2017 REGION_XII NORTH_COTABATO MIDSAYAP BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CONCRETE PAVEMETN OF 
KIMAGANGO-ANONANG ROAD IN BARANGAY 
KIMAGANGO AND BARANGAY ANONANG

              5,000,000                           -                5,000,000              5,000,000              5,000,000              5,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO MIDSAYAP BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF CONCRETE PAVEMENT OF 
BARANGAY ILBOCEAN FARM TO MARKET ROAD IN 
BARANGAY ILBOCEAN

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XII NORTH_COTABATO M'LANG BATCH 2 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN 
POBLACION B, M’LANG, COTABATO               9,908,000                           -                9,908,000              9,908,000              9,908,000              9,908,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO M'LANG BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF MUNICIPAL ROADS IN RIZAL ST., 
POBLACION A, M’LANG, COTABATO 
  RIZAL ST., POBLACION B, M’LANG, COTABATO

              8,000,000                           -                8,000,000              8,000,000              8,000,000              7,994,108  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/ REPAIR OF PAYONG (PROVINCIAL 
ROAL) ROGONAN FMR IN PAYONG-PAYONG AND NEW 
PANAY

              1,700,000                           -                1,700,000              1,700,000              1,700,000              1,700,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/ OPENING OF MIDPAPAN 1 (PROV'L 
ROAD) BULUAN FMR IN MIDPAPAN 1

                 900,000                           -                   900,000                 900,000                 900,000                 900,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2 CORE LOCAL ACCESS ROAD
REHABILITATION/OPENING OF ANICK- RENIBON FMR IN 
BRGY ANICK AND RENIBON

              2,300,000                           -                2,300,000              2,300,000              2,300,000              2,300,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

DESIGN AND CONSTRUCTION OF BRGY POTABLE 
WATER SYSTEM (DW SOURCE) IN SOUTH MANUANGAN

                 950,000                           -                   950,000                 950,000                 950,000                 919,087  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION/ REPAIR OF BRGY WATER SYSTEM 
(SPRING SOURCE) IN PAYONG- PAYOMG

                 650,000                           -                   650,000                 650,000                 650,000                 650,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

DESIGN AND CONSTRUCTION OF POTABLE WATER 
SYSTEM (DEEP WELL SOURCE IN KADINGILAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

DESIGN AND CONSTRUCTION OF POTABLE WATER 
SYSTEM (DEEP WELL SOURCE IN MATILAC

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

DESIGN AND CONSTRUCTION OF POTABLE WATER 
SYSTEM (DEEP WELL SOURCE IN STIO KALUMPANGAN 
BALACAYON

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF BARANGAY POTABLE WATER 
SYSTEM (SPRING SOURCE) IN SITION LAMPAKI, 
KIMARAYAG

              1,500,000                           -                1,500,000              1,500,000              1,498,456                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABLITATION/ UPGRADING BARANGAY WATER 
SYSTEM (SPRING SOURCE) IN NEW IGBARAS

                 512,000                           -                   512,000                 512,000                 512,000                 501,607  COMPLETED 100%

ADM-WATER 2017 REGION_XII NORTH_COTABATO PIGCAWAYAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION/ UPGRADING BRGY WATER BRGY 
WATER SYSTEM IN BALOGO

              1,000,000                           -                1,000,000              1,000,000                 997,250                 997,250  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO PIKIT BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF GINATILAN - PANICUPAN ROAD IN 
BARANGAYS GINATILAN AND PANICUPAN, PIKIT

              7,325,000                           -                7,325,000              7,325,000              7,325,000              7,322,626  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO PIKIT BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING/REHABILITATION OF HI-WAY - RPSB PNP 
ROAD IN FORT PIKIT, PIKIT

              9,000,000                           -                9,000,000              9,000,000              9,000,000              8,996,730  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO PRESIDENT ROXAS BATCH 2 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD IN BRGY BATO- BATO, 
PRES. ROXAS

            11,379,000                           -              11,379,000            11,379,000           11,379,000            11,379,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII NORTH_COTABATO TULUNAN BATCH 2 CORE LOCAL ACCESS ROAD
UPGRADING OF BUAL FARM TO MARKET ROAD IN 
BRGY. BUAL

            12,145,000                           -              12,145,000            12,145,000           12,145,000            12,145,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII SARANGANI ALABEL BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

CONSTRUCTION OF WATER SYSTEM IN BARANGAY 
DOMOLOK

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI ALABEL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF MUNICIPAL STREET IN BARANGAY 
POBLACION

              4,626,000                           -                4,626,000              4,626,000              4,626,000              4,626,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI ALABEL BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF QUEZON STREET IN BARANGAY 
POBLACION

              3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI ALABEL BATCH 2 CORE LOCAL ACCESS ROAD LOCAL ACCESS ROAD IN MAGSASAY ST.               3,000,000                           -                3,000,000              3,000,000              3,000,000              3,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI GLAN BATCH 1 CORE LOCAL ACCESS ROAD
IMPROVEMENT/CONCRETING OF MUNICIPAL ROADS IN 
POBLACION

              5,400,000                           -                5,400,000              5,400,000              5,400,000              5,400,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI GLAN BATCH 1 CORE LOCAL ACCESS ROAD
COMPLETION OF HALFWAY HOME ACCESS ROADS IN 
BRGY. MUDAN

                 500,000                           -                   500,000                 500,000                 500,000                 500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI GLAN BATCH 1 CORE LOCAL ACCESS ROAD
IMPROVEMENT OF BRGY. ROAD JCT PROVINCIAL 
ROAD TO SITIO CAMBULING IN 

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI GLAN BATCH 1 CORE LOCAL ACCESS ROAD
IMPROVEMENT OF DUMPSITES ROADS IN BRGY. 
MUDAN

              4,458,000                           -                4,458,000              4,458,000              4,458,000              4,458,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI GLAN BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF TALUYA BRGY ROAD (E. ALEGADO 
EXT. TO VICTORY VILLAGE PHASE II) IN BRGY. TALUYA

              4,500,000                           -                4,500,000              4,500,000              4,500,000              4,500,000  COMPLETED 100%
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ADM-WATER 2017 REGION_XII SARANGANI KIAMBA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
BARANGAYS TAMADANG, BADTASAN, POBLACION AND 
TUKA

            12,145,000                           -              12,145,000            12,145,000           12,145,000            12,145,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI MAASIM BATCH 1 CORE LOCAL ACCESS ROAD
IMPROVEMENT/UPGRADING OF MANGELEN-LIBAS 
ROAD IN MANGELEN, KAMANGA

            12,005,000                           -              12,005,000            12,005,000           12,005,000            12,005,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI MAITUM BATCH 2 CORE LOCAL ACCESS ROAD
CONSTRUCTION OF FOOTBRIDGE IN BARANGAY 
KALAONG

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 149,694  ON-GOING 66%

ADM-ROADS 2017 REGION_XII SARANGANI MAITUM BATCH 2 CORE LOCAL ACCESS ROAD
CONCRETING OF ACCESS ROAD WITHIN PUBLIC 
MARKET IN BARANGAY MALALAG

              5,000,000                           -                5,000,000              5,000,000              5,000,000              4,356,694  COMPLETED 100%

ADM-WATER 2017 REGION_XII SARANGANI MAITUM BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

LEVEL LL WATER SYSTEM IN BARANGAY ZION               1,696,000                           -                1,696,000              1,696,000              1,696,000                 252,899  ON-GOING 72%

ADM-WATER 2017 REGION_XII SARANGANI MAITUM BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF WATER SYTEM-LEVEL II IN 
BARANGAY SISON

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,538,618  ON-GOING 77%

ADM-DRRM 2017 REGION_XII SARANGANI MAITUM BATCH 2 EVACUATION FACILITY
UPGRADING OF EVACUATION CENTER (EAST AREA) IN 
BARANGAY PANGI

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,460,737  COMPLETED 100%

ADM-WATER 2017 REGION_XII SARANGANI MALAPATAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROPOSED EXPANSION OF WATER SYSTEM LEVEL III 
IN POBLACION

              6,000,000                           -                6,000,000              6,000,000              6,000,000              6,000,000  NOA FOR ISSUANCE 0%

ADM-WATER 2017 REGION_XII SARANGANI MALAPATAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF HILADO WATER SYSTEM (INTAKE & 
RESERVOIR) IN HILADO, DAAN SUYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    NOA FOR ISSUANCE 0%

ADM-WATER 2017 REGION_XII SARANGANI MALAPATAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION/EXPANSION OF PIPELINES OF WATER 
SYSTEM IN PROPER, DAAN SUYAN

              1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    NOA FOR ISSUANCE 0%

ADM-WATER 2017 REGION_XII SARANGANI MALAPATAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

PROPOSED REHABILITATION/IMPROVEMENT OF 
SOURCE & REPAIR OF WATER SYSTEM FACILITY IN 
S'LAWAG, LIBI

                 634,667                           -                   634,667                 634,667                 634,667                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XII SARANGANI MALAPATAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

IMPROVEMENT OF RESERVOIR IN SAPU PADIDU               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XII SARANGANI MALAPATAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF WATER SYSTEM IN SAPU MASLA               1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    ON-GOING 57%

ADM-WATER 2017 REGION_XII SARANGANI MALAPATAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF WATER SYSTEM IN PATAG               1,000,000                           -                1,000,000              1,000,000              1,000,000                           -    ON-GOING 5%

ADM-WATER 2017 REGION_XII SARANGANI MALAPATAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF WATER SYSTEM IN LUN MASLA                  634,667                           -                   634,667                 634,667                 634,667                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XII SARANGANI MALAPATAN BATCH 5
PROVISION OF POTABLE 
WATER SUPPLY

REHABILITATION OF WATER SYSTEM IN TUYAN                  634,667                           -                   634,667                 634,667                 634,667                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI MALUNGON BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF PUROK CEBUANO PUBLIC MARKET 
ROAD IN PUROK CEBUANO, POBLACION

              5,500,000                           -                5,500,000              5,500,000              5,500,000              5,500,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SARANGANI MALUNGON BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF KALONBARAK ROAD IN PUROK 
PANGYAN, POBLACION

              9,533,000                           -                9,533,000              9,533,000              9,533,000              9,533,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO BANGA BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ACCESS ROAD -CONCRETING OF 
BENITEZ-TO-CINCO ACCESS ROAD IN BRGY. BENITEZ 
AND BRGY. CINCO

            17,088,000                           -              17,088,000            17,088,000           17,088,000            17,088,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII SOUTH_COTABATO LAKE SEBU BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM (NEW 
CONSTRUCTION LEVEL 2) IN *60HH SITIO MUTULAW, 
BRGY. LUHIB, *60HH SITIO TILIAN, BRGY LAHIT, *35HH 
SITIO ACIENDA, BRGY DENLAG, *30HH SITIO BLUNO, 
BRGY LEMCADE, *30HH SITIO EL NINO , BRGY 
LEMCADE, *50HH SITIO LEM-EHEK, BRGY POBLACION, 
*50HH SITIO KOLON HULO, BRGY BACDULONG, *30HH 
SITIO LEMKEBU, BRGY LAKE SELOTON, *25HH SITIO 
PROPER, BRGY LEMFUGON

            10,500,000                           -              10,500,000            10,500,000           10,500,000              6,982,133  ON-GOING 80%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO LAKE SEBU BATCH 1 CORE LOCAL ACCESS ROAD
CORE LOCAL ROAD (CONSTRUCTION) IN NABUL TO 
LEMBON TO LASAK AT BRGY. LAMDALAG

              2,490,000                           -                2,490,000              2,490,000              2,490,000              2,490,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO LAKE SEBU BATCH 1 CORE LOCAL ACCESS ROAD FMR IN SITIO AFUS TO LAKE SIDE, POBLACION               1,680,000                           -                1,680,000              1,680,000              1,680,000              1,680,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XII SOUTH_COTABATO LAKE SEBU BATCH 1 EVACUATION FACILITY
CONSTRUCTION OF EVACUATION CENTER IN BRGY 
POBLACION

              2,406,000                           -                2,406,000              2,406,000              2,406,000              2,406,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO NORALA BATCH 2 CORE LOCAL ACCESS ROAD

CONSTRUCTION OF CONCRETE FARM TO MARKET 
ROADS IN CROSSING TAKOL-TAKOL TO UPPER 
BALABAGO, BRGY. POBLACION NORALA, SOUTH 
COTABATO

            14,809,000                           -              14,809,000            14,809,000           14,809,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO POLOMOLOK BATCH 1 CORE LOCAL ACCESS ROAD
ROAD CONCRETING FROM CANNARY SITE TO POLO IN 
BRGY CANNARY SITE & POLO

            10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO POLOMOLOK BATCH 1 CORE LOCAL ACCESS ROAD
ROAD CONCRETING FROM CANNARY SITE TO KILNAN 
IN BRGY CANNARY SITE & KILNAN

            11,541,000                           -              11,541,000            11,541,000           11,541,000            11,541,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO SANTO NIÑO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF ROAD INFRONT OF BABTIST CHURCH 
TO CENTRAL ELEM. SCHOOL IN BRGY. POBLACION

              1,871,619                           -                1,871,619              1,871,619              1,871,619              1,871,619  COMPLETED 100%
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ADM-ROADS 2017 REGION_XII SOUTH_COTABATO SANTO NIÑO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF GP SANTOS ROAD - LAPU-LAPU 
JUNCTION -ELEM. SCHOOL IN BRGY. POBLACION

              1,125,688                           -                1,125,688              1,125,688              1,125,688              1,125,688  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO SANTO NIÑO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF GPSANTOS ROAD (P. GUARDE 
JUNCTION - FINCALE PORTION) IN BRGY. POBLACION

              3,695,894                           -                3,695,894              3,695,894              3,695,894              3,695,894  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO SANTO NIÑO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF ROAD INFRONT OF BRGY. HALL TO 
LAPU LAPU JUNCTION (PHASE 1) IN BRGY. POBLACION

              2,641,182                           -                2,641,182              2,641,182              2,641,182              2,641,182  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO SANTO NIÑO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF ROAD AT MACAPAGAL ST. 
(JUNCTION M. ROXAS BOULEVARD TO BARCELONA 
JUNCTION) IN BRGY. POBLACION

              1,709,514                           -                1,709,514              1,709,514              1,709,514              1,709,514  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO SANTO NIÑO BATCH 1 CORE LOCAL ACCESS ROAD
CONCRETING OF ROAD AT NEW PUBLIC MARKET IN 
BRGY. POBLACION

              3,413,104                           -                3,413,104              3,413,104              3,413,104              3,413,104  COMPLETED 100%

ADM-WATER 2017 REGION_XII SOUTH_COTABATO SURALLAH BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

1. CONSTRUCTION OF POTABLE WATER SYSTEM IN 
DATAL SAMLON, COLONGULO

              1,000,000                           -                1,000,000              1,000,000              1,000,000                 998,981  COMPLETED 100%

ADM-WATER 2017 REGION_XII SOUTH_COTABATO SURALLAH BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

2. CONSTRUCTION OF POTABLE WATER SYSTEM IN 
LANAS, UPPER SEPAKA

              2,000,000                           -                2,000,000              2,000,000              2,000,000              1,993,147  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO SURALLAH BATCH 2 CORE LOCAL ACCESS ROAD 3. CONCRETING OF ROAD IN TAPOK, MOLOY               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO SURALLAH BATCH 2 CORE LOCAL ACCESS ROAD 4. CONCRETING OF ROAD IN MALBOG-UPPER TALAHIK               5,000,000                           -                5,000,000              5,000,000              5,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO SURALLAH BATCH 2 CORE LOCAL ACCESS ROAD 5. CONCRETING OF ROAD IN GOMEZ ST., LIBERTAD               4,066,000                           -                4,066,000              4,066,000              4,066,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XII SOUTH_COTABATO TAMPAKAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY: NEW 
CONSTRUCTION SPRING DEVELOPMENT (LEVEL 3) IN 
BRGY. POBLACION: PRK. MASAGANA, PRK. 
BAYANIHAN, PRK. MALUWALHATI, PRK. MABUHAY, PRK. 
PAKAKAISA, PRK. PAG-ASA, PRK. TAGUMPAY, PRK. 
STA. NINO, PRK. AFRICAN DAISY

              5,500,000                           -                5,500,000              5,500,000              5,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XII SOUTH_COTABATO TAMPAKAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY: UPGRADING 
TO LEVEL 3 (SPRING) IN BRGY. MALTANA: PRK. 3A, 3O, 
4, 2, 1 AND 5

              2,000,000                           -                2,000,000              2,000,000              2,000,000              2,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII SOUTH_COTABATO TAMPAKAN BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY: 
CONSTRUCTION OF SPRING DEVELOPMENT (LEVEL 3) 
IN BARANGAY PULABATO

              3,706,000                           -                3,706,000              3,706,000              3,706,000              3,706,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XII SOUTH_COTABATO TAMPAKAN BATCH 2 EVACUATION FACILITY
EVACUATION FACILITY: NEW CONSTRUCTION OF 
EVACUATION CENTER IN BARANGAY POBLACION

              3,000,000                           -                3,000,000              3,000,000              3,000,000              2,993,511  COMPLETED 100%

ADM-WATER 2017 REGION_XII SOUTH_COTABATO TANTANGAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

EXPANSION OF POBLACION WATER SYSTEM IN 
POBLACION

              4,509,000                           -                4,509,000              4,509,000              4,509,000              4,261,312  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO TANTANGAN BATCH 1 CORE LOCAL ACCESS ROAD CONCRETING OF LAPU LAPU STREES IN POBLACION             10,000,000                           -              10,000,000            10,000,000           10,000,000            10,000,000  COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO T'BOLI BATCH 1 CORE LOCAL ACCESS ROAD
ROAD CONCRETING (CORE LOCAL ACCESS ROAD) IN 
BARANGAY KEMATU

            17,292,000                           -              17,292,000            17,292,000           17,292,000            17,292,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII SOUTH_COTABATO TUPI BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN 
MUNICIPALITY OF TUPI

              6,000,000                           -                6,000,000              6,000,000              6,000,000                           -    COMPLETED 100%

ADM-ROADS 2017 REGION_XII SOUTH_COTABATO TUPI BATCH 2 CORE LOCAL ACCESS ROAD CORE LOCAL ACCESS ROAD IN BRGY POBLACION             10,046,000                           -              10,046,000            10,046,000           10,046,000                           -    COMPLETED 100%

ADM-DRRM 2017 REGION_XII SULTAN_KUDARAT BAGUMBAYAN BATCH 1 EVACUATION FACILITY
EVACUATION FACILITY IN MUNICIPAL COMPOUND, 
BRGY POBLACION

              4,000,000                           -                4,000,000              4,000,000              4,000,000              4,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII SULTAN_KUDARAT BAGUMBAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
POBLACION - LEVEL III

              3,779,000                           -                3,779,000              3,779,000              3,779,000              2,760,849  COMPLETED 100%

ADM-WATER 2017 REGION_XII SULTAN_KUDARAT BAGUMBAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
SUMILIL - LEVEL III

              1,500,000                           -                1,500,000              1,500,000              1,500,000              1,213,027  COMPLETED 100%

ADM-WATER 2017 REGION_XII SULTAN_KUDARAT BAGUMBAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRG 
MONTEVERDE - LEVEL II

              1,500,000                           -                1,500,000              1,500,000              1,500,000                 961,406  COMPLETED 100%

ADM-WATER 2017 REGION_XII SULTAN_KUDARAT BAGUMBAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITO 
KIPUSO, BRGY MASIAG - LEVEL II

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-WATER 2017 REGION_XII SULTAN_KUDARAT BAGUMBAYAN BATCH 1
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN BRGY 
SISON - LEVEL II

              1,000,000                           -                1,000,000              1,000,000              1,000,000              1,000,000  COMPLETED 100%

ADM-DRRM 2017 REGION_XII SULTAN_KUDARAT COLUMBIO BATCH 2 EVACUATION FACILITY EVACUATION FACILITY IN BARANGAY SUCOB               5,000,000                           -                5,000,000              5,000,000              5,000,000              1,155,264  COMPLETED 100%

ADM-DRRM 2017 REGION_XII SULTAN_KUDARAT COLUMBIO BATCH 2
SMALL WATER IMPOUNDING 
PROJECT (SWIP)

SMALL WATER IMPOUNDING PROJECT 
(SWIP)/COMMUNAL IRRIGTION PROJECT (CIP) IN 
BARANGAY MALIGAYA

              1,500,000                           -                1,500,000              1,500,000              1,500,000                 519,677  COMPLETED 100%

ADM-WATER 2017 REGION_XII SULTAN_KUDARAT Columbio BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SYSTEM IN ALL 16 
BARANGAYS

              3,672,000                           -                3,672,000              3,672,000              3,672,000                   55,995  COMPLETED 100%

ADM-WATER 2017 REGION_XII SULTAN_KUDARAT ESPERANZA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN PUROK 
DAM, BARANGAY NUMO

              1,500,000                           -                1,500,000              1,500,000              1,500,000                           -    COMPLETED 100%

ADM-WATER 2017 REGION_XII SULTAN_KUDARAT ESPERANZA BATCH 2
PROVISION OF POTABLE 
WATER SUPPLY

PROVISION OF POTABLE WATER SUPPLY IN SITIO 
KIBING, BARANGAY SALUMPING

              2,000,000                           -                2,000,000              2,000,000              2,000,000                           -    COMPLETED 100%
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