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AM-LA 2019 CAR ABRA BANGUED BATCH 1
IMPROVEMENT/REHABILITATION OF 

BANGBANGAR-CALABA BYPASS RD.
LOCAL ACCESS ROAD 3,199,000              -                      3,199,000              3,199,000              3,198,052               3,198,052              COMPLETED 100%

AM-LA 2019 CAR ABRA BANGUED BATCH 1
IMPROVEMENT/REHABILIATIN OF 

BANGBANGAR BYPASS ROAD
LOCAL ACCESS ROAD 1,753,000              -                      1,753,000              1,753,000              1,752,450               1,752,450              COMPLETED 100%

AM-LA 2019 CAR ABRA BANGUED BATCH 1
IMPROVEMENT/REHABILITATION OF LIPCAN 

- CABAROAN RD.
LOCAL ACCESS ROAD 2,312,000              -                      2,312,000              2,312,000              2,311,598               2,311,598              COMPLETED 100%

AM-LA 2019 CAR ABRA BOLINEY PENDING
LOCAL ACCESS ROAD IN BARANGAY DAO-

ANGAN
LOCAL ACCESS ROAD 5,090,000              -                      5,090,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 CAR ABRA BUCAY BATCH 1
CONSTRUCTION OF BUGBOG-AMBEATRIZ 

ACCESS ROAD
LOCAL ACCESS ROAD 9,643,000              -                      9,643,000              9,643,000              9,641,301               9,641,301              COMPLETED 100%

AM-LA 2019 CAR ABRA BUCLOC BATCH 3

REHABILITATION OF  LOCAL ACCESS ROAD 

IN  LABAAN-LAMAO WITH IMPROVED 

SEWERAGE

LOCAL ACCESS ROAD 9,758,000              -                      9,758,000              9,758,000              9,758,000               -                          ON-GOING 0%

AM-LA 2019 CAR ABRA DAGUIOMAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

CABARUYAN - PIKEK

LOCAL ACCESS ROAD 9,749,000              -                      9,749,000              9,749,000              9,749,000               -                          COMPLETED 100%

AM-DRR 2019 CAR ABRA DANGLAS BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 4,000,000              -                      4,000,000              4,000,000              2,950,000               2,950,000              COMPLETED 100%

AM-DRR 2019 CAR ABRA DANGLAS BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 3,500,000              25,000                3,475,000              3,500,000              3,475,000               3,475,000              COMPLETED 100%

AM-DRR 2019 CAR ABRA DANGLAS BATCH 1

CONSTRUCTION OF NEW EVACUATION 

CENTER (PHASE 2) IN BARANGAY 

CABARUAN

EVACUATION CENTER 2,293,000              -                      2,293,000              2,293,000              2,293,000               2,293,000              COMPLETED 100%

AM-LA 2019 CAR ABRA DOLORES BATCH 1
UPGRADING OF KIMMALABA - NAMIT-INGAN 

ROAD
LOCAL ACCESS ROAD 9,940,000              -                      9,940,000              9,940,000              9,940,000               9,940,000              COMPLETED 100%

AM-PW 2019 CAR ABRA LA PAZ BATCH 5

NEW CONSTRUCTION OF LEVEL 2 POTABLE 

WATER SYSTEM IN BARANGAY NAGUILLAN, 

SAN GREGORIO

POTABLE WATER SUPPLY 

SYSTEM
3,046,000              -                      3,046,000              3,046,000              3,046,000               -                          COMPLETED 100%

AM-PW 2019 CAR ABRA LA PAZ BATCH 5
CONSTRUCTION OF LEVEL 2 POTABLE 

WATER SYSTEM BARANGAY CANAN

POTABLE WATER SUPPLY 

SYSTEM
3,046,000              -                      3,046,000              3,046,000              3,046,000               -                          COMPLETED 100%

AM-DRR 2019 CAR ABRA LACUB BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-PW 2019 CAR ABRA LACUB BATCH 5
UPGRADING OF WATER SYSTEM IN BRGY. 

POBLACION

POTABLE WATER SUPPLY 

SYSTEM
3,086,000              -                      3,086,000              3,086,000              3,086,000               -                          COMPLETED 100%

AM-LA 2019 CAR ABRA LAGANGILANG PENDING LOCAL ACCESS ROAD IN TAGODTODLOCAL ACCESS ROAD 9,583,000              -                      9,583,000              -                          -                          -                          NO FUND RELEASED 0%

AM-DRR 2019 CAR ABRA LAGAYAN BATCH 4 PROCUREMENT OF DRR EQUIPMENTDRR RELATED EQUIPMENT 1,000,000              -                      1,000,000              1,000,000              998,000                  998,000                 COMPLETED 100%

AM-DRR 2019 CAR ABRA LAGAYAN BATCH 4 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 3,000,000              -                      3,000,000              3,000,000              2,999,000               2,999,000              ON-GOING 5%

AM-PW 2019 CAR ABRA LAGAYAN BATCH 4

CONSTRUCTION OF NEW SANITARY TOILET 

WITH HYGIENE FACILITIES FOR PUBLIC 

PLACES IN POBLACION

HEALTH AND SANITATION 500,000                 -                      500,000                 500,000                 500,000                  468,333                 ON-GOING 1%

AM-LA 2019 CAR ABRA LAGAYAN BATCH 4
LOCAL ACCESS ROAD IN SITIO CALAMBAT, 

BARANGAY COLLAGO
LOCAL ACCESS ROAD 5,299,000              -                      5,299,000              5,299,000              4,766,573               4,766,573              COMPLETED 100%
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AM-LA 2019 CAR ABRA LANGIDEN BATCH 5
LOCAL ACCESS ROAD IN BRGY. DALAYAP-

POBLACION-QUILAT-BAAC ROAD
LOCAL ACCESS ROAD 9,772,000              -                      9,772,000              9,772,000              9,765,557               9,765,557              COMPLETED 100%

AM-LA 2019 CAR ABRA LICUAN-BAAY BATCH 2
IMPROVEMENT OF BRGY. MUGAO TO BRGY. 

DOMINGLAY
LOCAL ACCESS ROAD 5,113,000              -                      5,113,000              5,113,000              -                          -                          COMPLETED 100%

AM-LA 2019 CAR ABRA LUBA BATCH 3 LOCAL ACCESS ROAD IN BARIT LUBALOCAL ACCESS ROAD 9,837,000              -                      9,837,000              9,837,000              9,837,000               9,837,000              COMPLETED 100%

AM-LA 2019 CAR ABRA MALIBCONG PENDING
LOCAL ACCESS ROAD IN BARANGAY 

TARIPAN
LOCAL ACCESS ROAD 9,359,000              -                      9,359,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 CAR ABRA MANABO BATCH 2 LOCAL ACCESS ROAD IN SAN JUAN SURLOCAL ACCESS ROAD 6,529,000              -                      6,529,000              6,529,000              6,529,000               6,529,000              COMPLETED 100%

AM-DRR 2019 CAR ABRA MANABO BATCH 2
IMPROVEMENT OF EVACUATION CENTER IN 

BARANGAY SAN JUAN NORTE
EVACUATION CENTER 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          DED PREPARATION 0%

AM-DRR 2019 CAR ABRA MANABO BATCH 2 PURCHASE OF 1 UNIT RESCUE BOATDRR RELATED EQUIPMENT 200,000                 -                      200,000                 200,000                 -                          -                          DED PREPARATION 0%

AM-DRR 2019 CAR ABRA MANABO BATCH 2 PURCHASE OF 2 UNITS MOTORCYCLEDRR RELATED EQUIPMENT 200,000                 -                      200,000                 200,000                 200,000                  -                          DED PREPARATION 0%

AM-LA 2019 CAR ABRA PEÑARRUBIA BATCH 1

LOCAL BRIDGE CONSTRUCTION IN 

BARANGAY LUSUAC TO MALAMSIT LOCAL 

ACCESS ROAD, SITIO LAPGA, BARANGAY 

LUSUAC

LOCAL BRIDGES 10,594,000            -                      10,594,000            10,594,000            10,594,000             10,594,000            COMPLETED 100%

AM-LA 2019 CAR ABRA PIDIGAN PENDING LOCAL ACCESS ROAD IN YUYENG LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              -                          -                          -                          NO FUND RELEASED 0%

AM-DRR 2019 CAR ABRA PIDIGAN PENDING CONSTRUCTION OF EVACUATION CENTEREVACUATION CENTER 2,268,000              -                      2,268,000              -                          -                          -                          NO FUND RELEASED 0%

AM-DRR 2019 CAR ABRA PILAR BATCH 4
CONSTRUCTION OF EVACUATION CENTER 

AT POBLACION
EVACUATION CENTER 9,918,000              -                      9,918,000              9,918,000              3,465,417               3,465,417              COMPLETED 100%

AM-LA 2019 CAR ABRA SAL-LAPADAN BATCH 2

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN POB. 

GANGAL AND BARANGAY BAZAR

LOCAL ACCESS ROAD 9,843,000              -                      9,843,000              9,843,000              9,841,455               9,841,455              COMPLETED 100%

AM-DRR 2019 CAR ABRA SAN ISIDRO PENDING CONSTRUCTION OF EVACUATION CENTEREVACUATION CENTER 4,802,000              -                      4,802,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 CAR ABRA SAN JUAN BATCH 1

CONCRETING AND IMPROVEMENT OF 

ACCESS ROADS IN ABUALAN-

NANGOBONGAN

LOCAL ACCESS ROAD 4,700,500              -                      4,700,500              4,700,500              4,699,109               4,699,109              COMPLETED 100%

AM-LA 2019 CAR ABRA SAN JUAN BATCH 1
CONCRETING AND IMPROVEMENT OF 

ACCESS ROADS IN BAUG-SUPI-IL
LOCAL ACCESS ROAD 4,700,500              -                      4,700,500              4,700,500              4,699,109               4,699,109              COMPLETED 100%

AM-LA 2019 CAR ABRA SAN QUINTIN BATCH 1
 REHABILITATION/IMPROVEMENT OF LOCAL 

ACCESS ROAD IN BARANGAY LABAAN
LOCAL ACCESS ROAD 9,801,000              -                      9,801,000              9,801,000              9,784,527               9,784,527              COMPLETED 100%

AM-LA 2019 CAR ABRA TAYUM BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

SITIO LENGLENG, VELASCO
LOCAL ACCESS ROAD 10,006,000            -                      10,006,000            10,006,000            10,006,000             10,006,000            COMPLETED 100%

AM-LA 2019 CAR ABRA TINEG BATCH 2
REHABILITATION OF BAGANGAO - ALAOA 

ROAD
LOCAL ACCESS ROAD 9,812,000              -                      9,812,000              9,812,000              9,812,000               9,812,000              COMPLETED 100%

AM-LA 2019 CAR ABRA TUBO BATCH 3
IMPROVEMENT OF POBLACION-LIPIT 

BOUNDARY ROAD
LOCAL ACCESS ROAD 9,824,000              -                      9,824,000              9,824,000              5,647,778               5,647,778              COMPLETED 100%

AM-DRR 2019 CAR ABRA VILLAVICIOSA BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,800,000              -                      2,800,000              2,800,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 CAR ABRA VILLAVICIOSA BATCH 2 PROCUREMENT OF DRR EQUIPMENTDRR RELATED EQUIPMENT 2,500,000              -                      2,500,000              2,500,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 CAR ABRA VILLAVICIOSA BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

III POTABLE WATER SYSTEM IN BRGY. LAP-

LAPOG

POTABLE WATER SUPPLY 

SYSTEM
2,300,000              -                      2,300,000              2,300,000              2,300,000               -                          COMPLETED 100%

AM-PW 2019 CAR ABRA VILLAVICIOSA BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

III POTABLE WATER SYSTEM BRGY. 

LUMABA

POTABLE WATER SUPPLY 

SYSTEM
1,800,000              -                      1,800,000              1,800,000              1,800,000               -                          COMPLETED 100%

AM-LA 2019 CAR APAYAO CALANASAN BATCH 1 UPGRADING OF NAGUILIAN ROAD ENTRYLOCAL ACCESS ROAD 5,277,000              -                      5,277,000              5,277,000              -                          -                          ON-GOING 0%

AM-LA 2019 CAR APAYAO CONNER BATCH 1
IMPROVEMENT OF MASICO-UMBOG 

ACCESS ROAD
LOCAL ACCESS ROAD 9,828,000              -                      9,828,000              9,828,000              9,828,000               7,355,899              ON-GOING 50%

AM-LA 2019 CAR APAYAO FLORA BATCH 1
CONCRETING OF LOCAL ACCESS ROAD IN 

TULIPS STREET, POBLACION WEST
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%
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AM-LA 2019 CAR APAYAO FLORA BATCH 1
CONCRETING OF LOCAL ACCESS ROAD IN 

ILANG-ILANG STREET, POBLACION WEST
LOCAL ACCESS ROAD 5,648,000              -                      5,648,000              5,648,000              5,648,000               5,648,000              COMPLETED 100%

AM-LA 2019 CAR APAYAO KABUGAO BATCH 1
REHABILITATION OF KAHAWADDAN 

ACCESS ROAD
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              COMPLETED 100%

AM-LA 2019 CAR APAYAO KABUGAO BATCH 1
IMPROVEMENT OF POBLACION-CABETAYAN-

KARAGAWAN FMR
LOCAL ACCESS ROAD 5,028,000              -                      5,028,000              5,028,000              5,028,000               5,028,000              COMPLETED 100%

AM-LA 2019 CAR APAYAO LUNA BATCH 1

LOCAL ACCESS ROAD UPGRADING OF 

AGGAN ROAD IN BACSAY (CONCRETING OF 

UNPAVED ROAD SECTION)

LOCAL ACCESS ROAD 4,841,500              -                      4,841,500              4,841,500              4,841,500               4,841,500              COMPLETED 100%

AM-LA 2019 CAR APAYAO LUNA BATCH 1

LOCAL ACCESS ROAD UPGRADING OF 

GUILLERMO AGORILLA ROAD IN ZUMIGUI 

(IMPROVEMENT)

LOCAL ACCESS ROAD 4,841,500              -                      4,841,500              4,841,500              4,841,500               4,841,500              COMPLETED 100%

AM-LA 2019 CAR APAYAO PUDTOL BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

SITIO AMKILAND, BRGY. SWAN
LOCAL ACCESS ROAD 6,081,000              -                      6,081,000              6,081,000              6,081,000               5,468,220              COMPLETED 100%

AM-LA 2019 CAR APAYAO SANTA MARCELA BATCH 1

UPGRADING OF NUEVA BETHANY-PANAY 

LOCAL ACCESS ROAD WITH SLOPE 

PROTECTION AND ROAD DRAINAGE 

IMPROVEMENT

LOCAL ACCESS ROAD 4,738,000              -                      4,738,000              4,738,000              4,695,000               4,221,471              COMPLETED 100%

AM-LA 2019 CAR APAYAO SANTA MARCELA BATCH 1

UPGRADING OF MATUTONG-PANAY-

BALLESTEROS BOUNDARY LOCAL ACCESS 

ROAD WITH SLOPE PROTECTION AND ROAD 

DRAINAGE IMPROVEMENT

LOCAL ACCESS ROAD 6,500,000              -                      6,500,000              6,500,000              5,000,000               5,000,000              COMPLETED 100%

AM-LA 2019 CAR BENGUET ATOK BATCH 1
UPGRADING OF LOCAL ACCESS ROAD WITH 

CURB & GUTTER IN BARANGAY CALIKING
LOCAL ACCESS ROAD 4,695,000              -                      4,695,000              4,695,000              4,695,000               -                          COMPLETED 100%

AM-LA 2019 CAR BENGUET ATOK BATCH 1
UPGRADING OF LOCAL ACCESS ROAD WITH 

CURB & GUTTER IN BARANGAY PAOAY
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          COMPLETED 100%

AM-LA 2019 CAR BENGUET BAKUN BATCH 1
CONCRETING ALONG MANKILEB TO BAO-

EDAN ACCESS ROAD
LOCAL ACCESS ROAD 5,606,000              -                      5,606,000              5,606,000              5,605,998               5,605,998              COMPLETED 100%

AM-LA 2019 CAR BENGUET BAKUN BATCH 1
CONCRETING ALONG SOOKAN TO 

GAMBANG ACCESS ROAD
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,999,303               3,999,303              COMPLETED 100%

AM-LA 2019 CAR BENGUET BOKOD BATCH 4
IMPROVEMENT OF LOCAL ACCESS ROAD 

WITH CANAL AT MANGAKEW POBLACION
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%

AM-LA 2019 CAR BENGUET BOKOD BATCH 4
IMPROVEMENT OF LOCAL ACCESS ROAD 

WITH BOX CULVERT AT PILPILOY, PITO
LOCAL ACCESS ROAD 5,991,000              -                      5,991,000              5,991,000              -                          -                          COMPLETED 100%

AM-DRR 2019 CAR BENGUET BUGUIAS BATCH 1
IMPROVEMENT OF EVACUATION CENTER IN 

BARANGAY LOO
EVACUATION CENTER 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          COMPLETED 100%

AM-LA 2019 CAR BENGUET BUGUIAS BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BARANGAY AMGALEYGUEY
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,706,771              COMPLETED 100%

AM-DRR 2019 CAR BENGUET BUGUIAS BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,192,000              -                      1,192,000              1,192,000              1,192,000               1,192,000              COMPLETED 100%

AM-LA 2019 CAR BENGUET ITOGON BATCH 1

REROUTING OF ACCESS ROAD WITH 

PROVISION OF DRAINAGE SYSTEMS IN 

BARANGAY UCAB

LOCAL ACCESS ROAD 10,527,000            -                      10,527,000            10,527,000            4,114,838               4,114,838              COMPLETED 100%

AM-DRR 2019 CAR BENGUET KABAYAN BATCH 3 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          COMPLETED 100%

AM-DRR 2019 CAR BENGUET KABAYAN BATCH 3 PROCUREMENT OF DRR EQUIPMENTDRR RELATED EQUIPMENT 2,012,000              -                      2,012,000              2,012,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 CAR BENGUET KABAYAN BATCH 4 LOCAL BRIDGE IN ADAOAY LOCAL BRIDGES 1,164,000              -                      1,164,000              1,164,000              1,164,000               1,164,000              COMPLETED 100%

AM-LA 2019 CAR BENGUET KABAYAN BATCH 4 LOCAL BRIDGE IN POBLACION LOCAL BRIDGES 1,000,000              -                      1,000,000              1,000,000              1,000,000               1,000,000              COMPLETED 100%

AM-LA 2019 CAR BENGUET KABAYAN BATCH 4 LOCAL BRIDGE IN PACSO LOCAL BRIDGES 1,000,000              -                      1,000,000              1,000,000              1,000,000               1,000,000              COMPLETED 100%

AM-LA 2019 CAR BENGUET KAPANGAN BATCH 1
REHABILITATION/ IMPROVEMENT OF 

NAGAWA-TAWANG ROAD
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              COMPLETED 100%

AM-LA 2019 CAR BENGUET KAPANGAN BATCH 1
REHABILITATION/ IMPROVEMENT OF 

MANGGA-CATAMPAN ROAD
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-PW 2019 CAR BENGUET KAPANGAN BATCH 4
REHABILITATION OF DANICAG WATER 

SUPPLY

POTABLE WATER SUPPLY 

SYSTEM
689,000                 -                      689,000                 689,000                 689,000                  -                          COMPLETED 100%
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AM-DRR 2019 CAR BENGUET KIBUNGAN BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BARANGAY POBLACION
EVACUATION CENTER 5,500,000              -                      5,500,000              5,500,000              -                          -                          CANCELLED 0%

AM-LA 2019 CAR BENGUET KIBUNGAN BATCH 1

UPGRADING OF LOCAL ACCESS ROAD WITH 

DRAINAGE IMPROVEMENT IN BARANGAY 

PALINA

LOCAL ACCESS ROAD 4,564,000              -                      4,564,000              4,564,000              4,089,359               4,089,359              COMPLETED 100%

AM-DRR 2019 CAR BENGUET LA TRINIDAD BATCH 1
IMPROVEMENT OF EVACUATION CENTER IN 

BARANGAY LUBAS
EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              3,999,994               599,702                 ON-GOING 5%

AM-DRR 2019 CAR BENGUET LA TRINIDAD BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BARANGAY ALAPANG
EVACUATION CENTER 8,000,000              -                      8,000,000              8,000,000              8,000,000               1,199,817              ON-GOING 5%

AM-PW 2019 CAR BENGUET LA TRINIDAD BATCH 1
PROVISION OF RAINWATER CATCHMENT 

FACILITY IN BARANGAY ALNO AND PUGUIS

RAINWATER CATCHMENT 

FACILITY
1,131,000              -                      1,131,000              1,131,000              1,131,000               -                          COMPLETED 100%

AM-LA 2019 CAR BENGUET MANKAYAN BATCH 1
REHABILITATION OF GADAGAD - GUIWENG 

ACCESS ROAD
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 CAR BENGUET MANKAYAN BATCH 1 LOCAL ACCESS ROAD IN BALILI LOCAL ACCESS ROAD 6,033,000              -                      6,033,000              6,033,000              6,033,000               6,033,000              COMPLETED 100%

AM-DRR 2019 CAR BENGUET SABLAN BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 10,693,000            -                      10,693,000            10,693,000            -                          -                          DED PREPARATION 0%

AM-LA 2019 CAR BENGUET TUBA BATCH 1

IMPROVEMENT OF SAYANGAN - BACAYAO 

FARM TO MARKET ROAD WITH DRAINAGE 

IMPROVEMENT

LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              COMPLETED 100%

AM-LA 2019 CAR BENGUET TUBA BATCH 1

IMPROVEMENT OF TOPINAO - TANKE FARM 

TO MARKET ROAD WITH DRAINAGE 

IMPROVEMENT

LOCAL ACCESS ROAD 5,275,000              -                      5,275,000              5,275,000              5,275,000               5,000,000              COMPLETED 100%

AM-LA 2019 CAR BENGUET TUBLAY BATCH 1
REHABILITATION OF SUYOC-SAYATAN-

BAAYAN-SOSHONG ROAD
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,293,974              COMPLETED 100%

AM-LA 2019 CAR BENGUET TUBLAY BATCH 1
REHABILITATION OF KING SOLOMON-

GARCIA VILLAGE-MOLANG-ULMAN ROAD
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-DRR 2019 CAR BENGUET TUBLAY BATCH 1

COMPLETION/IMPROVEMENT OF 

MUNICIPAL EVACUATION CENTER IN 

BARANGAY CAPONGA

EVACUATION CENTER 2,827,000              -                      2,827,000              2,827,000              2,827,000               -                          COMPLETED 100%

AM-LA 2019 CAR IFUGAO AGUINALDO BATCH 1

REHABILITATION/IMPROVEMENT OF LOCAL 

ACCESS ROAD WITH DRAINAGE 

IMPROVEMENT IN BARANGAY MONGAYANG

LOCAL ACCESS ROAD 4,692,000              -                      4,692,000              4,692,000              -                          -                          ON-GOING 0%

AM-DRR 2019 CAR IFUGAO AGUINALDO BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,900,000              -                      1,900,000              1,900,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 CAR IFUGAO ALFONSO LISTA BATCH 4

EXPANSION/IMPROVEMENT OF LEVEL III 

WATER SYSTEM IN BRGYS. POTIA, STA. 

MARIA, BUSILAC AND PINTO

POTABLE WATER SUPPLY 

SYSTEM
6,931,000              -                      6,931,000              6,931,000              6,931,000               -                          COMPLETED 100%

AM-LA 2019 CAR IFUGAO ASIPULO BATCH 1
IMPROVEMENT OF AMDUNTOG- NUNGAWA 

FMR
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,998,376               3,998,376              COMPLETED 100%

AM-LA 2019 CAR IFUGAO ASIPULO BATCH 1
IMPROVEMENT OF LIWON ACCESS ROAD IN 

BARANGAY LIWON
LOCAL ACCESS ROAD 5,604,000              -                      5,604,000              5,604,000              5,602,564               5,602,564              COMPLETED 100%

AM-DRR 2019 CAR IFUGAO BANAUE BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN VIEWPOINT
EVACUATION CENTER 6,224,000              -                      6,224,000              6,224,000              -                          -                          ON-GOING 10%

AM-LA 2019 CAR IFUGAO HINGYON BATCH 4
CONSTRUCTION/OPENING OF POBLACION - 

CABABUYAN ROAD
LOCAL ACCESS ROAD 9,479,000              -                      9,479,000              9,479,000              9,479,000               -                          ON-GOING 26%

AM-LA 2019 CAR IFUGAO HUNGDUAN BATCH 1
IMPROVEMENT OF LOCAL ACCESS ROAD IN 

BARANGAY HAPAO
LOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,500,000               4,060,478              COMPLETED 100%

AM-LA 2019 CAR IFUGAO HUNGDUAN BATCH 1
IMPROVEMENT OF LOCAL ACCESS ROAD 

FROM POBLACION TO BANGIBANG
LOCAL ACCESS ROAD 5,401,000              -                      5,401,000              5,401,000              5,401,000               4,523,338              COMPLETED 100%

AM-LA 2019 CAR IFUGAO KIANGAN BATCH 1 IMPROVEMENT OF MAPPIT-BIKAL ROADLOCAL ACCESS ROAD 5,369,000              -                      5,369,000              5,369,000              5,369,000               5,369,000              COMPLETED 100%

AM-LA 2019 CAR IFUGAO LAGAWE BATCH 1
BACCUGON TO GUINAWA LOCAL ACCESS 

ROAD
LOCAL ACCESS ROAD 11,356,000            -                      11,356,000            11,356,000            11,356,000             11,356,000            COMPLETED 100%

AM-LA 2019 CAR IFUGAO LAMUT BATCH 1
CONSTRUCTION OF LOCAL BRIDGE IN 

BAYAO, BIMPAL
LOCAL BRIDGES 3,800,000              -                      3,800,000              3,800,000              3,800,000               1,631,151              COMPLETED 100%

AM-LA 2019 CAR IFUGAO LAMUT BATCH 1
CONSTRUCTION OF LOCAL BRIDGE 

INAGANG-ANG, BIMPAL
LOCAL BRIDGES 3,000,000              -                      3,000,000              3,000,000              3,000,000               1,239,203              COMPLETED 100%

AM-LA 2019 CAR IFUGAO LAMUT BATCH 1
CONSTRUCTION OF LOCAL ACCESS ROAD 

IN MABATOBATO
LOCAL ACCESS ROAD 4,180,000              -                      4,180,000              4,180,000              4,180,000               2,183,397              COMPLETED 100%
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AM-LA 2019 CAR IFUGAO MAYOYAO BATCH 1
LOCAL ROAD OPENING IN BRGY. BONGAN, 

POBLACION AND BANHAL BNDRY
LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              6,000,000               -                          ON-GOING 20%

AM-LA 2019 CAR IFUGAO MAYOYAO BATCH 1
LOCAL ROAD OPENING IN BRGY. BANHAL, 

NALBU AND PALAAD BNDRY.
LOCAL ACCESS ROAD 4,065,000              -                      4,065,000              4,065,000              4,065,000               4,064,576              COMPLETED 100%

AM-LA 2019 CAR IFUGAO TINOC BATCH 1

REHABILITATION/ UPGRADING OF 

BINABLAYAN- WANGWANG LOCAL ACCESS 

ROAD WITH DRAINAGE IMPROVEMENT

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-PW 2019 CAR IFUGAO TINOC BATCH 4
UPGRADING OF WATER SYSTEM IN BRGY. 

POBLACION

POTABLE WATER SUPPLY 

SYSTEM
1,359,000              -                      1,359,000              1,359,000              1,359,000               -                          ON-GOING 2%

AM-LA 2019 CAR KALINGA BALBALAN BATCH 1
IMPROVEMENT OF DAO-ANGAN BARANGAY 

ROAD 
LOCAL ACCESS ROAD 6,443,000              -                      6,443,000              6,443,000              6,443,000               -                          ON-GOING 23%

AM-LA 2019 CAR KALINGA LUBUAGAN BATCH 5 LOCAL BRIDGE IN MABONGTOT LOCAL BRIDGES 4,779,000              -                      4,779,000              4,779,000              -                          -                          ON-GOING 0%

AM-DRR 2019 CAR KALINGA PASIL BATCH 1
COMPLETION OF EVACUATION CENTER IN 

BARANGAY IN BRGY. AMDALAO, GUI-NAANG
EVACUATION CENTER 9,906,000              -                      9,906,000              9,906,000              -                          -                          ON-GOING 23%

AM-DRR 2019 CAR KALINGA PINUKPUK BATCH 5
CONSTRUCTION OF EVACUATION CENTER 

IN PINUKPUK JUNCTION
EVACUATION CENTER 5,679,000              -                      5,679,000              5,679,000              -                          -                          ON-GOING 5%

AM-LA 2019 CAR KALINGA RIZAL BATCH 1
UPGRADING OF LOCAL ACCESS ROAD 

(CALAMINOS ACCESS ROAD)
LOCAL ACCESS ROAD 5,141,000              -                      5,141,000              5,141,000              5,106,908               4,478,952              COMPLETED 100%

AM-LA 2019 CAR KALINGA RIZAL BATCH 1
UPGRADING OF LOCAL ACCESS ROAD 

(DEPALOG-VALLEJO)
LOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,465,797               3,919,745              COMPLETED 100%

AM-LA 2019 CAR KALINGA TANUDAN BATCH 4
CONCRETING OF GUMBOWOY LOCAL 

ACCESS ROAD/LOCAL ROAD OPENING
LOCAL ACCESS ROAD 4,795,000              -                      4,795,000              4,795,000              4,787,076               4,787,076              COMPLETED 100%

AM-LA 2019 CAR KALINGA TINGLAYAN BATCH 1

UPGRADING OF POBLACION TO DANANAO 

LOCAL ACCESS ROAD WITH DRAINAGE 

IMPROVEMENT

LOCAL ACCESS ROAD 7,973,000              -                      7,973,000              7,973,000              7,892,904               7,892,904              COMPLETED 100%

AM-PW 2019 CAR KALINGA TINGLAYAN BATCH 4
NEW CONSTRCUTION OF BELONG LEVEL II 

WATER SYSTEM

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          ON-GOING 2%

AM-LA 2019 CAR MOUNTAIN PROVINCEBARLIG BATCH 1
IMPROVEMENT/ REHABILITATION OF 

CHUPAC ACCESS ROAD
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,303,972              COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCEBARLIG BATCH 1
CONSTRUCTION OF SIKLING FOOTBRIDGE 

BRGY. LATANG
LOCAL BRIDGES 1,116,000              -                      1,116,000              1,116,000              1,116,000               1,116,000              COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCEBAUKO BATCH 1
REHABILITATION OF LOCAL ACCESS ROAD 

IN BARANGAY LESEB
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,393,494              COMPLETED 100%

AM-DRR 2019 CAR MOUNTAIN PROVINCEBAUKO BATCH 1
IMPROVEMENT/ REHABILITATION OF 

EVACUATION CENTER IN KARATULA
EVACUATION CENTER 3,586,000              -                      3,586,000              3,586,000              -                          -                          COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCEBESAO BATCH 3 LOCAL ACCESS ROAD IN CATENGAN LOCAL ACCESS ROAD 4,852,000              -                      4,852,000              4,852,000              4,852,000               3,847,167              COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCEBESAO BATCH 4 LOCAL ACCESS ROAD IN LACMAAN LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               3,128,099              COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCEBONTOC BATCH 1
CONSTRUCTION OF ARAWEY TO FOK-EN 

FOOTBRIDGE IN TOCUCAN
LOCAL BRIDGES 2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCEBONTOC BATCH 1
CONSTRUCTION OF FOREK FOOTBRIDGE IN 

MAINIT
LOCAL BRIDGES 1,400,000              -                      1,400,000              1,400,000              1,400,000               -                          COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCEBONTOC BATCH 1
REHABILITATION OF WANAD FOOTBRIDGE 

IN ALAB PROPER
LOCAL BRIDGES 1,200,000              -                      1,200,000              1,200,000              1,200,000               -                          COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCEBONTOC BATCH 1
IMPROVEMENT OF LOCAL ACCESS ROAD IN 

BARANGAY  MAINIT
LOCAL ACCESS ROAD 5,416,000              -                      5,416,000              5,416,000              5,416,000               -                          COMPLETED 100%

AM-DRR 2019 CAR MOUNTAIN PROVINCEBONTOC BATCH 1
PURCHASE OF GENERATOR FOR 

EVACUATION CENTER
DRR RELATED EQUIPMENT 450,000                 -                      450,000                 450,000                 -                          -                          ON-GOING 5%

AM-LA 2019 CAR MOUNTAIN PROVINCENATONIN BATCH 1
CONSTRUCTION/ IMPROVEMENT OF LOCAL 

ACCESS ROAD IN BARANGAY BANAWEL
LOCAL ACCESS ROAD 9,919,000              -                      9,919,000              9,919,000              9,919,000               -                          ON-GOING 14%

AM-LA 2019 CAR MOUNTAIN PROVINCEPARACELIS BATCH 1
IMPROVEMENT OF LOCAL ACCESS ROAD IN 

BARANGAY BANTAY
LOCAL ACCESS ROAD 3,386,500              -                      3,386,500              3,386,500              3,386,500               -                          COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCEPARACELIS BATCH 1
IMPROVEMENT OF LOCAL ACCESS ROAD IN 

BARANGAY POBLACION
LOCAL ACCESS ROAD 3,386,500              -                      3,386,500              3,386,500              3,386,500               -                          COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCESABANGAN BATCH 1
REHABILITATION OF LOCAL ACCESS ROAD 

IN BARANGAY CAMATAGAN AND GAYANG
LOCAL ACCESS ROAD 5,959,000              -                      5,959,000              5,959,000              5,958,328               5,362,495              COMPLETED 100%

Page 5 of 86



 RELEASED BY 

DBM 

 OBLIGATED BY 

THE LGUs 

 LIQUIDATIONS 

/DISBURSED BY 

THE LGUs 

 AMOUNT  AMOUNT  AMOUNT 

 ACCOMPLISHMENT AS OF DECEMBER 31, 2020 

BATCH 

RELEASE
CITY / MUNICIPALITY PROJECT TITLE PROJECT TYPEPROGRAM FY

PROJECT PROFILE

 ALLOCATION  FINANCIAL  PHYSICAL STATUS 

REGION PROVINCE
ORGINAL

CANCELLED / 

REVERTED
 REVISED  STATUS 

 BASED ON 

SWA 

AM-DRR 2019 CAR MOUNTAIN PROVINCESADANGA BATCH 1
EXPANSION OF EVACUATION CENTER IN 

BARANGAY POBLACION
EVACUATION CENTER 8,000,000              -                      8,000,000              8,000,000              -                          -                          ON-GOING 92%

AM-DRR 2019 CAR MOUNTAIN PROVINCESADANGA BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,888,000              -                      1,888,000              1,888,000              1,888,000               1,888,000              COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCESAGADA BATCH 1
LOCAL ROAD OPENING IN BARANGAY 

DAGDAG
LOCAL ACCESS ROAD 10,686,000            -                      10,686,000            10,686,000            10,686,000             -                          ON-GOING 0%

AM-LA 2019 CAR MOUNTAIN PROVINCETADIAN BATCH 1
ROAD REHABILITATION/ IMPROVEMENT IN 

BARANGAY POBLACION
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,996,528              COMPLETED 100%

AM-LA 2019 CAR MOUNTAIN PROVINCETADIAN BATCH 1 ROAD OPENING IN BARANGAY KAYAN EASTLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               2,033,221              COMPLETED 100%

AM-PW 2019 CAR MOUNTAIN PROVINCETADIAN BATCH 4

REHABILITATION/ IMPROVEMENT OF LEVEL 

II/ LEVEL III WATER SYSTEM IN BARANGAY 

BANAAO

POTABLE WATER SUPPLY 

SYSTEM
1,690,000              -                      1,690,000              1,690,000              1,690,000               1,225,866              COMPLETED 100%

AM-LA 2019 NCR METRO MANILA PATEROS BATCH 1 LOCAL ACCESS ROAD  IN BRGY. STA. ANALOCAL ACCESS ROAD 11,777,000            -                      11,777,000            11,777,000            11,777,000             -                          ON-GOING 8%

AM-LA 2019 REGION I ILOCOS NORTE ADAMS BATCH 1

LOCAL ACCESS ROAD REHABILITATION/ 

IMPROVEMENT IN BARANGAY ADAMS 

(POBLACION 1 - 3)

LOCAL ACCESS ROAD 9,743,000              -                      9,743,000              9,743,000              9,743,000               9,706,459              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE BACARRA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

34 CABARUAN - BRGY 35 PIPIAS

LOCAL ACCESS ROAD 9,800,000              -                      9,800,000              9,800,000              9,800,000               9,795,317              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE BACARRA BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. 1, STA. 

RITA

EVACUATION CENTER 1,823,000              -                      1,823,000              1,823,000              1,823,000               -                          COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE BADOC BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. PALTIT
LOCAL ACCESS ROAD 9,943,000              -                      9,943,000              9,943,000              9,943,000               9,932,994              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE BANGUI BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BARUYEN
LOCAL ACCESS ROAD 3,673,435              -                      3,673,435              3,673,435              3,673,435               3,671,906              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE BANGUI BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BACSIL - NAGBALAGAN
LOCAL ACCESS ROAD 2,688,954              -                      2,688,954              2,688,954              2,688,954               2,686,610              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE BANGUI BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BACSIL
LOCAL ACCESS ROAD 2,350,998              -                      2,350,998              2,350,998              2,350,998               2,348,667              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE BANGUI BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 2,100,000              -                      2,100,000              2,100,000              2,100,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE BANGUI BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 446,612                 3,962                  442,650                 446,612                 442,650                  442,650                 COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE BANNA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

BOMITOG

LOCAL ACCESS ROAD 9,691,000              -                      9,691,000              9,691,000              9,691,000               9,683,099              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE BURGOS BATCH 1

CONSTRUCTION OF NEW EVACUATION 

CENTER IN BRGY. POBLACION LATITUDE: 

18.514 LONGTITUDE: 120.649 ELEVATION: 

44.4

EVACUATION CENTER 11,159,000            -                      11,159,000            11,159,000            11,159,000             11,147,369            COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE CARASI BATCH 1

LOCAL BRIDGE CONSTRUCTION IN 

BARANGAY BARBAQUEZO, SITIO MACOTON-

PALONG

LOCAL BRIDGES 9,320,000              -                      9,320,000              9,320,000              9,320,000               9,318,611              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE CURRIMAO BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,800,000              -                      1,800,000              1,800,000              1,800,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE CURRIMAO BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 2,908,000              -                      2,908,000              2,908,000              2,908,000               2,905,500              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE CURRIMAO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BGRY. POBLACION I
LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              6,000,000               5,987,165              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE DINGRAS BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

FRANCISCO

LOCAL ACCESS ROAD 11,255,000            -                      11,255,000            11,255,000            11,255,000             2,816,403              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE DUMALNEG BATCH 1
LOCAL ACCESS ROAD UPGRADING IN SITIO 

NAPPUD
LOCAL ACCESS ROAD 5,267,000              -                      5,267,000              5,267,000              5,267,000               5,266,447              COMPLETED 100%

AM-PW 2019 REGION I ILOCOS NORTE DUMALNEG BATCH 1

IMPROVEMENT OF EXISTING SANITARY 

TOILET WITH HYGIENE FACILITIES FOR 

PUBLIC PLACES IN BRGY. POBLACION

HEALTH AND SANITATION 1,500,000              -                      1,500,000              1,500,000              1,500,000               1,500,000              COMPLETED 100%

AM-PW 2019 REGION I ILOCOS NORTE DUMALNEG BATCH 1

IMPROVEMENT OF EXISTING SANITARY 

TOILET WITH HYGIENE FACILITIES FOR 

PUBLIC PLACES IN SAN ISIDRO

HEALTH AND SANITATION 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE MARCOS BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. DAQUIOAG
LOCAL ACCESS ROAD 10,074,000            -                      10,074,000            10,074,000            10,074,000             10,066,660            COMPLETED 100%
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AM-LA 2019 REGION I ILOCOS NORTE NUEVA ERA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

CARAY
LOCAL ACCESS ROAD 5,213,000              -                      5,213,000              5,213,000              5,213,000               4,685,517              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE PAGUDPUD BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

AGGASI

LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               4,998,738              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE PAGUDPUD BATCH 1
LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SUBEC
LOCAL ACCESS ROAD 6,448,000              -                      6,448,000              6,448,000              6,448,000               6,446,083              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE PAOAY BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 8,391,000              -                      8,391,000              8,391,000              8,391,000               -                          DED PREPARATION 0%

AM-DRR 2019 REGION I ILOCOS NORTE PAOAY BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN CALLAGUIP
EVACUATION CENTER 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          ON-GOING 45%

AM-PW 2019 REGION I ILOCOS NORTE PAOAY BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN BRGY. #20 PARATONG

HEALTH AND SANITATION 1,080,000              -                      1,080,000              1,080,000              1,080,000               -                          ON-GOING 45%

AM-LA 2019 REGION I ILOCOS NORTE PASUQUIN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGYS. 

OF SOLUNGAN, ESTANCIA, SUSUGAEN, 

SALPAD AND NAGSANGA

LOCAL ACCESS ROAD 11,556,000            -                      11,556,000            11,556,000            11,556,000             11,556,000            COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE PIDDIG BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY BOYBOY

LOCAL ACCESS ROAD 10,151,000            -                      10,151,000            10,151,000            10,151,000             8,096,694              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE PINILI BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 3,500,000              -                      3,500,000              3,500,000              3,500,000               3,478,777              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE PINILI BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 1,456,000              -                      1,456,000              1,456,000              1,456,000               1,378,200              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE SAN NICOLAS BATCH 1
LOCAL ACCESS ROAD REHABILITATION/ 

IMPROVEMENT IN BRGY. #12 LEAÑO ST.
LOCAL ACCESS ROAD 7,701,000              -                      7,701,000              7,701,000              7,701,000               6,925,697              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE SARRAT BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

BRGY. 6 SAN LEANDRO TO BRGY. 20 SAN 

JOSE

LOCAL ACCESS ROAD 4,050,000              -                      4,050,000              4,050,000              4,050,000               4,050,000              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE SARRAT BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. 23 SAN ANDRES
LOCAL ACCESS ROAD 5,390,000              -                      5,390,000              5,390,000              5,390,000               4,955,281              COMPLETED 100%

AM-PW 2019 REGION I ILOCOS NORTE SARRAT BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN BRGY. 5 SAN VICENTE

HEALTH AND SANITATION 2,038,000              -                      2,038,000              2,038,000              2,038,000               -                          COMPLETED 100%

AM-LA 2019 REGION I ILOCOS NORTE SOLSONA BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

BRGY. NAGPATPATAN (MARCIANA,STA-ANA-

NAGPATPATAN BOUNDARY)

LOCAL ACCESS ROAD 11,456,000            -                      11,456,000            11,456,000            11,456,000             10,968,113            COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE VINTAR BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN POBLACION
EVACUATION CENTER 6,000,000              -                      6,000,000              6,000,000              6,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS NORTE VINTAR BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 4,373,000              -                      4,373,000              4,373,000              4,373,000               4,373,000              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR ALILEM BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY APAYA

LOCAL ACCESS ROAD 9,845,000              -                      9,845,000              9,845,000              9,845,000               7,685,093              ON-GOING 0%

AM-DRR 2019 REGION I ILOCOS SUR BANAYOYO BATCH 2
PROCUREMENT OF DRR RESCUE VEHICLE 

(MULTI-PURPOSE VEHICLE)
DRR RELATED EQUIPMENT 2,560,000              -                      2,560,000              2,560,000              2,560,000               2,560,000              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR BANAYOYO BATCH 2
PROCUREMENT OF DRR RESCUE VEHICLE 

(PICK-UP TRUCK)
DRR RELATED EQUIPMENT 2,700,000              -                      2,700,000              2,700,000              2,700,000               2,699,000              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR BANAYOYO BATCH 2
PROCUREMENT OF DRR RESCUE VEHICLE 

(MOTORCYCLE)
DRR RELATED EQUIPMENT 672,000                 -                      672,000                 672,000                 672,000                  -                          DED PREPARATION 0%

AM-LA 2019 REGION I ILOCOS SUR BANTAY BATCH 2 LOCAL ACCESS ROAD IN SINABAAN LOCAL ACCESS ROAD 3,220,000              -                      3,220,000              3,220,000              3,220,000               3,215,388              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR BANTAY BATCH 2 LOCAL ACCESS ROAD IN BULAG LOCAL ACCESS ROAD 3,776,000              -                      3,776,000              3,776,000              3,776,000               3,772,132              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR BANTAY BATCH 2 LOCAL ACCESS ROAD IN TAY-AC LOCAL ACCESS ROAD 4,700,000              -                      4,700,000              4,700,000              4,700,000               4,695,469              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR BURGOS BATCH 2 LOCAL ACCESS ROAD IN BRGY. DIRDIRIGLOCAL ACCESS ROAD 9,541,000              -                      9,541,000              9,541,000              9,541,000               9,532,244              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR CABUGAO BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SITIO 

SIN LUCIA, BRGY. BACLIG

LOCAL ACCESS ROAD 10,065,000            -                      10,065,000            10,065,000            10,065,000             5,106,937              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR CAOAYAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

NANSUAGAO

LOCAL ACCESS ROAD 7,014,000              -                      7,014,000              7,014,000              7,014,000               4,494,702              COMPLETED 100%
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AM-PW 2019 REGION I ILOCOS SUR CAOAYAN BATCH 2
UPGRADING OF WATER SYSTEM IN 

VILLAMAR

POTABLE WATER SUPPLY 

SYSTEM
2,685,000              -                      2,685,000              2,685,000              2,685,000               2,407,500              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR CERVANTES BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SITIO 

NAPATNAY, BRGY. LIBANG

LOCAL ACCESS ROAD 10,063,000            -                      10,063,000            10,063,000            10,063,000             10,063,000            COMPLETED 100%

AM-PW 2019 REGION I ILOCOS SUR GALIMUYOD BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN POBLACION

HEALTH AND SANITATION 909,100                 -                      909,100                 909,100                 909,100                  -                          COMPLETED 100%

AM-PW 2019 REGION I ILOCOS SUR GALIMUYOD BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN MABAYAG

HEALTH AND SANITATION 909,100                 -                      909,100                 909,100                 909,100                  -                          COMPLETED 100%

AM-PW 2019 REGION I ILOCOS SUR GALIMUYOD BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN SABANGAN BATO

HEALTH AND SANITATION 909,100                 -                      909,100                 909,100                 909,100                  -                          COMPLETED 100%

AM-PW 2019 REGION I ILOCOS SUR GALIMUYOD BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN BIDBIDAY ELEMENTARY SCHOOL, 

BITONG ELEMENTARY SCHOOL, 

CALIMUGTONG ELEMENTARY SCHOOL, 

GALIMUYOD CENTRAL SCHOOL, MCKINLEY 

PRIMARY SCHOOL, PAGANGPANG 

NATIONAL HIGH SCHOOL AND PATAC 

ELEMENTARY SCHOOL

HEALTH AND SANITATION 6,783,700              -                      6,783,700              6,783,700              6,783,700               -                          COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR GREGORIO DEL PILARBATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY ALFONSO

LOCAL ACCESS ROAD 9,389,000              -                      9,389,000              9,389,000              9,389,000               9,382,788              COMPLETED 100%

AM-PW 2019 REGION I ILOCOS SUR LIDLIDDA BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN POBLACION NORTE

HEALTH AND SANITATION 4,694,000              -                      4,694,000              4,694,000              4,694,000               2,189,360              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR MAGSINGAL BATCH 2

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY PANAY NORTE 

LOCAL ACCESS ROAD 9,926,000              -                      9,926,000              9,926,000              9,926,000               4,963,200              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR NAGBUKEL BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BARANGAY BALAWEG
EVACUATION CENTER 9,815,000              -                      9,815,000              9,815,000              9,815,000               8,358,403              COMPLETED 100%

AM-PW 2019 REGION I ILOCOS SUR NARVACAN BATCH 1
NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN CADACAD

POTABLE WATER SUPPLY 

SYSTEM
5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR NARVACAN BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 3,352,000              -                      3,352,000              3,352,000              3,352,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR QUIRINO (ANGKAKI) BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN POBLACION
EVACUATION CENTER 6,368,000              2,339                  6,365,661              6,368,000              6,365,661               6,365,661              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR SALCEDO (BAUGEN)BATCH 1
LOCAL BRIDGE CONSTRUCTION IN 

BALIDBID
LOCAL BRIDGES 2,424,000              -                      2,424,000              2,424,000              2,424,000               825,516                 COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SALCEDO (BAUGEN)BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          DED PREPARATION 0%

AM-DRR 2019 REGION I ILOCOS SUR SALCEDO (BAUGEN)BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN POBLACION, 

SALCEDO, ILOCOS SUR

EVACUATION CENTER 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SAN EMILIO BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 8,000,000              -                      8,000,000              8,000,000              8,000,000               -                          ON-GOING 5%

AM-DRR 2019 REGION I ILOCOS SUR SAN EMILIO BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 1,441,000              -                      1,441,000              1,441,000              1,441,000               -                          ON-GOING 5%

AM-LA 2019 REGION I ILOCOS SUR SAN ESTEBAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

CAPPA-CAPPA

LOCAL ACCESS ROAD 9,629,000              -                      9,629,000              9,629,000              9,629,000               9,628,533              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SAN ESTEBAN BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 1,000,000              -                      1,000,000              1,000,000              1,000,000               1,000,000              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR SAN ILDEFONSO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. POB. EAST
LOCAL ACCESS ROAD 9,449,000              -                      9,449,000              9,449,000              9,449,000               7,556,706              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SAN JUAN (LAPOG) BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 6,000,000              -                      6,000,000              6,000,000              6,000,000               5,619,207              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SAN JUAN (LAPOG) BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 4,253,000              -                      4,253,000              4,253,000              4,253,000               4,253,000              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR SAN VICENTE BATCH 1
LOCAL ROAD OPENING IN BRGY. SAN 

SEBASTIAN
LOCAL ACCESS ROAD 8,220,000              -                      8,220,000              8,220,000              8,220,000               8,208,142              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SAN VICENTE BATCH 1 DRR RESCUE VEHICLE (MOTORCYCLE)DRR RELATED EQUIPMENT 1,000,000              -                      1,000,000              1,000,000              1,000,000               1,000,000              COMPLETED 100%

Page 8 of 86



 RELEASED BY 

DBM 

 OBLIGATED BY 

THE LGUs 

 LIQUIDATIONS 

/DISBURSED BY 

THE LGUs 

 AMOUNT  AMOUNT  AMOUNT 

 ACCOMPLISHMENT AS OF DECEMBER 31, 2020 

BATCH 

RELEASE
CITY / MUNICIPALITY PROJECT TITLE PROJECT TYPEPROGRAM FY

PROJECT PROFILE

 ALLOCATION  FINANCIAL  PHYSICAL STATUS 

REGION PROVINCE
ORGINAL

CANCELLED / 

REVERTED
 REVISED  STATUS 

 BASED ON 

SWA 

AM-DRR 2019 REGION I ILOCOS SUR SAN VICENTE BATCH 1
DRR EQUIPMENT (HEAVY DUTY 

GENERATOR SET)
DRR RELATED EQUIPMENT 500,000                 -                      500,000                 500,000                 500,000                  500,000                 COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SAN VICENTE BATCH 1
DRR EQUIPMENT (PORTABLE GENERATOR 

SET)
DRR RELATED EQUIPMENT 700,000                 -                      700,000                 700,000                 700,000                  -                          COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SAN VICENTE BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 300,000                 -                      300,000                 300,000                 300,000                  -                          COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SANTA BATCH 1

CONSTRUCTION OF NEW EVACUATION 

CENTER IN MAGSAYSAY DISTRICT, SANTA, 

ILOCOS SUR

EVACUATION CENTER 10,024,000            -                      10,024,000            10,024,000            10,024,000             5,012,780              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR SANTA CATALINA BATCH 1
LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SUBEC
LOCAL ACCESS ROAD 3,777,000              -                      3,777,000              3,777,000              3,777,000               -                          COMPLETED 100%

AM-PW 2019 REGION I ILOCOS SUR SANTA CATALINA BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN POBLACION

HEALTH AND SANITATION 1,200,000              -                      1,200,000              1,200,000              1,200,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SANTA CATALINA BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 4,600,000              -                      4,600,000              4,600,000              4,600,000               4,269,000              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR SANTA CRUZ BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

AMARAO TO DALIGAN

LOCAL ACCESS ROAD 7,766,000              -                      7,766,000              7,766,000              7,766,000               7,766,000              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SANTA LUCIA BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BARANGAY AYUSAN
EVACUATION CENTER 10,982,000            -                      10,982,000            10,982,000            10,982,000             4,989,260              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SANTA MARIA BATCH 1
EXPANSION OF EVACUATION CENTER IN 

POBLACION SUR
EVACUATION CENTER 5,416,000              -                      5,416,000              5,416,000              5,416,000               3,763,559              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR SANTA MARIA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

NALVO
LOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,500,000               4,496,736              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SANTIAGO BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN POBLACION SUR
EVACUATION CENTER 9,677,000              -                      9,677,000              9,677,000              9,677,000               9,677,000              COMPLETED 100%

AM-DRR 2019 REGION I ILOCOS SUR SANTO DOMINGO BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 11,035,000            25,000                11,010,000            11,035,000            11,010,000             11,010,000            COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR SIGAY BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN STO. 

ROSARIO

LOCAL ACCESS ROAD 6,247,000              -                      6,247,000              6,247,000              6,247,000               6,036,357              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR SINAIT BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

STA. CRUZ & SAPRIANA

LOCAL ACCESS ROAD 6,303,000              -                      6,303,000              6,303,000              6,303,000               6,295,864              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR SUGPON BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY CAOAYAN
LOCAL ACCESS ROAD 9,801,000              -                      9,801,000              9,801,000              9,801,000               9,801,000              COMPLETED 100%

AM-LA 2019 REGION I ILOCOS SUR SUYO BATCH 1
LOCAL BRIDGE CONSTRUCTION IN BRGY. 

POBLACION, - START OF SPILLWAY
LOCAL BRIDGES 6,009,000              -                      6,009,000              6,009,000              6,009,000               4,822,804              ON-GOING 80%

AM-PW 2019 REGION I ILOCOS SUR TAGUDIN BATCH 1

UPGRADING OF WATER SYSTEM IN PUDOC 

EAST, PUDOC WEST, BUCAO EAST, 

GARITAN, BARIOAN, CABULANGLANGAN, 

CABAROAN AND CABUGBUGAN

POTABLE WATER SUPPLY 

SYSTEM
10,000,000            -                      10,000,000            10,000,000            10,000,000             -                          COMPLETED 100%

AM-PW 2019 REGION I ILOCOS SUR TAGUDIN BATCH 1
CONSTRUCTION OF LEVEL 1 POTABLE 

WATER SUPPLY SYSTEM IN PALLOGAN

POTABLE WATER SUPPLY 

SYSTEM
1,770,000              -                      1,770,000              1,770,000              1,770,000               -                          COMPLETED 100%

AM-LA 2019 REGION I LA UNION AGOO BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY SAN ANTONIO AT CALVARY 

ROAD AND AT OLD CEMETERY ROAD

LOCAL ACCESS ROAD 10,607,000            -                      10,607,000            10,607,000            10,607,000             10,589,736            COMPLETED 100%

AM-LA 2019 REGION I LA UNION ARINGAY BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY GALLANO
LOCAL ACCESS ROAD 2,859,000              -                      2,859,000              2,859,000              2,859,000               2,589,000              COMPLETED 100%

AM-LA 2019 REGION I LA UNION ARINGAY BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY MANGA
LOCAL ACCESS ROAD 2,859,000              -                      2,859,000              2,859,000              2,859,000               2,859,000              COMPLETED 100%

AM-LA 2019 REGION I LA UNION ARINGAY BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY BASCA
LOCAL ACCESS ROAD 2,859,000              -                      2,859,000              2,859,000              2,859,000               2,859,000              COMPLETED 100%

AM-LA 2019 REGION I LA UNION ARINGAY BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY MACABATO
LOCAL ACCESS ROAD 2,862,000              -                      2,862,000              2,862,000              2,862,000               2,862,000              COMPLETED 100%

AM-DRR 2019 REGION I LA UNION BACNOTAN BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BARANGAY 

AGTIPAL

EVACUATION CENTER 6,000,000              -                      6,000,000              6,000,000              6,000,000               6,000,000              COMPLETED 100%
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AM-DRR 2019 REGION I LA UNION BACNOTAN BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 2,828,000              -                      2,828,000              2,828,000              2,828,000               -                          ON-GOING 90%

AM-PW 2019 REGION I LA UNION BACNOTAN BATCH 1

REHABILITATION/IMPROVEMENT/UPGRADIN

G OF EXISTING SANITARY TOILET AND 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN BARANGAY POBLACION

HEALTH AND SANITATION 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          COMPLETED 100%

AM-PW 2019 REGION I LA UNION BACNOTAN BATCH 1

REHABILITATION/IMPROVEMENT/UPGRADIN

G OF EXISTING SANITARY TOILET AND 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN PUBLIC MARKET NORTH 

(BACK)BARANGAY POBLACION

HEALTH AND SANITATION 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          COMPLETED 100%

AM-PW 2019 REGION I LA UNION BACNOTAN BATCH 1

REHABILITATION/IMPROVEMENT/UPGRADIN

G OF EXISTING SANITARY TOILET AND 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN PUBLIC MARKET SOUTH 

(BACK)BARANGAY POBLACION

HEALTH AND SANITATION 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          COMPLETED 100%

AM-PW 2019 REGION I LA UNION BAGULIN BATCH 2

REHABILITATION/IMPROVEMENT OF LEVEL 

II POTABLEWATER SYSTEM IN BARANGAY 

SUYO

POTABLE WATER SUPPLY 

SYSTEM
2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION I LA UNION BAGULIN BATCH 2

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

DAGUP

LOCAL ACCESS ROAD 3,533,500              -                      3,533,500              3,533,500              3,533,500               3,530,494              COMPLETED 100%

AM-LA 2019 REGION I LA UNION BAGULIN BATCH 2

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

LIBBO

LOCAL ACCESS ROAD 3,533,500              -                      3,533,500              3,533,500              3,533,500               3,530,739              COMPLETED 100%

AM-DRR 2019 REGION I LA UNION BALAOAN BATCH 1
REHABILITATION/IMPROVEMENT EXISTING 

SWIP IN BRGY. PATPATA

SMALL WATER IMPOUNDING 

PROJECT
4,000,000              -                      4,000,000              4,000,000              4,000,000               3,877,649              COMPLETED 100%

AM-DRR 2019 REGION I LA UNION BALAOAN BATCH 1
REHABILITATION/IMPROVEMENT EXISTING 

SWIP IN BRGY. TALLIPUGO

SMALL WATER IMPOUNDING 

PROJECT
3,000,000              -                      3,000,000              3,000,000              3,000,000               2,907,444              COMPLETED 100%

AM-LA 2019 REGION I LA UNION BALAOAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. NAGSABARAN
LOCAL ACCESS ROAD 3,100,000              -                      3,100,000              3,100,000              3,100,000               2,974,021              COMPLETED 100%

AM-PW 2019 REGION I LA UNION BANGAR BATCH 1

EXPANSION OF LEVEL II WATER SYSTEM IN 

BARANGAY SINAPANGAN NORTE AND 

BARANGAY PARATONG NORTE

POTABLE WATER SUPPLY 

SYSTEM
10,000,000            -                      10,000,000            10,000,000            10,000,000             -                          COMPLETED 100%

AM-PW 2019 REGION I LA UNION BANGAR BATCH 1
EXPANSION OF LEVEL II WATER SYSTEM IN 

BARANGAY SINAPANGAN SUR

POTABLE WATER SUPPLY 

SYSTEM
1,201,000              -                      1,201,000              1,201,000              1,201,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I LA UNION BAUANG BATCH 1
EXPANSION OF EVACUATION CENTER IN 

BRGY. CENTRAL EAST
EVACUATION CENTER 3,859,550              -                      3,859,550              3,859,550              3,859,550               2,310,484              COMPLETED 100%

AM-LA 2019 REGION I LA UNION BAUANG BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT  BRGY. 

CENTRAL EAST LIBERTAD ST.

LOCAL ACCESS ROAD 4,982,193              -                      4,982,193              4,982,193              4,982,193               1,731,125              COMPLETED 100%

AM-LA 2019 REGION I LA UNION BAUANG BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

CENTRAL WEST MABINI ST

LOCAL ACCESS ROAD 3,668,257              -                      3,668,257              3,668,257              3,668,257               3,311,138              COMPLETED 100%

AM-DRR 2019 REGION I LA UNION BURGOS BATCH 2

CONSTRUCTION OF EVACUATION CENTER 

IN BURGOS PUBLIC MARKET COMPOUND, 

NEW POBLACION

EVACUATION CENTER 5,000,000              -                      5,000,000              5,000,000              5,000,000               2,556,955              COMPLETED 100%

AM-PW 2019 REGION I LA UNION BURGOS BATCH 2

REHABILITATION/IMPROVEMENT OF LEVEL 

II POTABLE WATER SYSTEM IN BARANGAY 

DALACDAC

POTABLE WATER SUPPLY 

SYSTEM
4,873,000              -                      4,873,000              4,873,000              4,873,000               2,754,184              COMPLETED 100%

AM-LA 2019 REGION I LA UNION CABA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN PAO, 

SOBREDILLO

LOCAL ACCESS ROAD 9,745,000              -                      9,745,000              9,745,000              9,745,000               2,853,726              COMPLETED 100%

AM-LA 2019 REGION I LA UNION LUNA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SUCOC 

SUR, MAGSIPING

LOCAL ACCESS ROAD 11,198,000            -                      11,198,000            11,198,000            11,198,000             4,419,202              COMPLETED 100%

AM-LA 2019 REGION I LA UNION NAGUILIAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY SAN ISIDRO

LOCAL ACCESS ROAD 12,079,000            -                      12,079,000            12,079,000            12,079,000             3,732,860              COMPLETED 100%
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AM-PW 2019 REGION I LA UNION PUGO BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN SAYTAN INTEGRATED SCHOOL, 

BARANGAY SAYTAN

HEALTH AND SANITATION 960,000                 -                      960,000                 960,000                 960,000                  239,135                 COMPLETED 100%

AM-PW 2019 REGION I LA UNION PUGO BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN CUENCA NATIONAL HIGH SCHOOL, 

BARANGAY CUENCA

HEALTH AND SANITATION 960,000                 -                      960,000                 960,000                 960,000                  239,135                 COMPLETED 100%

AM-PW 2019 REGION I LA UNION PUGO BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN TAVORA ELEMENTARY SCHOOL, 

BARANGAY TAVORA PROPER

HEALTH AND SANITATION 960,000                 -                      960,000                 960,000                 960,000                  537,665                 COMPLETED 100%

AM-LA 2019 REGION I LA UNION PUGO BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

SAYTAN, PUGO

LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              COMPLETED 100%

AM-DRR 2019 REGION I LA UNION PUGO BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 2,984,000              -                      2,984,000              2,984,000              2,984,000               2,939,000              COMPLETED 100%

AM-DRR 2019 REGION I LA UNION ROSARIO BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 2,405,000              -                      2,405,000              2,405,000              2,405,000               2,405,000              COMPLETED 100%

AM-LA 2019 REGION I LA UNION ROSARIO BATCH 1 LOCAL ROAD OPENING IN BRGY. BANGARLOCAL ACCESS ROAD 4,900,000              -                      4,900,000              4,900,000              4,900,000               4,895,155              COMPLETED 100%

AM-LA 2019 REGION I LA UNION ROSARIO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. TAY-AC
LOCAL ACCESS ROAD 4,300,000              -                      4,300,000              4,300,000              4,300,000               4,300,000              COMPLETED 100%

AM-LA 2019 REGION I LA UNION SAN GABRIEL BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY BUMBUNEG

LOCAL ACCESS ROAD 5,736,000              -                      5,736,000              5,736,000              5,736,000               1,136,209              COMPLETED 100%

AM-DRR 2019 REGION I LA UNION SAN GABRIEL BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION I LA UNION SAN JUAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY BACSAYAN
LOCAL ACCESS ROAD 4,100,000              -                      4,100,000              4,100,000              4,100,000               4,100,000              COMPLETED 100%

AM-LA 2019 REGION I LA UNION SAN JUAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY BALBALLOSA 
LOCAL ACCESS ROAD 4,110,000              -                      4,110,000              4,110,000              4,110,000               4,110,000              COMPLETED 100%

AM-LA 2019 REGION I LA UNION SANTO TOMAS BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY PATAC

LOCAL ACCESS ROAD 6,582,000              -                      6,582,000              6,582,000              6,582,000               3,991,124              COMPLETED 100%

AM-DRR 2019 REGION I LA UNION SANTOL BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,000,000              -                      1,000,000              1,000,000              1,000,000               879,992                 COMPLETED 100%

AM-DRR 2019 REGION I LA UNION SANTOL BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 1,056,000              -                      1,056,000              1,056,000              1,056,000               -                          COMPLETED 100%

AM-LA 2019 REGION I LA UNION SANTOL BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. PAAGAN
LOCAL ACCESS ROAD 3,990,000              -                      3,990,000              3,990,000              3,990,000               1,672,070              COMPLETED 100%

AM-LA 2019 REGION I LA UNION SANTOL BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY LETTAC SUR AND LETTAC 

NORTE

LOCAL ACCESS ROAD 3,500,000              -                      3,500,000              3,500,000              3,500,000               1,146,224              COMPLETED 100%

AM-LA 2019 REGION I LA UNION SUDIPEN BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

KENPANG-ES ROAD, PORPORIKET 

SECTION, PORPORIKET

LOCAL ACCESS ROAD 5,029,500              -                      5,029,500              5,029,500              5,029,500               5,029,500              COMPLETED 100%

AM-LA 2019 REGION I LA UNION SUDIPEN BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

KENPANG-ES ROAD, UP-UPLAS SECTION, 

UP-UPLAS

LOCAL ACCESS ROAD 5,029,500              -                      5,029,500              5,029,500              5,029,500               5,029,500              COMPLETED 100%

AM-LA 2019 REGION I LA UNION TUBAO BATCH 1
REHABILITATION OF LOCAL ACCESS ROAD 

IN LINAPEW
LOCAL ACCESS ROAD 9,883,000              -                      9,883,000              9,883,000              9,883,000               9,883,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN AGNO BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SAN 

JUAN

LOCAL ACCESS ROAD 4,934,500              -                      4,934,500              4,934,500              4,934,500               2,636,819              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN AGNO BATCH 1
LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN VIGA
LOCAL ACCESS ROAD 4,934,500              -                      4,934,500              4,934,500              4,934,500               4,926,630              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN AGUILAR BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. MANLOCBOC
LOCAL ACCESS ROAD 2,147,000              -                      2,147,000              2,147,000              2,147,000               2,145,967              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN AGUILAR BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BOCBOC EAST
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,997,033              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN AGUILAR BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. NIÑOY
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,998,829              COMPLETED 100%
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AM-LA 2019 REGION I PANGASINAN AGUILAR BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SAN JOSE
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN AGUILAR BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BOCBOC WEST
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,997,424              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ALCALA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

CANARVACANAN
LOCAL ACCESS ROAD 5,355,000              -                      5,355,000              5,355,000              5,355,000               5,351,346              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ALCALA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

LAOAC
LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              6,000,000               5,998,671              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ANDA BATCH 1
LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN AWILE
LOCAL ACCESS ROAD 3,300,000              -                      3,300,000              3,300,000              3,300,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ANDA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BATIARAO

LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ANDA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SABLIG-

CANIOGAN ROAD

LOCAL ACCESS ROAD 4,974,000              -                      4,974,000              4,974,000              4,974,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ASINGAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

COLDIT-SAN VICENTE WEST
LOCAL ACCESS ROAD 5,044,000              -                      5,044,000              5,044,000              5,044,000               5,044,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ASINGAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

CAROSUCAN NORTE-CAROSUCAN SUR
LOCAL ACCESS ROAD 4,600,000              -                      4,600,000              4,600,000              4,600,000               4,600,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ASINGAN BATCH 1 FOOTBRIDGE CONSTRUCTION IN SANCHEZ LOCAL BRIDGES 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN BALUNGAO BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SAN 

JOAQUIN - SAN JULIAN ROAD

LOCAL ACCESS ROAD 8,500,000              -                      8,500,000              8,500,000              8,500,000               8,499,990              COMPLETED 100%

AM-DRR 2019 REGION I PANGASINAN BALUNGAO BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 2,600,000              -                      2,600,000              2,600,000              2,600,000               2,600,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN BANI BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. MACABIT
LOCAL ACCESS ROAD 4,576,000              -                      4,576,000              4,576,000              4,576,000               4,571,145              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN BANI BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. ARWAS
LOCAL ACCESS ROAD 4,576,000              -                      4,576,000              4,576,000              4,576,000               4,571,145              COMPLETED 100%

AM-PW 2019 REGION I PANGASINAN BASISTA BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN MUNICIPAL COMPOUND, 

BRGY.POBLACION

HEALTH AND SANITATION 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I PANGASINAN BASISTA BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN BASISTA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

OBONG & BRGY. NALNERAN

LOCAL ACCESS ROAD 5,293,000              -                      5,293,000              5,293,000              5,293,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I PANGASINAN BAUTISTA BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 1,800,000              -                      1,800,000              1,800,000              1,800,000               1,800,000              COMPLETED 100%

AM-DRR 2019 REGION I PANGASINAN BAUTISTA BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,500,000              76,240                1,423,760              1,500,000              1,423,760               1,423,760              COMPLETED 100%

AM-DRR 2019 REGION I PANGASINAN BAUTISTA BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 6,457,000              -                      6,457,000              6,457,000              6,457,000               6,457,000              COMPLETED 100%

AM-DRR 2019 REGION I PANGASINAN BAUTISTA BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 200,000                 400                     199,600                 200,000                 199,600                  199,600                 COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN BAYAMBANG BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY LIGUE - TONOLONG - TOCOC 

WEST ROADLIN

LOCAL ACCESS ROAD 11,737,000            -                      11,737,000            11,737,000            11,737,000             11,737,000            COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN BINALONAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SITIO 

PALAPAD, SAN FELIPE CENTRAL

LOCAL ACCESS ROAD 7,125,000              -                      7,125,000              7,125,000              7,125,000               7,122,382              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN BINALONAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

PATERNO ST., POBLACION

LOCAL ACCESS ROAD 4,461,000              -                      4,461,000              4,461,000              4,461,000               -                          COMPLETED 100%

AM-PW 2019 REGION I PANGASINAN BINMALEY BATCH 2

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN  BASING, BAYBAY POLONG AND CALIT

HEALTH AND SANITATION 4,500,000              -                      4,500,000              4,500,000              4,500,000               -                          COMPLETED 100%

AM-PW 2019 REGION I PANGASINAN BINMALEY BATCH 2

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN POTOTAN 

HEALTH AND SANITATION 1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          COMPLETED 100%
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AM-PW 2019 REGION I PANGASINAN BINMALEY BATCH 2

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN SALAPINGAO

HEALTH AND SANITATION 1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          COMPLETED 100%

AM-PW 2019 REGION I PANGASINAN BINMALEY BATCH 2

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN TOMBOR 

HEALTH AND SANITATION 1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I PANGASINAN BINMALEY BATCH 2 PROCUREMENT OF DRR EQUIPMENTDRR RELATED EQUIPMENT 2,008,000              -                      2,008,000              2,008,000              2,008,000               -                          ON-GOING 0%

AM-LA 2019 REGION I PANGASINAN BOLINAO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

CATUDAY
LOCAL ACCESS ROAD 12,156,000            -                      12,156,000            12,156,000            12,156,000             12,153,476            COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN BUGALLON BATCH 1

LOCAL ACCESS ROAD REHABILITATION/ 

IMPROVEMENT IN BRGY. POBLACION 

GOING TO BRGY CABAYAOASAN EARTH 

DIKE

LOCAL ACCESS ROAD 10,683,000            -                      10,683,000            10,683,000            10,683,000             10,683,000            COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN BURGOS BATCH 1
LOCAL ACCESS ROADS UPGRADING IN 

BARANGAY SAN MIGUEL
LOCAL ACCESS ROAD 10,904,000            -                      10,904,000            10,904,000            10,904,000             10,903,067            COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN CALASIAO BATCH 2

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY DOYONG 

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,999,469              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN CALASIAO BATCH 2

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY NALSIAN 

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,999,079              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN CALASIAO BATCH 2
LOCAL ROAD OPENING IN BARANGAY 

AMBONAO 
LOCAL ACCESS ROAD 4,427,000              -                      4,427,000              4,427,000              4,427,000               4,426,198              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN DASOL BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

AMALBALAN

LOCAL ACCESS ROAD 5,201,000              -                      5,201,000              5,201,000              5,201,000               5,201,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN INFANTA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN BRGY 

PITA MAIN ROAD TO BRGY. BAMBAN
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN INFANTA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BAMBAN NORTE TO BRGY. BATANG MAIN
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,996,648              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN INFANTA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

RESETTLEMENT AREA, BRGY. BAYAMBANG
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,996,948              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN INFANTA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN SITIO 

SAGKOL, BRGY. MAYA TO NATIONAL ROAD
LOCAL ACCESS ROAD 1,965,000              -                      1,965,000              1,965,000              1,965,000               1,964,910              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN LABRADOR BATCH 1
LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN DULIG
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN LABRADOR BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

POBLACION

LOCAL ACCESS ROAD 4,769,000              -                      4,769,000              4,769,000              4,769,000               4,752,790              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN LAOAC BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

NANBAGATAN

LOCAL ACCESS ROAD 4,660,000              -                      4,660,000              4,660,000              4,660,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN LAOAC BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

CASANESTEBANAN

LOCAL ACCESS ROAD 5,280,000              -                      5,280,000              5,280,000              5,280,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN LINGAYEN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

CAPANDANAN
LOCAL ACCESS ROAD 4,890,291              -                      4,890,291              4,890,291              4,890,291               4,882,173              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN LINGAYEN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

ROSARIO
LOCAL ACCESS ROAD 2,729,917              -                      2,729,917              2,729,917              2,729,917               2,724,084              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN LINGAYEN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

ESTANZA
LOCAL ACCESS ROAD 4,974,792              -                      4,974,792              4,974,792              4,974,792               4,882,173              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MABINI BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY 

BARLO

LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MABINI BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

TAGUDIN

LOCAL ACCESS ROAD 4,801,000              -                      4,801,000              4,801,000              4,801,000               4,801,000              COMPLETED 100%
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AM-LA 2019 REGION I PANGASINAN MALASIQUI BATCH 1

LOCAL BRIDGE 

REHABILITATION/IMPROVEMENT IN BRGY. 

BACUNDAO

LOCAL BRIDGES 4,838,000              -                      4,838,000              4,838,000              4,838,000               4,837,855              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MALASIQUI BATCH 1

LOCAL BRIDGE 

REHABILITATION/IMPROVEMENT IN BRGY. 

BACUNDAO

LOCAL BRIDGES 2,311,000              -                      2,311,000              2,311,000              2,311,000               2,310,924              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MALASIQUI BATCH 1

LOCAL BRIDGE 

REHABILITATION/IMPROVEMENT IN BRGY. 

BANAOANG

LOCAL BRIDGES 4,838,000              -                      4,838,000              4,838,000              4,838,000               4,837,417              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MANAOAG BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BERNAL ROAD, BRGY. PUGARO
LOCAL ACCESS ROAD 5,500,000              -                      5,500,000              5,500,000              5,500,000               5,494,913              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MANAOAG BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

UPPER BLISS, BRGY. PUGARO
LOCAL ACCESS ROAD 3,500,000              -                      3,500,000              3,500,000              3,500,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I PANGASINAN MANAOAG BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,728,000              -                      1,728,000              1,728,000              1,728,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MANGALDAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

POBLACION TO BRGY. GUILIG ï JIMENEZ 

ST.

LOCAL ACCESS ROAD 8,359,000              -                      8,359,000              8,359,000              8,359,000               8,359,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MANGALDAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

POBLACION ï GARCIA ST.

LOCAL ACCESS ROAD 4,300,000              -                      4,300,000              4,300,000              4,300,000               4,300,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MANGATAREM BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY MALIBONG
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,998,976              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MANGATAREM BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY BEDANIA
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,998,976              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MANGATAREM BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY CABALUYAN
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MANGATAREM BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY BUAYA

LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,999,085              COMPLETED 100%

AM-DRR 2019 REGION I PANGASINAN MANGATAREM BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,805,000              -                      1,805,000              1,805,000              1,805,000               -                          ON-GOING 5%

AM-LA 2019 REGION I PANGASINAN MAPANDAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

ASERDA

LOCAL ACCESS ROAD 3,750,000              -                      3,750,000              3,750,000              3,750,000               3,749,757              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MAPANDAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

LAMBAYAN

LOCAL ACCESS ROAD 2,266,000              -                      2,266,000              2,266,000              2,266,000               2,263,858              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MAPANDAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

NILOMBOT

LOCAL ACCESS ROAD 2,784,000              -                      2,784,000              2,784,000              2,784,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN MAPANDAN BATCH 1

LOCAL BRIDGE 

REHABILITATION/IMPROVEMENT IN BRGY. 

JIMENEZ/TORRES

LOCAL BRIDGES 2,424,000              -                      2,424,000              2,424,000              2,424,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN NATIVIDAD BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

SALUD

LOCAL ACCESS ROAD 1,958,200              -                      1,958,200              1,958,200              1,958,200               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN NATIVIDAD BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

BATCHELOR EAST

LOCAL ACCESS ROAD 1,958,200              -                      1,958,200              1,958,200              1,958,200               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN NATIVIDAD BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY 

SAN MIGUEL

LOCAL ACCESS ROAD 1,958,200              -                      1,958,200              1,958,200              1,958,200               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN NATIVIDAD BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

SAN MACARIO NORTE

LOCAL ACCESS ROAD 1,958,200              -                      1,958,200              1,958,200              1,958,200               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN NATIVIDAD BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

SAN MAXIMO

LOCAL ACCESS ROAD 1,958,200              -                      1,958,200              1,958,200              1,958,200               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN POZORRUBIO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

SISON STREET, POBLACION DISTRICT 3
LOCAL ACCESS ROAD 4,897,000              -                      4,897,000              4,897,000              4,897,000               4,894,782              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN POZORRUBIO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

MANAOL TO MALOKIAT ROAD
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               3,926,778              COMPLETED 100%
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AM-PW 2019 REGION I PANGASINAN POZORRUBIO BATCH 1

REHABILITATION/IMPROVEMENT/UPGRADIN

G OF EXISTING SANITARY TOILET AND 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN POBLACION DISTRICT 1

HEALTH AND SANITATION 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          COMPLETED 100%

AM-PW 2019 REGION I PANGASINAN POZORRUBIO BATCH 1

REHABILITATION/IMPROVEMENT/UPGRADIN

G OF EXISTING SANITARY TOILET AND 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN POBLACION DISTRICT 3

HEALTH AND SANITATION 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ROSALES BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

RABAGO

LOCAL ACCESS ROAD 3,763,000              -                      3,763,000              3,763,000              3,763,000               3,751,939              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ROSALES BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

RABAGO

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,990,340              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN ROSALES BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BALINCANAWAY

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,991,753              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN FABIAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY AMBALANGAN DALIN

LOCAL ACCESS ROAD 3,708,000              -                      3,708,000              3,708,000              3,708,000               3,708,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN FABIAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT 

BARANGAY COLISAO

LOCAL ACCESS ROAD 3,650,000              -                      3,650,000              3,650,000              3,650,000               3,650,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN FABIAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAYS ARAMAL

LOCAL ACCESS ROAD 3,650,000              -                      3,650,000              3,650,000              3,650,000               3,650,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN JACINTO BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SITIO 

ESTARIS, BARANGAY SAN JOSE

LOCAL ACCESS ROAD 3,500,000              -                      3,500,000              3,500,000              3,500,000               3,499,750              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN JACINTO BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SITIO 

BALANAY, BARANGAY SAN JOSE START

LOCAL ACCESS ROAD 7,802,000              -                      7,802,000              7,802,000              7,802,000               7,801,750              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN MANUEL BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

CABARITAN

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN MANUEL BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

STO. DOMINGO

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN MANUEL BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

LAPALO

LOCAL ACCESS ROAD 3,553,000              -                      3,553,000              3,553,000              3,553,000               3,553,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN NICOLAS BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY NINING

LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN NICOLAS BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY SAN FELIPE EAST
LOCAL ACCESS ROAD 6,843,000              -                      6,843,000              6,843,000              6,843,000               -                          COMPLETED 100%

AM-DRR 2019 REGION I PANGASINAN SAN NICOLAS BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,850,000              -                      1,850,000              1,850,000              1,850,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION I PANGASINAN SAN QUINTIN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

ALAC ROAD CONNECTING POBLACION 

ZONE 3 

LOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              2,500,000               2,474,821              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN QUINTIN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENTIN BRGY. 

CASANTAMARIA-AN CONNECTING 

CABANGARAN ROAD

LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,979,926              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SAN QUINTIN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

BANTOG CONNECTING CABANGARAN ROAD

LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,995,000              COMPLETED 100%

Page 15 of 86



 RELEASED BY 

DBM 

 OBLIGATED BY 

THE LGUs 

 LIQUIDATIONS 

/DISBURSED BY 

THE LGUs 

 AMOUNT  AMOUNT  AMOUNT 

 ACCOMPLISHMENT AS OF DECEMBER 31, 2020 

BATCH 

RELEASE
CITY / MUNICIPALITY PROJECT TITLE PROJECT TYPEPROGRAM FY

PROJECT PROFILE

 ALLOCATION  FINANCIAL  PHYSICAL STATUS 

REGION PROVINCE
ORGINAL

CANCELLED / 

REVERTED
 REVISED  STATUS 

 BASED ON 

SWA 

AM-LA 2019 REGION I PANGASINAN SAN QUINTIN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

SITIO CASIN - LAGASIT ROAD

LOCAL ACCESS ROAD 4,638,000              -                      4,638,000              4,638,000              4,638,000               4,633,324              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SANTA BARBARA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BOTAO 

AND CABLONG

LOCAL ACCESS ROAD 12,155,000            -                      12,155,000            12,155,000            12,155,000             12,155,000            COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SANTA MARIA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN SAN 

PABLO

LOCAL ACCESS ROAD 4,120,000              -                      4,120,000              4,120,000              4,120,000               4,120,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SANTA MARIA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

NAMAGBAGAN

LOCAL ACCESS ROAD 3,998,000              -                      3,998,000              3,998,000              3,998,000               3,989,066              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SANTA MARIA BATCH 1
LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN PAITAN
LOCAL ACCESS ROAD 3,022,000              -                      3,022,000              3,022,000              3,022,000               3,022,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SANTO TOMAS BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SAN ANTONIO
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               3,000,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SANTO TOMAS BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. STO. DOMINGO-SAN JOSE ROAD
LOCAL ACCESS ROAD 4,210,000              -                      4,210,000              4,210,000              4,210,000               4,210,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SANTO TOMAS BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SAN MARCOS-POBLACION WEST 

ROAD

LOCAL ACCESS ROAD 3,557,000              -                      3,557,000              3,557,000              3,557,000               3,557,000              COMPLETED 100%

AM-PW 2019 REGION I PANGASINAN SISON BATCH 1
EXPANSION OF LEVEL III WATER SYSTEM IN 

BRGY. BUL EAST

POTABLE WATER SUPPLY 

SYSTEM
924,000                 -                      924,000                 924,000                 924,000                  -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN SISON BATCH 1
LOCAL ACCESS ROAD UPGRADING IN SO. 

PILAOAN, BRGY. SAGUNTO
LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              6,000,000               -                          ON-GOING 54%

AM-PW 2019 REGION I PANGASINAN SISON BATCH 3

REHABILITATION / IMPROVEMENT OF LEVEL 

III POTABLE WATER SYSTEM IN POBLACION 

SUR

POTABLE WATER SUPPLY 

SYSTEM
1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          ON-GOING 1%

AM-LA 2019 REGION I PANGASINAN SUAL BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SESELANGEN AND BRGY. PAITAN 

WEST

LOCAL ACCESS ROAD 11,163,000            -                      11,163,000            11,163,000            11,163,000             -                          ON-GOING 0%

AM-LA 2019 REGION I PANGASINAN TAYUG BATCH 1
LOCAL ACCESS ROAD REHABILITATION / 

IMPROVEMENT IN POBLACION
LOCAL ACCESS ROAD 11,350,000            -                      11,350,000            11,350,000            11,350,000             11,350,000            COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN UMINGAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN SITIO 

APATOT, MASEIL-SEIL
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               4,972,773              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN UMINGAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN SITIO 

CASILAGAN, RESURRECCION
LOCAL ACCESS ROAD 5,805,000              -                      5,805,000              5,805,000              5,805,000               4,909,537              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN URBIZTONDO BATCH 1

LOCAL ACCESS ROAD

UPGRADING FROM GRAVEL TO PORTLAND 

CEMENT CONCRETE PAVEMENT IN 

BARANGAY BAYAOAS-GUETEB ROAD

LOCAL ACCESS ROAD 3,060,076              -                      3,060,076              3,060,076              3,060,076               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN URBIZTONDO BATCH 1

LOCAL ACCESS ROAD

UPGRADING FROM GRAVEL TO PORTLAND 

CEMENT CONCRETE PAVEMENT IN SITIO 

DARLONG, BARANGAY GUETEB

LOCAL ACCESS ROAD 8,434,924              -                      8,434,924              8,434,924              8,434,924               -                          COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN VILLASIS BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

LA PAZ

LOCAL ACCESS ROAD 4,231,000              -                      4,231,000              4,231,000              4,231,000               4,231,000              COMPLETED 100%

AM-LA 2019 REGION I PANGASINAN VILLASIS BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

CARAMUTAN

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-PW 2019 REGION II BATANES BASCO BATCH 5

REHABILITATION/ IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BRGY. 

KAYCHANARIANAN

POTABLE WATER SUPPLY 

SYSTEM
6,444,000              -                      6,444,000              6,444,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION II BATANES ITBAYAT BATCH 5
IMPROVEMENT OF LEVEL III WATER 

SYSTEM IN BRGY. SANTA ROSA

POTABLE WATER SUPPLY 

SYSTEM
5,075,000              -                      5,075,000              5,075,000              5,075,000               -                          ON-GOING 55%

AM-LA 2019 REGION II BATANES IVANA BATCH 1 LOCAL ACCESS ROAD AT BRGY. RADIWANLOCAL ACCESS ROAD 6,293,000              -                      6,293,000              6,293,000              6,293,000               -                          ON-GOING 0%
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AM-DRR 2019 REGION II BATANES MAHATAO BATCH 2
PROCUREMENT OF DRR RESCUE VEHICLE 

(PICK-UP)
DRR RELATED EQUIPMENT 2,900,000              -                      2,900,000              2,900,000              -                          -                          ON-GOING 99%

AM-DRR 2019 REGION II BATANES MAHATAO BATCH 2
PROCUREMENT OF DRR RESCUE VEHICLE 

(MULTI-PURPOSE VEHICLE)
DRR RELATED EQUIPMENT 2,550,000              -                      2,550,000              2,550,000              -                          -                          ON-GOING 99%

AM-DRR 2019 REGION II BATANES MAHATAO BATCH 2
PROCUREMENT OF DRR RESCUE VEHICLE 

(MOTORCYCLE)
DRR RELATED EQUIPMENT 160,000                 -                      160,000                 160,000                 -                          -                          ON-GOING 99%

AM-DRR 2019 REGION II BATANES MAHATAO BATCH 2 PROCUREMENT OF DRR EQUIPMENTDRR RELATED EQUIPMENT 688,000                 -                      688,000                 688,000                 -                          -                          COMPLETED 100%

AM-LA 2019 REGION II BATANES SABTANG BATCH 1 LOCAL ACCESS ROAD AT BRGY. SINAKANLOCAL ACCESS ROAD 6,300,000              -                      6,300,000              6,300,000              6,300,000               -                          COMPLETED 100%

AM-PW 2019 REGION II BATANES UYUGAN BATCH 2
RAINWATER CATCHMENT FACILITY IN SITIO 

CHANALAN BRGY. KAYVALUGANAN

RAINWATER CATCHMENT 

FACILITY
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          ON-GOING 2%

AM-PW 2019 REGION II BATANES UYUGAN BATCH 2
EXPANSION OF WATER SYSTEM IN BRGY 

ITBUD

POTABLE WATER SUPPLY 

SYSTEM
1,500,000              -                      1,500,000              1,500,000              1,500,000               322,171                 COMPLETED 100%

AM-LA 2019 REGION II BATANES UYUGAN BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

KAYVALUGANAN 
LOCAL ACCESS ROAD 1,543,000              -                      1,543,000              1,543,000              1,543,000               1,543,000              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN ABULUG BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

LUCBAN
LOCAL ACCESS ROAD 9,961,000              -                      9,961,000              9,961,000              9,961,000               2,054,644              COMPLETED 100%

AM-PW 2019 REGION II CAGAYAN ALCALA BATCH 4
UPGRADING OF BOOSTER PUMP IN 

TUPANG

POTABLE WATER SUPPLY 

SYSTEM
511,000                 -                      511,000                 511,000                 511,000                  511,000                 COMPLETED 100%

AM-PW 2019 REGION II CAGAYAN ALCALA BATCH 4
EXPANSION OF POTABLE WATER SYSTEM 

IN BAYBAYOG

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               322,171                 ON-GOING 84%

AM-PW 2019 REGION II CAGAYAN ALCALA BATCH 4
EXPANSION OF WATER SYSTEM IN 

AFUSING DAGA

POTABLE WATER SUPPLY 

SYSTEM
8,000,000              -                      8,000,000              8,000,000              8,000,000               1,319,365              ON-GOING 30%

AM-LA 2019 REGION II CAGAYAN ALLACAPAN BATCH 1

LOCAL ACCESS ROAD IN BARANGAY 

CATARATAN TO BARANGAY KAPANICKIAN 

NORTE

LOCAL ACCESS ROAD 5,293,000              -                      5,293,000              5,293,000              5,293,000               2,569,221              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN AMULUNG BATCH 1
LOCAL ACCESS ROAD IN CALINTAAN-

CARATACAT
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               2,995,854              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN AMULUNG BATCH 1 LOCAL ACCESS ROAD IN MANALO LOCAL ACCESS ROAD 4,279,000              -                      4,279,000              4,279,000              4,279,000               4,278,045              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN AMULUNG BATCH 1 LOCAL ACCESS ROAD IN CORDOVA LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               2,995,611              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN APARRI BATCH 1 LOCAL ACCESS ROAD IN BINALAN LOCAL ACCESS ROAD 7,132,000              -                      7,132,000              7,132,000              7,132,000               3,636,619              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN BAGGAO BATCH 1 LOCAL ACCESS ROAD IN BRGY. TALLANGLOCAL ACCESS ROAD 7,487,000              -                      7,487,000              7,487,000              7,487,000               -                          ON-GOING 63%

AM-LA 2019 REGION II CAGAYAN BALLESTEROS BATCH 2 LOCAL ACCESS ROAD IN SAN JUAN LOCAL ACCESS ROAD 5,998,000              -                      5,998,000              5,998,000              5,998,000               5,998,000              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN BALLESTEROS BATCH 2 LOCAL ACCESS ROAD IN MABUTTAL WESTLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN BUGUEY BATCH 1
LOCAL ACCESS ROAD IN (CENTRO) M. 

UNIDA SR.
LOCAL ACCESS ROAD 9,913,000              -                      9,913,000              9,913,000              9,913,000               1,527,472              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN CALAYAN BATCH 1 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 5,362,000              -                      5,362,000              5,362,000              5,362,000               5,355,736              COMPLETED 100%

AM-DRR 2019 REGION II CAGAYAN CAMALANIUGAN BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN CENTRO NORTE
EVACUATION CENTER 6,282,000              -                      6,282,000              6,282,000              6,221,460               2,237,169              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN CLAVERIA BATCH 1
LOCAL ACCESS ROAD IN BACSAY-MAPULA-

PULA AND SANTIAGO
LOCAL ACCESS ROAD 5,870,000              -                      5,870,000              5,870,000              5,869,790               5,869,790              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN CLAVERIA BATCH 1 LOCAL ACCESS ROAD IN MALILITAO LOCAL ACCESS ROAD 1,260,000              -                      1,260,000              1,260,000              1,260,000               1,260,000              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN CLAVERIA BATCH 1 LOCAL ACCESS ROAD IN LUZON LOCAL ACCESS ROAD 3,946,000              -                      3,946,000              3,946,000              3,827,689               3,397,556              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN ENRILE BATCH 3
LOCAL ACCESS ROAD IN BLISS SITE- 

BARANGAY II
LOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              2,500,000               2,500,000              COMPLETED 100%

AM-DRR 2019 REGION II CAGAYAN ENRILE BATCH 3
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY II MULTI-PURPOSE CENTER
EVACUATION CENTER 3,698,000              -                      3,698,000              3,698,000              3,698,000               2,518,786              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN ENRILE BATCH 5
LOCAL ACCESS ROAD IN ROMA NORTE- 

BATU ROAD
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION II CAGAYAN GATTARAN BATCH 1
LOCAL ACCESS ROAD IN CASICALLAN 

NORTE
LOCAL ACCESS ROAD 5,772,000              -                      5,772,000              5,772,000              5,750,430               5,750,430              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN GONZAGA BATCH 1
LOCAL ACCESS ROAD IN PROGRESSIVE-

CALLAO
LOCAL ACCESS ROAD 5,047,000              -                      5,047,000              5,047,000              5,047,000               2,576,141              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN GONZAGA BATCH 1 LOCAL ACCESS ROAD IN FLOURISHINGLOCAL ACCESS ROAD 5,047,000              -                      5,047,000              5,047,000              5,047,000               2,796,852              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN IGUIG BATCH 1 LOCAL ACCESS ROAD IN GARAB LOCAL ACCESS ROAD 11,033,000            -                      11,033,000            11,033,000            3,306,689               3,306,689              COMPLETED 100%
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AM-LA 2019 REGION II CAGAYAN LAL-LO BATCH 2
LOCAL ACCESS ROAD IN CAMBONG-

DAGUPAN 
LOCAL ACCESS ROAD 10,628,000            -                      10,628,000            10,628,000            10,628,000             9,057,411              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN LASAM BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

FINUGO NORTE
LOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              2,500,000               2,500,000              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN LASAM BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

CALLAO NORTE
LOCAL ACCESS ROAD 2,267,000              -                      2,267,000              2,267,000              2,267,000               2,267,000              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN LASAM BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

AGGUNETAN
LOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              2,500,000               2,500,000              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN LASAM BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

GABUN
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN LASAM BATCH 2
LOCAL ACCESS ROAD IN BARANAGAY 

BATTALAN
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN PAMPLONA BATCH 1
LOCAL ACCESS ROAD IN BRGY. TABBA-

TUPANNA
LOCAL ACCESS ROAD 9,777,000              -                      9,777,000              9,777,000              9,777,000               9,772,088              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN PEÑABLANCA BATCH 1 LOCAL ACCESS ROAD IN NANGUILATTANLOCAL ACCESS ROAD 10,294,000            -                      10,294,000            10,294,000            10,294,000             10,294,000            ON-GOING 90%

AM-LA 2019 REGION II CAGAYAN PIAT BATCH 1 LOCAL ACCESS ROAD IN MAGUILLINGLOCAL ACCESS ROAD 1,300,000              -                      1,300,000              1,300,000              1,300,000               1,299,720              ON-GOING 95%

AM-LA 2019 REGION II CAGAYAN PIAT BATCH 1 LOCAL ACCESS ROAD IN GUMARUENGLOCAL ACCESS ROAD 1,300,000              -                      1,300,000              1,300,000              1,300,000               645,098                 COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN PIAT BATCH 1 LOCAL ACCESS ROAD IN DUGAYUNGLOCAL ACCESS ROAD 1,300,000              -                      1,300,000              1,300,000              1,300,000               629,804                 COMPLETED 100%

AM-DRR 2019 REGION II CAGAYAN PIAT BATCH 1
IMPROVEMENT OF EVACUATION CENTER IN 

POBLACION
EVACUATION CENTER 4,699,000              -                      4,699,000              4,699,000              4,699,000               4,699,000              ON-GOING 77%

AM-LA 2019 REGION II CAGAYAN RIZAL BATCH 1 LOCAL ACCESS ROAD IN BRGY. DUYUNLOCAL ACCESS ROAD 4,971,000              -                      4,971,000              4,971,000              4,971,000               330,823                 COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANCHEZ MIRA BATCH 1
LOCAL ACCESS ROAD IN BRGY. SAN 

ANDRES TO BRGY. NAMUAC
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,968,769              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANCHEZ MIRA BATCH 1
LOCAL ACCESS ROAD IN BRGY. TOKITOK 

TO BRGY. MAGACAN
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               2,989,540              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANCHEZ MIRA BATCH 1 LOCAL ACCESS ROAD IN BRGY. DAMMANGLOCAL ACCESS ROAD 6,464,000              -                      6,464,000              6,464,000              6,464,000               6,448,873              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANTA ANA BATCH 1
LOCAL ACCESS ROAD IN BONIFACIO TO 

MABINI
LOCAL ACCESS ROAD 10,542,000            -                      10,542,000            10,542,000            10,542,000             10,542,000            COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANTA PRAXEDES BATCH 1 LOCAL ACCESS ROAD IN BRGY. 02 LOCAL ACCESS ROAD 3,480,000              -                      3,480,000              3,480,000              3,465,003               3,118,503              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANTA PRAXEDES BATCH 1 LOCAL ACCESS ROAD IN BRGY. 01 LOCAL ACCESS ROAD 2,075,000              -                      2,075,000              2,075,000              2,075,000               1,854,138              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANTA PRAXEDES BATCH 1 LOCAL ACCESS ROAD IN BRGY. SAN JUANLOCAL ACCESS ROAD 2,964,000              -                      2,964,000              2,964,000              2,964,000               1,835,184              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANTA PRAXEDES BATCH 1
LOCAL ACCESS ROAD IN MINGAY, BRGY. 

SAN JUAN
LOCAL ACCESS ROAD 2,331,000              -                      2,331,000              2,331,000              2,331,000               1,138,164              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANTA TERESITA BATCH 1
LOCAL ACCESS ROAD IN BRGY. VILLA TO 

DUNGEG
LOCAL ACCESS ROAD 10,270,000            -                      10,270,000            10,270,000            10,270,000             9,242,286              COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANTO NIÑO BATCH 1 LOCAL ACCESS ROAD IN LUBO TO BALANNILOCAL ACCESS ROAD 4,997,000              -                      4,997,000              4,997,000              510,125                  -                          ON-GOING 0%

AM-LA 2019 REGION II CAGAYAN SANTO NIÑO BATCH 1 LOCAL ACCESS ROAD IN BALANNI LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              299,488                  -                          COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN SANTO NIÑO BATCH 1 LOCAL ACCESS ROAD IN LIPATAN LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              299,088                  -                          ON-GOING 0%

AM-LA 2019 REGION II CAGAYAN SOLANA BATCH 1 LOCAL ACCESS ROAD IN BRGY. PADULLOCAL ACCESS ROAD 11,138,000            -                      11,138,000            11,138,000            11,138,000             11,138,000            COMPLETED 100%

AM-LA 2019 REGION II CAGAYAN TUAO BATCH 1
LOCAL ACCESS ROAD IN BAGUMBAYAN TO 

LALLAYUG
LOCAL ACCESS ROAD 10,563,000            -                      10,563,000            10,563,000            10,563,000             1,584,425              COMPLETED 100%

AM-DRR 2019 REGION II ISABELA ALICIA BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. VICTORIA
EVACUATION CENTER 8,000,000              -                      8,000,000              8,000,000              8,000,000               -                          ON-GOING 5%

AM-LA 2019 REGION II ISABELA ALICIA BATCH 1 LOCAL ACCESS ROAD IN LINGLINGAYLOCAL ACCESS ROAD 3,937,000              -                      3,937,000              3,937,000              3,937,000               -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA ANGADANAN BATCH 1
LOCAL ACCESS ROAD IN CENTRO 3 TO 

CENTRO 2
LOCAL ACCESS ROAD 5,490,000              -                      5,490,000              5,490,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA AURORA BATCH 1
LOCAL ACCESS ROAD IN SAN JUAN TO SAN 

JOSE
LOCAL ACCESS ROAD 11,181,000            -                      11,181,000            11,181,000            11,165,631             11,165,631            COMPLETED 100%

AM-LA 2019 REGION II ISABELA BENITO SOLIVEN BATCH 1 LOCAL ACCESS ROAD IN BRGY. ARA LOCAL ACCESS ROAD 5,402,000              -                      5,402,000              5,402,000              5,402,000               -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA BENITO SOLIVEN BATCH 1
LOCAL ACCESS ROAD IN BRGY. MALUNO 

SUR
LOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA BURGOS BATCH 1
LOCAL ACCESS ROAD IN BRGY. SAN 

MANUEL
LOCAL ACCESS ROAD 9,781,000              -                      9,781,000              9,781,000              9,781,000               9,781,000              ON-GOING 0%

AM-LA 2019 REGION II ISABELA CABAGAN BATCH 1 LOCAL ACCESS ROAD IN CANSAN LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%
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AM-LA 2019 REGION II ISABELA CABAGAN BATCH 1 LOCAL ACCESS ROAD IN TALLAG LOCAL ACCESS ROAD 6,327,000              -                      6,327,000              6,327,000              4,140,884               4,140,884              COMPLETED 100%

AM-LA 2019 REGION II ISABELA CABATUAN BATCH 1
LOCAL ACCESS ROAD IN SARANAY TO  

LUZON
LOCAL ACCESS ROAD 11,272,000            -                      11,272,000            11,272,000            11,265,625             11,265,625            COMPLETED 100%

AM-LA 2019 REGION II ISABELA CORDON BATCH 1 LOCAL ACCESS ROAD IN BRGY. TALIKTIKLOCAL ACCESS ROAD 11,345,000            -                      11,345,000            11,345,000            -                          -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA DELFIN ALBANO BATCH 1
LOCAL ACCESS ROAD IN SAN ANTONIO-

CONCEPCION
LOCAL ACCESS ROAD 11,007,000            -                      11,007,000            11,007,000            11,007,000             7,296,300              COMPLETED 100%

AM-LA 2019 REGION II ISABELA DINAPIGUE BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

DIGUMASED 
LOCAL ACCESS ROAD 9,392,000              -                      9,392,000              9,392,000              8,981,246               8,981,246              COMPLETED 100%

AM-LA 2019 REGION II ISABELA DIVILACAN BATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

DIMAPULA
LOCAL ACCESS ROAD 9,406,000              -                      9,406,000              9,406,000              4,141,710               4,141,710              COMPLETED 100%

AM-LA 2019 REGION II ISABELA ECHAGUE BATCH 1
LOCAL ACCESS ROAD IN BRGY. SAN 

FABIAN
LOCAL ACCESS ROAD 10,926,000            -                      10,926,000            10,926,000            10,926,000             10,926,000            COMPLETED 100%

AM-LA 2019 REGION II ISABELA GAMU BATCH 1 LOCAL ACCESS ROAD IN BRGY. MABINILOCAL ACCESS ROAD 9,907,000              -                      9,907,000              9,907,000              9,907,000               9,907,000              COMPLETED 100%

AM-LA 2019 REGION II ISABELA JONES BATCH 1 LOCAL ACCESS ROAD IN BRGY. MALANNITLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               2,003,051              COMPLETED 100%

AM-LA 2019 REGION II ISABELA JONES BATCH 1 LOCAL ACCESS ROAD IN BRGY. SAN ISIDROLOCAL ACCESS ROAD 7,902,000              -                      7,902,000              7,902,000              7,902,000               3,799,385              COMPLETED 100%

AM-LA 2019 REGION II ISABELA LUNA BATCH 1 LOCAL ACCESS ROAD IN BUSTAMANTELOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,964,177               3,964,177              COMPLETED 100%

AM-LA 2019 REGION II ISABELA LUNA BATCH 1 LOCAL ACCESS ROAD IN MAMBABANGALOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,948,701               3,948,701              COMPLETED 100%

AM-DRR 2019 REGION II ISABELA LUNA BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,856,000              -                      2,856,000              2,856,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA MACONACON BATCH 1 LOCAL ACCESS ROAD IN BRGY. FELYLOCAL ACCESS ROAD 9,794,000              -                      9,794,000              9,794,000              4,494,240               4,494,240              COMPLETED 100%

AM-LA 2019 REGION II ISABELA MALLIG BATCH 1
LOCAL ACCESS ROAD IN CENTRO 1 TO SAN 

RAMON
LOCAL ACCESS ROAD 9,919,000              -                      9,919,000              9,919,000              9,919,000               9,909,113              COMPLETED 100%

AM-LA 2019 REGION II ISABELA NAGUILIAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. MANARINGLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 REGION II ISABELA NAGUILIAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. MINANGALOCAL ACCESS ROAD 5,949,000              -                      5,949,000              5,949,000              4,000,000               3,943,593              COMPLETED 100%

AM-LA 2019 REGION II ISABELA PALANAN BATCH 2
LOCAL ACCESS ROAD IN BRGY. CENTRO 

WEST TO DIMALICU-LICU
LOCAL ACCESS ROAD 5,374,000              -                      5,374,000              5,374,000              5,374,000               -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA QUEZON BATCH 1 LOCAL ACCESS ROAD IN LEPANTO LOCAL ACCESS ROAD 10,992,000            -                      10,992,000            10,992,000            10,380,172             10,380,172            COMPLETED 100%

AM-LA 2019 REGION II ISABELA QUIRINO BATCH 1
LOCAL ACCESS ROAD IN MANAOG-

DOLORES
LOCAL ACCESS ROAD 9,796,000              -                      9,796,000              9,796,000              9,728,622               9,728,622              COMPLETED 100%

AM-LA 2019 REGION II ISABELA RAMON BATCH 1
LOCAL ACCESS ROAD IN BRGY. BUGALLON 

PROPER TO NAGBACALAN
LOCAL ACCESS ROAD 12,048,000            -                      12,048,000            12,048,000            12,048,000             12,028,724            COMPLETED 100%

AM-LA 2019 REGION II ISABELA REINA MERCEDES BATCH 1
LOCAL ACCESS ROAD IN NAPACCU 

GRANDE TO TUROD
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,933,611               -                          COMPLETED 100%

AM-PW 2019 REGION II ISABELA REINA MERCEDES BATCH 4
EXPANSION OF LEVEL II WATER SYSTEM IN 

PUROK 1 TO 2, BANQUERO

POTABLE WATER SUPPLY 

SYSTEM
2,325,000              -                      2,325,000              2,325,000              2,325,000               -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA ROXAS BATCH 1 LOCAL ACCESS ROAD IN MATUSALEMLOCAL ACCESS ROAD 12,236,000            -                      12,236,000            12,236,000            12,236,000             12,236,000            COMPLETED 100%

AM-LA 2019 REGION II ISABELA SAN AGUSTIN PENDING
LOCAL ACCESS ROAD IN BARANGAY 

VIRGONEZA 
LOCAL ACCESS ROAD 10,180,000            -                      10,180,000            -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION II ISABELA SAN GUILLERMO BATCH 1 LOCAL ACCESS ROAD IN DINGADINGLOCAL ACCESS ROAD 10,124,000            -                      10,124,000            10,124,000            10,124,000             10,124,000            COMPLETED 100%

AM-DRR 2019 REGION II ISABELA SAN ISIDRO BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. GOMEZ
EVACUATION CENTER 9,803,000              -                      9,803,000              9,803,000              9,803,000               9,803,000              ON-GOING 99%

AM-LA 2019 REGION II ISABELA SAN MANUEL BATCH 1
LOCAL ACCESS ROAD IN DISTRICT NO. 4-

PISANG
LOCAL ACCESS ROAD 9,949,000              -                      9,949,000              9,949,000              8,954,299               8,954,299              COMPLETED 100%

AM-LA 2019 REGION II ISABELA SAN MARIANO BATCH 1 LOCAL ACCESS ROAD IN BRGY. BINATUGLOCAL ACCESS ROAD 10,853,000            -                      10,853,000            10,853,000            10,853                    10,853                    COMPLETED 100%

AM-LA 2019 REGION II ISABELA SAN MATEO BATCH 1 LOCAL ACCESS ROAD IN BRGY. GADDANANLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,944,522               3,944,522              COMPLETED 100%

AM-LA 2019 REGION II ISABELA SAN MATEO BATCH 1
LOCAL ACCESS ROAD IN BRGY. SAN 

MANUEL
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA SAN MATEO BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

VILLAFUERTE
LOCAL ACCESS ROAD 3,792,000              -                      3,792,000              3,792,000              3,792,000               -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA SAN PABLO BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

ANNANUMAN
LOCAL ACCESS ROAD 5,232,000              -                      5,232,000              5,232,000              5,232,000               -                          ON-GOING 0%
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AM-LA 2019 REGION II ISABELA SAN PABLO BATCH 1
LOCAL ACCESS ROAD IN BRGY. SIMANU 

NORTE
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION II ISABELA SANTA MARIA BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. 

AMMUAGAUAN

EVACUATION CENTER 5,124,000              -                      5,124,000              5,124,000              5,124,000               -                          COMPLETED 100%

AM-LA 2019 REGION II ISABELA SANTO TOMAS PENDING
LOCAL ACCESS ROAD IN BRGY. 

AMMUAGAUAN
LOCAL ACCESS ROAD 5,075,000              -                      5,075,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION II ISABELA TUMAUINI BATCH 1 LOCAL ACCESS ROAD IN BRGY. UGADLOCAL ACCESS ROAD 10,689,000            -                      10,689,000            10,689,000            10,689,000             10,689,000            COMPLETED 100%

AM-LA 2019 REGION II NUEVA VIZCAYA ALFONSO CASTAÑEDABATCH 1 LOCAL ACCESS ROAD IN CAWAYAN LOCAL ACCESS ROAD 4,762,000              -                      4,762,000              4,762,000              4,762,000               4,463,420              ON-GOING 0%

AM-LA 2019 REGION II NUEVA VIZCAYA AMBAGUIO BATCH 1 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 5,604,000              -                      5,604,000              5,604,000              5,604,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION II NUEVA VIZCAYA AMBAGUIO BATCH 1 LOCAL ACCESS ROAD IN BRGY. TIBLACLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION II NUEVA VIZCAYA ARITAO BATCH 1

LOCAL ACCESS ROAD IN BRGY. COMON,-

BRGY. BONE NORTH- BRGY. BONE SOUTH-

BRGY. OCAO- BRGY  BALITE

LOCAL ACCESS ROAD 10,059,000            -                      10,059,000            10,059,000            -                          -                          ON-GOING 95%

AM-LA 2019 REGION II NUEVA VIZCAYA BAGABAG BATCH 1
LOCAL ACCESS ROAD IN VILLA COLOMA TO 

SAN GERONIMO
LOCAL ACCESS ROAD 11,691,000            -                      11,691,000            11,691,000            11,691,000             -                          COMPLETED 100%

AM-LA 2019 REGION II NUEVA VIZCAYA BAMBANG BATCH 1 LOCAL ACCESS ROAD IN ABINGANANLOCAL ACCESS ROAD 4,020,000              -                      4,020,000              4,020,000              4,008,099               -                          COMPLETED 100%

AM-LA 2019 REGION II NUEVA VIZCAYA BAMBANG BATCH 1
LOCAL ACCESS ROAD IN BRGY. SANTO 

DOMINGO
LOCAL ACCESS ROAD 4,027,000              -                      4,027,000              4,027,000              4,027,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION II NUEVA VIZCAYA BAYOMBONG BATCH 1 LOCAL ACCESS ROAD IN BRGY. IPIL CUNEGLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,405,488               -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION II NUEVA VIZCAYA BAYOMBONG BATCH 1
EXPANSION OF EVACUATION CENTER IN 

BRGY DMM
EVACUATION CENTER 3,040,000              -                      3,040,000              3,040,000              2,917,272               2,917,272              ON-GOING 5%

AM-LA 2019 REGION II NUEVA VIZCAYA DIADI BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

NAGSABARAN
LOCAL ACCESS ROAD 4,036,000              -                      4,036,000              4,036,000              4,036,000               3,445,786              COMPLETED 100%

AM-LA 2019 REGION II NUEVA VIZCAYA DIADI BATCH 1 LOCAL ACCESS ROAD IN BRGY. PINYALOCAL ACCESS ROAD 6,045,000              -                      6,045,000              6,045,000              6,045,000               3,004,578              COMPLETED 100%

AM-LA 2019 REGION II NUEVA VIZCAYA DUPAX DEL NORTE BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

MABASA
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION II NUEVA VIZCAYA DUPAX DEL NORTE BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

BELANCE
LOCAL ACCESS ROAD 1,586,000              -                      1,586,000              1,586,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION II NUEVA VIZCAYA DUPAX DEL SUR BATCH 1 LOCAL ACCESS ROAD IN BRGY. BANILALOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,996,829              COMPLETED 100%

AM-LA 2019 REGION II NUEVA VIZCAYA DUPAX DEL SUR BATCH 1 LOCAL ACESS ROAD IN BRGY. CAROLOTANLOCAL ACCESS ROAD 6,102,000              -                      6,102,000              6,102,000              6,102,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION II NUEVA VIZCAYA KASIBU BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

PAQUET
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION II NUEVA VIZCAYA KASIBU BATCH 2 LOCAL ACCESS ROAD IN BARANGAY TADJILOCAL ACCESS ROAD 4,737,000              -                      4,737,000              4,737,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION II NUEVA VIZCAYA KASIBU BATCH 2
EXPANSION OF EVACUATION IN BRGY 

POBLACION
EVACUATION CENTER 1,500,000              -                      1,500,000              1,500,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION II NUEVA VIZCAYA KAYAPA BATCH 1
LOCAL ACCESS ROAD IN NAYAO 

PANGAWAN
LOCAL ACCESS ROAD 5,507,000              -                      5,507,000              5,507,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION II NUEVA VIZCAYA QUEZON BATCH 1 LOCAL ACCESS ROAD IN BRGY. RUNRUNOLOCAL ACCESS ROAD 9,000,000              -                      9,000,000              9,000,000              9,000,000               8,996,868              ON-GOING 0%

AM-PW 2019 REGION II NUEVA VIZCAYA QUEZON BATCH 5
UPGRADING OF WATER SYSTEM IN BRGY. 

BULIWAO

POTABLE WATER SUPPLY 

SYSTEM
724,000                 -                      724,000                 724,000                 724,000                  -                          ON-GOING 2%

AM-PW 2019 REGION II NUEVA VIZCAYA SANTA FE BATCH 1 LOCAL ACCESS ROAD IN BRGY. BALILINGLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION II NUEVA VIZCAYA SANTA FE BATCH 1 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          ON-GOING 0%

AM-DRR 2019 REGION II NUEVA VIZCAYA SANTA FE BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN POBLACION
EVACUATION CENTER 1,623,000              -                      1,623,000              1,623,000              -                          -                          ON-GOING 5%

AM-LA 2019 REGION II NUEVA VIZCAYA SOLANO BATCH 1 LOCAL ACCESS ROAD IN BRGY. LACTAWANLOCAL ACCESS ROAD 5,689,000              -                      5,689,000              5,689,000              5,689,000               4,572,885              COMPLETED 100%

AM-LA 2019 REGION II NUEVA VIZCAYA SOLANO BATCH 1
LOCAL ACCESS ROAD IN BRGY. SAN JUAN 

SOLANO
LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              6,000,000               2,707,598              COMPLETED 100%

AM-LA 2019 REGION II NUEVA VIZCAYA VILLAVERDE BATCH 1
LOCAL ACCESS ROAD IN BRGY. BINTAWAN 

NORTE
LOCAL ACCESS ROAD 4,835,500              -                      4,835,500              4,835,500              4,835,000               -                          COMPLETED 100%
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AM-LA 2019 REGION II NUEVA VIZCAYA VILLAVERDE BATCH 1
LOCAL ACCESS ROAD IN BRGY. BINTAWAN 

SUR
LOCAL ACCESS ROAD 4,835,500              -                      4,835,500              4,835,500              3,527,045               -                          COMPLETED 100%

AM-LA 2019 REGION II QUIRINO AGLIPAY BATCH 1 LOCAL ACCESS ROAD IN PROGRESOLOCAL ACCESS ROAD 7,864,000              -                      7,864,000              7,864,000              7,864,000               7,864,000              COMPLETED 100%

AM-DRR 2019 REGION II QUIRINO AGLIPAY BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION II QUIRINO CABARROGUIS BATCH 1 LOCAL ACCESS ROAD IN BRGY. GUNDAWAYLOCAL ACCESS ROAD 5,075,500              -                      5,075,500              5,075,500              5,075,500               -                          PROCUREMENT 0%

AM-LA 2019 REGION II QUIRINO CABARROGUIS BATCH 1 LOCAL ACCESS ROAD IN BRGY. ZAMORALOCAL ACCESS ROAD 5,263,500              -                      5,263,500              5,263,500              5,263,500               -                          ON-GOING 93%

AM-LA 2019 REGION II QUIRINO DIFFUN BATCH 1 LOCAL ACCESS ROAD IN BRGY. RIZALLOCAL ACCESS ROAD 10,377,000            -                      10,377,000            10,377,000            10,377,000             7,765,406              COMPLETED 100%

AM-LA 2019 REGION II QUIRINO MADDELA BATCH 1
LOCAL ACCESS ROAD IN BRGY. POBLACION 

NORTE
LOCAL ACCESS ROAD 5,813,000              -                      5,813,000              5,813,000              5,813,000               5,813,000              COMPLETED 100%

AM-LA 2019 REGION II QUIRINO NAGTIPUNAN BATCH 1 LOCAL ACCESS ROAD IN SAN DIONISIO IILOCAL ACCESS ROAD 5,084,000              -                      5,084,000              5,084,000              5,084,000               5,081,560              COMPLETED 100%

AM-LA 2019 REGION II QUIRINO SAGUDAY BATCH 1 LOCAL ACCESS ROAD IN SALVACIONLOCAL ACCESS ROAD 9,621,000              -                      9,621,000              9,621,000              9,621,000               9,621,000              COMPLETED 100%

AM-PW 2019 REGION III AURORA BALER BATCH 2

EXPANSION OF LEVEL 3 WATER SYSTEM IN 

BARANGAY SUKLAYIN (BARANGAY WIDE) 

AND BARANGAY PINGIT 

POTABLE WATER SUPPLY 

SYSTEM
11,276,000            -                      11,276,000            11,276,000            11,276,000             -                          ON-GOING 2%

AM-LA 2019 REGION III AURORA CASIGURAN BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

CALANTAS
LOCAL ACCESS ROAD 10,210,000            -                      10,210,000            10,210,000            10,210,000             1,530,720              COMPLETED 100%

AM-LA 2019 REGION III AURORA DILASAG BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

DICABASAN TO MASAGANA
LOCAL ACCESS ROAD 9,616,000              -                      9,616,000              9,616,000              9,616,000               9,113,304              COMPLETED 100%

AM-LA 2019 REGION III AURORA DINALUNGAN BATCH 1
LOCAL ACCESS ROAD IN POBLACION ZONE 

II
LOCAL ACCESS ROAD 5,251,000              -                      5,251,000              5,251,000              5,251,000               5,241,512              COMPLETED 100%

AM-PW 2019 REGION III AURORA DINGALAN BATCH 2

EXPANSION OF LEVEL II WATER SYSTEM 

(POTABLE WATER SUPPLY SYSTEM) FROM 

BARANGAY CARAGSACAN  TO BARANGAY 

APLAYA TO BARANGAY BUTAS NA BATO 

POTABLE WATER SUPPLY 

SYSTEM
9,816,000              -                      9,816,000              9,816,000              9,816,000               -                          COMPLETED 100%

AM-LA 2019 REGION III AURORA DIPACULAO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

BUENAVISTA
LOCAL ACCESS ROAD 6,322,000              -                      6,322,000              6,322,000              6,322,000               3,592,893              COMPLETED 100%

AM-LA 2019 REGION III AURORA DIPACULAO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

DITALE
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 REGION III AURORA MARIA AURORA BATCH 1 LOCAL ACCESS ROAD IN BRGY. SAN JUANLOCAL ACCESS ROAD 7,932,000              -                      7,932,000              7,932,000              7,932,000               1,965,415              COMPLETED 100%

AM-DRR 2019 REGION III AURORA MARIA AURORA BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,200,000              -                      2,200,000              2,200,000              2,200,000               -                          COMPLETED 100%

AM-LA 2019 REGION III AURORA SAN LUIS BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

DITUMABO-L.PIMENTEL
LOCAL ACCESS ROAD 5,583,000              -                      5,583,000              5,583,000              5,578,794               2,296,258              COMPLETED 100%

AM-LA 2019 REGION III BATAAN ABUCAY BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

SALIAN
LOCAL ACCESS ROAD 5,496,000              -                      5,496,000              5,496,000              5,496,000               -                          COMPLETED 100%

AM-DRR 2019 REGION III BATAAN ABUCAY BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. SALIAN
EVACUATION CENTER 6,286,000              -                      6,286,000              6,286,000              6,286,000               -                          COMPLETED 100%

AM-LA 2019 REGION III BATAAN BAGAC BATCH 1

LOCAL ACCESS ROAD - UPGRADING OF 

LOCAL ACCESS ROAD IN BARANGAY A. 

RICARDO

LOCAL ACCESS ROAD 11,514,000            -                      11,514,000            11,514,000            11,514,000             9,197,846              COMPLETED 100%

AM-LA 2019 REGION III BATAAN DINALUPIHAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. STA. ISABEL
LOCAL ACCESS ROAD 6,491,000              -                      6,491,000              6,491,000              6,491,000               6,487,960              COMPLETED 100%

AM-LA 2019 REGION III BATAAN DINALUPIHAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BAYAN BAYANAN
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               4,996,091              COMPLETED 100%

AM-LA 2019 REGION III BATAAN HERMOSA BATCH 1
CONCRETING OF ROAD AT BRGY. SAN 

PEDRO
LOCAL ACCESS ROAD 10,652,000            -                      10,652,000            10,652,000            10,652,000             10,652,000            COMPLETED 100%

AM-LA 2019 REGION III BATAAN LIMAY PENDING LOCAL ACCESS ROAD IN BRGY. DUALELOCAL ACCESS ROAD 12,366,000            -                      12,366,000            -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION III BATAAN MARIVELES BATCH 1 LOCAL ACCESS ROAD IN BALON ANITOLOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              6,000,000               3,016,590              COMPLETED 100%

AM-LA 2019 REGION III BATAAN MARIVELES BATCH 1 LOCAL ACCESS ROAD IN SISIMAN LOCAL ACCESS ROAD 5,930,000              -                      5,930,000              5,930,000              5,930,000               2,963,723              COMPLETED 100%

AM-LA 2019 REGION III BATAAN MORONG BATCH 1
LOCAL ACCESS ROAD IN SITIO CROSSING, 

POBLACION
LOCAL ACCESS ROAD 6,065,000              -                      6,065,000              6,065,000              6,065,000               6,065,000              COMPLETED 100%

AM-LA 2019 REGION III BATAAN MORONG BATCH 1 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 4,510,000              -                      4,510,000              4,510,000              4,510,000               4,510,000              COMPLETED 100%

AM-DRR 2019 REGION III BATAAN MORONG BATCH 1
PROCUREMENT OF DRR RELATED 

EQUIPMENT
DRR RELATED EQUIPMENT 1,000,000              -                      1,000,000              1,000,000              989,000                  989,000                 COMPLETED 100%
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AM-PW 2019 REGION III BATAAN ORANI BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN TUGATOG

HEALTH AND SANITATION 1,000,000              -                      1,000,000              1,000,000              1,000,000               988,588                 COMPLETED 100%

AM-LA 2019 REGION III BATAAN ORANI BATCH 1 LOCAL ACCESS ROAD IN MULAWIN LOCAL ACCESS ROAD 10,842,000            -                      10,842,000            10,842,000            10,842,000             10,810,791            COMPLETED 100%

AM-DRR 2019 REGION III BATAAN ORION BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. PAG-ASA, 

WAWA

EVACUATION CENTER 11,616,000            -                      11,616,000            11,616,000            11,616,000             10,300,124            ON-GOING 99%

AM-LA 2019 REGION III BATAAN PILAR BATCH 1 LOCAL ACCESS ROAD IN PANILAO LOCAL ACCESS ROAD 8,500,000              -                      8,500,000              8,500,000              8,500,000               -                          ON-GOING 0%

AM-DRR 2019 REGION III BATAAN PILAR BATCH 1

REHABILITATION/IMPROVEMENT OF 

EXISTING BUILDING TO A MUNICIPAL DRUG 

REHABILITATION FACILITY IN BRGY 

PANILAO

DRUG REHABILITATION CENTER 2,822,000              -                      2,822,000              2,822,000              2,822,000               2,822,000              COMPLETED 100%

AM-LA 2019 REGION III BATAAN SAMAL BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

ROQUE TO BARANGAY STA. LUCIA
LOCAL ACCESS ROAD 11,187,000            -                      11,187,000            11,187,000            11,156,125             11,156,125            COMPLETED 100%

AM-LA 2019 REGION III BULACAN ANGAT BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

ENCANTO
LOCAL ACCESS ROAD 11,683,000            -                      11,683,000            11,683,000            11,683,000             11,647,657            COMPLETED 100%

AM-DRR 2019 REGION III BULACAN BALAGTAS BATCH 1
PROCUREMENT OF DRR RESCUE VEHICLE 

(MULTI-PURPOSE VEHICLE)
DRR RELATED EQUIPMENT 9,000,000              -                      9,000,000              9,000,000              9,000,000               8,955,000              COMPLETED 100%

AM-DRR 2019 REGION III BULACAN BALAGTAS BATCH 1
PROCUREMENT OF DRR RESCUE VEHICLE 

(PICK-UP)
DRR RELATED EQUIPMENT 2,987,000              -                      2,987,000              2,987,000              2,987,000               2,977,000              COMPLETED 100%

AM-LA 2019 REGION III BULACAN BALIUAG BATCH 1 LOCAL ACCESS ROAD IN BRGY. PIEL LOCAL ACCESS ROAD 11,510,000            -                      11,510,000            11,510,000            11,504,934             3,553,688              ON-GOING 13%

AM-DRR 2019 REGION III BULACAN BALIUAG BATCH 1
PROCUREMENT OF DRR RELATED 

EQUIPMENT
DRR RELATED EQUIPMENT 2,552,000              -                      2,552,000              2,552,000              2,552,000               2,535,000              COMPLETED 100%

AM-PW 2019 REGION III BULACAN BOCAUE BATCH 3

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN BRGY BINANG 2ND, BRGY LOLOMBOY 

AND BRGY IGULOT

HEALTH AND SANITATION 8,245,000              -                      8,245,000              8,245,000              8,245,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION III BULACAN BULAKAN BATCH 1

LOCAL ACCESS ROAD, 

UPGRADING/IMPROVEMENT PUROK 6, 

BAMBANG

LOCAL ACCESS ROAD 10,874,000            -                      10,874,000            10,874,000            10,874,000             10,874,000            ON-GOING 11%

AM-LA 2019 REGION III BULACAN BUSTOS BATCH 3
UPGRADING OF LOCAL ACCESS ROAD 

(BARANGAY TALAMPAS)
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,990,494              COMPLETED 100%

AM-LA 2019 REGION III BULACAN BUSTOS BATCH 3
REHABILITATION OF LOCAL ACCESS ROAD 

(BARANGAY CATACTE)
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,989,150              COMPLETED 100%

AM-LA 2019 REGION III BULACAN BUSTOS BATCH 3
REHABILITATION OF LOCAL ACCESS ROAD 

(BARANGAY MALAWAK)
LOCAL ACCESS ROAD 3,845,000              -                      3,845,000              3,845,000              3,845,000               3,845,000              COMPLETED 100%

AM-LA 2019 REGION III BULACAN CALUMPIT BATCH 1 LOCAL ACCESS ROAD IN BARANGAY GUGOLOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              4,981,776               3,650,873              COMPLETED 100%

AM-DRR 2019 REGION III BULACAN CALUMPIT BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. SAN MARCOS
EVACUATION CENTER 7,709,000              -                      7,709,000              7,709,000              7,693,575               -                          COMPLETED 100%

AM-LA 2019 REGION III BULACAN DOÑA REMEDIOS TRINIDADBATCH 1
UPGRADING OF LOCAL ACCESS ROAD AT 

SO. PANTINGAN, BARANGAY KALAWAKAN
LOCAL ACCESS ROAD 5,075,000              -                      5,075,000              5,075,000              5,070,508               5,070,508              COMPLETED 100%

AM-LA 2019 REGION III BULACAN DOÑA REMEDIOS TRINIDADBATCH 1
UPGRADING OF LOCAL ACCESS ROAD AT 

BARANGAY CAMACHIN
LOCAL ACCESS ROAD 5,100,000              -                      5,100,000              5,100,000              5,100,000               5,094,526              COMPLETED 100%

AM-LA 2019 REGION III BULACAN GUIGUINTO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

POBLACION
LOCAL ACCESS ROAD 12,522,000            -                      12,522,000            12,522,000            12,522,000             12,513,332            COMPLETED 100%

AM-DRR 2019 REGION III BULACAN HAGONOY BATCH 1
EXPANSION OF EVACUATION CENTER IN 

BRGY STO.NIÑO
EVACUATION CENTER 11,977,000            -                      11,977,000            11,977,000            11,977,000             5,998,226              ON-GOING 45%

AM-LA 2019 REGION III BULACAN MARILAO BATCH 1

UPGRADING OF LOCAL ACCESS ROAD WITH 

DRAINAGE IMPROVEMENT AT BRGY. 

ABANGAN NORTE

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,991,490              COMPLETED 100%

AM-LA 2019 REGION III BULACAN MARILAO BATCH 1

UPGRADING OF LOCAL ACCESS ROAD WITH 

DRAINAGE IMPROVEMENT AT BRGY. 

PRENZA II

LOCAL ACCESS ROAD 6,054,000              -                      6,054,000              6,054,000              6,054,000               6,047,357              COMPLETED 100%

AM-LA 2019 REGION III BULACAN MARILAO BATCH 1

UPGRADING OF LOCAL ACCESS ROAD WITH 

DRAINAGE IMPROVEMENT AT BRGY. 

ABANGAN SUR

LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              4,991,734               4,991,734              COMPLETED 100%

AM-LA 2019 REGION III BULACAN NORZAGARAY BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

PARTIDA
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,999,385              COMPLETED 100%
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AM-LA 2019 REGION III BULACAN NORZAGARAY BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

MATICTIC
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               2,521,480              COMPLETED 100%

AM-DRR 2019 REGION III BULACAN NORZAGARAY BATCH 1

CONSTRUCTION OF A MUNICIPAL DRUG 

REHABILITATION FACILITY IN BRGY 

PARTIDA

DRUG REHABILITATION CENTER 4,013,000              -                      4,013,000              4,013,000              4,011,378               1,259,101              COMPLETED 100%

AM-DRR 2019 REGION III BULACAN OBANDO BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,580,102              -                      2,580,102              2,580,102              2,580,102               2,580,102              COMPLETED 100%

AM-LA 2019 REGION III BULACAN OBANDO BATCH 3 LOCAL ACCESS ROAD IN TAWIRAN LOCAL ACCESS ROAD 9,101,898              -                      9,101,898              9,101,898              9,100,565               7,280,452              ON-GOING 80%

AM-LA 2019 REGION III BULACAN PANDI BATCH 1 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 6,150,000              -                      6,150,000              6,150,000              6,150,000               6,145,000              COMPLETED 100%

AM-LA 2019 REGION III BULACAN PANDI BATCH 1
LOCAL ACCESS ROAD IN BRGY. SAN 

ROQUE - BRGY. POBLACION
LOCAL ACCESS ROAD 6,151,000              -                      6,151,000              6,151,000              6,151,000               -                          ON-GOING 35%

AM-DRR 2019 REGION III BULACAN PAOMBONG BATCH 1
PROPOSED CONSTRUCTION OF 

EVACUATION CENTER IN BRGY POBLACION
EVACUATION CENTER 10,392,000            -                      10,392,000            10,392,000            10,366,482             10,366,482            COMPLETED 100%

AM-LA 2019 REGION III BULACAN PLARIDEL BATCH 1

LOCAL ACCESS ROAD - 

REHABILITATION/CONSTRUCTION OF 

ROADS AND DRAINAGE AT A.C. REYES ST. - 

BRGY. POBLACION

LOCAL ACCESS ROAD 4,689,000              -                      4,689,000              4,689,000              4,687,770               4,687,770              COMPLETED 100%

AM-LA 2019 REGION III BULACAN PLARIDEL BATCH 1

LOCAL ACCESS ROAD - 

REHABILITATION/CONSTRUCTION OF 

ROADS AND DRAINAGE AT J. GARCIA ST. - 

BRGY. POBLACION

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,999,995               3,497,996              COMPLETED 100%

AM-LA 2019 REGION III BULACAN PLARIDEL BATCH 1

LOCAL ACCESS ROAD - 

REHABILITATION/CONSTRUCTION OF 

ROADS AND DRAINAGE AT A. MARIANO ST. - 

BRGY. POBLACION

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,999,444               3,999,444              COMPLETED 100%

AM-PW 2019 REGION III BULACAN PULILAN BATCH 2

REHABILITATION/IMPROVEMENT LEVEL III 

WATER SYSTEM (CONSTRUCTION OF 

ELEVATED WATER TANK AT BRGY. 

PEÑABATAN, PULILAN, BULACAN)

POTABLE WATER SUPPLY 

SYSTEM
10,800,000            -                      10,800,000            10,800,000            10,800,000             -                          COMPLETED 100%

AM-PW 2019 REGION III BULACAN PULILAN BATCH 2

EXPANSION OF LEVEL III WATER SYSTEM 

(DISTRIBUTION LINES AT BRGY. 

PEÑABATAN, PULILAN, BULACAN)

POTABLE WATER SUPPLY 

SYSTEM
1,672,000              -                      1,672,000              1,672,000              1,672,000               1,672,000              COMPLETED 100%

AM-LA 2019 REGION III BULACAN SAN ILDEFONSO BATCH 1 LOCAL ACCESS ROAD - BRGY. POBLACIONLOCAL ACCESS ROAD 12,620,000            -                      12,620,000            12,620,000            12,620,000             7,570,890              COMPLETED 100%

AM-LA 2019 REGION III BULACAN SAN MIGUEL BATCH 1
LOCAL ACCESS ROAD IN BARANGAYS 

PARTIDA, LAMBAKIN AND SAPANG
LOCAL ACCESS ROAD 12,476,000            -                      12,476,000            12,476,000            12,476,000             5,198,591              ON-GOING 66%

AM-LA 2019 REGION III BULACAN SAN RAFAEL BATCH 1
LOCAL ACCESS ROAD UPGRADING 

(CAINGIN)
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              4,966,270               4,966,270              COMPLETED 100%

AM-LA 2019 REGION III BULACAN SAN RAFAEL BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT (SAN 

ROQUE)

LOCAL ACCESS ROAD 7,417,000              -                      7,417,000              7,417,000              7,367,011               7,367,011              COMPLETED 100%

AM-LA 2019 REGION III BULACAN SANTA MARIA BATCH 1
IMPROVEMENT/REHABILITATION OF LOCAL 

ACCESS ROAD (BARANGAY CATMON)
LOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,500,000               4,492,561              COMPLETED 100%

AM-LA 2019 REGION III BULACAN SANTA MARIA BATCH 1

IMPROVEMENT/REHABILITATION OF LOCAL 

ACCESS ROAD (BARANGAY PULONG 

BUHANGIN)

LOCAL ACCESS ROAD 6,768,000              -                      6,768,000              6,768,000              6,768,000               6,760,433              COMPLETED 100%

AM-LA 2019 REGION III BULACAN SANTA MARIA BATCH 1
IMPROVEMENT/REHABILITATION OF LOCAL 

ACCESS ROAD (BARANGAY BULAC)
LOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,500,000               4,492,558              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA ALIAGA BATCH 3 LOCAL ACCESS ROAD IN BRGY. SANTIAGOLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION III NUEVA ECIJA ALIAGA BATCH 3
LOCAL ACCESS ROAD IN BRGY. 

MAGSAYSAY
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA ALIAGA BATCH 3 LOCAL BRIDGE IN BRGY. SAN EMILIANOLOCAL BRIDGES 2,604,000              -                      2,604,000              2,604,000              2,604,000               -                          COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA BONGABON BATCH 1
LOCAL ACCESS ROAD - BARANGAY 

SISILANG AND BARANGAY SOCIAL
LOCAL ACCESS ROAD 6,616,843              -                      6,616,843              6,616,843              6,606,339               6,606,339              COMPLETED 100%

Page 23 of 86



 RELEASED BY 

DBM 

 OBLIGATED BY 

THE LGUs 

 LIQUIDATIONS 

/DISBURSED BY 

THE LGUs 

 AMOUNT  AMOUNT  AMOUNT 

 ACCOMPLISHMENT AS OF DECEMBER 31, 2020 

BATCH 

RELEASE
CITY / MUNICIPALITY PROJECT TITLE PROJECT TYPEPROGRAM FY

PROJECT PROFILE

 ALLOCATION  FINANCIAL  PHYSICAL STATUS 

REGION PROVINCE
ORGINAL

CANCELLED / 

REVERTED
 REVISED  STATUS 

 BASED ON 

SWA 

AM-LA 2019 REGION III NUEVA ECIJA BONGABON BATCH 1
LOCAL ACCESS ROAD - BARANGAY 

KAINGIN
LOCAL ACCESS ROAD 4,000,157              -                      4,000,157              4,000,157              3,994,768               3,870,884              COMPLETED 100%

AM-DRR 2019 REGION III NUEVA ECIJA CABIAO BATCH 3
CONSTRUCTION OF EVACUATION CENTER 

IN SAN FERNANDO SUR
EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              4,000,000               1,154,034              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA CABIAO BATCH 3
LOCAL ACCESS ROAD IN BRGY. SAN 

VICENTE
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,351,805              COMPLETED 100%

AM-PW 2019 REGION III NUEVA ECIJA CABIAO BATCH 3
EXPANSION OF LEVEL III WATER SYSTEM IN 

BRGY STA. ISABEL

POTABLE WATER SUPPLY 

SYSTEM
2,925,000              -                      2,925,000              2,925,000              2,925,000               2,925,000              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA CARRANGLAN BATCH 1
REHABILITATION OF LOCAL ACCESS ROAD 

(PUNCAN)
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,545,754               3,351,805              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA CARRANGLAN BATCH 1
REHABILITATION OF LOCAL ACCESS ROAD 

(GEN. LUNA)
LOCAL ACCESS ROAD 6,558,000              -                      6,558,000              6,558,000              6,540,958               6,540,958              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA CUYAPO BATCH 1
LOCAL ACCESS ROAD (REHABILITATION OF 

LOCAL ACCESS RD., BRGY. CACAPASAN)
LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              -                          -                          ON-GOING 87%

AM-LA 2019 REGION III NUEVA ECIJA CUYAPO BATCH 1

LOCAL ACCESS ROAD (REHABILITATION OF 

LOCAL ACCESS RD., SITIO SANG-ATAN TO 

LATAP)

LOCAL ACCESS ROAD 4,635,000              -                      4,635,000              4,635,000              -                          -                          COMPLETED 100%

AM-PW 2019 REGION III NUEVA ECIJA GABALDON BATCH 3

PROVISION OF POTABLE WATER SUPPLY 

SYSTEM (UPGRADING OF WATER SYSTEM 

FROM LEVEL II TO LEVEL III), NORTH 

POBLACION

POTABLE WATER SUPPLY 

SYSTEM
10,021,000            -                      10,021,000            10,021,000            10,021,000             7,004,261              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA GENERAL MAMERTO NATIVIDADBATCH 1 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 10,151,000            -                      10,151,000            10,151,000            10,151,000             10,142,227            COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA GENERAL TINIO BATCH 1
LOCAL ACCESS ROAD UPGRADING - 

BARANGAY SAN PEDRO
LOCAL ACCESS ROAD 10,280,000            -                      10,280,000            10,280,000            10,272,431             10,272,431            COMPLETED 100%

AM-DRR 2019 REGION III NUEVA ECIJA GUIMBA BATCH 1
PROCUREMENT OF DRR RELATED 

EQUIPMENT
DRR RELATED EQUIPMENT 1,256,000              -                      1,256,000              1,256,000              -                          -                          COMPLETED 100%

AM-DRR 2019 REGION III NUEVA ECIJA GUIMBA BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 1,800,000              -                      1,800,000              1,800,000              -                          -                          ON-GOING 5%

AM-LA 2019 REGION III NUEVA ECIJA GUIMBA BATCH 3 LOCAL ACCESS ROAD IN CAVITE LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,958,743               3,958,743              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA JAEN BATCH 1 LOCAL ACCESS ROAD IN BRGY. NIYUGANLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA JAEN BATCH 1
LOCAL ACCESS ROAD IN BRGY. ULANIN 

PITAK
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION III NUEVA ECIJA JAEN BATCH 1

CONSTRUCTION OF A MUNICIPAL DRUG 

REHABILITATION FACILITY IN BRGY 

SAPANG MUNICIPAL GOVERNMENT 

COMPOUND

DRUG REHABILITATION CENTER 2,804,000              -                      2,804,000              2,804,000              2,803,002               2,803,002              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA LAUR BATCH 1
LOCAL ACCESS ROAD IN BRGY. SAN 

JOSEPH
LOCAL ACCESS ROAD 10,027,000            -                      10,027,000            10,027,000            10,027,000             -                          COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA LICAB BATCH 3

CONCRETING OF BRGY. VILLAROSA 

(PALAGUYOD) - POBLACION SUR - 

RIVERSIDE, SAN JUAN ROAD

LOCAL ACCESS ROAD 5,873,000              -                      5,873,000              5,873,000              5,873,000               1,760,966              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA LICAB BATCH 3
CONCRETING OF SITIO SUBA, BRGY. 

AQUINO - RIVERSIDE, BRGY. SAN JUAN
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA LLANERA BATCH 1

LOCAL ACCESS ROAD - LOCAL ROAD 

REHABILITATION/IMPROVEMENT - 

BARANGAY VICTORIA

LOCAL ACCESS ROAD 5,055,000              -                      5,055,000              5,055,000              2,516,379               2,013,104              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA LLANERA BATCH 1

LOCAL ACCESS ROAD - LOCAL ROAD 

REHABILITATION/IMPROVEMENT - 

BARANGAY PLARIDEL

LOCAL ACCESS ROAD 5,055,000              -                      5,055,000              5,055,000              2,516,379               2,013,104              COMPLETED 100%

AM-PW 2019 REGION III NUEVA ECIJA LUPAO BATCH 3

CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN AGUPALO 

WESTE

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-PW 2019 REGION III NUEVA ECIJA LUPAO BATCH 3
CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN SAN ISIDRO

POTABLE WATER SUPPLY 

SYSTEM
2,195,000              -                      2,195,000              2,195,000              2,195,000               -                          COMPLETED 100%
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AM-PW 2019 REGION III NUEVA ECIJA LUPAO BATCH 3

CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN SALVACION 

1ST

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-PW 2019 REGION III NUEVA ECIJA LUPAO BATCH 3
CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BALBALUNGAO

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-PW 2019 REGION III NUEVA ECIJA LUPAO BATCH 3
CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN PARISTA

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION III NUEVA ECIJA NAMPICUAN BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 1,500,000              -                      1,500,000              1,500,000              1,496,760               1,496,760              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA NAMPICUAN BATCH 3

LOCAL ROAD 

REHABILITATION/IMPROVEMENT 

BARANGAY ESTACION

LOCAL ACCESS ROAD 4,633,000              -                      4,633,000              4,633,000              4,631,625               4,631,625              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA NAMPICUAN BATCH 3

LOCAL ROAD 

REHABILITATION/IMPROVEMENT 

BARANGAY ALEMANIA

LOCAL ACCESS ROAD 4,633,000              -                      4,633,000              4,633,000              4,630,938               4,630,938              COMPLETED 100%

AM-PW 2019 REGION III NUEVA ECIJA PANTABANGAN BATCH 4
EXPANSION OF LEVEL II WATER SYSTEM 

(BARANGAY GANDUZ)

POTABLE WATER SUPPLY 

SYSTEM
5,218,000              -                      5,218,000              5,218,000              5,218,000               -                          ON-GOING 2%

AM-LA 2019 REGION III NUEVA ECIJA PEÑARANDA BATCH 1 LOCAL ACCESS ROAD IN BRGY. SAN JOSEFLOCAL ACCESS ROAD 11,075,000            -                      11,075,000            11,075,000            11,075,000             9,964,686              COMPLETED 100%

AM-PW 2019 REGION III NUEVA ECIJA QUEZON BATCH 3

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY SAN 

ANDRES I - BRGY SAN ANDRES II

POTABLE WATER SUPPLY 

SYSTEM
11,297,000            -                      11,297,000            11,297,000            11,297,000             -                          ON-GOING 1%

AM-PW 2019 REGION III NUEVA ECIJA RIZAL BATCH 3

POTABLE WATER SYSTEM (EXPANSION OF 

LEVEL II WATER SYSTEM) IN BRGY. VILLA 

PARAISO

POTABLE WATER SUPPLY 

SYSTEM
3,616,000              -                      3,616,000              3,616,000              3,616,000               -                          COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA RIZAL BATCH 3

LOCAL ACCESS ROAD - 

REHABILITATION/IMPROVEMENTS OF BRGY. 

ROAD AND REHABILITATION OF DRAINAGE 

CANAL (POBLACION CENTRO)

LOCAL ACCESS ROAD 7,000,000              -                      7,000,000              7,000,000              6,994,099               5,669,522              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA SAN ANTONIO BATCH 1 LOCAL ACCESS ROAD IN BRGY. LUYOSLOCAL ACCESS ROAD 10,900,000            -                      10,900,000            10,900,000            10,894,773             9,260,557              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA SAN ISIDRO BATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

POBLACION
LOCAL ACCESS ROAD 5,667,000              -                      5,667,000              5,667,000              5,667,000               -                          COMPLETED 100%

AM-DRR 2019 REGION III NUEVA ECIJA SAN LEONARDO BATCH 1
CONSTRUCTION OF SMALL WATER 

RESERVOIR IN BRGY. MALLORCA

SMALL WATER IMPOUNDING 

PROJECT
10,641,000            -                      10,641,000            10,641,000            10,641,000             -                          COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA SANTA ROSA BATCH 1
CONCRETING OF ROAD, TIONGCO ROAD

BARANGAY SOLEDAD
LOCAL ACCESS ROAD 6,227,000              -                      6,227,000              6,227,000              6,191,032               6,191,032              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA SANTA ROSA BATCH 1
CONCRETING OF ROAD, OLD PROVINCIAL 

ROAD, BARANGAY LA FUENTE
LOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,472,764               4,472,764              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA SANTO DOMINGO BATCH 2
CONCRETING OF CORE LOCAL ACCESS 

ROAD, STO. ROSARIO - COMITANG ROAD
LOCAL ACCESS ROAD 6,933,501              -                      6,933,501              6,933,501              6,933,501               6,859,162              COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA SANTO DOMINGO BATCH 2
CONCRETING OF BARANGAY ROAD, 

BARANGAY CASULUCAN
LOCAL ACCESS ROAD 4,722,499              -                      4,722,499              4,722,499              4,722,499               -                          COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA TALAVERA BATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

BAGONG SILANG
LOCAL ACCESS ROAD 13,042,000            -                      13,042,000            13,042,000            13,042,000             13,038,422            COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA TALUGTUG BATCH 1
LOCAL ACCESS ROAD - LOCAL ROAD 

UPGRADING - BRGY. STO. DOMINGO
LOCAL ACCESS ROAD 9,781,000              -                      9,781,000              9,781,000              9,781,000               -                          COMPLETED 100%

AM-LA 2019 REGION III NUEVA ECIJA ZARAGOZA BATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

BATITANG
LOCAL ACCESS ROAD 11,479,000            -                      11,479,000            11,479,000            11,479,000             11,479,000            COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA APALIT BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

BALUCUC
LOCAL ACCESS ROAD 4,692,000              -                      4,692,000              4,692,000              4,640,432               4,640,432              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA APALIT BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

CALANTIPE
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,955,160               3,955,160              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA APALIT BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

PALIGUI
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,956,264               3,956,264              COMPLETED 100%
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AM-LA 2019 REGION III PAMPANGA ARAYAT BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

CAMBA - CANDATING
LOCAL ACCESS ROAD 12,053,000            -                      12,053,000            12,053,000            12,053,000             12,053,000            COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA BACOLOR BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

ANTONIO
LOCAL ACCESS ROAD 11,273,000            -                      11,273,000            11,273,000            11,273,000             11,273,000            COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA CANDABA BATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

MANDILI
LOCAL ACCESS ROAD 4,259,500              -                      4,259,500              4,259,500              4,224,300               4,224,300              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA CANDABA BATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

MAPANIQUI
LOCAL ACCESS ROAD 4,259,500              -                      4,259,500              4,259,500              4,227,000               4,227,000              COMPLETED 100%

AM-PW 2019 REGION III PAMPANGA CANDABA BATCH 3

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN SAN AGUSTIN

HEALTH AND SANITATION 1,080,000              -                      1,080,000              1,080,000              1,080,000               -                          COMPLETED 100%

AM-PW 2019 REGION III PAMPANGA CANDABA PENDING

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY VIZAL 

SAN PABLO

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              2,000,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION III PAMPANGA FLORIDABLANCA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

BODEGA
LOCAL ACCESS ROAD 11,881,000            -                      11,881,000            11,881,000            11,865,774             11,865,774            COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA GUAGUA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

PULUNGMASLE
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,594,626              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA GUAGUA BATCH 1 LOCAL ACCESS ROAD IN BARANGAY RIZALLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,591,469              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA GUAGUA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY STA. 

URSULA - BARANGAY SAN AGUSTIN
LOCAL ACCESS ROAD 4,889,000              -                      4,889,000              4,889,000              4,889,000               4,881,407              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA LUBAO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

LOURDES
LOCAL ACCESS ROAD 4,207,000              -                      4,207,000              4,207,000              4,195,192               4,195,192              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA LUBAO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

ROQUE DAU
LOCAL ACCESS ROAD 4,207,000              -                      4,207,000              4,207,000              4,193,640               4,193,640              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA LUBAO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

MIGUEL
LOCAL ACCESS ROAD 4,206,000              -                      4,206,000              4,206,000              4,192,325               4,192,325              COMPLETED 100%

AM-DRR 2019 REGION III PAMPANGA MACABEBE BATCH 1

CONSTRUCTION OF MUNICIPAL DRUG 

REHABILITATION FACILITY IN BRGY. SAN 

FRANCISCO

DRUG REHABILITATION CENTER 6,959,000              -                      6,959,000              6,959,000              6,920,240               6,920,240              COMPLETED 100%

AM-DRR 2019 REGION III PAMPANGA MACABEBE BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 1,400,000              -                      1,400,000              1,400,000              1,250,000               1,250,000              COMPLETED 100%

AM-DRR 2019 REGION III PAMPANGA MACABEBE BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. SAN JUAN
EVACUATION CENTER 1,500,000              -                      1,500,000              1,500,000              1,492,400               1,492,400              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA MACABEBE BATCH 1
LOCAL BRIDGE IN BARANGAY SAPLAD 

DAVID
LOCAL BRIDGES 1,000,000              -                      1,000,000              1,000,000              996,832                  996,832                 COMPLETED 100%

AM-DRR 2019 REGION III PAMPANGA MAGALANG BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 3,000,000              -                      3,000,000              3,000,000              2,838,339               2,838,339              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA MAGALANG BATCH 1
LOCAL ACCESS ROAD IN BARANGAY STO. 

NIÑO
LOCAL ACCESS ROAD 5,110,000              -                      5,110,000              5,110,000              5,100,075               5,100,075              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA MASANTOL BATCH 1
LOCAL ACCESS ROAD IN BRGY. STO. NIÑO - 

BRGY. STA. LUCIA MATUA
LOCAL ACCESS ROAD 10,470,000            -                      10,470,000            10,470,000            10,399,021             10,399,021            COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA MEXICO BATCH 1 LOCAL ACCESS ROAD IN SAN PATRICIOLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,975,826               3,975,826              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA MEXICO BATCH 1 LOCAL ACCESS ROAD IN PARIAN LOCAL ACCESS ROAD 9,659,000              -                      9,659,000              9,659,000              9,632,341               9,632,341              COMPLETED 100%

AM-DRR 2019 REGION III PAMPANGA MINALIN BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY STA. RITA
EVACUATION CENTER 2,000,000              -                      2,000,000              2,000,000              1,992,500               1,992,500              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA MINALIN BATCH 1 LOCAL ACCESS ROAD IN BRGY. STA. RITALOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              4,989,000               4,989,000              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA MINALIN BATCH 1
LOCAL ACCESS ROAD IN BRGY. STO. 

ROSARIO
LOCAL ACCESS ROAD 4,444,000              -                      4,444,000              4,444,000              4,433,500               4,433,500              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA PORAC BATCH 1 LOCAL ACCESS ROAD IN BABO PANGULOLOCAL ACCESS ROAD 7,500,000              -                      7,500,000              7,500,000              7,500,000               7,488,817              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA PORAC BATCH 1
LOCAL ACCESS ROAD IN SEPUNG BULAON-

PALAT
LOCAL ACCESS ROAD 5,533,000              -                      5,533,000              5,533,000              5,533,000               5,524,695              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA SAN LUIS BATCH 1
LOCAL ACCESS ROAD IN BARANGAY STO. 

ROSARIO - SAN SEBASTIAN ROAD
LOCAL ACCESS ROAD 5,046,000              -                      5,046,000              5,046,000              5,046,000               5,046,000              COMPLETED 100%
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AM-LA 2019 REGION III PAMPANGA SAN LUIS BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

CARLOS - STA. RITA ROAD
LOCAL ACCESS ROAD 5,363,000              -                      5,363,000              5,363,000              5,363,000               5,363,000              COMPLETED 100%

AM-DRR 2019 REGION III PAMPANGA SAN SIMON BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. STO. NIÑO
EVACUATION CENTER 7,500,000              -                      7,500,000              7,500,000              7,493,750               7,493,750              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA SAN SIMON BATCH 1 LOCAL ACCESS ROAD IN BRGY. STO. NIÑOLOCAL ACCESS ROAD 4,058,000              -                      4,058,000              4,058,000              4,056,069               4,056,069              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA SANTA ANA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

JUAN - BARANGAY SAN JOAQUIN
LOCAL ACCESS ROAD 5,652,500              -                      5,652,500              5,652,500              5,644,142               5,644,142              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA SANTA ANA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

JUAN
LOCAL ACCESS ROAD 5,652,500              -                      5,652,500              5,652,500              5,641,274               5,641,274              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA SANTA RITA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

JUAN
LOCAL ACCESS ROAD 7,294,000              -                      7,294,000              7,294,000              7,287,169               7,287,169              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA SANTA RITA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

DILADILA
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,753,887               3,753,887              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA SANTO TOMAS BATCH 1

LOCAL ACCESS ROAD - 

IMPROVEMENT/UPGRADING AND 

CONCRETING OF SAN VICENTE BARANGAY 

ROAD

LOCAL ACCESS ROAD 5,500,000              -                      5,500,000              5,500,000              5,493,608               5,493,608              COMPLETED 100%

AM-LA 2019 REGION III PAMPANGA SANTO TOMAS BATCH 1

LOCAL ACCESS ROAD - 

IMPROVEMENT/UPGRADING AND 

CONCRETING OF SAN MATIAS BARANGAY 

ROAD

LOCAL ACCESS ROAD 4,368,000              -                      4,368,000              4,368,000              4,361,621               4,361,621              COMPLETED 100%

AM-DRR 2019 REGION III PAMPANGA SASMUAN BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. STA. LUCIA
EVACUATION CENTER 5,741,000              -                      5,741,000              5,741,000              5,741,000               5,741,000              COMPLETED 100%

AM-LA 2019 REGION III TARLAC ANAO BATCH 1 LOCAL ACCESS ROAD IN SAN ROQUELOCAL ACCESS ROAD 6,695,000              -                      6,695,000              6,695,000              6,683,564               6,683,564              COMPLETED 100%

AM-LA 2019 REGION III TARLAC ANAO BATCH 1 LOCAL ACCESS ROAD IN CASILI LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,998,144               3,998,144              COMPLETED 100%

AM-DRR 2019 REGION III TARLAC BAMBAN BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN SITIO DULUPON, 

ANUPUL

EVACUATION CENTER 7,000,000              7,000,000           -                          7,000,000              -                          -                          CANCELLED 0%

AM-PW 2019 REGION III TARLAC BAMBAN BATCH 2

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN SITIO DULUPON, 

BRGY. ANUPUL, MAIN LINE  TO BRGY. 

BANABA UP TO BRGYS. OF LOURDES, 

BANGCU, SAN PEDRO ETC. AT DAP-DAP 

RESETTLEMENT

POTABLE WATER SUPPLY 

SYSTEM
4,895,000              -                      4,895,000              4,895,000              4,895,000               714,627                 COMPLETED 100%

AM-LA 2019 REGION III TARLAC CAMILING BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT ALONG 

RIZAL ST. (POBLACION B AND BRGY 

CAYAOAN)

LOCAL ACCESS ROAD 8,102,740              -                      8,102,740              8,102,740              8,102,740               8,092,866              COMPLETED 100%

AM-LA 2019 REGION III TARLAC CAMILING BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT ALONG 

BONIFACIO ST. (POBLACION)

LOCAL ACCESS ROAD 4,077,260              -                      4,077,260              4,077,260              4,077,260               4,072,928              COMPLETED 100%

AM-DRR 2019 REGION III TARLAC CAPAS BATCH 1 ACQUISITION OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 13,360,000            -                      13,360,000            13,360,000            13,360,000             13,360,000            COMPLETED 100%

AM-LA 2019 REGION III TARLAC CONCEPCION BATCH 1
LOCAL ACCESS ROAD (STA. RITA - SAN 

FRANCISCO ROAD CONCRETING)
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,970,851              COMPLETED 100%

AM-LA 2019 REGION III TARLAC CONCEPCION BATCH 1
LOCAL ACCESS ROAD (ROAD CONCRETING 

IN PANDO)
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,976,490              COMPLETED 100%

AM-LA 2019 REGION III TARLAC CONCEPCION BATCH 1
LOCAL ACCESS ROAD (ROAD CONCRETING 

IN DUTUNG A MATAS TO STO. NIÑO)
LOCAL ACCESS ROAD 4,482,000              -                      4,482,000              4,482,000              4,482,000               4,465,670              COMPLETED 100%

AM-LA 2019 REGION III TARLAC GERONA BATCH 1
LOCAL ACCESS ROAD IN BRGY. AYSON, 

GERONA
LOCAL ACCESS ROAD 7,301,000              -                      7,301,000              7,301,000              7,301,000               7,301,000              COMPLETED 100%

AM-DRR 2019 REGION III TARLAC GERONA BATCH 1
PROCUREMENT OF DRR RESCUE VEHICLE 

(PICK-UP)
DRR RELATED EQUIPMENT 1,800,000              -                      1,800,000              1,800,000              1,780,000               1,780,000              COMPLETED 100%

AM-DRR 2019 REGION III TARLAC GERONA BATCH 1
PROCUREMENT OF DRR RESCUE VEHICLE 

(MULTI-PURPOSE VEHICLE)
DRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              1,998,000               1,998,000              COMPLETED 100%

AM-PW 2019 REGION III TARLAC LA PAZ BATCH 1

EXPANSION OF LEVEL III WATER SYSTEM - 

BRGY. CAUT, PALUDPUD, BALANOY, & 

RIZAL, LA PAZ, TARLAC

POTABLE WATER SUPPLY 

SYSTEM
10,614,000            -                      10,614,000            10,614,000            10,614,000             5,152,973              ON-GOING 56%
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AM-LA 2019 REGION III TARLAC MAYANTOC BATCH 1
LOCAL ACCESS ROAD UPGRADING 

(MELECIO MANGANAAN)
LOCAL ACCESS ROAD 4,978,000              -                      4,978,000              4,978,000              4,954,810               4,954,810              COMPLETED 100%

AM-LA 2019 REGION III TARLAC MAYANTOC BATCH 1
LOCAL ACCESS ROAD UPGRADING (BRGY. 

MAPANDAN)
LOCAL ACCESS ROAD 4,978,000              -                      4,978,000              4,978,000              4,959,830               4,959,830              COMPLETED 100%

AM-LA 2019 REGION III TARLAC MONCADA BATCH 1 LOCAL ACCESS ROAD IN BRGY. SAPANGLOCAL ACCESS ROAD 6,495,000              -                      6,495,000              6,495,000              6,488,516               6,488,516              COMPLETED 100%

AM-DRR 2019 REGION III TARLAC MONCADA BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 4,000,000              200,748              3,799,252              4,000,000              3,799,252               3,799,252              COMPLETED 100%

AM-DRR 2019 REGION III TARLAC MONCADA BATCH 1
PROCUREMENT OF DRR RELATED 

EQUIPMENT
DRR RELATED EQUIPMENT 408,000                 4,800                  403,200                 408,000                 403,200                  403,200                 COMPLETED 100%

AM-LA 2019 REGION III TARLAC PANIQUI BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

BURGOS

LOCAL ACCESS ROAD 12,374,000            -                      12,374,000            12,374,000            12,374,000             12,374,000            COMPLETED 100%

AM-LA 2019 REGION III TARLAC PURA BATCH 1
LOCAL ACCESS ROAD IMPROVEMENT IN 

BARANGAY ESTIPONA
LOCAL ACCESS ROAD 10,947,000            -                      10,947,000            10,947,000            10,947,000             10,947,000            COMPLETED 100%

AM-LA 2019 REGION III TARLAC RAMOS BATCH 1
LOCAL ACCESS ROAD UPGRADING AT 

POBLACION CENTER
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               4,990,531              COMPLETED 100%

AM-LA 2019 REGION III TARLAC RAMOS BATCH 1
LOCAL ACCESS ROAD UPGRADING AT 

GUITEB
LOCAL ACCESS ROAD 5,898,000              -                      5,898,000              5,898,000              5,898,000               5,897,312              COMPLETED 100%

AM-LA 2019 REGION III TARLAC SAN CLEMENTE BATCH 1
LOCAL ACCESS ROAD UPGRADING - SITIO 

DUEG, BARANGAY MAASIN
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              4,996,911               4,996,911              COMPLETED 100%

AM-LA 2019 REGION III TARLAC SAN CLEMENTE BATCH 1
LOCAL ACCESS ROAD UPGRADING - 

BARANGAY NAGSABARAN
LOCAL ACCESS ROAD 4,550,000              -                      4,550,000              4,550,000              4,548,594               4,548,594              COMPLETED 100%

AM-LA 2019 REGION III TARLAC SAN JOSE BATCH 1

LOCAL ACCESS ROAD - LOCAL ROAD 

REHABILITATION/IMPROVEMENT IN VILLA 

AGLIPAY

LOCAL ACCESS ROAD 10,039,000            -                      10,039,000            10,039,000            10,028,450             6,033,347              ON-GOING 85%

AM-LA 2019 REGION III TARLAC SAN MANUEL BATCH 1
LOCAL ACCESS ROAD IN SAN FELIPE - 

MANGANDINGAY
LOCAL ACCESS ROAD 9,816,000              -                      9,816,000              9,816,000              9,816,000               9,816,000              COMPLETED 100%

AM-LA 2019 REGION III TARLAC SANTA IGNACIA BATCH 1
LOCAL ACCESS ROAD IN PALAYAN ROAD, 

BRGY. PUGO CECILIO
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 REGION III TARLAC SANTA IGNACIA BATCH 1 LOCAL ACCESS ROAD IN BRGY. POB. EASTLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,992,530              COMPLETED 100%

AM-LA 2019 REGION III TARLAC SANTA IGNACIA BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

TIMMAGUAB
LOCAL ACCESS ROAD 3,441,000              -                      3,441,000              3,441,000              3,441,000               3,441,000              COMPLETED 100%

AM-LA 2019 REGION III TARLAC VICTORIA BATCH 2 LOCAL ACCESS ROAD IN BANTOG LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,087,095              COMPLETED 100%

AM-LA 2019 REGION III TARLAC VICTORIA BATCH 2 LOCAL ACCESS ROAD IN LALAPAC LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,425,277              COMPLETED 100%

AM-LA 2019 REGION III TARLAC VICTORIA BATCH 2 LOCAL ACCESS ROAD IN MAGSAYSAY LOCAL ACCESS ROAD 3,776,000              -                      3,776,000              3,776,000              3,776,000               3,327,644              COMPLETED 100%

AM-LA 2019 REGION III ZAMBALES BOTOLAN BATCH 3 LOCAL ACCESS ROAD IN BARANGAY PACOLOCAL ACCESS ROAD 10,483,000            -                      10,483,000            10,483,000            -                          -                          ON-GOING 0%

AM-LA 2019 REGION III ZAMBALES CABANGAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. ANONANGLOCAL ACCESS ROAD 7,000,000              -                      7,000,000              7,000,000              7,000,000               6,990,000              COMPLETED 100%

AM-DRR 2019 REGION III ZAMBALES CABANGAN BATCH 1
PROCUREMENT OF DRR RESCUE VEHICLE 

(MULTI-PURPOSE VEHICLE)
DRR RELATED EQUIPMENT 1,809,000              -                      1,809,000              1,809,000              -                          -                          COMPLETED 100%

AM-DRR 2019 REGION III ZAMBALES CABANGAN BATCH 1
PROCUREMENT OF DRR RESCUE VEHICLE 

(MOTORCYCLE)
DRR RELATED EQUIPMENT 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION III ZAMBALES CANDELARIA BATCH 1
LOCAL ACCESS ROAD - BARANGAY 

SINABACAN
LOCAL ACCESS ROAD 11,519,000            -                      11,519,000            11,519,000            11,486,208             11,486,208            ON-GOING 92%

AM-LA 2019 REGION III ZAMBALES CASTILLEJOS BATCH 1 LOCAL ACCESS ROAD IN BRGY. BALAYBAYLOCAL ACCESS ROAD 11,799,000            -                      11,799,000            11,799,000            11,799,000             -                          ON-GOING 75%

AM-LA 2019 REGION III ZAMBALES IBA BATCH 1
LOCAL ACCESS ROAD IN LOWER ONSANG, 

BRGY. DIRITA-BALOGUEN
LOCAL ACCESS ROAD 6,490,280              -                      6,490,280              6,490,280              6,490,280               1,908,696              COMPLETED 100%

AM-LA 2019 REGION III ZAMBALES IBA BATCH 1
LOCAL ACCESS ROAD IN UPPER ONSANG, 

BRGY. DIRITA-BALOGUEN
LOCAL ACCESS ROAD 5,011,720              -                      5,011,720              5,011,720              5,011,720               4,996,919              COMPLETED 100%

AM-LA 2019 REGION III ZAMBALES MASINLOC BATCH 1

LOCAL ACCESS ROAD - 

REHABILITATION/IMPROVEMENT BRGY. 

BALOGANON

LOCAL ACCESS ROAD 10,694,000            -                      10,694,000            10,694,000            10,665,697             10,665,697            COMPLETED 100%

AM-LA 2019 REGION III ZAMBALES PALAUIG BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

PANGOLINGAN
LOCAL ACCESS ROAD 10,012,000            -                      10,012,000            10,012,000            10,012,000             9,051,366              ON-GOING 90%

AM-LA 2019 REGION III ZAMBALES SAN ANTONIO BATCH 1
LOCAL ACCESS ROAD - LOCAL ROAD 

UPGRADING , BRGY. SAN ESTEBAN
LOCAL ACCESS ROAD 10,424,000            -                      10,424,000            10,424,000            10,424,000             8,348,460              COMPLETED 100%
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AM-LA 2019 REGION III ZAMBALES SAN FELIPE BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

BALINCAGUING
LOCAL ACCESS ROAD 10,936,000            -                      10,936,000            10,936,000            10,924,038             10,924,038            COMPLETED 100%

AM-LA 2019 REGION III ZAMBALES SAN MARCELINO BATCH 1

LOCAL ACCESS ROAD - LOCAL ACCESS 

ROAD UPGRADING - SITIO NAGSABONG, 

BRGY. LINASIN

LOCAL ACCESS ROAD 5,985,000              -                      5,985,000              5,985,000              5,970,854               5,970,854              COMPLETED 100%

AM-LA 2019 REGION III ZAMBALES SAN MARCELINO BATCH 1
LOCAL ACCESS ROAD - UPGRADING - 

BRGY. SAN GUILLERMO
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,990,527               3,990,527              COMPLETED 100%

AM-LA 2019 REGION III ZAMBALES SAN NARCISO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

PATROCINIO
LOCAL ACCESS ROAD 6,353,000              -                      6,353,000              6,353,000              6,353,000               3,719,838              COMPLETED 100%

AM-LA 2019 REGION III ZAMBALES SANTA CRUZ BATCH 1 LOCAL ACCESS ROAD IN BARANGAY BIAYLOCAL ACCESS ROAD 10,493,000            -                      10,493,000            10,493,000            10,453,848             7,356,146              COMPLETED 100%

AM-LA 2019 REGION III ZAMBALES SUBIC BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

WAWANDUE
LOCAL ACCESS ROAD 12,626,000            -                      12,626,000            12,626,000            12,626,000             2,870,807              ON-GOING 51%

AM-LA 2019 REGION IVA BATANGAS AGONCILLO BATCH 1 LOCAL ACCESS ROAD IN BANYAGA LOCAL ACCESS ROAD 7,728,000              -                      7,728,000              7,728,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS ALITAGTAG BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

POBLACION EAST
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,996,700               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS ALITAGTAG BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

JUAN
LOCAL ACCESS ROAD 2,980,000              -                      2,980,000              2,980,000              2,977,940               -                          DED PREPARATION 0%

AM-DRR 2019 REGION IVA BATANGAS ALITAGTAG BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              1,990,000               1,990,000              COMPLETED 100%

AM-PW 2019 REGION IVA BATANGAS ALITAGTAG PENDING

AS PER CONVERSAATION OF ENGR CHUA 

OF WSS PMO AND ENGR ALLAN OF DILG-

RO, PROJECTS WILL NO LONGER BE RE-

ALIGN FROM WATER TO ROAD SINCE THE 

LGU'S REQUEST WAS NOT APPROVED BY 

TOP MANAGEMENT

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              2,000,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION IVA BATANGAS BALAYAN BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

CALOOCAN
LOCAL ACCESS ROAD 8,819,000              -                      8,819,000              8,819,000              8,819,000               -                          DED PREPARATION 0%

AM-PW 2019 REGION IVA BATANGAS BALETE BATCH 3

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. 

MALABANAN

POTABLE WATER SUPPLY 

SYSTEM
9,757,000              -                      9,757,000              9,757,000              9,757,000               -                          ON-GOING 2%

AM-LA 2019 REGION IVA BATANGAS BAUAN BATCH 3

LOCAL ACCESS ROAD IN BARANGAYS 

SINALA, ALAGAO, SAN VICENTE, 

MANALUPANG, AND LOCLOC

LOCAL ACCESS ROAD 8,847,000              -                      8,847,000              8,847,000              8,842,993               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS BAUAN BATCH 3
LOCAL ACCESS ROAD IN BARANGAYS SAN 

PEDRO, PITUGO, COLVO, AND SAMPAGUITA 
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,995,005               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS CALACA BATCH 1 LOCAL ACCESS ROAD IN BRGY. CAHILLOCAL ACCESS ROAD 4,634,221              -                      4,634,221              4,634,221              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS CALACA BATCH 1 LOCAL ACCESS ROAD IN BRGY. CALANTASLOCAL ACCESS ROAD 8,017,779              -                      8,017,779              8,017,779              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS CALATAGAN BATCH 1
LOCAL ACCESS ROAD IN BARANGAYS 

POBLACION, II, III & IV
LOCAL ACCESS ROAD 11,625,000            -                      11,625,000            11,625,000            11,625,000             -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA BATANGAS CUENCA BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BARANGAY BUNGAHAN
EVACUATION CENTER 5,500,000              -                      5,500,000              5,500,000              -                          -                          ON-GOING 30%

AM-DRR 2019 REGION IVA BATANGAS CUENCA BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 1,635,000              -                      1,635,000              1,635,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS CUENCA BATCH 1
LOCAL ACCESS ROAD IN POBLACION 

PROPER
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA BATANGAS IBAAN BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 11,553,000            -                      11,553,000            11,553,000            11,550,000             -                          ON-GOING 0%

AM-LA 2019 REGION IVA BATANGAS LAUREL BATCH 2 LOCAL BRIDGE IN STA. MARIA LOCAL BRIDGES 6,000,000              -                      6,000,000              6,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS LAUREL BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

BALAKILONG TO BARANGAY MOLINETE
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION IVA BATANGAS LAUREL BATCH 3

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN BRGY. AS-IS

HEALTH AND SANITATION 1,273,000              -                      1,273,000              1,273,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS LEMERY BATCH 1 LOCAL ACCESS ROAD IN BRGY. TALAGALOCAL ACCESS ROAD 4,386,000              -                      4,386,000              4,386,000              4,376,175               4,376,175              COMPLETED 100%

AM-LA 2019 REGION IVA BATANGAS LEMERY BATCH 1 LOCAL ACCESS ROAD IN BRGY. ARUMAHANLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,992,589               3,992,589              COMPLETED 100%
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AM-LA 2019 REGION IVA BATANGAS LEMERY BATCH 1 LOCAL ACCESS ROAD IN PAYAPA ILAYALOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,992,610               3,992,610              COMPLETED 100%

AM-PW 2019 REGION IVA BATANGAS LIAN BATCH 3

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN SO. CENTRO, 

BRGY. LUMANIAG

POTABLE WATER SUPPLY 

SYSTEM
5,773,500              -                      5,773,500              5,773,500              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION IVA BATANGAS LIAN BATCH 3

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. 

PUTINGKAHOY

POTABLE WATER SUPPLY 

SYSTEM
5,773,500              -                      5,773,500              5,773,500              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS LOBO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

CALUMPIT
LOCAL ACCESS ROAD 3,316,000              -                      3,316,000              3,316,000              3,314,339               3,314,339              ON-GOING 0%

AM-LA 2019 REGION IVA BATANGAS LOBO BATCH 1 LOCAL ACCESS ROAD IN BALIBAGO LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              1,999,062               1,999,062              ON-GOING 0%

AM-LA 2019 REGION IVA BATANGAS LOBO BATCH 1 LOCAL ACCESS ROAD IN MALABRIGOLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              1,998,626               1,998,626              ON-GOING 0%

AM-LA 2019 REGION IVA BATANGAS LOBO BATCH 1 LOCAL ACCESS ROAD IN SOLOC LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              1,998,291               1,484,150              ON-GOING 0%

AM-LA 2019 REGION IVA BATANGAS LOBO BATCH 1 LOCAL ACCESS ROAD IN SAN NICOLASLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              1,998,560               1,998,560              ON-GOING 0%

AM-DRR 2019 REGION IVA BATANGAS MABINI BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN SITIO MAILAYIN, BRGY. PULONG NIOGAN
EVACUATION CENTER 10,245,000            -                      10,245,000            10,245,000            2,880,333               2,880,333              COMPLETED 100%

AM-DRR 2019 REGION IVA BATANGAS MALVAR BATCH 3
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN SAN ANDRES
EVACUATION CENTER 1,400,000              -                      1,400,000              1,400,000              -                          -                          COMPLETED 100%

AM-DRR 2019 REGION IVA BATANGAS MALVAR BATCH 3
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN SAN GREGORIO
EVACUATION CENTER 1,500,000              -                      1,500,000              1,500,000              -                          -                          COMPLETED 100%

AM-DRR 2019 REGION IVA BATANGAS MALVAR BATCH 3
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN LUTA NORTE 
EVACUATION CENTER 1,800,000              -                      1,800,000              1,800,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION IVA BATANGAS MALVAR BATCH 4 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 3,406,000              -                      3,406,000              3,406,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS MATAAS NA KAHOY BATCH 1 LOCAL ACCESS ROAD IN BRGY. NANGKAANLOCAL ACCESS ROAD 6,371,000              -                      6,371,000              6,371,000              6,369,925               6,369,925              ON-GOING 0%

AM-LA 2019 REGION IVA BATANGAS NASUGBU BATCH 1 LOCAL ACCESS ROAD IN BARANGAY UTODLOCAL ACCESS ROAD 4,412,000              -                      4,412,000              4,412,000              4,412,000               -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS NASUGBU BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

BUNDUCAN
LOCAL ACCESS ROAD 4,411,000              -                      4,411,000              4,411,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS NASUGBU BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

TUMALIM
LOCAL ACCESS ROAD 4,411,000              -                      4,411,000              4,411,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA BATANGAS PADRE GARCIA BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BARANGAY PAYAPA
EVACUATION CENTER 7,000,000              -                      7,000,000              7,000,000              6,989,275               -                          ON-GOING 50%

AM-LA 2019 REGION IVA BATANGAS PADRE GARCIA BATCH 1 LOCAL ACCESS ROAD IN BANABA LOCAL ACCESS ROAD 1,957,000              -                      1,957,000              1,957,000              1,949,430               -                          UNDER PREPARATION 0%

AM-PW 2019 REGION IVA BATANGAS PADRE GARCIA BATCH 4

CONSTRUCTION/REHABILITATION/IMPROVE

MENT OF POTABLE WATER SUPPLY 

SYSTEM IN BARANGAY PAYAPA

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION IVA BATANGAS ROSARIO BATCH 2 LOCAL ACCESS ROAD IN SAN ISIDROLOCAL ACCESS ROAD 2,341,400              -                      2,341,400              2,341,400              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS ROSARIO BATCH 2 LOCAL ACCESS ROAD IN PINAGSIBAANLOCAL ACCESS ROAD 2,341,400              -                      2,341,400              2,341,400              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS ROSARIO BATCH 2 LOCAL ACCESS ROAD IN MACALAMCAM ALOCAL ACCESS ROAD 2,341,400              -                      2,341,400              2,341,400              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS ROSARIO BATCH 2 LOCAL ACCESS ROAD IN PALAKPAK LOCAL ACCESS ROAD 2,341,400              -                      2,341,400              2,341,400              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS ROSARIO BATCH 2 LOCAL ACCESS ROAD IN TIQUIWAN LOCAL ACCESS ROAD 2,341,400              -                      2,341,400              2,341,400              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION IVA BATANGAS SAN JOSE BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BARANGAY DON LUIS 

AND BARANGAY DAGATAN

POTABLE WATER SUPPLY 

SYSTEM
9,704,000              -                      9,704,000              9,704,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS SAN JUAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

JANAOJANAO
LOCAL ACCESS ROAD 3,705,000              -                      3,705,000              3,705,000              -                          -                          UNDER PREPARATION 0%
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AM-PW 2019 REGION IVA BATANGAS SAN JUAN PENDING

AS PER CONVERSAATION OF ENGR CHUA 

OF WSS PMO AND ENGR ALLAN OF DILG-

RO, PROJECTS WILL NO LONGER BE RE-

ALIGN FROM WATER TO ROAD SINCE THE 

LGU'S REQUEST WAS NOT APPROVED BY 

TOP MANAGEMENT

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              3,000,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION IVA BATANGAS SAN JUAN PENDING

AS PER CONVERSAATION OF ENGR CHUA 

OF WSS PMO AND ENGR ALLAN OF DILG-

RO, PROJECTS WILL NO LONGER BE RE-

ALIGN FROM WATER TO ROAD SINCE THE 

LGU'S REQUEST WAS NOT APPROVED BY 

TOP MANAGEMENT

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              3,000,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION IVA BATANGAS SAN JUAN PENDING

AS PER CONVERSAATION OF ENGR CHUA 

OF WSS PMO AND ENGR ALLAN OF DILG-

RO, PROJECTS WILL NO LONGER BE RE-

ALIGN FROM WATER TO ROAD SINCE THE 

LGU'S REQUEST WAS NOT APPROVED BY 

TOP MANAGEMENT

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              3,000,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-DRR 2019 REGION IVA BATANGAS SAN LUIS BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN POBLACION
EVACUATION CENTER 4,293,000              -                      4,293,000              4,293,000              -                          -                          ON-GOING 0%

AM-DRR 2019 REGION IVA BATANGAS SAN LUIS BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN TALIBA
EVACUATION CENTER 2,850,000              -                      2,850,000              2,850,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION IVA BATANGAS SAN LUIS BATCH 1 LOCAL ACCESS ROAD IN MANGGAHANLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS SAN NICOLAS BATCH 2 LOCAL ACCESS ROAD IN BRGY. BANCOROLOCAL ACCESS ROAD 6,725,000              -                      6,725,000              6,725,000              6,723,000               -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA BATANGAS SAN NICOLAS BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,200,000              -                      2,200,000              2,200,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION IVA BATANGAS SAN NICOLAS BATCH 3
REHABILITATION/IMPROVEMENT OF LEVEL 

II/LEVEL III WATER SYSTEM IN POBLACION

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS SAN PASCUAL BATCH 1
LOCAL ACCESS ROAD IN BRGY. SAN 

ANTONIO
LOCAL ACCESS ROAD 11,811,000            -                      11,811,000            11,811,000            -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS SANTA TERESITA BATCH 1 LOCAL ACCESS ROAD IN BRGY. CALUMALALOCAL ACCESS ROAD 4,894,000              -                      4,894,000              4,894,000              4,893,219               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS SANTA TERESITA BATCH 1 LOCAL ACCESS ROAD IN BRGY. BIHISLOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              5,998,279               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS SANTO TOMAS BATCH 3

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT WITH 

DRAINAGE IN POBLACION II AND III

LOCAL ACCESS ROAD 14,181,000            -                      14,181,000            14,181,000            14,160,901             14,160,901            COMPLETED 100%

AM-DRR 2019 REGION IVA BATANGAS TAAL BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 6,000,000              -                      6,000,000              6,000,000              6,000,000               -                          ON-GOING 5%

AM-PW 2019 REGION IVA BATANGAS TAAL BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN BRGY. BUTONG

HEALTH AND SANITATION 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          ON-GOING 2%

AM-PW 2019 REGION IVA BATANGAS TAAL BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN BRGY. POBLACION 7 (TAAL SOCIAL 

PLAZA)

HEALTH AND SANITATION 623,000                 -                      623,000                 623,000                 623,000                  -                          ON-GOING 2%

AM-PW 2019 REGION IVA BATANGAS TAAL BATCH 5
NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SYSTEM IN BRGY. CARSUCHE

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS TALISAY BATCH 3 LOCAL ACCESS ROAD IN BANGA LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              ON-GOING 0%

AM-LA 2019 REGION IVA BATANGAS TALISAY BATCH 3
LOCAL ACCESS ROAD IN POBLACION 6 

(SITIO PULO)
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA BATANGAS TALISAY BATCH 3 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,226,000              -                      2,226,000              2,226,000              2,063,214               2,063,214              COMPLETED 100%

AM-LA 2019 REGION IVA BATANGAS TAYSAN BATCH 3 LOCAL ACCESS ROAD IN BRGY. MABAYBAS LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          PROCUREMENT 0%
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AM-LA 2019 REGION IVA BATANGAS TAYSAN BATCH 3 LOCAL ACCESS ROAD IN BRGY. STO. NIÑOLOCAL ACCESS ROAD 4,143,000              -                      4,143,000              4,143,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS TAYSAN BATCH 4
LOCAL ACCESS ROAD IN BRGY. 

PINAGBAYANAN
LOCAL ACCESS ROAD 3,600,000              -                      3,600,000              3,600,000              3,595,500               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA BATANGAS TINGLOY BATCH 3 LOCAL ACCESS ROAD IN BRGY. PAYAPALOCAL ACCESS ROAD 4,969,000              -                      4,969,000              4,969,000              4,969,000               934,534                 COMPLETED 100%

AM-LA 2019 REGION IVA BATANGAS TUY BATCH 1 LOCAL ACCESS ROAD IN BRGY. LUNTALLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,996,839               3,996,839              ON-GOING 0%

AM-DRR 2019 REGION IVA BATANGAS TUY BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN MUNICIPAL PLAZA 

AT BARANGAY BURGOS

EVACUATION CENTER 4,162,000              -                      4,162,000              4,162,000              1,220,714               1,220,714              ON-GOING 5%

AM-PW 2019 REGION IVA BATANGAS TUY BATCH 2

CONSTRUCTION OF POTABLE WATER 

SUPPLY SYSTEM IN BARANGAY MAGAHIS, 

BARANGAY ACLE, AND BARANGAY LUNTAL

POTABLE WATER SUPPLY 

SYSTEM
3,200,000              -                      3,200,000              3,200,000              3,200,000               -                          ON-GOING 1%

AM-LA 2019 REGION IVA CAVITE ALFONSO BATCH 1 LOCAL ACCESS ROAD IN BRGY. UPLI LOCAL ACCESS ROAD 5,765,000              -                      5,765,000              5,765,000              5,765,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION IVA CAVITE ALFONSO BATCH 1 LOCAL ACCESS ROAD IN BGRY. PAJOLOCAL ACCESS ROAD 5,765,000              -                      5,765,000              5,765,000              5,765,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION IVA CAVITE AMADEO BATCH 4 LOCAL ACCESS ROAD IN BRGY. SALABANLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              1,859,068               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE AMADEO BATCH 4
LOCAL ACCESS ROAD IN BRGY. 

MAYMANGGA
LOCAL ACCESS ROAD 1,475,000              -                      1,475,000              1,475,000              1,462,843               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE AMADEO BATCH 4 LOCAL ACCESS ROAD IN BRGY. BUCALLOCAL ACCESS ROAD 1,500,000              -                      1,500,000              1,500,000              1,487,487               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE AMADEO BATCH 4
LOCAL ACCESS ROAD IN BRGY. MINANTOK 

EAST
LOCAL ACCESS ROAD 1,500,000              -                      1,500,000              1,500,000              1,487,487               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE AMADEO BATCH 4
LOCAL ACCESS ROAD IN BRGY. POBLACION 

5
LOCAL ACCESS ROAD 1,245,000              -                      1,245,000              1,245,000              1,234,834               -                          DED PREPARATION 0%

AM-DRR 2019 REGION IVA CAVITE CARMONA BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

(BRGY. MABUHAY)
EVACUATION CENTER 8,287,000              -                      8,287,000              8,287,000              -                          -                          ON-GOING 66%

AM-DRR 2019 REGION IVA CAVITE GENERAL MARIANO ALVAREZBATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 5,000,000              -                      5,000,000              5,000,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION IVA CAVITE GENERAL MARIANO ALVAREZBATCH 3
LOCAL ACCESS ROAD IN BRGY. RAMON 

CRUZ 
LOCAL ACCESS ROAD 6,242,000              -                      6,242,000              6,242,000              6,242,000               -                          ON-GOING 78%

AM-LA 2019 REGION IVA CAVITE GENERAL MARIANO ALVAREZBATCH 4
LOCAL ACCESS ROAD IN BRGY. SAN 

GABRIEL 
LOCAL ACCESS ROAD 1,260,000              -                      1,260,000              1,260,000              1,260,000               -                          ON-GOING 32%

AM-LA 2019 REGION IVA CAVITE GENERAL EMILIO AGUINALDOBATCH 1
LOCAL ACCESS ROAD (BRGY. TABORA AND 

LUMIPA)
LOCAL ACCESS ROAD 4,194,624              -                      4,194,624              4,194,624              4,194,624               4,130,310              COMPLETED 100%

AM-LA 2019 REGION IVA CAVITE GENERAL EMILIO AGUINALDOBATCH 1 LOCAL ACCESS ROAD (BRGY. KABULUSAN)LOCAL ACCESS ROAD 2,510,499              -                      2,510,499              2,510,499              2,510,499               2,490,785              COMPLETED 100%

AM-LA 2019 REGION IVA CAVITE GENERAL EMILIO AGUINALDOBATCH 1
LOCAL ACCESS ROAD (BRGY. CASTANOS 

CERCA)
LOCAL ACCESS ROAD 4,210,877              -                      4,210,877              4,210,877              4,210,877               4,193,666              COMPLETED 100%

AM-LA 2019 REGION IVA CAVITE INDANG BATCH 4 LOCAL ACCESS ROAD IN BRGY. BANCODLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE INDANG BATCH 4 LOCAL ACCESS ROAD IN BRGY. DAINE IILOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE INDANG BATCH 4 LOCAL ACCESS ROAD IN BRGY. KAYTAPOSLOCAL ACCESS ROAD 1,515,000              -                      1,515,000              1,515,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE INDANG BATCH 4
LOCAL ACCESS ROAD IN BRGY. MAHABANG 

KAHOY LEJOY
LOCAL ACCESS ROAD 2,300,000              -                      2,300,000              2,300,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE INDANG BATCH 4
LOCAL ACCESS ROAD IN BRGY. TAMBO-

BALAGBAG
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA CAVITE KAWIT BATCH 2
PROCUREMENT OF DRR RESCUE VEHICLE 

(MULTI-PURPOSE VEHICLE)
DRR RELATED EQUIPMENT 1,700,000              -                      1,700,000              1,700,000              -                          -                          ON-GOING 0%

AM-DRR 2019 REGION IVA CAVITE KAWIT BATCH 2
PROCUREMENT OF DRR RESCUE VEHICLE 

(PICK-UP)
DRR RELATED EQUIPMENT 1,900,000              -                      1,900,000              1,900,000              1,892,512               1,892,512              PROCUREMENT 0%

AM-DRR 2019 REGION IVA CAVITE KAWIT BATCH 2
PROCUREMENT OF DRR RESCUE VEHICLE 

(MOTORCYCLE)
DRR RELATED EQUIPMENT 675,000                 -                      675,000                 675,000                 -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION IVA CAVITE KAWIT BATCH 2
PROCUREMENT OF DRR RELATED 

EQUIPMENT
DRR RELATED EQUIPMENT 3,220,000              -                      3,220,000              3,220,000              3,210,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION IVA CAVITE MAGALLANES BATCH 1
LOCAL ACCESS ROAD IN KALYE CATMON 

(BRGY. TUA)
LOCAL ACCESS ROAD 521,217                 -                      521,217                 521,217                 -                          -                          UNDER PREPARATION 0%
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AM-LA 2019 REGION IVA CAVITE MAGALLANES BATCH 1
LOCAL ACCESS ROAD IN KALYE 

MALIGAYA(BRGY. TUA)
LOCAL ACCESS ROAD 521,217                 -                      521,217                 521,217                 -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE MAGALLANES BATCH 1
LOCAL ACCESS ROAD IN SITIO BAYAGBAG 

(BRGY. TUA)
LOCAL ACCESS ROAD 5,694,567              -                      5,694,567              5,694,567              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE MARAGONDON BATCH 1
LOCAL ACCESS ROAD (BRGY. LAYONG 

MABILOG)
LOCAL ACCESS ROAD 11,237,000            -                      11,237,000            11,237,000            11,223,156             11,223,156            COMPLETED 100%

AM-LA 2019 REGION IVA CAVITE MENDEZ BATCH 1
LOCAL BRIDGE (BUKAL-GALICIA 1) IN BUKAL-

GALICIA 1
LOCAL BRIDGES 8,000,000              -                      8,000,000              8,000,000              8,000,000               8,000,000              COMPLETED 100%

AM-LA 2019 REGION IVA CAVITE MENDEZ BATCH 1
LOCAL BRIDGE (MIGUEL MOJICA) IN MIGUEL 

MOJICA
LOCAL BRIDGES 709,000                 -                      709,000                 709,000                 709,000                  709,000                 COMPLETED 100%

AM-DRR 2019 REGION IVA CAVITE MENDEZ BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,400,000              -                      2,400,000              2,400,000              2,399,400               2,399,400              CANCELLED 100%

AM-DRR 2019 REGION IVA CAVITE NAIC BATCH 1
EXPANSION OF EVACUATION CENTER  IN 

HALANG
EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              3,998,633               3,998,633              COMPLETED 100%

AM-LA 2019 REGION IVA CAVITE NAIC BATCH 3
LOCAL ACCESS ROAD IN TIMALAN 

BALSAHAN
LOCAL ACCESS ROAD 8,765,000              -                      8,765,000              8,765,000              8,761,850               -                          DED PREPARATION 0%

AM-DRR 2019 REGION IVA CAVITE NOVELETA BATCH 1

CONSTRUCTION OF EVACUATION CENTER 

IN JORDAN ESTATE SUBD. BARANGAY SAN 

ANTONIO I

EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,997,064              COMPLETED 100%

AM-LA 2019 REGION IVA CAVITE NOVELETA BATCH 5 LOCAL ACCESS ROAD IN SALCEDO LOCAL ACCESS ROAD 2,722,000              -                      2,722,000              2,722,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE ROSARIO BATCH 3 LOCAL BRIDGE IN LIGTONG III LOCAL BRIDGES 282,000                 -                      282,000                 282,000                 279,253                  279,253                 ON-GOING 0%

AM-LA 2019 REGION IVA CAVITE ROSARIO BATCH 4 LOCAL ACCESS ROAD IN KANLURAN LOCAL ACCESS ROAD 3,278,822              -                      3,278,822              3,278,822              3,271,131               3,271,131              ON-GOING 0%

AM-PW 2019 REGION IVA CAVITE ROSARIO BATCH 4 IMPROVEMENT OF WATER SYSTEM IN SAPA
POTABLE WATER SUPPLY 

SYSTEM
4,756,000              -                      4,756,000              4,756,000              4,756,000               -                          COMPLETED 100%

AM-PW 2019 REGION IVA CAVITE ROSARIO BATCH 4
EXPANSION OF WATER SYSTEM IN BAGBAG 

I

POTABLE WATER SUPPLY 

SYSTEM
1,558,000              -                      1,558,000              1,558,000              1,558,000               -                          COMPLETED 100%

AM-PW 2019 REGION IVA CAVITE ROSARIO BATCH 4
EXPANSION OF WATER SYSTEM IN 

LIGTONG I

POTABLE WATER SUPPLY 

SYSTEM
1,706,178              -                      1,706,178              1,706,178              1,706,178               -                          COMPLETED 100%

AM-LA 2019 REGION IVA CAVITE SILANG BATCH 3
LOCAL BRIDGE IN BARANGAY TUBUAN III, 

POBLACION V AND BARANGAY IBA 
LOCAL BRIDGES 15,595,000            -                      15,595,000            15,595,000            15,595,000             15,595,000            ON-GOING 0%

AM-LA 2019 REGION IVA CAVITE TANZA BATCH 3
LOCAL ACCESS ROAD IN TRES CRUSES - 

LAMBINGAN
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              4,992,984               -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE TANZA BATCH 3 LOCAL ACCESS ROAD IN SANTOL - BUNGALOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              4,996,719               -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA CAVITE TANZA BATCH 3
LOCAL ACCESS ROAD IN CASANUEVA - 

BIGA
LOCAL ACCESS ROAD 5,141,000              -                      5,141,000              5,141,000              5,137,416               -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA CAVITE TERNATE BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 3,200,000              -                      3,200,000              3,200,000              3,198,000               3,198,000              COMPLETED 100%

AM-DRR 2019 REGION IVA CAVITE TERNATE BATCH 2
PROCUREMENT OF DRR RESCUE 

EQUIPMENT
DRR RELATED EQUIPMENT 4,720,000              -                      4,720,000              4,720,000              4,720,000               4,718,520              COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA ALAMINOS BATCH 1 LOCAL ACCESS ROAD IN BRGY. SAN JUANLOCAL ACCESS ROAD 6,757,000              -                      6,757,000              6,757,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA LAGUNA BAY BATCH 1 LOCAL ACCESS ROAD IN SAN ANTONIOLOCAL ACCESS ROAD 7,053,000              -                      7,053,000              7,053,000              7,053,000               -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA LAGUNA CALAUAN BATCH 3 LOCAL ACCESS ROAD IN BRGY. MASIITLOCAL ACCESS ROAD 7,433,000              -                      7,433,000              7,433,000              7,433,000               1,111,157              ON-GOING 0%

AM-PW 2019 REGION IVA LAGUNA CAVINTI BATCH 4
REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN LAYUG-UDIA

POTABLE WATER SUPPLY 

SYSTEM
6,716,000              -                      6,716,000              6,716,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA LAGUNA FAMY PENDING LOCAL ACCESS ROAD IN BRGY. BULIHANLOCAL ACCESS ROAD 4,942,000              -                      4,942,000              -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION IVA LAGUNA KALAYAAN BATCH 3
REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN SAN JUAN

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          ON-GOING 2%

AM-PW 2019 REGION IVA LAGUNA KALAYAAN BATCH 3
REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN SAN ANTONIO

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          ON-GOING 2%

AM-PW 2019 REGION IVA LAGUNA KALAYAAN BATCH 3
REHABILITATION/ IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN LONGOS

POTABLE WATER SUPPLY 

SYSTEM
1,248,000              -                      1,248,000              1,248,000              1,248,000               -                          ON-GOING 2%

AM-PW 2019 REGION IVA LAGUNA LILIW BATCH 3

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN POBLACION, 

KANLURANG, BUKAL, AND IBABANG SAN 

ROQUE

POTABLE WATER SUPPLY 

SYSTEM
6,524,000              -                      6,524,000              6,524,000              -                          -                          UNDER PREPARATION 0%
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AM-LA 2019 REGION IVA LAGUNA LOS BAÑOS BATCH 3
LOCAL ACCESS ROAD IN BRGY. SAN 

ANTONIO (PUROK 6)
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          PROCUREMENT 0%

AM-DRR 2019 REGION IVA LAGUNA LOS BAÑOS BATCH 3
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. BAYOG
EVACUATION CENTER 4,086,000              -                      4,086,000              4,086,000              -                          -                          PROCUREMENT 0%

AM-PW 2019 REGION IVA LAGUNA LUISIANA BATCH 3

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY SAN 

JUAN, BUENAVENTURA, DE LAPAZ. ULBOK

POTABLE WATER SUPPLY 

SYSTEM
10,864,000            -                      10,864,000            10,864,000            10,864,000             -                          ON-GOING 2%

AM-LA 2019 REGION IVA LAGUNA LUMBAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. BALUBADLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA LUMBAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

CONCEPCION
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA LUMBAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. LEWINLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA LUMBAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. WAWALOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA LUMBAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. WAWA-

CONCEPCION
LOCAL ACCESS ROAD 3,091,000              -                      3,091,000              3,091,000              3,091,000               3,091,000              COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA MABITAC BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

ANTONIO
LOCAL ACCESS ROAD 7,365,000              -                      7,365,000              7,365,000              7,365,000               1,097,193              ON-GOING 50%

AM-LA 2019 REGION IVA LAGUNA MAGDALENA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

BUENAVISTA
LOCAL ACCESS ROAD 6,289,000              -                      6,289,000              6,289,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION IVA LAGUNA MAJAYJAY BATCH 3

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BRGY. AMONOY, 

BURGOS, BALAYONG, MAY-IT, ILAYANG 

BANGA, IBABANG BANGA, SAN FRANCISCO, 

MALINAO, DOBI

POTABLE WATER SUPPLY 

SYSTEM
9,864,000              -                      9,864,000              9,864,000              9,864,000               -                          ON-GOING 5%

AM-LA 2019 REGION IVA LAGUNA NAGCARLAN BATCH 1 LOCAL ACCESS ROAD IN POBLACION 2LOCAL ACCESS ROAD 7,072,000              -                      7,072,000              7,072,000              7,072,000               2,120,717              ON-GOING 30%

AM-LA 2019 REGION IVA LAGUNA PAETE BATCH 1
LOCAL ACCESS ROAD IN BARANGAY-4 

QUINALE
LOCAL ACCESS ROAD 6,476,000              -                      6,476,000              6,476,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION IVA LAGUNA PAETE BATCH 1
LOCAL ACCESS ROAD IN BARANGAY-7 

BAGUMBAYAN
LOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,492,930               3,818,799              COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA PAGSANJAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. DINGINLOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION IVA LAGUNA PAGSANJAN BATCH 2
PROCUREMENT OF DRR RESCUE 

EQUIPMENT
DRR RELATED EQUIPMENT 1,639,000              -                      1,639,000              1,639,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION IVA LAGUNA PAKIL BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

KABULUSAN
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA PAKIL BATCH 1 LOCAL ACCESS ROAD IN BRGY. CASA REALLOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA PAKIL BATCH 1 LOCAL ACCESS ROAD IN BRGY. TAVERALOCAL ACCESS ROAD 4,884,000              -                      4,884,000              4,884,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA LAGUNA PANGIL BATCH 3
EXPANSION OF EVACUATION CENTER IN 

SAN JOSE
EVACUATION CENTER 3,769,000              -                      3,769,000              3,769,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA PANGIL BATCH 4 LOCAL ACCESS ROAD IN BRGY. SAN JOSE LOCAL ACCESS ROAD 1,500,000              -                      1,500,000              1,500,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION IVA LAGUNA PANGIL BATCH 4 LOCAL ACCESS ROAD IN BRGY. BALIAN LOCAL ACCESS ROAD 1,000,000              -                      1,000,000              1,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA LAGUNA PILA BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

CONCEPCION
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,916,265               -                          ON-GOING 7%

AM-DRR 2019 REGION IVA LAGUNA PILA BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BARANGAY MASICO
EVACUATION CENTER 2,808,000              -                      2,808,000              2,808,000              2,794,889               -                          ON-GOING 90%

AM-LA 2019 REGION IVA LAGUNA RIZAL BATCH 1
LOCAL ACCESS ROAD IN PUROK 5, BRGY. 

ANTIPOLO
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,994,954               3,994,954              COMPLETED 100%

AM-DRR 2019 REGION IVA LAGUNA RIZAL BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,123,000              -                      2,123,000              2,123,000              2,123,000               2,123,000              COMPLETED 100%

AM-DRR 2019 REGION IVA LAGUNA SANTA CRUZ BATCH 3
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. DUHAT
EVACUATION CENTER 1,500,000              -                      1,500,000              1,500,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA SANTA CRUZ BATCH 3 LOCAL ACCESS ROAD IN BRGY. LABUINLOCAL ACCESS ROAD 4,046,000              -                      4,046,000              4,046,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA LAGUNA SANTA CRUZ BATCH 3 LOCAL ACCESS ROAD IN BRGY. GATIDLOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              -                          -                          UNDER PREPARATION 0%
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AM-LA 2019 REGION IVA LAGUNA SANTA MARIA BATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

BAGUMBAYAN
LOCAL ACCESS ROAD 4,081,000              -                      4,081,000              4,081,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA LAGUNA SANTA MARIA BATCH 4
LOCAL ACCESS ROAD IN BARANGAY 

CALANGAY 
LOCAL ACCESS ROAD 3,500,000              -                      3,500,000              3,500,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA LAGUNA SINILOAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

HALAYHAYIN
LOCAL ACCESS ROAD 6,555,000              -                      6,555,000              6,555,000              6,555,000               1,857,076              COMPLETED 100%

AM-LA 2019 REGION IVA LAGUNA VICTORIA BATCH 2
LOCAL ACCESS ROAD IN SAN ROQUE - SAN 

BENITO ROAD
LOCAL ACCESS ROAD 5,413,000              -                      5,413,000              5,413,000              5,413,000               -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON AGDANGAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. KANLURAN 

CALUTAN
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          ON-GOING 0%

AM-DRR 2019 REGION IVA QUEZON AGDANGAN BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BARANGAY KANLURAN MALIGAYA
EVACUATION CENTER 5,000,000              -                      5,000,000              5,000,000              -                          -                          COMPLETED 100%

AM-PW 2019 REGION IVA QUEZON AGDANGAN BATCH 4
REHABILITATION/IMPROVEMENT OF LEVEL 

II WATER SYSTEM IN BARANGAY DAYAP

POTABLE WATER SUPPLY 

SYSTEM
1,722,000              -                      1,722,000              1,722,000              1,722,000               -                          ON-GOING 80%

AM-DRR 2019 REGION IVA QUEZON ALABAT BATCH 1
CONSTRUCTION OF SWIP IN BARANGAY 

BACONG

SMALL WATER IMPOUNDING 

PROJECT
5,000,000              -                      5,000,000              5,000,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION IVA QUEZON ALABAT BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

II/LEVEL III WATER SYSTEM IN ALABAT, 

QUEZON

POTABLE WATER SUPPLY 

SYSTEM
1,780,000              -                      1,780,000              1,780,000              1,780,000               -                          ON-GOING 20%

AM-PW 2019 REGION IVA QUEZON ALABAT BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

II/LEVEL III WATER SYSTEM IN CAMAYA, 

BARANGAY VILLA NORTE

POTABLE WATER SUPPLY 

SYSTEM
4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          ON-GOING 90%

AM-LA 2019 REGION IVA QUEZON ATIMONAN BATCH 1 LOCAL BRIDGE IN BARANGAY HABINGANLOCAL BRIDGES 1,900,000              -                      1,900,000              1,900,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON ATIMONAN BATCH 1 LOCAL BRIDGE IN BARANGAY RIZAL LOCAL BRIDGES 2,600,000              -                      2,600,000              2,600,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON ATIMONAN BATCH 1 LOCAL BRIDGE IN BARANGAY SOKOLLOCAL BRIDGES 1,600,000              -                      1,600,000              1,600,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA QUEZON ATIMONAN BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BARANGAY MAGSAYSAY
EVACUATION CENTER 2,502,000              -                      2,502,000              2,502,000              -                          -                          COMPLETED 100%

AM-PW 2019 REGION IVA QUEZON ATIMONAN BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BARANGAY 

TAGBAKIN

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          ON-GOING 2%

AM-LA 2019 REGION IVA QUEZON BUENAVISTA BATCH 1 LOCAL ACCESS ROAD IN WASAY ILAYALOCAL ACCESS ROAD 5,260,000              -                      5,260,000              5,260,000              5,260,000               5,260,000              ON-GOING 0%

AM-LA 2019 REGION IVA QUEZON BUENAVISTA BATCH 1 LOCAL ACCESS ROAD IN MABINI LOCAL ACCESS ROAD 4,650,000              -                      4,650,000              4,650,000              4,650,000               4,650,000              ON-GOING 0%

AM-LA 2019 REGION IVA QUEZON BURDEOS PENDING LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION IVA QUEZON BURDEOS PENDING LOCAL ACCESS ROAD IN BRGY. ANIBAWANLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION IVA QUEZON BURDEOS PENDING
LOCAL BRIDGE IN SO. BUTUNAN, 

POBLACION
LOCAL BRIDGES 1,152,000              -                      1,152,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION IVA QUEZON CALAUAG BATCH 1
LOCAL ACCESS ROAD IN SUMILANG-KIGTAN-

MAMBALING
LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION IVA QUEZON CALAUAG BATCH 1
CONSTRUCTION OF POTABLE WATER 

SUPPLY SYSTEM IN MULAY

POTABLE WATER SUPPLY 

SYSTEM
2,457,000              -                      2,457,000              2,457,000              2,457,000               -                          COMPLETED 100%

AM-LA 2019 REGION IVA QUEZON CANDELARIA BATCH 1 LOCAL ACCESS ROAD IN MASALUKOT 5LOCAL ACCESS ROAD 1,639,800              -                      1,639,800              1,639,800              1,639,800               -                          PROCUREMENT 0%

AM-LA 2019 REGION IVA QUEZON CANDELARIA BATCH 1 LOCAL ACCESS ROAD IN MAYABOBOLOCAL ACCESS ROAD 1,639,800              -                      1,639,800              1,639,800              1,639,800               -                          PROCUREMENT 0%

AM-LA 2019 REGION IVA QUEZON CANDELARIA BATCH 1 LOCAL ACCESS ROAD IN PAHINGA NORTELOCAL ACCESS ROAD 1,639,800              -                      1,639,800              1,639,800              1,639,800               -                          PROCUREMENT 0%

AM-LA 2019 REGION IVA QUEZON CANDELARIA BATCH 1 LOCAL ACCESS ROAD IN BUKAL SURLOCAL ACCESS ROAD 1,639,800              -                      1,639,800              1,639,800              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON CANDELARIA BATCH 1 LOCAL ACCESS ROAD IN PAHINGA SURLOCAL ACCESS ROAD 1,639,800              -                      1,639,800              1,639,800              1,639,800               -                          PROCUREMENT 0%

AM-LA 2019 REGION IVA QUEZON CATANAUAN BATCH 2 LOCAL ACCESS ROAD IN BRGY. PACABIT LOCAL ACCESS ROAD 7,244,000              -                      7,244,000              7,244,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON DOLORES BATCH 4 LOCAL ACCESS ROAD IN SAN MATEOLOCAL ACCESS ROAD 3,196,000              -                      3,196,000              3,196,000              3,196,000               -                          ON-GOING 0%

AM-LA 2019 REGION IVA QUEZON DOLORES BATCH 4 LOCAL ACCESS ROAD IN STA. LUCIA LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              1,716,685               -                          ON-GOING 0%

AM-LA 2019 REGION IVA QUEZON GENERAL LUNA BATCH 1
LOCAL ACCESS ROAD IN BRGY. POBLACION 

4,5,6, AND 7
LOCAL ACCESS ROAD 2,785,000              -                      2,785,000              2,785,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON GENERAL LUNA BATCH 1
LOCAL ACCESS ROAD IN BRGY. POBLACION 

6,9,AND 7
LOCAL ACCESS ROAD 1,382,000              -                      1,382,000              1,382,000              -                          -                          UNDER PREPARATION 0%
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AM-LA 2019 REGION IVA QUEZON GENERAL LUNA BATCH 1
LOCAL ACCESS ROAD IN BRGY. POBLACION 

7
LOCAL ACCESS ROAD 980,000                 -                      980,000                 980,000                 -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION IVA QUEZON GENERAL NAKAR BATCH 1

REHABILITATION/IMPROVEMENT OF LEVEL 

II/LEVEL III WATER SYSTEM FIVE 

BARANGAYS IN KABILUGAN AREA

POTABLE WATER SUPPLY 

SYSTEM
10,321,000            -                      10,321,000            10,321,000            10,321,000             -                          ON-GOING 2%

AM-LA 2019 REGION IVA QUEZON GUINAYANGAN BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

MANGGAGAWA AND HIMBUBULO WESTE
LOCAL ACCESS ROAD 10,223,000            -                      10,223,000            10,223,000            -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON GUMACA BATCH 1 LOCAL ACCESS ROAD IN BUTAGUIN LOCAL ACCESS ROAD 3,277,600              -                      3,277,600              3,277,600              3,227,600               3,226,175              COMPLETED 100%

AM-LA 2019 REGION IVA QUEZON GUMACA BATCH 1
LOCAL ACCESS ROAD IN SAN ISIDRO 

KANLURAN TO MABUNGA
LOCAL ACCESS ROAD 3,234,400              -                      3,234,400              3,234,400              3,234,400               3,182,707              COMPLETED 100%

AM-LA 2019 REGION IVA QUEZON GUMACA BATCH 1 LOCAL ACCESS ROAD IN VILLA PADUALOCAL ACCESS ROAD 2,041,000              -                      2,041,000              2,041,000              2,041,000               2,038,648              COMPLETED 100%

AM-LA 2019 REGION IVA QUEZON GUMACA BATCH 1 LOCAL ACCESS ROAD IN ROSARIO LOCAL ACCESS ROAD 2,265,000              -                      2,265,000              2,265,000              2,265,000               -                          ON-GOING 0%

AM-LA 2019 REGION IVA QUEZON INFANTA BATCH 1 LOCAL ACCESS ROAD IN BRGY. ANTIKINLOCAL ACCESS ROAD 3,014,500              -                      3,014,500              3,014,500              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON INFANTA BATCH 1
LOCAL ACCESS ROAD IN BRGY. AGOS-

AGOS
LOCAL ACCESS ROAD 3,014,500              -                      3,014,500              3,014,500              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON JOMALIG PENDING LOCAL ACCESS ROAD IN TALISOY LOCAL ACCESS ROAD 9,860,000              -                      9,860,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION IVA QUEZON LOPEZ BATCH 2
LOCAL ACCESS ROAD IN CALANTIPAYAN 

TO JONGO
LOCAL ACCESS ROAD 6,569,000              -                      6,569,000              6,569,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON LUCBAN BATCH 3
LOCAL ACCESS ROAD IN BARANGAYS 

KAKAWIT  AND KULAPI
LOCAL ACCESS ROAD 8,006,000              -                      8,006,000              8,006,000              8,006,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON MACALELON BATCH 4
LOCAL ACCESS ROAD UPGRADING AT 

BRGY. AMONTAY
LOCAL ACCESS ROAD 5,182,000              -                      5,182,000              5,182,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION IVA QUEZON MAUBAN BATCH 4
REHABILITATION/IMPROVEMENT OF LEVEL 

II WATER SYSTEM IN BARANGAY LIWAYWAY

POTABLE WATER SUPPLY 

SYSTEM
7,588,000              -                      7,588,000              7,588,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON MULANAY BATCH 1 LOCAL ACCESS ROAD IN BRGY. STA. ROSALOCAL ACCESS ROAD 10,388,000            -                      10,388,000            10,388,000            -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON PADRE BURGOS BATCH 2 LOCAL ACCESS ROAD IN BRGY. DUHATLOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,500,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION IVA QUEZON PADRE BURGOS BATCH 2 LOCAL ACCESS ROAD IN BRGY. RIZALLOCAL ACCESS ROAD 5,253,000              -                      5,253,000              5,253,000              5,253,000               -                          PROCUREMENT 0%

AM-DRR 2019 REGION IVA QUEZON PAGBILAO BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BINAHAAN INTEGRATED SCHOOL
EVACUATION CENTER 10,842,000            -                      10,842,000            10,842,000            10,842,000             10,842,000            ON-GOING 5%

AM-LA 2019 REGION IVA QUEZON PANUKULAN BATCH 1

CONTINUATION OF LOCAL ACCESS ROAD 

FROM BRGY. LIPATA TO BRGY. BONBON 

CROSSING

LOCAL ACCESS ROAD 5,297,000              -                      5,297,000              5,297,000              5,297,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION IVA QUEZON PATNANUNGAN PENDING
LOCAL ACCESS ROAD IN BRGY. NORTE AND 

LUOD
LOCAL ACCESS ROAD 4,901,000              -                      4,901,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION IVA QUEZON PEREZ BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

VILLAMANZANO NORTE
LOCAL ACCESS ROAD 4,850,000              -                      4,850,000              4,850,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON PITOGO BATCH 1
LOCAL ACCESS ROAD IN CABULIHAN AND 

COMETA
LOCAL ACCESS ROAD 5,075,000              -                      5,075,000              5,075,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON PLARIDEL BATCH 3 LOCAL ACCESS ROAD IN BRGY. TANAUAN        LOCAL ACCESS ROAD 9,515,000              -                      9,515,000              9,515,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON POLILLO BATCH 2 LOCAL ACCESS ROAD IN BRGY. POBLACION LOCAL ACCESS ROAD 11,089,000            -                      11,089,000            11,089,000            -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA QUEZON QUEZON BATCH 3
PROCUREMENT OF DRR RESCUE VEHICLE 

(PICK-UP)
DRR RELATED EQUIPMENT 2,623,000              -                      2,623,000              2,623,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION IVA QUEZON QUEZON BATCH 3
PROCUREMENT OF DRR RESCUE 

EQUIPMENT
DRR RELATED EQUIPMENT 2,290,000              -                      2,290,000              2,290,000              -                          -                          ON-GOING 58%

AM-LA 2019 REGION IVA QUEZON REAL BATCH 3 LOCAL ACCESS ROAD IN BRGY. MALAPADLOCAL ACCESS ROAD 5,761,000              -                      5,761,000              5,761,000              5,761,000               -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON SAMPALOC BATCH 1 LOCAL ACCESS ROAD IN BRGY. APASANLOCAL ACCESS ROAD 10,744,000            -                      10,744,000            10,744,000            10,744,000             9,100,274              COMPLETED 100%

AM-LA 2019 REGION IVA QUEZON SAN ANDRES BATCH 3 LOCAL ACCESS ROAD IN BRGY. POBLACION LOCAL ACCESS ROAD 10,029,000            -                      10,029,000            10,029,000            -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON SAN ANTONIO BATCH 1 LOCAL BRIDGE IN MATIPUNSO LOCAL BRIDGES 1,000,000              -                      1,000,000              1,000,000              -                          -                          UNDER PREPARATION 0%
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AM-LA 2019 REGION IVA QUEZON SAN ANTONIO BATCH 1
LOCAL ACCESS ROAD IN SAMPAGA, NIING, 

BAGONG-NIING, SAMPAGUITA
LOCAL ACCESS ROAD 10,149,000            -                      10,149,000            10,149,000            -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON SAN FRANCISCO BATCH 1
LOCAL ACCESS ROAD IN BRGY. HUYON-

UYON
LOCAL ACCESS ROAD 5,871,000              -                      5,871,000              5,871,000              5,871,000               -                          ON-GOING 0%

AM-LA 2019 REGION IVA QUEZON SAN NARCISO BATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

LAKDAYAN 
LOCAL ACCESS ROAD 5,602,000              -                      5,602,000              5,602,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON SARIAYA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

LUTUCAN BATA
LOCAL ACCESS ROAD 8,852,000              -                      8,852,000              8,852,000              8,852,000               8,852,000              COMPLETED 100%

AM-LA 2019 REGION IVA QUEZON TAGKAWAYAN BATCH 3
LOCAL ACCESS ROAD IN BRGY. DEL 

ROSARIO
LOCAL ACCESS ROAD 10,780,000            -                      10,780,000            10,780,000            -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON TIAONG BATCH 3
LOCAL ACCESS ROAD IN BRGY. SAN 

AGUSTIN  
LOCAL ACCESS ROAD 5,100,000              -                      5,100,000              5,100,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON TIAONG BATCH 3
LOCAL ACCESS ROAD IN BRGY. PAIISA-

TAGBAKIN
LOCAL ACCESS ROAD 4,554,000              -                      4,554,000              4,554,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA QUEZON TIAONG BATCH 4
LOCAL ACCESS ROAD IN BRGY. SAN 

FRANCISCO
LOCAL ACCESS ROAD 1,700,000              -                      1,700,000              1,700,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION IVA QUEZON UNISAN BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN ILAYANG PANAON
EVACUATION CENTER 5,155,000              -                      5,155,000              5,155,000              5,155,000               5,155,000              COMPLETED 100%

AM-DRR 2019 REGION IVA RIZAL ANGONO BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BARANGAY KALAYAAN
EVACUATION CENTER 5,000,000              -                      5,000,000              5,000,000              4,998,758               2,504,023              ON-GOING 56%

AM-LA 2019 REGION IVA RIZAL ANGONO BATCH 1 LOCAL ACCESS ROAD IN BRGY. KALAYAANLOCAL ACCESS ROAD 7,803,000              -                      7,803,000              7,803,000              7,803,000               3,110,834              ON-GOING 40%

AM-LA 2019 REGION IVA RIZAL BARAS BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

SALVADOR
LOCAL ACCESS ROAD 4,392,000              -                      4,392,000              4,392,000              4,392,000               4,389,634              ON-GOING 95%

AM-DRR 2019 REGION IVA RIZAL BARAS BATCH 1

EXPANSION OF EVACUATION CENTER IN 

SOUTHVILLE 9 PHASE 1, BARANGAY 

PINUGAY

EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              3,995,594               -                          ON-GOING 99%

AM-DRR 2019 REGION IVA RIZAL BARAS BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 3,500,000              -                      3,500,000              3,500,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION IVA RIZAL BINANGONAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. KALAWAAN 

TO BRGY. PANTOK
LOCAL ACCESS ROAD 11,617,000            -                      11,617,000            11,617,000            11,617,000             11,610,560            COMPLETED 100%

AM-LA 2019 REGION IVA RIZAL CAINTA BATCH 3
LOCAL ACCESS ROAD IN BRGY. SAN ISIDRO 

(PROJECT 2) 
LOCAL ACCESS ROAD 5,228,490              -                      5,228,490              5,228,490              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA RIZAL CAINTA BATCH 4 LOCAL ACCESS ROAD IN STO. DOMINGO LOCAL ACCESS ROAD 3,893,830              -                      3,893,830              3,893,830              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA RIZAL CAINTA BATCH 4
LOCAL ACCESS ROAD IN BRGY. SAN ISIDRO 

(PROJECT 1) 
LOCAL ACCESS ROAD 3,098,163              -                      3,098,163              3,098,163              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA RIZAL CAINTA BATCH 4
LOCAL ACCESS ROAD IN BRGY. SAN 

ANDRES 
LOCAL ACCESS ROAD 1,541,030              -                      1,541,030              1,541,030              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA RIZAL CAINTA BATCH 4
LOCAL ACCESS ROAD IN BRGY. SAN ISIDRO 

(PROJECT 3) 
LOCAL ACCESS ROAD 2,199,487              -                      2,199,487              2,199,487              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA RIZAL CARDONA BATCH 2
LOCAL ACCESS ROAD IN BARANGAYS 

SUBAY AND MALANGGAM-CALUBACAN 
LOCAL ACCESS ROAD 11,472,000            -                      11,472,000            11,472,000            11,472,000             5,836,233              COMPLETED 100%

AM-LA 2019 REGION IVA RIZAL JALA-JALA BATCH 3 LOCAL ACCESS ROAD IN BRGY. LUBOLOCAL ACCESS ROAD 5,266,000              -                      5,266,000              5,266,000              5,266,000               -                          ON-GOING 0%

AM-LA 2019 REGION IVA RIZAL MORONG BATCH 1
LOCAL ACCESS ROAD IN ROAD TUPAS 

EXTN, SAN PEDRO
LOCAL ACCESS ROAD 3,500,000              -                      3,500,000              3,500,000              3,500,000               3,500,000              COMPLETED 100%

AM-LA 2019 REGION IVA RIZAL MORONG BATCH 1
LOCAL ACCESS ROAD IN EXTN OF 

NATIVIDAD ST. TO BACOOR, SAN PEDRO
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION IVA RIZAL MORONG BATCH 4
LOCAL ACCESS ROAD IN CANIOGAN-

CALERO-LANANG
LOCAL ACCESS ROAD 992,000                 -                      992,000                 992,000                 992,000                  992,000                 COMPLETED 100%

AM-PW 2019 REGION IVA RIZAL MORONG PENDING
IMPROVEMENT OF LEVEL II WATER SYSTEM 

IN LAGUNDI

POTABLE WATER SUPPLY 

SYSTEM
1,000,000              1,000,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION IVA RIZAL MORONG BATCH 4 LOCAL ACCESS ROAD IN SAN GUILLERMOLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION IVA RIZAL PILILLA BATCH 3
LOCAL ACCESS ROAD IN BRGY. 

HALAYHAYIN
LOCAL ACCESS ROAD 5,941,000              -                      5,941,000              5,941,000              5,941,000               5,716,842              ON-GOING 95%

AM-LA 2019 REGION IVA RIZAL RODRIGUEZ BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

ROSARIO
LOCAL ACCESS ROAD 18,104,000            -                      18,104,000            18,104,000            -                          -                          ON-GOING 0%
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AM-PW 2019 REGION IVA RIZAL SAN MATEO BATCH 1

IMPROVEMENT OF EXISTING SANITARY 

TOILET WITH HYGIENE FACILITY FOR 

PUBLIC PLACES IN ROCKEY VALLEY, BRGY. 

STO. NIÑO

HEALTH AND SANITATION 1,800,000              -                      1,800,000              1,800,000              1,800,000               -                          COMPLETED 100%

AM-DRR 2019 REGION IVA RIZAL SAN MATEO BATCH 1

CONSTRUCTION OF MUNICIPAL DRUG AND 

REHABILITATION FACILITY IN BARANGAY 

SILANGAN

DRUG REHABILITATION CENTER 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          COMPLETED 100%

AM-PW 2019 REGION IVA RIZAL SAN MATEO BATCH 3

IMPROVEMENT OF EXISTING SANITARY 

TOILET WITH HYGINE FACILITY FOR PUBLIC 

PLACES IN BRGY. GUITNANG BAYAN I

HEALTH AND SANITATION 4,197,000              -                      4,197,000              4,197,000              4,197,000               -                          COMPLETED 100%

AM-DRR 2019 REGION IVA RIZAL TANAY BATCH 1

CONSTRUCTION OF EVACUATION CENTER 

IN SITIO DALAWANG KAWAYAN, BARANGAY 

TANDANG KUTYO

EVACUATION CENTER 4,381,000              -                      4,381,000              4,381,000              -                          -                          COMPLETED 100%

AM-DRR 2019 REGION IVA RIZAL TANAY BATCH 2
PROCUREMENT OF DRR RESCUE VEHICLE 

AND EQUIPMENT
DRR RELATED EQUIPMENT 5,000,000              -                      5,000,000              5,000,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION IVA RIZAL TAYTAY BATCH 3 LOCAL BRIDGE IN BRGY. STA. ANA LOCAL BRIDGES 6,000,000              6,000,000           -                          6,000,000              -                          -                          CANCELLED 0%

AM-LA 2019 REGION IVA RIZAL TAYTAY BATCH 3 LOCAL ACCESS ROAD IN BRGY. SAN JUANLOCAL ACCESS ROAD 8,720,000              -                      8,720,000              8,720,000              8,720,000               8,715,931              COMPLETED 100%

AM-LA 2019 REGION IVA RIZAL TERESA BATCH 1
LOCAL ACCESS ROAD IN BAGUMBAYAN 

AND DALIG
LOCAL ACCESS ROAD 6,968,000              -                      6,968,000              6,968,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA MARINDUQUE BOAC BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

PILI

LOCAL ACCESS ROAD 5,732,000              -                      5,732,000              5,732,000              5,732,000               -                          COMPLETED 100%

AM-DRR 2019 MIMAROPA MARINDUQUE BUENAVISTA BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER AT BRGY. BAGACAY
EVACUATION CENTER 5,095,000              -                      5,095,000              5,095,000              5,093,668               5,093,668              COMPLETED 100%

AM-DRR 2019 MIMAROPA MARINDUQUE GASAN BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. DAWIS
EVACUATION CENTER 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,996,409              COMPLETED 100%

AM-DRR 2019 MIMAROPA MARINDUQUE GASAN BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. BAHI
EVACUATION CENTER 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,874,859              COMPLETED 100%

AM-DRR 2019 MIMAROPA MARINDUQUE GASAN BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. TIGUION
EVACUATION CENTER 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-DRR 2019 MIMAROPA MARINDUQUE GASAN BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. TAPUYAN
EVACUATION CENTER 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 MIMAROPA MARINDUQUE GASAN BATCH 1
LOCAL BRIDGE CONSTRUCTION IN BRGY. 

BAGUMBAYAN
LOCAL BRIDGES 3,177,000              -                      3,177,000              3,177,000              -                          -                          ON-GOING 0%

AM-PW 2019 MIMAROPA MARINDUQUE MOGPOG BATCH 1
REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BRGY. BALANACAN

POTABLE WATER SUPPLY 

SYSTEM
2,471,000              -                      2,471,000              2,471,000              2,471,000               -                          ON-GOING 2%

AM-PW 2019 MIMAROPA MARINDUQUE MOGPOG BATCH 1
REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BRGY. BUTANSAPA

POTABLE WATER SUPPLY 

SYSTEM
1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          ON-GOING 2%

AM-PW 2019 MIMAROPA MARINDUQUE MOGPOG BATCH 1
REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BRGY. DANAO

POTABLE WATER SUPPLY 

SYSTEM
2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          ON-GOING 2%

AM-PW 2019 MIMAROPA MARINDUQUE SANTA CRUZ BATCH 2

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN SITIO 6, BRGY. LAPU-

LAPU

POTABLE WATER SUPPLY 

SYSTEM
5,766,000              -                      5,766,000              5,766,000              5,766,000               5,766,000              ON-GOING 80%

AM-LA 2019 MIMAROPA MARINDUQUE TORRIJOS BATCH 1
LOCAL ROAD OPENING IN BRGY. 

POBLACION
LOCAL ACCESS ROAD 6,404,000              -                      6,404,000              6,404,000              6,404,000               -                          ON-GOING 0%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROABRA DE ILOG BATCH 1
LOCAL ACCESS ROAD IN BRGY. SAN 

VICENTE 
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROABRA DE ILOG BATCH 1 LOCAL ACCESS ROAD IN BRGY. BALAO LOCAL ACCESS ROAD 2,664,000              -                      2,664,000              2,664,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROCALINTAAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. TANYAGLOCAL ACCESS ROAD 3,500,000              -                      3,500,000              3,500,000              3,500,000               -                          ON-GOING 0%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROCALINTAAN BATCH 1
LOCAL ACCESS ROAD IN SITIO NIYAYOS, 

BRGY. POBLACION
LOCAL ACCESS ROAD 5,300,000              -                      5,300,000              5,300,000              5,300,000               -                          ON-GOING 0%
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AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROCALINTAAN BATCH 1
LOCAL ACCESS ROAD IN PANAY AVENUE & 

TOMOCO STREET, BRGY. POBLACION
LOCAL ACCESS ROAD 1,524,000              -                      1,524,000              1,524,000              1,524,000               -                          ON-GOING 0%

AM-DRR 2019 MIMAROPA OCCIDENTAL MINDOROLOOC BATCH 1
PROCUREMENT OF DRR RESCUE VEHICLE 

(MULTI-PURPOSE VEHICLE)
DRR RELATED EQUIPMENT 2,808,000              -                      2,808,000              2,808,000              2,750,000               2,750,000              COMPLETED 100%

AM-DRR 2019 MIMAROPA OCCIDENTAL MINDOROLOOC BATCH 1
PROCUREMENT OF DRR RESCUE VEHICLE 

(PICK-UP)
DRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              1,995,000               1,995,000              COMPLETED 100%

AM-DRR 2019 MIMAROPA OCCIDENTAL MINDOROLUBANG BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. BANAAG NG PAG-ASA
EVACUATION CENTER 2,702,500              -                      2,702,500              2,702,500              -                          -                          ON-GOING 44%

AM-DRR 2019 MIMAROPA OCCIDENTAL MINDOROLUBANG BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. NINIKAT NG PAG-ASA
EVACUATION CENTER 2,702,500              -                      2,702,500              2,702,500              -                          -                          ON-GOING 68%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROMAGSAYSAY BATCH 1
LOCAL ACCESS ROAD IN BRGY. GAPASAN & 

PURNAGA
LOCAL ACCESS ROAD 10,034,000            -                      10,034,000            10,034,000            10,034,000             9,069,563              COMPLETED 100%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROMAMBURAO BATCH 1 LOCAL ACCESS ROAD IN BRGY. PAYOMPONLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,967,615               3,967,615              COMPLETED 100%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROMAMBURAO BATCH 1
LOCAL ACCESS ROAD IN C. LADAO EXT. 

(MALIGAYA ROAD) BRGY. PAYOMPON
LOCAL ACCESS ROAD 2,046,000              -                      2,046,000              2,046,000              2,027,925               2,027,925              COMPLETED 100%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROMAMBURAO BATCH 1

LOCAL ACCESS ROAD IN PUROK PAGASA 

AIRPORT ROAD TO MAASIM BRGY. 

PAYOMPON

LOCAL ACCESS ROAD 2,100,000              -                      2,100,000              2,100,000              2,082,727               2,082,727              COMPLETED 100%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROMAMBURAO BATCH 1
LOCAL ACCESS ROAD IN PUROK SEASIDE 

AIRPORT ROAD BRGY. PAYOMPON
LOCAL ACCESS ROAD 3,200,000              -                      3,200,000              3,200,000              3,200,000               3,200,000              COMPLETED 100%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROPALUAN BATCH 1 LOCAL ACCESS ROAD IN TUBILI LOCAL ACCESS ROAD 10,788,000            -                      10,788,000            10,788,000            9,968,099               -                          ON-GOING 0%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDORORIZAL BATCH 1
LOCAL ACCESS ROAD IN MALAWAAN, 

SALVACION, AND RUMBANG
LOCAL ACCESS ROAD 10,081,000            -                      10,081,000            10,081,000            10,069,186             10,069,186            COMPLETED 100%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROSABLAYAN BATCH 2
LOCAL ACCESS ROAD IN MEDALLA 

BOULEVARD, BARANGAY BUENAVISTA
LOCAL ACCESS ROAD 2,420,650              -                      2,420,650              2,420,650              2,416,495               2,416,495              COMPLETED 100%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROSABLAYAN BATCH 2
LOCAL ACCESS ROAD IN PRESIDENT 

GARCIA ST., BARANGAY SAN VICENTE
LOCAL ACCESS ROAD 2,154,750              -                      2,154,750              2,154,750              2,154,750               1,294,736              COMPLETED 100%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROSABLAYAN BATCH 2
LOCAL ACCESS ROAD IN ZONE I, 

BARANGAY PAG-ASA
LOCAL ACCESS ROAD 2,921,470              -                      2,921,470              2,921,470              2,398,623               2,398,623              ON-GOING 0%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROSABLAYAN BATCH 2
LOCAL ACCESS ROAD IN DEL PILLAR ST., 

BARANGAY PAETAN
LOCAL ACCESS ROAD 1,794,630              -                      1,794,630              1,794,630              1,793,301               1,793,301              COMPLETED 100%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROSABLAYAN BATCH 2
LOCAL ACCESS ROAD IN M. PAPA ST. 

BARANGAY BUENAVISTA
LOCAL ACCESS ROAD 1,719,500              -                      1,719,500              1,719,500              1,715,927               1,715,927              COMPLETED 100%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROSAN JOSE BATCH 1 LOCAL ACCESS ROAD IN BRGY. BATASANLOCAL ACCESS ROAD 12,259,000            -                      12,259,000            12,259,000            12,259,000             -                          ON-GOING 45%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROSANTA CRUZ BATCH 2 LOCAL ACCESS ROAD IN BRGY. BARAHANLOCAL ACCESS ROAD 6,482,000              -                      6,482,000              6,482,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 MIMAROPA OCCIDENTAL MINDOROSANTA CRUZ BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

PINAGTURILAN
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 MIMAROPA ORIENTAL MINDORO BACO BATCH 3

IMPROVEMENT & EXPANSION OF PAG-ASA 

WATER SUPPLY SYSTEM PHASE V IN BRGY. 

BANGKATAN AND POBLACION

POTABLE WATER SUPPLY 

SYSTEM
5,369,000              -                      5,369,000              5,369,000              5,369,000               -                          PROCUREMENT 0%

AM-LA 2019 MIMAROPA ORIENTAL MINDORO BANSUD BATCH 2 LOCAL ACCESS ROAD IN VILLA PAG-ASALOCAL ACCESS ROAD 5,447,000              -                      5,447,000              5,447,000              5,447,000               -                          ON-GOING 0%

AM-PW 2019 MIMAROPA ORIENTAL MINDORO BONGABONG PENDING
IMPROVEMENT OF LEVEL II WATER SYSTEM 

IN BRGY. BUKAL

POTABLE WATER SUPPLY 

SYSTEM
1,091,000              1,091,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 MIMAROPA ORIENTAL MINDORO BONGABONG PENDING
NEW CONSTRUCTION LEVEL II OF POTABLE 

WATER SUPPLY SYSTEM IN BRGY. SAGANA

POTABLE WATER SUPPLY 

SYSTEM
5,000,000              5,000,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 MIMAROPA ORIENTAL MINDORO BULALACAO BATCH 2 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 10,098,000            -                      10,098,000            10,098,000            -                          -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA ORIENTAL MINDORO GLORIA BATCH 1
LOCAL ACCESS ROAD IN BRGY. BANUTAN 

AND BRGY. G. ANTONIO
LOCAL ACCESS ROAD 4,950,000              -                      4,950,000              4,950,000              4,947,847               -                          PROCUREMENT 0%
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AM-PW 2019 MIMAROPA ORIENTAL MINDORO GLORIA BATCH 4

CONSTRUCTION OF LEVEL II WATER 

SYSTEM IN SITIO MANSARING, BARANGAY 

MANGUYANG

POTABLE WATER SUPPLY 

SYSTEM
1,000,000              -                      1,000,000              1,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA ORIENTAL MINDORO MANSALAY BATCH 2
LOCAL ACCESS ROAD IN BARANGAY D. DEL 

MUNDO 
LOCAL ACCESS ROAD 5,728,000              -                      5,728,000              5,728,000              5,728,000               -                          PROCUREMENT 0%

AM-DRR 2019 MIMAROPA ORIENTAL MINDORO NAUJAN BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. INARAWAN
EVACUATION CENTER 6,732,000              -                      6,732,000              6,732,000              -                          -                          ON-GOING 5%

AM-LA 2019 MIMAROPA ORIENTAL MINDORO PINAMALAYAN BATCH 1

LOCAL ACCESS ROAD (UPGRADING OF 

ROADS) IN BRGY. CACAWAN TO BRGY. 

PANGGULAYAN

LOCAL ACCESS ROAD 6,383,000              -                      6,383,000              6,383,000              6,357,353               6,357,353              COMPLETED 100%

AM-LA 2019 MIMAROPA ORIENTAL MINDORO POLA BATCH 1 LOCAL ACCESS ROAD IN BRGY. BATUHANLOCAL ACCESS ROAD 10,007,000            -                      10,007,000            10,007,000            9,986,044               9,968,044              ON-GOING 0%

AM-LA 2019 MIMAROPA ORIENTAL MINDORO PUERTO GALERA BATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

TABINAY
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,996,842               -                          PROCUREMENT 0%

AM-PW 2019 MIMAROPA ORIENTAL MINDORO PUERTO GALERA BATCH 4
UPGRADING OF WATER SYSTEM IN BRGY. 

SAN ISIDRO

POTABLE WATER SUPPLY 

SYSTEM
3,024,000              -                      3,024,000              3,024,000              3,024,000               -                          ON-GOING 2%

AM-LA 2019 MIMAROPA ORIENTAL MINDORO ROXAS BATCH 1

UPGRADING OF LOCAL ACCESS ROAD WITH 

DRAINAGE IMPROVEMENT IN BRGY. 

PACLASAN

LOCAL ACCESS ROAD 6,868,000              -                      6,868,000              6,868,000              6,852,945               -                          PROCUREMENT 0%

AM-PW 2019 MIMAROPA ORIENTAL MINDORO SAN TEODORO BATCH 1
EXPANSION OF LEVEL III WATER SYSTEM 

PHASE 11 IN BRGY. CALSAPA

POTABLE WATER SUPPLY 

SYSTEM
4,969,000              -                      4,969,000              4,969,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 MIMAROPA ORIENTAL MINDORO SOCORRO BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. 

CATININGAN

POTABLE WATER SUPPLY 

SYSTEM
6,582,000              -                      6,582,000              6,582,000              6,582,000               -                          ON-GOING 1%

AM-PW 2019 MIMAROPA ORIENTAL MINDORO VICTORIA BATCH 4
WATER SYSTEM LEVEL II IN BRGY. 

CONCEPCION

POTABLE WATER SUPPLY 

SYSTEM
5,000,000              -                      5,000,000              5,000,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 MIMAROPA ORIENTAL MINDORO VICTORIA BATCH 4
REHABILITATION/IMPROVEMENT OF WATER 

SYSTEM IN BRGY. LEIDO

POTABLE WATER SUPPLY 

SYSTEM
1,812,000              -                      1,812,000              1,812,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 MIMAROPA PALAWAN ABORLAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. IRAANLOCAL ACCESS ROAD 5,743,000              -                      5,743,000              5,743,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA PALAWAN AGUTAYA BATCH 1 LOCAL ACCESS ROAD IN CAMBIAN LOCAL ACCESS ROAD 4,858,000              -                      4,858,000              4,858,000              4,858,000               -                          DED PREPARATION 0%

AM-LA 2019 MIMAROPA PALAWAN ARACELI BATCH 1 LOCAL ACCESS ROAD IN BRGY. TININTINANLOCAL ACCESS ROAD 5,325,000              -                      5,325,000              5,325,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA PALAWAN BALABAC PENDING
LOCAL ACCESS ROAD IN BRGY. MALAKING-

ILOG
LOCAL ACCESS ROAD 5,430,000              -                      5,430,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 MIMAROPA PALAWAN BATARAZA BATCH 1 LOCAL ACCESS ROAD IN BRGY. INOGBONGLOCAL ACCESS ROAD 10,851,000            -                      10,851,000            10,851,000            -                          -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA PALAWAN BROOKE'S POINT BATCH 1
LOCAL ACCESS ROAD IN BRGY. TUBTUB 

AND AMAS
LOCAL ACCESS ROAD 6,391,000              -                      6,391,000              6,391,000              5,601,303               -                          UNDER PREPARATION 0%

AM-PW 2019 MIMAROPA PALAWAN BUSUANGA BATCH 2

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BARANGAY 

SAGRADA

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              3,000,000               2,426,132              PROCUREMENT 0%

AM-PW 2019 MIMAROPA PALAWAN BUSUANGA BATCH 2

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BARANGAY 

OLD BUSUANGA

POTABLE WATER SUPPLY 

SYSTEM
2,500,000              -                      2,500,000              2,500,000              2,500,000               2,228,514              PROCUREMENT 0%

AM-LA 2019 MIMAROPA PALAWAN BUSUANGA BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

SALVACION
LOCAL ACCESS ROAD 4,663,000              -                      4,663,000              4,663,000              4,663,000               -                          PROCUREMENT 0%

AM-LA 2019 MIMAROPA PALAWAN CAGAYANCILLO BATCH 2 LOCAL BRIDGE IN NUSA LOCAL BRIDGES 4,728,000              -                      4,728,000              4,728,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 MIMAROPA PALAWAN CORON BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 5,671,000              -                      5,671,000              5,671,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 MIMAROPA PALAWAN CULION BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN LIBIS
EVACUATION CENTER 4,853,000              -                      4,853,000              4,853,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 MIMAROPA PALAWAN CULION BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BURABOD
EVACUATION CENTER 4,852,000              -                      4,852,000              4,852,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 MIMAROPA PALAWAN CUYO BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 2,500,000              -                      2,500,000              2,500,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 MIMAROPA PALAWAN CUYO BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. LAGAORIAO
EVACUATION CENTER 8,419,000              -                      8,419,000              8,419,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 MIMAROPA PALAWAN DUMARAN BATCH 2 LOCAL ACCESS ROAD IN MAGSAYSAYLOCAL ACCESS ROAD 5,090,000              -                      5,090,000              5,090,000              1,581,710               1,581,710              ON-GOING 40%

AM-LA 2019 MIMAROPA PALAWAN EL NIDO BATCH 2
LOCAL ACCESS ROAD IN BGY. VILLA 

LIBERTAD
LOCAL ACCESS ROAD 6,628,000              -                      6,628,000              6,628,000              -                          -                          DED PREPARATION 0%
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AM-PW 2019 MIMAROPA PALAWAN KALAYAAN BATCH 2

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN BRGY. PAGASA

HEALTH AND SANITATION 2,000,000              -                      2,000,000              2,000,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 MIMAROPA PALAWAN KALAYAAN BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,624,000              -                      2,624,000              2,624,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 MIMAROPA PALAWAN LINAPACAN PENDING
LOCAL ACCESS ROAD IN BARANGAY SAN 

MIGUEL 
LOCAL ACCESS ROAD 9,613,000              -                      9,613,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 MIMAROPA PALAWAN MAGSAYSAY BATCH 2 LOCAL ACCESS ROAD IN BRGY. IGABASLOCAL ACCESS ROAD 7,195,000              -                      7,195,000              7,195,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA PALAWAN NARRA BATCH 1 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 6,115,000              -                      6,115,000              6,115,000              6,115,000               5,732,812              COMPLETED 100%

AM-LA 2019 MIMAROPA PALAWAN QUEZON BATCH 1 LOCAL ACCESS ROAD IN BRGY. TABONLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 MIMAROPA PALAWAN QUEZON BATCH 1

REHABILITATION/ IMPROVEMENT/ 

UPGRADING OF EXISTING SANITARY TOILET 

AND HYGIENE FACILITIES FOR PUBLIC 

PLACES IN BRGY. ALFONSO XIII (PUBLIC 

TERMINAL), BRGY. TABON

HEALTH AND SANITATION 1,861,000              -                      1,861,000              1,861,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA PALAWAN RIZAL PENDING LOCAL ACCESS ROAD IN PUNTA BAJALOCAL ACCESS ROAD 5,636,000              -                      5,636,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 MIMAROPA PALAWAN ROXAS BATCH 1
LOCAL ACCESS ROAD IN BRGY. I 

POBLACION
LOCAL ACCESS ROAD 5,952,000              -                      5,952,000              5,952,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 MIMAROPA PALAWAN SAN VICENTE PENDING CONSTRUCTION OF EVACUATION CENTEREVACUATION CENTER 5,245,000              -                      5,245,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 MIMAROPA PALAWAN SOFRONIO ESPAÑOLABATCH 1 LOCAL ACCESS ROAD IN PULOT SHORELOCAL ACCESS ROAD 9,969,000              -                      9,969,000              9,969,000              6,514,655               -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA PALAWAN TAYTAY BATCH 2 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 6,155,000              -                      6,155,000              6,155,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 MIMAROPA ROMBLON ALCANTARA BATCH 1 LOCAL ACCESS ROAD IN MADALAG LOCAL ACCESS ROAD 4,937,000              -                      4,937,000              4,937,000              4,937,000               4,936,451              COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON BANTON BATCH 2 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              2,500,000               2,496,920              COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON BANTON BATCH 2 LOCAL ACCESS ROAD IN SIBAY-LIBTONGLOCAL ACCESS ROAD 3,321,000              -                      3,321,000              3,321,000              3,321,000               -                          ON-GOING 99%

AM-DRR 2019 MIMAROPA ROMBLON BANTON BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. TAN-AG
EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              -                          -                          COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON CAJIDIOCAN BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

DANAO
LOCAL ACCESS ROAD 5,051,000              -                      5,051,000              5,051,000              5,051,000               5,050,350              COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON CALATRAVA BATCH 5

OPENING/CONSTRUCTION OF BARANGAY 

LINAO SIOK - RECUDO - ILADA LOCAL 

ACCESS ROAD

LOCAL ACCESS ROAD 5,229,000              -                      5,229,000              5,229,000              5,229,000               -                          ON-GOING 24%

AM-LA 2019 MIMAROPA ROMBLON CONCEPCION BATCH 2 LOCAL ACCESS ROAD IN BRGY. SAN PEDROLOCAL ACCESS ROAD 10,540,000            -                      10,540,000            10,540,000            10,540,000             -                          ON-GOING 25%

AM-DRR 2019 MIMAROPA ROMBLON CORCUERA BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. ALEGRIA
EVACUATION CENTER 6,669,000              -                      6,669,000              6,669,000              3,914,902               3,914,902              COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON CORCUERA BATCH 1
LOCAL ACCESS ROAD IN BRGY. COLONG 

COLONG
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,994,518               3,994,518              COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON FERROL BATCH 2 LOCAL ACCESS ROAD IN AGNOCNOCLOCAL ACCESS ROAD 4,742,000              -                      4,742,000              4,742,000              4,740,254               4,740,254              COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON LOOC BATCH 2 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 6,227,000              -                      6,227,000              6,227,000              5,550,534               5,550,534              COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON MAGDIWANG BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

POBLACION
LOCAL ACCESS ROAD 4,891,000              -                      4,891,000              4,891,000              4,891,000               -                          COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON ODIONGAN BATCH 1 LOCAL ACCESS ROAD IN DAPAWAN LOCAL ACCESS ROAD 6,706,000              -                      6,706,000              6,706,000              6,706,000               -                          ON-GOING 0%

AM-LA 2019 MIMAROPA ROMBLON ROMBLON BATCH 2
LOCAL ACCESS ROAD IN BRGY. POBLACION 

II
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,397,931              COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON ROMBLON BATCH 2 LOCAL ACCESS ROAD IN BRGY. MAPULA LOCAL ACCESS ROAD 1,401,000              -                      1,401,000              1,401,000              1,401,000               -                          ON-GOING 0%

AM-PW 2019 MIMAROPA ROMBLON ROMBLON BATCH 5
NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. CAJIMOS

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              -                          -                          PROCUREMENT 0%

AM-LA 2019 MIMAROPA ROMBLON SAN AGUSTIN BATCH 1
LOCAL ACCESS ROAD IN CAGBOAYA AND 

DUBDUBAN
LOCAL ACCESS ROAD 2,050,000              -                      2,050,000              2,050,000              2,050,000               1,983,387              COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON SAN AGUSTIN BATCH 1 LOCAL ACCESS ROAD IN CABOLUTANLOCAL ACCESS ROAD 2,100,000              -                      2,100,000              2,100,000              2,100,000               -                          COMPLETED 100%

AM-LA 2019 MIMAROPA ROMBLON SAN AGUSTIN BATCH 1 LOCAL ACCESS ROAD IN CAMANTAYALOCAL ACCESS ROAD 2,084,000              -                      2,084,000              2,084,000              2,084,000               -                          COMPLETED 100%
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AM-PW 2019 MIMAROPA ROMBLON SAN ANDRES BATCH 4
UPGRADING OF WATER SYSTEM IN BRGY. 

LINAWAN

POTABLE WATER SUPPLY 

SYSTEM
9,611,000              -                      9,611,000              9,611,000              9,611,000               -                          ON-GOING 1%

AM-PW 2019 MIMAROPA ROMBLON SAN FERNANDO BATCH 2

REHABILITATION/IMPROVEMENT OF LEVEL 

II POTABLE WATER SYSTEM IN 

PANANGCALAN

POTABLE WATER SUPPLY 

SYSTEM
5,498,000              -                      5,498,000              5,498,000              5,498,000               -                          COMPLETED 100%

AM-PW 2019 MIMAROPA ROMBLON SAN JOSE BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN BRGY. POBLACION

HEALTH AND SANITATION 2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          ON-GOING 1%

AM-PW 2019 MIMAROPA ROMBLON SAN JOSE BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN POBLACION PUBLIC MARKET IN BRGY. 

POBLACION

HEALTH AND SANITATION 2,323,000              -                      2,323,000              2,323,000              2,323,000               -                          ON-GOING 1%

AM-LA 2019 MIMAROPA ROMBLON SANTA FE BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

POBLACION, A. MEDINA ST.
LOCAL ACCESS ROAD 9,621,000              -                      9,621,000              9,621,000              9,621,000               -                          COMPLETED 100%

AM-DRR 2019 MIMAROPA ROMBLON SANTA MARIA BATCH 2
EXPANSION OF EVACUATION CENTER IN 

BRGY. CONCEPCION NORTE
EVACUATION CENTER 4,774,000              -                      4,774,000              4,774,000              -                          -                          ON-GOING 56%

AM-DRR 2019 REGION V ALBAY BACACAY PENDING EXPANSION OF EVACUATION CENTEREVACUATION CENTER 10,715,000            -                      10,715,000            -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION V ALBAY CAMALIG BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

COTMON
LOCAL ACCESS ROAD 10,674,000            -                      10,674,000            10,674,000            10,674,000             -                          COMPLETED 100%

AM-LA 2019 REGION V ALBAY DARAGA BATCH 2 LOCAL ACCESS ROAD IN BRGY. PANDANLOCAL ACCESS ROAD 8,388,000              -                      8,388,000              8,388,000              8,388,000               -                          COMPLETED 100%

AM-DRR 2019 REGION V ALBAY GUINOBATAN BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. MAURARO
EVACUATION CENTER 10,994,000            -                      10,994,000            10,994,000            -                          -                          ON-GOING 5%

AM-LA 2019 REGION V ALBAY JOVELLAR BATCH 2
LOCAL ACCESS ROAD IN BARANGAY SAN 

ROQUE 
LOCAL ACCESS ROAD 10,065,000            -                      10,065,000            10,065,000            10,063,037             10,063,037            COMPLETED 100%

AM-LA 2019 REGION V ALBAY LIBON BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

MARAYAG
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              -                          -                          CANCELLED 0%

AM-LA 2019 REGION V ALBAY LIBON BATCH 2
LOCAL ACCESS ROAD IN ALONGONG-SITIO 

TAGBAC, MACABUGOS
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              2,994,842               2,994,842              COMPLETED 100%

AM-LA 2019 REGION V ALBAY LIBON BATCH 2 LOCAL ACCESS ROAD IN BRGY. PANTAO LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION V ALBAY LIBON BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

MAGALLANG-NIÑO JESUS
LOCAL ACCESS ROAD 1,845,000              -                      1,845,000              1,845,000              -                          -                          COMPLETED 100%

AM-PW 2019 REGION V ALBAY MALILIPOT BATCH 1
EXPANSION OF LEVEL II WATER SYSTEM IN 

POBLACION BARANGAYS

POTABLE WATER SUPPLY 

SYSTEM
11,239,000            -                      11,239,000            11,239,000            11,239,000             -                          COMPLETED 100%

AM-DRR 2019 REGION V ALBAY MALINAO BATCH 3
CONSTRUCTION OF EVACUATION CENTER 

IN BARANGAY PAYAHAN
EVACUATION CENTER 5,536,000              -                      5,536,000              5,536,000              5,536,000               5,412,238              ON-GOING 0%

AM-PW 2019 REGION V ALBAY MANITO BATCH 3
REHABILITATION/IMPROVEMENT OF LEVEL 

II WATER SYSTEM IN POBLACION (ITAB)

POTABLE WATER SUPPLY 

SYSTEM
7,452,000              -                      7,452,000              7,452,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION V ALBAY OAS BATCH 2
EXPANSION OF EVACUATION CENTER IN 

BARANGAY CALZADA
EVACUATION CENTER 5,500,000              -                      5,500,000              5,500,000              5,500,000               5,500,000              ON-GOING 0%

AM-LA 2019 REGION V ALBAY OAS BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

BALOGO
LOCAL ACCESS ROAD 5,196,000              -                      5,196,000              5,196,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION V ALBAY PIO DURAN BATCH 2
LOCAL ACCESS ROAD IN BARANGAY  

CARATAGAN
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,994,475               3,994,475              COMPLETED 100%

AM-LA 2019 REGION V ALBAY PIO DURAN BATCH 2 LOCAL ACCESS ROAD IN BARANGAY AGOLLOCAL ACCESS ROAD 6,255,000              -                      6,255,000              6,255,000              6,247,480               6,247,480              COMPLETED 100%

AM-PW 2019 REGION V ALBAY POLANGUI BATCH 2
EXPANSION OF LEVEL III WATER SYSTEM IN 

BRGY. BALANGIBANG

POTABLE WATER SUPPLY 

SYSTEM
7,593,000              -                      7,593,000              7,593,000              7,593,000               6,524,294              COMPLETED 100%

AM-LA 2019 REGION V ALBAY RAPU-RAPU BATCH 4
LOCAL ACCESS ROAD IN POBLACION TO 

GUADALUPE
LOCAL ACCESS ROAD 10,053,000            -                      10,053,000            10,053,000            -                          -                          PROCUREMENT 0%

AM-LA 2019 REGION V ALBAY SANTO DOMINGO BATCH 2
LOCAL ACCESS ROAD IN SITIO CAWAYAN, 

BARANGAY CALAYUCAY
LOCAL ACCESS ROAD 6,490,000              -                      6,490,000              6,490,000              6,489,049               6,489,049              COMPLETED 100%

AM-DRR 2019 REGION V ALBAY TIWI BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,900,000              -                      2,900,000              2,900,000              -                          -                          ON-GOING 0%

AM-PW 2019 REGION V ALBAY TIWI BATCH 2
REHABILITATION AND IMPROVEMENT OF 

LEVEL II WATER SYSTEM IN MAYNONONG

POTABLE WATER SUPPLY 

SYSTEM
1,466,000              -                      1,466,000              1,466,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION V ALBAY TIWI BATCH 2

LOCAL ACCESS ROAD IN BARANGAY NAGA 

(SITIO NAGLAGBONG TO SITIO 

NAHULUGAN)

LOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              -                          -                          ON-GOING 0%
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AM-LA 2019 REGION V CAMARINES NORTE BASUD BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

ANGAS
LOCAL ACCESS ROAD 5,448,000              -                      5,448,000              5,448,000              5,448,000               5,448,000              COMPLETED 100%

AM-LA 2019 REGION V CAMARINES NORTE CAPALONGA BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. SAN ROQUE
LOCAL ACCESS ROAD 6,439,000              -                      6,439,000              6,439,000              -                          -                          COMPLETED 100%

AM-PW 2019 REGION V CAMARINES NORTE DAET BATCH 1

CONSTRUCTION OF SANITARY TOILETS 

AND HYGIENE FACILITIES, ELEVATED 

PLAZA, BRGY. VI

HEALTH AND SANITATION 3,000,000              -                      3,000,000              3,000,000              3,000,000               3,000,000              ON-GOING 1%

AM-PW 2019 REGION V CAMARINES NORTE DAET BATCH 1

CONSTRUCTION OF SANITARY TOILETS 

AND HYGIENE FACILITIES, BRGY. LAG-ON 

PUBLIC TERMINAL

HEALTH AND SANITATION 3,000,000              -                      3,000,000              3,000,000              3,000,000               1,499,700              PROCUREMENT 0%

AM-LA 2019 REGION V CAMARINES NORTE DAET BATCH 1
CONSTRUCTION OF LOCAL FOOTBRIDGE, 

PUROK 3, BRGY. MAGANG
LOCAL BRIDGES 1,500,000              -                      1,500,000              1,500,000              1,500,000               1,499,400              COMPLETED 100%

AM-LA 2019 REGION V CAMARINES NORTE DAET BATCH 1
CONSTRUCTION OF LOCAL FOOTBRIDGE, 

BRGY. MAMBALITE
LOCAL BRIDGES 2,250,000              -                      2,250,000              2,250,000              2,250,000               2,249,200              COMPLETED 100%

AM-DRR 2019 REGION V CAMARINES NORTE DAET BATCH 1
SMALL WATER IMPOUNDING PROJECT, 

BRGY. GUBAT

SMALL WATER IMPOUNDING 

PROJECT
2,877,000              -                      2,877,000              2,877,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION V CAMARINES NORTE JOSE PANGANIBAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. STA. CRUZ
LOCAL ACCESS ROAD 5,833,000              -                      5,833,000              5,833,000              5,833,000               2,860,836              COMPLETED 100%

AM-LA 2019 REGION V CAMARINES NORTE LABO BATCH 1
IMPROVEMENT OF LOCAL ACCESS ROAD IN 

BRGY. CABATUHAN
LOCAL ACCESS ROAD 6,200,000              -                      6,200,000              6,200,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES NORTE LABO BATCH 1
IMPROVEMENT OF LOCAL ACCESS ROAD IN 

BRGY. MALAYA
LOCAL ACCESS ROAD 5,182,000              -                      5,182,000              5,182,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION V CAMARINES NORTE MERCEDES BATCH 1
LOCAL ROAD UPGRADING IN BARANGAY 

PAMBUHAN 
LOCAL ACCESS ROAD 5,651,000              -                      5,651,000              5,651,000              -                          -                          ON-GOING 0%

AM-DRR 2019 REGION V CAMARINES NORTE PARACALE BATCH 1
DRR RELATED EQUIPMENT 

(PROCUREMENT OF 1 UNIT PICK-UP)
DRR RELATED EQUIPMENT 1,823,000              -                      1,823,000              1,823,000              1,800,000               -                          COMPLETED 100%

AM-LA 2019 REGION V CAMARINES NORTE PARACALE BATCH 1
LOCAL ACCESS  ROAD UPGRADING IN 

BRGY. PINABIRAYAN MUNTI
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,981,464               2,189,805              COMPLETED 100%

AM-LA 2019 REGION V CAMARINES NORTE SAN LORENZO RUIZ BATCH 1 LOCAL ACCESS AT BRGY. SAN ANTONIOLOCAL ACCESS ROAD 9,579,000              -                      9,579,000              9,579,000              9,566,093               9,566,093              COMPLETED 100%

AM-LA 2019 REGION V CAMARINES NORTE SAN VICENTE BATCH 1

LOCAL ACCESS ROAD UPGRADING (BRGY. 

CABANBANAN TO BRGY. CALABAGAS 

ROAD)

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION V CAMARINES NORTE SAN VICENTE BATCH 1
LOCAL ACCESS ROAD UPGRADING (BRGY 

CALABAGAS TO BRGY. IBERICA ROAD)
LOCAL ACCESS ROAD 5,503,000              -                      5,503,000              5,503,000              5,503,000               -                          COMPLETED 100%

AM-DRR 2019 REGION V CAMARINES NORTE SANTA ELENA BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN PULONG GUIT-GUIT
EVACUATION CENTER 5,443,000              -                      5,443,000              5,443,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION V CAMARINES NORTE TALISAY BATCH 1
UPGRADING OF LOCAL ACCESS ROAD WITH 

RIPRAP ON SIDE IN BRGY. CALINTAAN
LOCAL ACCESS ROAD 5,133,000              -                      5,133,000              5,133,000              -                          -                          COMPLETED 100%

AM-DRR 2019 REGION V CAMARINES NORTE VINZONS BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTRE IN BRGY. CALANGCAWAN SUR
EVACUATION CENTER 4,500,000              -                      4,500,000              4,500,000              -                          -                          COMPLETED 100%

AM-DRR 2019 REGION V CAMARINES NORTE VINZONS BATCH 1
PURCHASE OF ONE (1) UNIT RESCUE 

VEHICLE
DRR RELATED EQUIPMENT 999,000                 -                      999,000                 999,000                 -                          -                          COMPLETED 100%

AM-LA 2019 REGION V CAMARINES SUR BAAO BATCH 1
LOCAL BRIDGE IN SALVACION-SAN 

VICENTE
LOCAL BRIDGES 1,817,000              -                      1,817,000              1,817,000              1,817,000               1,532,268              COMPLETED 100%

AM-LA 2019 REGION V CAMARINES SUR BAAO BATCH 1
LOCAL ACCESS ROAD IN SAN VICENTE-

ANTIPOLO OLD
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,990,834              COMPLETED 100%

AM-LA 2019 REGION V CAMARINES SUR BALATAN BATCH 1
IMPROVEMENT OF LAGANAC-CAYOGCOG 

ROAD AND LINE CANAL CONSTRUCTION
LOCAL ACCESS ROAD 2,929,000              -                      2,929,000              2,929,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION V CAMARINES SUR BALATAN BATCH 1

DRR-RELATED EQUIPMENT 

(PROCUREMENT OF 1-UNIT MULTI-

PURPOSE VEHICLE MVP)

DRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              1,995,000               -                          ON-GOING 0%

AM-DRR 2019 REGION V CAMARINES SUR BALATAN BATCH 1
DRR-RELATED EQUIPMENT 

(PROCUREMENT OF 1-UNIT PICK-UP)
DRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              -                          -                          DED PREPARATION 0%
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AM-DRR 2019 REGION V CAMARINES SUR BALATAN BATCH 1

REHABILITATION OF BARANGAY LULUASAN 

EXISTING SMALL WATER IMPOUNDING 

PROJECT

SMALL WATER IMPOUNDING 

PROJECT
1,000,000              -                      1,000,000              1,000,000              998,710                  -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR BALATAN BATCH 1

UPGRADING OF CORTERO STREET, 

BARANGAY DURAN AND SIRAMAG WITH 

LINE CANAL

LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V CAMARINES SUR BATO BATCH 2 LOCAL ACCESS ROAD IN BRGY. BACOLODLOCAL ACCESS ROAD 5,678,000              -                      5,678,000              5,678,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR BOMBON BATCH 1

LOCAL ACCESS ROAD IN MANAYAO TO 

SITIO TULONG BULOD BARANGAY SAN 

FRANCISCO

LOCAL ACCESS ROAD 4,940,000              -                      4,940,000              4,940,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V CAMARINES SUR BUHI BATCH 1 LOCAL ACCESS ROAD IN BRGY. LABAWONLOCAL ACCESS ROAD 10,886,000            -                      10,886,000            10,886,000            10,874,554             -                          ON-GOING 0%

AM-PW 2019 REGION V CAMARINES SUR BULA BATCH 1
EXPANSION OF LEVEL II WATER SYSTEM IN 

BARANGAY PALSONG

POTABLE WATER SUPPLY 

SYSTEM
4,726,000              -                      4,726,000              4,726,000              4,726,000               -                          ON-GOING 1%

AM-PW 2019 REGION V CAMARINES SUR BULA BATCH 4
NEW COSTRUCTION OF LEVEL II WATER 

SYSTEM  IN INOYONAN

POTABLE WATER SUPPLY 

SYSTEM
6,000,000              -                      6,000,000              6,000,000              6,000,000               -                          ON-GOING 2%

AM-LA 2019 REGION V CAMARINES SUR CABUSAO BATCH 1 LOCAL ACCESS ROAD IN BARANGAY BIONGLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION V CAMARINES SUR CABUSAO BATCH 1

REHABILITATION/ 

IMPROVEMENT/UPGRADING OF EXISTING 

SANITARY TOILETS AND HYGIENE 

FACILITIES FOR PUBLIC PLACES 

BARANGAY NEW POBLACION

HEALTH AND SANITATION 353,000                 -                      353,000                 353,000                 353,000                  -                          ON-GOING 2%

AM-LA 2019 REGION V CAMARINES SUR CABUSAO BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

BARCELONITA
LOCAL ACCESS ROAD 1,800,000              -                      1,800,000              1,800,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V CAMARINES SUR CALABANGA BATCH 2
UPGRADING OF LOCAL ACCESS ROAD IN 

SITIO SALACUP, BRGY. MANGUIRING
LOCAL ACCESS ROAD 7,000,000              -                      7,000,000              7,000,000              7,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR CALABANGA BATCH 2
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. PAGATPAT
LOCAL ACCESS ROAD 2,008,000              -                      2,008,000              2,008,000              2,008,000               -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR CALABANGA BATCH 2
ROAD OPENING AND CONCRETING IN 

BRGY. COMAGUINGKING
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR CAMALIGAN BATCH 2 LOCAL ACCESS ROAD IN BRGY. SAN MATEOLOCAL ACCESS ROAD 9,787,000              -                      9,787,000              9,787,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION V CAMARINES SUR CANAMAN BATCH 1
EXPANSION OF EVACUATION CENTER IN 

BRGY. SAN JUAN
EVACUATION CENTER 1,750,000              -                      1,750,000              1,750,000              1,748,589               -                          COMPLETED 100%

AM-DRR 2019 REGION V CAMARINES SUR CANAMAN BATCH 1
EXPANSION OF EVACUATION CENTER IN 

BRGY. PALO
EVACUATION CENTER 1,750,000              -                      1,750,000              1,750,000              1,748,492               -                          COMPLETED 100%

AM-LA 2019 REGION V CAMARINES SUR CANAMAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. SUA LOCAL ACCESS ROAD 6,497,000              -                      6,497,000              6,497,000              6,490,924               -                          COMPLETED 100%

AM-LA 2019 REGION V CAMARINES SUR CARAMOAN PENDING LOCAL ACCESS ROAD IN TABGON LOCAL ACCESS ROAD 5,584,000              -                      5,584,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION V CAMARINES SUR DEL GALLEGO BATCH 1 LOCAL ACCESS ROAD IN BRGY. STA. RITALOCAL ACCESS ROAD 4,907,000              -                      4,907,000              4,907,000              4,907,000               -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR DEL GALLEGO BATCH 1 LOCAL ACCESS ROAD IN BRGY. MAGAIS ILOCAL ACCESS ROAD 4,907,000              -                      4,907,000              4,907,000              4,907,000               -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR GAINZA BATCH 1
LOCAL ACCESS ROAD IN ZONE 3, BRGY. 

DAHILIG
LOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,495,037               4,495,037              ON-GOING 0%

AM-PW 2019 REGION V CAMARINES SUR GAINZA BATCH 1

CONSTRUCTION OF SANITARY TOILETS 

AND HYGIENE FACILITIES FOR PUBLIC 

PLACES IN BRGY. DISTRICT II

HEALTH AND SANITATION 1,505,000              -                      1,505,000              1,505,000              1,505,000               -                          ON-GOING 2%

AM-LA 2019 REGION V CAMARINES SUR GARCHITORENA BATCH 2 LOCAL ACCESS ROAD IN BARANGAY 4LOCAL ACCESS ROAD 5,158,000              -                      5,158,000              5,158,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION V CAMARINES SUR GOA BATCH 2

CONSTRUCTION OF A MUNICIPAL DRUG 

REHABILITATION FACILITY IN BRGY. 

ABUCAYAN

DRUG REHABILITATION CENTER 6,077,000              -                      6,077,000              6,077,000              6,077,000               -                          ON-GOING 0%

AM-DRR 2019 REGION V CAMARINES SUR GOA BATCH 2

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. 

TAGONTONG

EVACUATION CENTER 1,000,000              -                      1,000,000              1,000,000              980,000                  -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR LAGONOY BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

GENORANGAN AND AGOSAIS
LOCAL ACCESS ROAD 10,437,000            -                      10,437,000            10,437,000            10,437,000             -                          PROCUREMENT 0%

AM-LA 2019 REGION V CAMARINES SUR LIBMANAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. TARUMLOCAL ACCESS ROAD 6,850,000              -                      6,850,000              6,850,000              -                          -                          UNDER PREPARATION 0%
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AM-DRR 2019 REGION V CAMARINES SUR LUPI BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 4,000,000              -                      4,000,000              4,000,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION V CAMARINES SUR LUPI BATCH 1
PROCUREMENT OF DRR RESCUE 

EQUIPMENT
DRR RELATED EQUIPMENT 1,264,000              -                      1,264,000              1,264,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION V CAMARINES SUR MAGARAO BATCH 1
LOCAL ACCESS ROAD IN BRGY. STO. 

TOMAS TO STA.  LUCIA
LOCAL ACCESS ROAD 9,820,000              -                      9,820,000              9,820,000              9,820,000               -                          COMPLETED 100%

AM-PW 2019 REGION V CAMARINES SUR MILAOR BATCH 1
EXPANSION OF LEVEL III WATER SYSTEM IN 

BRGY. CAPUCNASAN

POTABLE WATER SUPPLY 

SYSTEM
1,100,000              -                      1,100,000              1,100,000              1,100,000               -                          COMPLETED 100%

AM-PW 2019 REGION V CAMARINES SUR MILAOR BATCH 1
EXPANSION OF LEVEL III WATER SYSTEM IN 

BRGY. DALIPAY

POTABLE WATER SUPPLY 

SYSTEM
1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION V CAMARINES SUR MILAOR BATCH 1 LOCAL ACCESS ROAD IN BRGY. CABUGAOLOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,491,268               -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V CAMARINES SUR MILAOR BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

BORONGBORONGAN
LOCAL ACCESS ROAD 5,001,000              -                      5,001,000              5,001,000              4,989,444               4,989,444              COMPLETED 100%

AM-LA 2019 REGION V CAMARINES SUR MINALABAC BATCH 2
LOCAL ACCESS ROAD IN DEL SOCORRO TO 

SALINGOGON
LOCAL ACCESS ROAD 10,373,000            -                      10,373,000            10,373,000            10,352,969             -                          PROCUREMENT 0%

AM-LA 2019 REGION V CAMARINES SUR NABUA BATCH 1
LOCAL ACCESS ROAD IN BRGY. ANTIPOLO 

OLD
LOCAL ACCESS ROAD 3,429,000              -                      3,429,000              3,429,000              3,429,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION V CAMARINES SUR NABUA BATCH 1
LOCAL ACCESS ROAD IN BRGY. SAN 

VICENTE OGBON
LOCAL ACCESS ROAD 2,906,000              -                      2,906,000              2,906,000              2,906,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION V CAMARINES SUR OCAMPO BATCH 2 LOCAL ACCESS ROAD IN BRGY. PINITLOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              2,646,846               794,054                 ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR OCAMPO BATCH 2
LOCAL ACCESS ROAD IN BRGY. PINIT TO 

BRGY. MAY-OGOB
LOCAL ACCESS ROAD 2,550,000              -                      2,550,000              2,550,000              2,550,000               711,083                 ON-GOING 0%

AM-PW 2019 REGION V CAMARINES SUR PAMPLONA BATCH 1

EXPANSION OF LEVEL II WATER SYSTEM IN 

BRGY. TAMBO, BRGY. DEL ROSARIO, BRGY. 

SAN GABRIEL, BRGY. SAN ISIDRO, BRGY. 

BURABOD

POTABLE WATER SUPPLY 

SYSTEM
5,352,000              -                      5,352,000              5,352,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V CAMARINES SUR PASACAO BATCH 1
LOCAL ACCESS ROAD IN DALUPAON (ZONE 

5 TO 8)
LOCAL ACCESS ROAD 11,472,000            -                      11,472,000            11,472,000            11,472,000             -                          PROCUREMENT 0%

AM-DRR 2019 REGION V CAMARINES SUR PILI BATCH 1
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. TAGBONG
EVACUATION CENTER 7,621,000              -                      7,621,000              7,621,000              7,617,712               -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR PRESENTACION BATCH 2

UPGRADING OF LOCAL ACCESS ROAD WITH 

DRAINAGE IMPROVEMENT IN BRGY. 

PAGSANGAAN

LOCAL ACCESS ROAD 5,033,000              -                      5,033,000              5,033,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION V CAMARINES SUR RAGAY PENDING

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM  IN BARANGAY 

AGRUPACION

POTABLE WATER SUPPLY 

SYSTEM
1,744,500              1,744,500           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION V CAMARINES SUR RAGAY PENDING
NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. CALE

POTABLE WATER SUPPLY 

SYSTEM
1,744,500              1,744,500           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION V CAMARINES SUR RAGAY PENDING

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM  IN BRGY. 

CABINITAN

POTABLE WATER SUPPLY 

SYSTEM
1,744,500              1,744,500           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION V CAMARINES SUR RAGAY PENDING
NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM BRGY. CABUGAO

POTABLE WATER SUPPLY 

SYSTEM
1,744,500              1,744,500           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION V CAMARINES SUR SAGÑAY BATCH 2 LOCAL ACCESS ROAD IN TINORONGANLOCAL ACCESS ROAD 5,314,000              -                      5,314,000              5,314,000              5,314,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION V CAMARINES SUR SAN FERNANDO BATCH 1 LOCAL ACCESS ROAD IN BRGY. LUPI LOCAL ACCESS ROAD 10,018,000            -                      10,018,000            10,018,000            10,009,385             1,576,478              COMPLETED 100%

AM-LA 2019 REGION V CAMARINES SUR SAN JOSE BATCH 1
LOCAL ACCESS ROAD IN PUGAY - 

TAMBANGAN
LOCAL ACCESS ROAD 10,129,000            -                      10,129,000            10,129,000            -                          -                          ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR SIPOCOT BATCH 2
LOCAL ACCESS ROAD IN BRGY. IMPIG - 

BULAN
LOCAL ACCESS ROAD 10,631,000            -                      10,631,000            10,631,000            -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V CAMARINES SUR SIRUMA BATCH 1
UPGRADING OF LOCAL ACCESS ROAD 

(VITO ROAD, BRGY. VITO)
LOCAL ACCESS ROAD 6,140,000              -                      6,140,000              6,140,000              6,120,000               6,120,000              ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR TIGAON BATCH 2
LOCAL ACCESS ROAD IN SALVACION 

PROJECT 1
LOCAL ACCESS ROAD 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION V CAMARINES SUR TIGAON BATCH 2 LOCAL ACCESS ROAD IN SAN ANTONIOLOCAL ACCESS ROAD 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION V CAMARINES SUR TIGAON BATCH 2
LOCAL ACCESS ROAD IN SALVACION 

PROJECT 2
LOCAL ACCESS ROAD 4,700,500              -                      4,700,500              4,700,500              4,700,500               -                          PROCUREMENT 0%
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AM-LA 2019 REGION V CAMARINES SUR TIGAON BATCH 2 LOCAL ACCESS ROAD IN GUBAT LOCAL ACCESS ROAD 4,700,500              -                      4,700,500              4,700,500              4,700,500               -                          PROCUREMENT 0%

AM-PW 2019 REGION V CAMARINES SUR TIGAON BATCH 2

RAHABILITATION/ IMPROVEMENT/ 

UPGRADING OF EXISTING SANITARY TOILET 

AND HYGINES FACILITIES FOR PUBLIC 

PLACES 

HEALTH AND SANITATION 200,000                 -                      200,000                 200,000                 200,000                  -                          PROCUREMENT 0%

AM-LA 2019 REGION V CAMARINES SUR TINAMBAC BATCH 2
LOCAL ACCESS ROAD IN BARANGAY SAN 

VICENTE TO BANI ROAD SECTION
LOCAL ACCESS ROAD 5,688,000              -                      5,688,000              5,688,000              5,688,000               5,688,000              ON-GOING 0%

AM-LA 2019 REGION V CAMARINES SUR TINAMBAC BATCH 2
LOCAL ACCESS ROAD IN BARANGAY SAN 

RAMON TO PANTAT ROAD SECTION
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              ON-GOING 0%

AM-LA 2019 REGION V CATANDUANES BAGAMANOC BATCH 1 LOCAL ACCESS ROAD IN BRGY. SALVACIONLOCAL ACCESS ROAD 4,311,000              -                      4,311,000              4,311,000              1,777,046               1,436,106              ON-GOING 0%

AM-PW 2019 REGION V CATANDUANES BAGAMANOC BATCH 1
REHABILITATION/IMPROVEMENT OF LEVEL 

II POTABLE WATER SYSTEM

POTABLE WATER SUPPLY 

SYSTEM
1,700,000              -                      1,700,000              1,700,000              1,700,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION V CATANDUANES BARAS BATCH 1
IMPROVEMENT OF P. TESTON - PUTSAN 

LOCAL ACCESS ROAD IN BRGY. P. TESTON
LOCAL ACCESS ROAD 3,708,557              -                      3,708,557              3,708,557              -                          -                          PROCUREMENT 0%

AM-LA 2019 REGION V CATANDUANES BARAS BATCH 1
IMPROVEMENT OF GUINSAANAN LOCAL 

ACCESS ROAD
LOCAL ACCESS ROAD 5,845,443              -                      5,845,443              5,845,443              -                          -                          PROCUREMENT 0%

AM-DRR 2019 REGION V CATANDUANES BATO BATCH 1 PURCHASE OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,800,000              -                      2,800,000              2,800,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION V CATANDUANES BATO BATCH 1 PURCHASE OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,239,000              -                      2,239,000              2,239,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION V CATANDUANES CARAMORAN BATCH 1
CONCRETING OF BARANAY ROAD IN BRGY 

TOYTOY
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              4,927,211               4,927,211              COMPLETED 100%

AM-LA 2019 REGION V CATANDUANES CARAMORAN BATCH 1
CONSTRUCTION OF FOOTBRIDGE/TUCAO IN 

BRGY. TUCAO
LOCAL BRIDGES 2,911,000              -                      2,911,000              2,911,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION V CATANDUANES CARAMORAN BATCH 2

REHABILITATION/IMPROVEMENT OF LEVEL 

II POTABLE WATER SYSTEM IN BARANGAY 

TUBLI

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION V CATANDUANES GIGMOTO BATCH 1 LOCAL ACCESS ROAD IN BARANGAY SIRONLOCAL ACCESS ROAD 5,945,000              -                      5,945,000              5,945,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V CATANDUANES PANDAN BATCH 1
LOCAL ACCESS ROAD REHABILITATION / 

IMPROVEMENT IN BARANGAY NAPO
LOCAL ACCESS ROAD 5,023,000              -                      5,023,000              5,023,000              5,010,634               5,010,634              COMPLETED 100%

AM-LA 2019 REGION V CATANDUANES PANGANIBAN BATCH 1
CONCRETE PAVEMENT IN BARANGAY STA. 

ANA-SALVACION
LOCAL ACCESS ROAD 9,480,000              -                      9,480,000              9,480,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION V CATANDUANES SAN ANDRES BATCH 1
CONSTRUCTION OF ALIBUAG IN ALIBUAG, 

SAN ANDRES, CATANDUANES
EVACUATION CENTER 5,360,000              -                      5,360,000              5,360,000              5,355,364               -                          ON-GOING 99%

AM-LA 2019 REGION V CATANDUANES SAN MIGUEL BATCH 6
LOCAL ACCESS ROAD IN BARANGAY 

DAYAWA BRGY CHAPEL TO SIAY
LOCAL ACCESS ROAD 3,099,000              -                      3,099,000              3,099,000              3,099,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION V CATANDUANES SAN MIGUEL BATCH 6
LOCAL ROAD OPENING AND ROAD 

CONCRETING IN SAN MARCOS
LOCAL ACCESS ROAD 3,500,000              -                      3,500,000              3,500,000              3,500,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION V CATANDUANES SAN MIGUEL BATCH 6 ROAD CONCRETING IN MABATO LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION V CATANDUANES VIGA BATCH 1
LOCAL ACCESS ROAD 

RAHAB/IMPROVEMENT IN BRGY. TINAGO
LOCAL ACCESS ROAD 4,220,000              -                      4,220,000              4,220,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V CATANDUANES VIGA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BURGOS
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION V CATANDUANES VIRAC BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN REAL 

STREET, CALATAGAN PROPER

LOCAL ACCESS ROAD 7,292,000              -                      7,292,000              7,292,000              7,292,000               7,292,000              ON-GOING 95%

AM-LA 2019 REGION V MASBATE AROROY BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE SYSTEM. IN BRGY. 

MANAMOC

LOCAL ACCESS ROAD 7,551,000              -                      7,551,000              7,551,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION V MASBATE BALENO BATCH 3

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE STRUCTURE IN LICUP ST., 

POBLACION

LOCAL ACCESS ROAD 10,247,000            -                      10,247,000            10,247,000            10,231,550             -                          DED PREPARATION 0%

AM-LA 2019 REGION V MASBATE BALUD BATCH 2
LOCAL ACCESS ROAD UPGRADING, 

JUNCTION TONGA-PAJO LOCAL ROAD
LOCAL ACCESS ROAD 5,388,000              -                      5,388,000              5,388,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE BATUAN BATCH 2
CONCRETING OF COSTA RICA LOCAL 

ACCESS ROAD
LOCAL ACCESS ROAD 4,911,000              -                      4,911,000              4,911,000              -                          -                          UNDER PREPARATION 0%
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AM-LA 2019 REGION V MASBATE CATAINGAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT, BRGY. 

POBLACION

LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE CATAINGAN BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT, BRGY. 

PITOGO

LOCAL ACCESS ROAD 5,549,000              -                      5,549,000              5,549,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION V MASBATE CATAINGAN BATCH 2
PROCUREMENT OF DRR EQUIPMENT 

MUNICIPAL WIDE
DRR RELATED EQUIPMENT 2,950,000              -                      2,950,000              2,950,000              -                          -                          CANCELLED 0%

AM-LA 2019 REGION V MASBATE CAWAYAN PENDING LOCAL ACCESS ROAD IN CALAPAYANLOCAL ACCESS ROAD 10,677,000            -                      10,677,000            -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION V MASBATE CLAVERIA PENDING
LOCAL BRIDGE IN STO. BALETE, BRGY. 

IMELDA AND POB. II
LOCAL BRIDGES 3,000,000              -                      3,000,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION V MASBATE CLAVERIA PENDING
LOCAL ACCESS ROAD IN POB. II TO BRGY. 

NABASAGAN
LOCAL ACCESS ROAD 1,503,000              -                      1,503,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION V MASBATE CLAVERIA PENDING LOCAL ACCESS ROAD IN BRGY. MANAPAOLOCAL ACCESS ROAD 1,000,000              -                      1,000,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION V MASBATE DIMASALANG BATCH 4 LOCAL ACCESS ROAD IN BRGY. GAIDLOCAL ACCESS ROAD 9,831,000              -                      9,831,000              9,831,000              9,831,000               -                          ON-GOING 0%

AM-LA 2019 REGION V MASBATE ESPERANZA BATCH 4
LOCAL ACCESS ROAD IN BARANGAY VILLA - 

MAGSAYSAY
LOCAL ACCESS ROAD 9,673,000              -                      9,673,000              9,673,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE MANDAON BATCH 4
LOCAL ACCESS ROAD IN BARANGAY 

CENTRO
LOCAL ACCESS ROAD 5,453,000              -                      5,453,000              5,453,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION V MASBATE MILAGROS BATCH 3

REHABILITATION/IMPROVEMENT OF LEVEL 

II POTABLE WATER SYSTEM IN DRGY. 

BACOLOD

POTABLE WATER SUPPLY 

SYSTEM
10,479,000            -                      10,479,000            10,479,000            -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE MOBO BATCH 2
LOCAL ACCESS ROAD IN BRGY. TABUC  TO 

PINAMALATICAN
LOCAL ACCESS ROAD 5,402,000              -                      5,402,000              5,402,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE MONREAL BATCH 3
LOCAL ACCESS ROAD UPGRADING AT 

BRGY. MACARTHUR
LOCAL ACCESS ROAD 5,149,000              -                      5,149,000              5,149,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE PALANAS BATCH 4
LOCAL ACCESS ROAD IN BRGY. MARAVILLA 

TO MALIBAS
LOCAL ACCESS ROAD 9,831,000              -                      9,831,000              9,831,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE PIO V. CORPUS BATCH 1
LOCAL ACCESS ROAD UPGRADING AT 

BRGY. BUNDUCAN
LOCAL ACCESS ROAD 9,769,000              -                      9,769,000              9,769,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE PLACER BATCH 1
LOCAL ACCESS ROAD IN BRGY. VILLA-

INNOCENCIO TO BRGY. KATIPUNAN
LOCAL ACCESS ROAD 3,795,000              -                      3,795,000              3,795,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE PLACER BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

DAANLUNGSOD
LOCAL ACCESS ROAD 3,133,000              -                      3,133,000              3,133,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE SAN FERNANDO BATCH 3 LOCAL ACCESS ROAD IN BRGY. PROGRESOLOCAL ACCESS ROAD 9,766,000              -                      9,766,000              9,766,000              9,766,000               -                          ON-GOING 0%

AM-LA 2019 REGION V MASBATE SAN JACINTO BATCH 2

REHABILITATION/IMPRVT. OF LOCAL 

ACCESS ROAD WITH DRAINAGE 

IMPROVEMENT IN PORTION OF ALMIÑE 

BRGY. ROAD

LOCAL ACCESS ROAD 5,227,000              -                      5,227,000              5,227,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE SAN PASCUAL BATCH 3

CONCRETING OF LOCAL ACCESS ROAD 

WITH DRAINAGE/CROSS DRAINAGE AT 

BRGY. MAPANIQUE - BRGY. 

HALABANGBAYBAY ROAD

LOCAL ACCESS ROAD 6,739,000              -                      6,739,000              6,739,000              6,739,000               -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V MASBATE USON BATCH 2 LOCAL ACCESS ROAD AT BRGY. AN ISIDROLOCAL ACCESS ROAD 5,762,000              -                      5,762,000              5,762,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V SORSOGON BARCELONA BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT BRGY 

BUGTONG SITIO LAPINIG

LOCAL ACCESS ROAD 9,723,000              -                      9,723,000              9,723,000              5,246,185               -                          UNDER PREPARATION 0%

AM-PW 2019 REGION V SORSOGON BULAN BATCH 6
NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. OSMEÑA

POTABLE WATER SUPPLY 

SYSTEM
3,361,000              -                      3,361,000              3,361,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION V SORSOGON BULAN BATCH 6

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. 

SAGRADA

POTABLE WATER SUPPLY 

SYSTEM
4,000,000              -                      4,000,000              4,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V SORSOGON BULAN BATCH 6 LOCAL ACCESS ROAD IN BRGY. BONGALOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION V SORSOGON BULUSAN BATCH 1

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM SAN RAFAEL, SAN 

BERNARDO

POTABLE WATER SUPPLY 

SYSTEM
3,800,000              -                      3,800,000              3,800,000              3,800,000               -                          COMPLETED 100%
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AM-PW 2019 REGION V SORSOGON BULUSAN BATCH 1
NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY TINAMPO

POTABLE WATER SUPPLY 

SYSTEM
2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          COMPLETED 100%

AM-PW 2019 REGION V SORSOGON BULUSAN BATCH 1
REHABILITATION/IMPROVEMENT OF LEVEL 

II WATER SYSTEM SAN RAFAEL

POTABLE WATER SUPPLY 

SYSTEM
1,462,000              -                      1,462,000              1,462,000              1,462,000               -                          COMPLETED 100%

AM-PW 2019 REGION V SORSOGON BULUSAN BATCH 1

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN SAN 

FRANCISCO

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION V SORSOGON CASIGURAN BATCH 1

CONSTRUCTION OF NEW EVACUATION 

CENTER IN CENTRAL ELEMENTARY 

SCHOOL

EVACUATION CENTER 5,278,000              -                      5,278,000              5,278,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION V SORSOGON CASTILLA BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER GAWAD KALINGA-POBLACION
EVACUATION CENTER 4,400,000              -                      4,400,000              4,400,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION V SORSOGON CASTILLA BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 1,396,000              -                      1,396,000              1,396,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION V SORSOGON DONSOL BATCH 1

CONSTRUCTION OF NEW EVACUATION 

CENTER BANUANG GURANG & BARAS IN 

BANUANG GURANG & BARAS

EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION V SORSOGON DONSOL BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 1,628,000              -                      1,628,000              1,628,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION V SORSOGON GUBAT BATCH 1 LOCAL ROAD OPENING BENGUET LOCAL ACCESS ROAD 10,521,000            -                      10,521,000            10,521,000            10,521,000             -                          PROCUREMENT 0%

AM-LA 2019 REGION V SORSOGON IROSIN BATCH 1 LOCAL ROAD OPENING BRGY  SAN PEDROLOCAL ACCESS ROAD 5,772,000              -                      5,772,000              5,772,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION V SORSOGON JUBAN BATCH 1
LOCAL ACCESS ROAD UPGRADING BRGY 

CATANUSAN
LOCAL ACCESS ROAD 6,436,000              -                      6,436,000              6,436,000              6,436,000               -                          ON-GOING 0%

AM-LA 2019 REGION V SORSOGON MAGALLANES BATCH 2
LOCAL ACCESS ROAD IN SITIO 

CANAMUCAN AGUADA SUR
LOCAL ACCESS ROAD 6,539,000              -                      6,539,000              6,539,000              6,539,000               6,500,000              ON-GOING 0%

AM-PW 2019 REGION V SORSOGON MATNOG PENDING
UPGRADING OF WATER SYSTEM IN BRGY. 

SISIGON

POTABLE WATER SUPPLY 

SYSTEM
1,000,000              1,000,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION V SORSOGON MATNOG PENDING
UPGRADING OF WATER SYSTEM IN BRGY. 

SUA

POTABLE WATER SUPPLY 

SYSTEM
1,617,000              1,617,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION V SORSOGON MATNOG PENDING
LOCAL ACCESS ROAD IN BRGY. 

MANJUMLAD-BRGY. NABURACAN
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              -                          -                          -                          NO FUND RELEASED 0%

AM-DRR 2019 REGION V SORSOGON PILAR BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER BRGY. INAPUGAN SITIO TINCO
EVACUATION CENTER 5,833,000              -                      5,833,000              5,833,000              5,833,000               5,833,000              DED PREPARATION 0%

AM-DRR 2019 REGION V SORSOGON PILAR BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER BRGY. BINANUAHAN
EVACUATION CENTER 5,000,000              -                      5,000,000              5,000,000              5,000,000               714,897                 DED PREPARATION 0%

AM-DRR 2019 REGION V SORSOGON PRIETO DIAZ BATCH 2
CONSTRUCTION OF NEW EVACUATION 

CENTER BRGY LUPI
EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              -                          -                          ON-GOING 0%

AM-DRR 2019 REGION V SORSOGON PRIETO DIAZ BATCH 2
DRR- RELATED EQUIPMENT MUNICIPAL 

WIDE
DRR RELATED EQUIPMENT 1,063,000              -                      1,063,000              1,063,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION V SORSOGON SANTA MAGDALENABATCH 2

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BRGY. SAN ISIDRO 

AND SAN ROQUE

POTABLE WATER SUPPLY 

SYSTEM
4,947,000              -                      4,947,000              4,947,000              4,947,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI AKLAN ALTAVAS BATCH 1
LOCAL ACCESS ROAD UPGRADING IN SITIO 

SAPA, CABANGILA
LOCAL ACCESS ROAD 6,276,000              -                      6,276,000              6,276,000              6,276,000               6,276,000              COMPLETED 100%

AM-LA 2019 REGION VI AKLAN BALETE BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. CALIZO
LOCAL ACCESS ROAD 9,887,000              -                      9,887,000              9,887,000              9,887,000               9,887,000              COMPLETED 100%

AM-LA 2019 REGION VI AKLAN BANGA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

MAMBOG
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               2,051,905              ON-GOING 0%

AM-LA 2019 REGION VI AKLAN BANGA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BACAN
LOCAL ACCESS ROAD 5,106,000              -                      5,106,000              5,106,000              5,106,000               2,245,126              ON-GOING 0%

AM-PW 2019 REGION VI AKLAN BATAN BATCH 2
CONSTRUCTION OF LEVEL II POTABLE 

WATER SYSTEM IN CAMANCI AND ANGAS

POTABLE WATER SUPPLY 

SYSTEM
5,262,000              -                      5,262,000              5,262,000              5,262,000               -                          PROCUREMENT 0%

AM-DRR 2019 REGION VI AKLAN BURUANGA BATCH 1
EVACUATION CENTER IN SITIO ANAHAO, 

BARANGAY. BALUSBOS
EVACUATION CENTER 10,850,000            -                      10,850,000            10,850,000            10,850,000             -                          ON-GOING 13%

AM-LA 2019 REGION VI AKLAN IBAJAY BATCH 1 LOCAL ACCESS ROAD IN NAISUD LOCAL ACCESS ROAD 5,600,000              -                      5,600,000              5,600,000              5,600,000               5,593,689              ON-GOING 0%

AM-LA 2019 REGION VI AKLAN IBAJAY BATCH 1 LOCAL ACCESS ROAD IN AGDUGAYANLOCAL ACCESS ROAD 5,883,000              -                      5,883,000              5,883,000              5,883,000               -                          ON-GOING 0%
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AM-LA 2019 REGION VI AKLAN KALIBO BATCH 1
LOCAL ACCESS ROAD REHABILITATION IN 

BARANGAY ANDAGAO CALACHUCHI ROAD
LOCAL ACCESS ROAD 7,937,021              -                      7,937,021              7,937,021              -                          -                          CANCELLED 0%

AM-LA 2019 REGION VI AKLAN KALIBO BATCH 1

LOCAL ACCESS ROAD REHABILITATION/ 

IMPROVEMENT IN BARANGAY ANDAGAO 

CALACHUCHI ROAD EXTENSION

LOCAL ACCESS ROAD 4,188,979              -                      4,188,979              4,188,979              4,188,979               4,188,979              COMPLETED 100%

AM-LA 2019 REGION VI AKLAN LEZO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

COGON
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION VI AKLAN LEZO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY STA. 

CRUZ
LOCAL ACCESS ROAD 5,603,000              -                      5,603,000              5,603,000              5,603,000               1,889,430              ON-GOING 87%

AM-LA 2019 REGION VI AKLAN LIBACAO BATCH 2

REHABILITATION OF LOCAL ACCESS ROAD 

WITH ONE UNIT 1 BARREL

CULVERT IN BARANGAY MANIKA

LOCAL ACCESS ROAD 5,183,000              -                      5,183,000              5,183,000              5,183,000               3,105,101              ON-GOING 88%

AM-LA 2019 REGION VI AKLAN MADALAG BATCH 1
LOCAL BRIDGE IN SITIO TAGBON 

PANIPIASON
LOCAL BRIDGES 3,669,000              -                      3,669,000              3,669,000              3,669,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI AKLAN MADALAG BATCH 1 LOCAL BRIDGE IN LOGOHON-SINGAYLOCAL BRIDGES 6,000,000              -                      6,000,000              6,000,000              6,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI AKLAN MAKATO BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

CAYANGWAN
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI AKLAN MAKATO BATCH 1 LOCAL BRIDGES IN BRGY. TIBIAWAN LOCAL BRIDGES 5,853,000              -                      5,853,000              5,853,000              5,853,000               5,823,000              COMPLETED 100%

AM-DRR 2019 REGION VI AKLAN MALAY BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 6,713,000              -                      6,713,000              6,713,000              6,713,000               6,698,000              DED PREPARATION 0%

AM-DRR 2019 REGION VI AKLAN MALAY BATCH 1 DRR EQUIPMENT DRR RELATED EQUIPMENT 150,000                 -                      150,000                 150,000                 150,000                  148,500                 DED PREPARATION 0%

AM-LA 2019 REGION VI AKLAN MALINAO BATCH 1 LOCAL ACCESS ROAD IN BRQY. SAN DIMASLOCAL ACCESS ROAD 4,267,648              -                      4,267,648              4,267,648              4,267,648               -                          ON-GOING 47%

AM-LA 2019 REGION VI AKLAN MALINAO BATCH 1
LOCAL ACCESS ROAD IN BRQY. 

DANGCALAN
LOCAL ACCESS ROAD 5,500,352              -                      5,500,352              5,500,352              5,500,352               -                          ON-GOING 74%

AM-LA 2019 REGION VI AKLAN NABAS BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

SOLIDO
LOCAL ACCESS ROAD 6,521,000              -                      6,521,000              6,521,000              6,521,000               -                          COMPLETED 100%

AM-DRR 2019 REGION VI AKLAN NEW WASHINGTON BATCH 1
EXPANSION OF EVACUATION CENTER IN 

BARANGAY POBLACION
EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              4,000,000               2,731,297              ON-GOING 99%

AM-LA 2019 REGION VI AKLAN NEW WASHINGTON BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

IN BARANGAY POBLACION, ANCF ST. AND 

MAGSAYSAY BOULEVARD

LOCAL ACCESS ROAD 6,220,000              -                      6,220,000              6,220,000              6,220,000               5,562,960              COMPLETED 100%

AM-LA 2019 REGION VI AKLAN NUMANCIA BATCH 1

LOCAL ACCESS ROAD UPGRADING, 

LAGUINBANUA WEST TO LAGUINBANUA

EAST

LOCAL ACCESS ROAD 6,428,000              -                      6,428,000              6,428,000              6,428,000               3,895,591              ON-GOING 82%

AM-LA 2019 REGION VI AKLAN TANGALAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 6,220,000              -                      6,220,000              6,220,000              6,220,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI ANTIQUE ANINI-Y BATCH 1 LOCAL ACCESS ROAD IN SAN ROQUELOCAL ACCESS ROAD 6,205,000              -                      6,205,000              6,205,000              6,205,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE BARBAZA BATCH 1
OPENING AND CONCRETING NARIRONG-TIG-

ALARAN ROAD
LOCAL ACCESS ROAD 4,758,000              -                      4,758,000              4,758,000              4,758,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE BARBAZA BATCH 1
ROAD CONCRETING YAPO-INTEGASAN 

ROAD 
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE BELISON BATCH 2
LOCAL ACCESS ROAD UPGRADING OF 

MARADIONA-BUENAVISTA BRGY. ROAD
LOCAL ACCESS ROAD 5,568,000              -                      5,568,000              5,568,000              5,568,000               -                          ON-GOING 97%

AM-LA 2019 REGION VI ANTIQUE BELISON BATCH 2
LOCAL ACCESS ROAD UPGRADING OF 

BOROCBOROC BRGY. ROAD
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION VI ANTIQUE BUGASONG BATCH 1
IMPROVEMENT OF EVACUATION CENTER IN 

SITIO INOLINGAN, ILAUOD
EVACUATION CENTER 5,295,000              -                      5,295,000              5,295,000              2,377,335               2,377,335              ON-GOING 45%

AM-LA 2019 REGION VI ANTIQUE CALUYA BATCH 1
LOCAL ACCESS ROAD LEADING TO PORT IN 

BARANGAY IMBA
LOCAL ACCESS ROAD 5,751,000              -                      5,751,000              5,751,000              5,751,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE CULASI BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY SAN LUIS
LOCAL ACCESS ROAD 6,620,000              -                      6,620,000              6,620,000              6,620,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE HAMTIC BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY POBLACION 5
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,565,468               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE HAMTIC BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

LAPAZ-TUBOG
LOCAL ACCESS ROAD 6,295,000              -                      6,295,000              6,295,000              6,295,000               -                          ON-GOING 0%
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AM-LA 2019 REGION VI ANTIQUE LAUA-AN BATCH 2
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY CANITUAN
LOCAL ACCESS ROAD 5,138,000              -                      5,138,000              5,138,000              -                          -                          ON-GOING 70%

AM-LA 2019 REGION VI ANTIQUE LIBERTAD BATCH 1
CONSTRUCTION OF LINDERO-TININDUGAN 

ROAD
LOCAL ACCESS ROAD 4,938,000              -                      4,938,000              4,938,000              4,938,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE PANDAN BATCH 1
LOCAL ACCESS ROAD UPGADING AT 

BAGUMBAYAN-CABUGAO
LOCAL ACCESS ROAD 5,899,000              -                      5,899,000              5,899,000              5,899,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE PANDAN BATCH 1
LOCAL ACCESS ROAD UPGRADING AT 

FRAGANTE
LOCAL ACCESS ROAD 4,100,000              -                      4,100,000              4,100,000              4,100,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE PATNONGON BATCH 2 LOCAL BRIDGES IN BARANGAY PADANGLOCAL BRIDGES 5,368,000              -                      5,368,000              5,368,000              5,343,313               5,343,313              COMPLETED 100%

AM-LA 2019 REGION VI ANTIQUE SAN JOSE DE BUENAVISTABATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. FUNDA-DALIPE
LOCAL ACCESS ROAD 7,751,000              -                      7,751,000              7,751,000              7,751,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE SAN JOSE DE BUENAVISTABATCH 1
LOCAL ACCESS ROAD UPGRADINQ IN 

BRGY. SAN PEDRO
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE SAN REMIGIO BATCH 1

LOCAL ACCESS ROAD UPGRADING BRGY. 

CADOLONAN TO SITIO CANABAHAN, BRGY. 

CADOLONAN

LOCAL ACCESS ROAD 10,368,000            -                      10,368,000            10,368,000            10,368,000             20,736                    ON-GOING 96%

AM-PW 2019 REGION VI ANTIQUE SEBASTE BATCH 3

PROVISION OF POTABLE WATER SUPPLY 

SYSTEM IN POBLACION TO NORTHERN 

PART OF SEBASTE

(IMPROVEMENT OF LEVEL III WATER 

SYSTEM) 

POTABLE WATER SUPPLY 

SYSTEM
6,137,000              -                      6,137,000              6,137,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION VI ANTIQUE SIBALOM BATCH 1

LOCAL ACCESS ROAD

UPGRADING (BRGY LGCOCOC-

TABONGTABONG)

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          CANCELLED 0%

AM-LA 2019 REGION VI ANTIQUE SIBALOM BATCH 1
LOCAL ACCESS ROAD

UPGRADING (BRGY INABASAN-TIG-OHOT)
LOCAL ACCESS ROAD 3,015,000              -                      3,015,000              3,015,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION VI ANTIQUE TIBIAO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY MARTINEZ
LOCAL ACCESS ROAD 5,653,915              -                      5,653,915              5,653,915              5,653,915               -                          ON-GOING 95%

AM-LA 2019 REGION VI ANTIQUE TIBIAO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN SAN 

FRANCISCO SUR TO MARTINEZ
LOCAL ACCESS ROAD 4,188,085              -                      4,188,085              4,188,085              4,188,085               4,168,077              ON-GOING 95%

AM-LA 2019 REGION VI ANTIQUE TOBIAS FORNIER BATCH 1

CONCRETING OF CORE LOCAL ACCESS 

ROAD (ROAD NETWORK) IN BARANGAY 

GAMAD, TOBIAS FORNIER, ANTIQUE

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              ON-GOING 95%

AM-LA 2019 REGION VI ANTIQUE TOBIAS FORNIER BATCH 1

CONCRETING OF CORE LOCAL ACCESS 

ROAD (ROAD NETWORK) AT BARANGAY 

IGCABUAD TO NAGSUBUAN ROAD SECTION, 

TOBIAS FORNIER, ANTIQUE

LOCAL ACCESS ROAD 3,627,000              -                      3,627,000              3,627,000              3,627,000               -                          ON-GOING 95%

AM-LA 2019 REGION VI ANTIQUE VALDERRAMA BATCH 1
LOCAL ACCESS ROAD IN BULUANGAN 1 TO 

BUNSOD
LOCAL ACCESS ROAD 5,412,000              -                      5,412,000              5,412,000              5,412,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI CAPIZ CUARTERO BATCH 2
LOCAL ACCESS ROAD

IN BRGY. AGDAHON-MAINDANG
LOCAL ACCESS ROAD 7,508,000              -                      7,508,000              7,508,000              7,508,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ DAO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

MATAGNOP
LOCAL ACCESS ROAD 4,980,500              -                      4,980,500              4,980,500              4,980,500               4,969,530              COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ DAO BATCH 1
LOCAL ACCESS ROAD IN BARANQAY 

QUINAYUYA
LOCAL ACCESS ROAD 4,980,500              -                      4,980,500              4,980,500              4,980,500               1,041,960              COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ DUMALAG BATCH 1

IMPROVEMENT/ CONCRETING OF LOCAL 

ACCESS ROAD IN BARANGAY SAN. JOSE, 

DUMALAG CAPIZ

LOCAL ACCESS ROAD 5,897,920              -                      5,897,920              5,897,920              5,897,920               5,885,858              COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ DUMALAG BATCH 1

IMPROVEMENT/ CONCRETING OF LOCAL 

ACCESS ROAD IN BRGY SANTO ANGEL, 

DUMALAG, CAPIZ

LOCAL ACCESS ROAD 4,000,080              -                      4,000,080              4,000,080              4,000,080               4,000,080              COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ DUMARAO BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BARANGAY BUNGSUAN
LOCAL ACCESS ROAD 10,244,000            -                      10,244,000            10,244,000            10,244,000             -                          ON-GOING 0%

AM-LA 2019 REGION VI CAPIZ IVISAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY CUDIAN
LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              6,000,000               5,937,865              ON-GOING 95%

AM-LA 2019 REGION VI CAPIZ IVISAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY AGMALOBO
LOCAL ACCESS ROAD 5,058,000              -                      5,058,000              5,058,000              5,058,000               4,999,324              ON-GOING 95%
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AM-DRR 2019 REGION VI CAPIZ JAMINDAN BATCH 1 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 1,800,000              -                      1,800,000              1,800,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ JAMINDAN BATCH 1 LOCAL ACCESS ROAD IN LINAMBASANLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ JAMINDAN BATCH 1 LOCAL ACCESS ROAD IN JAGNAYA LOCAL ACCESS ROAD 4,666,000              -                      4,666,000              4,666,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ MAAYON BATCH 2

CONCRETING OF BRGY. QUINAT-UYAN-

BALIGHOT-

CABUNGAHAN-NEW GUIA-TUBURAN ROADS

LOCAL ACCESS ROAD 10,084,000            -                      10,084,000            10,084,000            10,084,000             -                          ON-GOING 80%

AM-LA 2019 REGION VI CAPIZ MAMBUSAO BATCH 2
CONCRETING OF LOCAL ACCESS ROAD

BRGY. BURIAS
LOCAL ACCESS ROAD 5,500,000              -                      5,500,000              5,500,000              5,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ MAMBUSAO BATCH 2
CONCRETING OF LOCAL ACCESS ROAD

BRGY. CAIDQUID
LOCAL ACCESS ROAD 4,609,000              -                      4,609,000              4,609,000              4,609,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ PANAY BATCH 1 LOCAL CORE ACCESS ROAD IN BINANTUANLOCAL ACCESS ROAD 10,243,000            -                      10,243,000            10,243,000            10,243,000             -                          ON-GOING 0%

AM-LA 2019 REGION VI CAPIZ PANITAN BATCH 2 LOCAL ACCESS ROAD IN BRGY. CABUGAOLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              3,994,900               3,994,900              ON-GOING 95%

AM-LA 2019 REGION VI CAPIZ PANITAN BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

CABANGAHAN
LOCAL ACCESS ROAD 6,123,000              -                      6,123,000              6,123,000              6,117,650               6,117,650              ON-GOING 95%

AM-LA 2019 REGION VI CAPIZ PILAR BATCH 1

LOCAL ACCESS ROAD UPGRADING (SITIO 

BAT-OS TO SAN RAMON PROPER, PILAR, 

CAPIZ

LOCAL ACCESS ROAD 5,226,000              -                      5,226,000              5,226,000              5,226,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ PILAR BATCH 1

LOCAL ACCESS ROAD UPGRADING (SITIO 

BAT-OS TO SITIO KABITOHAN, SAN RAMON, 

PILAR, CAPIZ

LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI CAPIZ PONTEVEDRA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY SAN 

PEDRO
LOCAL ACCESS ROAD 6,734,000              -                      6,734,000              6,734,000              6,734,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI CAPIZ PRESIDENT ROXAS BATCH 2
CONCRETE PAVING OF LOCAL ACCESS 

ROAD (BRGY. IBACA)
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI CAPIZ PRESIDENT ROXAS BATCH 2
CONCRETE PAVING OF LOCAL ACCESS 

ROAD (BRQY. VIZCAYA)
LOCAL ACCESS ROAD 6,071,000              -                      6,071,000              6,071,000              6,071,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI CAPIZ SAPIAN BATCH 1

CONCRETING OF SITIO BILAO - LAG-IT - 

INTADTARAN - BENLIT, BARANGAY BILAO 

FARM TO MARKET ROAD

LOCAL ACCESS ROAD 4,911,500              -                      4,911,500              4,911,500              4,911,500               753,123                 ON-GOING 0%

AM-LA 2019 REGION VI CAPIZ SAPIAN BATCH 1

CONCRETING OF SITIO SULAYON, 

BARANGAY AGTATACAY SUR FARM TO 

MARKET ROAD

LOCAL ACCESS ROAD 4,911,500              -                      4,911,500              4,911,500              4,911,500               753,123                 ON-GOING 0%

AM-LA 2019 REGION VI CAPIZ SIGMA BATCH 1 LOCAL ACCESS ROAD IN PAGBUNITANLOCAL ACCESS ROAD 9,580,000              -                      9,580,000              9,580,000              -                          -                          ON-GOING 38%

AM-LA 2019 REGION VI CAPIZ SIGMA BATCH 1
LOCAL BRIDGES IN BRGY. BANGON-

BANGON AND DAYHAGON
LOCAL BRIDGES 1,500,000              -                      1,500,000              1,500,000              -                          -                          ON-GOING 33%

AM-LA 2019 REGION VI CAPIZ TAPAZ BATCH 1

CONSTRUCTION/IMPROVEMENT OF LOCAL 

ACCESS ROAD WITH DRAINAGE

IMPROVEMENT IN POBLACION, TAPAZ, 

CAPIZ

LOCAL ACCESS ROAD 10,351,000            -                      10,351,000            10,351,000            10,351,000             -                          COMPLETED 100%

AM-LA 2019 REGION VI GUIMARAS BUENAVISTA BATCH 1

UPGRADING OF EXISTING GRAVEL ROAD 

TO PORTLAND CEMENT CONCRETE 

PAVEMENT (PCCP) IN BRGY. MONTPILLER

LOCAL ACCESS ROAD 5,166,500              -                      5,166,500              5,166,500              5,166,500               -                          ON-GOING 0%

AM-LA 2019 REGION VI GUIMARAS BUENAVISTA BATCH 1

UPGRADING OF EXISTING GRAVEL ROAD 

TO PORTLAND CEMENT CONCRETE 

PAVEMENT (PCCP) IN SITIO WAWAN, BRQY. 

SAN ISIDRO

LOCAL ACCESS ROAD 5,166,500              -                      5,166,500              5,166,500              5,166,500               -                          ON-GOING 0%

AM-LA 2019 REGION VI GUIMARAS JORDAN BATCH 1 UPGRADING OF ALAGUISOC-TAROG ROADLOCAL ACCESS ROAD 4,088,000              -                      4,088,000              4,088,000              4,088,000               -                          ON-GOING 95%

AM-LA 2019 REGION VI GUIMARAS JORDAN BATCH 1 UPGRADING OF LAWI-MATAGSIM ROADLOCAL ACCESS ROAD 3,600,000              -                      3,600,000              3,600,000              3,600,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI GUIMARAS NUEVA VALENCIA BATCH 1

LOCAL ACCESS ROAD REHABILITATION/ 

IMPROVEMENT (REHAB./IMPROVEMENT OF 

MUNICIPAL ROAD) WITH DRAINAGE 

IMPROVEMENT IN BRGY POBLACION

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%
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AM-DRR 2019 REGION VI GUIMARAS NUEVA VALENCIA BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 1,423,000              -                      1,423,000              1,423,000              1,423,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI GUIMARAS SAN LORENZO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN SITIO 

PAGLANUTAN BRGY M.CHAVEZ
LOCAL ACCESS ROAD 6,307,000              -                      6,307,000              6,307,000              6,307,000               6,307,000              COMPLETED 100%

AM-LA 2019 REGION VI GUIMARAS SIBUNAG BATCH 1 LOCAL ACCESS ROAD IN BRGY. SEBASTELOCAL ACCESS ROAD 5,475,000              -                      5,475,000              5,475,000              2,757,680               2,757,680              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO AJUY BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. POBLACION
LOCAL ACCESS ROAD 5,681,000              -                      5,681,000              5,681,000              5,681,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ILOILO ALIMODIAN BATCH 1
LOCAL ACCESS ROAD UPGRADING (BRGY. 

AGSING)
LOCAL ACCESS ROAD 5,394,000              -                      5,394,000              5,394,000              5,394,000               1,616,987              ON-GOING 40%

AM-LA 2019 REGION VI ILOILO ANILAO BATCH 1
LOCAL ACCESS ROAD UPGRADING (BRGY. 

SAMBAG-CULOB)
LOCAL ACCESS ROAD 5,882,000              -                      5,882,000              5,882,000              5,882,000               5,201,417              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO ANILAO BATCH 1
LOCAL ACCESS ROAD UPGRADING (BRGY. 

BALABAG)
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,879,773              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO BADIANGAN BATCH 1
LOCAL ACCESS ROAD UPGRADING - BRGY. 

LINAYUAN-SINUAGAN
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ILOILO BADIANGAN BATCH 1
LOCAL ACCESS ROAD UPGRADING - BRGY. 

POBLACION-CABANGA-AN
LOCAL ACCESS ROAD 4,847,000              -                      4,847,000              4,847,000              4,847,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ILOILO BALASAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. CABALICLOCAL ACCESS ROAD 5,283,000              -                      5,283,000              5,283,000              5,283,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ILOILO BANATE BATCH 1
LOCAL ACCESS ROAD IMPROVEMENT IN 

BARANGAY MERCED
LOCAL ACCESS ROAD 11,130,000            -                      11,130,000            11,130,000            11,130,000             -                          ON-GOING 0%

AM-DRR 2019 REGION VI ILOILO BAROTAC NUEVO PENDING CONSTRUCTION OF EVACUATION CENTEREVACUATION CENTER 6,888,000              -                      6,888,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION VI ILOILO BAROTAC VIEJO BATCH 1

CORE LOCAL ACCESS ROAD BARANGAY 

PUERTO PRINCESA TO BARANGAY SAN 

FRANCISCO

LOCAL ACCESS ROAD 10,237,000            -                      10,237,000            10,237,000            10,237,000             8,286,876              ON-GOING 90%

AM-LA 2019 REGION VI ILOILO BATAD BATCH 2 LOCAL ACCESS ROAD IN ALAPASCO LOCAL ACCESS ROAD 5,039,000              -                      5,039,000              5,039,000              5,039,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ILOILO BINGAWAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. NGINGI-ANLOCAL ACCESS ROAD 4,801,500              -                      4,801,500              4,801,500              4,138,687               4,138,687              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO BINGAWAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

QUINANGYANA
LOCAL ACCESS ROAD 4,801,500              -                      4,801,500              4,801,500              4,101,957               4,101,957              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO CABATUAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. INACA-ACAO
LOCAL ACCESS ROAD 6,977,000              -                      6,977,000              6,977,000              5,376,587               -                          DED PREPARATION 0%

AM-LA 2019 REGION VI ILOILO CALINOG BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN BRGY. 

MALAG-IT

LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              49,898                    49,898                    ON-GOING 90%

AM-LA 2019 REGION VI ILOILO CALINOG BATCH 1
REHABILITATION OF LOCAL ACCESS ROAD 

BRGY LIBOT-LMPALIDAN
LOCAL ACCESS ROAD 5,539,000              -                      5,539,000              5,539,000              5,527,593               5,527,593              ON-GOING 95%

AM-LA 2019 REGION VI ILOILO CARLES BATCH 1 LOCAL ACCESS ROAD - CAWAYAN LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               4,970,000              ON-GOING 95%

AM-LA 2019 REGION VI ILOILO CARLES BATCH 1 LOCAL ACCESS ROAD - CABUGUANALOCAL ACCESS ROAD 5,700,000              -                      5,700,000              5,700,000              5,700,000               5,669,991              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO CONCEPCION BATCH 1
LOCAL ACCESS ROAD REHABILITATION IN 

BRGY. POBLACION AND MACALBANG
LOCAL ACCESS ROAD 5,160,000              -                      5,160,000              5,160,000              5,160,000               -                          ON-GOING 95%

AM-PW 2019 REGION VI ILOILO CONCEPCION BATCH 1

CONSTRUCTION OF SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES  

IN BARANGAY POBLACION

HEALTH AND SANITATION 1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          ON-GOING 99%

AM-LA 2019 REGION VI ILOILO DINGLE BATCH 1 LOCAL ACCESS ROAD, BRGY. NAZUNILOCAL ACCESS ROAD 6,705,000              -                      6,705,000              6,705,000              6,705,000               5,860,737              ON-GOING 89%

AM-LA 2019 REGION VI ILOILO DUEÑAS BATCH 1
LOCAL ACCESS ROAD IN BRGY. PUROG - 

BRGY. ANGARE
LOCAL ACCESS ROAD 7,651,000              -                      7,651,000              7,651,000              7,645,899               7,645,899              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO DUMANGAS BATCH 1 LOCAL ACCESS ROAD IN CALI - ILAYA 2NDLOCAL ACCESS ROAD 6,030,000              -                      6,030,000              6,030,000              6,020,299               -                          COMPLETED 100%

AM-LA 2019 REGION VI ILOILO ESTANCIA BATCH 3
LOCAL ACCESS ROAD REHABILITATION / 

IMPROVEMENT IN BRGY. DACULAN
LOCAL ACCESS ROAD 6,772,000              -                      6,772,000              6,772,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VI ILOILO GUIMBAL BATCH 4
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY IGCOCOLO
LOCAL ACCESS ROAD 4,467,000              -                      4,467,000              4,467,000              4,467,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ILOILO GUIMBAL BATCH 4
FOOTBRIDGE CONSTRUCTION IN 

BULUANGAN
LOCAL BRIDGES 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          ON-GOING 0%

AM-PW 2019 REGION VI ILOILO GUIMBAL PENDING

REHABILITATION/ IMPROVEMENT OF LEVEL 

II POTABLE WATER SYSTEM  IN BONGOL 

SAN MIGUEL

POTABLE WATER SUPPLY 

SYSTEM
1,000,000              1,000,000           -                          -                          -                          -                          NO FUND RELEASED 0%
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AM-LA 2019 REGION VI ILOILO IGBARAS BATCH 1 LOCAL ACCESS ROAD IN BARANGAY SIGNELOCAL ACCESS ROAD 9,951,000              -                      9,951,000              9,951,000              9,951,000               -                          COMPLETED 100%

AM-DRR 2019 REGION VI ILOILO JANIUAY BATCH 1 DRR-RESCUE VEHICLE DRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION VI ILOILO JANIUAY BATCH 1 DRR-RESCUE VEHICLE DRR RELATED EQUIPMENT 800,000                 -                      800,000                 800,000                 -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION VI ILOILO JANIUAY BATCH 1 DRR-RESCUE VEHICLE DRR RELATED EQUIPMENT 3,000,000              -                      3,000,000              3,000,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION VI ILOILO JANIUAY BATCH 1 DRR RESCUE EQUIPMENT DRR RELATED EQUIPMENT 122,000                 -                      122,000                 122,000                 -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VI ILOILO LAMBUNAO BATCH 1
LOCAL ACCESS ROAD IN BRGY. TUBUNGAN, 

POONG AND LANOT GRANDE
LOCAL ACCESS ROAD 5,406,500              -                      5,406,500              5,406,500              5,386,428               5,386,428              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO LAMBUNAO BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

DAANBANWA
LOCAL ACCESS ROAD 5,406,500              -                      5,406,500              5,406,500              5,383,227               5,383,227              COMPLETED 100%

AM-DRR 2019 REGION VI ILOILO LEGANES BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 5,271,000              -                      5,271,000              5,271,000              -                          -                          ON-GOING 5%

AM-LA 2019 REGION VI ILOILO LEMERY BATCH 1 LOCAL ACCESS ROAD IN BRGY. MARAPALLOCAL ACCESS ROAD 5,237,000              -                      5,237,000              5,237,000              5,237,000               2,852,579              ON-GOING 0%

AM-LA 2019 REGION VI ILOILO LEON BATCH 1

LOCAL ACCESS ROAD REHABILITATION/ 

IMPROVEMENT (LIGTOS-GINES-TUNGUAN 

ROAD)

LOCAL ACCESS ROAD 5,744,500              -                      5,744,500              5,744,500              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VI ILOILO LEON BATCH 1

LOCAL ACCESS ROAD REHABILITATION/ 

IMPROVEMENT (BUCARI-CAGAY-INGAY 

ROAD)

LOCAL ACCESS ROAD 5,744,500              -                      5,744,500              5,744,500              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VI ILOILO MAASIN BATCH 1
LOCAL ACCESS ROAD IN BARANGAY ABAY-

NAGBA
LOCAL ACCESS ROAD 5,363,000              -                      5,363,000              5,363,000              5,363,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI ILOILO MIAGAO BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

BAGUMBAYAN MAT-Y ROAD
LOCAL ACCESS ROAD 5,998,000              -                      5,998,000              5,998,000              5,998,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI ILOILO MINA BATCH 1
REHABILITATION OF BARANGAY ROAD 

(BRGY. MINA EAST - BRGY. SINGAY)
LOCAL ACCESS ROAD 6,254,000              -                      6,254,000              6,254,000              6,254,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI ILOILO NEW LUCENA BATCH 2

LOCAL ACCESS ROAD UPGRADING AT SITIO 

TABAY TO SITIO CROSS AGPANGAN, BRGY 

CABILAUAN

LOCAL ACCESS ROAD 7,423,000              -                      7,423,000              7,423,000              7,423,000               -                          ON-GOING 95%

AM-LA 2019 REGION VI ILOILO OTON BATCH 1
LOCAL ACCESS ROAD UPGRADING (BRGY. 

PULO MAESTRA VITA)
LOCAL ACCESS ROAD 12,302,000            -                      12,302,000            12,302,000            12,286,525             12,286,525            COMPLETED 100%

AM-LA 2019 REGION VI ILOILO PAVIA BATCH 2
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. PUROK 3 AND BRGY. ANILAO
LOCAL ACCESS ROAD 6,918,000              -                      6,918,000              6,918,000              6,913,006               6,913,006              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO POTOTAN BATCH 1
LOCAL ACCESS ROAD UPGRADING 

BARANGAY IGANG
LOCAL ACCESS ROAD 5,421,500              -                      5,421,500              5,421,500              5,421,500               -                          COMPLETED 100%

AM-LA 2019 REGION VI ILOILO POTOTAN BATCH 1
LOCAL ACCESS ROAD UPGRADING 

BARANGAY TUBURAN
LOCAL ACCESS ROAD 5,421,500              -                      5,421,500              5,421,500              5,421,500               -                          ON-GOING 0%

AM-LA 2019 REGION VI ILOILO SAN DIONISIO BATCH 1 LOCAL ACCESS ROAD IN BRGY. PANGILOCAL ACCESS ROAD 5,401,000              -                      5,401,000              5,401,000              5,401,000               5,401,000              ON-GOING 0%

AM-LA 2019 REGION VI ILOILO SAN ENRIQUE BATCH 1 LOCAL ACCESS ROAD IN BRGY. BANTAYANLOCAL ACCESS ROAD 6,468,000              -                      6,468,000              6,468,000              6,468,000               6,468,000              ON-GOING 51%

AM-LA 2019 REGION VI ILOILO SAN JOAQUIN BATCH 1 LOCAL BRIDGE OF BRGY. IGDOMINGDINGLOCAL BRIDGES 2,000,000              -                      2,000,000              2,000,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION VI ILOILO SAN JOAQUIN BATCH 1
IMPROVEMENT REHABILITATION OF 

EVACUATION CENTER IN BRGY. BAYBAY
EVACUATION CENTER 3,673,000              -                      3,673,000              3,673,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VI ILOILO SAN MIGUEL BATCH 1
LOCAL ACCESS ROAD UPGRADING AT SITIO 

GINES, BRGY STO NIÑO
LOCAL ACCESS ROAD 6,340,000              -                      6,340,000              6,340,000              6,340,000               6,321,573              ON-GOING 0%

AM-DRR 2019 REGION VI ILOILO SAN RAFAEL BATCH 2
EXPANSION OF EVACUATION CENTER IN 

BRGY. POBLACION
EVACUATION CENTER 9,630,000              -                      9,630,000              9,630,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VI ILOILO SANTA BARBARA BATCH 1

LOCAL ACCESS ROAD IN TUBURAN TO 

CONAYNAY, MANHAYANG TO BUAYAHON 

AND TUGAS TO BANTAY

LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VI ILOILO SANTA BARBARA BATCH 1

LOCAL ACCESS ROAD IN TAGSING TO 

MALAWOG, SAN SEBASTIAN TO SITIO 

TABUYOG AND CAMAMBUGAN

LOCAL ACCESS ROAD 5,703,000              -                      5,703,000              5,703,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VI ILOILO SARA BATCH 2

LOCAL ACCESS ROAD REHABILITATION / 

IMPROVEMENT IN BRGY. POBLACION 

ILAWOD

LOCAL ACCESS ROAD 5,688,000              -                      5,688,000              5,688,000              5,688,000               5,677,209              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO TIGBAUAN BATCH 1
LOCAL ACCESS ROAD (SUPA-CANSILAYAN 

ROAD)
LOCAL ACCESS ROAD 7,065,000              -                      7,065,000              7,065,000              7,065,000               -                          ON-GOING 0%
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AM-LA 2019 REGION VI ILOILO TUBUNGAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. BATO-

VICTORIA ROAD NETWORK
LOCAL ACCESS ROAD 5,063,000              -                      5,063,000              5,063,000              5,035,998               5,035,998              COMPLETED 100%

AM-LA 2019 REGION VI ILOILO ZARRAGA BATCH 1
LOCAL ACCESS ROAD IN BRGY. JALAUD 

NORTE
LOCAL ACCESS ROAD 10,986,000            -                      10,986,000            10,986,000            10,986,000             8,014,893              ON-GOING 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALBINALBAGAN BATCH 1
LOCAL ACCESS ROAD UPGRADING AT 

BARANGAY AMONTAY
LOCAL ACCESS ROAD 8,833,000              -                      8,833,000              8,833,000              8,833,000               -                          ON-GOING 0%

AM-PW 2019 REGION VI NEGROS OCCIDENTALCALATRAVA BATCH 6
EXPANSION OF LEVEL III WATER SYSTEM IN 

BARANGAY SUBA

POTABLE WATER SUPPLY 

SYSTEM
6,268,000              -                      6,268,000              6,268,000              6,268,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALCANDONI BATCH 2
LOCAL ACCESS ROAD (CONCRETING OF F. 

MURILLO ST.) IN BRGY WEST
LOCAL ACCESS ROAD 4,157,000              -                      4,157,000              4,157,000              4,157,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI NEGROS OCCIDENTALCANDONI BATCH 2
LOCAL ACCESS ROAD (CONCRETING OF 

BONIFACIO ST.) IN BRGY. EAST TO WEST
LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              6,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI NEGROS OCCIDENTALCAUAYAN BATCH 2
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. ABACA-TOMINA
LOCAL ACCESS ROAD 6,714,000              -                      6,714,000              6,714,000              6,714,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALENRIQUE B. MAGALONABATCH 1
CONSTRUCTION OF SITIO ROMA, BRGY. 

BATEA - MADALAG BRIDGE
LOCAL BRIDGES 11,759,000            -                      11,759,000            11,759,000            11,759,000             5,879,500              ON-GOING 52%

AM-LA 2019 REGION VI NEGROS OCCIDENTALHINIGARAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. 1 LOCAL ACCESS ROAD 7,539,000              -                      7,539,000              7,539,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALHINOBA-AN BATCH 1
LOCAL BRIDGE CONSTRUCTION  IN 

BARANGAY SAN RAFAEL
LOCAL BRIDGES 10,465,000            -                      10,465,000            10,465,000            -                          -                          ON-GOING 16%

AM-LA 2019 REGION VI NEGROS OCCIDENTALILOG BATCH 2 LOCAL ACCESS ROAD IN BRGY. PINGGOTLOCAL ACCESS ROAD 10,477,000            -                      10,477,000            10,477,000            10,477,000             10,474,620            COMPLETED 100%

AM-LA 2019 REGION VI NEGROS OCCIDENTALISABELA BATCH 2
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. 1 POBLACION
LOCAL ACCESS ROAD 6,200,000              -                      6,200,000              6,200,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALISABELA BATCH 2
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. GUINTUBHAN
LOCAL ACCESS ROAD 4,375,000              -                      4,375,000              4,375,000              4,375,000               -                          COMPLETED 100%

AM-LA 2019 REGION VI NEGROS OCCIDENTALLA CASTELLANA BATCH 2
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. CAMANDAG, SO. AGHO
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALLA CASTELLANA BATCH 2
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. PUSO, PROPER
LOCAL ACCESS ROAD 3,323,000              -                      3,323,000              3,323,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALMANAPLA BATCH 2
LOCAL ACCESS ROAD IN ANECITA - 

LAGUDA ROAD BRGY. SAN PABLO
LOCAL ACCESS ROAD 11,592,000            -                      11,592,000            11,592,000            11,592,000             6,275,317              COMPLETED 100%

AM-LA 2019 REGION VI NEGROS OCCIDENTALMOISES PADILLA BATCH 1
LOCAL ACCESS ROAD UPGRADING, SITIO 

CAN-AMO, BRGY. 6 POBLACION
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALMOISES PADILLA BATCH 1
LOCAL ACCESS ROAD UPGRADING, 

RAMPAHAN - SITIO BATO, BRGY. ODIONG
LOCAL ACCESS ROAD 5,145,000              -                      5,145,000              5,145,000              5,145,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALMURCIA BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. BUENAVISTA
LOCAL ACCESS ROAD 6,282,000              -                      6,282,000              6,282,000              6,282,000               6,282,000              COMPLETED 100%

AM-LA 2019 REGION VI NEGROS OCCIDENTALPONTEVEDRA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

MIRANDA RESETTLEMENT SITE
LOCAL ACCESS ROAD 6,840,000              -                      6,840,000              6,840,000              6,739,999               5,798,518              ON-GOING 86%

AM-LA 2019 REGION VI NEGROS OCCIDENTALPULUPANDAN BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

WITH SLOPE PROTECTION AND CROSS 

DRAIN IN SITIO PUCATOD, BARANGAY PAG-

AYON

LOCAL ACCESS ROAD 6,341,000              -                      6,341,000              6,341,000              6,341,000               6,337,996              COMPLETED 100%

AM-LA 2019 REGION VI NEGROS OCCIDENTALSALVADOR BENEDICTOBATCH 1

CONCRETING OF 300 LN M EARTH/ GRAVEL 

ROAD TO 5M CARRIAGE WAY X 0.30 THICK 

(KULASI- PALMA KUMALISKIS ROAD)

LOCAL ACCESS ROAD 4,350,000              -                      4,350,000              4,350,000              4,350,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALSALVADOR BENEDICTOBATCH 1

CONCRETING OF 377.24 LN M 

EARTH/GRAVEL ROAD TO 5M CARRIAGE 

WAY X 0.30 THICK PCPP (IPIL- IPIL-

BENEJIWAN- CAPEHAN BARANGAY BUNGA 

ROAD)

LOCAL ACCESS ROAD 5,470,000              -                      5,470,000              5,470,000              5,470,000               -                          ON-GOING 0%

AM-LA 2019 REGION VI NEGROS OCCIDENTALSAN ENRIQUE BATCH 1

LOCAL ACCESS ROAD (CONCRETING AND 

UPGRADING OF SITIO NASUNUGAN, 

BARANGAY BATUAN FARM TO MARKET 

ROAD)

LOCAL ACCESS ROAD 9,783,000              -                      9,783,000              9,783,000              9,783,000               9,783,000              COMPLETED 100%

AM-LA 2019 REGION VI NEGROS OCCIDENTALTOBOSO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY TABUN-

AC, TOBOSO, NEGROS OCCIDENTAL
LOCAL ACCESS ROAD 5,470,000              -                      5,470,000              5,470,000              5,470,000               5,470,000              COMPLETED 100%
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AM-LA 2019 REGION VI NEGROS OCCIDENTALVALLADOLID BATCH 1 LOCAL ACCESS ROAD IN BRGY. PACOLLOCAL ACCESS ROAD 6,556,000              -                      6,556,000              6,556,000              6,556,000               -                          ON-GOING 0%

AM-LA 2019 REGION VII BOHOL ALBURQUERQUE BATCH 1

LOCAL ACCES ROAD 

REHABILITATION/IMPROVEMENT IN 

BARANGAY DANGAY

LOCAL ACCESS ROAD 5,984,000              -                      5,984,000              5,984,000              5,984,000               5,984,000              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL ALICIA BATCH 1 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 5,085,000              -                      5,085,000              5,085,000              5,085,000               -                          ON-GOING 98%

AM-PW 2019 REGION VII BOHOL ANDA BATCH 5
EXPANSION OF WATER SYSTEM IN TAWID 

AND BACONG

POTABLE WATER SUPPLY 

SYSTEM
6,107,000              -                      6,107,000              6,107,000              -                          -                          UNDER PREPARATION 0%

AM-PW 2019 REGION VII BOHOL ANTEQUERA BATCH 4
UPGRADING OF WATER SYSTEM IN BRGY. 

TABUAN

POTABLE WATER SUPPLY 

SYSTEM
6,565,000              -                      6,565,000              6,565,000              6,565,000               -                          ON-GOING 5%

AM-PW 2019 REGION VII BOHOL BACLAYON BATCH 4
REHABILITATION/IMPROVEMENT OF LEVEL 

II/III WATER SYSTEM IN CAMBANAC

POTABLE WATER SUPPLY 

SYSTEM
5,025,000              -                      5,025,000              5,025,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION VII BOHOL BALILIHAN BATCH 4
PROVISION OF POTABLE WATER SUPPLY 

SYSTEM IN CABAD, CANDASIG, MAGSIJA

POTABLE WATER SUPPLY 

SYSTEM
6,637,000              -                      6,637,000              6,637,000              6,637,000               -                          COMPLETED 100%

AM-DRR 2019 REGION VII BOHOL BATUAN BATCH 1
PROCUREMENT OF DRR RESCUE VEHICLE 

(MPV)
DRR RELATED EQUIPMENT 4,430,000              -                      4,430,000              4,430,000              -                          -                          ON-GOING 5%

AM-DRR 2019 REGION VII BOHOL BATUAN BATCH 1
PROCUREMENT OF DRR RESCUE VEHICLE 

(PICK UP)
DRR RELATED EQUIPMENT 1,600,000              -                      1,600,000              1,600,000              -                          -                          ON-GOING 5%

AM-LA 2019 REGION VII BOHOL BIEN UNIDO BATCH 1 LOCAL ACCESS ROAD IN MADAWA LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL BIEN UNIDO BATCH 1 LOCAL ACCESS ROAD IN LIBERTY LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL BIEN UNIDO BATCH 1 LOCAL ACCESS ROAD IN NUEVA ESTRELLALOCAL ACCESS ROAD 4,850,000              -                      4,850,000              4,850,000              4,850,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL BILAR BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. RIVERSIDE
LOCAL ACCESS ROAD 5,380,000              -                      5,380,000              5,380,000              5,380,000               -                          ON-GOING 60%

AM-LA 2019 REGION VII BOHOL BUENAVISTA BATCH 1
LOCAL ACCESS ROAD IN BARANGAY CRUZ 

AND CANTORES
LOCAL ACCESS ROAD 6,331,000              -                      6,331,000              6,331,000              6,331,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL CALAPE BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

BONBON
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL CALAPE BATCH 1
LOCAL ACCESS ROAD IN  BARANGAY 

CAMIAS AND CANGUHA
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL CALAPE BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

LUCOB
LOCAL ACCESS ROAD 1,200,000              -                      1,200,000              1,200,000              1,200,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL CALAPE BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

BENTIG AND BONBON
LOCAL ACCESS ROAD 1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL CALAPE BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

TULTUGAN AND BINOGAWAN
LOCAL ACCESS ROAD 2,049,000              -                      2,049,000              2,049,000              2,049,000               -                          COMPLETED 100%

AM-PW 2019 REGION VII BOHOL CANDIJAY BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

II/III WATER SYSTEM IN CAN-OLIN, TAWID & 

COGTONG

POTABLE WATER SUPPLY 

SYSTEM
6,377,000              -                      6,377,000              6,377,000              6,377,000               -                          ON-GOING 50%

AM-DRR 2019 REGION VII BOHOL CARMEN BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY POBLACION 

SUR

EVACUATION CENTER 6,725,000              -                      6,725,000              6,725,000              -                          -                          ON-GOING 80%

AM-PW 2019 REGION VII BOHOL CATIGBIAN BATCH 4

EXPANSION OF LEVEL II & III WATER 

SYSTEM IN CANDUMAYO & CAUSWAGAN 

NORTE

POTABLE WATER SUPPLY 

SYSTEM
11,426,000            -                      11,426,000            11,426,000            11,426,000             -                          ON-GOING 2%

AM-LA 2019 REGION VII BOHOL CLARIN BATCH 2
LOCAL ACCESS ROAD IN BRGY. POB 

CENTRO
LOCAL ACCESS ROAD 4,187,000              -                      4,187,000              4,187,000              4,187,000               3,805,881              COMPLETED 100%

AM-PW 2019 REGION VII BOHOL CLARIN BATCH 4

EXPANSION OF LEVEL III WATER SYSTEM IN 

CABOY, MATAUB TANGARAN, POB. 

CENTRO, POB. SUR, POB. NORTE, BONBON, 

LATOG, BUACAO

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          ON-GOING 95%

AM-LA 2019 REGION VII BOHOL CORELLA BATCH 1 LOCAL ACCESS ROAD IN BRGY. ANISLAGLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               1,546,712              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL CORELLA BATCH 1 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 2,442,000              -                      2,442,000              2,442,000              2,442,000               1,148,543              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL CORTES BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

SALVADOR
LOCAL ACCESS ROAD 6,117,000              -                      6,117,000              6,117,000              6,117,000               -                          ON-GOING 95%
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AM-LA 2019 REGION VII BOHOL DAGOHOY BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

POBLACION
LOCAL ACCESS ROAD 6,163,000              -                      6,163,000              6,163,000              6,163,000               5,677,570              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL DANAO BATCH 3 LOCAL BRIDGE IN BRGY. POBLACIONLOCAL BRIDGES 5,100,000              -                      5,100,000              5,100,000              5,100,000               1,121,998              ON-GOING 20%

AM-LA 2019 REGION VII BOHOL DANAO BATCH 4 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 1,537,000              -                      1,537,000              1,537,000              1,537,000               1,537,000              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL DAUIS BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SONGCULAN, BINGAG, DAO, SAN 

ISIDRO, MARIVELES

LOCAL ACCESS ROAD 11,402,000            -                      11,402,000            11,402,000            11,402,000             -                          ON-GOING 95%

AM-LA 2019 REGION VII BOHOL DIMIAO BATCH 1 LOCAL ACCESS ROAD IN OAC TO PAGSALOCAL ACCESS ROAD 4,896,000              -                      4,896,000              4,896,000              4,896,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION VII BOHOL DUERO BATCH 1 LOCAL ACCESS ROAD PAYAO-IMELDALOCAL ACCESS ROAD 2,015,200              -                      2,015,200              2,015,200              2,015,200               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL DUERO BATCH 1 LOCAL ACCESS ROAD PAYAO-DUAY LOCAL ACCESS ROAD 2,015,200              -                      2,015,200              2,015,200              2,015,200               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL DUERO BATCH 1
LOCAL ACCESS ROAD MADUA SUR-SAN 

ISIDRO
LOCAL ACCESS ROAD 2,015,200              -                      2,015,200              2,015,200              2,015,200               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL DUERO BATCH 1 LOCAL ACCESS ROAD LOBOGON-DANAOLOCAL ACCESS ROAD 2,015,200              -                      2,015,200              2,015,200              2,015,200               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL DUERO BATCH 1 LOCAL ACCESS ROAD IN SAN PEDROLOCAL ACCESS ROAD 2,015,200              -                      2,015,200              2,015,200              2,015,200               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL GARCIA HERNANDEZBATCH 2
LOCAL ACCESS ROAD IN SITIO CAMBINGAY, 

BRGY. DATAG
LOCAL ACCESS ROAD 2,800,000              -                      2,800,000              2,800,000              2,800,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL GARCIA HERNANDEZBATCH 2
LOCAL ACCESS ROAD IN SITIO CAMBINGAY 

TO SITIO MANGNAN, BRGY. DATAG
LOCAL ACCESS ROAD 3,467,000              -                      3,467,000              3,467,000              3,467,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL GETAFE BATCH 2
LOCAL ACCESS ROAD IN SIKATUNA ST., 

BRGY. POBLACION
LOCAL ACCESS ROAD 3,535,000              -                      3,535,000              3,535,000              3,535,000               -                          ON-GOING 98%

AM-LA 2019 REGION VII BOHOL GETAFE BATCH 2
LOCAL ACCESS ROAD IN ZAMORA ST., 

BRGY. POBLACION
LOCAL ACCESS ROAD 1,734,000              -                      1,734,000              1,734,000              1,734,000               -                          ON-GOING 98%

AM-DRR 2019 REGION VII BOHOL GUINDULMAN BATCH 1

CONSTRUCTION OF NEW EVACUATION 

CENTER LOCATED AT BARANGAY GUIO-

ANG

EVACUATION CENTER 1,548,000              -                      1,548,000              1,548,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL GUINDULMAN BATCH 1
LOCAL ACCESS ROAD - CONCRETING OF 

BARANGAY TAWID, MAYUGA ROAD
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,896,829              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL GUINDULMAN BATCH 1

LOCAL ACCESS ROAD - CONCRETING OF 

MUNICIPAL ROAD (REARSIDE OF CENTRAL 

ELEMENTARY SCHOOL)

LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,896,829              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL INABANGA BATCH 1
LOCAL ACCESS ROAD IN SIKATUNA ST., 

BRGY. POBLACION
LOCAL ACCESS ROAD 900,000                 -                      900,000                 900,000                 900,000                  -                          DED PREPARATION 0%

AM-LA 2019 REGION VII BOHOL INABANGA BATCH 1
LOCAL ACCESS ROAD IN DAGOHOY ST., 

BRGY. POBLACION
LOCAL ACCESS ROAD 2,900,000              -                      2,900,000              2,900,000              2,900,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VII BOHOL INABANGA BATCH 1
LOCAL ACCESS ROAD IN AGUINALDO ST., 

BRGY. POBLACION
LOCAL ACCESS ROAD 1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VII BOHOL JAGNA BATCH 1

LOCAL BRIDGE / REHABILITATION 

IMPROVEMENT AT THE EXISTING QUEZON 

BRIDGE IN BARANGAY LOOC

LOCAL BRIDGES 6,407,000              -                      6,407,000              6,407,000              6,407,000               -                          CANCELLED 0%

AM-DRR 2019 REGION VII BOHOL LILA BATCH 2 PROCUREMENT DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          ON-GOING 68%

AM-DRR 2019 REGION VII BOHOL LILA BATCH 2

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. 

CATUGASAN

EVACUATION CENTER 1,000,000              -                      1,000,000              1,000,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VII BOHOL LILA BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

CATUGASAN
LOCAL ACCESS ROAD 2,520,000              -                      2,520,000              2,520,000              2,520,000               -                          ON-GOING 15%

AM-LA 2019 REGION VII BOHOL LOAY BATCH 1 LOCAL ROAD UPGRADING IN BONBONLOCAL ACCESS ROAD 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL LOAY BATCH 1
LOCAL ROAD UPGRADING IN BOTOC 

ORIENTAL
LOCAL ACCESS ROAD 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL LOAY BATCH 1 LOCAL ROAD UPGRADING IN CALVARIOLOCAL ACCESS ROAD 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          ON-GOING 53%

AM-LA 2019 REGION VII BOHOL LOAY BATCH 1
LOCAL ROAD UPGRADING IN TAYONG 

OCCIDENTAL
LOCAL ACCESS ROAD 1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          ON-GOING 90%

AM-LA 2019 REGION VII BOHOL LOAY BATCH 1
LOCAL ROAD UPGRADING IN TOCDOG 

DACU
LOCAL ACCESS ROAD 1,000,000              -                      1,000,000              1,000,000              1,000,000               838,753                 COMPLETED 100%
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AM-LA 2019 REGION VII BOHOL LOAY BATCH 1 LOCAL ROAD UPGRADING IN YANAGANLOCAL ACCESS ROAD 1,112,000              -                      1,112,000              1,112,000              1,112,000               -                          ON-GOING 53%

AM-PW 2019 REGION VII BOHOL LOBOC BATCH 2

EXPANSION OF WATERWORKS SYSTEM IN 

OY, CALUNASAN NORTE, CALUNASAN SUR, 

CANLASID, UGPONG, TIGBA

POTABLE WATER SUPPLY 

SYSTEM
6,597,000              -                      6,597,000              6,597,000              6,597,000               -                          ON-GOING 90%

AM-LA 2019 REGION VII BOHOL LOON BATCH 1
REHABILITATION/IMPROVEMENT OF LOCAL 

ACCESS ROAD IN BAGAKAY KAWAYAN
LOCAL ACCESS ROAD 5,489,000              -                      5,489,000              5,489,000              5,489,000               -                          ON-GOING 55%

AM-DRR 2019 REGION VII BOHOL MABINI BATCH 5
CONSTRUCTION OF MUNICIPAL 

EVACUATION CENTER IN POLBACION II
EVACUATION CENTER 5,161,000              -                      5,161,000              5,161,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VII BOHOL MARIBOJOC BATCH 1
REHABILITATION OF BARANGAY ROAD 

(PANGIHAN, CABAWAN TO TORIL ROAD)
LOCAL ACCESS ROAD 6,695,000              -                      6,695,000              6,695,000              6,695,000               4,954,101              ON-GOING 95%

AM-DRR 2019 REGION VII BOHOL PANGLAO BATCH 3
CONSTRUCTION OF EVACUATION CENTER 

IN BOLOD
EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              -                          -                          PROCUREMENT 0%

AM-LA 2019 REGION VII BOHOL PANGLAO BATCH 4 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 2,461,000              -                      2,461,000              2,461,000              2,461,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VII BOHOL PILAR PENDING
LOCAL ACCESS ROAD IN BARANGAY 

POBLACION
LOCAL ACCESS ROAD 5,163,000              -                      5,163,000              -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION VII BOHOL PRESIDENT CARLOS P. GARCIABATCH 4

EXPANSION OF LEVEL II POTABLE WATER 

SYSTEM IN SAN VICENTE, SAN JOSE, 

PITOGO, AGUINING

POTABLE WATER SUPPLY 

SYSTEM
5,082,000              -                      5,082,000              5,082,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VII BOHOL SAGBAYAN BATCH 2

LOCAL ACCESS ROAD IN BRGY. POBLACION 

CONNECTING TO BRGY. SAN RAMON TO 

LANGTAD

LOCAL ACCESS ROAD 6,229,000              -                      6,229,000              6,229,000              6,229,000               3,091,239              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL SAN ISIDRO BATCH 1

LOCAL ACCESS ROAD (REHABILITATION / 

IMPROVEMENT) AT BARANGAY 

CAMBANSAG TO BARANGAY BAUNOS ROAD 

SECTION

LOCAL ACCESS ROAD 6,447,000              -                      6,447,000              6,447,000              6,447,000               -                          ON-GOING 98%

AM-LA 2019 REGION VII BOHOL SAN MIGUEL BATCH 1
UPGRADING OF HAGBUYO - CAMBANGAY 

NORTE ACCESS ROAD
LOCAL ACCESS ROAD 7,940,000              -                      7,940,000              7,940,000              7,940,000               -                          ON-GOING 95%

AM-DRR 2019 REGION VII BOHOL SEVILLA BATCH 3
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN POBLACION
EVACUATION CENTER 1,000,000              -                      1,000,000              1,000,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL SEVILLA BATCH 3 LOCAL ACCESS ROAD IN LICOLICO LOCAL ACCESS ROAD 4,987,000              -                      4,987,000              4,987,000              4,987,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL SIERRA BULLONES BATCH 1

CONCRETING OF LOCAL ACCESS ROAD 

(ABACHANAN-DUSITA ROAD BRGY. 

ABACHAN)

LOCAL ACCESS ROAD 2,279,000              -                      2,279,000              2,279,000              2,279,000               2,279,000              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL SIERRA BULLONES BATCH 1
CONCRETING OF LOCAL ACCESS ROAD 

(MATIN-AO - NAN-OD ROAD)
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL SIERRA BULLONES BATCH 1
CONCRETING OF LOCAL ACCESS ROAD 

(SAN JUAN - LA UNION ROAD)
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL SIKATUNA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

POBLACION 1-ABUCAY NORTE
LOCAL ACCESS ROAD 3,200,000              -                      3,200,000              3,200,000              3,182,976               -                          COMPLETED 100%

AM-LA 2019 REGION VII BOHOL SIKATUNA BATCH 2 LOCAL ACCESS ROAD IN CAMBUAC SURLOCAL ACCESS ROAD 3,205,000              -                      3,205,000              3,205,000              3,205,000               2,487,311              ON-GOING 40%

AM-LA 2019 REGION VII BOHOL TALIBON BATCH 1

CONCRETING OF CORE LOCAL ROAD ( JCT. 

EVANGELISTA ST. TO PCPG AVENUE TO 

PONGAN ST.) SAN JOSE

LOCAL ACCESS ROAD 11,843,000            -                      11,843,000            11,843,000            11,843,000             -                          ON-GOING 95%

AM-LA 2019 REGION VII BOHOL TRINIDAD BATCH 2 LOCAL ACCESS ROAD IN GUINOBATANLOCAL ACCESS ROAD 6,928,000              -                      6,928,000              6,928,000              6,928,000               6,758,962              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL TUBIGON BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

PANDAN
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL TUBIGON BATCH 1
LOCAL ACCESS ROAD IN BARANGAY ILIJAN 

NORTE AND ILIJAN SUR
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL TUBIGON BATCH 1
LOCAL ACCESS ROAD IN BARANGAYS 

GENONOCAN AND ILIJAN SUR
LOCAL ACCESS ROAD 1,200,000              -                      1,200,000              1,200,000              1,200,000               1,200,000              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL TUBIGON BATCH 1
LOCAL ACCESS ROADIN BARANGAY 

CENTRO
LOCAL ACCESS ROAD 1,100,000              -                      1,100,000              1,100,000              1,100,000               1,100,000              COMPLETED 100%

AM-LA 2019 REGION VII BOHOL TUBIGON BATCH 1
LOCAL ACCESS ROAD IN PINAYAGAN 

NORTE
LOCAL ACCESS ROAD 917,000                 -                      917,000                 917,000                 917,000                  917,000                 COMPLETED 100%
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AM-PW 2019 REGION VII BOHOL UBAY BATCH 4
IMPROVEMENT OF WATER SUPPLY SYSTEM 

IN BARANGAY TIPOLO

POTABLE WATER SUPPLY 

SYSTEM
6,125,000              -                      6,125,000              6,125,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION VII BOHOL VALENCIA BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN POBLACION ORIENTAL
EVACUATION CENTER 6,328,000              -                      6,328,000              6,328,000              -                          -                          ON-GOING 79%

AM-LA 2019 REGION VII CEBU ALCANTARA BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

CABADIANGAN
LOCAL ACCESS ROAD 2,456,000              -                      2,456,000              2,456,000              2,456,000               2,454,495              COMPLETED 100%

AM-LA 2019 REGION VII CEBU ALCANTARA BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

MANGGA
LOCAL ACCESS ROAD 2,456,000              -                      2,456,000              2,456,000              2,456,000               -                          ON-GOING 50%

AM-LA 2019 REGION VII CEBU ALCOY BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BARANGAY POBLACION
LOCAL ACCESS ROAD 6,118,000              -                      6,118,000              6,118,000              6,118,000               -                          ON-GOING 0%

AM-LA 2019 REGION VII CEBU ALEGRIA BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

VALENCIA 
LOCAL ACCESS ROAD 10,939,000            -                      10,939,000            10,939,000            10,939,000             -                          ON-GOING 60%

AM-LA 2019 REGION VII CEBU ALOGUINSAN BATCH 5 LOCAL ACCESS ROAD IN BOJO LOCAL ACCESS ROAD 2,631,500              -                      2,631,500              2,631,500              2,631,500               -                          PROCUREMENT 0%

AM-LA 2019 REGION VII CEBU ALOGUINSAN BATCH 5 LOCAL ACCESS ROAD IN SAKSAK LOCAL ACCESS ROAD 2,631,500              -                      2,631,500              2,631,500              2,631,500               -                          PROCUREMENT 0%

AM-LA 2019 REGION VII CEBU ARGAO BATCH 2
LOCAL ACCESS ROAD IN BARANGAY BUG-

OT
LOCAL ACCESS ROAD 1,820,000              -                      1,820,000              1,820,000              1,820,000               -                          ON-GOING 0%

AM-LA 2019 REGION VII CEBU ARGAO BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

JAMPANG
LOCAL ACCESS ROAD 2,213,000              -                      2,213,000              2,213,000              2,213,000               -                          ON-GOING 0%

AM-LA 2019 REGION VII CEBU ARGAO BATCH 2
LOCAL ACCESS ROAD IN BARANGAY CAPIO-

AN
LOCAL ACCESS ROAD 2,064,000              -                      2,064,000              2,064,000              2,064,000               -                          ON-GOING 0%

AM-LA 2019 REGION VII CEBU ASTURIAS BATCH 1
CORE LOCAL ACCESS ROAD IN BARANGAY 

UBOGON
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU ASTURIAS BATCH 1
CORE LOCAL ACCESS ROAD IN BARANGAY 

BAIRAN
LOCAL ACCESS ROAD 2,757,000              -                      2,757,000              2,757,000              2,757,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU ASTURIAS BATCH 1
CORE LOCAL ACCESS ROAD IN BARANGAY 

BAYE
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION VII CEBU BADIAN BATCH 1
EVACUATION CENTER AND DISASTER RISK 

REDUCTION-RELATED EQUIPMENT
EVACUATION CENTER 5,383,000              -                      5,383,000              5,383,000              -                          -                          ON-GOING 5%

AM-LA 2019 REGION VII CEBU BALAMBAN BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

BAYONG
LOCAL ACCESS ROAD 5,500,000              -                      5,500,000              5,500,000              5,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU BALAMBAN BATCH 1 LOCAL ACCESS ROAD IN BARANGAY LUCALOCAL ACCESS ROAD 5,594,000              -                      5,594,000              5,594,000              5,594,000               662,533                 COMPLETED 100%

AM-PW 2019 REGION VII CEBU BANTAYAN BATCH 5

POTABLE WATER SYSTEM (CONSTRUCTION 

OF LEVEL III WATER SYSTEM) - 

KAMPINGGANON, BANTAYAN, CEBU

POTABLE WATER SUPPLY 

SYSTEM
12,094,000            -                      12,094,000            12,094,000            12,094,000             -                          ON-GOING 2%

AM-DRR 2019 REGION VII CEBU BARILI BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BRGY. MINOLOS
EVACUATION CENTER 1,500,000              -                      1,500,000              1,500,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION VII CEBU BARILI BATCH 1
IMPROVEMENT FO EVACUATION CENTER IN 

BRGY. MAGHANOY
EVACUATION CENTER 800,000                 -                      800,000                 800,000                 -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VII CEBU BARILI BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY GILOCTOG TO BARANGAY 

PARIL 

LOCAL ACCESS ROAD 5,876,753              -                      5,876,753              5,876,753              5,876,753               5,869,000              COMPLETED 100%

AM-LA 2019 REGION VII CEBU BARILI BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY CANDUGAY
LOCAL ACCESS ROAD 1,918,058              -                      1,918,058              1,918,058              1,918,058               1,908,069              COMPLETED 100%

AM-LA 2019 REGION VII CEBU BARILI BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY MANTALONGON
LOCAL ACCESS ROAD 1,891,189              -                      1,891,189              1,891,189              1,891,189               1,884,000              COMPLETED 100%

AM-PW 2019 REGION VII CEBU BOLJOON BATCH 4
EXPANSION OF WATER SYSTEM IN 

BARANGAY UPPER BECERRIL

POTABLE WATER SUPPLY 

SYSTEM
6,105,000              -                      6,105,000              6,105,000              6,105,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU BORBON BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

CADARUHAN AND BRGY. BONGOYAN
LOCAL ACCESS ROAD 10,024,000            -                      10,024,000            10,024,000            10,024,000             -                          ON-GOING 35%

AM-LA 2019 REGION VII CEBU CARMEN BATCH 2 LOCAL ACCESS ROAD IN BRGY. CAURASANLOCAL ACCESS ROAD 1,829,000              -                      1,829,000              1,829,000              1,829,000               -                          ON-GOING 80%

AM-LA 2019 REGION VII CEBU CARMEN BATCH 2 LOCAL ACCESS ROAD IN BRGY. TRIUMFOLOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU CARMEN BATCH 2 LOCAL ACCESS ROAD IN BRGY. IPIL LOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU CATMON BATCH 2

LOCAL ACCESS ROAD IN CABUGAAN TO 

CABANGKAYA AND CABANGKAYA TO 

BONGYAS ROAD

LOCAL ACCESS ROAD 6,397,000              -                      6,397,000              6,397,000              6,397,000               -                          DED PREPARATION 0%
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AM-LA 2019 REGION VII CEBU COMPOSTELA BATCH 2
LOCAL ACCESS ROAD IN BRGY. COGON TO 

CANAMUCAN
LOCAL ACCESS ROAD 2,200,000              -                      2,200,000              2,200,000              2,200,000               -                          ON-GOING 0%

AM-LA 2019 REGION VII CEBU COMPOSTELA BATCH 2 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 4,558,000              -                      4,558,000              4,558,000              4,558,000               -                          ON-GOING 30%

AM-DRR 2019 REGION VII CEBU CONSOLACION BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN DANGLAG
EVACUATION CENTER 3,150,000              -                      3,150,000              3,150,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION VII CEBU CONSOLACION BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN PANAS
EVACUATION CENTER 3,050,000              -                      3,050,000              3,050,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION VII CEBU CONSOLACION BATCH 4
POTABLE WATER SYSTEM LEVEL II IN 

BARANGAY CABANGAHAN

POTABLE WATER SUPPLY 

SYSTEM
2,291,000              -                      2,291,000              2,291,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION VII CEBU CORDOVA BATCH 1
MUNICIPAL DRUG REHABILITATION 

FACILITY IN BARANGAY POBLACION
DRUG REHABILITATION CENTER 10,000,000            -                      10,000,000            10,000,000            -                          -                          ON-GOING 5%

AM-PW 2019 REGION VII CEBU CORDOVA BATCH 1

RAIN WATER CATCHMENT FACILITY IN 

POBLACION, CATARMAN, SAN MIGUEL, 

DAPITAN

RAINWATER CATCHMENT 

FACILITY
525,000                 -                      525,000                 525,000                 525,000                  -                          ON-GOING 2%

AM-LA 2019 REGION VII CEBU DAANBANTAYAN BATCH 5 LOCAL ACCESS ROAD UPGRADING AT PAJOLOCAL ACCESS ROAD 3,757,500              -                      3,757,500              3,757,500              3,737,868               3,540,632              COMPLETED 100%

AM-LA 2019 REGION VII CEBU DAANBANTAYAN BATCH 5
LOCAL ACCESS ROAD UPGRADING AT 

LANAO
LOCAL ACCESS ROAD 3,757,500              -                      3,757,500              3,757,500              3,738,486               3,502,802              COMPLETED 100%

AM-LA 2019 REGION VII CEBU DALAGUETE BATCH 4
LOCAL ACCESS ROAD IN JOSE P. RIZAL ST, 

BARANGAY POBLACION
LOCAL ACCESS ROAD 5,996,000              -                      5,996,000              5,996,000              5,996,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VII CEBU DUMANJUG BATCH 4
LOCAL ACCESS ROAD IN BARANGAY 

POBLACION
LOCAL ACCESS ROAD 6,827,000              -                      6,827,000              6,827,000              6,827,000               6,818,271              ON-GOING 99%

AM-PW 2019 REGION VII CEBU GINATILAN BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

II/LEVEL III WATER SYSTEM IN BRGY. 

MANGACO - BRGY. POBLACION

POTABLE WATER SUPPLY 

SYSTEM
6,096,000              -                      6,096,000              6,096,000              6,096,000               -                          ON-GOING 20%

AM-LA 2019 REGION VII CEBU LILOAN BATCH 2 LOCAL ACCESS ROAD IN BARANGAY TAYUDLOCAL ACCESS ROAD 7,058,000              -                      7,058,000              7,058,000              7,058,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION VII CEBU MADRIDEJOS BATCH 2 LOCAL ACCESS ROAD IN BRGY. PILI LOCAL ACCESS ROAD 10,043,000            -                      10,043,000            10,043,000            10,043,000             10,043,000            COMPLETED 100%

AM-LA 2019 REGION VII CEBU MALABUYOC BATCH 2 LOCAL ACCESS ROAD IN BRGY. SALMERONLOCAL ACCESS ROAD 6,167,000              -                      6,167,000              6,167,000              6,167,000               6,167,000              COMPLETED 100%

AM-LA 2019 REGION VII CEBU MEDELLIN BATCH 1 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 10,434,000            -                      10,434,000            10,434,000            10,434,000             -                          ON-GOING 99%

AM-LA 2019 REGION VII CEBU MINGLANILLA BATCH 2 LOCAL ACCESS ROAD IN GUINDARUHANLOCAL ACCESS ROAD 3,335,000              -                      3,335,000              3,335,000              3,335,000               -                          ON-GOING 0%

AM-LA 2019 REGION VII CEBU MINGLANILLA BATCH 2 LOCAL ACCESS ROAD IN CADULAWANLOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION VII CEBU MOALBOAL BATCH 2 LOCAL ACCESS ROAD IN BARANGAY TUBLELOCAL ACCESS ROAD 10,000,000            -                      10,000,000            10,000,000            10,000,000             -                          ON-GOING 0%

AM-LA 2019 REGION VII CEBU MOALBOAL BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

BALABAGON
LOCAL ACCESS ROAD 1,101,000              -                      1,101,000              1,101,000              1,101,000               869,117                 COMPLETED 100%

AM-LA 2019 REGION VII CEBU OSLOB BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

CANSALOAY TO CANANGCAAN
LOCAL ACCESS ROAD 6,344,000              -                      6,344,000              6,344,000              6,344,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VII CEBU PILAR BATCH 1
REHABILITATION/ IMPROVEMENT OF 

MUNICIPAL ROAD GOING TO PORT AREA
LOCAL ACCESS ROAD 7,174,000              -                      7,174,000              7,174,000              7,174,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VII CEBU PINAMUNGAJAN BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

BUHINGTUBIG
LOCAL ACCESS ROAD 5,964,000              -                      5,964,000              5,964,000              5,964,000               5,959,941              COMPLETED 100%

AM-LA 2019 REGION VII CEBU PORO BATCH 2 LOCAL ACCESS ROAD IN BRGY. PAZ LOCAL ACCESS ROAD 10,978,000            -                      10,978,000            10,978,000            10,978,000             8,721,872              ON-GOING 80%

AM-PW 2019 REGION VII CEBU RONDA BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

II/LEVEL III WATER SYSTEM IN BRGY 

CANSAYAHON-STA. CRUZ

POTABLE WATER SUPPLY 

SYSTEM
10,878,000            -                      10,878,000            10,878,000            10,878,000             -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU SAMBOAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

BULANGSURAN
LOCAL ACCESS ROAD 2,489,000              -                      2,489,000              2,489,000              2,489,000               -                          ON-GOING 99%

AM-LA 2019 REGION VII CEBU SAMBOAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. JUMAGPAS 

(PROJECT I)
LOCAL ACCESS ROAD 2,400,000              -                      2,400,000              2,400,000              2,400,000               -                          ON-GOING 99%

AM-LA 2019 REGION VII CEBU SAMBOAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

KALATAGAN
LOCAL ACCESS ROAD 1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          ON-GOING 99%

AM-LA 2019 REGION VII CEBU SAMBOAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. JUMAGPAS 

(PROJECT II)
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          ON-GOING 99%

AM-LA 2019 REGION VII CEBU SAMBOAN BATCH 1 LOCAL ACCESS ROAD IN BRGY. CAMBUROYLOCAL ACCESS ROAD 1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          ON-GOING 12%
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AM-LA 2019 REGION VII CEBU SAN FERNANDO BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BARANGAY BALUD
LOCAL ACCESS ROAD 11,829,000            -                      11,829,000            11,829,000            11,829,000             -                          DED PREPARATION 0%

AM-LA 2019 REGION VII CEBU SAN FRANCISCO BATCH 2 LOCAL ACCESS ROAD IN BRGY. UNIDOSLOCAL ACCESS ROAD 11,599,000            -                      11,599,000            11,599,000            11,599,000             -                          ON-GOING 90%

AM-LA 2019 REGION VII CEBU SAN REMIGIO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

GAWAY-GAWAY
LOCAL ACCESS ROAD 3,300,360              -                      3,300,360              3,300,360              3,300,360               3,299,254              COMPLETED 100%

AM-LA 2019 REGION VII CEBU SAN REMIGIO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

LAMBUSAN
LOCAL ACCESS ROAD 2,943,820              -                      2,943,820              2,943,820              2,943,820               2,943,820              COMPLETED 100%

AM-LA 2019 REGION VII CEBU SAN REMIGIO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

VICTORIA
LOCAL ACCESS ROAD 2,943,820              -                      2,943,820              2,943,820              2,943,820               2,942,675              COMPLETED 100%

AM-LA 2019 REGION VII CEBU SAN REMIGIO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

BANCASAN
LOCAL ACCESS ROAD 2,460,000              -                      2,460,000              2,460,000              2,460,000               2,457,541              COMPLETED 100%

AM-LA 2019 REGION VII CEBU SANTA FE BATCH 3
LOCAL ACCESS ROAD IN BRGY. OCOY 

GOING TO NHA HOUSING PROJECT
LOCAL ACCESS ROAD 6,500,000              -                      6,500,000              6,500,000              6,500,000               -                          DED PREPARATION 0%

AM-DRR 2019 REGION VII CEBU SANTA FE BATCH 3
CONSTRUCTION OF EVACUATION CENTER 

IN LANGUB
EVACUATION CENTER 3,381,000              -                      3,381,000              3,381,000              -                          -                          PROCUREMENT 0%

AM-LA 2019 REGION VII CEBU SANTANDER BATCH 2 LOCAL ACCESS ROAD IN BRGY. LOOCLOCAL ACCESS ROAD 10,826,000            -                      10,826,000            10,826,000            10,826,000             -                          ON-GOING 95%

AM-LA 2019 REGION VII CEBU SIBONGA BATCH 2 LOCAL ACCESS ROAD IN BRGY. TUBODLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU SIBONGA BATCH 2 LOCAL ACCESS ROAD IN BRGY. BATOLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU SIBONGA BATCH 2 LOCAL ACCESS ROAD IN BRGY. MANATADLOCAL ACCESS ROAD 2,454,000              -                      2,454,000              2,454,000              2,454,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU SIBONGA BATCH 2 LOCAL ACCESS ROAD IN BRGY. CAN-AGALOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU SIBONGA BATCH 2 LOCAL ACCESS ROAD IN BRGY. BANLOTLOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU SOGOD BATCH 1
LOCAL ACCESS ROAD IN CABALAWAN - 

NAHUS-AN BRGY. ROAD
LOCAL ACCESS ROAD 11,183,000            -                      11,183,000            11,183,000            11,183,000             11,183,000            COMPLETED 100%

AM-LA 2019 REGION VII CEBU TABOGON BATCH 1
LOCAL ACCESS ROAD UPGRADING - 

BARANGAY COMBADO
LOCAL ACCESS ROAD 5,406,000              -                      5,406,000              5,406,000              5,406,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII CEBU TABUELAN BATCH 2 LOCAL ACCESS ROAD IN BRGY. OLIVIOLOCAL ACCESS ROAD 3,148,500              -                      3,148,500              3,148,500              3,148,500               3,148,500              ON-GOING 20%

AM-LA 2019 REGION VII CEBU TABUELAN BATCH 2 LOCAL ACCESS ROAD IN BRGY. DALIDLOCAL ACCESS ROAD 3,148,500              -                      3,148,500              3,148,500              3,148,500               3,148,500              ON-GOING 20%

AM-LA 2019 REGION VII CEBU TUBURAN BATCH 2
LOCAL ACCESS ROAD IN BRGY. 5 

(POBLACION)
LOCAL ACCESS ROAD 7,089,000              -                      7,089,000              7,089,000              7,089,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VII CEBU TUDELA BATCH 1

LOCAL ROAD UPGRADING ROAD 

CONCRETING IN GOMEZ ST., AND PART OF 

CONCEPTION ST. COVERING NORTHERN 

AND SOUTHERN POBLACION

LOCAL ACCESS ROAD 6,500,000              -                      6,500,000              6,500,000              6,500,000               6,500,000              ON-GOING 71%

AM-LA 2019 REGION VII NEGROS ORIENTAL AMLAN BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

TANDAYAG AND TAMBOJANGIN
LOCAL ACCESS ROAD 6,755,000              -                      6,755,000              6,755,000              6,755,000               6,755,000              COMPLETED 100%

AM-LA 2019 REGION VII NEGROS ORIENTAL AYUNGON BATCH 1 LOCAL ACCESS ROAD IN BANBAN LOCAL ACCESS ROAD 5,557,000              -                      5,557,000              5,557,000              5,557,000               4,970,746              COMPLETED 100%

AM-PW 2019 REGION VII NEGROS ORIENTAL BACONG BATCH 2

REHABILITATION/IMPROVEMENT OF WATER 

SYSTEM IN SAN MIGUEL, BUNTIS, SOUTH 

POBLACION

POTABLE WATER SUPPLY 

SYSTEM
6,523,000              -                      6,523,000              6,523,000              6,523,000               -                          ON-GOING 11%

AM-LA 2019 REGION VII NEGROS ORIENTAL BASAY BATCH 1

IMPROVEMENT/REHABILITATION OF 

BARANGAY ROAD IN BARANGAY 

CABATUANAN

LOCAL ACCESS ROAD 5,148,000              -                      5,148,000              5,148,000              5,148,000               -                          ON-GOING 90%

AM-LA 2019 REGION VII NEGROS ORIENTAL BINDOY BATCH 1
CONCRETING OF CAMPULAY-BALANTAO, 

ATOTES, LOCAL ROAD
LOCAL ACCESS ROAD 5,423,000              -                      5,423,000              5,423,000              5,423,000               3,425,284              COMPLETED 100%

AM-LA 2019 REGION VII NEGROS ORIENTAL DAUIN BATCH 2
LOCAL ACCESS ROAD IN BRGY. 

MAAYONGTUBIG
LOCAL ACCESS ROAD 6,342,000              -                      6,342,000              6,342,000              6,342,000               6,342,000              COMPLETED 100%

AM-LA 2019 REGION VII NEGROS ORIENTAL JIMALALUD BATCH 1 LOCAL ACCESS ROAD IN TALAMBAN LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION VII NEGROS ORIENTAL JIMALALUD BATCH 1 LOCAL ACCESS ROAD IN DAYOYO LOCAL ACCESS ROAD 3,239,000              -                      3,239,000              3,239,000              3,239,000               3,239,000              COMPLETED 100%

AM-PW 2019 REGION VII NEGROS ORIENTAL LA LIBERTAD BATCH 4
CONSTRUCTION OF POTABLE WATER 

SUPPLY SYSTEM IN BRGY. MANDAPATON

POTABLE WATER SUPPLY 

SYSTEM
5,398,000              -                      5,398,000              5,398,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION VII NEGROS ORIENTAL MABINAY BATCH 1

LOCAL ACCESS ROAD IN POBLACION 

(BRGY. ROAD LEADING TO MUNICIPAL 

ROAD)

LOCAL ACCESS ROAD 2,232,000              -                      2,232,000              2,232,000              2,232,000               -                          ON-GOING 90%
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AM-LA 2019 REGION VII NEGROS ORIENTAL MABINAY BATCH 1
LOCAL ACCESS ROAD IN MUNICIPAL 

STREETS, BARANGAY POBLACION
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VII NEGROS ORIENTAL MABINAY BATCH 1
LOCAL ACCESS ROAD IN MUNICIPAL 

STREETS, NORTH POBLACION
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          ON-GOING 0%

AM-PW 2019 REGION VII NEGROS ORIENTAL MANJUYOD BATCH 4
EXPANSION OF LEVEL II WATER SYSTEM AT 

BRGY. CAMPUYO

POTABLE WATER SUPPLY 

SYSTEM
5,475,000              -                      5,475,000              5,475,000              5,475,000               -                          ON-GOING 2%

AM-LA 2019 REGION VII NEGROS ORIENTAL PAMPLONA BATCH 1
CORE LOCAL ACCESS ROAD - SITIO ERMITA 

POBLACION TO ALAWIHAO MALALANGSI
LOCAL ACCESS ROAD 5,377,000              -                      5,377,000              5,377,000              5,377,000               5,371,179              COMPLETED 100%

AM-LA 2019 REGION VII NEGROS ORIENTAL SAN JOSE BATCH 1
CONCRETING OF TAPON NORTE-BASIAO 

ROAD
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               2,525,994              ON-GOING 90%

AM-PW 2019 REGION VII NEGROS ORIENTAL SAN JOSE BATCH 4

EXPANSION OF LEVEL III WATER SYSTEM IN 

SO. KAPUTIANAN, BRGY. SAN ROQUE, 

TAMPI & BRGY. JILOCON

POTABLE WATER SUPPLY 

SYSTEM
3,189,000              -                      3,189,000              3,189,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VII NEGROS ORIENTAL SANTA CATALINA BATCH 1

IMPROVEMENT/REHABILITATION OF 

BARANGAY ROAD IN BARANGAY SAN JOSE 

TO BARANGAY TALALAK

LOCAL ACCESS ROAD 6,998,000              -                      6,998,000              6,998,000              6,998,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VII NEGROS ORIENTAL SIATON BATCH 1 LOCAL ACCESS ROAD IN APOLOY LOCAL ACCESS ROAD 1,583,500              -                      1,583,500              1,583,500              1,583,500               1,541,856              COMPLETED 100%

AM-LA 2019 REGION VII NEGROS ORIENTAL SIATON BATCH 1 LOCAL ACCESS ROAD IN MANTIQUIL LOCAL ACCESS ROAD 1,583,500              -                      1,583,500              1,583,500              1,583,500               -                          ON-GOING 0%

AM-PW 2019 REGION VII NEGROS ORIENTAL SIATON BATCH 4
REHABILITATIVE/IMPROVEMENT OF 

POTABLE WATER SYSTEM IN TAYAK

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION VII NEGROS ORIENTAL SIBULAN BATCH 1
UPGRADING OF LOCAL ACCESS ROAD - 

BARANGAY BALUGO
LOCAL ACCESS ROAD 6,207,000              -                      6,207,000              6,207,000              6,207,000               920,037                 ON-GOING 13%

AM-LA 2019 REGION VII NEGROS ORIENTAL TAYASAN BATCH 1
LOCAL ACCESS ROAD AT BRGY. 

JILABANGAN
LOCAL ACCESS ROAD 3,333,000              -                      3,333,000              3,333,000              3,333,000               1,658,572              ON-GOING 50%

AM-LA 2019 REGION VII NEGROS ORIENTAL TAYASAN BATCH 1 LOCAL ACCESS ROAD AT BRGY. SAYINGLOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               1,293,117              ON-GOING 65%

AM-PW 2019 REGION VII NEGROS ORIENTAL VALENCIA BATCH 4
PROVISION OF POTABLE WATER SUPPLY 

SYSTEM  IN BRGY. JAWA

POTABLE WATER SUPPLY 

SYSTEM
6,488,000              -                      6,488,000              6,488,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION VII NEGROS ORIENTAL VALLEHERMOSO BATCH 1
LOCAL ACCESS ROAD IN BARANGAY 

TAGBINO TO BRGY. PINOCAWAN
LOCAL ACCESS ROAD 10,081,000            -                      10,081,000            10,081,000            10,081,000             4,531,000              COMPLETED 100%

AM-PW 2019 REGION VII NEGROS ORIENTAL ZAMBOANGUITA BATCH 2
UPGRADING OF WATER SUPPLY SYSTEM  

IN BARANGAY CALANGO

POTABLE WATER SUPPLY 

SYSTEM
6,337,000              -                      6,337,000              6,337,000              6,337,000               947,976                 ON-GOING 19%

AM-DRR 2019 REGION VII SIQUIJOR ENRIQUE VILLANUEVABATCH 1
EXPANSION OF EVACUATION CENTER IN 

BRGY. LIBO
EVACUATION CENTER 2,524,000              -                      2,524,000              2,524,000              2,524,000               -                          ON-GOING 28%

AM-PW 2019 REGION VII SIQUIJOR ENRIQUE VILLANUEVABATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

II WATER SUPPLY SYSTEM IN BRGY. 

CANGMANGKI

POTABLE WATER SUPPLY 

SYSTEM
2,200,000              -                      2,200,000              2,200,000              2,200,000               -                          ON-GOING 2%

AM-LA 2019 REGION VII SIQUIJOR LARENA BATCH 1
LOCAL ACCESS ROAD IN BRGY. SOUTH 

POBLACION
LOCAL ACCESS ROAD 4,303,000              -                      4,303,000              4,303,000              4,303,000               3,213,352              ON-GOING 98%

AM-DRR 2019 REGION VII SIQUIJOR LARENA BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN NORTH 

POBLACION

EVACUATION CENTER 1,000,000              -                      1,000,000              1,000,000              1,000,000               417,986                 ON-GOING 42%

AM-LA 2019 REGION VII SIQUIJOR LAZI BATCH 1

LOCAL ROAD 

REHABILITATION/IMPROVEMENT AT J.P. 

RIZAL ST TO ALVARICO ST

LOCAL ACCESS ROAD 4,522,000              -                      4,522,000              4,522,000              4,522,000               3,490,852              COMPLETED 100%

AM-PW 2019 REGION VII SIQUIJOR LAZI BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

II/LEVEL III WATER SUPPLY SYSTEM IN 

TALAYONG, LAZI, SIQUIJOR

POTABLE WATER SUPPLY 

SYSTEM
500,000                 -                      500,000                 500,000                 500,000                  -                          ON-GOING 8%

AM-LA 2019 REGION VII SIQUIJOR MARIA BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN 

BARANGAY POBLACION NORTE TO 

POBLACION SUR.

LOCAL ACCESS ROAD 6,052,000              -                      6,052,000              6,052,000              6,052,000               950,916                 ON-GOING 50%

AM-PW 2019 REGION VII SIQUIJOR SAN JUAN BATCH 4
EXPANSION OF  WATER SUPPLY SYSTEM IN 

BRGY. POBLACION

POTABLE WATER SUPPLY 

SYSTEM
6,074,000              -                      6,074,000              6,074,000              6,074,000               -                          ON-GOING 2%

AM-DRR 2019 REGION VII SIQUIJOR SIQUIJOR BATCH 1

ACQUISITION OF DRR - RELATED 

EQUIPMENT (SERVICE VEHICLE EQUIP  

WITH NECESSARY TOOLS FOR RESCUE)

DRR RELATED EQUIPMENT 4,500,000              -                      4,500,000              4,500,000              -                          -                          ON-GOING 33%
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AM-PW 2019 REGION VII SIQUIJOR SIQUIJOR BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BARANGAY 

PANGI

POTABLE WATER SUPPLY 

SYSTEM
1,822,000              -                      1,822,000              1,822,000              1,822,000               -                          COMPLETED 100%

AM-LA 2019 REGION VIII BILIRAN ALMERIA BATCH 1
LOCAL ACCESS ROAD REHABILITATION IN 

BRGY. TAMARINDO TO BRGY. IYUSAN
LOCAL ACCESS ROAD 6,123,000              -                      6,123,000              6,123,000              6,123,000               6,117,565              COMPLETED 100%

AM-LA 2019 REGION VIII BILIRAN BILIRAN BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

HUGPA TO CANILA
LOCAL ACCESS ROAD 4,948,000              -                      4,948,000              4,948,000              -                          -                          UNDER PREPARATION 0%

AM-DRR 2019 REGION VIII BILIRAN CABUCGAYAN PENDING CONSTRUCTION OF EVACUATION CENTEREVACUATION CENTER 9,719,000              -                      9,719,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION VIII BILIRAN CAIBIRAN BATCH 1
REHABILITATION OF LOCAL ACCESS ROAD 

IN BRGY. PALENQUE
LOCAL ACCESS ROAD 6,233,000              -                      6,233,000              6,233,000              6,233,000               -                          COMPLETED 100%

AM-DRR 2019 REGION VIII BILIRAN CULABA BATCH 2

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BARANGAY 

HABUHAB

EVACUATION CENTER 4,853,000              -                      4,853,000              4,853,000              -                          -                          ON-GOING 5%

AM-LA 2019 REGION VIII BILIRAN KAWAYAN BATCH 1
REHABILITATION OF LOCAL ACCESS ROAD 

IN BRGY. TUBIG-GUINOO TO POBLACION
LOCAL ACCESS ROAD 9,708,000              -                      9,708,000              9,708,000              9,708,000               9,705,472              COMPLETED 100%

AM-PW 2019 REGION VIII BILIRAN MARIPIPI BATCH 4
EXPANSION OF LEVEL III POTABLE WATER 

SYSTEM IN BRGY. OL-OG & BURABOD

POTABLE WATER SUPPLY 

SYSTEM
5,164,000              -                      5,164,000              5,164,000              5,164,000               -                          ON-GOING 1%

AM-PW 2019 REGION VIII BILIRAN NAVAL BATCH 4

ESTABLISHMENT OF NAVAL MUNICIPAL 

WATERWORKS SYSTEM (PHASE 1)IN BRGY. 

CATMON, BRGY. HAGUIKHIKAN, BRGY. 

ANISLAGAN, BRGY. BORAC, BRGY. SAN 

PABLO

POTABLE WATER SUPPLY 

SYSTEM
6,899,000              -                      6,899,000              6,899,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII EASTERN SAMAR ARTECHE BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

CAMPACION AND TIBALAWON
LOCAL ACCESS ROAD 5,348,000              -                      5,348,000              5,348,000              5,348,000               5,348,000              COMPLETED 100%

AM-LA 2019 REGION VIII EASTERN SAMAR BALANGIGA BATCH 2 LOCAL ACCESS ROAD IN BRGY. 03 LOCAL ACCESS ROAD 7,000,000              -                      7,000,000              7,000,000              7,000,000               7,000,000              COMPLETED 100%

AM-LA 2019 REGION VIII EASTERN SAMAR BALANGIGA BATCH 2 LOCAL ACCESS ROAD IN BRGY. 01 LOCAL ACCESS ROAD 2,580,000              -                      2,580,000              2,580,000              2,580,000               2,580,000              COMPLETED 100%

AM-LA 2019 REGION VIII EASTERN SAMAR BALANGKAYAN BATCH 2
LOCAL ACCESS ROAD IN BRGY. 1, BRGY. 2, 

BRGY 3, BRGY. 4 AND BRGY. 5
LOCAL ACCESS ROAD 9,916,000              -                      9,916,000              9,916,000              9,916,000               9,916,000              ON-GOING 0%

AM-LA 2019 REGION VIII EASTERN SAMAR CAN-AVID BATCH 1

LOCAL ROAD 

REHABILITATION/IMPROVEMENT IN BRGYS. 

7, 3, 6, 5, 9, 2

LOCAL ACCESS ROAD 10,141,000            -                      10,141,000            10,141,000            10,141,000             9,118,462              COMPLETED 100%

AM-LA 2019 REGION VIII EASTERN SAMAR DOLORES BATCH 2
LOCAL ACCESS ROAD IN BRGYS. 1 AND 7 

POB. 
LOCAL ACCESS ROAD 4,486,000              -                      4,486,000              4,486,000              4,486,000               -                          ON-GOING 85%

AM-PW 2019 REGION VIII EASTERN SAMAR DOLORES BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

II WATER SUPPLY SYSTEM  IN BRGY. 

BUENAVISTA

POTABLE WATER SUPPLY 

SYSTEM
1,000,000              -                      1,000,000              1,000,000              1,000,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION VIII EASTERN SAMAR GENERAL MACARTHURBATCH 1
LOCAL ACCESS ROAD UPGRADING BRGY. 

ALANG-ALANG TO BRGY. TANDANG SORA
LOCAL ACCESS ROAD 9,589,000              -                      9,589,000              9,589,000              9,589,000               9,589,000              COMPLETED 100%

AM-LA 2019 REGION VIII EASTERN SAMAR GIPORLOS BATCH 2 LOCAL ACCESS ROAD IN BRGY. 7 LOCAL ACCESS ROAD 4,874,000              -                      4,874,000              4,874,000              4,874,000               3,882,581              COMPLETED 100%

AM-LA 2019 REGION VIII EASTERN SAMAR GUIUAN BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

SAPAO TO CANTAHAY
LOCAL ACCESS ROAD 6,864,000              -                      6,864,000              6,864,000              6,864,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII EASTERN SAMAR HERNANI BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. CANCILEDES TO SITIO TUTUBIGAN
LOCAL ACCESS ROAD 9,466,000              -                      9,466,000              9,466,000              9,466,000               9,466,000              COMPLETED 100%

AM-LA 2019 REGION VIII EASTERN SAMAR JIPAPAD BATCH 1 LOCAL ACCESS ROAD IN BARANGAY 4 LOCAL ACCESS ROAD 5,179,000              -                      5,179,000              5,179,000              5,179,000               5,160,048              COMPLETED 100%

AM-LA 2019 REGION VIII EASTERN SAMAR LAWAAN PENDING
LOCAL ACCESS ROAD IN BARANGAY 

POBLACION 8
LOCAL ACCESS ROAD 9,552,000              -                      9,552,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION VIII EASTERN SAMAR LLORENTE BATCH 1
LOCAL ROAD OPENING IN BRGY. CANATO 

TO BRGY. PAGSIMANGAN
LOCAL ACCESS ROAD 10,123,000            -                      10,123,000            10,123,000            10,123,000             2,528,767              ON-GOING 25%

AM-LA 2019 REGION VIII EASTERN SAMAR MASLOG BATCH 1
LOCAL ACCESS ROAD IN BRGY. 1 

POBLACION
LOCAL ACCESS ROAD 5,128,000              -                      5,128,000              5,128,000              5,128,000               5,128,000              COMPLETED 100%

AM-LA 2019 REGION VIII EASTERN SAMAR MAYDOLONG BATCH 1
LOCAL ROAD OPENING IN BRGY. 2 

POBLACION TO BRGY. 3 POBLACION
LOCAL ACCESS ROAD 10,011,000            -                      10,011,000            10,011,000            10,011,000             10,011,000            ON-GOING 87%

AM-LA 2019 REGION VIII EASTERN SAMAR MERCEDES BATCH 6
LOCAL ACCESS ROAD IN BRGY. BANUYO TO 

SITIO PASAK, BRGY. SAN JOSE
LOCAL ACCESS ROAD 5,142,000              -                      5,142,000              5,142,000              5,142,000               -                          DED PREPARATION 0%
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AM-LA 2019 REGION VIII EASTERN SAMAR ORAS BATCH 1 LOCAL ROAD OPENING  IN BRGY. MABUHAYLOCAL ACCESS ROAD 6,529,000              -                      6,529,000              6,529,000              6,529,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII EASTERN SAMAR QUINAPONDAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BAGTE TO BRGY. CAMBILLA
LOCAL ACCESS ROAD 4,904,000              -                      4,904,000              4,904,000              4,904,000               4,904,000              ON-GOING 0%

AM-LA 2019 REGION VIII EASTERN SAMAR SALCEDO BATCH 1

LOCAL ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 9 

AND BRGY. 3

LOCAL ACCESS ROAD 6,233,000              -                      6,233,000              6,233,000              6,233,000               -                          DED PREPARATION 0%

AM-DRR 2019 REGION VIII EASTERN SAMAR SAN JULIAN BATCH 1
EXPANSION OF EVACUATION CENTER  IN 

BRGY. POBLACION 6
EVACUATION CENTER 4,898,000              -                      4,898,000              4,898,000              4,898,000               4,898,000              COMPLETED 100%

AM-LA 2019 REGION VIII EASTERN SAMAR SAN POLICARPO BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

ALUGAN-STA. CRUZ
LOCAL ACCESS ROAD 4,902,000              -                      4,902,000              4,902,000              4,902,000               4,902,000              ON-GOING 0%

AM-LA 2019 REGION VIII EASTERN SAMAR SULAT BATCH 1
LOCAL ACCESS ROAD UPGRADINGIN BRGY. 

SAN FRANCISCO
LOCAL ACCESS ROAD 3,516,000              -                      3,516,000              3,516,000              3,516,000               3,516,000              PROCUREMENT 0%

AM-LA 2019 REGION VIII EASTERN SAMAR SULAT BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. STO. NIÑO
LOCAL ACCESS ROAD 6,091,000              -                      6,091,000              6,091,000              6,091,000               6,091,000              PROCUREMENT 0%

AM-LA 2019 REGION VIII EASTERN SAMAR TAFT BATCH 1

LOCAL ROAD 

REHABILITATION/IMPROVEMENT IN A. 

DOCENA STREET, BETWEEN BRGY. 3 & 5 

AND BRGY. 2 & 6

LOCAL ACCESS ROAD 4,990,000              -                      4,990,000              4,990,000              4,990,000               4,990,000              ON-GOING 72%

AM-LA 2019 REGION VIII LEYTE ABUYOG BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. PAGSANG-AN TO BRGY. ODIONGAN
LOCAL ACCESS ROAD 10,940,000            -                      10,940,000            10,940,000            10,940,000             -                          ON-GOING 0%

AM-LA 2019 REGION VIII LEYTE ALANGALANG BATCH 1

LOCAL ACCESS ROAD UPGRADING IN SITIO 

PETILLA, BRGY. SAN ANTONIO FARM 

APPROACHING BOUNDARY OF BRGY. SAN 

DIEGO

LOCAL ACCESS ROAD 5,742,000              -                      5,742,000              5,742,000              5,742,000               5,742,000              ON-GOING 89%

AM-PW 2019 REGION VIII LEYTE ALBUERA BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER  SYSTEM  IN SITIO SOOB, BRGY. 

POBLACION

POTABLE WATER SUPPLY 

SYSTEM
6,726,000              -                      6,726,000              6,726,000              -                          -                          PROCUREMENT 0%

AM-PW 2019 REGION VIII LEYTE BABATNGON PENDING

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN SANDUYONG 

AT BRGY. RIZAL II

POTABLE WATER SUPPLY 

SYSTEM
5,174,000              5,174,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION VIII LEYTE BARUGO BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

PITOGO TO BRGY. HIAGSAM

LOCAL ACCESS ROAD 5,276,000              -                      5,276,000              5,276,000              5,276,000               -                          ON-GOING 35%

AM-PW 2019 REGION VIII LEYTE BATO BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. 

DOMAGOCDOC, BRGY. MARCELO & 

AMAGOS

POTABLE WATER SUPPLY 

SYSTEM
11,251,000            -                      11,251,000            11,251,000            11,251,000             -                          ON-GOING 25%

AM-LA 2019 REGION VIII LEYTE BURAUEN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. MALAIHAO
LOCAL ACCESS ROAD 5,690,000              -                      5,690,000              5,690,000              5,690,000               -                          COMPLETED 100%

AM-LA 2019 REGION VIII LEYTE CALUBIAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY.  VILLALON TO BRGY.  LABTIC
LOCAL ACCESS ROAD 5,245,000              -                      5,245,000              5,245,000              5,245,000               3,864,079              COMPLETED 100%

AM-PW 2019 REGION VIII LEYTE CAPOOCAN BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

III POTABLE WATER SYSTEM IN BRGY.  

VISARES

POTABLE WATER SUPPLY 

SYSTEM
5,294,000              -                      5,294,000              5,294,000              5,294,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION VIII LEYTE CARIGARA BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BARAYONG TO BRGY. LOWER 

HIRAAN TO BRGY. BISLOG ROAD

LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               4,987,996              COMPLETED 100%

AM-LA 2019 REGION VIII LEYTE CARIGARA BATCH 1

LOCAL ACCESS ROAD REHABILITATION IN 

BRGY. PILORO TO BRGY. CAMANSI TO 

BRGY. PAGLAUM ROAD

LOCAL ACCESS ROAD 5,352,000              -                      5,352,000              5,352,000              5,352,000               5,344,222              COMPLETED 100%

AM-DRR 2019 REGION VIII LEYTE DAGAMI BATCH 1 DRR-RELATED EQUIPMENT DRR RELATED EQUIPMENT 5,326,000              28,000                5,298,000              5,326,000              5,298,000               5,298,000              COMPLETED 100%

AM-LA 2019 REGION VIII LEYTE DULAG BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. CABARASAN
LOCAL ACCESS ROAD 6,746,000              -                      6,746,000              6,746,000              6,746,000               -                          ON-GOING 0%

AM-PW 2019 REGION VIII LEYTE HILONGOS BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. 

MARANGOG

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               1,997,465              COMPLETED 100%

AM-PW 2019 REGION VIII LEYTE HILONGOS BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. 

HAMPANGAN

POTABLE WATER SUPPLY 

SYSTEM
3,912,000              -                      3,912,000              3,912,000              3,912,000               -                          COMPLETED 100%
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AM-LA 2019 REGION VIII LEYTE HINDANG BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BALDOZA TO BRGY. CAPUDLOSAN
LOCAL ACCESS ROAD 6,199,000              -                      6,199,000              6,199,000              6,199,000               6,199,000              COMPLETED 100%

AM-LA 2019 REGION VIII LEYTE INOPACAN BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

BRGY. CABULISAN TO BRGY. DE LOS 

SANTOS

LOCAL ACCESS ROAD 6,192,000              -                      6,192,000              6,192,000              6,192,000               -                          DED PREPARATION 0%

AM-DRR 2019 REGION VIII LEYTE ISABEL BATCH 3
CONSTRUCTION OF EVACUATION CENTER 

 PHASE II IN POBLACION
EVACUATION CENTER 6,738,000              -                      6,738,000              6,738,000              6,738,000               -                          ON-GOING 5%

AM-LA 2019 REGION VIII LEYTE JARO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SAN AGUSTIN TO BRGY. HIBUNAWON
LOCAL ACCESS ROAD 5,493,000              -                      5,493,000              5,493,000              5,493,000               5,493,000              ON-GOING 35%

AM-LA 2019 REGION VIII LEYTE JAVIER BATCH 1
CONSTRUCTION OF LOCAL ACCESS ROAD 

IN MANARUG
LOCAL ACCESS ROAD 5,124,000              -                      5,124,000              5,124,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION VIII LEYTE JULITA BATCH 2
LOCAL ACCESS ROAD IN BRGY. CUYA-E - 

ECO-PARK
LOCAL ACCESS ROAD 4,911,000              -                      4,911,000              4,911,000              4,911,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII LEYTE KANANGA BATCH 1
LOCAL ACCESS ROAD REHABILITATION IN 

BRGY. MAHAWAN
LOCAL ACCESS ROAD 6,938,000              -                      6,938,000              6,938,000              6,938,000               -                          COMPLETED 100%

AM-LA 2019 REGION VIII LEYTE LA PAZ BATCH 1

LOCAL BRIDGE 

REHABILITATION/IMPROVEMENT IN BRGY. 

POBLACION DISTRICT III

LOCAL BRIDGES 1,405,000              -                      1,405,000              1,405,000              1,403,677               -                          UNDER PREPARATION 0%

AM-LA 2019 REGION VIII LEYTE LA PAZ BATCH 1
LOCAL ACCES ROAD UPGRADING IN BRGY. 

PILIWAY TO BRGY. LUNETA
LOCAL ACCESS ROAD 4,775,000              -                      4,775,000              4,775,000              4,775,000               -                          PROCUREMENT 0%

AM-PW 2019 REGION VIII LEYTE LEYTE BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BRGY. BACO AND 

BRGY. POBLACION

POTABLE WATER SUPPLY 

SYSTEM
5,440,000              -                      5,440,000              5,440,000              5,440,000               -                          ON-GOING 1%

AM-LA 2019 REGION VIII LEYTE MAC ARTHUR BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. PONGON
LOCAL ACCESS ROAD 2,895,000              -                      2,895,000              2,895,000              2,895,000               -                          PROCUREMENT 0%

AM-PW 2019 REGION VIII LEYTE MAC ARTHUR BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BRGY. TUYO, POB. 

DISTRICT I, POB. DISTRICT II, POB. DISTRICT 

III, ROMUALDEZ, MAYA AND PONGON

POTABLE WATER SUPPLY 

SYSTEM
8,000,000              -                      8,000,000              8,000,000              8,000,000               -                          ON-GOING 2%

AM-LA 2019 REGION VIII LEYTE MAHAPLAG BATCH 2
LOCAL ACCESS ROAD IN BRGY. TAGAYTAY - 

BRGY. HIMAMARA
LOCAL ACCESS ROAD 5,174,000              -                      5,174,000              5,174,000              5,174,000               -                          ON-GOING 0%

AM-LA 2019 REGION VIII LEYTE MATAG-OB BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SAN DIONESIO
LOCAL ACCESS ROAD 4,979,000              -                      4,979,000              4,979,000              4,979,000               4,979,000              ON-GOING 10%

AM-LA 2019 REGION VIII LEYTE MATALOM BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. CAHAGNAAN TO BRGY. TAG-OS
LOCAL ACCESS ROAD 6,452,000              -                      6,452,000              6,452,000              6,452,000               6,452,000              COMPLETED 100%

AM-DRR 2019 REGION VIII LEYTE MAYORGA BATCH 1 DRR-RELATED EQUIPMENT DRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-DRR 2019 REGION VIII LEYTE MAYORGA BATCH 1 DRR-RELATED EQUIPMENT DRR RELATED EQUIPMENT 2,953,000              -                      2,953,000              2,953,000              2,953,000               -                          ON-GOING 80%

AM-DRR 2019 REGION VIII LEYTE MERIDA BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BRGY. POBLACION
EVACUATION CENTER 5,217,000              -                      5,217,000              5,217,000              5,217,000               5,217,000              COMPLETED 100%

AM-LA 2019 REGION VIII LEYTE PALO BATCH 6 LOCAL ACCESS ROAD IN BRGY. SAN JOSELOCAL ACCESS ROAD 7,217,000              -                      7,217,000              7,217,000              7,217,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII LEYTE PALOMPON BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. CAMBACBAC
LOCAL ACCESS ROAD 11,660,000            -                      11,660,000            11,660,000            11,660,000             -                          ON-GOING 0%

AM-DRR 2019 REGION VIII LEYTE PASTRANA PENDING
PROCUREMENT OF DRR RESCUE VEHICLE 

(MULTI-PURPOSE VEHICLE)
DRR RELATED EQUIPMENT 2,500,000              -                      2,500,000              -                          -                          -                          NO FUND RELEASED 0%

AM-DRR 2019 REGION VIII LEYTE PASTRANA PENDING
PROCUREMENT OF DRR RESCUE VEHICLE 

(PICK-UP)
DRR RELATED EQUIPMENT 2,471,000              -                      2,471,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION VIII LEYTE SAN ISIDRO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BASUD
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          ON-GOING 0%

AM-LA 2019 REGION VIII LEYTE SAN ISIDRO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BIASONG
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          ON-GOING 0%
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AM-PW 2019 REGION VIII LEYTE SAN ISIDRO BATCH 1

PROVISION OF RAIN WATER CATCHMENT 

FACILITY IN 1. NEW MUN. BLDG., BRGY. 

BAWOD

2. BFP, BRGY. CROSSING

3. WOMEN CENTER, BRGY. CROSSING

4. BUGNAY EVAC CENTER, BRGY. BASUD

5. MUERTIGUE EVAC CENTER, BRGY. DAJA 

DIOT

6. WET MARKET BLDG., BRGY. BAWOD

7. CR MARKET BLDG., BRGY. BAWOD

8. SINHS

9. MNHS, BRGY. DAJA DIOT

10. SI CENTRAL SCHOOL

RAINWATER CATCHMENT 

FACILITY
943,000                 -                      943,000                 943,000                 943,000                  -                          COMPLETED 100%

AM-PW 2019 REGION VIII LEYTE SAN MIGUEL BATCH 4
REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BRGY. BAHAY

POTABLE WATER SUPPLY 

SYSTEM
5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION VIII LEYTE SANTA FE PENDING CONSTRUCTION OF EVACUATION CENTER EVACUATION CENTER 5,021,000              -                      5,021,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION VIII LEYTE TABANGO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. GIMARCO
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          ON-GOING 0%

AM-DRR 2019 REGION VIII LEYTE TABANGO BATCH 1
EXPANSION OF EVACUATION CENTER IN 

BRGY. POBLACION
EVACUATION CENTER 1,996,000              -                      1,996,000              1,996,000              -                          -                          ON-GOING 90%

AM-DRR 2019 REGION VIII LEYTE TABANGO BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. 

CAMPOKPOK

EVACUATION CENTER 1,000,000              -                      1,000,000              1,000,000              -                          -                          ON-GOING 5%

AM-DRR 2019 REGION VIII LEYTE TABANGO BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. 

MANLAWAAN

EVACUATION CENTER 1,000,000              -                      1,000,000              1,000,000              -                          -                          ON-GOING 5%

AM-DRR 2019 REGION VIII LEYTE TABANGO BATCH 1
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. STA. ROSA
EVACUATION CENTER 1,000,000              -                      1,000,000              1,000,000              -                          -                          ON-GOING 5%

AM-LA 2019 REGION VIII LEYTE TABONTABON BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. CAPAHUAN
LOCAL ACCESS ROAD 4,830,000              -                      4,830,000              4,830,000              4,830,000               -                          COMPLETED 100%

AM-DRR 2019 REGION VIII LEYTE TANAUAN BATCH 2 PROCUREMENT OF DRR EQUIPMENTDRR RELATED EQUIPMENT 1,000,000              -                      1,000,000              1,000,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION VIII LEYTE TANAUAN BATCH 4

EXPANSION OF POTABLE WATER SYSTEM 

IN BRGYS. CATMON, TUGOP, MALAGUICAY, 

CABALAGNAN

POTABLE WATER SUPPLY 

SYSTEM
5,906,000              -                      5,906,000              5,906,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION VIII LEYTE TOLOSA BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

MALBOG, CAPANGIHAN AND TANGHAS
LOCAL ACCESS ROAD 9,723,000              -                      9,723,000              9,723,000              9,723,000               9,698,000              ON-GOING 0%

AM-DRR 2019 REGION VIII LEYTE TUNGA BATCH 1
EXPANSION OF EVACUATION CENTER IN 

BRGY. SAN PEDRO
EVACUATION CENTER 5,923,000              -                      5,923,000              5,923,000              5,923,000               5,923,000              PROCUREMENT 0%

AM-PW 2019 REGION VIII LEYTE VILLABA BATCH 3

REHABILITATION IMPROVEMENT OF LEVEL 

II WATER SYSTEM IN BRGY. TINGHUB (SITIO 

KANQUIPOT) 

POTABLE WATER SUPPLY 

SYSTEM
2,934,000              -                      2,934,000              2,934,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION VIII LEYTE VILLABA BATCH 4

REHABILITATION OF EXISTING LEVEL 3 

MUNICIPAL WORKS SYSTEM IN BRGY. POB. 

DEL NORTE

POTABLE WATER SUPPLY 

SYSTEM
1,829,983              -                      1,829,983              1,829,983              1,829,983               -                          ON-GOING 1%

AM-PW 2019 REGION VIII LEYTE VILLABA BATCH 4
NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. SULPA

POTABLE WATER SUPPLY 

SYSTEM
1,870,017              -                      1,870,017              1,870,017              1,870,017               -                          PROCUREMENT 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR ALLEN BATCH 6
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SABANG 2 ZONE II
LOCAL ACCESS ROAD 10,984,000            -                      10,984,000            10,984,000            10,984,000             -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR BIRI BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. KAUSWAGAN
LOCAL ACCESS ROAD 9,532,000              -                      9,532,000              9,532,000              9,532,000               9,532,000              ON-GOING 0%

AM-DRR 2019 REGION VIII NORTHERN SAMAR BOBON BATCH 2
CONSTRUCTION OF EVACUATION CENTER  

IN BRGY. DANCALAN
EVACUATION CENTER 9,778,000              -                      9,778,000              9,778,000              9,778,000               9,778,000              ON-GOING 5%

AM-DRR 2019 REGION VIII NORTHERN SAMAR CAPUL BATCH 3
EXPANSION OF EVACUATION CENTER IN 

BRGY. 5
EVACUATION CENTER 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              ON-GOING 5%

AM-LA 2019 REGION VIII NORTHERN SAMAR CAPUL BATCH 3 LOCAL ACCESS ROAD IN BRGY. 3 POB.LOCAL ACCESS ROAD 4,551,000              -                      4,551,000              4,551,000              4,551,000               4,551,000              ON-GOING 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR CATARMAN BATCH 1 LOCAL ROAD OPENING IN BRGY. LIBJOLOCAL ACCESS ROAD 8,000,000              -                      8,000,000              8,000,000              8,000,000               8,000,000              COMPLETED 100%
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AM-LA 2019 REGION VIII NORTHERN SAMAR CATARMAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. DAGANAS
LOCAL ACCESS ROAD 4,404,000              -                      4,404,000              4,404,000              4,404,000               4,404,000              COMPLETED 100%

AM-LA 2019 REGION VIII NORTHERN SAMAR CATUBIG BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. GUIBUANGAN
LOCAL ACCESS ROAD 5,282,000              -                      5,282,000              5,282,000              5,282,000               5,282,000              COMPLETED 100%

AM-LA 2019 REGION VIII NORTHERN SAMAR GAMAY BATCH 1
LOCAL ROAD OPENING/REHABILITATION IN 

BRGY. BURABOD
LOCAL ACCESS ROAD 9,775,000              -                      9,775,000              9,775,000              9,775,000               9,775,000              COMPLETED 100%

AM-LA 2019 REGION VIII NORTHERN SAMAR LAOANG BATCH 3 LOCAL ACCESS ROAD IN BRGY. CAGASAANLOCAL ACCESS ROAD 5,869,000              -                      5,869,000              5,869,000              5,869,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR LAPINIG BATCH 2
LOCAL ACCESS ROAD IN BRGY. LAPINIG 

DEL NORTE
LOCAL ACCESS ROAD 9,558,000              -                      9,558,000              9,558,000              9,558,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR LAS NAVAS BATCH 3
LOCAL ACCESS ROAD IN BRGY. BULAO TO 

BRGY. SAN MIGUEL
LOCAL ACCESS ROAD 5,384,000              -                      5,384,000              5,384,000              5,384,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR LAVEZARES BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

SABANG TABOK TO BGRY. ILO TO BRGY. 

DATAG

LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR LAVEZARES BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

SAN MIGUEL TO BRGY. SAN JOSE TO BRGY. 

DATAG TO BGRY. SALVACION

LOCAL ACCESS ROAD 4,884,000              -                      4,884,000              4,884,000              4,884,000               -                          DED PREPARATION 0%

AM-DRR 2019 REGION VIII NORTHERN SAMAR LOPE DE VEGA BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. LOWER CAYNAGA
EVACUATION CENTER 5,320,000              -                      5,320,000              5,320,000              5,320,000               5,320,000              DED PREPARATION 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR MAPANAS BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

STA. POTENCIANA

LOCAL ACCESS ROAD 4,889,000              -                      4,889,000              4,889,000              4,889,000               4,889,000              ON-GOING 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR MONDRAGON BATCH 2 LOCAL ACCESS ROAD IN BRGY. BAGASBASLOCAL ACCESS ROAD 5,400,000              -                      5,400,000              5,400,000              5,400,000               -                          DED PREPARATION 0%

AM-DRR 2019 REGION VIII NORTHERN SAMAR PALAPAG BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY MAPNO
EVACUATION CENTER 4,999,000              -                      4,999,000              4,999,000              4,999,000               4,999,000              DED PREPARATION 0%

AM-DRR 2019 REGION VIII NORTHERN SAMAR PALAPAG BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY BANGON
EVACUATION CENTER 4,999,000              -                      4,999,000              4,999,000              4,999,000               4,999,000              DED PREPARATION 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR PAMBUJAN BATCH 2
LOCAL ACCESS ROAD IN ROAD BRGY. 6, 7 

AND 8
LOCAL ACCESS ROAD 9,973,000              -                      9,973,000              9,973,000              9,973,000               9,973,000              ON-GOING 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR ROSARIO BATCH 3 LOCAL ACCESS ROAD IN BRGYS. 2, 3LOCAL ACCESS ROAD 9,506,000              -                      9,506,000              9,506,000              9,506,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR SAN ANTONIO BATCH 3
LOCAL ACCESS ROAD IN POBLACION BRGY. 

WARD II AND WARD III
LOCAL ACCESS ROAD 5,204,000              -                      5,204,000              5,204,000              5,204,000               -                          DED PREPARATION 0%

AM-DRR 2019 REGION VIII NORTHERN SAMAR SAN ISIDRO BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. SALVACION
EVACUATION CENTER 5,840,000              -                      5,840,000              5,840,000              5,840,000               5,840,000              DED PREPARATION 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR SAN ISIDRO BATCH 2 LOCAL ACCESS ROAD IN BRGY. BALITE LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR SAN JOSE BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

EAST

LOCAL ACCESS ROAD 4,652,000              -                      4,652,000              4,652,000              4,652,000               -                          DED PREPARATION 0%

AM-PW 2019 REGION VIII NORTHERN SAMAR SAN JOSE BATCH 4

REHABILITATION OF LEVEL II WATER 

SYSTEM IN BGRY. BONGLAS, SAN LORENZO 

& TUBIGDANAO

POTABLE WATER SUPPLY 

SYSTEM
5,000,000              -                      5,000,000              5,000,000              -                          -                          UNDER PREPARATION 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR SAN ROQUE BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BALUD TO COROCONOG
LOCAL ACCESS ROAD 9,921,000              -                      9,921,000              9,921,000              9,921,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR SAN VICENTE BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

MONGOLBONGOL, DESTACADO, PUNTA

LOCAL ACCESS ROAD 9,451,000              -                      9,451,000              9,451,000              9,451,000               -                          ON-GOING 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR SILVINO LOBOS BATCH 2
LOCAL ACCESS ROAD IN BRGY. POBLACION 

1 
LOCAL ACCESS ROAD 8,023,000              -                      8,023,000              8,023,000              8,023,000               -                          DED PREPARATION 0%

AM-DRR 2019 REGION VIII NORTHERN SAMAR SILVINO LOBOS BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              ON-GOING 0%

AM-LA 2019 REGION VIII NORTHERN SAMAR VICTORIA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SAN ROMAN TO BGRY. MAXVILLA
LOCAL ACCESS ROAD 4,905,000              -                      4,905,000              4,905,000              4,905,000               -                          ON-GOING 0%

Page 66 of 86



 RELEASED BY 

DBM 

 OBLIGATED BY 

THE LGUs 

 LIQUIDATIONS 

/DISBURSED BY 

THE LGUs 

 AMOUNT  AMOUNT  AMOUNT 

 ACCOMPLISHMENT AS OF DECEMBER 31, 2020 

BATCH 

RELEASE
CITY / MUNICIPALITY PROJECT TITLE PROJECT TYPEPROGRAM FY

PROJECT PROFILE

 ALLOCATION  FINANCIAL  PHYSICAL STATUS 

REGION PROVINCE
ORGINAL

CANCELLED / 

REVERTED
 REVISED  STATUS 

 BASED ON 

SWA 

AM-PW 2019 REGION VIII SAMAR ALMAGRO BATCH 4
NEW CONSTRUCTION OF LEVEL II WATER 

SYSTEM IN MARASBARAS, SAN ISIDRO

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION VIII SAMAR ALMAGRO BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN TALAHID & 

TONGATONGA

POTABLE WATER SUPPLY 

SYSTEM
2,936,000              -                      2,936,000              2,936,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII SAMAR BASEY BATCH 3
LOCAL ACCESS ROAD IN BRGY. OLD SAN 

AGUSTIN TO BRGY. BULAO 
LOCAL ACCESS ROAD 5,197,000              -                      5,197,000              5,197,000              5,197,000               -                          ON-GOING 0%

AM-PW 2019 REGION VIII SAMAR CALBIGA BATCH 3

EXPANSION OF LEVEL II WATER SYSTEM IN 

BRGY. MINATA, BRGY. SINALANGTAN, 

BRGY. LUBANG, BRGY. GUIMBANGA, BRGY. 

CAAMLONGAN

POTABLE WATER SUPPLY 

SYSTEM
6,387,000              -                      6,387,000              6,387,000              6,387,000               -                          ON-GOING 1%

AM-LA 2019 REGION VIII SAMAR DARAM BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

CABAC TO BRGY. CAMPELIPA ROAD 

SECTION

LOCAL ACCESS ROAD 10,710,000            -                      10,710,000            10,710,000            10,710,000             -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII SAMAR GANDARA BATCH 1
LOCAL ROAD UPGRADING IN BRGY. 

HAMPTON TO BRGY. PALAMBRAG
LOCAL ACCESS ROAD 10,770,000            -                      10,770,000            10,770,000            10,770,000             10,766,925            ON-GOING 0%

AM-LA 2019 REGION VIII SAMAR HINABANGAN BATCH 2
LOCAL ACCESS ROAD IN BRGY. CANANO 

TO BRGY. YABON ROUTE 
LOCAL ACCESS ROAD 10,953,000            -                      10,953,000            10,953,000            10,953,000             10,932,403            COMPLETED 100%

AM-LA 2019 REGION VIII SAMAR JIABONG BATCH 6
LOCAL ACCESS ROAD IN BARANGAY 

MALINO-SAN FERNANDO
LOCAL ACCESS ROAD 4,724,000              -                      4,724,000              4,724,000              4,724,000               -                          COMPLETED 100%

AM-LA 2019 REGION VIII SAMAR MARABUT BATCH 1

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN BRGY. 

MABUHAY 

LOCAL ACCESS ROAD 5,142,000              -                      5,142,000              5,142,000              5,142,000               -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII SAMAR MATUGUINAO BATCH 2 LOCAL ACCESS ROAD IN BAG-OTAN LOCAL ACCESS ROAD 5,073,000              -                      5,073,000              5,073,000              5,073,000               -                          COMPLETED 100%

AM-DRR 2019 REGION VIII SAMAR MOTIONG BATCH 1

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BRGY. NEW 

MINAROG

EVACUATION CENTER 1,300,000              -                      1,300,000              1,300,000              -                          -                          PROCUREMENT 0%

AM-LA 2019 REGION VIII SAMAR MOTIONG BATCH 1 LOAL ROAD OPENING  IN BRGY. MAYPANGELOCAL ACCESS ROAD 4,696,000              -                      4,696,000              4,696,000              4,696,000               4,675,994              COMPLETED 100%

AM-LA 2019 REGION VIII SAMAR PAGSANGHAN BATCH 2 LOCAL ACCESS ROAD IN STO. NIÑO LOCAL ACCESS ROAD 9,492,000              -                      9,492,000              9,492,000              9,492,000               -                          COMPLETED 100%

AM-LA 2019 REGION VIII SAMAR PARANAS BATCH 3 LOCAL ACCESS ROAD IN BRGY. CANTAO-ANLOCAL ACCESS ROAD 6,354,000              -                      6,354,000              6,354,000              6,354,000               6,340,635              COMPLETED 100%

AM-LA 2019 REGION VIII SAMAR PINABACDAO BATCH 3
LOCAL ACCESS ROAD IN BRGY. PAHUG TO 

BRGY. LAWAAN AND BRGY. CATIGAWAN
LOCAL ACCESS ROAD 6,050,000              -                      6,050,000              6,050,000              6,050,000               6,050,000              COMPLETED 100%

AM-LA 2019 REGION VIII SAMAR SAN JORGE BATCH 3 LOCAL ACCESS ROAD IN BRGY. SAN ISIDROLOCAL ACCESS ROAD 6,074,000              -                      6,074,000              6,074,000              6,074,000               -                          ON-GOING 0%

AM-LA 2019 REGION VIII SAMAR SAN JOSE DE BUAN PENDING
LOCAL ACCESS ROAD IN POBLACION 1 TO 

BRGY. CAN-APONTE
LOCAL ACCESS ROAD 7,157,000              -                      7,157,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION VIII SAMAR SAN SEBASTIAN BATCH 1
LOCAL ROAD UPGRADING IN BRGY. 

INOBONGAN TO BRGY. DOLORES SECTION
LOCAL ACCESS ROAD 4,455,000              -                      4,455,000              4,455,000              -                          -                          ON-GOING 0%

AM-DRR 2019 REGION VIII SAMAR SAN SEBASTIAN BATCH 1 DRR-RELATED EQUIPMENT DRR RELATED EQUIPMENT 1,700,000              -                      1,700,000              1,700,000              -                          -                          DED PREPARATION 0%

AM-DRR 2019 REGION VIII SAMAR SAN SEBASTIAN BATCH 1 DRR-RELATED EQUIPMENT DRR RELATED EQUIPMENT 300,000                 -                      300,000                 300,000                 -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION VIII SAMAR SANTA MARGARITA BATCH 4
EXPANSION OF LEVEL III WATER SYSTEM  

IN BRGY. CANIPULAN TO SOLSOGON

POTABLE WATER SUPPLY 

SYSTEM
6,698,000              -                      6,698,000              6,698,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION VIII SAMAR SANTA RITA BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. 

GUINBALOT-AN

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION VIII SAMAR SANTA RITA BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. SAN 

PEDRO

POTABLE WATER SUPPLY 

SYSTEM
2,500,000              -                      2,500,000              2,500,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION VIII SAMAR SANTA RITA BATCH 5

REHABILITATION/IMPROVEMENT OF LEVEL 

II WATER SUPPLY SYSTEM IN BRGY. SANTA 

ELENA

POTABLE WATER SUPPLY 

SYSTEM
1,610,000              -                      1,610,000              1,610,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII SAMAR SANTO NIÑO BATCH 2
LOCAL ACCESS ROAD IN  BRGY. SEVILLA 

TO BRGY. LOBI-LOBI 
LOCAL ACCESS ROAD 4,783,000              -                      4,783,000              4,783,000              4,783,000               -                          DED PREPARATION 0%
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AM-LA 2019 REGION VIII SAMAR TAGAPUL-AN BATCH 3
LOCAL ACCESS ROAD IN PORTION OF 

BRGY. SOGOD TO BRGY. BAQUIW
LOCAL ACCESS ROAD 10,437,000            -                      10,437,000            10,437,000            10,437,000             10,430,126            COMPLETED 100%

AM-DRR 2019 REGION VIII SAMAR TALALORA BATCH 6
CONSTRUCTION OF EVACUATION CENTER 

IN BARANGAY POBLACION II
EVACUATION CENTER 5,492,000              -                      5,492,000              5,492,000              5,492,000               -                          DED PREPARATION 0%

AM-DRR 2019 REGION VIII SAMAR TARANGNAN BATCH 3
CONSTRUCTION OF EVACUATION CENTER 

IN POBLACION E
EVACUATION CENTER 10,176,000            -                      10,176,000            10,176,000            10,176,000             8,116,716              ON-GOING 54%

AM-DRR 2019 REGION VIII SAMAR VILLAREAL BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BRGY. LAM-AWAN
EVACUATION CENTER 5,311,000              -                      5,311,000              5,311,000              5,310,000               5,310,000              COMPLETED 100%

AM-DRR 2019 REGION VIII SAMAR ZUMARRAGA BATCH 6
CONSTRUCTION OF EVACUATION CENTER 

IN BARANGAY POBLACION 2
EVACUATION CENTER 6,055,000              -                      6,055,000              6,055,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION VIII SOUTHERN LEYTE ANAHAWAN BATCH 1
LOCAL ACCESS ROAD UPGRADING  IN 

BRGY. POBLACION
LOCAL ACCESS ROAD 4,978,000              -                      4,978,000              4,978,000              4,978,000               -                          ON-GOING 50%

AM-LA 2019 REGION VIII SOUTHERN LEYTE BONTOC BATCH 3
LOCAL ACCESS ROAD IN (PAMAHAWAN-

MAHAYAHAY ROAD)
LOCAL ACCESS ROAD 9,639,000              -                      9,639,000              9,639,000              9,630,986               9,630,986              COMPLETED 100%

AM-LA 2019 REGION VIII SOUTHERN LEYTE HINUNANGAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. TAHUSAN
LOCAL ACCESS ROAD 9,439,000              -                      9,439,000              9,439,000              9,439,000               -                          COMPLETED 100%

AM-LA 2019 REGION VIII SOUTHERN LEYTE HINUNDAYAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. NAVALITA TO SITIO PULANG LUPA
LOCAL ACCESS ROAD 5,602,000              -                      5,602,000              5,602,000              5,602,000               5,599,137              COMPLETED 100%

AM-LA 2019 REGION VIII SOUTHERN LEYTE HINUNDAYAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. AN-AN
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION VIII SOUTHERN LEYTE LIBAGON BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. TIGBAO
LOCAL ACCESS ROAD 9,453,000              -                      9,453,000              9,453,000              9,453,000               1,410,398              ON-GOING 85%

AM-DRR 2019 REGION VIII SOUTHERN LEYTE LILOAN BATCH 1

CONSTRUCTIONOF NEW EVACUATION 

CENTER IN BRGY. POBLACION 

(DUWANGAN)

EVACUATION CENTER 9,921,000              -                      9,921,000              9,921,000              9,921,000               9,921,000              ON-GOING 93%

AM-LA 2019 REGION VIII SOUTHERN LEYTE LIMASAWA BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. MAGALLANES
LOCAL ACCESS ROAD 4,976,000              -                      4,976,000              4,976,000              4,976,000               -                          ON-GOING 20%

AM-LA 2019 REGION VIII SOUTHERN LEYTE MACROHON BATCH 1
LOCAL ACCESS ROAD REHABILITATION IN 

BRGY. MOLOPOLO
LOCAL ACCESS ROAD 4,680,000              -                      4,680,000              4,680,000              4,680,000               -                          COMPLETED 100%

AM-LA 2019 REGION VIII SOUTHERN LEYTE MACROHON BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SALVADOR
LOCAL ACCESS ROAD 4,964,000              -                      4,964,000              4,964,000              4,964,000               -                          COMPLETED 100%

AM-PW 2019 REGION VIII SOUTHERN LEYTE MALITBOG BATCH 3
EXPANSION OF LEVEL III WATER SYSTEM  

IN BRGY. STO NINO TO BRGY. MAUJO

POTABLE WATER SUPPLY 

SYSTEM
9,449,000              -                      9,449,000              9,449,000              9,449,000               -                          ON-GOING 1%

AM-LA 2019 REGION VIII SOUTHERN LEYTE PADRE BURGOS BATCH 1

LOCAL ACCESS ROAD REHABILITATION / 

IMPROVEMENT IN BRGY. STA. SOFIA TO 

POBLACION

LOCAL ACCESS ROAD 6,000,000              -                      6,000,000              6,000,000              6,000,000               5,988,813              COMPLETED 100%

AM-PW 2019 REGION VIII SOUTHERN LEYTE PADRE BURGOS BATCH 3

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SUPPLY SYSTEM IN BRGY. SAN 

JUAN

POTABLE WATER SUPPLY 

SYSTEM
3,455,000              -                      3,455,000              3,455,000              3,455,000               -                          ON-GOING 2%

AM-LA 2019 REGION VIII SOUTHERN LEYTE PINTUYAN BATCH 1

LOCAL ACCESS ROAD REHABILITATION / 

IMPROVEMENT IN P. BURGOS STREET TO 

P.D. EQUIPILAG BRGY. ROAD

LOCAL ACCESS ROAD 9,834,000              -                      9,834,000              9,834,000              9,834,000               -                          COMPLETED 100%

AM-LA 2019 REGION VIII SOUTHERN LEYTE SAINT BERNARD BATCH 2
LOCAL ACCESS ROAD IN HIMATAGON, 

SAINT BERNARD
LOCAL ACCESS ROAD 5,460,000              -                      5,460,000              5,460,000              5,460,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION VIII SOUTHERN LEYTE SAN FRANCISCO BATCH 2
LOCAL ACCESS ROAD IN BARANGAY UBOS 

AND BARANGAY CENTRAL 
LOCAL ACCESS ROAD 9,554,000              -                      9,554,000              9,554,000              9,554,000               -                          ON-GOING 32%

AM-LA 2019 REGION VIII SOUTHERN LEYTE SAN JUAN BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. SAN VICENTE
LOCAL ACCESS ROAD 4,774,000              -                      4,774,000              4,774,000              4,774,000               -                          ON-GOING 0%

AM-LA 2019 REGION VIII SOUTHERN LEYTE SAN RICARDO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. BENIT
LOCAL ACCESS ROAD 4,765,000              -                      4,765,000              4,765,000              4,765,000               3,804,318              ON-GOING 80%

AM-DRR 2019 REGION VIII SOUTHERN LEYTE SILAGO BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BRGY. HINGATUNGAN
EVACUATION CENTER 4,506,000              -                      4,506,000              4,506,000              4,506,000               -                          ON-GOING 60%

AM-LA 2019 REGION VIII SOUTHERN LEYTE SILAGO BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. MERCEDES
LOCAL ACCESS ROAD 5,300,000              -                      5,300,000              5,300,000              5,300,000               -                          COMPLETED 100%

AM-LA 2019 REGION VIII SOUTHERN LEYTE SOGOD BATCH 1

LOCAL ACCESS ROAD UPGRADING IN 

BRGY. CONSOLACION TO BRGY. LP 

CONCEPTION

LOCAL ACCESS ROAD 9,873,000              -                      9,873,000              9,873,000              9,873,000               9,873,000              COMPLETED 100%
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AM-LA 2019 REGION VIII SOUTHERN LEYTE TOMAS OPPUS BATCH 1
LOCAL ACCESS ROAD UPGRADING  IN 

BRGY. MAPGAP
LOCAL ACCESS ROAD 4,700,000              -                      4,700,000              4,700,000              4,700,000               1,043,427              ON-GOING 23%

AM-LA 2019 REGION VIII SOUTHERN LEYTE TOMAS OPPUS BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. ANAHAWAN
LOCAL ACCESS ROAD 4,926,000              -                      4,926,000              4,926,000              4,926,000               974,961                 ON-GOING 20%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTELEON B. POSTIGO (BACUNGAN)BATCH 2
CONCRETING OF ROADS WITH DRAINAGE 

SLOPE PROTECTION IN POBLACION
LOCAL ACCESS ROAD 5,455,000              -                      5,455,000              5,455,000              5,455,000               5,455,000              COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA DEL NORTEBALIGUIAN BATCH 1

REHABILITATION/IMPROVEMENT OF LEVEL 

II POTABLE WATER SUPPLY IN BRGY TAN-

AWAN

POTABLE WATER SUPPLY 

SYSTEM
2,999,000              -                      2,999,000              2,999,000              2,999,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEBALIGUIAN BATCH 1
REHAB/CONCRETING OF TAN-AWAN TO 

GUIMOTAN LOCAL ACCESS ROAD
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              COMPLETED 100%

AM-DRR 2019 REGION IX ZAMBOANGA DEL NORTEBALIGUIAN BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BRGY. KAUSWAGON 
EVACUATION CENTER 3,000,000              -                      3,000,000              3,000,000              3,000,000               3,000,000              DED PREPARATION 0%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEGODOD BATCH 6
REHABILITATION AND IMPROVEMENT OF 

LOCAL ACCESS ROAD IN DIPOPOR
LOCAL ACCESS ROAD 5,066,000              -                      5,066,000              5,066,000              5,066,000               5,066,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEGUTALAC BATCH 2 CONCRETE PAVING IN SALVADOR LOCAL ACCESS ROAD 7,200,000              -                      7,200,000              7,200,000              7,200,000               7,200,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEGUTALAC BATCH 2 DRAINAGE SYSTEM IN SALVADOR LOCAL ACCESS ROAD 2,449,000              -                      2,449,000              2,449,000              2,449,000               2,449,000              COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA DEL NORTEJOSE DALMAN BATCH 1
IMPROVEMENT OF LEVEL II WATER SUPPLY 

SYSTEM (EXPANSION) IN ILIHAN & LABAKID

POTABLE WATER SUPPLY 

SYSTEM
4,506,000              -                      4,506,000              4,506,000              4,506,000               -                          COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEJOSE DALMAN BATCH 1
CONCRETING OF LOCAL ACCESS ROAD IN 

BITOON
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEJOSE DALMAN BATCH 1
CONSTRUCTION OF FOOT BRIDGE IN 

LUMAPING
LOCAL BRIDGES 1,500,000              -                      1,500,000              1,500,000              1,500,000               1,500,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEKALAWIT BATCH 6
CONCRETING OF MUNICIPAL ROAD WITH 

DRAINAGE IMPROVEMENT IN POBLACION
LOCAL ACCESS ROAD 9,855,000              -                      9,855,000              9,855,000              9,855,000               9,855,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEKATIPUNAN BATCH 2
CONCRETING OF LOCAL ACCESS ROAD 

(BRGY. SERES TO BRGY. SEROAN)
LOCAL ACCESS ROAD 5,088,000              -                      5,088,000              5,088,000              5,088,000               5,088,000              ON-GOING 0%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTELA LIBERTAD BATCH 1

CONCRETING OF LOCAL ACCESS ROAD 

WITH DRAINAGE INSTALLATION IN 

POBLACION

LOCAL ACCESS ROAD 10,232,000            -                      10,232,000            10,232,000            10,232,000             10,232,000            COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTELABASON BATCH 1
PROPOSED CONCRETING OF LOPOC-

LAWAGAN FMR (LOPOC SECTION)
LOCAL ACCESS ROAD 4,600,000              -                      4,600,000              4,600,000              4,600,000               4,600,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTELABASON BATCH 1
CONCRETING OF ROADS WITH DRAINAGE 

SLOPE PROTECTION IN BRGY. LA UNION
LOCAL ACCESS ROAD 4,862,000              -                      4,862,000              4,862,000              4,862,000               4,862,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTELILOY BATCH 1
CONCRETING OF R. LACSON STREET BRGY. 

FATIMA
LOCAL ACCESS ROAD 11,281,000            -                      11,281,000            11,281,000            11,281,000             11,281,000            COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEMANUKAN BATCH 1

CONCRETING OF LOCAL ACCESS ROAD 

WITH CONSTRUCTION OF DRAINAGE 

SYSTEM IN BRGY. MATE

LOCAL ACCESS ROAD 6,045,000              -                      6,045,000              6,045,000              6,045,000               6,045,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEMANUKAN BATCH 1

CONCRETING OF LOCAL ACCESS ROAD 

WITH CONSTRUCTION OF DRAINAGE 

SYSTEM IN BRGY. UPPER DISAKAN

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEMUTIA BATCH 2
CONCRETING OF LOCAL ACCESS ROAD OF 

PASORIO-NEWLAND
LOCAL ACCESS ROAD 4,861,000              -                      4,861,000              4,861,000              4,861,000               4,861,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEPIÑAN BATCH 1
CONCRETING OF TERESITA - LUZVILLA 

BARANGAY  ROAD (LOCAL ACCESS ROAD)
LOCAL ACCESS ROAD 8,000,000              -                      8,000,000              8,000,000              8,000,000               8,000,000              COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA DEL NORTEPIÑAN BATCH 2

IMPROVEMENT OF WATER SYSTEM 

(CONSTRUCTION OF RESERVOIR) IN 

POBLACION NORTH

POTABLE WATER SUPPLY 

SYSTEM
1,706,000              -                      1,706,000              1,706,000              1,706,000               1,706,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEPOLANCO BATCH 2
LOCAL ACCESS ROAD UPGRADING FROM 

GRAVEL TO PCCP IN POBLACION
LOCAL ACCESS ROAD 5,413,000              -                      5,413,000              5,413,000              5,413,000               5,413,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEPRESIDENT MANUEL A. ROXASBATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

SITIO MIASING SALISIG
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%
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AM-LA 2019 REGION IX ZAMBOANGA DEL NORTEPRESIDENT MANUEL A. ROXASBATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

SITIO BOLON, LOWER IRASAN
LOCAL ACCESS ROAD 7,771,000              -                      7,771,000              7,771,000              7,771,000               7,771,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTERIZAL BATCH 2
CONCRETING OF CORE LOCAL ROAD IN 

EAST POBLACION TO NAPILAN
LOCAL ACCESS ROAD 10,746,000            -                      10,746,000            10,746,000            10,746,000             10,746,000            COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTESALUG BATCH 2 CONCRETING OF PACUHAN BRGY. ROADLOCAL ACCESS ROAD 5,265,000              -                      5,265,000              5,265,000              5,265,000               5,265,000              ON-GOING 74%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTESERGIO OSMEÑA SR.BATCH 1
REHABILITATION OF LOCAL ACCESS ROAD 

IN POBLACION BAJO
LOCAL ACCESS ROAD 5,224,000              -                      5,224,000              5,224,000              5,224,000               5,224,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTESIAYAN BATCH 1

REHABILITATION/IMPROVEMENT OF BRGY 

PARANGLUMBA TO BRGY. DOMOGOK FARM 

TO MARKET ROAD

LOCAL ACCESS ROAD 10,012,000            -                      10,012,000            10,012,000            10,012,000             10,012,000            COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTESIBUCO PENDING

PROVISION OF DRAINAGE SYSTEM ALONG 

EXISTING MUNICPAL STREETS IN 

POBLACION

LOCAL ACCESS ROAD 5,315,000              -                      5,315,000              -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION IX ZAMBOANGA DEL NORTESIBUTAD BATCH 4
EXPANSION OF LEVEL III WATER SYSTEM IN 

POBLACION

POTABLE WATER SUPPLY 

SYSTEM
3,138,000              -                      3,138,000              3,138,000              3,138,000               -                          ON-GOING 2%

AM-PW 2019 REGION IX ZAMBOANGA DEL NORTESIBUTAD BATCH 4
CONSTRUCTION OF SMALL WATER 

RESERVOIR IN POBLACION

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          ON-GOING 2%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTESINDANGAN BATCH 2

CONCRETING OF LOCAL ACCESS ROAD 

WITH OPEN LINE DITCH IN SITIO LUMBOY, 

BRGY. BENIGNO AQUINO

LOCAL ACCESS ROAD 11,348,000            -                      11,348,000            11,348,000            11,348,000             11,348,000            ON-GOING 0%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTESIOCON BATCH 1
IMPROVEMENT OF LOCAL ACCESS ROAD 

WITH DRAINAGE IN BRGY. JP BRILLANTES
LOCAL ACCESS ROAD 5,570,000              -                      5,570,000              5,570,000              5,570,000               5,570,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTESIRAWAI BATCH 1
CONCRETING OF FARM TO MARKET ROAD 

IN BARANGAY SAN VICENTE
LOCAL ACCESS ROAD 5,195,000              -                      5,195,000              5,195,000              5,195,000               5,195,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTETAMPILISAN BATCH 2

REHAB/CONCRETING OF LOCAL ACCESS 

ROAD WITH DRAINAGE CANAL IN BRGY 

POBLACION

LOCAL ACCESS ROAD 5,640,000              -                      5,640,000              5,640,000              5,640,000               5,640,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL NORTETAMPILISAN BATCH 2

REHAB/CONCRETING OF LOCAL ACCESS 

ROAD WITH DRAINAGE CANAL IN BRGY 

POBLACION

LOCAL ACCESS ROAD 4,152,000              -                      4,152,000              4,152,000              4,152,000               4,152,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURAURORA BATCH 1

UPGRADING OF LOCAL ACCESS ROAD WITH 

DRAINAGE IMPROVEMENT IN BRGY. SAN 

JOSE

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              ON-GOING 11%

AM-PW 2019 REGION IX ZAMBOANGA DEL SURAURORA BATCH 1

REHABILITATION /IMPROVEMENT OF LEVEL 

II POTABLE WATER SYSTEM IN BRGY. 

COMMONWEALTH

POTABLE WATER SUPPLY 

SYSTEM
1,817,000              -                      1,817,000              1,817,000              1,817,000               -                          COMPLETED 100%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURAURORA BATCH 1

IMPROVEMENT/EXPANSION OF 

EVACUATION CENTER IN BRGY. MONTE 

ALEGRE

EVACUATION CENTER 1,000,000              -                      1,000,000              1,000,000              1,000,000               1,000,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURBAYOG BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. POBLACION
LOCAL ACCESS ROAD 3,255,152              -                      3,255,152              3,255,152              3,255,152               3,255,152              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURBAYOG BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY POBLACION
LOCAL ACCESS ROAD 3,206,848              -                      3,206,848              3,206,848              3,206,848               3,206,848              COMPLETED 100%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURDIMATALING BATCH 2

IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN BARANGAY 

KAGAWASAN

EVACUATION CENTER 4,911,000              -                      4,911,000              4,911,000              4,911,000               4,911,000              ON-GOING 5%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURDIMATALING BATCH 2
ROAD CONCRETING WITH INSTALLATION 

OF CULVERT IN BARANGAY KAGAWASAN
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURDINAS BATCH 2
LOCAL ACCESS ROAD UPGRADING IN 

BARANGAY LUDIONG
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              ON-GOING 40%

AM-PW 2019 REGION IX ZAMBOANGA DEL SURDINAS BATCH 2
PROVISION OF RAIN WATER CATCHMENT 

FACILITY IN BARANGAY DON JOSE

RAINWATER CATCHMENT 

FACILITY
1,333,000              -                      1,333,000              1,333,000              1,333,000               -                          ON-GOING 1%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURDUMALINAO BATCH 1

IMPROVEMENT/CONCRETING OF LOCAL 

ACCESS ROAD W/ SHOULDER IN BRGY. 

LOWER BAGA

LOCAL ACCESS ROAD 5,559,500              -                      5,559,500              5,559,500              5,559,500               5,559,500              COMPLETED 100%
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AM-LA 2019 REGION IX ZAMBOANGA DEL SURDUMALINAO BATCH 1

IMPROVEMENT/CONCRETING OF LOCAL 

ACCESS ROAD W/ SHOULDER IN BRGY. 

SUMADAT PRK KALAPUKAN

LOCAL ACCESS ROAD 5,559,500              -                      5,559,500              5,559,500              5,559,500               5,559,500              COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA DEL SURDUMINGAG BATCH 1

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BARANGAY 

BUCAYAN

POTABLE WATER SUPPLY 

SYSTEM
850,000                 -                      850,000                 850,000                 850,000                  -                          COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURDUMINGAG BATCH 1

FOOTBRIDGE CONSTRUCTION IN SITIIO 

SINATALAN-SITIO SUMIBANG BARANGAY 

LABANGON

LOCAL BRIDGES 1,200,000              -                      1,200,000              1,200,000              1,200,000               1,200,000              ON-GOING 0%

AM-PW 2019 REGION IX ZAMBOANGA DEL SURDUMINGAG BATCH 2

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BARANGAY BAGONG 

KAUSWAGAN

POTABLE WATER SUPPLY 

SYSTEM
3,532,000              -                      3,532,000              3,532,000              3,532,000               -                          COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURGUIPOS BATCH 2
CONCRETING OF MUNICIPAL STREET IN 

SITIO- 3B, POBLACION
LOCAL ACCESS ROAD 10,885,000            -                      10,885,000            10,885,000            10,885,000             10,885,000            COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA DEL SURJOSEFINA BATCH 6

CONSTRUCTION OF GENDER-

APPROPRIATE SANITARY TOILET WITH 

HYGIENE FACILITIES FOR PUBLIC PLACES 

IN JOSEFINA PUBLIC MARKET, BARANGAY 

GUMAHAN JOSEFINA

HEALTH AND SANITATION 2,210,000              -                      2,210,000              2,210,000              2,210,000               -                          ON-GOING 2%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURJOSEFINA BATCH 6 PROCUREMENT OF DRR RESCURE VEHICLEDRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              PROCUREMENT 0%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURJOSEFINA BATCH 6 PROCUREMENT OF DRR RESCURE VEHICLEDRR RELATED EQUIPMENT 1,800,000              -                      1,800,000              1,800,000              1,800,000               1,800,000              PROCUREMENT 0%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURKUMALARANG BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. DIPLO
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              ON-GOING 0%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURKUMALARANG BATCH 1

CONSTRUCTION OF FOOTBRIDGE IN PUROK 

RIVERSIDE & PUROK MALAMBOON, BRGY 

POBLACION

LOCAL BRIDGES 1,356,000              -                      1,356,000              1,356,000              1,356,000               1,356,000              ON-GOING 0%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURLABANGAN BATCH 1 DRR RELATED EQUIPMENT DRR RELATED EQUIPMENT 3,400,000              -                      3,400,000              3,400,000              3,400,000               3,400,000              DED PREPARATION 0%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURLABANGAN BATCH 1 DRR RELATED EQUIPMENT DRR RELATED EQUIPMENT 2,064,000              -                      2,064,000              2,064,000              2,064,000               2,064,000              DED PREPARATION 0%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURLAKEWOOD BATCH 3
IMPROVEMENT/REHABILITATION OF 

EVACUATION CENTER IN POBLACION
EVACUATION CENTER 2,020,000              -                      2,020,000              2,020,000              2,020,000               2,020,000              PROCUREMENT 0%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURLAKEWOOD BATCH 3 DRR-RELATES EQUIPMENT DRR RELATED EQUIPMENT 3,000,000              -                      3,000,000              3,000,000              3,000,000               3,000,000              DED PREPARATION 0%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURLAPUYAN BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BARANGAY POBLACION
EVACUATION CENTER 5,163,000              -                      5,163,000              5,163,000              5,163,000               5,163,000              ON-GOING 90%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURMAHAYAG BATCH 1
CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY. LOWER SALUG DAKU
LOCAL ACCESS ROAD 9,000,000              -                      9,000,000              9,000,000              9,000,000               9,000,000              COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA DEL SURMAHAYAG BATCH 1

REHABILITATION/IMPROVEMENT OF LEVEL-

II POTABLE WATER SUPPLY SYSTEM IN 

BRGY. TUBORAN, BRGY. TUBORAN START 

AND BRGY MARABABON(BALANAN)

POTABLE WATER SUPPLY 

SYSTEM
2,420,000              -                      2,420,000              2,420,000              2,420,000               -                          COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURMARGOSATUBIG BATCH 6
UPGRADING OF LOCAL ACCESS ROAD IN 

POBLACION
LOCAL ACCESS ROAD 11,241,000            -                      11,241,000            11,241,000            11,241,000             11,241,000            ON-GOING 0%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURMIDSALIP PENDING
UPGRADING/CONCRETING OF LOCAL 

ACCESS ROAD IN BARANGAY TULBONG
LOCAL ACCESS ROAD 5,262,000              -                      5,262,000              -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION IX ZAMBOANGA DEL SURMOLAVE BATCH 1
EXPANSION OF LEVEL III WATER SYSTEM IN 

BRGY. LOWER DIMALINAO

POTABLE WATER SUPPLY 

SYSTEM
7,343,000              -                      7,343,000              7,343,000              7,343,000               -                          ON-GOING 90%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURPITOGO BATCH 1

CONCRETING OF MUNICIPAL ROAD  IN 

BRGY. POBLACION, JUNCTION PROVINCIAL 

ROAD

LOCAL ACCESS ROAD 6,326,000              -                      6,326,000              6,326,000              6,326,000               6,326,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURRAMON MAGSAYSAYBATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

PUROK 7 POBLACION
LOCAL ACCESS ROAD 4,807,000              -                      4,807,000              4,807,000              4,807,000               4,807,000              COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA DEL SURRAMON MAGSAYSAYBATCH 4
EXPANSION OF LEVEL III WATER SYSTEM IN 

KATIPUNAN

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              3,000,000               3,000,000              COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA DEL SURRAMON MAGSAYSAYBATCH 4
EXPANSION OF LEVEL III WATER SYSTEM IN 

SAN FERNANDO

POTABLE WATER SUPPLY 

SYSTEM
1,700,000              -                      1,700,000              1,700,000              1,700,000               -                          COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA DEL SURRAMON MAGSAYSAYBATCH 4
REHABILITATION/IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN EASTERN BOBONGAN

POTABLE WATER SUPPLY 

SYSTEM
1,500,000              -                      1,500,000              1,500,000              1,500,000               -                          ON-GOING 2%
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AM-LA 2019 REGION IX ZAMBOANGA DEL SURSAN MIGUEL BATCH 6
LOCAL ACCESS ROAD IN BARANGAY 

CONCEPCION 
LOCAL ACCESS ROAD 5,414,000              -                      5,414,000              5,414,000              5,414,000               5,414,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURSAN PABLO BATCH 1
CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY. POBLACION
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              ON-GOING 64%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURSAN PABLO BATCH 1
CONSTRUCTION OF FOOT BRIDGE IN 

BARANGAY VILLAKAPA
LOCAL BRIDGES 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              ON-GOING 0%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURSAN PABLO BATCH 1
CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY. POBLACION
LOCAL ACCESS ROAD 4,997,000              -                      4,997,000              4,997,000              4,997,000               4,997,000              ON-GOING 65%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURSOMINOT BATCH 1
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. POBLACION
LOCAL ACCESS ROAD 4,982,000              -                      4,982,000              4,982,000              4,982,000               4,982,000              ON-GOING 0%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURTABINA BATCH 1
CONCRETING OF JCT TULTOLAN - NEW 

OROQUIETA-DOÑA JOSEFINA ROAD
LOCAL ACCESS ROAD 6,285,000              -                      6,285,000              6,285,000              6,285,000               6,285,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURTAMBULIG BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

UPPER TIPARAK
LOCAL ACCESS ROAD 10,037,000            -                      10,037,000            10,037,000            10,037,000             10,037,000            COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURTIGBAO BATCH 1
REHABILITATION /IMPROVEMENT OF LOCAL 

ACCESS ROAD IN BARANGAY BUSOL
LOCAL ACCESS ROAD 5,033,000              -                      5,033,000              5,033,000              5,033,000               5,033,000              COMPLETED 100%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURTUKURAN BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BARANGAY CURVADA
EVACUATION CENTER 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              ON-GOING 25%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURTUKURAN BATCH 1
IMPROVEMENT OF EVACUATION CENTER IN 

BARANGAY SAN CARLOS 
EVACUATION CENTER 1,000,000              -                      1,000,000              1,000,000              1,000,000               1,000,000              ON-GOING 59%

AM-DRR 2019 REGION IX ZAMBOANGA DEL SURTUKURAN BATCH 1
IMPROVEMENT OF EVACUATION CENTER IN 

BARANGAY CURVADA
EVACUATION CENTER 1,000,000              -                      1,000,000              1,000,000              1,000,000               1,000,000              ON-GOING 5%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURTUKURAN BATCH 1
CONCRETING OF LOCAL ACCESS ROAD IN 

BARANGAY TAGULO - SAN ANTONIO
LOCAL ACCESS ROAD 5,281,000              -                      5,281,000              5,281,000              5,281,000               5,281,000              ON-GOING 0%

AM-LA 2019 REGION IX ZAMBOANGA DEL SURVINCENZO A. SAGUNBATCH 6 LOCAL ACCESSS ROAD IN LUMBAL ROADLOCAL ACCESS ROAD 10,948,000            -                      10,948,000            10,948,000            10,948,000             10,948,000            ON-GOING 55%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYALICIA BATCH 2

CONCRETING OF LOCAL ACCESS ROAD 

WITH DRAINAGE SYSTEM IN BRGY. 

CALADES (UPPER) - BRGY. KAPATAGAN

LOCAL ACCESS ROAD 10,034,000            -                      10,034,000            10,034,000            10,034,000             10,034,000            ON-GOING 0%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYBUUG BATCH 2

CONCRETING OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN 

BARANGAY POBLACION TO PROJECT: 

BARANGAY BLISS 

LOCAL ACCESS ROAD 11,715,000            -                      11,715,000            11,715,000            11,715,000             11,715,000            ON-GOING 91%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYDIPLAHAN BATCH 1
UPGRADING OF ACCESS ROAD IN 

GUINOMAN
LOCAL ACCESS ROAD 6,938,000              -                      6,938,000              6,938,000              6,938,000               6,938,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYIMELDA BATCH 1

UPGRADING OF LOCAL ACCESS ROAD WITH 

DRAINAGE SYSTEM IN BARANGAY SAN 

JOSE

LOCAL ACCESS ROAD 5,536,000              -                      5,536,000              5,536,000              5,536,000               5,536,000              COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA SIBUGAYIMELDA BATCH 1

REHABILITATION/IMPROVEMENT OF LEVEL-

II POTABLE WATER SUPPLY SYSTEM IN 

MALI-LITTLE BAGUIO

POTABLE WATER SUPPLY 

SYSTEM
1,000,000              -                      1,000,000              1,000,000              1,000,000               1,000,000              COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA SIBUGAYIMELDA BATCH 4

REHABILITATION/IMPROVEMENT OF LEVEL-

II POTABLE WATER SUPPLY SYSTEM IN 

BARANGAY BALUGO

POTABLE WATER SUPPLY 

SYSTEM
5,000,000              -                      5,000,000              5,000,000              5,000,000               1,000,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYIPIL BATCH 1
LOCAL ROAD UPGRADING, MEGALYTH - 

ROBREDO, DON ANDRES
LOCAL ACCESS ROAD 7,312,000              -                      7,312,000              7,312,000              7,312,000               7,312,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYKABASALAN BATCH 6
CONCRETING OF PALINTA-PEÑARANDA-

LACNAPAN ROAD SECTION
LOCAL ACCESS ROAD 11,374,000            -                      11,374,000            11,374,000            11,374,000             11,374,000            ON-GOING 55%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYMABUHAY BATCH 1 LOCAL ACCESS ROAD IN BRGY. CATIPANLOCAL ACCESS ROAD 11,220,000            -                      11,220,000            11,220,000            11,220,000             11,220,000            COMPLETED 100%

AM-PW 2019 REGION IX ZAMBOANGA SIBUGAYMALANGAS BATCH 4

EXPANSION OF LEVEL III WATER SYSTEM IN 

BARANGAY OVERLAND, BASAKBAWANG, 

CANDIIS, MALONGON, MABINI, POBLACION 

AND LA DICHA

POTABLE WATER SUPPLY 

SYSTEM
9,979,000              -                      9,979,000              9,979,000              9,979,000               -                          ON-GOING 2%
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AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYNAGA BATCH 1
CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY. SANDAYONG
LOCAL ACCESS ROAD 6,570,000              -                      6,570,000              6,570,000              6,570,000               6,570,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYOLUTANGA BATCH 1
CONCRETING OF ESPERANZA-NOQUE 

ROAD PHASE IV
LOCAL ACCESS ROAD 9,985,000              -                      9,985,000              9,985,000              9,985,000               9,985,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYPAYAO BATCH 2
CONSTRUCTION OF LOCAL ACCESS ROAD 

IN POBLACION
LOCAL ACCESS ROAD 5,254,000              -                      5,254,000              5,254,000              5,254,000               5,254,000              ON-GOING 23%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYROSELLER LIM BATCH 2

CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY. KATIPUNAN AT LEMON ST. & ATIS 

ST.,BRGY. KATIPUNAN

LOCAL ACCESS ROAD 5,192,000              -                      5,192,000              5,192,000              5,192,000               5,192,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYROSELLER LIM BATCH 2

CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY. KULAMBUGAN AT GUYABANOT ST. 

AND LAWAAN ST. BRGY. KULAMBUGAN

LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               5,000,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYSIAY PENDING LOCAL ACCESS ROAD IN BRGY. BALAGONLOCAL ACCESS ROAD 10,149,000            -                      10,149,000            -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYTALUSAN BATCH 1
 LOCAL ACCESS ROAD IN SAGAY-

MAHAYAHAY 
LOCAL ACCESS ROAD 9,909,000              -                      9,909,000              9,909,000              9,909,000               9,909,000              COMPLETED 100%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYTITAY BATCH 1
CONCRETING OF SERVANDO YAMARO 

MUNICIPAL STREET
LOCAL ACCESS ROAD 5,627,000              -                      5,627,000              5,627,000              5,627,000               5,627,000              ON-GOING 0%

AM-LA 2019 REGION IX ZAMBOANGA SIBUGAYTUNGAWAN BATCH 1
CONCRETING IN LOWER TUNGAWAN-

DUNCAAN ROAD
LOCAL ACCESS ROAD 10,577,000            -                      10,577,000            10,577,000            10,577,000             10,577,000            COMPLETED 100%

AM-DRR 2019 REGION X BUKIDNON BAUNGON BATCH 3 PROCUREMENT OF DRR EQUIPMENTDRR RELATED EQUIPMENT 907,000                 -                      907,000                 907,000                 -                          -                          PROCUREMENT 0%

AM-DRR 2019 REGION X BUKIDNON BAUNGON BATCH 3 PROCUREMENT OF RESCUE VEHICLEDRR RELATED EQUIPMENT 770,000                 -                      770,000                 770,000                 -                          -                          PROCUREMENT 0%

AM-DRR 2019 REGION X BUKIDNON BAUNGON BATCH 3 PROCUREMENT OF RESCUE VEHICLEDRR RELATED EQUIPMENT 4,800,000              -                      4,800,000              4,800,000              -                          -                          PROCUREMENT 0%

AM-LA 2019 REGION X BUKIDNON CABANGLASAN BATCH 2
CONCRETING OF CAPINONAN-CALAGUTAY 

ROAD
LOCAL ACCESS ROAD 5,302,000              -                      5,302,000              5,302,000              5,302,000               1,000,000              COMPLETED 100%

AM-LA 2019 REGION X BUKIDNON DAMULOG BATCH 2

CONCRETING OF MUNICIPAL STREETS W/ 

CROSS DRAINS IN BRGY. POBLACION: JCT. 

NATIONAL ROAD TO SAN ROQUE ST. 

LOCAL ACCESS ROAD 6,180,000              -                      6,180,000              6,180,000              6,180,000               5,471,195              ON-GOING 94%

AM-LA 2019 REGION X BUKIDNON DAMULOG BATCH 2

CONCRETING OF MUNICIPAL STREETS W/ 

CROSS DRAINS IN BRGY. POBLACION: JOSE 

RIZAL ST. TO JCT. ANTONIO LUNA ST. 

LOCAL ACCESS ROAD 3,736,000              -                      3,736,000              3,736,000              3,736,000               1,431,711              ON-GOING 95%

AM-LA 2019 REGION X BUKIDNON DANGCAGAN BATCH 3
REHABILITATION OF SAN VICENTE ROAD IN 

BRGY SAN VICENTE
LOCAL ACCESS ROAD 4,889,500              -                      4,889,500              4,889,500              4,889,500               -                          COMPLETED 100%

AM-LA 2019 REGION X BUKIDNON DANGCAGAN BATCH 3
REHABILITATION OF DOLOROSA ROAD IN 

BRGY DOLOROSA
LOCAL ACCESS ROAD 4,889,500              -                      4,889,500              4,889,500              4,889,500               -                          COMPLETED 100%

AM-LA 2019 REGION X BUKIDNON DON CARLOS BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. DON CARLOS NORTE 
LOCAL ACCESS ROAD 5,985,000              -                      5,985,000              5,985,000              5,952,736               4,925,604              ON-GOING 0%

AM-PW 2019 REGION X BUKIDNON IMPASUG-ONG BATCH 4
CONSTRUCTION OF HAGPA LEVEL II 

POTABLE WATER SYSTEM IN BRGY. HAGPA

POTABLE WATER SUPPLY 

SYSTEM
6,007,000              -                      6,007,000              6,007,000              6,007,000               -                          ON-GOING 75%

AM-LA 2019 REGION X BUKIDNON KADINGILAN BATCH 2
CONCRETING OF SITIO PAKATUBON, PAY-

AS
LOCAL ACCESS ROAD 6,466,000              -                      6,466,000              6,466,000              6,466,000               6,466,000              COMPLETED 100%

AM-PW 2019 REGION X BUKIDNON KALILANGAN BATCH 4
REHABILITATION OF LEVEL III POTABLE 

WATER SYSTEM IN BRGY. KINURA

POTABLE WATER SUPPLY 

SYSTEM
6,628,000              -                      6,628,000              6,628,000              6,628,000               -                          ON-GOING 2%

AM-LA 2019 REGION X BUKIDNON KIBAWE BATCH 2
CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY.WEST KIBAWE
LOCAL ACCESS ROAD 6,587,000              -                      6,587,000              6,587,000              6,582,684               -                          COMPLETED 100%

AM-PW 2019 REGION X BUKIDNON KITAOTAO PENDING
CONSTRUCTION OF WATER SYSTEM IN 

SINUDA

POTABLE WATER SUPPLY 

SYSTEM
5,639,000              5,639,000           -                          -                          -                          -                          NO FUND RELEASED 0%

AM-PW 2019 REGION X BUKIDNON LANTAPAN BATCH 4

CONSTRUCTION OF POTABLE WATER 

SYSTEM PROJECT IN TUGASAN RIVER, 

SITIO CALAMBA, KIBANGAY

POTABLE WATER SUPPLY 

SYSTEM
7,052,000              -                      7,052,000              7,052,000              7,052,000               -                          ON-GOING 99%

AM-LA 2019 REGION X BUKIDNON LIBONA BATCH 1
CONST./IMPT./ CONCRETING OF LOCAL 

ACCESS ROADS ON BRGY. POBLACION
LOCAL ACCESS ROAD 5,927,000              -                      5,927,000              5,927,000              5,927,000               -                          ON-GOING 92%

AM-LA 2019 REGION X BUKIDNON MALITBOG BATCH 4

REHAB./CONCRETING OF LOCAL ACCESS 

ROAD WITH DRAINAGE IMPROVEMENT IN 

SAN LUIS-KILABING BRGY. ROAD

LOCAL ACCESS ROAD 5,105,000              -                      5,105,000              5,105,000              -                          -                          ON-GOING 0%
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AM-PW 2019 REGION X BUKIDNON MANOLO FORTICH BATCH 4

REHABILITATION/IMPROVEMENT OF 

POTABLE WATER SYSTEM IN BRGY. 

MINSURO

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              3,000,000               1,014,166              COMPLETED 100%

AM-PW 2019 REGION X BUKIDNON MANOLO FORTICH BATCH 4
EXPANSION OF WATER SYSTEM IN BRGY. 

DICKLUM

POTABLE WATER SUPPLY 

SYSTEM
4,842,000              -                      4,842,000              4,842,000              4,842,000               -                          COMPLETED 100%

AM-LA 2019 REGION X BUKIDNON MARAMAG BATCH 1
CONSTRUCTION OF LOCAL BRIDGE IN 

NORTH POBLACION
LOCAL BRIDGES 7,881,000              -                      7,881,000              7,881,000              7,881,000               7,881,000              ON-GOING 0%

AM-LA 2019 REGION X BUKIDNON PANGANTUCAN BATCH 2
CONSTRUCTION OF POBLACION-MENDIS 

ROAD
LOCAL ACCESS ROAD 5,698,000              -                      5,698,000              5,698,000              5,698,000               -                          COMPLETED 100%

AM-LA 2019 REGION X BUKIDNON QUEZON BATCH 2
OPENING OF ACCESS ROAD IN BRGY. 

POBLACION
LOCAL ACCESS ROAD 11,445,000            -                      11,445,000            11,445,000            11,445,000             3,825,016              ON-GOING 70%

AM-DRR 2019 REGION X BUKIDNON SAN FERNANDO BATCH 2
PROCUREMENT OF DISASTER RISK 

REDUCTION RELATED EQUIPEMENTS
DRR RELATED EQUIPMENT 5,761,000              -                      5,761,000              5,761,000              5,368,580               5,368,580              COMPLETED 100%

AM-LA 2019 REGION X BUKIDNON SUMILAO BATCH 3
CONCRETING OF LOCAL ACCESS ROADS W/ 

DRAINAGE IMPROVEMENT IN BRGY. KULASI
LOCAL ACCESS ROAD 2,894,000              -                      2,894,000              2,894,000              2,838,490               2,838,490              COMPLETED 100%

AM-LA 2019 REGION X BUKIDNON SUMILAO BATCH 3

CONCRETING OF LOCAL ACCESS ROADS W/ 

DRAINAGE IMPROVEMENT IN BRGY 

OCCASION

LOCAL ACCESS ROAD 2,894,000              -                      2,894,000              2,894,000              2,892,933               2,892,933              COMPLETED 100%

AM-LA 2019 REGION X BUKIDNON SUMILAO BATCH 3

CONCRETING OF LOCAL ACCESS ROADS W/ 

DRAINAGE IMPROVEMENT IN BRGY. 

PUNTIAN

LOCAL ACCESS ROAD 2,895,000              -                      2,895,000              2,895,000              2,894,898               2,894,898              COMPLETED 100%

AM-LA 2019 REGION X BUKIDNON TALAKAG BATCH 2
UPGRADING OF BABALAYAN-BATANG ROAD 

IN SITIO KIBUYA, BRGY. COSINA
LOCAL ACCESS ROAD 6,082,000              -                      6,082,000              6,082,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION X CAMIGUIN CATARMAN BATCH 2
LOCAL ACCESS ROAD UPGRADING IN SITIO 

TIMBAAN AND QUILAA, BARANGAY ALGA
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              4,995,920               4,995,920              COMPLETED 100%

AM-LA 2019 REGION X CAMIGUIN CATARMAN BATCH 2
LOCAL ACCESS ROAD OPENING IN BRGY 

POBLACION
LOCAL ACCESS ROAD 5,804,000              -                      5,804,000              5,804,000              5,782,259               5,782,259              COMPLETED 100%

AM-LA 2019 REGION X CAMIGUIN GUINSILIBAN PENDING
CONCRETING OF LOCAL ACCESS ROAD IN 

SOUTH POBLACION TO KIWAKAT
LOCAL ACCESS ROAD 5,146,000              -                      5,146,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION X CAMIGUIN MAHINOG BATCH 1
CONCRETING OF BARANGAY ROAD IN 

BENONI
LOCAL ACCESS ROAD 3,730,000              -                      3,730,000              3,730,000              3,730,000               3,728,386              COMPLETED 100%

AM-LA 2019 REGION X CAMIGUIN MAHINOG BATCH 1
CONCRETING OF ALTERNATE ROAD IN 

POBLACION
LOCAL ACCESS ROAD 3,501,000              -                      3,501,000              3,501,000              3,501,000               3,501,000              COMPLETED 100%

AM-DRR 2019 REGION X CAMIGUIN MAMBAJAO BATCH 1

CONSTRUCTION/IMPROVEMENT OF EVAC. 

CENTER (BEDS, DRRM OFFICE, TOILET, KIT) 

IN POBLACION

EVACUATION CENTER 2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          ON-GOING 5%

AM-PW 2019 REGION X CAMIGUIN MAMBAJAO BATCH 1
CONSTRUCTION OF SANITARY TOILET AND 

HYGIENE FACILITY IN TAGDO
HEALTH AND SANITATION 2,068,000              -                      2,068,000              2,068,000              2,068,000               -                          ON-GOING 2%

AM-PW 2019 REGION X CAMIGUIN MAMBAJAO BATCH 4
REHAB/IMPROVEMENT OF LEVEL II WATER 

SYSTEM  IN MAGTING

POTABLE WATER SUPPLY 

SYSTEM
2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          ON-GOING 2%

AM-PW 2019 REGION X CAMIGUIN SAGAY BATCH 4
CONSTRUCTION OF LEVEL II/III POTABLE 

WATER SYSTEM IN SUDLON, BACLIT

POTABLE WATER SUPPLY 

SYSTEM
8,000,000              -                      8,000,000              8,000,000              8,000,000               -                          ON-GOING 2%

AM-PW 2019 REGION X CAMIGUIN SAGAY BATCH 4
REHAB./IMPROVEMENT OF LEVEL II/III 

POTABLE WATER SYSTEM IN POBLACION

POTABLE WATER SUPPLY 

SYSTEM
1,550,000              -                      1,550,000              1,550,000              1,550,000               -                          ON-GOING 2%

AM-LA 2019 REGION X LANAO DEL NORTE BACOLOD BATCH 1
CONCRETING OF EXPANSION OF FARM TO 

MARKET ROAD IN BRGY. KAHAYAG
LOCAL ACCESS ROAD 9,765,000              -                      9,765,000              9,765,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE BALOI BATCH 5
CONCRETING OF LOCAL ACCESS IN BRGY. 

MAMAANUN
LOCAL ACCESS ROAD 5,500,000              -                      5,500,000              5,500,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION X LANAO DEL NORTE BALOI BATCH 5
CONCRETING OF LOCAL ACCESS IN BRGY. 

ANGAYEN
LOCAL ACCESS ROAD 4,997,000              -                      4,997,000              4,997,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION X LANAO DEL NORTE BAROY BATCH 1
LOCAL ROAD UPGRADING IN PUROK 1, 

LINDONGAN AND PUROK 3, BATO
LOCAL ACCESS ROAD 9,756,000              -                      9,756,000              9,756,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE KAPATAGAN BATCH 1

REHABILITATION AND CONCRETING SITIO 

PUTOL-POBLACION-TULAY BUHANGIN 

ACCESS ROAD (PHASE III)

LOCAL ACCESS ROAD 10,590,000            -                      10,590,000            10,590,000            10,590,000             10,539,104            COMPLETED 100%
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AM-LA 2019 REGION X LANAO DEL NORTE KAUSWAGAN BATCH 1
REHABILITATION/CONCRETING OF ROAD 

GOING TO KAWIT OCCIDENTAL
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE KAUSWAGAN BATCH 1

REHABILITATION/CONCRETING OF ROAD 

GOING TO KAUSWAGAN MODEL ORGANIC 

FARMS

LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               3,000,000              COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE KAUSWAGAN BATCH 1
REHABILITATION/CONCRETING OF ROAD 

GOING TO KAWLIT ORIENTAL
LOCAL ACCESS ROAD 2,484,000              -                      2,484,000              2,484,000              2,484,000               2,484,000              COMPLETED 100%

AM-PW 2019 REGION X LANAO DEL NORTE KOLAMBUGAN BATCH 1
CONSTRUCTION / REPAIR OF HEALTH 

FACILITIES IN STO. NIÑO & TITUNOD
HEALTH AND SANITATION 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          COMPLETED 100%

AM-PW 2019 REGION X LANAO DEL NORTE KOLAMBUGAN BATCH 1
CONSTRUCTION OF PUBLIC TOILET IN 

POBLACION
HEALTH AND SANITATION 1,847,000              -                      1,847,000              1,847,000              1,847,000               -                          ON-GOING 2%

AM-PW 2019 REGION X LANAO DEL NORTE KOLAMBUGAN BATCH 4

EXPANSION OF KOLAMBUGAN WATER 

SYSTEM LEVEL III IN BRGY. MANGA, 

SIMBUCO, LUMBAC TABIGUE & MUKAS

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          ON-GOING 2%

AM-LA 2019 REGION X LANAO DEL NORTE LALA BATCH 1

CONCRETING OF LANIPAO-CABASAGAN 

SPRING MABUHAY SAN ISIDRO UPPER-

TENAZAS, DAO FMR

LOCAL ACCESS ROAD 10,691,000            -                      10,691,000            10,691,000            10,691,000             9,963,154              COMPLETED 100%

AM-PW 2019 REGION X LANAO DEL NORTE LINAMON BATCH 4
PROPOSED WATER SYSTEM LEVEL II IN 

ROBOCON

POTABLE WATER SUPPLY 

SYSTEM
6,187,000              -                      6,187,000              6,187,000              6,187,000               -                          ON-GOING 71%

AM-LA 2019 REGION X LANAO DEL NORTE MAGSAYSAY BATCH 2
CONCRETING OF FARM TO MARKET ROAD 

IN BAGUIGUICON
LOCAL ACCESS ROAD 4,992,000              -                      4,992,000              4,992,000              4,992,000               4,992,000              COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE MAIGO BATCH 2
CONSTRUCTION/CONCRETING OF ACCESS 

ROAD IN BRGY. LABUAY
LOCAL ACCESS ROAD 10,905,000            -                      10,905,000            10,905,000            10,905,000             10,905,000            COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE MATUNGAO BATCH 1

CONCRETING OF SITIO PENDULUNAN 

LOCAL ACCESS ROAD WITH RCBC IN BRGY 

PASAYANON

LOCAL ACCESS ROAD 9,577,000              -                      9,577,000              9,577,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE MUNAI BATCH 4
CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY. TAMPARAN
LOCAL ACCESS ROAD 9,971,000              -                      9,971,000              9,971,000              9,967,977               9,967,977              COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE NUNUNGAN BATCH 1
CONCRETING OF LOCAL ACCESS ROAD IN 

NUNUNGAN
LOCAL ACCESS ROAD 10,086,000            -                      10,086,000            10,086,000            -                          -                          COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE PANTAO RAGAT PENDING

BARANGAY ROADS IMPROVEMENT 

PROGRAM/REHABILITATION OF LOCAL 

ACCESS ROAD IN BRGY. BANDAY

LOCAL ACCESS ROAD 4,815,000              -                      4,815,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION X LANAO DEL NORTE PANTAO RAGAT PENDING

BARANGAY ROADS IMPROVEMENT 

PROGRAM/REHABILITATION OF LOCAL 

ACCESS ROAD IN BRGY. MADAYA

LOCAL ACCESS ROAD 5,050,000              -                      5,050,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION X LANAO DEL NORTE PANTAR BATCH 4
CONCRETING OF ROAD FROM BOWI TO 

SUNDIGA PUNOD
LOCAL ACCESS ROAD 5,739,000              -                      5,739,000              5,739,000              5,739,000               -                          COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE PANTAR BATCH 4
REHABILITATION OF BOX CULVERT IN 

CADAYONAN AND TAWANAN
LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              -                          -                          COMPLETED 100%

AM-PW 2019 REGION X LANAO DEL NORTE PANTAR BATCH 4

PROVISION OF POTABLE WATER SYSTEM 

FOR PITUBO, KALILANGAN AND 

KALANGANAN LOWER

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE POONA PIAGAPO BATCH 3
CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY. CADAYONAN
LOCAL ACCESS ROAD 10,266,000            -                      10,266,000            10,266,000            10,266,000             -                          COMPLETED 100%

AM-DRR 2019 REGION X LANAO DEL NORTE SALVADOR BATCH 3 DRR RESCUE EQUIPMENT DRR RELATED EQUIPMENT 1,300,000              -                      1,300,000              1,300,000              -                          -                          PROCUREMENT 0%

AM-LA 2019 REGION X LANAO DEL NORTE SALVADOR BATCH 5
CONSTRUCTION OF FOOTBRIDGE IN BRGY. 

PANALIWAD
LOCAL BRIDGES 8,648,000              -                      8,648,000              8,648,000              8,648,000               1,370,795              ON-GOING 12%

AM-LA 2019 REGION X LANAO DEL NORTE SAPAD BATCH 4
CONCRETING OF MUNICIPAL STREET IN 

BRGY. POBLACION 
LOCAL ACCESS ROAD 2,763,689              -                      2,763,689              2,763,689              -                          -                          COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE SAPAD BATCH 4
CONCRETING OF MUNICIPAL STREET IN 

BRGY.  POBLACION 
LOCAL ACCESS ROAD 3,816,523              -                      3,816,523              3,816,523              -                          -                          COMPLETED 100%

AM-DRR 2019 REGION X LANAO DEL NORTE SAPAD BATCH 4
CONSTRUCTION OF EVACUATION CENTER 

IN MABUGNAO
EVACUATION CENTER 3,148,788              -                      3,148,788              3,148,788              -                          -                          COMPLETED 100%

AM-PW 2019 REGION X LANAO DEL NORTE SULTAN NAGA DIMAPOROBATCH 4
KAUSWAGAN POTABLE WATER SYSTEM 

LEVEL II

POTABLE WATER SUPPLY 

SYSTEM
2,774,000              -                      2,774,000              2,774,000              2,774,000               -                          COMPLETED 100%

AM-PW 2019 REGION X LANAO DEL NORTE SULTAN NAGA DIMAPOROBATCH 4 TAGULO POTABLE WATER SYSTEM LEVEL II
POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE TAGOLOAN PENDING
LOCAL ACCESS ROAD UPGRADING IN 

BRGY. KIAZAR
LOCAL ACCESS ROAD 4,873,000              -                      4,873,000              -                          -                          -                          NO FUND RELEASED 0%
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AM-LA 2019 REGION X LANAO DEL NORTE TANGCAL BATCH 1
ROAD REHABILITATION PAPAN ACCESS 

ROAD IN BRGY. PAPAN
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE TANGCAL BATCH 1
CONCRETING OF 0.5KM ACCESS ROAD IN 

BERWAR TO TANGCAL PROPER
LOCAL ACCESS ROAD 5,602,000              -                      5,602,000              5,602,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION X LANAO DEL NORTE TUBOD BATCH 1

LOCAL ACCESS ROADS CONCRETING 

(CONCRETING OF NEW MUNICIPAL ROAD 

TRAVERSING TUBOD COLLEGE TO TBCC) 

COVERING BARANGAY POBLACION AND 

SAN ANTONIO

LOCAL ACCESS ROAD 11,433,000            -                      11,433,000            11,433,000            -                          -                          COMPLETED 100%

AM-LA 2019 REGION X MISAMIS OCCIDENTALALORAN BATCH 1
CONCRETING OF MAKAWA ACCESS ROAD 

IN BRGY. MAKAWA
LOCAL ACCESS ROAD 6,338,000              -                      6,338,000              6,338,000              6,338,000               6,337,415              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS OCCIDENTALBALIANGAO PENDING

REHABILITATION OF LOCAL ACCESS ROAD 

WITH ONE SIDE DRAINAGE CANAL IN BRGY. 

MISOM TO BPLS

LOCAL ACCESS ROAD 4,952,000              -                      4,952,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION X MISAMIS OCCIDENTALBONIFACIO BATCH 1
CONCRETING OF TANGAB BARANGAY 

ROAD IN BRGY. TANGAB
LOCAL ACCESS ROAD 9,958,000              -                      9,958,000              9,958,000              9,958,000               -                          COMPLETED 100%

AM-LA 2019 REGION X MISAMIS OCCIDENTALCALAMBA BATCH 2
CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY. BUNAWAN
LOCAL ACCESS ROAD 7,889,000              -                      7,889,000              7,889,000              7,889,000               7,881,313              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS OCCIDENTALCLARIN BATCH 2
ROAD CONCRETING IN KINANGAY NORTE 

TO KINANGAY SUR
LOCAL ACCESS ROAD 11,734,000            -                      11,734,000            11,734,000            11,734,000             -                          COMPLETED 100%

AM-LA 2019 REGION X MISAMIS OCCIDENTALCONCEPCION BATCH 5
REPAIR AND REHAB OF BRGY NEW CASUL - 

UPPER DAPITAN
LOCAL ACCESS ROAD 4,825,000              -                      4,825,000              4,825,000              -                          -                          CANCELLED 0%

AM-LA 2019 REGION X MISAMIS OCCIDENTALDON VICTORIANO CHIONGBIANBATCH 1
CONCRETING OF ROAD IN LALUD-

NAPANGAN-NUEVA VISTA ROAD
LOCAL ACCESS ROAD 4,809,000              -                      4,809,000              4,809,000              4,809,000               4,809,000              COMPLETED 100%

AM-PW 2019 REGION X MISAMIS OCCIDENTALJIMENEZ BATCH 3

REHABILITATION/IMPROVEMENT OF LEVEL 

III WATERWORKS SYSTEM IN 

BRGY.CORRALES - BRGY.NAGA - BRGY 

GATA - BRGY. BUTUAY

POTABLE WATER SUPPLY 

SYSTEM
11,529,000            -                      11,529,000            11,529,000            11,529,000             7,486,050              ON-GOING 76%

AM-LA 2019 REGION X MISAMIS OCCIDENTALLOPEZ JAENA BATCH 1
FMR BRGY. ROAD CONCRETING WESTERN 

POBLACION TO RIZAL ROAD 
LOCAL ACCESS ROAD 5,117,000              -                      5,117,000              5,117,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION X MISAMIS OCCIDENTALPANAON BATCH 1

REHABILITATION AND CONCRETING OF FT 

PAYLAGA, SR. LOCAL ACCESS ROAD WITH 

LINE CANAL ON EACH SIDE IN BRGY. 

POBLACION

LOCAL ACCESS ROAD 3,277,000              -                      3,277,000              3,277,000              3,277,000               -                          COMPLETED 100%

AM-LA 2019 REGION X MISAMIS OCCIDENTALPANAON BATCH 1

REHABILITATION AND CONCRETING OF 

PUNTA ACCESS RAOD WITH LINE CANAL ON 

EACH SIDE IN BRGY. PUNTA

LOCAL ACCESS ROAD 3,200,000              -                      3,200,000              3,200,000              3,200,000               -                          COMPLETED 100%

AM-LA 2019 REGION X MISAMIS OCCIDENTALPLARIDEL BATCH 3
IMPROVEMENT/CONCRETING OF LOCAL 

ACCESS ROAD IN EASTERN LOOC
LOCAL ACCESS ROAD 11,262,000            -                      11,262,000            11,262,000            11,262,000             11,259,924            COMPLETED 100%

AM-LA 2019 REGION X MISAMIS OCCIDENTALSAPANG DALAGA BATCH 2 CONCRETING OF BRGY ROAD IN SINAADLOCAL ACCESS ROAD 6,180,000              -                      6,180,000              6,180,000              6,175,000               6,175,000              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS OCCIDENTALSINACABAN BATCH 1

CONCRETING OF LIBERTAD BAJO - 

LIBERTAD ALTO LOCAL ACCESS ROAD IN 

BRGY. LIBERTAD ALTO

LOCAL ACCESS ROAD 6,147,000              -                      6,147,000              6,147,000              6,147,000               6,135,273              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS OCCIDENTALTUDELA BATCH 4
REHAB. OF BARANGAY YAHONG ACCESS 

ROAD (PCCP)
LOCAL ACCESS ROAD 6,365,000              -                      6,365,000              6,365,000              6,365,000               6,365,000              ON-GOING 0%

AM-LA 2019 REGION X MISAMIS ORIENTAL ALUBIJID BATCH 1
REBLOCKING OF LOCAL ACCESS ROAD IN 

RIZAL ST, BRGY POBLACION
LOCAL ACCESS ROAD 11,072,000            -                      11,072,000            11,072,000            11,072,000             -                          ON-GOING 0%

AM-LA 2019 REGION X MISAMIS ORIENTAL BALINGASAG BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

SITIO VENCER BRGY. MANDANGOA
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,999,923              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL BALINGASAG BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

SITIO TULAY GRANDE, BRGY. LINGGANGAO
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,999,833              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL BALINGASAG BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

LOWER BRGY SAN FRANCISCO
LOCAL ACCESS ROAD 3,845,000              -                      3,845,000              3,845,000              3,845,000               3,679,782              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL BALINGOAN BATCH 1
CONCRETING OF LOCAL ACCESS ROAD IN 

BRGY. BAUK-BAUK
LOCAL ACCESS ROAD 5,995,000              -                      5,995,000              5,995,000              -                          -                          DED PREPARATION 0%
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AM-LA 2019 REGION X MISAMIS ORIENTAL BINUANGAN BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN 

GERARDO ST., POBLACION TO 

BRGY.KITAMBAN                                                   

LOCAL ACCESS ROAD 3,500,000              -                      3,500,000              3,500,000              -                          -                          ON-GOING 0%

AM-LA 2019 REGION X MISAMIS ORIENTAL BINUANGAN BATCH 1 LOCAL ACCESS ROAD IN MABINI LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          ON-GOING 0%

AM-PW 2019 REGION X MISAMIS ORIENTAL BINUANGAN BATCH 4
REHABILITATION AND IMPROVEMENT OF 

MUNICIPAL WATER SYSTEM IN POBLACION

POTABLE WATER SUPPLY 

SYSTEM
2,362,000              -                      2,362,000              2,362,000              2,362,000               -                          ON-GOING 2%

AM-LA 2019 REGION X MISAMIS ORIENTAL CLAVERIA BATCH 2

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN BRGY. 

POBLACION

LOCAL ACCESS ROAD 5,611,000              -                      5,611,000              5,611,000              5,611,000               -                          COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL GITAGUM BATCH 2
UPGRADING/CONCRETING OF LOCAL 

ACCESS ROAD PUROK 2, BRGY. MATANGAD 
LOCAL ACCESS ROAD 4,645,000              -                      4,645,000              4,645,000              4,645,000               4,645,000              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL GITAGUM BATCH 2
UPGRADING/CONCRETING OF LOCAL 

ACCESS ROAD IN PUROK 5, BRGY. QUEZON 
LOCAL ACCESS ROAD 6,150,000              -                      6,150,000              6,150,000              6,150,000               5,532,706              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL INITAO BATCH 2
LOCAL BRIDGE CONSTRUCTION IN BRGY. 

APAS
LOCAL BRIDGES 11,127,000            -                      11,127,000            11,127,000            -                          -                          ON-GOING 0%

AM-PW 2019 REGION X MISAMIS ORIENTAL JASAAN BATCH 4
EXPANSION OF LEVEL II/III WATER SUPPLY 

PROJECT IN APLAYA-SOLANA-LUZ BANZON

POTABLE WATER SUPPLY 

SYSTEM
11,584,000            -                      11,584,000            11,584,000            11,584,000             -                          ON-GOING 1%

AM-LA 2019 REGION X MISAMIS ORIENTAL KINOGUITAN BATCH 1
UPGRADING OF LOCAL ACCESS ROAD WITH 

LINE CANAL IN BRGY. CALUBO
LOCAL ACCESS ROAD 4,896,000              -                      4,896,000              4,896,000              4,896,000               -                          COMPLETED 100%

AM-PW 2019 REGION X MISAMIS ORIENTAL LAGONGLONG BATCH 4
CONSTRUCTION OF WATER SUPPLY 

(PHASE I) IN KAUSWAGAN

POTABLE WATER SUPPLY 

SYSTEM
5,047,000              -                      5,047,000              5,047,000              5,047,000               -                          ON-GOING 2%

AM-LA 2019 REGION X MISAMIS ORIENTAL LAGUINDINGAN BATCH 1

IMPROVEMENT/REHABILITATION/CONCRETI

NG OF PUROK 3, GASI BARANGAY ROAD 

LEADING TO SITIO BAJUYO

LOCAL ACCESS ROAD 3,136,000              -                      3,136,000              3,136,000              1,892,587               1,301,169              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL LAGUINDINGAN BATCH 1

IMPROVEMENT/REHABILITATION/CONCRETI

NG OF PUROK 3 , MAUSWAGON BARANGAY 

ROAD

LOCAL ACCESS ROAD 3,136,000              -                      3,136,000              3,136,000              1,950,368               1,950,368              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL LIBERTAD BATCH 2
CONCRETING OF LOCAL ACCESS ROAD IN 

TABOO-POBLACION
LOCAL ACCESS ROAD 6,022,000              -                      6,022,000              6,022,000              6,022,000               -                          COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL LUGAIT BATCH 1
CONCRETING OF FARM TO MARKET ROAD 

IN SITIO TAMAO, BARANGAY AYA-AYA
LOCAL ACCESS ROAD 6,675,000              -                      6,675,000              6,675,000              6,675,000               3,641,951              ON-GOING 65%

AM-LA 2019 REGION X MISAMIS ORIENTAL MAGSAYSAY BATCH 2
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. KAUSWAGAN
LOCAL ACCESS ROAD 10,005,000            -                      10,005,000            10,005,000            10,005,000             9,275,589              COMPLETED 100%

AM-PW 2019 REGION X MISAMIS ORIENTAL MANTICAO BATCH 4
EXPANSION OF WATER SYSTEM IN 

PANIANGAN, POBLACION & PUNTA SILUM

POTABLE WATER SUPPLY 

SYSTEM
9,877,000              -                      9,877,000              9,877,000              9,877,000               -                          ON-GOING 1%

AM-LA 2019 REGION X MISAMIS ORIENTAL MEDINA BATCH 1

ROAD UPGRADING OF LOCAL ACCESS 

ROAD WITH DRAINAGE IMPROVEMENT IN 

BRGY. SOUTH POBLACION

LOCAL ACCESS ROAD 6,448,000              -                      6,448,000              6,448,000              6,448,000               -                          COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL NAAWAN BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. DON PEDRO
LOCAL ACCESS ROAD 6,205,000              -                      6,205,000              6,205,000              6,205,000               6,204,686              COMPLETED 100%

AM-LA 2019 REGION X MISAMIS ORIENTAL OPOL BATCH 4 UPGRADING/ROAD CONCRETING IN PATAGLOCAL ACCESS ROAD 11,730,000            -                      11,730,000            11,730,000            -                          -                          ON-GOING 0%

AM-LA 2019 REGION X MISAMIS ORIENTAL SALAY BATCH 1
CONCRETING OF SARAY FARM TO MARKET 

ROAD WITH LINED CANAL IN BRGY. SARAY
LOCAL ACCESS ROAD 11,051,000            -                      11,051,000            11,051,000            11,051,000             11,051,000            COMPLETED 100%

AM-PW 2019 REGION X MISAMIS ORIENTAL SUGBONGCOGON BATCH 4

WATER SOURCE DEVELOPMENT FOR 

SUGBONGCOGON WATER SYSTEM IN 

BRGY. KIDAMPAS

POTABLE WATER SUPPLY 

SYSTEM
7,631,000              -                      7,631,000              7,631,000              7,631,000               -                          ON-GOING 2%

AM-LA 2019 REGION X MISAMIS ORIENTAL TAGOLOAN BATCH 1
LOCAL ACCESS ROAD CONCRETING IN M.H. 

DEL PILAR ST., POBLACION
LOCAL ACCESS ROAD 7,781,000              -                      7,781,000              7,781,000              7,781,000               -                          ON-GOING 0%

AM-LA 2019 REGION X MISAMIS ORIENTAL TALISAYAN BATCH 1

CONCRETING OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN BRGY. 

SIBANTANG

LOCAL ACCESS ROAD 5,106,000              -                      5,106,000              5,106,000              5,106,000               4,456,454              COMPLETED 100%
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AM-LA 2019 REGION X MISAMIS ORIENTAL VILLANUEVA BATCH 1

CONCRETING OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN SITIO 

MADRID, BARANGAY LOOC

LOCAL ACCESS ROAD 5,832,000              -                      5,832,000              5,832,000              5,832,000               5,627,880              COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYCOMPOSTELA BATCH 2
CONCRETING OF LOPEZ JAENA STREET, 

POBLACION
LOCAL ACCESS ROAD 6,410,000              -                      6,410,000              6,410,000              6,410,000               6,410,000              COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYLAAK BATCH 2
LOCAL ACCESS ROAD IN BRGY. LAAK 

POBLACION
LOCAL ACCESS ROAD 6,128,000              -                      6,128,000              6,128,000              6,128,000               6,128,000              COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMABINI BATCH 2

LOCAL ACCESS ROAD UPGRADING 

(CONCRETING OF PINDASAN-CAMP IV 

ROAD)

LOCAL ACCESS ROAD 1,649,000              -                      1,649,000              1,649,000              1,649,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMABINI BATCH 2
CONCRETING OF GOLDEN VALLEY ROAD 

LEADING TO PES AND PNHS (UPLAND)
LOCAL ACCESS ROAD 1,800,000              -                      1,800,000              1,800,000              1,800,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMABINI BATCH 2

LOCAL ACCESS ROAD UPGRADING 

(CONCRETING OF ADANA ROAD PHASE II 

LEADING PNHS & PES)

LOCAL ACCESS ROAD 2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-DRR 2019 REGION XI COMPOSTELA VALLEYMACO BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BINUANGAN
EVACUATION CENTER 4,500,000              -                      4,500,000              4,500,000              4,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMACO BATCH 1 LOCAL ROAD UPGRADING IN HIJO LOCAL ACCESS ROAD 2,950,000              -                      2,950,000              2,950,000              2,950,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMARAGUSAN BATCH 1 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 11,716,000            -                      11,716,000            11,716,000            11,716,000             11,716,000            COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMAWAB BATCH 1
CONSTRUCTION OF LOCAL FOOTBRIDGES 

IN BRGY. ANDILI
LOCAL BRIDGES 1,800,000              -                      1,800,000              1,800,000              1,800,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMAWAB BATCH 1
CONSTRUCTION OF LOCAL FOOTBRIDGES 

IN BRGY. SAOSAO
LOCAL BRIDGES 2,934,000              -                      2,934,000              2,934,000              2,934,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMAWAB BATCH 1
CONSTRUCTION OF LOCAL FOOTBRIDGES 

IN BRGY. NUEVO ILOCO
LOCAL BRIDGES 1,800,000              -                      1,800,000              1,800,000              1,800,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMONKAYO BATCH 1
LOCAL ACCESS ROAD IN POBLACION 

PUROK 11-BLISS (SUAYBAGUIO ST.)
LOCAL ACCESS ROAD 2,212,000              -                      2,212,000              2,212,000              2,146,384               1,931,756              COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMONKAYO BATCH 1
LOCAL ACCESS ROAD IN POBLACION 

PUROK 12, 7 AND 7A (JUDGE CRUZ ST.)
LOCAL ACCESS ROAD 5,520,000              -                      5,520,000              5,520,000              5,398,357               1,380,996              COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMONTEVISTA BATCH 2 LOCAL ACCESS ROAD IN CAMANTANGANLOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               2,973,524              COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYMONTEVISTA BATCH 2 LOCAL ACCESS ROAD IN SAN JOSE LOCAL ACCESS ROAD 3,671,000              -                      3,671,000              3,671,000              3,671,000               3,641,767              COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYNABUNTURAN BATCH 2 LOCAL ACCESS ROAD IN BRGY. SASALOCAL ACCESS ROAD 7,032,000              -                      7,032,000              7,032,000              7,031,694               5,096,762              COMPLETED 100%

AM-DRR 2019 REGION XI COMPOSTELA VALLEYNABUNTURAN BATCH 2
CONSTRUCTION OF NEW EVACUATION 

CENTER IN CABACUNGAN
EVACUATION CENTER 5,127,000              -                      5,127,000              5,127,000              5,126,875               3,371,328              ON-GOING 5%

AM-LA 2019 REGION XI COMPOSTELA VALLEYNEW BATAAN BATCH 1 ROAD CONCRETING IN BRGY. SAN ROQUELOCAL ACCESS ROAD 5,587,000              -                      5,587,000              5,587,000              5,587,000               5,587,000              COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYPANTUKAN BATCH 2
LOCAL ACCESS ROAD AT MDR ST., 

TOWNSITE IN KINGKING
LOCAL ACCESS ROAD 2,517,000              -                      2,517,000              2,517,000              2,517,000               1,015                      COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYPANTUKAN BATCH 2
LOCAL ACCESS ROAD AT 11TH ST. 

,TOWNSITE IN KINGKING
LOCAL ACCESS ROAD 2,517,000              -                      2,517,000              2,517,000              2,517,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI COMPOSTELA VALLEYPANTUKAN BATCH 2
LOCAL ACCESS ROAD AT BANCAS ST., 

TOWNSITEIN KINGKING
LOCAL ACCESS ROAD 2,517,000              -                      2,517,000              2,517,000              2,517,000               2,264,978              COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL NORTE ASUNCION BATCH 3
LOCAL ACCESS ROAD IN BRGY. 

CAMBANOGOY 
LOCAL ACCESS ROAD 5,827,000              -                      5,827,000              5,827,000              5,827,000               3,520,351              COMPLETED 100%

AM-DRR 2019 REGION XI DAVAO DEL NORTE BRAULIO E. DUJALI BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN DUJALI
EVACUATION CENTER 4,200,000              -                      4,200,000              4,200,000              3,999,999               -                          ON-GOING 15%

AM-DRR 2019 REGION XI DAVAO DEL NORTE BRAULIO E. DUJALI BATCH 1 DDR-RESCUE VEHICLE DRR RELATED EQUIPMENT 2,190,000              -                      2,190,000              2,190,000              2,190,000               -                          PROCUREMENT 0%

AM-LA 2019 REGION XI DAVAO DEL NORTE CARMEN BATCH 1 LOCAL ACCESS ROAD IN ISING LOCAL ACCESS ROAD 5,145,000              -                      5,145,000              5,145,000              5,145,000               5,145,000              COMPLETED 100%

AM-PW 2019 REGION XI DAVAO DEL NORTE CARMEN BATCH 2
EXPANSION OF LEVEL II WATER SYSTEM IN 

MINDA

POTABLE WATER SUPPLY 

SYSTEM
1,000,000              -                      1,000,000              1,000,000              1,000,000               217,021                 ON-GOING 57%

AM-LA 2019 REGION XI DAVAO DEL NORTE KAPALONG BATCH 1
CONSTRUCTION OF CORE LOCAL ROAD ï 

VICENTE LIM STREET IN POBLACION
LOCAL ACCESS ROAD 3,500,000              -                      3,500,000              3,500,000              3,500,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL NORTE KAPALONG BATCH 1
CONSTRUCTION OF CORE LOCAL ROAD ï 

JP LAUREL STREET IN POBLACION
LOCAL ACCESS ROAD 2,679,000              -                      2,679,000              2,679,000              2,679,000               -                          COMPLETED 100%
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AM-LA 2019 REGION XI DAVAO DEL NORTE NEW CORELLA BATCH 1

LOCAL ROAD UPGRADING (UPGRADING OF 

UNPAVED ROAD) FROM PUROK 1 

POBLACION TO PUROK 10 POBLACION

LOCAL ACCESS ROAD 6,902,000              -                      6,902,000              6,902,000              6,902,000               6,902,000              COMPLETED 100%

AM-DRR 2019 REGION XI DAVAO DEL NORTE SAN ISIDRO BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. IGANGON
EVACUATION CENTER 4,318,000              -                      4,318,000              4,318,000              -                          -                          ON-GOING 92%

AM-DRR 2019 REGION XI DAVAO DEL NORTE SAN ISIDRO BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION XI DAVAO DEL NORTE SANTO TOMAS BATCH 2

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT AT 

CALACHUCHIE ST., BRGY. TIBAL-OG

LOCAL ACCESS ROAD 3,400,000              -                      3,400,000              3,400,000              3,400,000               3,400,000              COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL NORTE SANTO TOMAS BATCH 2
LOCAL ACCESS ROAD IN VIOLITA ST., 

BRGY. TIBAL-OG
LOCAL ACCESS ROAD 4,826,000              -                      4,826,000              4,826,000              4,826,000               4,117,725              COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL NORTE TALAINGOD BATCH 3
LOCAL ACCESS ROAD IN BARANGAY STO. 

NINO
LOCAL ACCESS ROAD 6,341,000              -                      6,341,000              6,341,000              6,341,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL SUR BANSALAN BATCH 1
CONSTRUCTION OF LOCAL ACCESS ROAD 

IN BRGY. UNION
LOCAL ACCESS ROAD 7,018,000              -                      7,018,000              7,018,000              7,018,000               6,052,967              COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL SUR HAGONOY BATCH 1 LOCAL ACCESS ROAD IN BRGY. GUIHINGLOCAL ACCESS ROAD 11,560,000            -                      11,560,000            11,560,000            11,560,000             11,560,000            COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL SUR KIBLAWAN BATCH 2 LOCAL ACCESS ROAD IN BRGY. PANAGLIBLOCAL ACCESS ROAD 10,301,000            -                      10,301,000            10,301,000            10,301,000             -                          ON-GOING 0%

AM-PW 2019 REGION XI DAVAO DEL SUR MAGSAYSAY BATCH 2
NEW CONSTRUCTION OF LEVEL II PWSS IN 

SITIO UPPER MABINI

POTABLE WATER SUPPLY 

SYSTEM
2,250,000              -                      2,250,000              2,250,000              2,250,000               -                          ON-GOING 2%

AM-PW 2019 REGION XI DAVAO DEL SUR MAGSAYSAY BATCH 2
NEW CONSTRUCTION OF LEVEL II PWSS IN 

SITIO MALIGANG

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          ON-GOING 2%

AM-PW 2019 REGION XI DAVAO DEL SUR MAGSAYSAY BATCH 2

NEW CONSTRUCTION OF LEVEL II PWSS IN 

SITIO SIMON, SAN ISIDRO AND PUROK 3, 

NEW ILOCOS

POTABLE WATER SUPPLY 

SYSTEM
3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          ON-GOING 2%

AM-PW 2019 REGION XI DAVAO DEL SUR MAGSAYSAY BATCH 2
REHABILITATION/ IMPROVEMENT OF LEVEL 

II PWSS IN BACUNGAN

POTABLE WATER SUPPLY 

SYSTEM
2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          ON-GOING 2%

AM-PW 2019 REGION XI DAVAO DEL SUR MAGSAYSAY BATCH 2

REHABILITATION/ IMPROVEMENT/ 

UPGRADING OF EXISTING SANITARY TOILET 

AND HYGIENE FACILITIES FOR PUBLIC 

PLACES IN POBLACION

HEALTH AND SANITATION 1,072,000              -                      1,072,000              1,072,000              1,072,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL SUR MALALAG BATCH 2 LOCAL ACCESS ROAD  IN BRGY.POBLACIONLOCAL ACCESS ROAD 6,568,000              -                      6,568,000              6,568,000              6,568,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL SUR MATANAO BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

TAMLANGON
LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL SUR MATANAO BATCH 1
LOCAL ACCESS ROAD IN BRGY. POBLACION 

PROVINCIAL ROAD JUNCTION
LOCAL ACCESS ROAD 2,774,000              -                      2,774,000              2,774,000              2,774,000               -                          ON-GOING 95%

AM-LA 2019 REGION XI DAVAO DEL SUR PADADA BATCH 1
LOCAL ACCESS ROAD IN BRGY. HARADA 

BUTAI
LOCAL ACCESS ROAD 4,317,000              -                      4,317,000              4,317,000              4,311,048               4,311,048              COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL SUR PADADA BATCH 1
LOCAL ACCESS ROAD IN BRGY. 

ALMENDRAS DISTRICT
LOCAL ACCESS ROAD 2,500,000              -                      2,500,000              2,500,000              2,496,729               2,496,729              COMPLETED 100%

AM-LA 2019 REGION XI DAVAO DEL SUR SANTA CRUZ BATCH 3
LOCAL ACCESS ROAD IN BARANGAY ZONE 

II
LOCAL ACCESS ROAD 3,651,000              -                      3,651,000              3,651,000              3,651,000               -                          ON-GOING 60%

AM-PW 2019 REGION XI DAVAO DEL SUR SANTA CRUZ BATCH 4

REHABILITATION AND IMPROVEMENT OF 

POTABLE WATER SYSTEM LEVEL II IN 

BRGY. CORONON

POTABLE WATER SUPPLY 

SYSTEM
4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          ON-GOING 2%

AM-LA 2019 REGION XI DAVAO DEL SUR SULOP BATCH 1
UPGRADING OF LOCAL ACCESS ROAD IN 

KIBLAGON
LOCAL ACCESS ROAD 6,962,000              -                      6,962,000              6,962,000              6,962,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO OCCIDENTAL DON MARCELINO BATCH 2
LOCAL ACCESS ROAD IN NUEVA VILLA-

LAWA
LOCAL ACCESS ROAD 5,521,000              -                      5,521,000              5,521,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO OCCIDENTAL JOSE ABAD SANTOSBATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

MOLMOL
LOCAL ACCESS ROAD 4,179,000              -                      4,179,000              4,179,000              -                          -                          ON-GOING 50%

AM-DRR 2019 REGION XI DAVAO OCCIDENTAL JOSE ABAD SANTOSBATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              -                          -                          DED PREPARATION 0%

AM-PW 2019 REGION XI DAVAO OCCIDENTAL MALITA BATCH 4

CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BARANGAY 

KINANGAN

POTABLE WATER SUPPLY 

SYSTEM
4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%
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AM-PW 2019 REGION XI DAVAO OCCIDENTAL MALITA BATCH 4

CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BARANGAY 

LAIS

POTABLE WATER SUPPLY 

SYSTEM
3,037,000              -                      3,037,000              3,037,000              3,037,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO OCCIDENTAL SANTA MARIA BATCH 2 LOCAL ACCESS ROAD IN SAN AGUSTINLOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              -                          -                          COMPLETED 100%

AM-PW 2019 REGION XI DAVAO OCCIDENTAL SANTA MARIA BATCH 2

CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. SAN 

ISIDRO

POTABLE WATER SUPPLY 

SYSTEM
2,710,000              -                      2,710,000              2,710,000              2,710,000               -                          ON-GOING 2%

AM-LA 2019 REGION XI DAVAO OCCIDENTAL SARANGANI BATCH 3 LOCAL ACCESS ROAD IN MABILA LOCAL ACCESS ROAD 5,096,000              -                      5,096,000              5,096,000              -                          -                          ON-GOING 0%

AM-DRR 2019 REGION XI DAVAO ORIENTAL BAGANGA BATCH 2
CONSTRUCTION OF EVACUATION CENTER 

IN STA. CRUZ, BRGY. CAMPAWAN
EVACUATION CENTER 2,881,500              -                      2,881,500              2,881,500              -                          -                          ON-GOING 5%

AM-DRR 2019 REGION XI DAVAO ORIENTAL BAGANGA BATCH 2

CONSTRUCTION OF EVACUATION CENTER 

IN BRGY. GOVERNMENT CENTRE, BRGY. 

SAN VICTOR

EVACUATION CENTER 2,881,500              -                      2,881,500              2,881,500              -                          -                          ON-GOING 5%

AM-DRR 2019 REGION XI DAVAO ORIENTAL BANAYBANAY BATCH 1
EXPASION OF EVACUATION CENTER IN 

POBLACION
EVACUATION CENTER 2,500,000              -                      2,500,000              2,500,000              -                          -                          ON-GOING 5%

AM-LA 2019 REGION XI DAVAO ORIENTAL BANAYBANAY BATCH 1
LOCAL ACCESS ROAD CONNECTING 

BABATID STREET TO CEMETERY
LOCAL ACCESS ROAD 2,950,000              -                      2,950,000              2,950,000              2,950,000               -                          ON-GOING 0%

AM-LA 2019 REGION XI DAVAO ORIENTAL BOSTON BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

POBLACION
LOCAL ACCESS ROAD 5,296,000              -                      5,296,000              5,296,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO ORIENTAL CARAGA BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

POBLACION
LOCAL ACCESS ROAD 5,434,000              -                      5,434,000              5,434,000              -                          -                          COMPLETED 100%

AM-PW 2019 REGION XI DAVAO ORIENTAL CATEEL BATCH 3
EXPANSION OF LEVEL II WATER SYSTEM IN 

SITIO MAGUPAY, POBLACION

POTABLE WATER SUPPLY 

SYSTEM
4,000,000              -                      4,000,000              4,000,000              4,000,000               -                          COMPLETED 100%

AM-PW 2019 REGION XI DAVAO ORIENTAL CATEEL BATCH 3

REHABILITATION/IMPROVEMENT OF 

POTABLE WATER SYSTEM LEVEL II IN 

BRGY. POBLACION

POTABLE WATER SUPPLY 

SYSTEM
1,859,000              -                      1,859,000              1,859,000              1,859,000               -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO ORIENTAL GOVERNOR GENEROSOBATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

NANGAN
LOCAL ACCESS ROAD 5,740,000              -                      5,740,000              5,740,000              5,740,000               1,720,499              COMPLETED 100%

AM-LA 2019 REGION XI DAVAO ORIENTAL LUPON BATCH 3
LOCAL ACCESS ROAD IN BRGY. 

BAGUMBAYAN
LOCAL ACCESS ROAD 6,379,000              -                      6,379,000              6,379,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO ORIENTAL MANAY BATCH 1
CONCRETING IN JCT. NH TO CABUGAN, 

HOLY CROSS ROAD
LOCAL ACCESS ROAD 5,482,000              -                      5,482,000              5,482,000              5,482,000               5,481,805              COMPLETED 100%

AM-LA 2019 REGION XI DAVAO ORIENTAL SAN ISIDRO BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

BITAOGAN PROPER
LOCAL ACCESS ROAD 10,034,000            -                      10,034,000            10,034,000            -                          -                          COMPLETED 100%

AM-LA 2019 REGION XI DAVAO ORIENTAL TARRAGONA BATCH 2
LOCAL ACCESS ROAD IN BARANGAY 

CENTRAL
LOCAL ACCESS ROAD 5,249,000              -                      5,249,000              5,249,000              -                          -                          COMPLETED 100%

AM-DRR 2019 REGION XI DAVAO ORIENTAL TARRAGONA BATCH 2 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 5,000,000              -                      5,000,000              5,000,000              -                          -                          COMPLETED 100%

AM-PW 2019 REGION XII NORTH COTABATO ALAMADA BATCH 4

IMPROVEMENT OF LEVEL III WATER 

SYSTEM AT TABUNAN - GUILING PROPER, 

ALAMADA

POTABLE WATER SUPPLY 

SYSTEM
4,625,660              -                      4,625,660              4,625,660              4,625,660               693,664                 ON-GOING 54%

AM-PW 2019 REGION XII NORTH COTABATO ALAMADA BATCH 4

NEW CONSTRUCTION OF LEVEL II WATER 

SYSTEM AT MARACABAK - MAPANTA, 

GUILING, ALAMADA

POTABLE WATER SUPPLY 

SYSTEM
1,310,340              -                      1,310,340              1,310,340              1,310,340               196,404                 ON-GOING 58%

AM-LA 2019 REGION XII NORTH COTABATO ALEOSAN BATCH 1

CONCRETING OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN 

BARANGAY SAN MATEO

LOCAL ACCESS ROAD 10,104,000            -                      10,104,000            10,104,000            10,104,000             3,179,519              ON-GOING 10%

AM-LA 2019 REGION XII NORTH COTABATO ANTIPAS BATCH 1 LOCAL ACCESS ROAD IN MALATAB LOCAL ACCESS ROAD 10,230,000            -                      10,230,000            10,230,000            10,230,000             9,181,412              COMPLETED 100%

AM-PW 2019 REGION XII NORTH COTABATO ARAKAN BATCH 1

REHABILITATION/ IMPROVEMENT OF LEVEL 

II WATER SYSTEM AT BRGY. MAKALANGOT, 

ARAKAN, COTABATO 

POTABLE WATER SUPPLY 

SYSTEM
6,771,000              -                      6,771,000              6,771,000              6,771,000               -                          ON-GOING 55%

AM-LA 2019 REGION XII NORTH COTABATO BANISILAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. WADYA-

TUMBAO
LOCAL ACCESS ROAD 5,921,000              -                      5,921,000              5,921,000              5,921,000               5,921,000              COMPLETED 100%

AM-PW 2019 REGION XII NORTH COTABATO CARMEN BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. 

LANGOGAN

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               1,995,918              COMPLETED 100%

AM-PW 2019 REGION XII NORTH COTABATO CARMEN BATCH 4

NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY. 

KIMADZIL

POTABLE WATER SUPPLY 

SYSTEM
2,300,000              -                      2,300,000              2,300,000              2,300,000               1,782,162              COMPLETED 100%
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AM-PW 2019 REGION XII NORTH COTABATO CARMEN BATCH 4
NEW CONSTRUCTION OF LEVEL II POTABLE 

WATER SUPPLY SYSTEM IN BRGY.TUPIG

POTABLE WATER SUPPLY 

SYSTEM
2,285,000              -                      2,285,000              2,285,000              2,285,000               2,281,961              COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO KABACAN BATCH 1
LOCAL ROAD UPGRADING IN BRGY. 

PEDTAD
LOCAL ACCESS ROAD 6,445,000              -                      6,445,000              6,445,000              6,445,000               6,422,309              COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO LIBUNGAN BATCH 1 CONCRETING OF KAPAYAWI ROAD LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               3,000,000              COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO LIBUNGAN BATCH 1 CONCRETING OF GREBONA ROAD LOCAL ACCESS ROAD 2,608,000              -                      2,608,000              2,608,000              2,608,000               2,608,000              COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO MAGPET BATCH 1
REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN BALETE
LOCAL ACCESS ROAD 10,307,000            -                      10,307,000            10,307,000            10,307,000             10,307,000            COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO MAKILALA BATCH 1 LOCAL ACCESS ROAD IN BRGY. BATOLOCAL ACCESS ROAD 6,335,000              -                      6,335,000              6,335,000              6,335,000               -                          ON-GOING 0%

AM-LA 2019 REGION XII NORTH COTABATO MATALAM BATCH 1
CONCRETING OF IMELDA-NEW ALIMODIAN 

ROAD
LOCAL ACCESS ROAD 6,242,000              -                      6,242,000              6,242,000              6,242,000               6,236,914              COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO MIDSAYAP BATCH 1 LOCAL ACCESS ROAD IN NALIN LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               4,990,000              COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO MIDSAYAP BATCH 1 LOCAL ACCESS ROAD IN NES LOCAL ACCESS ROAD 3,000,000              -                      3,000,000              3,000,000              3,000,000               2,995,362              COMPLETED 100%

AM-PW 2019 REGION XII NORTH COTABATO MIDSAYAP BATCH 1
EXPANSION OF LEVEL II POTABLE WATER 

SYSTEM IN BRGY. MILAYA, MIDSAYAP

POTABLE WATER SUPPLY 

SYSTEM
914,000                 -                      914,000                 914,000                 914,000                  911,729                 COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO M'LANG BATCH 1
CONSTRUCTION OF LOCAL ACCESS ROAD 

AT DIEGO SILANG STREET, POBLACION B
LOCAL ACCESS ROAD 3,283,500              -                      3,283,500              3,283,500              3,283,500               3,281,578              COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO M'LANG BATCH 1
CONSTRUCTION OF LOCAL ACCESS ROAD 

AT ARELLANO ST., POBLACION B
LOCAL ACCESS ROAD 3,283,500              -                      3,283,500              3,283,500              3,283,500               3,282,449              COMPLETED 100%

AM-DRR 2019 REGION XII NORTH COTABATO PIGCAWAYAN BATCH 1
IMPROVEMENT OF EVACUATION CENTER IN 

BAARANGAY BULUCAON
EVACUATION CENTER 2,156,000              -                      2,156,000              2,156,000              2,075,889               1,076,764              COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO PIGCAWAYAN BATCH 1
LOCAL ACCESS ROAD IN BRGY. POBLACION 

3
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               4,994,999              COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO PIKIT BATCH 1 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 12,487,000            -                      12,487,000            12,487,000            12,487,000             12,487,000            COMPLETED 100%

AM-LA 2019 REGION XII NORTH COTABATO PRESIDENT ROXAS BATCH 1
LOCAL ACCESS ROAD IN DELCARMEN - 

LEMONAY ROAD
LOCAL ACCESS ROAD 10,692,000            -                      10,692,000            10,692,000            10,692,000             10,691,159            COMPLETED 100%

AM-DRR 2019 REGION XII NORTH COTABATO TULUNAN BATCH 1 ONE (1) UNIT MULTI-PURPOSE VEHICLEDRR RELATED EQUIPMENT 3,500,000              -                      3,500,000              3,500,000              -                          -                          COMPLETED 100%

AM-DRR 2019 REGION XII NORTH COTABATO TULUNAN BATCH 1 ONE (1) UNIT PICK-UP DRR RELATED EQUIPMENT 2,269,000              -                      2,269,000              2,269,000              -                          -                          COMPLETED 100%

AM-LA 2019 REGION XII SARANGANI ALABEL BATCH 1
LOCAL ACCESS ROAD-UPGRADING OF 

PRES E. QUIRINO ST., BRGY. POBLACION
LOCAL ACCESS ROAD 3,300,000              -                      3,300,000              3,300,000              3,300,000               -                          COMPLETED 100%

AM-LA 2019 REGION XII SARANGANI ALABEL BATCH 1
LOCAL ACCESS ROAD-UPGRADING OF 

ALABA ST.,  BRGY. POBLACION
LOCAL ACCESS ROAD 2,950,000              -                      2,950,000              2,950,000              2,950,000               -                          COMPLETED 100%

AM-LA 2019 REGION XII SARANGANI ALABEL BATCH 1
LOCAL ACCESS ROAD-UPGRADING OF 

SANTAN  ST.,  BRGY. POBLACION
LOCAL ACCESS ROAD 1,187,000              -                      1,187,000              1,187,000              1,187,000               -                          COMPLETED 100%

AM-DRR 2019 REGION XII SARANGANI GLAN BATCH 3

CONSTRUCTION OF A MUNICIPAL DRUG 

REHABILITATION FACILITY IN BRGY. 

KAPATAN

DRUG REHABILITATION CENTER 7,048,000              -                      7,048,000              7,048,000              7,048,000               -                          COMPLETED 100%

AM-PW 2019 REGION XII SARANGANI KIAMBA BATCH 2
REHABILITATION / IMPROVEMENT OF LEVEL 

II WATER SYSTEM IN LUMA-LEBE

POTABLE WATER SUPPLY 

SYSTEM
2,850,000              -                      2,850,000              2,850,000              2,850,000               -                          COMPLETED 100%

AM-PW 2019 REGION XII SARANGANI KIAMBA BATCH 2
REHABILITATION / IMPROVEMENT OF LEVEL 

II WATER SYSTEM IN TABLAO, SALAKIT

POTABLE WATER SUPPLY 

SYSTEM
7,703,000              -                      7,703,000              7,703,000              7,703,000               -                          ON-GOING 22%

AM-DRR 2019 REGION XII SARANGANI MAASIM BATCH 3 PROCUREMENT OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              -                          -                          DED PREPARATION 0%

AM-LA 2019 REGION XII SARANGANI MAASIM BATCH 3 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 8,520,000              -                      8,520,000              8,520,000              8,520,000               -                          COMPLETED 100%

AM-LA 2019 REGION XII SARANGANI MAITUM BATCH 2

CONCETING OF ACCESS ROAD WITH 

DRAINAGE IMPROVEMENT IN SANTIAGO 

ABLOG ROAD - FRANCISCO GACAL ROAD - 

WENCESLAO CAMUS ROAD - SANTO ROAD

LOCAL ACCESS ROAD 5,522,000              -                      5,522,000              5,522,000              5,522,000               827,179                 COMPLETED 100%

AM-DRR 2019 REGION XII SARANGANI MALAPATAN BATCH 1
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BARANGAY POBLACION
EVACUATION CENTER 7,365,000              -                      7,365,000              7,365,000              7,365,000               -                          ON-GOING 44%

AM-DRR 2019 REGION XII SARANGANI MALUNGON BATCH 1 DRR RESCUE VEHICLE DRR RELATED EQUIPMENT 2,000,000              -                      2,000,000              2,000,000              2,000,000               2,000,000              COMPLETED 100%
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AM-DRR 2019 REGION XII SARANGANI MALUNGON BATCH 1

NEW CONSTRUCTION OF A MUNICIPAL 

DRUG REHABILITATION FACILITY IN 

BARANGAY POBLACION

DRUG REHABILITATION CENTER 9,852,000              -                      9,852,000              9,852,000              9,852,000               1,477,179              ON-GOING 30%

AM-LA 2019 REGION XII SOUTH COTABATO BANGA BATCH 1
LOCAL ACCESS ROAD IN BRGY. REYES AND 

BRGY. RIZAL
LOCAL ACCESS ROAD 5,000,599              -                      5,000,599              5,000,599              5,000,599               4,990,562              COMPLETED 100%

AM-LA 2019 REGION XII SOUTH COTABATO BANGA BATCH 1 LOCAL ACCESS ROAD IN BRGY. BENITEZLOCAL ACCESS ROAD 6,027,401              -                      6,027,401              6,027,401              6,027,401               6,017,302              COMPLETED 100%

AM-LA 2019 REGION XII SOUTH COTABATO LAKE SEBU BATCH 4 LOCAL ACCESS ROAD IN BRGY. T'KONEL LOCAL ACCESS ROAD 6,500,000              -                      6,500,000              6,500,000              6,500,000               1,591,370              COMPLETED 100%

AM-DRR 2019 REGION XII SOUTH COTABATO LAKE SEBU BATCH 4
CONSTRUCTION OF NEW EVACUATION 

CENTER IN BRGY. NED
EVACUATION CENTER 4,599,000              -                      4,599,000              4,599,000              4,595,244               -                          ON-GOING 5%

AM-LA 2019 REGION XII SOUTH COTABATO NORALA BATCH 3 LOCAL ACCESS ROAD IN BRGY. POBLACION LOCAL ACCESS ROAD 10,254,000            -                      10,254,000            10,254,000            10,254,000             -                          COMPLETED 100%

AM-LA 2019 REGION XII SOUTH COTABATO POLOMOLOK BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT AND SIDE 

SLOPE PROTECTION, BRGY. UPPER KLINAN

LOCAL ACCESS ROAD 13,617,000            -                      13,617,000            13,617,000            13,617,000             13,617,000            COMPLETED 100%

AM-LA 2019 REGION XII SOUTH COTABATO SANTO NIÑO BATCH 3
LOCAL ACCESS ROAD IN BRGY. SAJANEBA 

GOING TO BRGY. POBLACION
LOCAL ACCESS ROAD 4,428,000              -                      4,428,000              4,428,000              4,428,000               -                          COMPLETED 100%

AM-LA 2019 REGION XII SOUTH COTABATO SANTO NIÑO BATCH 3 LOCAL ACCESS ROAD IN BRGY. POBLACION LOCAL ACCESS ROAD 5,708,000              -                      5,708,000              5,708,000              5,708,000               -                          COMPLETED 100%

AM-LA 2019 REGION XII SOUTH COTABATO SURALLAH BATCH 3
LOCAL ACCESS ROAD IN NARRA ST., 

BARANGAY LIBERTAD
LOCAL ACCESS ROAD 6,819,600              -                      6,819,600              6,819,600              6,819,600               6,819,600              COMPLETED 100%

AM-LA 2019 REGION XII SOUTH COTABATO SURALLAH BATCH 3
LOCAL ACCESS ROAD IN MALVAR ST., 

BARANGAY LIBERTAD
LOCAL ACCESS ROAD 5,887,400              -                      5,887,400              5,887,400              5,887,400               5,887,400              COMPLETED 100%

AM-PW 2019 REGION XII SOUTH COTABATO TAMPAKAN BATCH 2
EXPANSION OF POTABLE WATER SYSTEM 

IN BRGY. MALTANA

POTABLE WATER SUPPLY 

SYSTEM
1,517,000              -                      1,517,000              1,517,000              1,517,000               -                          ON-GOING 2%

AM-PW 2019 REGION XII SOUTH COTABATO TAMPAKAN BATCH 2
CONSTRUCTION OF POTABLE WATER 

SYSTEM IN BRGY. DANLAG

POTABLE WATER SUPPLY 

SYSTEM
2,500,000              -                      2,500,000              2,500,000              2,500,000               -                          ON-GOING 2%

AM-PW 2019 REGION XII SOUTH COTABATO TAMPAKAN BATCH 2
CONSTRUCTION OF POTABLE WATER 

SYSTEM IN BRGY. PALO 19

POTABLE WATER SUPPLY 

SYSTEM
1,400,000              -                      1,400,000              1,400,000              1,400,000               -                          ON-GOING 2%

AM-LA 2019 REGION XII SOUTH COTABATO TANTANGAN BATCH 1
LOCAL ACCESS ROAD (UPGRADING OF 

KULOT ROAD) IN POBLACION
LOCAL ACCESS ROAD 5,000,000              -                      5,000,000              5,000,000              5,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION XII SOUTH COTABATO TANTANGAN BATCH 1

LOCAL ACCESS ROAD (UPGRADING OF 

PUROK PAGLAUM BOUDARY ACACIA ROAD) 

IN BRGY. NEW ILOILO

LOCAL ACCESS ROAD 5,184,000              -                      5,184,000              5,184,000              5,184,000               -                          COMPLETED 100%

AM-LA 2019 REGION XII SOUTH COTABATO T'BOLI BATCH 1
CONCRETING OF EDWARDS - SUMBONG 

ROAD (CONCRETING OF BRGY. EDWARDS)
LOCAL ACCESS ROAD 9,182,000              -                      9,182,000              9,182,000              9,182,000               9,182,000              COMPLETED 100%

AM-PW 2019 REGION XII SOUTH COTABATO T'BOLI BATCH 1
IMPROVEMENT OF LEVEL III WATER 

SYSTEM (PIPELINES) IN BRGY. POBLACION

POTABLE WATER SUPPLY 

SYSTEM
2,000,000              -                      2,000,000              2,000,000              2,000,000               -                          COMPLETED 100%

AM-LA 2019 REGION XII SOUTH COTABATO TUPI BATCH 1

CONCRETING OF MAJOR MUNICIPAL ROADS 

CONNECTING TO THE NATIONAL HIGHWAY 

IN PUROKS 10A AND 11B, BRGY. 

POBLACION

LOCAL ACCESS ROAD 7,640,000              -                      7,640,000              7,640,000              7,640,000               6,099,151              ON-GOING 80%

AM-LA 2019 REGION XII SULTAN KUDARAT BAGUMBAYAN BATCH 1
CONCRETING OF LOCAL ACCESS ROAD  

ACCESS IN BARANGAY TITULOK
LOCAL ACCESS ROAD 5,987,000              -                      5,987,000              5,987,000              5,987,000               1,003,250              ON-GOING 50%

AM-DRR 2019 REGION XII SULTAN KUDARAT COLUMBIO BATCH 1
CONSTRUCTION OF MUNICIPAL DRUG 

REHABILITATION FACILITY IN BRGY. SUCOB
DRUG REHABILITATION CENTER 5,705,000              -                      5,705,000              5,705,000              5,705,000               3,980,741              ON-GOING 90%

AM-LA 2019 REGION XII SULTAN KUDARAT ESPERANZA BATCH 1

CONCRETING OF CORE LOCAL ROADS IN 

BRGY. POBLACION: PASCUA ST., WALING 

WALING ST., AND FLORE ST.

LOCAL ACCESS ROAD 8,311,000              -                      8,311,000              8,311,000              8,311,000               7,222,464              COMPLETED 100%

AM-LA 2019 REGION XII SULTAN KUDARAT ISULAN BATCH 1
CONCRETING OF DAPITAN ST., AT BRGY. 

KALAWAG I
LOCAL ACCESS ROAD 4,320,000              -                      4,320,000              4,320,000              4,320,000               4,320,000              COMPLETED 100%

AM-LA 2019 REGION XII SULTAN KUDARAT ISULAN BATCH 1
CONCRETING OF CUELLO ST., AT BRGY. 

KALAWAG II
LOCAL ACCESS ROAD 3,840,000              -                      3,840,000              3,840,000              3,840,000               3,840,000              COMPLETED 100%

AM-LA 2019 REGION XII SULTAN KUDARAT ISULAN BATCH 1
CONCRETING OF AUJERO ST., AT BRGY. 

KALAWAG III
LOCAL ACCESS ROAD 3,006,000              -                      3,006,000              3,006,000              3,006,000               3,006,000              COMPLETED 100%
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AM-LA 2019 REGION XII SULTAN KUDARAT KALAMANSIG BATCH 1
LOCAL ACCESS ROAD IN BRGY. DATU-ITO 

ANDONG
LOCAL ACCESS ROAD 5,614,000              -                      5,614,000              5,614,000              5,614,000               -                          ON-GOING 0%

AM-LA 2019 REGION XII SULTAN KUDARAT LAMBAYONG BATCH 1
CONCRETING OF PRES. SERGIO OSMEÑA 

AVENUE
LOCAL ACCESS ROAD 3,600,000              -                      3,600,000              3,600,000              3,600,000               3,589,519              COMPLETED 100%

AM-LA 2019 REGION XII SULTAN KUDARAT LAMBAYONG BATCH 1
CONCRETING OF PRES. JOSE LAURAL 

AVENUE
LOCAL ACCESS ROAD 3,600,000              -                      3,600,000              3,600,000              3,600,000               3,600,000              COMPLETED 100%

AM-LA 2019 REGION XII SULTAN KUDARAT LAMBAYONG BATCH 1
CONCRETING OF PRES. ELPIDIO QUIRINO 

AVENUE
LOCAL ACCESS ROAD 3,683,000              -                      3,683,000              3,683,000              3,683,000               3,672,848              COMPLETED 100%

AM-LA 2019 REGION XII SULTAN KUDARAT LEBAK BATCH 1

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN 

AURELIO F. FREIRES SR. 

LOCAL ACCESS ROAD 6,439,000              -                      6,439,000              6,439,000              6,439,000               4,237,163              COMPLETED 100%

AM-LA 2019 REGION XII SULTAN KUDARAT LUTAYAN BATCH 1 LOCAL ACCESS ROAD OF BRGY. TAMNAGLOCAL ACCESS ROAD 10,594,000            -                      10,594,000            10,594,000            10,594,000             -                          COMPLETED 100%

AM-LA 2019 REGION XII SULTAN KUDARAT PALIMBANG BATCH 4
CONCRETING OF 1 KM ROAD AT BRGY. 

POBLACION
LOCAL ACCESS ROAD 11,161,000            -                      11,161,000            11,161,000            11,161,000             -                          COMPLETED 100%

AM-LA 2019 REGION XII SULTAN KUDARAT PRESIDENT QUIRINOPENDING
LOCAL ACCESS ROAD IN BARANGAY 

MANGILALA
LOCAL ACCESS ROAD 5,456,000              -                      5,456,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 REGION XII SULTAN KUDARAT SENATOR NINOY AQUINOBATCH 1

UPGRADING OF LOCAL ACCESS ROAD WITH 

DRAINAGE IMPROVEMENT IN BRGY. 

KULAMAN

LOCAL ACCESS ROAD 10,259,000            -                      10,259,000            10,259,000            10,259,000             10,259,000            COMPLETED 100%

AM-LA 2019 CARAGA AGUSAN DEL NORTE BUENAVISTA BATCH 1 CORE LOCAL ACCESS ROAD - BARANGAY 1LOCAL ACCESS ROAD 10,564,000            -                      10,564,000            10,564,000            10,564,000             10,564,000            COMPLETED 100%

AM-LA 2019 CARAGA AGUSAN DEL NORTE CARMEN BATCH 3

UPGRADING OF VINAPLOR 

CIRCUMFERENCIAL BARANGAY ROAD WITH 

DRAINAGE CANAL IN VINAPLOR

LOCAL ACCESS ROAD 5,448,000              -                      5,448,000              5,448,000              5,448,000               5,448,000              COMPLETED 100%

AM-LA 2019 CARAGA AGUSAN DEL NORTE JABONGA BATCH 1 CONCRETING OF 350 L.M. IN POBLACIONLOCAL ACCESS ROAD 4,080,000              -                      4,080,000              4,080,000              4,080,000               4,080,000              ON-GOING 90%

AM-LA 2019 CARAGA AGUSAN DEL NORTE JABONGA BATCH 1
CONCRETING OF NRJ BALEGUIAN TO 

PUNTA GRASIA FMR
LOCAL ACCESS ROAD 5,688,000              -                      5,688,000              5,688,000              5,688,000               -                          UNDER PREPARATION 0%

AM-LA 2019 CARAGA AGUSAN DEL NORTE KITCHARAO BATCH 1

IMPROVEMENT OF ACCESS ROAD FROM 

JUNCTION DAANG MAHARLIKA (AGUSAN - 

SURIGAO SECTION IN BARANGAY 

CANAWAY TO BARANGAY SAN ISIDRO) - 

(0+320 - 0+727.5)

LOCAL ACCESS ROAD 6,653,000              -                      6,653,000              6,653,000              6,653,000               6,653,000              COMPLETED 100%

AM-LA 2019 CARAGA AGUSAN DEL NORTE LAS NIEVES BATCH 1
CORE LOCAL ACCESS ROAD (CONCRETING 

OF SAN ISIDRO - ROSARIO)
LOCAL ACCESS ROAD 10,295,000            -                      10,295,000            10,295,000            10,295,000             10,295,000            COMPLETED 100%

AM-LA 2019 CARAGA AGUSAN DEL NORTE MAGALLANES BATCH 3

UPGRADING OF LOCAL ACCESS ROAD OF 

PUROK 1, STO. NIÑO LEADING TO PUROK 6, 

BRGY. MARCOS, MADN

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 CARAGA AGUSAN DEL NORTE MAGALLANES BATCH 3
UPGRADING COASTAL ROAD OF PUROK 4, 

STO. NIÑO, MADN
LOCAL ACCESS ROAD 7,391,000              -                      7,391,000              7,391,000              7,391,000               7,391,000              COMPLETED 100%

AM-DRR 2019 CARAGA AGUSAN DEL NORTE NASIPIT BATCH 1

REHABILITATION/ IMPROVEMENT OF 

EXISTING BUILDING TO A MUNICIPAL DRUG 

REHABILITATION FACILITY IN TALISAY

DRUG REHABILITATION CENTER 1,825,000              -                      1,825,000              1,825,000              1,825,000               1,825,000              ON-GOING 5%

AM-LA 2019 CARAGA AGUSAN DEL NORTE NASIPIT BATCH 2 LOCAL ACCESS ROAD IN BRGY. TRIANGULOLOCAL ACCESS ROAD 9,500,000              -                      9,500,000              9,500,000              9,500,000               9,500,000              ON-GOING 0%

AM-LA 2019 CARAGA AGUSAN DEL NORTE REMEDIOS T. ROMUALDEZBATCH 1

CONSTRUCTION OF POB II NRJ - 

DALICANAN BRIDGE (CONSTRUCTION OF 

20LM FLAT SLAB BRIDGE).

LOCAL BRIDGES 7,273,000              -                      7,273,000              7,273,000              7,273,000               -                          DED PREPARATION 0%

AM-LA 2019 CARAGA AGUSAN DEL NORTE SANTIAGO BATCH 3

LOCAL ROAD UPGRADING (CONCRETING 

OF BABAG ST. - TAGBUYACAN ROAD 

(PHASE II)) 

LOCAL ACCESS ROAD 10,207,000            -                      10,207,000            10,207,000            10,207,000             10,207,000            COMPLETED 100%

AM-LA 2019 CARAGA AGUSAN DEL NORTE TUBAY BATCH 3

LOCAL ACCESS ROAD 

REHABILITATION/IMPROVEMENT IN 

POBLACION 2

LOCAL ACCESS ROAD 10,972,000            -                      10,972,000            10,972,000            10,972,000             10,972,000            ON-GOING 0%

AM-LA 2019 CARAGA AGUSAN DEL SUR BUNAWAN BATCH 1

UPGRADING FROM EARTH TO CONCRETE 

OF TAGBAYANBANG - BINAHANAN 

CIRCUMFERENTIAL ROAD, PHASE II

LOCAL ACCESS ROAD 7,201,000              -                      7,201,000              7,201,000              7,201,000               -                          DED PREPARATION 0%
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AM-LA 2019 CARAGA AGUSAN DEL SUR ESPERANZA BATCH 3
REHABILITATION OF MUNICIPAL ROADS IN 

POBLACION
LOCAL ACCESS ROAD 10,841,000            -                      10,841,000            10,841,000            10,841,000             10,841,000            ON-GOING 0%

AM-LA 2019 CARAGA AGUSAN DEL SUR LA PAZ BATCH 4 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 10,291,000            -                      10,291,000            10,291,000            10,291,000             -                          DED PREPARATION 0%

AM-LA 2019 CARAGA AGUSAN DEL SUR LORETO BATCH 4 CONSTRUCTION OF KASAPA BRIDGELOCAL BRIDGES 5,896,000              -                      5,896,000              5,896,000              5,896,000               -                          DED PREPARATION 0%

AM-LA 2019 CARAGA AGUSAN DEL SUR PROSPERIDAD BATCH 3
CONCRETING OF MAGSAYSAY ST. 

EXTENSION
LOCAL ACCESS ROAD 5,500,000              -                      5,500,000              5,500,000              5,500,000               5,500,000              ON-GOING 0%

AM-LA 2019 CARAGA AGUSAN DEL SUR PROSPERIDAD BATCH 3

CONCRETING OF ANTONIO TECSON ST. 

POBLACION, PROSPERIDAD, AGUSAN DEL 

SUR

LOCAL ACCESS ROAD 5,500,000              -                      5,500,000              5,500,000              5,500,000               5,500,000              ON-GOING 0%

AM-LA 2019 CARAGA AGUSAN DEL SUR ROSARIO BATCH 3
CONCRETING OF ROXAS STREET (D.O 

PLAZA AVENUE), POBLACION, RADS
LOCAL ACCESS ROAD 6,733,000              -                      6,733,000              6,733,000              6,733,000               -                          PROCUREMENT 0%

AM-LA 2019 CARAGA AGUSAN DEL SUR SAN FRANCISCO BATCH 5
LOCAL ACCESS ROAD IN BARANGAY 3 & 

BARANGAY STA. ANA
LOCAL ACCESS ROAD 7,810,000              -                      7,810,000              7,810,000              7,810,000               -                          PROCUREMENT 0%

AM-LA 2019 CARAGA AGUSAN DEL SUR SAN LUIS BATCH 1 LOCAL ACCESS ROAD IN NUEVO TRABAJOLOCAL ACCESS ROAD 10,371,000            -                      10,371,000            10,371,000            10,371,000             10,371,000            ON-GOING 13%

AM-PW 2019 CARAGA AGUSAN DEL SUR SANTA JOSEFA BATCH 2
EXPANSION OF LEVEL III WATER SYSTEM IN 

POBLACION

POTABLE WATER SUPPLY 

SYSTEM
10,337,000            -                      10,337,000            10,337,000            10,337,000             -                          PROCUREMENT 0%

AM-LA 2019 CARAGA AGUSAN DEL SUR SIBAGAT BATCH 1 LOCAL ACCESS ROAD IN BRGY. KIOYALOCAL ACCESS ROAD 6,820,000              -                      6,820,000              6,820,000              6,820,000               -                          DED PREPARATION 0%

AM-DRR 2019 CARAGA AGUSAN DEL SUR TALACOGON BATCH 4
CONSTRUCTION OF EVACUATION CENTER 

PHASE II AT DEL MONTE
EVACUATION CENTER 11,751,000            -                      11,751,000            11,751,000            11,751,000             11,751,000            ON-GOING 83%

AM-LA 2019 CARAGA AGUSAN DEL SUR TRENTO BATCH 1 UPGRADING OF KAMAGONG - ROSAL ST.LOCAL ACCESS ROAD 5,666,000              -                      5,666,000              5,666,000              5,666,000               -                          DED PREPARATION 0%

AM-LA 2019 CARAGA AGUSAN DEL SUR VERUELA BATCH 3

CONST./CONCRETING OF NRJ SINOBONG 

(TIPAYON)-STA. EMILIA LOCAL CORE ROAD 

ACCESS - PHASE II

LOCAL ACCESS ROAD 10,193,000            -                      10,193,000            10,193,000            10,193,000             -                          DED PREPARATION 0%

AM-LA 2019 CARAGA DINAGAT ISLANDS BASILISA BATCH 5
LOCAL ACCESS ROAD IN BARANGAY 

DIEGAS 
LOCAL ACCESS ROAD 10,052,000            -                      10,052,000            10,052,000            10,052,000             10,052,000            ON-GOING 40%

AM-LA 2019 CARAGA DINAGAT ISLANDS CAGDIANAO BATCH 3
CONSTRUCTION OF FARM TO MARKET 

ROAD FROM CABUNGA-AN TO TIGBAO
LOCAL ACCESS ROAD 11,304,000            -                      11,304,000            11,304,000            11,304,000             11,304,000            ON-GOING 69%

AM-LA 2019 CARAGA DINAGAT ISLANDS DINAGAT BATCH 1
CONCRETING OF LOCAL ACCESS ROAD 

(PUROK 3, BRGY. NEW MABUHAY) 
LOCAL ACCESS ROAD 9,926,000              -                      9,926,000              9,926,000              9,926,000               2,469,081              ON-GOING 0%

AM-LA 2019 CARAGA DINAGAT ISLANDS LIBJO BATCH 3
LOCAL ACCESS ROAD IN BRGY. ALBOR- 

SAN ANTONIO 
LOCAL ACCESS ROAD 10,824,000            -                      10,824,000            10,824,000            10,824,000             10,824,000            ON-GOING 81%

AM-LA 2019 CARAGA DINAGAT ISLANDS LORETO BATCH 4
CONCRETING OF CAMBINLIW - ESPERANZA 

ACCESS ROAD TO RORO PORT 
LOCAL ACCESS ROAD 6,459,000              -                      6,459,000              6,459,000              6,459,000               6,459,000              COMPLETED 100%

AM-LA 2019 CARAGA DINAGAT ISLANDS SAN JOSE BATCH 3

LOCAL ACCESS ROAD CONSTRUCTION - DM 

AVENUE, DON RUBEN INTERSECTION, 

HUGH TUVAR ST. 

LOCAL ACCESS ROAD 5,167,000              -                      5,167,000              5,167,000              5,167,000               3,745,169              PROCUREMENT 0%

AM-LA 2019 CARAGA DINAGAT ISLANDS TUBAJON BATCH 3
LOCAL ACCESS ROAD (ROAD CONCRETING) 

IN BARANGAY STA. CRUZ
LOCAL ACCESS ROAD 7,611,000              -                      7,611,000              7,611,000              7,611,000               7,611,000              ON-GOING 55%

AM-PW 2019 CARAGA SURIGAO DEL NORTEALEGRIA BATCH 4
EXPANSION OF LEVEL III WATER SYSTEM IN 

BRGY BUDLINGIN

POTABLE WATER SUPPLY 

SYSTEM
6,098,000              -                      6,098,000              6,098,000              6,098,000               -                          ON-GOING 60%

AM-LA 2019 CARAGA SURIGAO DEL NORTEBACUAG BATCH 3 CORE LOCAL ACCESS ROAD IN POBLACION LOCAL ACCESS ROAD 6,072,000              -                      6,072,000              6,072,000              6,072,000               6,072,000              ON-GOING 0%

AM-LA 2019 CARAGA SURIGAO DEL NORTEBURGOS BATCH 3 CORE LOCAL ACCESS ROAD IN POBLACION LOCAL ACCESS ROAD 5,100,000              -                      5,100,000              5,100,000              5,100,000               5,100,000              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL NORTECLAVER BATCH 3
LOCAL ACCESS ROAD IN BRGY. 

MAGALLANES
LOCAL ACCESS ROAD 11,135,000            -                      11,135,000            11,135,000            11,135,000             9,828,067              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL NORTEDAPA BATCH 3 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 6,259,000              -                      6,259,000              6,259,000              6,259,000               6,259,000              COMPLETED 100%

AM-DRR 2019 CARAGA SURIGAO DEL NORTEDEL CARMEN BATCH 2
PROCUREMENT OF DRR RELATED 

EQUIPMENT
DRR RELATED EQUIPMENT 4,979,000              -                      4,979,000              4,979,000              4,979,000               4,979,000              ON-GOING 75%

AM-LA 2019 CARAGA SURIGAO DEL NORTEGENERAL LUNA BATCH 5

REHABILITATION OF LOCAL ACCESS ROAD 

WITH DRAINAGE IMPROVEMENT IN BRGY. 

POBLACION II - BRGY. POBLACION IV

LOCAL ACCESS ROAD 10,803,000            -                      10,803,000            10,803,000            10,803,000             -                          UNDER PREPARATION 0%

AM-LA 2019 CARAGA SURIGAO DEL NORTEGIGAQUIT BATCH 3 LOCAL ACCESS ROAD IN BRGY. ALAMBIQUELOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               3,504,703              COMPLETED 100%
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AM-LA 2019 CARAGA SURIGAO DEL NORTEGIGAQUIT BATCH 3 LOCAL BRIDGE IN BRGY. IPIL LOCAL BRIDGES 1,030,000              -                      1,030,000              1,030,000              1,030,000               607,208                 COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL NORTEMAINIT BATCH 1
LOCAL ROAD UPGRADING AT BRGY. SAN 

FRANCISCO
LOCAL ACCESS ROAD 3,220,000              -                      3,220,000              3,220,000              3,220,000               3,220,000              COMPLETED 100%

AM-PW 2019 CARAGA SURIGAO DEL NORTEMAINIT BATCH 4
EXPANSION OF WATER SUPPLY LEVEL III IN 

PACO

POTABLE WATER SUPPLY 

SYSTEM
1,600,000              -                      1,600,000              1,600,000              1,600,000               -                          COMPLETED 100%

AM-PW 2019 CARAGA SURIGAO DEL NORTEMAINIT BATCH 4
EXPANSION OF WATER SUPPLY LEVEL III IN 

BRGY. BINGA

POTABLE WATER SUPPLY 

SYSTEM
700,000                 -                      700,000                 700,000                 700,000                  -                          COMPLETED 100%

AM-PW 2019 CARAGA SURIGAO DEL NORTEMAINIT BATCH 4
REHABILITATION OF LEVEL III WATER 

SYSTEM IN BRGY. SAN ISIDRO

POTABLE WATER SUPPLY 

SYSTEM
800,000                 -                      800,000                 800,000                 800,000                  -                          COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL NORTEMALIMONO BATCH 4
UPGRADING OF LOCAL ACCESS ROAD IN 

BINOCARAN 
LOCAL ACCESS ROAD 4,972,000              -                      4,972,000              4,972,000              4,972,000               4,972,000              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL NORTEPILAR BATCH 4
LOCAL ACCESS ROAD AT BARANGAY 

KATIPUNAN, PILAR, SURIGAO DEL NORTE
LOCAL ACCESS ROAD 4,800,000              -                      4,800,000              4,800,000              4,800,000               4,800,000              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL NORTEPLACER BATCH 4

REHABILITATION / CONCRETING OF LOCAL 

ACCESS ROAD AT SAN ISIDRO ANISLAGAN 

ROAD

LOCAL ACCESS ROAD 11,017,000            -                      11,017,000            11,017,000            11,017,000             11,017,000            ON-GOING 0%

AM-LA 2019 CARAGA SURIGAO DEL NORTESAN BENITO PENDING LOCAL ACCESS ROAD IN BRGY. TALISAY LOCAL ACCESS ROAD 5,128,000              -                      5,128,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 CARAGA SURIGAO DEL NORTESAN FRANCISCO BATCH 5 LOCAL ACCESS ROAD IN BRGY. POBLACIONLOCAL ACCESS ROAD 4,899,000              -                      4,899,000              4,899,000              4,899,000               4,899,000              ON-GOING 50%

AM-PW 2019 CARAGA SURIGAO DEL NORTESAN ISIDRO BATCH 3
EXPANSION OF WATER SYSTEM IN BRGY. 

DEL CARMEN

POTABLE WATER SUPPLY 

SYSTEM
9,858,000              -                      9,858,000              9,858,000              9,858,000               -                          COMPLETED 100%

AM-PW 2019 CARAGA SURIGAO DEL NORTESANTA MONICA BATCH 3
IMPROVEMENT OF LEVEL III WATER 

SYSTEM IN LIBONGCOGON, MABUHAY

POTABLE WATER SUPPLY 

SYSTEM
2,918,000              -                      2,918,000              2,918,000              2,918,000               -                          COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL NORTESANTA MONICA BATCH 4
UPGRADING OF LOCAL ACCESS ROAD, 

RIZAL, STA. MONICA, SURIGAO DEL NORTE 
LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL NORTESANTA MONICA BATCH 4

UPGRADING OF LOCAL ACCESS ROAD, 

ALEGRIA, STA. MONICA, SURIGAO DEL 

NORTE 

LOCAL ACCESS ROAD 4,000,000              -                      4,000,000              4,000,000              4,000,000               4,000,000              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL NORTESISON BATCH 3
CONCRETING OF LOCAL ACCESS ROAD 

WITH DRAINAGE IN BARANGAY MAYAG
LOCAL ACCESS ROAD 5,198,000              -                      5,198,000              5,198,000              5,198,000               5,198,000              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL NORTESOCORRO BATCH 3
CONSTRUCTION OF GUMA EXTENSION 

STREET
LOCAL ACCESS ROAD 4,871,000              -                      4,871,000              4,871,000              4,871,000               -                          PROCUREMENT 0%

AM-LA 2019 CARAGA SURIGAO DEL NORTETAGANA-AN BATCH 4
OPENING/CONCRETING OF LOCAL ACCESS 

ROAD AT BRGY. LAUREL, TAGANA-AN, SDN
LOCAL ACCESS ROAD 10,796,000            -                      10,796,000            10,796,000            10,796,000             -                          ON-GOING 0%

AM-LA 2019 CARAGA SURIGAO DEL NORTETUBOD BATCH 5
IMROVEMENT OF LOCAL BRIDGE IN 

BARANGAY SAN PABLO
LOCAL BRIDGES 6,060,000              -                      6,060,000              6,060,000              6,060,000               6,060,000              ON-GOING 35%

AM-LA 2019 CARAGA SURIGAO DEL SUR BAROBO BATCH 5
UPGRADING OF LOCAL ACCESS ROAD IN 

BRGY. POBLACION 
LOCAL ACCESS ROAD 6,796,000              -                      6,796,000              6,796,000              6,796,000               -                          PROCUREMENT 0%

AM-DRR 2019 CARAGA SURIGAO DEL SUR BAYABAS BATCH 2 PURCHASE  OF DRR RESCUE VEHICLEDRR RELATED EQUIPMENT 5,185,000              -                      5,185,000              5,185,000              5,185,000               5,185,000              DED PREPARATION 0%

AM-LA 2019 CARAGA SURIGAO DEL SUR CAGWAIT BATCH 3
OPENING OF TUBO-TUBO TO CASURUCAN 

FARM TO MARKET ROAD
LOCAL ACCESS ROAD 9,032,000              -                      9,032,000              9,032,000              9,032,000               9,032,000              ON-GOING 0%

AM-LA 2019 CARAGA SURIGAO DEL SUR CANTILAN PENDING LOCAL ACCESS ROAD IN BRGY. LININTI-AN LOCAL ACCESS ROAD 6,918,000              -                      6,918,000              -                          -                          -                          NO FUND RELEASED 0%

AM-LA 2019 CARAGA SURIGAO DEL SUR CARMEN BATCH 1

LOCAL ACCESS ROAD FROM BARANGAY 

SAN VICENTE TO POBLACION FARM TO 

MARKET ROAD

LOCAL ACCESS ROAD 9,920,000              -                      9,920,000              9,920,000              9,920,000               9,920,000              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL SUR CARRASCAL BATCH 3
LOCAL ACCESS ROAD IN BARANGAY 

GAMUTON
LOCAL ACCESS ROAD 5,064,000              -                      5,064,000              5,064,000              5,064,000               5,064,000              COMPLETED 100%

AM-DRR 2019 CARAGA SURIGAO DEL SUR CORTES BATCH 1
EXPANSION OF EVACUATION CENTER IN 

BURGOS
EVACUATION CENTER 5,346,000              -                      5,346,000              5,346,000              5,346,000               5,346,000              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL SUR HINATUAN BATCH 1
ROAD CONCRETING IN BRGY. LACASA, 

MAHARLIKA & STO. NIÑO
LOCAL ACCESS ROAD 11,281,000            -                      11,281,000            11,281,000            11,281,000             11,281,000            COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL SUR LANUZA BATCH 5
LOCAL ACCESS ROAD IN BARANGAY 

BOCAWE
LOCAL ACCESS ROAD 4,847,000              -                      4,847,000              4,847,000              4,847,000               -                          DED PREPARATION 0%
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AM-LA 2019 CARAGA SURIGAO DEL SUR LIANGA BATCH 3

CONCRETING OF SECTION CORNER RIZAL 

ST. - PUBLIC MARKET ROAD - LUNA ST. - 

FERNAN ST.

LOCAL ACCESS ROAD 9,899,000              -                      9,899,000              9,899,000              9,834,232               9,834,232              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL SUR LINGIG BATCH 4
CONCRETING OF ACCESS ROAD AT KM 51, 

MAHAYAHAY, LINGIG, SDS
LOCAL ACCESS ROAD 9,940,000              -                      9,940,000              9,940,000              9,940,000               9,940,000              COMPLETED 100%

AM-LA 2019 CARAGA SURIGAO DEL SUR MADRID BATCH 1
LOCAL ACCESS ROAD IN BRGY. QUIRINO 

(PROJECT 1)
LOCAL ACCESS ROAD 4,500,000              -                      4,500,000              4,500,000              4,500,000               4,500,000              ON-GOING 0%

AM-LA 2019 CARAGA SURIGAO DEL SUR MADRID BATCH 1
LOCAL ACCESS ROAD IN BRGY. QUIRINO 

(PROJECT 2)
LOCAL ACCESS ROAD 6,271,000              -                      6,271,000              6,271,000              6,271,000               6,271,000              ON-GOING 0%

AM-LA 2019 CARAGA SURIGAO DEL SUR MARIHATAG BATCH 3
REHABILITATION AND IMPROVEMENT OF 

BRGY. POBLACION LOCAL ACCESS ROAD
LOCAL ACCESS ROAD 10,840,000            -                      10,840,000            10,840,000            10,840,000             -                          DED PREPARATION 0%

AM-PW 2019 CARAGA SURIGAO DEL SUR SAN AGUSTIN BATCH 3

REHABILITATION/ IMPROVEMENT OF LEVEL 

III WATER SYSTEM IN BRGY OTEIZA - BRGY 

STO NIÑO

POTABLE WATER SUPPLY 

SYSTEM
9,760,000              -                      9,760,000              9,760,000              9,760,000               5,698,744              ON-GOING 1%

AM-LA 2019 CARAGA SURIGAO DEL SUR SAN MIGUEL BATCH 5 LOCAL ACCESS ROAD IN SAN ROQUELOCAL ACCESS ROAD 10,103,000            -                      10,103,000            10,103,000            10,103,000             -                          DED PREPARATION 0%

AM-LA 2019 CARAGA SURIGAO DEL SUR TAGBINA BATCH 5 LOCAL ACCESS ROAD IN POBLACIONLOCAL ACCESS ROAD 5,402,000              -                      5,402,000              5,402,000              5,402,000               5,402,000              ON-GOING 0%

AM-LA 2019 CARAGA SURIGAO DEL SUR TAGO BATCH 1

CORE LOCAL ACCESS ROAD (UPGRADING 

OF LOCAL ROAD AT BRGY. CAYALE, TAGO, 

SURIGAO DEL SUR)

LOCAL ACCESS ROAD 10,020,000            -                      10,020,000            10,020,000            10,020,000             10,020,000            ON-GOING 50%

11,714,133,013     54,865,503         11,659,267,526     11,412,118,016     9,566,865,370        5,396,170,643       
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