

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

Department : Department of the Interior and Local Government (DILG)  
Agency : Office of the Secretary  
Operating Unit: <not applicable>  
Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
<b>Part A: (as submitted online)</b>													
<b>I. OPERATIONS</b>													
<b>Organizational Outcome:</b>													
- Local Governance Improved													
<b>Program 1:</b>													
Local Government Empowerment Program													
<b>Outcome Indicator:</b>													
- Percentage of assisted LGUs that are implementing relevant policies, plans, programs/projects and/or systems on various governance areas		10% of 1,592 PCMs (excluding BARMM)	25% of 1,592 PCMs (excluding BARMM)	40% of 1,592 PCMs (excluding BARMM)	50% of 1,592 PCMs (excluding BARMM)	50% of 1,592 PCMs (excluding BARMM)	77.6% or 1236 of 1592 PCMs	89.4% or 1424			89.4% or 1424 of 1592 PCMs	64.4% or 1,026 PCMs	
<b>Output Indicator:</b>													
- Number of LGUs provided with pertinent capacity-building/TA services on various governance areas		1,592 PCMs (excluding BARMM)	1,592 PCMs (excluding BARMM)	1,592 PCMs (excluding BARMM)	1,592 PCMs (excluding BARMM)	1,592 PCMs (excluding BARMM)	1,564 PCMs	1564 PCMs			1,564 PCMs	26 PCMs	
<b>Program 2:</b>													
Local Government Performance Oversight and Recognition and Incentives Program													
<b>Outcome Indicators:</b>													
- Percentage of LGUs that consistently receive awards/incentives for good local governance					10% of 1,653 PCMs	10% of 1,653 PCMs							
- Percentage of LGUs that passed the criteria for good governance				15% of 1,653 PCMs		15% of 1,653 PCMs							
<b>Output Indicators:</b>													
- Number of LGUs provided with recognition/incentives in accordance to set timelines					All SGLG passers /PCF qualifiers	All SGLG passers /PCF qualifiers							
- Number of LGUs assessed on good local governance			1,653 LGUs			1,653 LGUs		*					*SGLG Assessment was suspended due to COVID-19 pandemic, instead pilot testing of the enhanced tool shall be conducted in 2nd Semester

BAR 1

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

Department : Department of the Interior and Local Government (DILG)

Agency : Office of the Secretary

Operating Unit: &lt;not applicable&gt;

Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
<b>PART B:</b>													
<b>Major Programs/Projects:</b>													
<b>I. LOCAL GOVERNMENT EMPOWERMENT PROGRAM</b>	0100000000000												
<b>1.1 Supervision and Development of Local Governments (ROs - regular funds)</b>	310100100001000												
- No. of LGUs provided with technical assistance on accountable, transparent, participative and effective local governance		1,592 PCMs (excluding BARMM)	1,592 PCMs (excluding BARMM)	1,592 PCMs (excluding BARMM)	1,592 PCMs (excluding BARMM)	1,592 PCMs (excluding BARMM)	1,482 PCMs	0 PCMs			1,482 PCMs	(110)	
<b>1.2 Strengthening of Peace and Order Councils (POCs)</b>	0100100002000												
- No. of LGUs monitored and evaluated on their POPSF PCMs Physical and Financial Plan													
* FY 2020 Plan		1,086	629			1,715	1,266	1,715			1,715	629	
* FY 2021 Plan				1,086	629	1,715							
- No. of policy formulated		1	1	1	1	4	1	2			3	0	
- Orientation and workshop on New POC Audit Policy conducted		1				1	**				**	(2)	Orientation Workshop on POC Performance Audit was postponed due to the pandemic instead. The POC Conducted Workshop on 7-8
- POC Performance Audit conducted				1 (2020 Performance)		1 (2020 Performance)							
- Joint National Peace and Order Council (NPOC) and Regional Peace and Order Council (RPOC) meetings conducted			1		1	2		**					*Moved to 2nd semester due to conflict of sched of participants.

BAR 1

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

Department : Department of the Interior and Local Government (DILG)  
Agency : Office of the Secretary  
Operating Unit: <not applicable>  
Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
<b>Locally-Funded Projects:</b>													
<b>1.3 Support for Local Governance Program (SLGP)</b>	0100200004000												
- No. of Townhall Meetings conducted				79		79							
- No. of citizens attended the virtual townhall meetings				10,000 citizens		10,000 citizens							
- No. of LGUs coached and mentored on CDP formulation			14			14		**					**Moved to 3rd Quarter
- No. of Provinces oriented on Enhanced CDP Assessment Tool			76			76		**					**Moved to 3rd Quarter
- No. of LGUs capacitated on Strengthening CSO Participation in the LDC				40		40							
- No. of CSOs capacitated				320		320							
- No. of module/ session guide developed on institutionalizing Gender Responsive Local Governance			1			1		**					1. BLGD opted to drop the modules pending preparation of AVP for the session guides. 2. Orientation was moved to Q3 based on the consultation with ROs.
- No. of Round Table Discussions with Partner Agencies conducted to support further fiscal decentralization		5	5	5	5	20	5	3			8	3	



**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

BAR 1

Department : Department of the Interior and Local Government (DILG)

Agency : Office of the Secretary

Operating Unit: <not applicable>

Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
<b>1.4 Civil Society Organization/Peoples Participation Partnership Program</b>	0100200005000												
- No. of LRI Teams trained		20 LRI teams trained				20 LRI teams trained	**	20 LRI teams trained			20 LRI teams trained	0	
		4 LRI trainings				4 LRI trainings		4 LRI trainings			4 LRI trainings		
- No. of Municipalities undergone the Service Delivery Baseline Data Collection (SBDC)		20 municipalities				20 muns.	20 municipalities				20 municipalities	0	
- No. of Utilization Conferences conducted				20		20							
- No. of CSO-PPPP National Summit conducted					1	1							
- No. of CSIS Roundtable Discussion conducted					2	2							
<b>1.5 Improve LGU Competitiveness and Ease of Doing Business</b>	0100200007000												
- No. of LGUs advocated in Electronic/ Integrated EPLS for LGUs			95	7		102		95			95	0	
- No. of LGUs oriented and capacitated on Electronic/Integrated Business Permit and Licensing System (eBPLS/IBPLS)								102			102		
- No. of LGUs oriented and capacitated on Streamlining Building Permit and Certificate of Occupancy (BPCO)			90	10		100		100			100	10	
- No. of LGUs oriented on Integration of Barangay Clearance in LGU Permitting Processes			75	5		80		189			189	114	
- No. of LGUs oriented and capacitated on Rationalization of Fees and Charges (RFC)								314					

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

BAR 1

Department : Department of the Interior and Local Government (DILG)

Agency : Office of the Secretary

Operating Unit: <not applicable>

Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
- No. of LGUs capacitated on Local Revenue Code (LRC)				80		80		50					
- No. of LGUs oriented on Shared Passive Telecommunications Tower Infrastructure (PTTIs) and Pass Thru Fees			80			80		**			**	(8C)	*moved to 3rd quarter
- No. of LGUs capacitated on Streamlining of LGU Systems and Procedures				145		145							
- No. of LGUs capacitated on Repeal of Regulatory Policies			80			80		524			524	444	
- No. of LGUs oriented on the BPLS and BPCO Online Monitoring System (OMS)		100	100			200	*	100			100	(100)	*1st Quarter activity was postponed due to ongoing refinement of the online monitoring system
- No. of LGUs capacitated on the Local Economic Development and Workforce Development Programs				61		61							
<b>1.5 911 Emergency Services</b>	0100200011000												
- of emergency calls responded to and reported to appropriate responders and accredited Local Call Centers		95%	95%	95%	95%	95%	100%	95%			98%	2.5%	Actual accomplishment is 2.5% above target
- No. of Commissions Conference conducted		1	1	1	1	4	1	1			2	0	
- No. of inspiring stories documented							1	1			2	0	
<b>1.6 Anti-Illegal Drugs Information System</b>	0100200025000												
- % of ICT equipment procured		100%				100%	99.75%	100%			100.00%	0	
- % of Software procured		100%				100%	90.53%	100%			100.00%	0	
- AIDIS Portal enhanced (Offenders Dashboard Integration)			100%			100%							

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

BAR 1

Department : Department of the Interior and Local Government (DILG)

Agency : Office of the Secretary

Operating Unit: <not applicable>

Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
- No. of Internet Leased Line connected to PNP Data Center		1	(1)	(1)	(1)	1	1	1			1	0	
<b>1.7 Executive Information System</b>	0100200031000												
- Systems developed/enhanced													
a) Performance Monitoring Dashboard													
b) EIS Web Portal			100%			100%		100%			100%	0	
c) EIS Mobile Application													
d) Social /melioration Monitoring System - Dashboard				1		1							
e) EIS Dashboard (ICT Software)				1		1							
- BI Software subscribed				1		1							
- GIS Map Subscribed			1			1		**					**Moved to 4th Quarter
<b>1.8 LAN, WAN and IP Telephony Expansion</b>	0100200032000												
- % of ICT equipment procured		100%				100%		23%			23%	(77%)	
- No. of software subscribed (VM Ware, Backup and Recovery Solution)		2				2	2				2	0	
- No. of SMS/GMS gateway subscribed		16	(16)	(16)	(16)	16	16	(16)			16	0	
- % of ICT equipment repaired and maintained (Central Office)		38%	25%	12%	25%	100%	0	63%			63%	0%	
<b>1.9 Enhanced Comprehensive Local Integration Program (E-CLIP)</b>	0100200033000												
- No. and % of Former Rebels and Former Violent Extremists provided with the following assistance:		100% of request received	100% of request received	100% of request received	100% of request received	100% of request received	100% of request received	100% of request received			100% of request received	0	
a) Immediate Assistance							957	235			1192		
b) Firearms Remuneration to FR's turned-in Firearms							207	18			225		
c) Livelihood Assistance							544	152			696		



**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

BAR 1

Department : Department of the Interior and Local Government (DILG)

Agency : Office of the Secretary

Operating Unit: <not applicable>

Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
- No. and % of receiving units provided with Reintegration Assistance		100% of request received	100% of request received	100% of request received	100% of request received	100% of request received	100% or 923 of request received	100% of 130 of request received			100% or 1,053 of request received	0	
- No. of the revised ECLIP Policies and Guidelines issued		1				1	**				0	(1)	** Moved to 3rd Quarter
<b>1.10 Capacitating LGUs on Resettlement Governance</b>	0100200034000												
- No. of LGUs oriented on the Survey on Planning and Shelter Development			5	10		15		**					Change in modality of the roll-out of the assessment due to varying quarantine restrictions per region
- No. of LGUs capacitated on the RG Course Module					1	1							
- No. of LGUs capacitated on the SP Guidebook					1	1							
- No. of Resettlement Sites with developed/ updated Resettlement and Relocation Action Plan (RRAP)			10			10		14			14	(4) (excess)	actual accomplishment is 40% above target
- National Summit on SDG 11: Sustainable Cities and Communities conducted					1	1							
- No. of resettlement sites inspected and monitored		30	(30)	(30)	(30)	30	14	**			14	(16)	The site inspection was only conducted in the LGUs of RA4. The
<b>1.11 Advocacy and Capacity Building for Local Institutions on Women and Children</b>	0100200047000												
- No. of barangays capacitated in addressing Trafficking In Persons (TIP) and Gender-Based Violence (GBV)				525 brgy from 6 cities/justice zones		525 brgy from 6 cities/justice zones							
- No. of LCPC members from the 6 cities/ justice zones capacitated on the formulation				6		6							

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

BAR 1

Department : Department of the Interior and Local Government (DILG)  
Agency : Office of the Secretary  
Operating Unit: <not applicable>  
Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
of Comprehensive Local Juvenile Intervention Program (CLJIP)  - No. of BCPC members of 60 barangays under justice zones capacitated in handling children at risk and children in conflict with the law (CICL) and formulation of CLJIP				60		60							
<b>1.12 Barangay Tanod Skills Enhancement</b> - No. of barangays covered by roll-out training on Barangay Skills Enhancement	0100200053000		525			525		**			0	(525)	**Conduct of Roll Out Training (ROT) is ongoing
- No. of barangays provided with copy of the Barangay Tanod Enhanced Guidebook		12,000				12,000	*				0	(12,000)	Procurement documents submitted to GSD, however, procurement was put on hold in the 1st Qtr as the GSD was closed subject
- No. of activity conducted for the Online TOT-Batch 2 on Brgy Tanod Skills Enhancement				1		1							
<b>1.13 Philippine Anti-Illegal Drugs Strategy (PADS)</b> - No. of policies issued	0100200054000	2		1		3	2				2	0	Policy released: MC 2021-001 and MC 2021-027
- No. of LGUs trained on BADAC Strengthening			1,602			1,602		Moved to 3rd Qtr					
- No. of brgy's trained on BADAC Strengthening				21,023		21,023							
- No. of LGUs trained on PADS Anti-Illegal drug Policies and DILG ADAC FMS System			1,715			1,715		1715			1,715	0	
- No. of barangays audited on BADAC			37,840			37,840		32,020			32,020	5,820	
- No. of LGUs audited on ADAC				1,715		1,715							
<b>1.14 Communicating for Perpetual end to Extreme violence and forming Alliance towards positive Change and Enriched communities (C4PEACE)</b>													



**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

BAR 1

Department : Department of the Interior and Local Government (DILG)

Agency : Office of the Secretary

Operating Unit: <not applicable>

Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)	13	14
- No. of barangays implemented the RCSP		1,257	335	(1,592)	(1,592)	1,592	1256	1,322			1,322	270	A total of 1,256 barangays have completed and are ongoing in the phases of implementation.
- No. of HUCs/cities and provinces with convergence, sectoral forums and dialogue and solution-seeking activities conducted		120	(120)	(120)	(120)	120	6	26			32	(86)	Funds for the implementation of CUCPD were already downloaded to respective targets. However, funding utilization and conduct of activities were put on hold per unnumbered Memorandum dated.
<b>1.15 Preventing and Countering Violent Extremism and Insurgency (PCVE)</b>													
- No. of series of meetings conducted on CBRN in collaboration with selected CSOs and Academes		1	1	1	1	4	1	1			2	0	
- No. of capacity development activity conducted for the implementation of CBRN			1	1		2		1			1	0	
- No. of barangays disseminated with IEC materials related to PCVE, CBRN and Covid Prevention								2000			2000		
- No. of trainings/workshops conducted for the cascading of the module developed on Localized Governance for Marawi City			12			12		**			0	(12)	** Moved to 3rd Quarter
- No. of CSBP RWG Meetings conducted				13	4	17 (1 per region)							
- KIAW/IA and KIPOWIPO beneficiaries from the AFP, PNP, BJMP, BFP and PCG Personnel Provided financial assistance								135			135		
- No. of inspections on AFP and PNP Housing sites inspected to be ready for immediate transfer to beneficiaries				9	4	13							

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

BAR 1

Department : Department of the Interior and Local Government (DILG)  
Agency : Office of the Secretary  
Operating Unit: <not applicable>  
Organization Code (UACS) : 14 001 01 00000

Organization Code (UACS) : 14002 02 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
<b>1.16 LGU Information Management Program</b>													
- Systems developed													
a) LGU Project Implementation Management System				50%	100%	100%							
b) LGU Telo Permit Monitoring		50%	50%			100%	50%	100%			100%		
c) Asset Management System				50%	100%	100%							
d) E-Quality Management System-Phase 2		50%	100%			100%	50%	100%			100%		
- Systems enhanced													
a) Subaybayan		100%				100%	*	100%			100%		*Enhancement of SubayBAYAN, LOOMS and SGLGB still on-going, due to prioritization of the development of Vaccine Monitoring System (for LGUs) and DILG Vaccine Monitoring System)
b) E-CLIP		100%				100%	100%	100%			100%		
c) Local Officials Case Monitoring System		100%				100%	*	100%			100%		
d) Seal of Good Local Governance for Barangays		100%				100%	*	100%			100%		
e) Barangay Profile Module				100%		100%							
f) Barangay Officials Profile Module				100%		100%							
g) DILG Intranet		25%	50%	75%	100%	100%	25%	50%			50%		
h) Document Management System (DMS)		25%	50%	75%	100%	100%	25%	50%			50%		
i) Human Resource Information System (HRIS)		25%	50%	75%	100%	100%	25%	50%			50%		
- % of ICT Equipment procured			100%			100%							
- Cloud software subscription		1	(1)	(1)	(1)	1					0	(1)	Still in consultation with UNDP for the details of purchase request (PR)
<b>1.17 Decentralization and Constitutional Reform Advocacy Campaign (CORE)</b>													
a. Workshop Series on LGU Assessment for Decentralization													
- No. of workshops conducted			1	1	1	3	*	3			3	2	
- No. of LGUs assessed		5	10	10		25		40			40	25	
b. Forum Series on Decentralization and Constitutional Reform with CSOs, Leagues and NGAs													
- No. of CSOs, Leagues and NGAs oriented				10 (5 fora)	10 (5 fora)	20 (10 fora)		10			10		

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

BAR 1

Department : Department of the Interior and Local Government (DILG)

Agency : Office of the Secretary

Operating Unit: <not applicable>

Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
c. Workshop Series on Strategic Communications - No. of Strategic Communications Workshop conducted - No. of PRs and communication materials published				3	2	5	12	11			23		
d. Press Conference/Kapitan - No. of Press Conference conducted				1		1	5	4 (with 10 Press participants)			10		
<b>1.18 Support to COVID-19 Contact Tracing Operations</b>													
- No. of Contact Tracers Hired in the Regional Office		15,000				15,000	14,490	14,490			14,490	(510)	All Regions have 100% achieved their recruitment and deployment except for BARMM, due to some administrative constraint in consideration with their autonomy.
<b>1.19 Purchase and Distribution of Barangay Handbooks: Advocacy Campaign</b>													
- No. of barangay officials provided with the barangay handbook			5,000			5,000		**				(5,000)	** Moved to 2nd Semester Adjusted dates due to late release of SARO
<b>1.20 Monitoring and Evaluation on Assistance to LGUs (MEALGU)</b>													
<b>a. Support to Barangay Development Planning (SBDP)</b>													
- No. of policies issued		3				3	3				3	0	
- No. of Provinces assisted in the preparation of administrative and technical documentary requirements		40				40	40				40	0	



**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

BAR 1

Department : Department of the Interior and Local Government (DILG)  
Agency : Office of the Secretary  
Operating Unit: <not applicable>  
Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
- No. of projects monitored and evaluated		2,400	(2,400)	(2,400)	(2,400)	2,400	1460	2,314			2,314	(86)	The number of projects did not reach its target due to some unexpected circumstances in the field such as the request of the field officers to allot extra time in validating the said projects and in order to resolve issues concerning the projects such as issuance of Free and Prior Informed Consent, Road Right of Way, among others.
- No. of DILG personnel capacitated on project monitoring and evaluation		412	(412)	(412)	(412)	412	826	699			1525	1,113	Conducted series of virtual orientation last 23, 24 and 26 February 2021 to capacitate the
<b>b. Financial Assistance to LGUs (FALGU)</b>													
- % of LGUs with fund release monitored and evaluated		100%	(100%)	(100%)	(100%)	100%	80%	100% of 1,275 LGUs			100% of 1,275 LGUs		
- % of LGUs provided with technical assistance in project implementation of FALGU projects			100%	100%	100%	100%		100% of 602 LGUs			100% of 602 LGUs		
- No. of LGUs trained on DED preparation for local roads		50	150	150	100	450	47	177			224	24	
- No. of LGUs trained on Enhanced QAAR Tools								419			419		
- No. of LGUs trained on preparation of Municipal Water Supply and Sanitation Master Plan													
Phase I- Sector Assessment			83			83		101			101	18	
Phase II- Sector Planning				161		161							
- No. of LGUs trained on Strengthening of Water Service Providers			60	151	109	320		60			60		
<b>c. CMGP, Assistance to Cities, DRRAP to LGUs</b>													
- No. of LGUs provided with technical assistance on project preparation													
* DRRP for LGUs		629	(629)	698	(698)	698	650	696			696	67	
* CMGP		12 Prov	13 Prov			13 Prov	13	13				1	
* Assistance to Cities		5 Cities	10 Cities			20 Cities	20	20			20	15	

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

BAR 1

Department : Department of the Interior and Local Government (DILG)

Agency : Office of the Secretary

Operating Unit: <not applicable>

Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
- No. of LGUs oriented on the implementation Guidelines of CMGP, AC and DRRAP		135 LGUs in 16 ROs	542			677	16	16			16 ROs		The CO has oriented 16 ROs on the Guidelines of CMGP, AC and DRRAP. While the DRRAP were.
- Percentage of LGUs monitored on their compliance to documentary requirements for fund release													
* DRRP for LGUs		80%	100%			100%	100%	100%			100%		
* CMGP		80%	100%			100%	92%	100%			100%		
* Assistance to Cities		80%	100%			100%	*	100%			100%		*Still awaiting for DILG-ROs' submission of proposed eligible projects of LGUs for the release of fund.
- Percentage of LGUs with fund release monitored		100%	(100%)	(100%)	(100%)	100%	100%				100%		
- No. of LGUs trained on Unified Mapping System		200	201			401	*	177			177	(224)	Training will start in 2nd qtr 2021
<b>II. LOCAL GOVERNMENT PERFORMANCE OVERSIGHT AND RECOGNITION AND INCENTIVES PROGRAM</b>													
<u>Locally-Funded Projects:</u>													
<b>2.1 Local Governance Performance Management Program-Seal of Good Local Governance Incentive Fund (SGLG Fund)</b>													
- No. of LGUs provided with SGLGIF subsidy					All Qualified LGUs	All Qualified LGUs							
- No. of LGUs assessed			1,653 LGUs			1,653 LGUs		**			Dropped		**SGLG Assessment FY 2021 suspended. Funds to be given-up for COVID-19 response
- No. of LGUs validated				All potential passers		All potential passers							
- Awarding Ceremony conducted					1	1							

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

**BAR 1**

Department : Department of the Interior and Local Government (DILG)

Agency : Office of the Secretary

Operating Unit: <not applicable>

Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)	13	14
- National Policy Roll Out of the 2021 SGLGIF Operational Guidelines conducted			1			1		**					**SGLG Assessment FY 2021 suspended
<b>2.2 Lupong Tagapamayapa Incentives Awards (LTIA)</b>	0200200001000												
- No. of regional finalists and runners-up provided with development grant			58 finalists			58 finalists		58			58		58 finalists: *HUC= 13; CC - 15; 1st -3rd = 16; and 4th-6th = 14
- No. of top lupon finalists determined as a result of the deliberation of table assessment				12		12							
- No. of national awardees conferred (cash awards) 4 national winners @ Php 500,000 each 4 1st runner-up @ Php 300,000 each 4 2nd runner-up @ Php 200,000 each					12	12							
- Awarding ceremony conducted					1	1							
<b>2.3 Manila Bay Clean Up</b>	0200200002000												
- No. of LGUs oriented on better hygiene and sanitation to combat COVID-19 Pandemic using Revised Sanitation Code		94	93			187	94	93			94	0	
- No. of LGUs assisted in the formulation and updating of Drainage Plan		1	76			77		84			84	7	Municipality of Pateros to conduct activity on 2nd Quarter due to the FCO
- No. of LGUs oriented on the development of Septage Treatment Facility				10		10							
- No. of LGUs assisted on updating 10 year Solid Waste Management Plan		20	76			96	20	**			20	(76)	**Due to IATF Health protocols, the conduct of the activity will be thru
- No. of LGUs oriented on MRF Functionality and management of Biodegradable and recyclable waste during Pandemic			170	17		187		76			76	(94)	**The said activity was conducted via Zoom. The Php 641,637.00 (Region III)



BAR 1

**QUARTERLY PHYSICAL REPORT OF OPERATION**  
As of June 30, 2021

Department : Department of the Interior and Local Government (DILG)

Agency : Office of the Secretary

Operating Unit: &lt;not applicable&gt;

Organization Code (UACS) : 14 001 01 00000

PARTICULARS	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of June 30, 2021	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
		3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)		
- No. of LGUs oriented on the CASABWATCH Program				76		76							
- No. of FishCA National Top Performer provided with cash incentives				3		3							
- No. of barangay conducted Barangay ECA					2,325	2,325							
- No. of LGUs oriented on the revised MBOCRP LGU Compliance Assessment				17		17							
- No. of LGUs provided cash incentives for MANILA BAYani Awards and Incentives for National Top Performer			5			5		5			5		
<b>2.4 Bantay Korapsyon</b>													
a. Online Webinar on Reinforcing Public Accountability for LGUs and CSOs													
- No. of LGUs covered			44	49		93		44			44	0	
- No. of LGU Officials oriented			220	245		465		220			220	0	
- No. of CSOs oriented			132	147		279		132			132	0	
b. Capacity Development for DILG Field Personnel and Local Sanggunians re Quasi-Judicial Powers of Local Government Councils													
- No. of Regions covered				10	6	16							
- No. of LGUs covered				49	44	93							
- No. of Local Sanggunian Members capacitated				245	220	465							
- No. of module developed on Online Webinar on Reinforcing Public Accountability for LGUs and CSOs								1			1	0	
- No. of LGUs oriented on Online Webinar on Reinforcing Public Accountability for LGUs and CSOs								74			74	0	
- No. of CSOs oriented on Online Webinar on Reinforcing Public Accountability for LGUs and CSOs								80			80	0	

Prepared by:

**FRANCISCO R. CRUZ, CESO III, MMG**  
Assistant Secretary for Plans and Programs  
and Concurrent Director, Planning Service

In Coordination with:

**ESTER A. ALDANA, CESO II**  
Assistant Secretary for Finance and Comptrollership

Approved by:

**EDUARDO M. AÑO**  
Secretary