QUARTERLY PHYSICAL REPORT OF OPERATION As of March 31, 2021

Department : Department of the Interior and Local Government (DILG)

Agency: Office of the Secretary
Operating Unit: <not applicable>

| Organization Code (UACS): 14 001 01 00000 | 1 | | | Physical Target | s | | | Physic | al Accompli | shments | | Variance as of | |
|---|-----------|-------------------|-------------------|-------------------|-------------------|-------------------|----------------|----------------|----------------|----------------|--------------------|-------------------|-------------------|
| | HACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | March 31 2021 | Remarks |
| PARTICULARS | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 12=(8+9+10+ 11) | 13 | 14 |
| Part A: (as submitted online) | | | | | | | | | | | | 154 | |
| OPERATIONS | | | | | | | | | | | | | - Z |
| Organizational Outcome: | | | | | | | | | | | | | - |
| - Local Governance Improved | | | | | | | | | | | | | 4 |
| Program 1: | | | | | | | | | | | | | 2 |
| Local Government Empowerment Program | | | | | | | | | | | | | 1.73 |
| | | | | | | | | | | | | Higher by | 17 |
| Outcome Indicator: - Percentage of assisted LGUs that are | | 10% of | 25% of | 40% of | 50% of | 50% of | 77.6% or | | | | 77.6% or | 67.6% | Cumulative Target |
| implementing relevant policies, plans, | | 1,592 PCMs | 1236 of | | | | 1236 of | or 1076 | |
| programs/projects and/or systems on | | (excluding BARMM) | 1592 PCMs | | | | 1592 PCMs | PCMs | |
| various governance areas | | | | | | | | | | | | | Park Control |
| Output Indicator: | | | | | | | | | | | | | |
| - Number of LGUs provided with pertinent | | 1,592 PCMs | 1,482 | | | | 1,482 PCMs | 110 PCMs | |
| capacity-building/TA services on various | | (excluding BARMM) | PCMs | | | | PCIVIS | PCIVIS | |
| governance areas | | | | | | | | | | | | | |
| Program 2: | | | | | | | | | | | | 17 6/96 | |
| Local Government Performance Oversight | | | | | | | | | | | | | |
| and Recognition and Incentives Program | | | | | | | | | | | | | 100 |
| Outcome Indicators: | | | | | | | | | | | | 1 | la contraction |
| - Percentage of LGUs that consistently receive | | | | | 10% of | 10% of | | | | | | | |
| awards/incentives for good local governance | | | | | 1,653 PCMs | 1,653 PCMs | | | | | | | |
| - Percentage of LGUs that passed the | | | | 15% of | | 15% of | | | | | | | 1 |
| criteria for good governance | | | | 1,653 PCMs | | 1,653 PCMs | | | A COTTE DE | | 8 | | |

Agency: Office of the Secretary
Operating Unit: <not applicable>

| | | | | Physical Targe | ts | | | Physic | al Accompli | shments | | variance as of | Remarks |
|---|------------------|-------------|-------------|----------------------|------------------|-------------------|----------------|----------------|----------------|--|----------------------|-------------------|--|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| Output Indicators: | | | | | | | | | | | | | 60 |
| - Number of LGUs provided with recognition/ | 1 1 | | | | All SGLG passers | | | | | NAME OF THE PERSON OF THE PERS | | | 160 |
| incentives in accordance to set timelines | | | | | /PCF qualifiers | /PCF qualifiers | | | | | | | 1,000 |
| - Number of LGUs assessed on good | | | 1,653 LGUs | | | 1,653 LGUs | | | | | | - 1 | |
| local governance | | | 2,035 2005 | | | | | | | | | | |
| PART B: | | | | | | | | | | | | | |
| Major Programs/Projects: | | | | | | | | | | | | | at the second |
| I. LOCAL GOVERNMENT | 3101000000000000 | | | | | | | | | | | | |
| EMPOWERMENT PROGRAM | | | | | | | | | | | | | |
| 1.1 Supervision and Development of Local Governments (ROs - regular | 310100100001000 | | | | | | | | | | | 100 | |
| funds) | | | | | | | | | | | | slippage of | |
| - No. of LGUs provided with technical | | 1,592 PCMs | 1,592 PCMs | 1,592 PCMs | 1,592 PCMs | 1,592 PCMs | 1,482 | | | | 1,482 PCMs | 110 | |
| assistance on accountable, transparent, | | (excluding | (excluding | (excluding | (excluding | (excluding | PCMs | | | | PCIVIS | | |
| participative and effective local governance | | BARMM) | BARMM) | BARMM) | BARMM) | BARMM) | | | | | | 1 1 | |
| 1.2 Strengthening of Peace and Order Councils (POCs) | 310100100003000 | | | | | | | | | | | | |
| No. of LGUs monitored and evaluated on their POPSP PCMs Physical and Financial | | | | | | | | | | | | | |
| Plan | 1 1 | | | | | | | | | | | excess of | - 357 |
| * FY 2019 Plan | 1 1 | | | | | 1,715 | 1266 | | | | 1266 | 1,266 | 1000 |
| * FY 2020 Plan | | 1,086 | 629 | 1.086 | 629 | 1,715 | 1200 | | | | | | |
| * FY 2021 Plan | | | | 1,000 | 023 | 1,72 | | | | | | 15/516 | |
| - No. of policy formulated | | 1 | 1 | 1 | 1 | 4 | 1 | | | | 1 | -1 | |
| Orientation and workshop on New POC Audit Policy conducted | | 1 | | | | 1 | 0 | | | | 0 | 0 (slippage) | The conduct of activity is moved in May 2021, since the policy is still for approval |
| | | | | | | , | | | | | | 1 - 1 | approvat |
| POC Performance Audit conducted | | | | 1 (2020 Performan | | (2020 Performance | 2) | | | South St | 14 | | |

Agency: Office of the Secretary Operating Unit: <not applicable>

| | | | | Physical Targets | 1 | | | Physic | al Accompli | shments | | variance as of | |
|---|-----------------|-------------|-------------|------------------|-------------|-----------------|----------------|----------------|----------------|----------------|----------------------|-------------------|---------|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| - Joint National Peace and Order Council (NPOC) and Regional Peace and Order Council (RPOC) meetings conducted | | | 1 | | 1 | 2 | | | | | | | |
| ocally-Funded Projects: | | | | | | | | | | | | | |
| 3 Support for Local Governance Program (SLGP) | 310100200004000 | | | | | | | | | | | | |
| - No. of Townhall Meetings conducted | | | | 79 | | 79 | | | | | | | |
| - No. of citizens attended the virtual townhall meetings | | | | 10,000 citizens | | 10,000 citizens | | | | | | | |
| - No. of LGUs coached and mentored on CDP formulation | | | 14 | | | 14 | | | | | | | 7 |
| - No. of Provinces oriented on Enhanced CDP Assessment Tool | | | 76 | | | 76 | | | | | | | |
| - No. of LGUs capacitated on Strengthening CSO Participation in the LDC | | | | 40 | | 40 | | | | | | | |
| - No. of CSOs capacitated | | | | 320 | | 320 | | | | | | | |
| No. of module/ session guide developed on institutionalizing Gender Responsive Local Governance | | | 1 | | | 1 | | | | | | | |
| No. of Round Table Discussions with Partner Agencies conducted to support further fiscal decentralization | | 5 | 5 | 5 | 5 | 20 | 5 | | | | 5 | -5 | |

Agency: Office of the Secretary
Operating Unit: <not applicable>

| | | | | Physical Target | s | | | Physic | al Accompli | shments | | variance as of | 2400 |
|---|-----------------|---|-------------|-----------------|-------------|---|----------------|----------------|----------------|----------------|----------------------|-------------------|---|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| .4 Civil Society Organization/Peoples | 310100200005000 | | | | | | | | | | | | |
| Participation Partnership Program | | | | | | | | | | | | slippage of | |
| - No. of LRI Teams trained | | 20 LRI teams trained 4 LRI trainings | | | | 20 LRI teams trained 4 LRI trainings | ** | | | | 0 | 0 | ** LRI Cluster Trainings will be moved on 2nd Qtr to be able to comply with the procurement |
| - No. of Municipalities undergone the | | 20 | | | | 20 muns. | 20 | | | | 20 | -20 | |
| Service Delivery Baseline Data Collection (SBDC) | | municipalities | | | | r | nunicipalitie | 25 | | | municipalitie | s | |
| - No. of Utilization Conferences conducted | | | | 20 | | 20 | | | | | | | |
| - No. of CSO-PPPP National Summit conducted | | | | | 1 | 1 | | | | | | | |
| - No. of CSIS Roundtable Discussion conducted | | | | | 2 | 2 | | | | | | | |
| .5 Improve LGU Competitiveness and Ease of Doing Business | 31010020007000 | | | | | | | | | | | | |
| No. of LGUs advocated in Electronic/ Integrated BPLS for LGUs | | | 95 | 7 | | 102 | | | | | | | |
| - No. of LGUs oriented and capacitated on | | | 90 | 10 | | 100 | | | | | | | |
| Streamlining Building Permit and Certificate of Occupancy (BPCO) | | | , | | | | | | | | | | |
| No. of LGUs oriented on Integration of Barangay Clearance in LGU Permitting Processes | | | 75 | 5 | | 80 | | | | | | | |
| - No. of LGUs capacitated on Local Revenue Code (LRC) | | | | 80 | | 80 | | | | | | | |
| No. of LGUs oriented on Shared Passive Telecommunications Tower Infrastructure (PTTIs) and Pass Thru Fees | | | 80 | | | 80 | | | | | | | |

Agency: Office of the Secretary Operating Unit: <not applicable>

| rganization Code (UACS) : 14 001 01 00000 | | | | Physical Target | is | | | Physic | al Accompli | shments | | variance as of | |
|--|-----------------|-------------|-------------|-----------------|-------------|-------------|----------------|----------------|----------------|----------------|----------------------|-------------------------|--|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| No. of LGUs capacitated on Streamlining of LGU Systems and Procedures | | | | 145 | | 145 | | | | | | | 3 |
| - No. of LGUs capacitated on Repeal of Regulatory Policies | | | 80 | | | 80 | | | | | | | |
| - No. of LGUs oriented on the BPLS and BPCO Online Monitoring System (OMS) | | 100 | 100 | | | 200 | | | | | 0 | slippage of 100 LGUs | *Postponed due to ongoing refinement of the online monitoring system |
| No. of LGUs capacitated on the Local Economic Development and Workforce Development Programs | | | | 61 | | 61 | | | | | | | |
| 911 Emergency Services % of emergency calls responded to and reported to appropriate responders and accredited Local Call Centers | 310100200011000 | 95% | 95% | 95% | 95% | 95% | 100% | | | | 100% | 100.0% (excess) | |
| - No. of Commissions Conference conducted | | 1 | 1 | 1 | 1 | 4 | 1 | | | | 1 | 1 | |
| .6 Anti-Illegal Drugs Information System | 310100200025000 | | | | | | | | | | | | 100 |
| - % of ICT equipment procured | | 100% | | | | 100% | 99.75% | | | | 99.75% | sliippage o -99.75% | f |
| - % of Software procured | | 100% | | | | 100% | 90.53% | | | | 90.53% | sliippage o | f |
| - AIDIS Portal enhanced (Offenders Dashboard Integration) | | | 100% | | | 100% | | | | | | | |
| - No. of Internet Leased Line connected to PNP Data Center | | 1 | (1) | (1) | (1) | 1 | 1 | | | | 1 | 0 | |
| | | | | | | | | | | | | | |

Agency: Office of the Secretary
Operating Unit: <not applicable>

| | | | | Physical Target | s | | | Physic | al Accompli | ishments | | variance as of | - 10 |
|---|-----------------|-----------------|------------------|------------------|------------------|------------------|----------------|----------------|----------------|----------------|----------------------|-------------------|---------------------------|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| 1.7 Executive Information System | 310400200031000 | | | | | | | | | | | | |
| - Systems developed/enhanced | | | | | | | | | | | | | |
| a) Performance Monitoring Dashboard | | | Constitution of | | | | | | | | | | |
| b) EIS Web Portal | | | 100% | | | 100% | | | | | | | |
| c) EIS Mobile Application | 1000000 | | 200% | | | 100.0 | | | | | | | |
| d) Social Amelioration Monitoring | | | | | | | | | | | | | |
| System - Dashboard | | | | | | | | | | | | | |
| e) EIS Dashboard (ICT Software) | | | | 1 | | 1 | | | | | | | |
| | | | | | | | | | | | | | |
| - BI Software subscribed | | | | 1 | | 1 | | | | | | | |
| 82.52.500 10.500 NO. 10 | | | | | | | | | | | | | |
| - GIS Map Subscribed | | | 1 | | | 1 | | | | | | | |
| 1.8 LAN, WAN and IP Telephony Expansion | 310100200032000 | | | | | | | | | | | | |
| 25 22 10 | | | | | | | | | | | 1000/ | -1 | |
| - % of ICT equipment procured | | 100% | 100% | 100% | 100% | 100% | 100% | | | | 100% | -1 | |
| - No. of software subscribed (VM Ware, | | 2 | | | | 2 | 2 | | | | 2 | -2 | |
| Backup and Recovery Solution) | 1 | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| No. of SMS/GMS gateway subscribed | | 16 | (16) | (16) | (16) | 16 | 16 | | | | 16 | 16 | |
| N -FICT | | 2004 | | | 2500 | 4000 | | | | | 0 | slippage of | * awaiting for quotations |
| % of ICT equipment repaired and maintained (Central Office) | | 38% | 25% | 12% | 25% | 100% | 0 | | | | 0 | 0% | awaiting for quotations |
| manitained (Central Office) | | | | | | | | | | | | 0/0 | |
| 1.9 Enhanced Comprehensive Local | 310100200033000 | | | | | | | | | | | | |
| Integration Program (E-CLIP) | | | | | | | | | | | | | |
| | | | | | | | | | | | 13 | | |
| - No. and % of Former Rebels and Former | | 100% of | 100% of | 100% of | 100% of | 100% of | 100% of | 0.50 | | | 100% of | 0 | |
| Violent Extremists provided with the | | request receive | request received | request received | request received | request received | quest recei | ved | | | request receiv | red | |
| following assistance: | | | | | | | | | | | | | |
| a) Immediate Assistance | | | | | | | 957 | | | | 3 | | |
| b) Firearms Remuneration to FR's | | | | | | | 207 | | | | | | |
| turned-in Firearms | | | | | | | | | | | | | |
| c) Livelihood Assistance | | | | | | | 544 | | | | | | |
| - No. and % of receiving units provided with | | 100% of | 100% of | 100% of | 100% of | 100% of | 00% or 923 | of | | | 100% or 923 | 0 0 | |
| Reintegration Assistance | | request receive | request received | request received | request received | request received | buest recei | ived | | | request recei | ved | |

Agency: Office of the Secretary
Operating Unit: <not applicable>

| | | | | Physical Targets | | | | Physic | al Accompli | shments | | Variance as of | |
|--|--------------------------|-------------|-------------|---|-------------|---|----------------|----------------|----------------|----------------|----------------------|-------------------|---|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| - No. of the revised ECLIP Policies and Guidelines issued | | 1 | | | | 1 | * | | | | 0 | slippage of 0 | *To date, the revised ECLIP Policy was drafted and for comment of the LLLS. |
| 1.10 Capacitating LGUs on Resettlement Governance | 310100200034000 | | | | | | | | | | | | Salara Salara |
| No. of LGUs oriented on the Survey on Planning and Shelter Development | | | 5 | 10 | | 15 | | | | | | | 7 |
| - No. of LGUs capacitated on the RG Course Module | | | | | 1 | 1 | | | | | | | |
| - No. of LGUs capacitated on the SP Guidebook | | | | | 1 | 1 | | | | | | | |
| No. of Resettlement Sites with developed/ updated Resettlement and Relocation Action Plan (RRAP) | | | 10 | | | 10 | | | | | | | |
| - National Summit on SDG 11: Sustainable Cities and Communities conducted | | | | | 1 | 1 | | | | | | | |
| - No. of resettlement sites inspected and monitored | | 30 | (30) | (30) | (30) | 30 | 14 | | | | 14 | 14 | The site inpsection was only conducted in the LGUs of R4A. The |
| 1.11 Advocacy and Capacity Building for Local Institutions on Women and Children | 31010020004 7 000 | | | | | | | | | | | | |
| No. of barangays capacitated in addressing Trafficking in Persons (TIP) and Gender-Based Violence (GBV) | | | | 525 brgys from 6 cities/justice zones | | 525 brgys from 6 cities/justice zones | | | | | | | |
| No. of LCPC members from the 6 cities/ justice zones capacitated on the formulation of Comprehensive Local Juvenile Intervention Program (CLIIP) | | | | 6 | | 6 | | | | | | | 0 |

Agency: Office of the Secretary
Operating Unit: <not applicable>

| Organization Code (UACS) : 14 001 01 00000 | | | | Physical Target | s | | | Physic | al Accompli | shments | | Variance as of | 980 - 100 - |
|--|-----------------|-------------|-------------|-----------------|-------------|-------------|----------------|----------------|----------------|----------------|----------------------|-------------------|---|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| No. of BCPC members of 60 barangays under justice zones capacitated in handling children at risk and children in conflict with the law (CICL) and formulation of CLIIP | | | | 60 | | 60 | | | | | | | |
| 1.12 Barangay Tanod Skills Enhancement No. of barangays covered by roll-out training on Barangay Skills Enhancement | .010020005300 | 00 | 525 | | | 525 | | | | | | | |
| - No. of barangays provided with copy of the Barangay Tanod Enhanced Guidebook | | 12,000 | | | | 12,000 | • | | | | 0 | 0 | Procurement documents submitted to GSD, however, procurement process was put on hold in the 1st |
| - No. of activity conducted for the Online TOT- Batch 2 on Brgy Tanod Skills Enhancement | | | | 1 | | 1 | | | | | | | |
| 1.13 Philippine Anti-Illegal Drugs Strategy (PADS) | 310100200054000 | | | | | | | | | | | | * |
| - No. of policies issued | | 2 | | 1 | | 3 | 2 | | | | 2 | 2 | Policy released: MC 2021-001 and MC 2021-027 |
| - No. of LGUs trained on BADAC Strengthening | | | 1,602 | | | 1,602 | | | | | | | 10 Telescont |
| - No. of brgys trained on BADAC Strengthening | | | | 21,023 | | 21,023 | | | | | | | |
| No. of LGUs trained on PADS Anti-Illegal drug Policies and DILG ADAC FMS System | | | 1,715 | | | 1,715 | | | | | | | |
| - No. of barangays audited on BADAC | | | 37,840 | | | 37,840 | | | | | | | Sec. |
| - No. of LGUs audited on ADAC | | | | 1,715 | | 1,715 | | | | | | | |
| | | | | | | | | | | | | | |

Agency: Office of the Secretary
Operating Unit: <not applicable>

| | | | | Physical Target | s | | | Physic | al Accompl | ishments | | Variance as of | 555 40 |
|---|-----------|-------------|-------------|-----------------|-------------|-------------|----------------|----------------|----------------|----------------|--------------------|-------------------|---|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | March 31 2021 | Remarks |
| Security and Assertation of the | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 12=(8+9+10+ 11) | 13 | 14 |
| 1.14 Communicating for Perpetual end to Extreme violence and forming Alliance towards positive Change and Enriched communities (C4PEACE) | | | | | | | | | | | | | |
| - No. of barangays implemented the RCSP | | 1,257 | 335 | (1,592) | (1,592) | 1,592 | 1256 | | | | 1256 | | A total of 1,256 barangays have completed and are ongoing in the phases of implementation. Due to the COVID-19 pandemic, the regions are facing challenges and restrictions in the implementation of the program. This affects the percentage of accomplishment and overall status of the RCSP implementation. |
| No. of HUCs/cities and provinces with convergence, sectoral forums and dialogue and solution-seeking activities conducted | | 120 | (120) | (120) | (120) | 120 | 6 | | | | 6 | slippage of 6 | Funds for the implementation of CUCPD were already downloaded to respective targets. However, funding utilization and conduct of activities were put on hold per |
| 1.15 Preventing and Countering Violent Extremism and Insurgency (PCVE) | | | | | | | | | | | | 4.6 | 10 |
| No. of series of meetings conducted on CBRN in collaboration with selected CSOs and Academes | | 1 | 1 | 1 | 1 | 4 | 4 | | | | 4 | -4 | |
| No. of capacity development activity conducted for the implementation of CBRN | | | 1 | 1 | | 2 | | | | | | | |
| No. of trainings/workshops conducted for the cascading of the module developed on Localized Governance for Marawi City | | | 12 | | | 12 | | | | | | | |

Agency: Office of the Secretary Operating Unit: <not applicable>

| | | | | Physical Target | s | | | Physic | al Accompli | shments | | variance as of | West 100 Attent |
|--|-----------|----------------------|-------------------|-----------------------------------|----------------------|--------------------------------------|-------------------|----------------|----------------|----------------|----------------------|------------------------|--|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| - No. of CSBP RWG Meetings conducted | | | | 13 | 4 | 17 (1 per region) | | | | | | | |
| No. of inspections on AFP and PNP Housing sites inspected to be ready for immediate transfer to beneficiaries | | | | 9 | 4 | 13 | | | | | | | |
| 1.16 LGU Information Management Program | | | | | | | | | | | | | |
| Systems developed a) LGU Project Implementation Management System | | | | 50% | 100% | 100% | | | | | | | |
| b) LGU Teko Permit Monitoring c) Asset Management System d) E-Quality Management System-Phase 2 | | 50% 50% | 50% 100% | 50% 50% | 50% 100% | 50% 100% 100% | 50% | | | | 50% | 50% | |
| - Systems enhanced a) Subaybayan b) E-CLIP c) Local Officials Case Monitoring System d) Seal of Good Local Governance for Barangays | | 100% 100% 100% | | | | 100% 100% 100% 100% | 100% | | | | 0 100% 0 | 0% 100% 0% 0% | *Enhancement of SubayBAYAN, LOCMS and SGLGB still on-going, due to prioritization of the development of Vaccine Monitorin System (for LGUs) and DILG Vaccini |
| e) Barangay Profile Module f) Barangay Officials Profile Module g) DILG Intranet h) Document Management System (DMS) i) Human Resource Information System (HRIS) | | 25% 25% 25% | 50% 50% 50% | 100% 100% 75% 75% 75% | 100% 100% 100% | 100% 100% 100% 100% 100% | 25% 25% 25% | | | | 25% 25% 25% | 25% 25% 25% | |
| - % of ICT Equipment procured - Cloud software subscription | | 1 | 100% | (1) | (1) | 100% | | | | | 0 | 0 | Still in consultation with UNDP for the details of purchase request (PI |

Agency: Office of the Secretary Operating Unit: <not applicable>

| | | | | Physical Target | s | | | Physic | al Accompli | shments | | variance as of | 1604-004-200- |
|--|-----------|-------------|-------------|-----------------|----------------|-----------------|----------------|----------------|----------------|----------------|----------------------|-------------------|---|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| 1.17 Decentralization and Constitutional Reform Advocacy Campaign (CORE) | | | | | | | | | | | | | 100 |
| Workshop Series on LGU Assessment for Decentralization No. of workshops conducted | | | 1 | 1 | 1 | 3 | | | | | | | |
| - No. of LGUs assessed | | 5 | 10 | 10 | | 25 | | | | | 0 | 0 | *Waiting for SARO to be released. Target in Q1 will be added in Q2 |
| b. Forum Series on Decentralization and Constitutional Reform with CSOs, Leagues and NGAs - No. of CSOs, Leagues and NGAs oriented | | | | 10 (5 fora) | 10 (5 fora) | 20 (10 fora) | | | | | | | |
| c. Workshop Series on Strategic Communications - No. of Strategic Communications Workshop conducted | | | | 3 | 2 | 5 | | | | | | | |
| d. Press Conference/Kapihan - No. of Press Conference conducted | | | | 1 | | 1 | | | | | | | |
| 1.18 Support to COVID-19 Contact Tracing Operations | | | | | | | | | | | | | All Regions have 100% achieved |
| - No. of Contact Tracers Hired in the Regional Office | | 15,000 | | | | 15,000 | 14,485 | 5 | | | 14,485 | -515 (slippage | their recruitment and deployment except for BARMM, due to some |
| 1.19 Purchase and Distribution of Barangay Handbooks Advocacy Campaign - No. of barangay officials provided with the barangay handbook | | | 5,000 | | | 5,000 | | | | | | | |

Agency: Office of the Secretary
Operating Unit: <not applicable>

| | | | | Physical Target | s | | | Physic | al Accompl | ishments | | variance as of | 75 |
|---|-----------|-------------|-------------|-----------------|-------------|-------------|----------------|----------------|----------------|----------------|-------|----------------------|---|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| 1.20 Monitoring and Evaluation on Assistance to LGUs (MEALGU) | | | | | | | | | | | | | |
| a. Support to Barangay Development Planning (SBDP) | | | | | | | 3 | | | | 3 | 3 | |
| - No. of policies issued | | 3 | | | | 3 | 3 | | | | 3 | - | |
| No. of Provinces assisted in the preparation of administrative and technical documentary requirements | | 40 | | | | 40 | 40 | | | | 40 | 40 | |
| - No. of projects monitored and evaluated | | 2,400 | (2,400) | (2,400) | (2,400) | 2,400 | 1460 | | | | 1460 | -1,460 | The number of projects did not reach its target due to some unexpected circumstances in the field such as the request of the field officers to allot extra time in validating the said projects and in order to resolve issues concerning the projects such as issuance of Fre and Prior Informed Consent, Road Right of Way, among others. |
| - No. of DILG personnel capacitated on project monitoring and evaluation | | 412 | (412) | (412) | (412) | 412 | 826 | | | | 826 | excess of 826 | Conducted series of virtual orientation last 23, 24 and 26 |
| b. Financial Assistance to LGUs (FALGU) -% of LGUs with fund release monitored and evaluated | | 100% | (100%) | (100%) | (100%) | 100% | 80% | | | | 80% | slippage o 80.0% | F |
| -% of LGUs provided with technical assistance in project implementation of FALGU projects | | | 100% | 100% | 100% | 100% | | | | | | | |
| - No. of LGUs trained on DED preparation for local roads | | 50 | 150 | 150 | 100 | 450 | 47 | | | | 47 | slippage o 3 LGUs | First two (2) batches were conducted last March. The 3 |

Agency: Office of the Secretary
Operating Unit: <not applicable>

| PARTICULARS | | Physical Targets | | | | | | | al Accompli | snments | Variance as of | | |
|--|-----------|------------------|------------------|-------------|-------------|-------------|----------------|----------------|----------------|----------------|----------------------|------------------|--|
| | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| No. of LGUs trained on preparation of | | | | | | | | | | | | | |
| Municipal Water Supply and Sanitation | | | | | | | | | | | | | |
| Master Plan | 8 | | | | | | | | | | | | |
| Phase I- Sector Assessment. | | | 83 | | | 83 | | | | | | | 37 |
| Phase II- Sector Planning | | | | 161 | | 161 | | | | 70 | | | |
| The state of the s | | | | | | | | | | a Carrie | | | 75.1 |
| No. of LGUs trained on Strengthening of | | | 60 | 151 | 109 | 320 | 1 | | | | | 1 - 3 | 1.00 |
| Water Service Providers | | | | | | | | | | | | | |
| Tracer sorries revised | | | | | | | | | | | | | |
| CMGP, Assistance to Cities, DRRAP to LGUs | | | | | | | | | | | | | l di |
| CWG/, Assistance to Cities, Dillian to 1003 | | | | | | | | | | | | | |
| No. of LGUs provided with technical assistance | | | | | | | | | | | | | 5 |
| | | | | | | | | | | | | excess of | 500 |
| on project preparation * DRRP for LGUs | | 629 | (620) | 698 | (698) | 698 | 650 | | | | 650 | 650 | G 98 |
| | | | (629) 13 Prov | 098 | (030) | 13 Prov | 13 | | | | 13 | 1 | |
| * CMGP | | 12 Prov | | 1 | | 20 Cities | 20 | | | | 20 | 15 | |
| * Assistance to Cities | | 5 Cities | 10 Cities | | | 20 Cities | 20 | | | | 20 | 15 | |
| - No. of LGUs oriented on the implementation | | 135 LGUs | 542 | | | 677 | 16 | | | | 16 ROs | | The CO has oriented 16 ROs on th |
| Guidelines of CMGP, AC and DRRAP | | in 16 ROs | 342 | | | | | | | | | 1 | Guidelines of CMGP, AC and DRR |
| Guidelines of CMGP, AC and DRKAP | | III 10 KUS | | | | | | | | | | | Mr. Ca |
| - Percentage of LGUs monitored on their | | | | | | | | | | | | | |
| compliance to documentary requirements | | | | | | | | | | | | | |
| for fund release | | | | | | | | | | | | | - 38 |
| * DRRP for LGUs | | 80% | 100% | | | 100% | 100% | | | | 100% | 100% | The state of the s |
| * CMGP | | 80% | 100% | | | 100% | 92% | 10 (10 × 6.4) | | | 92% | 92% | |
| CIVIO | | 8070 | 100% | | | | 2.275 | The second | | | | 583,000 | *Still awaiting for DILG- ROs' |
| | | | | | | | | | | | 1 | - 49 | submission of proposed eligible |
| * Assistance to Cities | | 80% | 100% | | | 100% | | | | | 0 | 0% | project/s of LGUs for the release |
| | | | | | | 7/5 | | | | | | The Bar | fund. |
| Description of the last | | 1000/ | (1000/) | (1000/) | (1000/) | 1000/ | 100% | | | | 100% | 100% | |
| Percentage of LGUs with fund release | | 100% | (100%) | (100%) | (100%) | 100% | 100% | | | The state | 100% | 10070 | |
| monitored | | | | | | | | | | | | | |
| | | 255 | | | | | | | | | 0 | 200 | Training will start in 2nd qtr 202 |
| No. of LGUs trained on Unified Mapping System | 1 | 200 | 201 | | | 401 | 1 2 | | | | U | 200 | maning win start in 2nd qu' 202 |

Agency: Office of the Secretary
Operating Unit: <not applicable>

| | | | | Physical Targets | | | | Physic | al Accompli | | Variance as of | Victor Strategy (Inc.) | |
|--|--------------|-------------|--------------|-----------------------|--------------------|-----------------------|----------------|----------------|----------------|----------------|----------------------|------------------------|---------|
| PARTICULARS | UACS CODE | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total 12=(8+9+10+ | March 31 2021 | Remarks |
| | 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| LLOCAL GOVERNMENT PERFORMANCE OVERSIGHT AND RECOGNITION AND INCENTIVES PROGRAM | .02000000000 | 00 | | | | | | | | | | | |
| Locally-Funded Projects: | | | | | | | | | | | | | |
| 2.1 Local Governance Performance Management Program-Seal of Good Local Governance Incentive Fund (SGLG Fund) | | | | | | | | | | | | | |
| - No. of LGUs provided with SGLGIF subsidy | | | | | All Qualified LGUs | All Qualified LGUs | | | | | | | |
| - No. of LGUs assessed | | | 1,653 LGUs | | | 1,653 LGUs | | | | | | | |
| - No. of LGUs validated | | | | All potential passers | | All potential passers | | | | | | | |
| - Awarding Ceremony conducted | | | | | 1 | 1 | | | | | | | |
| - National Policy Roll Out of the 2021 SGLGIF Operational Guidelines conducted | | | 1 | | | 1 | | | | | | | |
| 2.2 Lupong Tagapamayapa Incentives Awards (LTIA) | 02002000010 | 00 | | | | | | | | | | | |
| No. of regional finalists and runners-up provided with development grant | | | 58 finalists | | | 58 finalists | | | | | | | |
| - No. of top lupon finalists determined as a result of the deliberation of table assessment | | | | 12 | | 12 | | | | | | | |
| - No. of national awardees conferred (cash awards) 4 national winners @ Php 500,000 each 4 1st runner-up @ Php 300,000 each 4 2nd runner-up @ Php 200,000 each | | | | | 12 | 12 | | | | | | | |
| - Awarding ceremony conducted | | | | | 1 | 1 | | | | | | | |

Agency: Office of the Secretary Operating Unit: <not applicable>

| <i>i</i> , | | | | | Physic | al Accompli | shments | variance as of | | | | |
|-------------|-------------|----------------------------|---|---|--|---|---|---|--|--|---|--|
| UACS CODE | 1st Quarter | 2nd Quarter | Physical Target 3rd Quarter | 4th Quarter | Total | 1st Quarter | 2nd Quarter | 3rd Quarter | 4th Quarter | Total | March 31 2021 | Remarks |
| 2 | 3 | 4 | 5 | 6 | 7=(3+4+5+6) | 8 | 9 | 10 | 11 | 11) | 13 | 14 |
| 02002000020 | 00 | | | | | | | | | | | E |
| | 94 | 93 | | | 187 | 94 | | | | 94 | 94 | |
| | 1 | 76 | | | 77 | | | | | 0 | 0 | Municipality of Pateros to conduct activity on 2nd Quarter due to the ECQ |
| | | | 10 | | 10 | | | | | | | 1 |
| | 20 | 76 | | | 96 | 20 | | | | 20 | 20 | Conducted via Zoom |
| | | | | | | | | | | | | |
| | | 170 | 17 | | 187 | | | | | | | |
| | | | | | | | | | | | | A |
| | | | 76 | | 76 | | | | | | | |
| | | | 3 | | 3 | | | | | | | |
| | | | | 2,325 | 2,325 | | | | | | | 100 |
| | | | 17 | | 17 | | | | | | 1 | 100 |
| | | 5 | | | 5 | | | | | | | |
| | 2 | 2 3 0200200002000 94 | 2 3 4 0200200002000 94 93 1 76 | DACS CODE 1st Quarter 2nd Quarter 3rd Quarter | UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 2 3 4 5 6 0200200002000 94 93 1 76 20 76 170 17 2,325 </td <td>UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 2 3 4 5 6 7=(3+4+5+6) 02002000020000 994 93 187 187 1 76 10 10 10 20 76 170 17 187 76 76 76 76 76 3 3 3 3 17 17 17 17</td> <td>UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 1st Quarter 2 3 4 5 6 7=(3+4+5+6) 8 0200200000000000000000000000000000000</td> <td>UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 1st Quarter Quarter 2 3 4 5 6 7=(3+4+5+6) 8 9 02002000020000 94 93 187 94 94 1 76 10 10 10 10 20 76 17 187 20 187 188 188 189</td> <td>UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 1st Quarter 2nd Quarter 3rd Quarter 2 3 4 5 6 7=(3+4+5+6) 8 9 10 0200200002000000000000000000000000000</td> <td>UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 1st Quarter Quarter 3rd Quarter Quarter 4th Quarter 2 3 4 5 6 7=(3+4+5+6) 8 9 10 11 02002000020000 94 93 187 94 94 93 187 94</td> <td> NACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total Quarter Quarter Quarter Quarter Total Quarter Quarter Quarter Total 12-[8+9+10+10+1] 11 12-[8+9+10+10+1] 11 11 11 11 11 11 11 </td> <td>UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total Quarter Quarter Quarter Quarter Quarter Quarter 4th Quarter Quarter Total 22-[8+9+10* March 31 20] 23 2-[8+9+10* March 31 20] 13 21-[8+9+10* March 31 20] 13 21-[8+9+10* March 31 20] 13 21-[8+9+10* March 31 20] 13 21 21-[8+9+10* March 31 20] 13 21-[8+9+10* March 31 20] 14 94 <</td> | UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 2 3 4 5 6 7=(3+4+5+6) 02002000020000 994 93 187 187 1 76 10 10 10 20 76 170 17 187 76 76 76 76 76 3 3 3 3 17 17 17 17 | UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 1st Quarter 2 3 4 5 6 7=(3+4+5+6) 8 0200200000000000000000000000000000000 | UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 1st Quarter Quarter 2 3 4 5 6 7=(3+4+5+6) 8 9 02002000020000 94 93 187 94 94 1 76 10 10 10 10 20 76 17 187 20 187 188 188 189 | UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 1st Quarter 2nd Quarter 3rd Quarter 2 3 4 5 6 7=(3+4+5+6) 8 9 10 0200200002000000000000000000000000000 | UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total 1st Quarter Quarter 3rd Quarter Quarter 4th Quarter 2 3 4 5 6 7=(3+4+5+6) 8 9 10 11 02002000020000 94 93 187 94 94 93 187 94 | NACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total Quarter Quarter Quarter Quarter Total Quarter Quarter Quarter Total 12-[8+9+10+10+1] 11 12-[8+9+10+10+1] 11 11 11 11 11 11 11 | UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total Quarter Quarter Quarter Quarter Quarter Quarter 4th Quarter Quarter Total 22-[8+9+10* March 31 20] 23 2-[8+9+10* March 31 20] 13 21-[8+9+10* March 31 20] 13 21-[8+9+10* March 31 20] 13 21-[8+9+10* March 31 20] 13 21 21-[8+9+10* March 31 20] 13 21-[8+9+10* March 31 20] 14 94 < |

Agency: Office of the Secretary
Operating Unit: <not applicable>

Organization Code (UACS): 14 001 01 00000

| a. Online Webinar on Reinforcing Public Accountability for LGUs and CSOs - No. of LGUs covered - No. of LGU Officials oriented - No. of LGU Officials oriented - No. of CSOs oriented - | Ker | Remarks |
|--|--|---------|
| 2 3 4 5 6 7=(3+4+5+6) 8 9 10 11 11) 13 2.4 Bantay Korapsyon a. Online Webinar on Reinforcing Public | UACS CODE 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Total Quarter Quarter Quarter Quarter Total 2021 | Hemans |
| a. Online Webinar on Reinforcing Public Accountability for LGUs and CSOs - No. of LGUs covered 44 49 93 - No. of LGU Officials oriented - No. of CSOs oriented 132 147 279 b. Capacity Development for DILG Field Personnel and Local Sanggunians re Quasi-Judicial Powers of Local Government Councils | 12=(849+10+ | 14 |
| - No. of LGUs covered - No. of LGU Officials oriented - No. of CSOs | | |
| - No. of LGUs covered - No. of LGU Officials oriented - No. of CSOs | tinforcing Public | |
| - No. of LGU Officials oriented - No. of CSOs oriented 220 245 465 - No. of CSOs oriented 220 245 279 b. Capacity Development for DILG Field Personnel and Local Sanggunians re Quasi-Judicial Powers of Local Government Councils | | |
| - No. of CSOs oriented 132 147 279 b. Capacity Development for DILG Field Personnel and Local Sanggunians re Quasi-Judicial Powers of Local Government Councils | | |
| b. Capacity Development for DILG Field Personnel and Local Sanggunians re Quasi-Judicial Powers of Local Government Councils | | |
| and Local Sanggunians re Quasi-Judicial Powers of Local Government Councils | 1 132 147 279 | |
| of Local Government Councils | it for DILG Field Personnel | |
| | is re Quasi-Judicial Powers | |
| | | |
| | | |
| - No. of LGUs covered 49 44 93 | | |
| - No. of Local Sanggunian Members capacitated 245 220 465 | nian Members capacitated 245 220 465 | |

Prepared by

FRANCISCO R. CRUZ, CESO III, MMG

Assistant Secretary for Plans and Program and concurrent Planning Service Director

in coordination with:

ESTER A. ALDANA, CESO II

Assistant Secretary for Finance and Comptrollership Approved by

POUAREO M. AÑO

Secretary

